
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$214,067
 $0

01/25/10 
12/31/14 

24%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,011,493 05/02/14 32%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$327,115
 $327,115

05/23/14 
09/22/15 

33%

REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621 

05-MON-1-77.6/0 AT NORTHBOUND AGUAJITO ROAD UC ON­ GRANITE CONSTRUCITON COMPANY TYLER LAVERING $433,238 09/02/14 14%
05-0T7604 
HSNH-P001-(585)E 

--() 

RAMP IN MONTEREY ON STATE ROUTE 1 IN 

MONTEREY COUNTY 

WET WEATHER IMPROVEMENT 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$37,821
 $37,821

09/24/14 
01/08/15 

9%

HB1 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO MILLER, DANIEL M. $577,500 12/16/13 52%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$528,178
 $2,411

12/16/13 
02/04/15 

93%

CONTROL,TEMP K RAIL AND TEM SAN LUIS OBISPO, CA 93403 (805)927-4559 
1 WAY TRAFFIC CONTROL, TEMP K 

20.20 

201130 
RAIL/SLOP ST 

05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC FARSHAD KESHAVARZI $4,697,000 09/15/14 18%
05-1A7304 
NHP-Q101-(254)E 

--() 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PISMO BEACH 

PO BOX 2210 

CA 93448 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$75,771
 $75,771

09/30/14 
04/17/15 

2%

HA22 

05-MON-101-57.1/60.8 IN MONTEREY COUNTY SOUTH OF SOLEDAD GRANITEROCK COMPANY FARSHAD KESHAVARZI $2,085,568 09/08/14 0% 
05-1C3304 
HSNH-Q101-(248)E 

--() 

ON ROUTE 101 FROM 1.2 MILES NORTH OF 

HUDSON ROAD TO SALINAS RIVER BRIDGE 

(BR. NO. 44-02) 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$0 
$0 

09/24/14 
0% 

SUSPENDED 
CONSTRUCT MEDIAN BARRIER AND RUMBLE 

HB1 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-66.4/66.4
 
05-1C6404
 

20.20.201
 

130
 

05-MON-101-85.0/85.8
 
05-349514
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%

#44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621 
REMOVE UNSOUND CONCRETE 

IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$487,042
 $1,218

03/22/12 
10/14/15 

0%

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 

IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $83,009,866 01/25/11 0%

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$82,398,127
 $0

02/24/11 
02/04/15 

0%

UNDERCROSSING TO 0.5 KM NORTH PRUNEDALE, CA 93907 PLANT EST 
CONSTRUCT INTERCHANGES AND (805)471-2108 SATIS 

IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,377,453 09/27/12 55%

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$32,826,631
 $613,826

11/06/12 
03/01/16 

77%

ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907 
CONSTRUCT INTERCHANGE (805)471-2103 

IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

SANTA BARBARA CA 93103 PLANT EST 
(805)748-5218 SATIS 

IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,172,079 06/16/10 0% 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS CLOVIS CA 93619 

8406 N ARMSTRONG 22 N MILPAS ST STE 

F,G & H 

$1,201,468 
$4,078 

07/15/10 
07/10/15 

0% 

STREET UNDERCROSSING SANTA BARBARA, CA 93103 PLANT EST 
PLANTING AND IRRIGATION (805)884-9459 SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-12.9/14
 
05-1C4304
 

HA25
 

05-SB-101-13.0/22.8
 
05-1F3204
 
HSNH-Q101-(252)E
 

--()
 

HB1
 

05-SB-101-22.3/23
 
05-0G0704
 
NH-Q101-(233)E
 

--()
 

HA22
 

05-SB-101-26.5/27.1
 
05-0M14V4
 

HE11 WPCP
 

05-SB-101-46.9/0
 
05-1A6204
 
NHP-Q101-(239)E
 

--()
 

HA26
 

05-SB-101-83.2/83.8
 

Description
Type Of Work 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM GARDEN STREET
 

UNDERCROSSING TO MISSION CREEK BRIDGE
 

HIGHWAY PLANTING REHABILITATION
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

SANTA BARBARA AND GOLETA FROM
 

QUARANTINA STREET UNDERCROSSING TO
 

0.2 MILES NORTH OF FAIRVIEW A
 

REPLACE OVERHEAD GUIDE SIGNS AND
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.2 MILE EAST TO 0.7 MILE WEST
 

OF FAIRVIEW AVENUE OVERCROSSING
 

UPGRADE DRAINAGE CULVERTS
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.3 MILE SOUTH TO 0.3 MILE
 

NORTH OF CATHEDRAL OAKS ROAD
 

OVERCROSSING
 

PERFORM HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY NEAR GAVIOTA
 

AT THE GAVIOTA SAFETY ROADSIDE REST
 

AREA
 

SAFETY ROADSIDE REST AREA
 

ON ROUTE 101 IN SANTA BARBARA COUNTY
 

FROM 0.9 MILE NORTH OF CLARK AVENUE
 

OVERCROSSING TO 0.7 MILE SOUTH OF
 

SANTA MARIA UNDERCROSS
 

IRRIGATION,PLANTING,EROSION CONTROL
 

Contractor 

SPIESS CONSTRUCTION CO INC
 

P O BOX 2849
 

SANTA MARIA CA 93457
 

TRAFFIC DEVELOPMENT SERVICES,
 

INC.
 

207 W. LOS ANGELES AVENUE 252
 

MOORPARK CA 93021
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

SPIESS CONSTRUCTION CO INC
 

PO BOX 2849
 

SANTA MARIA CA 93457
 

PRISM ENGINEERING INC
 

23953 SAKLAN RD
 

HAYWARD CA 94545
 

EMPIRE LANDSCAPING INC.
 

P O BOX 35
 

DAVIS CA 95617
 

Resident
 
Engineer
 

CURTIS JOHNSON
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

KLINE,JASON
 

35 S LA PATERA LN
 

SUITE E
 

GOLETA, CA 93117
 

(805)692-6820
 

MICHAEL MORTENSEN
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6759
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)748-5218
 

JOHNSON, CURTIS
 

35 S. LA PATERA LN,
 

STE. E
 

GOLETA, CA 93117
 

(805)692-6862
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO CA 93401
 

(805)542-4765


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$793,172 06/10/13
 
$650,480 06/27/13
 
$75,835 11/16/16
 

%Time
% Work 

Message 

100%


 82%


 $580,279

 $1,625

 $1,625


 $16,864,772

 $7,040,933

 $571,760


 $788,762

 $759,186


 $2,268


 $987,801

 $903,032

 $110,138


 $501,048
 
$414,615
 

$3,350
 

OVER RUN
 

07/29/14 45%

08/15/14
 

0%

01/12/15
 

11/21/13 26%

12/12/13
 

46%

05/30/17
 

10/26/11 0%

11/08/11
 

0%

07/02/15
 

PLANT EST
 

SATIS
 

03/19/14 55%

04/09/14
 

91%

02/12/15
 

10/25/13 0%
 
11/15/13
 

0%

04/18/17
 

PLANT EST
 

SATIS
 

05-463814 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,520,000 05/02/14 97%
05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,484,194
 $244,804

05/23/14 
12/01/14 

97%

HM1 
RHMA (BWC-GG) (805)748-6733 

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $2,658,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076 

P.O. BOX 50085 2053 PREISKER LANE, 

SUITE E 

$6,310
 $0

03/27/14 
12/05/14 

0%

TO CUYAMA RIVER BRIDG SANTA MARIA, CA 93454 
RUBBERIZED HMA OVERLAY (805)348-3105 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$567,878
 $0

01/22/13 
12/31/14 

53%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 76%
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 

PO BOX 429 

92572 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$50,391
 $0

03/26/14 
11/30/14 

3%

LEAKS & UPGRADE INTERIOR 93401 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765 

130 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $384,675 12/23/13 100%
05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS ALVISO CA 95002 

P O BOX 924 140 DUBOIS ST., SUITE 

E 

$228,301
 $85,678

01/24/14 
11/20/14 

59%

INSTALL CCTV AND SIGNS SANTA CRUZ, CA 95060 OVER RUN 

HB4N 
(831)427-4706 

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,584,884 11/22/13 78% 
05-0R9104 
SNHG-P001-(578)E 

--() 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(831)455-5707

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$1,430,395 
$123,591 

12/12/13 
03/23/15 

90% 

CONSTRUCT CONCRETE BARRIER AND 
HB1 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $1,999,850 09/30/14 0%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0
 $0

10/21/14 
0%

POLLUTION SOURCE CONTROL 

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,173,991 04/10/14 29%
05-1C1804 
HSNH-P017-(108)E 

--() 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$597,369
 $335,800

04/30/14 
07/30/15 

19%

HB1 
SHOULDER WIDENING/SOIL NAIL WALL 

05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES ROMAN, BERTHA $2,828,798 07/24/12 44%
05-1A7104 
ACST-P19A-(100)4 

--()

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,844,048
 $0

08/23/12 
02/28/15 

99%

COMPLETED 
11/17/14 

HA23 WPCP 
(831)427-4706 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,537,935 04/28/14 100%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$101,560
 $0

05/23/14 
10/20/14 

7%

RHMA OVERLAY (831)375-1242 OVER RUN 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,301,683 10/22/12 55%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,192,826
 $2,500

12/03/12 
05/10/16 

91%

HB4N WPCP 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $731,428 05/28/14 81% 
05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$616,658 
$69,503 

06/18/14 
12/22/14 

82% 

HB71 
(805)226-9217
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%
05-330744 
NH-P046-(046)E 

--() 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

CLOVIS CA 93612 

2972 LARKIN AVENUE 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$338,110
 $1,350

02/07/11 
12/10/14 

0%

PLANT EST 

HE13 WPCP 
(805)542-4765 SATIS 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, $1,031,449 10/09/14 0%
05-330764 
NHP-P046-(050)E 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

INC. 

PO BOX 429 

$0
 $0

11/14/14 
0%

--() 
LANDSCAPE MITIGATION PERRIS CA 92572 

HE14 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $34,697,450 05/18/12 81%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$21,908,909
 $1,295,807

06/12/12 
05/12/15 

63%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,574,667 05/28/14 78%
05-1C9004 
NHP-P046-(049)E 

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

P.O. BOX 1280 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$2,710,441
 $1,775,520

06/18/14 
12/23/14 

48%

HA22 
(805)226-9860 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 36%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$194,384
 $3,517

04/04/14 
08/14/15 

91%

(805)226-8279 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,906,927 06/17/14 0% 
05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$2,813 
$0 

07/08/14 
03/19/15 

0% 

SUSPENDED 

HA22 
PAVEMENT PRESERVATION (805)226-9217
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-45.3/45.7
 
05-402824
 

WPCP
 

05-SLO-101-/.8
 
05-445904
 
ACST-PEQ1-(011)7
 

--()
 

HE13 SWPPP
 

HE13
 

05-SLO-166-39.9/40.3
 
05-0R3004
 
ACST-P166-(030)E
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO FROM 0.5 MILE NORTH OF
 

CURBARIL AVENUE TO ATASCADERO CREEK
 

BRIDGE
 

HIGHWAY PLANTING,INSTALL IRRIGATION
 

IN SANTA BARBARA AND SAN LUIS OBISPO
 

COUNTIES IN AND NEAR SANTA MARIA FROM
 

0.5 MILE NORTH OF SANTA MARIA
 

CONNECTOR TO ROUTE 101/16
 

REPLACE SUTRUCTURE, ADD LAND AND
 

IN SAN LUIS OBISPO COUNTY ABOUT 25
 

MILES WEST OF NEW CUYAMA FROM 1.6
 

MILES EAST OF CUYAMA RIVER BRIDGE TO
 

4.0 MILES WEST OF CARRIZ
 

CONSTRUCT NEW BRIDGE
 

Contractor 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

SOUZA CONSTRUCTION INC
 

PO BOX 3810
 

SAN LUIS OBISPO CA 93403
 

Resident
 
Engineer
 

RICHARDS, TIM
 

4485 VACHELL LN
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$565,825 11/09/11 0%

 $408,877 12/02/11
 

0%

$0 08/30/15
 

PLANT EST
 

UNSAT
 

$34,055,934 06/21/11 70%

 $33,919,478 07/15/11
 

99%

$155,032 05/29/14
 

$2,242,113 10/25/12 96%
 
$2,263,361 12/03/12
 

99%

$2,218 12/18/14
 

Totals: Authorized Final Amt: $263,792,235 Completed to Date: $202,643,165 Work This Month: $5,922,534



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-1-77.6/0 05-0T7604 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-166-25.5/34.9 05-1A4604 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-1F2104 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 
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4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-0R5304 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-/.8 05-445904 

05-SLO-166-39.9/40.3 05-0R3004 

Statement of Ongoing Contracts - Federal Aid 
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6
 

6
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7
 

7
 

District 05 



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $144,394,572

-S­ FEDERAL AID (SECONDARY) $43,372,976

-SH­ STATE HIGHWAY $49,448,883

 $26,575,804

District Total: $263,792,235

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $2,828,798 

Work completed this Period:  $2,828,798 

Work Comp 

$124,238,421


 $41,030,755


 $28,130,531


 $9,243,458


 $202,643,165
 


	05

