
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-28.0/28.4 IN MONTEREY COUNTY NEAR LUCIA FROM RGW CONSTRUCTION, INC. TYLER LAVERING $3,961,589 05/13/15 65%
05-1F8904 
STP-P001-(591)E 

--() 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

CONSTRUCT VIADUCT 

LIVERMORE CA 94550 

550 GREENVILLE RD 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$3,848,358
 $333,610

06/10/15 
10/20/16 

97%

HA23 

05-MON-1-40.8/62.5 IN MONTEREY COUNTY ABOUT 10 MILES GRANITE ROCK COMPANY TYLER LAVERING $1,442,943 02/22/16 0%
05-1G6704 SOUTH OF CARMEL AT VARIOUS LOCATIONS 

FROM 1 MILE NORTH OF TORRE CANYON SAN JOSE CA 95136 

120 GRANITE ROCK WAY 1529 HWY 68 

MONTEREY, CA 93940 

$2,010
 $0

03/16/16 
09/26/16 

0%

BRIDGE TO 0.5 MILE SOUTH (831)375-1621 
COLD PLANE ROADWAY AND RESURFACE 

HM1 

05-MON-1-77.6/85.3 IN MONTEREY COUNTY, IN AND NEAR \RANITE CONSTRUCTION COMPANY TYLER LAVERING $7,264,626 08/12/15 100%
05-1A7604 
NHP-P001-(596)E 

--() 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$6,936,071
 $108,948

09/03/15 
10/20/16 

95%

OVER RUN 

HA22 
PAVEMENT PRESERVATION (CAP M) 

05-MON-1-/0 IN MONTEREY, SAN BENITO AND SANTA AMERICAN CIVIL CONSTRUCTORS BERTHA ROMAN $902,444 04/19/16 24%
05-1G3304 CRUZ COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK/REPLACE JOINT SEAL 

WEST COAST LLC 

2990 BAY VISTA COURT, SUITE D 
140 DUBOIS STREET 

SUITE E 

$167,840
 $167,840

05/05/16 
02/02/17 

19%

BENICIA CA 94510 SANTA CRUZ, CA 95060 

(831)427-4706 

05-MON-68-15.0/T18.5 IN MONTEREY COUNTY AT VARIOUS CLEAN CUT LANDSCAPE FARSHAD KESHAVARZI $2,252,367 10/30/15 96%
05-1C0904 
NHP-X053-(029)E 

--() 

LOCATIONS 

CONTRAST SURFACE TREATMENTS CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$1,569,362
 $294,454

11/13/15 
10/28/16 

70%

HB1 
(831)235-3120 

05-MON-68-17.4/18 IN MONTEREY COUNTY ON ROUTE 68 NEAR VIKING CONSTRUCTION COMPANY ROMAN, BERTHA $18,067,193 01/22/16 20% 
05-0F7004 
NHP-P068-(024)E 

--() 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO 

SPRECKELS BOULEVARD UNDERCROSS 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 

(831)375-7804

1529 HWY 68 

MONTEREY, CA 93640 

$8,473,018 
$2,953,259 

02/12/16 
05/15/19 

45% 

BRIDGE WIDENING 
HA21 



  

  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-/1.1 IN MONTEREY COUNTY IN PACIFIC GROVE GRANITE CONSTRUCTION COMPANY TYLER LAVERING $657,891 01/05/16 100%
05-1F5704 FROM SINEX AVENUE TO FOREST AVENUE 

COLD PLANE AND RHMA-G OVERLAY WATSONVILLE CA 95076 

580 WEST BEACH STREET 1529 HWY 68 

MONTEREY, CA 93940 

$613,119
 $0

01/29/16 
10/06/16 
10/07/16 

100%

(831)375-1621 OVER RUN 

05-MON-101-47.7/53.9 IN AND NEAR GREENFIELD FROM TEAGUE GRANITE CONSTRUCTION COMPANY NORRIS, AMY $4,993,790 10/30/15 85%
05-1E0604 
HSNH-P -( 

1282- E -() 

)Q 
AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE SANTA CLARA, CA 95054 

715 COMSTOCK STREET 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$4,482,853
 $1,636,545

11/20/15 
11/15/16 

89%

HB1 
(805)550-1306 

05-MON-101-52.4/55.2 IN MONTEREY COUNTY NEAR GREENFIELD & DREAMBUILDER CONSTRUCTION CORPFARSHAD KESHAVARZI $1,180,701 06/13/16 0%
05-1E0504 
HSNH-P -( 

1292-E -() 

)Q 
SOLEDAD 0.3 MI S OF S GREENFIELD 

OC/0.4 MI N OF N GREENFIELD OC/0.1 MI 

N ARROYO SECO RD OC TO 

PLACENTIA CA 92870 

1324 E LAWSON LANE 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$0
 $0

07/05/16 
0%

HB1 
IMPROVE ROADSIDE CLEAR RECOVERY (831)235-3120 

05-MON-101-55.2/73.8 IN MONTEREY COUNTY IN AND NEAR GRANITE ROCK COMPANY NORRIS, AMY $22,780,698 10/12/15 64%
05-1F69U4 
NHP-Q101-(276)E 

--() 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$22,546,676
 $6,661,883

11/02/15 
01/31/17 

92%

HA22 
PAVEMENT PRESERVATION (805)550-1306 

05-MON-156-.1/1.6 IN MONTEREY COUNTY IN AND NEAR CORAL CONSTRUCTION COMPANY SANTIAGO GARCIA $786,031 04/13/16 97%
05-1F7304 
HSNH-PG -( 

6019-E -() 

)P 
CASTROVILLE FROM JUNCTION OF ROUTE 1 

TO CASTROVILLE OVERHEAD 

MEDIAN BARRIER AND RUMBLE STRIP 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$772,678
 $299,464

05/02/16 
10/24/16 

97%

HB1 
(831)455-5466 

05-SB-0-/0 IN SANTA BARBARA, MONTEREY, SAN PETERSON-CHASE GENERAL DEVIN PORR $1,225,580 11/10/15 59% 
05-1G1904 
STP-000C-(408)E 

--() 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 (813)427-4706

16351 CONSTRUCTION CIRCLE WES 
140 DUBOIS ST, #E 

SANTA CRUZ, CA 95060 

$1,092,816 
$296,014 

12/07/15 
01/24/17 

89% 

HA22 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-/50.6 IN SANTA BARBARA, MONTEREY, SAN FBD VANGUARD CONSTRUCTION KARL MIKEL $5,810,500 01/13/16 51%
05-0J4904 
NHP-000C-(409)E 

--() 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$1,840,247
 $586,710

01/26/16 
02/15/17 

32%

HA22 
(805)440-7630 

05-SB-101-2.2/3.3 IN SANTA BARBARA COUNTY IN SECURITY PAVING COMPANY, INC. KLINE, JASON $53,222,689 06/20/16 2%
05-4482U4 
NHP-Q101-(290)E 

--() 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

CARPINTERIA CREEK BRIDGE TO 0.3 MILE 

NORTH OF LINDEN AVENUE OVERCR 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(805)698-2393 

3561 FOOTHILL RD 

CARPINTERIA, CA 93013 

$601,695
 $601,695

07/15/16 
09/18/20 

1%

HE11 
RECONSTRUCT INTERCHANGES (2) AND 

05-SB-101-10.8/22.5 REPAIR CONTROLLERS AND IRRIGATION PACIFIC RESTORATION GROUP INC JOHNSON, CURTIS $485,000 08/06/15 56%
05-1G7904 SYSTEMSAT VARIOUS LOCATIONS IN SANTA 

BARBARA AND GOLETA ON HWY 101 & 154 PERRIS, CA 

PO BOX 429 

92572 
35 S LA PATERA LN STE 

E 

$435,872
 $0

08/12/15 
10/25/16 

90%

REPAIR CONTROLLERS AND IRRIGATION GOLETA, CA 93117 

20.20.201 
SYSTEMS (805)692-6862 

130 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$768,836
 $15,036

06/27/13 
11/18/16 

96%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVID BALLENTINE $10,100,015 05/12/15 100%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$8,140,532
 $1,434,985

06/10/15 
10/27/16 

80%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $18,022,062 11/21/13 76% 
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$17,145,414 
$86,877 

12/12/13 
07/11/17 

97% 

HA22 
(805)692-6759



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-27.0/36 IN SANTA BARBARA COUNTY NEAR GOLETA GRANITE CONSTRUCTION COMPANY DAVID BALLENTINE $4,833,103 05/12/16 53%
05-1G6204 
NHP-Q101-(293)E 

--() 

FROM 0.1 MILE NORTH OF CATHEDRAL OAKS 

OVERCROSSING TO 0.6 MILE SOUTH OF 

REFUGIO RD UC 

2023 PREISKER LANE 

SANTA BARBARA CA 93111 

5335 DEBBIE LAND 
270 E. HWY 246,STE 

#203 

BUELLTON, CA 93427 

$1,571,592
 $1,476,830

06/02/16 
12/09/16 

33%

HM 
COLD PLANE ROADBED/RHMA OPEN GRADED (805)688-5920 

05-SB-101-45.6/46.4 IN SANTA BARBARA COUNTY NEAR GAVIOTA SOUZA CONSTRUCTION, INC. MICHAEL MORTENSEN $6,521,900 02/24/16 56%
05-0T6304 
HSNH-P -( 

1 28-6 E -() 

)Q 
FROM 0.7 MILE NORTH OF BECKSTEAD 

OVERCROSSING TO 0.8 MILE SOUTH OF 

GAVIOTA TUNNEL 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 35 S LA PATERA LN 

SUITE E 

GOLETA, CAL. 93117 

$2,945,884
 $885,146

03/16/16 
03/30/17 

45%

HB1 
CURVE REALIGNMENT (805)692-6765 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. BENNETZEN, LILIAN $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$473,815
 $2,700

11/15/13 
05/12/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)441-6935 SATIS 

05-SB-154-5.9/22.9 NEAR SANTA YNEZ, FROM BASELINE AVENUE CALPORTLAND CONSTRUCTION MURDOCK, KEVIN $11,561,753 07/12/16 19%
05-1C8304 
STP-P154-(022)E 

--() 

TO COLD SPRINGS CANYON BRIDGE. 

PAVEMENT PRESERVATION SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,076,443
 $1,841,086

07/29/16 
04/18/17 

18%

HA22 
(805)441-8439 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,174,762 02/27/15 49%
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$5,005,854
 $149,452

03/26/15 
08/13/17 

33%

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439

05-SB-246-20.7/26.3 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $6,219,346 10/05/16 0% 
05-1A7504 
ACST-PP24-(018)E 

--() 

BUELLTON FROM 0.4 MILE EAST OF SANTA 

ROSA CREEK BRIDGE TO ROUTE 101/246 

SEPARATION 

SANTA BARBARA CA 93111 

5335 DEBBIE LAND $0 
$0 

10/28/16 
0% 

HA22 
PAVEMENT PRESERVATION (CAP M) 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

05District 

05-SCR-1-3.9/4.2 

Fed Aid 

20.20.201 

Pgm Code 

05-1H7004 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CRUZ CNTY ON ROUTE 1 AT 

BUENA VISTA UNDERCROSSING. REPAIR 

FAILED DRAINAGSYS AND INSTALL EROSION 

CONTROL DIRS EMERGENCY F

Description 

REPAIR FAILED DRAINAGE SYSTEM 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE, CA 95076 

580 WEST BEACH STREET 

WILSON, JENNIFER 

Resident 
Engineer 

(805)471-2103 

140 DUBOISE STREET 

STE E 

SANTA CRUZ, CA 95060 

$735,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/22/16 

Awarded 

07/22/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

130 

05-SCR-1-/0 

HB71 

05-0R5104 
STP-000C-(400)E 

--() 

ON STATE ROUTE 1, 68 AND 218 IN 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

ADA CURB RAMPS AND MINOR SIDEWALKS 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$1,142,624
 $996,221

 $7,481

08/26/15 
09/22/15 
01/17/17 

82%

 87%

05-SCR-9-3.8/18.7 
05-0Q5904 
STP-S009-(020)E 

--() 

IN SANTA CRUZ COUNTY AT AND NEAR 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

POLLUTION SOURCE CONTROL 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$2,056,443
 $2,000,049

 $1,040

09/30/14 
10/21/14 
12/22/16 

0%

 0%

PLANT EST 

SATIS 

05-SCR-17-.7/1.4 
05-0Q6004 
ACNH-PP01-(112)E 

--() 

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN 

SANTA CRUZ BETWEEN 0.74 MI NORTH 

ROUTE 1/17 SEPARATION AND SIMS ROAD 

BEULAH PARK UNDERCROSSIN 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$5,664,664
 $0
 $0

09/30/16 
10/28/16 

0%

 0%

STORM WATER MITIGATION 

05-SCR-17-8.3/9.4 

HB1 

05-0T9804 
HSNH-PG -( )P 

7110- E -() 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.4 MILE SOUTH OF 

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 

LAUREL ROAD 

SHOULDER WIDENING AND CONCRETE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

DEVIN PORR 

(831)427-4706 

140 DUBOIS ST #E 

SANTA CRUZ, CA 95060 

$5,192,184
 $2,650,416
 $410,544

12/22/15 
01/13/16 
02/14/17 

56%

 51%

SUSPENDED 

05-SCR-101-/0 

20.20.201 

05-1G8004 
DIRS ORDER EMERGENCY F.A. IN 

MONTEREY AND SANTA CRUZ COUNTIES ON 

ROUTE 101, 1 AND 17 

REPLACE CONTROLLERS,REPAIR 

IRRIGATION SYST 

KCI INVIRONMENTAL INC 

SAN LUIS OBISPO, CA 93403 

PO BOX 3307 

GARCIA, SANTIAGO 

(831)455-5466

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$585,000 
$358,328 

$0 

02/02/16 
02/02/16 
10/26/16 

42% 

61% 

SUSPENDED 

130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

05District 

05-SCR-129-9.5/10 

Fed Aid 

HB1 

Pgm Code 

05-0T5404 

Contract 

HSST-PG -(129) 

6E--() 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF 

OLD CHITTENDON ROAD AND 0.1 MILE EAST 

OF CHITTENDON UNDERPASS 

Description 

CURVE REALIGNMENT 

Type Of Work 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

Resident 
Engineer 

(831)455-5707 

SANTA CRUZ, CA 

$4,799,481

Bid + CCOs

 $3,646,959

Comp To date

 $600,098

This Month 

07/21/15 

Awarded 

08/07/15 

Approved 

01/13/17 

Est Comp
Accepted 

31%

%Time

 76%

% Work 
Message 

05-SCR-152-3.7/8.3 
05-1G4004 
HSST-PG -( )S 

2 09-0 E -() 

IN SANTA CRUZ COUNTY FROM THE 

CASSERLY/CARLTON ROAD INTERSECTION TO 

THE SCR/SCL COUNTY LINE 

CENTERLINE RUMBLE STRIP 

CHRISP COMPANY 

FREMONT CA 94539 

43650 OSGOOD RD. 

$204,445
 $0
 $0

08/15/16 
09/01/16 

0%

 0%

HB1 

05-SCR-236-.1/17.7 
05-1F3404 
STP-P236-(001)E 

--() 

IN SANTA CRUZ COUNTY AT AND NEAR 

BOULDER CREEK FROM PINE STREET TO OLD 

MILL ROAD 

RESURFACE WITH HMA OVERLAY/RHMA G 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

(831)455-5707 

140 DUBOIS STREET, 

STE E 

SANTA CRUZ, CA 95060 

$3,508,896
 $2,291,230
 $2,291,230

06/08/16 
07/05/16 
12/16/16 

38%

 63%

05-SLO-1-64.0/66.9 

HA42 

05-492804 
STP-P001-(590)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 9 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

REALIGN ROADWAY PIEDRAS BLANCAS 

PAPICH CONSTRUCTION CO. INC 

PISMO BEACH CA 93448 

P O BOX 2210 

RICK SILVA, RE 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$20,023,555
 $10,384,310
 $1,529,126

05/27/15 
06/15/15 
10/11/17 

29%

 52%

05-SLO-1-73.7/74 

HA23 

05-1A7004 
STP-19A5-(004)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 19 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

CONSTRUCT SOLDIER PILE WALL WITH 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

RICK SILVA 

(805)927-4559 

P.O. BOX 5310 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$9,566,642
 $9,507,371
 $202,586

12/24/14 
01/08/15 
09/26/17 

59%

 99%

05-SLO-1-/0 
05-1G3504 

IN SAN LUIS OBISPO AND SANTA BARBARA 

COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS 

STOUDENMIRE CORPORATION 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

DE ANDA, ANTHONY 

2053 PREISKER LANE, 

SUITE E 

$1,185,109 
$1,125 

$0 

04/12/16 
05/02/16 
01/10/17 

19% 

0% 

HM3 
(805)748-6095

SANTA MARIA, CA 93454 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-49.6/50.4 IN SAN LUIS OBISPO COUNTY ABOUT 30 GRANITE CONSTRUCTION COMPANY KARL MIKEL $523,322 03/14/16 88%
05-1G6404 MILES EAST OF PASO ROBLES FROM 5.8 

MILES NORTH OF EAST JUNCTION ROUTE 46 SANTA BARBARA CA 93111 

5335 DEBBIE LAND 102 WHITLEY GARDENS 

DRIVE 

$437,237
 $437,237

03/29/16 
10/27/16 

83%

TO 6.6 MILES NORTH OF PASO ROBLES, CA 93446 

HM 
REPLACE RHMA ON EXISTING ROADWAY (805)440-7630 

05-SLO-41-/0 IN MONTEREY AND SAN LUIS OBISPO STOUDENMIRE CORPORATION DEANDA, ANTHONY $295,245 03/14/16 77%
05-1G3204 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK WITH METHACRYLATE ATASCADERO, CA 93422 

7536 MORRO ROAD 2053 PREISKER LANE, 

SUITE E 

$195,324
 $0

04/07/16 
09/16/16 

71%

SANTA MARIA, CA 93454 

(805)542-4765 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $947,084 10/09/14 0%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$818,952
 $5,115

11/14/14 
07/16/18 

0%

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC KARL MIKEL $42,910,528 02/10/16 16%
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK, CA 94596 

1777 OAKLAND BOULEVARD STE300 102 WHITLEY GARDEN 

DRIVE 

$12,916,281
 $3,880,909

02/25/16 
07/09/18 

30%

CONVERT TO 4-LANE EXPRESSWAY PASO ROBLES, CA 93446 

HE13 
(805)440-7630 

05-SLO-101-12.4/29.7 IN SAN LUIS OBISPO COUNTY AT VARIOUS SOUZA CONSTRUCTION, INC. BENNETZEN, LILIAN $1,824,310 09/14/16 0%
05-1C1104 
NHP-Q101-(302)E 

--() 

LOCATIONS FROM 0.1 MILE SOUTH OF 

BRIDGE STREET UNDERCROSSING TO GRAND 

AVENUE UNDERCROSSING 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

09/28/16 
0%

HB1 
ROADSIDE SAFETY IMPROVEMENTS (805)441-6935 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $6,344,608 06/08/15 100% 
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$4,797,675 
$0 

07/16/15 
09/26/16 

100% 

OVER RUN 
09/26/16 

OVERLAY WITH RHMA GAP GRADED (805)542-4765
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-24.3/24.3 IN SAN LUIS OBISPO COUNTY NEAR SAN SOUZA CONSTRUCTION, INC. LILIAN BENNETZEN $1,088,296 06/13/16 17%
05-1G4604 
NHP-P099-(294)E 

--() 

LUIS OBISPO AT SANTA FE 

UNDERCROSSING 

REPLACE BRIDGE RAILS 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 

(805)922-1611 

2053 PREISKER LN 

SANTA MARIA CA 93454 

$179,866
 $168,753

07/21/16 
05/09/17 

16%

HA23 

05-SLO-101-44.8/59.7 IN SAN LUIS OBISPO COUNTY AT VARIOUS SOUZA CONSTRUCTION, INC. LEW, MIKE $2,378,186 04/20/16 57%
05-1C0804 
NHP-Q101-(298)E 

--() 

LOCATIONS FROM CURBARIL AVENUE 

OVERCROSSING TO 0.7 MILE NORTH OF 

NORTH PASO ROBLES OVERHEA 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,031,661
 $328,867

05/02/16 
01/13/17 

43%

HB1 
ROADSIDE SAFETY IMPROVEMENTS (805)542-4765 

05-SLO-166-21.0/25.5 IN SAN LUIS OBISPO AND SANTA BARARA CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,965,526 02/09/16 87%
05-1G6304 COUNTY ABOUT 12 MILES EAST OF SANTA 

MARIA FROM 3.2 MILE EAST OF ALAMO SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 2053 PREISKER LANE, 

SUITE E 

$2,429,102
 $246,130

02/25/16 
11/02/16 

81%

CREEK BRIDGE TO ALISOS SANTA MARIA, CA 93454 SUSPENDED 

HM 
COLD IN PLACE RECYCLING OVERLAY (805)748-6095 

05-VAR--/0 IN MONTEREY, SAN LUIS OBISPO, SANTA PTM GENERAL ENGINEERING BENNETZEN, LILIAN $1,136,887 11/13/15 85% 
05-1G2804 
HSST-P -( 

C414- E -() 

)0 
IN MONTEREY, SAN LUIS OBISPO, SANTA 

BARBARA AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$949,408 
$340,888 

12/02/15 
11/30/16 

84% 

INSTALL COUNTDOWN PEDESTRIAN SIGNAL (805)441-6935

Totals: Authorized Final Amt: $313,841,363 Completed to Date: $147,102,501 Work This Month: $30,282,539



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-40.8/62.5 05-1G6704 

05-MON-1-77.6/85.3 05-1A7604 

05-MON-1-/0 05-1G3304 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-52.4/55.2 05-1E0504 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-156-.1/1.6 05-1F7304 

05-SB-0-/0 05-1G1904 

05-SB-1-/50.6 05-0J4904 

05-SB-101-2.2/3.3 05-4482U4 

05-SB-101-10.8/22.5 05-1G7904 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-27.0/36 05-1G6204 

05-SB-101-45.6/46.4 05-0T6304 

05-SB-101-83.2/83.8 05-463814 

05-SB-154-5.9/22.9 05-1C8304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-246-12.3/16.7 05-0C6404 

05-SB-246-20.7/26.3 05-1A7504 

05-SCR-1-3.9/4.2 05-1H7004 

05-SCR-1-/0 05-0R5104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-.7/1.4 05-0Q6004 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SCR-152-3.7/8.3 05-1G4004 

05-SCR-236-.1/17.7 05-1F3404 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-/0 05-1G3504 

05-SLO-41-49.6/50.4 05-1G6404 

05-SLO-41-/0 05-1G3204 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-46.0/50.2 05-330784 

05-SLO-101-12.4/29.7 05-1C1104 

05-SLO-101-44.8/59.7 05-1C0804 

05-SLO-101-23.9/32.3 05-1G3404 

05-SLO-101-24.3/24.3 05-1G4604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-166-21.0/25.5 05-1G6304 8
 

05-VAR--/0 05-1G2804 8
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F­ FEDERAL AID (PRIMARY) $23,686,726  $17,145,414

-S­ FEDERAL AID (SECONDARY) $59,266,428  $32,196,798

-SH­ STATE HIGHWAY $69,159,117  $23,804,743

 $161,729,093  $73,955,546

District Total: $313,841,363  $147,102,501 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $7,002,500 

Work completed this Period:  $7,002,500 
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