
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $856,024 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$823,717
 $1,281

10/16/07 
10/20/09 

95%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$744,510
 $0

04/15/09 
11/10/09 

84%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,077,070 06/25/09 22%
05-0P3404 
ER-43G8-(004)E 

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,500
 $1,500

07/09/09 
04/22/11 

0%

HA42 SWPPP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$2,945,698
 $0

08/18/08 
08/20/09 

95%

201130 
CONST (805)226-8340 

05-MON-1-72.9/74.6 IN MONTEREY COUNTY NEAR CARMEL FROM TOP GRADE CONSTRUCTION, INC TYLER LAVERING $552,680 04/14/09 97% 
05-0Q9304 CARMEL VALLEY ROAD TO CARPTENTER 

STREET 

PLACE HOT MIX ASPHALT ON PAVEMENT 
LIVERMORE, CA 94551 

50 CONTRACTOR ST 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$454,399 
$0 

04/29/09 
09/22/09 

77% 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

05District 

05-MON-1-74.9/T92 

Fed Aid 

HB1 

Pgm Code 

05-0L8004 

Contract 

SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS 

Description 

INSTALL METAL BEAM GUARD RAIL 

Type Of Work 

J FLETCHER CREAMER & SON, INC 

Contractor 

SYLMAR, CA 91342 

KESHAVARZI, FARSHAD 

Resident 
Engineer 

(831)761-7617 

12874 SAN FERNANDO RD 150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$1,309,874

Bid + CCOs

 $13,000

Comp To date

 $13,000

This Month 

06/09/09 

Awarded 

06/25/09 

Approved 

03/03/11 

Est Comp
Accepted 

31%

%Time

 1%

% Work 
Message 

05-MON-101-1.9/9.6 

HA22 

05-0N3104 

WPCP 

IN MONTEREY COUNTY ABOUT 20 MI N OF 

PASO ROBLES FROM 0.3 MI S OF EAST 

GARRISON OVERCROSSINGTO 0.1 S OF 

JOLON ROAD UNDERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

LANG, TIM R. 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,555,715
 $1,660,838
 $876,797

02/09/09 
02/23/09 
09/23/09 

93%

 66%

05-MON-101-3.1/5.2 

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

IN MONTEREY COUNTY NEAR BRADLEY AT 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 

DIANI BUILDING CORP 

SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$6,232,548
 $3,999,357
 $324,680

09/03/08 
09/26/08 
02/02/11 

68%

 66%

05-MON-101-45.8/82.6 

HB4N 

05-0E4704 
SARR-Q101-(151)E

 Q1-01 1-(1E) 

--() 

SWPPP 

IN MONTEREY CO AT VARIOUS LOCATIONS 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TYLER LAVERING 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$3,852,074
 $2,200

 $0

07/15/09 
07/30/09 
02/10/10 

3%

 0%

05-MON-101-87.7/89.3 

HA25 

05-0R2104 

WPCP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 

PLANTING AND IRRIGATION 

WATKIN & BORTOLUSSI 

SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

NAAS, ABDALLA 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$447,392
 $11,725
 $11,725

06/24/09 
07/07/09 
03/07/11 

11%

 3%

05-MON-101-96.1/96.3 
05-0Q0304 

IN MONTEREY COUNTY NEAR PRUNEDALE AT 

SAN MIGUEL CANYON ROAD OVERCROSSING 

STABILIZE ERODED SLOPE AREA 

ARTHUR'S CONTRACTING 

ATASCADERO, CA 93423 

P.O. BOX 2650 

PASTORIUS, BRUCE 

(805)226-8340

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$337,270 
$0 
$0 

06/23/09 
07/16/09 

0% 

0% 

HA42 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-146-/1.5 IN MONTEREY COUNTY IN AND NEAR CALIFORNIA PAVEMENT KESHAVARZI, FARSHAD $198,282 04/22/09 100%
05-0Q9204 SOLEDAD FROM ROUTE 101/146 SEPARATION 

TO 0.1 MILE EAST OF RUBION DRIVE 

MAINTENANCE COMPANY, INC. 

9390 ELDER CREEK ROAD 
150 WESTRIDGE DR, STE 

140 

$155,567
 $0

05/15/09 
08/29/09 

75%

HM1 WPCP 

SLURRY SEAL COAT 
SACRAMENTO, CA 95829 

(831)761-7617 

WATSONVILLE, CA 95077 SUSPENDED 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$147,729
 $1,451

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $999,404 12/31/08 80%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$278,590
 $72,910

01/21/09 
10/14/09 

28%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC $1,652,284 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE $0
 $0

09/15/09 
0%

--() CHINO CA 91710 

(909)393-6300 

HA25 SWPPP 

05-SB-101-.7/13.8 IN SANTA BARBARA COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY JOHNSON, CURTIS $514,930 10/29/08 95%
05-480624 SANTA BARBARA AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

P O BOX 250 
22 N. MILPAS ST., 

SUITE H 

$362,803
 $272,862

11/13/08 
09/23/09 

70%

ARROYO GRANDE CA 93421 
SANTA BARBARA, CA 93103 

HB4N WPCP (805)489-4216 
(805)884-9459 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY INC ART INFANTE $47,433,470 04/02/08 68% 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)962-4752

22 N. MILPAS STE. F 

SANTA BARBARA, CA 93103 

$22,114,150 
$1,628,702 

04/28/08 
02/15/11 

47% 

HB4C SWPPP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-13.9/27
 
05-0E0124
 

HB4N WPCP
 

05-SB-101-14.1/0
 
05-0M7204
 

HM1
 

05-SB-101-14.8/15.3
 
05-460704
 

HB4N SWPPP
 

05-SB-101-19.6/25.3
 
05-0G7704
 
ACNH-Q101-(130)E
 

--()
 

HA25 SWPPP
 

05-SB-101-20.0/0
 
05-0N8504
 

HB71 WPCP
 

05-SB-101-24.9/50.9
 
05-0L4604
 
ACST-Q101-(136)E
 

G Q1-01 1-(6E)
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

SANTA BARBARA AT VARIOUS LOCATIONS
 

INSTALL VEHICLE DETECTION SYSTEMS
 

CASTILLO STREET UNDER-CROSSING
 

REMOVE PAVERS AND CONSTRUCT WATER
 

BARRIER
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM CARRILLO STREET
 

UNDERCROSSING TO MICHELTORENA STREET
 

OVERCROSSING
 

WIDEN ON-RAMP
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

GOLETA AT VARIOUS LOCATIONS FROM 0.8
 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM
 

WEST OF GLEN ANNIE 


HIGHWAY PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT CURB RAMPS
 

IN SANTA BARBARA CO ON ROUTE 101 FROM
 

GLEN ANNIE OVERCROSSING TO 3.3 KM
 

NORTH OF THE ROUTE 1/101 SEPARATION
 

AT VARIOUS LOCATIONS (
 

RECONSTRUCT METAL BEAM GUARD RAIL
 

Contractor 

MANUEL BROS INC
 

P O BOX 995
 

GRASS VALLEY CA 95945
 

(530)272-4213
 

WHITAKER CONTRACTORS, INC.
 

P. O. BOX 910
 

SANTA MARGARITA, CA 93453
 

PRISM ENGINEERING INC
 

630 REED STREET
 

SANTA CLARA CA 95050
 

(408)562-0026
 

VALLEYCREST LANDSCAPE
 

DEVELOPMENT INC
 

10855 BUSINESS CENTER DR STE
 

CYPRESS CA 90630
 

(714)546-7975
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

Resident
 
Engineer
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)688-5920
 

HENCH, CHARLIE
 

775 ARLINGTON ST.
 

CAMBRIA, CA 93428
 

(805)927-4559
 

MAO. SHU-JON
 

22 N. MILPAS ST. ,STE
 

"H"
 

SANTA BARBARA , CA 93103
 

(805)884-9459
 

JOHNSON, CURTIS
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

ALAN HAAG, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)692-6759
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

SUITE E
 

GOLETA, CA 93117
 

(805)688-5920


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$678,583

 $467,112

 $39,132


 $3,410,000

 $3,423,802


 $0


 $3,069,443

 $3,022,759


 $1,620


 $2,585,263

 $2,363,370


 $3,970


 $428,387

 $0

 $0


 $1,165,474
 
$706,726
 

$9,781
 

10/20/08 100%

11/20/08
 

69%

07/31/09
 

OVER RUN
 

04/18/05 100%

04/18/05
 

100%

10/20/07
 

OVER RUN
 

09/27/07 0%

10/09/07
 

0%

04/20/10
 

PLANT EST
 

SATIS
 

09/21/07 0%

10/11/07
 

0%

05/27/11
 

PLANT EST
 

SATIS
 

08/11/09 0%

08/26/09
 

0%

04/30/10
 

05/11/09 59%
 
06/02/09
 

60%

11/24/09
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/09
10/05/09
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-25.2/65.1 IN SANTA BARBARA COUNTY AT VARIOUS C AND W CONSTRUCTION DAVID BALLENTINE, R.E. $1,610,299 05/21/08 0%

HB1 

05-0L4504 
ACST-Q101-(137)E 

G Q1-01 1-(7E)

--() 

SWPPP 

LOCATIONS FROM 0.4 MILE NORTH OF 

STORKE ROAD OVERCROSSING TO 2.4 

MILES NORTH OF ROUTE 154/101 

INSTALL METAL BEAM GUARD RAIL 

SPECIALTIES INC 

VENTURA CA 93003 

(805)642-0204 

2419 PALMA DRIVE 

(805)688-5920 

35 S. LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,584,683
 $1,296

06/24/08 
05/03/10 

0%

PLANT EST 

SATIS 

05-SB-101-49.0/0 IN SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTION INC DAVID BALLENTINE, R.E. $340,595 07/24/08 0%

HA23 

05-0M8404 

WPCP 

SOUTH OF LOMPOC AT THE ROUTE 1/101 

SEPARATION 

PLACE ROCK SLOPE PROTECTION 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)688-5920 

35 S. LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$328,510
 $556

08/15/08 
10/29/09 

0%

PLANT EST 

SATIS 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA PACIFIC RESTORATION GROUP, INCJOHNSON, C.B. $218,270 11/14/06 0%
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 
CORONA, CA 92877 

P.O. BOX 77038 22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$198,143
 $2,626

12/04/06 
03/02/10 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (805)884-9459 SATIS 

05-SB-166-26.0/0 IN SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTION INC LEW, MIKE $468,649 06/06/08 100%

HA42 

05-0H9204 

WPCP 

EAST OF SANTA MARIA AT 0.8 KM EAST OF 

ALISO CREEK BRIDGE 

PLACE ROCK SLOPE PROTECTION 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$457,496
 $0

06/27/08 
09/14/09 

100%

PLANT EST 

SATIS 

09/15/09 

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. HAAG, ALAN $1,855,382 11/21/08 29%

HB1 

05-0F5704 
ACST-S192-(003)E 

S1-92 0-(3E) 

--() 

SWPPP 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

(805)884-9459 

35 LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,682,412
 $171,724

12/03/08 
07/29/10 

95%

SUSPENDED 

05-SBT-25-22.9/23.2 IN SAN BENITO COUNTY ABOUT 28 MILES GRANITE CONSTRUCTION PASTORIUS, BRUCE $481,460 09/24/08 0% 
05-0K7504 SOUTH OF HOLLISTER FROM 1.4 MI N OF 

ROUTE 25/146 SEPARATION TO 1.3 MI S 

OF SANDY CREEK BRIDGE 
WATSONVILLE, CA 

PO BOX 50085 

95077 
(805)226-8340

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$497,177 
$384 

10/06/08 
02/22/10 

0% 

PLANT EST 

HB1 SWPPP 
CURVE REALIGNMENT SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-101-5.2/5.2 IN SAN BENITO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATION KESHAVARZI, FARSHAD $673,742 12/19/08 13%
05-0Q0804 SAN BENITO RIVER BRIDGE AND ON ROUTE 

129 AT PAJARO RIVER BRIDGE 

PAINT BRIDGES 
SANTA BARBARA, CA 93101 

123 SANTA BARBARA STREET 150 WESTRIDGE ST, STE 

150 

WATSONVILLE, CA 95077 

$8,639
 $0

01/20/09 
06/15/10 

1%

HA21 SWPPP 
(831)761-7617 

05-SBT-156-/16.7 IN SAN BENITO CO NEAR THE CITIES OF LEE WILSON ELECTRIC COMPANY PASTORIUS, BRUCE $212,452 07/06/09 0%
05-0N2104 SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

INC. 

P.O. BOX 250 
3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

07/23/09 
0%

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 
ARROYO GRANDE, CA 93421 

(831)663-8902 

HB4N WPCP 

05-SCR-1-4.0/4 IN SANTA CRUZ COUNTY @ THE BUENA GRANITEROCK,PAVEX WILSON, JENNIFER $965,000 07/20/09 100%
05-0S7504 VISTA INTERCHANGE NORTHBOUND ON/OFF 

RAMP INTERSECTION W/BUENA VISTA RD. 

CONSTRUCTIONDIVISION 

120 GRANITE ROCK WAY 
150 WESTRIDGE DR STE 

140 

$138,797
 $138,697

07/20/09 
09/22/09 

14%

201130 

REPLACE CULVERT STORM SEWER 
SAN JOSE, CA 95136 

(831)761-7615 

WATSONVILLE, CA 95077 OVER RUN 

05-SCR-1-8.0/17.5 IN SANTA CRUZ COUNTY IN AND NEAR NORWOOD CONSTRUCTION ROMAN, BERTHA $554,019 10/22/08 48%
05-0C9024 SANTA CRUZ AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

5301 BYRON HOT SPRINGS RD.#E $195,679
 $125,239

11/10/08 
11/03/09 

35%

BYRON, CA 94514 
(831)427-4706 

HB4N WPCP 

05-SCR-1-34.2/34.5 IN SANTA CRUZ COUNTY NEAR DAVENPORT SOLOSKI & GONZALEZ, INC. DUNLAP, BARRY $813,845 05/08/09 100%
05-0J1904 AT 2.0 AND 1.38 MILES SOUTH OF 

WADDELL CREEK 

REPLACE CULVERTS 
HALF MOON BAY, CA 94019 

225 S. CABRILLO HWY #106 B 140 DUBOIS STREET, 

STE. E 

SANTA CRUZ, CA 95060 

$796,573
 $0

06/03/09 
09/14/09 

100%

COMPLETED 
09/14/09 

HA42 WPCP 
(831)427-4706 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION BARRY DUNLAP $848,994 06/24/08 0% 
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 
140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$217,427 
$217,427 

08/01/08 
06/17/10 

26% 

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

(831)427-4707

HB1 SWPPP (805)543-7751 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 05 

05-SCR-17-7.0/7.3 

Fed Aid 

HB1 

Pgm Code 

05-0P8104 

Contract 

ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

Description 

CONSTRUCT SOLDIER PILE WALL 

Type Of Work 

HSR INC. 

Contractor 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

Resident 
Engineer 

(831)427-4706 

$1,534,425

Bid + CCOs

 $1,084,720

Comp To date

 $279,118

This Month 

03/20/09 

Awarded 

05/14/09 

Approved 

03/26/10 

Est Comp
Accepted 

38%

%Time

 70%

% Work 
Message 

05-SCR-129-.5/L.5 
05-0P7904 

IN SANTA CRUZ CO NEAR WATSONVILLE AT 

INDUSTRIAL ROAD 

INSTALL TRAFFIC SIGNAL 

J F L ELECTRIC, INC. 

LOS ANGELES, CA 90001-3915 

8257 COMPTON AVE. 

ROMAN, BERTHA 

140 DUBOIS STREET, 

STE.E 

SANTA CRUZ, CA 95060 

$141,201
 $0
 $0

05/07/09 
05/22/09 
10/23/09 

0%

 0%

SUSPENDED 

HB1 WPCP 
(831)427-4706 

05-SLO-1-11.3/16.2 

HB71 

05-0J9704 

WPCP 

IN SAN LUIS OBISPO COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

CASITAS STREET TO 0.1 MILE NORTH OF 

FRANKLIN STREET 

CONSTRUCT CURB RAMP AND SIDEWALK 

BROUGH CONSTRUCTION INC 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

$379,317
 $0
 $0

08/04/09 
09/10/09 

0%

 0%

05-SLO-1-73.0/73.5 

HM1 

05-0Q8904 

WPCP 

IN MONTEREY AND SAN LUIS OBISPO 

COUNTIES AT VARIOUS LOCATIONS 

HOT MIX ASPHALT OVERLAY 

R BURKE CORPORATION 

SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

HENCH, CHARLES 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$368,829
 $327,563

 $0

02/23/09 
03/04/09 
09/03/09 
09/22/09 

50%

 95%

05-SLO-46-32.2/37.2 

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 

PAPACH CONSTRUCTION COMPANY 

PISMO BEACH CA 93448 

P O BOX 2210 

RAMON HOPKINS 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$30,097,119
 $11,079,906

 $937,072

01/10/08 
02/08/08 
08/10/10 

0%

 0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 

HA26 

05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

SWPPP 

IN SAN LUIS OBISPO CO NEAR SHANDON AT 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

SPECIALTY CONSTRUCTION INC 

SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT 

RICHARDS, TIM 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$2,942,365 
$0 
$0 

07/29/09 
08/12/09 

0% 

0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,472,500 07/05/07 0%

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$5,301,528
 $1,104

08/03/07 
01/15/10 

0%

PLANT EST 

SATIS 

05-SLO-101-.5/7.8 IN SAN LUIS OBISPO COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY STIMSON, PATRICK $3,043,992 02/05/09 98%

HM1 

05-0Q2504 

WPCP 

MARIA FROM SANTA MARIA RIVER BRIDGE 

TO LOS BERROS ROAD UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3533 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA. 93454 

$2,670,765
 $720,655

02/23/09 
09/21/09 

88%

SUSPENDED 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $1,984,552 07/30/09 8%
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$164,566
 $164,566

08/12/09 
06/21/10 

8%

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,076,785 10/01/08 100%

HB4N 

05-485624 

SWPPP 

BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$2,038,833
 $285,408

10/15/08 
12/13/10 

34%

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $15,830,139 09/03/08 98%
05-0H1904 
ACNH-Q101-(142)E

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$13,679,499
 $2,592,974

09/15/08 
10/20/09 

86%

--() 
VISTA OVERCROSSING (805)549-3560 
REHABILITATE ROADWAY 

HA22 SWPPP 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,340,855 09/10/07 61% 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION, CA 93465 

P. O. BOX 790 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$11,620,067 
$160,499 

09/24/07 
11/01/10 

71% 

HE11 SWPPP 
(805)226-8279
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Statement of Ongoing Contracts as of 09/20/09
10/05/09
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-56.0/59.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR PACIFIC RESTORATION GROUP, INCRICHARDS, TIM $2,280,948 03/14/06 0%
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE 

OVERCROSSING TO 0.3 KM NORTH OF NORTH 

PASO ROBLES OVERHE 
CORONA, CA 92877 

P.O. BOX 77038 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$2,168,906
 $6,500

03/30/06 
04/26/10 

0%

PLANT EST 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION (805)542-4765 SATIS 

05-SLO-101-58.9/63.6 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY LANG, TIM R $1,887,448 03/04/09 26%
05-0R7704 PASO ROBLES FROM NORTH PASO ROBLES 

OVERHEAD TO SAN MARCOS CREEK BRIDGE 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

#130 

$216,320
 $59,797

03/16/09 
10/27/09 

11%

SEAL COAT 
PISOM BEACH CA 93448 

PASO ROBLES, CA 93446 

HM1 WPCP (805)473-3016 
(805)226-7450 

05-SLO-166-9.5/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA SOUZA CONSTRUCTION INC LEW, MIKE $1,537,499 03/06/08 100%

HB4N 

05-0C6604 
STP- -( 

--() 

) 

SWPPP 

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST 

OF ROUTE 101/166 SEPARATION 

CONSTRUCT LANES 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,533,581
 $0

03/21/08 
09/14/09 

100%

PLANT EST 

SATIS 

09/15/09 

05-SLO-166-17.8/17.8 IN SAN LUIS OBISPO COUNTY ABOUT 10.3 JEFFCO PAINTING AND COATING BARRY BEECH $394,838 11/10/08 100%
05-0Q1804 MILES EAST OF SANTA MARIA AT ALAMO 

CREEK BRIDGE 

CLEAN AND PAINT BRIDGE 

INC 

VALLEJO CA 94592 

P O BOX 2015 
2053 PREISKER LANE 

STE E 

SANTA MARIA, CA 93454 

$423,689
 $0

12/12/08 
08/24/09 

100%

COMPLETED 
08/24/09 

HM3 WPCP (707)562-1900 
(805)347-1965 

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,316,414 06/11/08 71% 
05-0A4604 
ACNH-S227-(005)E 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

$4,463,902 
$166,139 

06/27/08 
10/20/09 

61% 

--() 
MADONNA ROAD OVERCROS (805)549-3560
REHABILITATE ROADWAY 

HA22 SWPPP 

Totals: Authorized Final Amt: $192,971,453 Completed to Date: $108,108,930 Work This Month: $9,291,192



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-72.9/74.6 05-0Q9304 

05-MON-1-74.9/T92 05-0L8004 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-96.1/96.3 05-0Q0304 

05-MON-101-1.9/9.6 05-0N3104 

05-MON-101-3.1/5.2 05-464104 

05-MON-146-/1.5 05-0Q9204 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-.7/13.8 05-480624 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-13.9/27 05-0E0124 

05-SB-101-14.1/0 05-0M7204 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-24.9/50.9 05-0L4604 

05-SB-101-25.2/65.1 05-0L4504 

05-SB-101-49.0/0 05-0M8404 

05-SB-101-14.8/15.3 05-460704 

05-SB-150-1.0/1.1 05-282814 

05-SB-166-26.0/0 05-0H9204 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-25-22.9/23.2 05-0K7504 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-4.0/4 05-0S7504 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-1-34.2/34.5 05-0J1904 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-129-.5/L.5 05-0P7904 

05-SLO-1-11.3/16.2 05-0J9704 

05-SLO-1-73.0/73.5 05-0Q8904 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-58-9.8/10.1 05-0F9804 

05-SLO-101-.5/7.8 05-0Q2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-101-.7/31.7 05-0K5704 8
 

05-SLO-101-13.2/18.3 05-485624 8
 

05-SLO-101-45.2/45.7 05-402804 8
 

05-SLO-101-56.0/59.1 05-0C1104 8
 

05-SLO-101-58.9/63.6 05-0R7704 9
 

05-SLO-101-24.0/32.3 05-0H1904 9
 

05-SLO-166-9.5/10.1 05-0C6604 9
 

05-SLO-166-17.8/17.8 05-0Q1804 9
 

05-SLO-227-10.9/14.2 05-0A4604 9
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $27,384,101  $20,506,771


-S- FEDERAL AID (SECONDARY) $11,641,155  $10,808,929


-SH- STATE HIGHWAY $103,916,170  $60,447,981


-ER- STORM DAMAGE REPAIR $2,077,070  $1,500


 $47,952,957  $16,343,750


District Total:  $192,971,453  $108,108,930 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $3,214,831
 

$3,214,831
Work completed this Period:


	05

