
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 
CAMBRIA CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$883,206
 $237,317

01/21/10 
10/26/10 

56%

REPAIR FAILED REVETMENT,PLACE 
201130 

RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 38%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$320,860
 $741

03/30/10 
12/31/10 

22%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 

201130 
BRIDGE 

05-MON-1-21.1/0 IN MONTEREY COUNTY NEAR LUCIA AT SOUZA CONSTRUCTION INC HENCH, CHARLIE $294,854 04/30/10 85%
05-0P3104 LIMEKILN CREEK BRIDGE 

REPAIR ROCK SLOPE PROTECTION 
SAN LUIS OBISPO CA 

934033810 

P O BOX 3810 775 ARLINGTON STREET 

CAMBRIA CA 93428 

$259,375
 $51,784

05/24/10 
09/28/10 

99%

(805)546-8288 
(805)927-4559 SUSPENDED 

HA42 WPCP 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,780,549 10/01/09 24%
05-0E9604 
ACST-P001-(542)E

 P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$6,329,698
 $462,229

10/15/09 
02/20/13 

23%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 32% 
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$916,536 
$8,595 

02/09/10 
03/14/11 

39% 

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 
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10/05/10 
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Message 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,185,121 06/25/09 100%
05-0P3404 
ER-43G8-(004)E 

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,566,101
 $301,518

07/09/09 
08/25/11 

89%

HA42 SWPPP 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION COMPANY $451,851 04/29/10 0%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 $0
 $0

05/24/10 
0%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 950775085 

HOT MIX ASPHALT OVERLAY 
(831)724-1011 

WPCP 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$76,763
 $0

01/25/10 
04/29/10 

8%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-46.9/0 IN MONTEREY COUNTY NEAR BIG SUR AT G B A ENGINEERING NAAS, ABDALLA $158,427 04/26/10 70%
05-0P6804 
ER-43J6-(004)E 

--()

0.3 MILE NORTH OF BIG SUR RIVER 

BRIDGE AND AT 2.0 MILES NORTH OF JUAN 

HIGUERA CREEK BRIDGE 
FULLERTON,CA 92814 

2536 E. FENDER AVENUE 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS,CA 93907 

$157,715
 $0

06/17/10 
09/13/10 

95%

REPAIR LANDSLIDES 
HA23 WPCP 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC FARSHAD KESHAVARZI $660,311 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 

150 WESTRIDGE DRIVE, 

SUITE 140 

WATSONVILLE, CA 95077 

$0
 $0

04/20/10 
11/03/10 

0%

HB4N WPCP 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM (831)761-7617 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 0% 

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617

150 WESTRIDGE DR, STE 

150 

WATSONVILLE CA 95077 

$1,063,052 
$1,678 

06/25/09 
09/15/11 

0% 

PLANT EST 

SATIS 
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Approved
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05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,113,477 10/07/09 18%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

$2,521,674
 $237,905

10/28/09 
07/10/13 

23%

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

WATSONVILLE CA 95077 SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-68-4.0/6.8 IN MONTEREY COUNTY NEAR MONTEREY FROM PAVEX CONSTRUCTION TYLER LAVERING $617,741 05/10/10 83%
05-0S0604 ROUTE 1/68 SEPARATION (NORTH) TO 

ROUTE 218 

HOT MIX ASPHALT PAVING 
WATSONVILLE CA 95076 

411 WALKER ST 

(831)375-1621 

1529 HWY 68 

MONTEREY CA 93940 

$635,259
 $0

06/02/10 
08/24/10 
09/22/10 

97%

WPCP 

05-MON-68-16.3/0 IN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL FARSHAD KESHAVARZI $473,988 06/09/10 0%
05-0C8824 
ACNH-000C-(312) 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
150 WESTRIDGE DRIVE, 

SUITE 140 

$0
 $0

06/22/10 
10/15/10 

0%

HB4N 

--() 

WPCP 

IRVINE, CA 92614 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,154,822 09/03/08 0%
05-464104 
ACHS-Q101-(146)E 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

P O BOX 5757 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$6,194,610
 $4,960

09/26/08 
03/09/11 

0%

HA26 

HGQ1-01 1-(6E) 

--() 

SWPPP 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 
(805)542-4765 PLANT EST 

SATIS 

05-MON-101-12.6/15.5 IN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC LANG, TIM $649,470 03/17/10 0%
05-0Q2004 NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE, 

SUITE 130 

$572,610
 $3,105

03/25/10 
07/14/11 

0%

HA22 SWPPP 

ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

934033810 

(805)546-8288 
(805)226-7450 

PASO ROBLES, 93446 PLANT EST 

SATIS 

05-MON-101-41.3/0 IN MONTEREY COUNTY IN AND NEAR KING SANTA MARGARITA CONSTRUCTION KESHAVARZI, FARSHAD $1,864,196 03/15/10 57% 
05-0R8904 CITY AT SALINAS RIVER BRIDGE 

PAINT EXISTING BRIDGE 

CORP 

PO BOX 537 
150 WESTRIDGE DR, STE 

140 

$0 
$203,645 

03/26/10 
01/26/11 

11% 

WATSONVILLE CA 95077 
TEMPLETON CA 93465 

HM WPCP 
(831)761-7617
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10/05/10 
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Contract Storm Water 
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Comp To date
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Approved
Est Comp
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MessageAccepted 

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $4,030,063 07/15/09 100%
05-0E4704 
SARR-Q101-(151)E 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

P O BOX 50085 1529 HWY 68 

MONTEREY CA 93940 

$3,654,357
 $267,837

07/30/09 
09/14/10 

94%

 Q1-01 1-(1E)

--() 
CONSTRUCT MEDIAN ACCELERATION LANE 

WATSONVILLE CA 950775085 

(831)724-1011 
(831)375-1621 

HB4N SWPPP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$71,609
 $0

12/14/09 
06/14/11 

0%

SAN MARTIN CA 95046 
PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO JENNIFER WILSON $8,341,678 06/22/10 1%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)761-7615 

150 WESTRIDGE DR 

WATSONVILLE, CA 95077 

$0
 $6,674

07/21/10 
09/24/10 

0%

SUSPENDED 

HE11 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $457,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

77 LARKSPUR STREET 3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$419,504
 $0

07/07/09 
07/20/11 

0%

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

(831)663-8902 PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$169,859
 $2,032

12/17/07 
03/29/11 

0%

LODI CA 95242 
WATSONVILLE CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,372,798 05/10/10 100% 
05-0S2104 
SARR-P001-(545)E

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

P O BOX 981330 2053 PREISKER LN. 

SUITE E 

$1,297,937 
$3,530 

06/01/10 
09/22/10 

91% 

HM 

P0-01 5-(5E) 

--() 

WPCP 

PLACE MICROSURFACING SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 
(805)348-3533

SANTA MARIA CA 93454 OVER RUN 
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05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,739,311 08/31/09 84%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,344,363
 $126,797

09/15/09 
11/15/13 

91%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH, SR. $49,581,937 04/02/08 73%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 MILPAS ST. 

SANTA BARBARA CA 93103 

$37,937,017
 $804,499

04/28/08 
02/15/12 

78%

STREET UNDERCROSSING (805)962-4752 
RECONSTRUCT TWO INTERCHANGES 

HB4C SWPPP 

(818)767-8418 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,103,512 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

8406 N ARMSTRONG $0
 $0

07/15/10 
0%

STREET UNDERCROSSING 
CLOVIS CA 93619 

PLANTING AND IRRIGATION 
(559)322-2041 

SWPPP 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,668,892 05/25/10 53%
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $34,771
 $18,100

06/15/10 
03/31/11 

1%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
PLACE HOT MIX ASPHALT 

(209)523-0734 
(805)441-0187 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,594,930 09/21/07 0%

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--()

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA CA 93103 

$2,480,312
 $18,461

10/11/07 
05/27/11 

0%

PLANT EST 

SATIS 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $7,119,912 12/22/09 41% 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 
REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

(805)748-1087

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 

$3,412,025 
$366,930 

01/19/10 
05/25/11 

53% 

HE11 
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05-SB-101-82.1/84.3 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$1,358,859
 $994,954
 $274,841

03/15/10 
04/08/10 
09/22/10 

98%

 92%

SUSPENDED 

05-SB-154-8.1/32.1 

HB1 

05-0S4104 
ACHS-P154-(020)E 

P P1-54 0-(0E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM 0.2 MI EAST OF 

JUNCTION ROUTE 246 WEST TO 0.1 MI MI 

WEST OF ROUTE 154/101 S 

PLACE CENTERLINE RUMBLE STRIP 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

$549,168
 $0
 $0

08/10/10 
08/30/10 

0%

 0%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496
 $156,541
 $23,250

03/24/10 
04/15/10 
11/19/10 

47%

 25%

SUSPENDED 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,577,875
 $1,451,866

 $54,775

05/05/10 
05/18/10 
10/30/10 

94%

 95%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$230,288
 $106,655
 $30,233

03/10/10 
03/26/10 
11/09/10 

46%

 57%

05-SB-246-9.6/21 

HB1 

05-0S4004 
ACHS-P246-(015)E 

P P2-46 0-(5E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 

R BURKE CORPORATION 

SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

LEW,MIKE 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$648,771 
$0 

$438,890 

06/30/10 
07/22/10 
10/26/10 

55% 

67% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-156-3.0/18.4 

HB1 

05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E) 

--() 

WPCP 

IN SAN BENITO COUNTY IN AND NEAR SAN 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 

GRANITE CONSTRUCTION 

WATSONVILLE, CA 95076 

580 W. BEACH STREET 

ABDALLA NAAS 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$501,300
 $0
 $0

07/01/10 
07/22/10 
10/26/10 

0%

 0%

05-SCR-1-15.3/17.1 

HE11 

05-129114 

SWPPP 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

WATKIN & BORTOLUSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR ST 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$679,880
 $329,566
 $10,650

02/11/10 
03/04/10 
10/06/10 

90%

 57%

05-SCR-1-/8.3 
05-0N2504 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 

LEE WILSON ELECTRICAL CO. 

ARROYO GRANDE CA 93421-0250 

PO BOX 250 

BERTHA ROMAN 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$301,041
 $0

 $3,455

04/21/10 
05/11/10 
11/24/10 

12%

 1%

HB4N WPCP 
(831)427-4706 

05-SCR-9-1.8/1.8 
05-0P6504 
ER-43J2-(004)E 

--()

IN SANTA CRUZ COUNTY NEAR SANTA CRUZ 

0.2 MILE SOUTH OF RINCON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

GORDON N BALL 

ALAMO CA 94507 

333 CAMILLE AVE 

BERTHA ROMAN 

140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 95060 

$490,725
 $263,345
 $70,355

04/20/10 
05/04/10 
09/28/10 

94%

 68%

HA23 WPCP 
(831)427-4706 

05-SCR-9-6.1/8.2 
05-0S1604 

WPCP 

IN SANTA CRUZ COUNTY AT FELTON AND 

BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

MICROSURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$407,927
 $0
 $0

04/13/10 
05/18/10 

0%

 0%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E

 P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603 
$1,717,420 

$0 

11/25/09 
12/22/09 
02/17/11 

37% 

31% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $0

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SCR-129-1.2/.6 IN SANTA CRUZ COUNTY IN WATSONVILLE O'GRADY PAVING INC. BERTHA ROMAN $279,035 05/12/10 69%
05-0S0904 FROM WALKER STREET TO SALSIPUEDES 

CREEK BRIDGE 

HOT MIX ASPHALT PAVING 
MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE STREET 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 94555 

$62,005
 $206,017

06/07/10 
10/16/10 
10/04/10 

83%

WPCP 
(831)427-4706 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF WELLER, NEIL $230,584 04/01/10 100%
05-0R8804 LOCATIONS 

SEAL BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 

$218,135
 $0

04/20/10 
09/03/10 
09/07/10 

100%

TEMPE AZ 85282 
(805)471-2109 SUSPENDED 

HM3H WPCP (602)437-1711 

05-SLO-1-56.4/58 IN SAN LUIS OBISPO COUNTY NEAR SAN SOUZA CONSTRUCTION, INC. DANIEL MILLER-ROSS $435,601 04/20/10 93%
05-0S1004 SIMEON FROM LITTLE PICO CREEK BRIDGE 

TO 0.2 MILE NORTH OF HEARST CASTLE 

PO BOX 3810 MCGOWAN $339,425
 $18,125

05/06/10 
09/30/10 

82%

ROAD 
SAN LUIS OBISPO CA 93403 

WPCP 
HOT MIX ASPHALT PAVING (805)610-6028 

05-SLO-1-/10 IN SAN LUIS OBISPO COUNTY AT OCEANO VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,058,600 05/03/10 100%
05-0S1704 

WPCP 

FROM SANTA MARIA RIVER BRIDGE TO 

GRACIA WAY 

MICROSURFACING 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)348-3533 

2053 PREISKER LN. 

SUITE E 

SANTA MARIA, CA. 93454 

$691,566
 $0

05/24/10 
09/27/10 
09/27/10 

100%

05-SLO-41-20.7/20.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LANG, TIM $641,766 06/17/10 5% 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)226-7450

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$88,818 
$268,780 

07/01/10 
01/05/12 

57% 
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State of California Department of Transportation	 Page 9 

Statement of Ongoing Contracts as of 09/20/10

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-41-41.2/43.8 IN SAN LUIS OBISPO COUNTY AT SHANDON CRUCO CONSTRUCTION GROUP MUTUTWA, PETER $470,438 04/08/10 57%

05-0S1804 $348,076 05/04/10
FROM WEST CENTRE STREET TO WEST 2443 FOUNDRY PARK AVENUE 3230 RIVERSIDE AVE, # 93%


$118,176 10/07/10

JUNCTION ROUTE 46
 130
 

FRESNO CA 93706

RUBBERIZED HOT MIX ASPHALT OVERLAY
 PASO ROBLES CA 93446
 

(805)226-9217

WPCP
 

05-SLO-41-43.9/49.6	 IN SAN LUIS OBISPO COUNTY ABOUT 25 W JAXON BAKER INC MUTUTWA, PETER $877,096 04/22/10 100%


MILES EAST OF PASO ROBLES FROM EAST P O BOX 994248 3230 RIVERSIDE AVE,
05-0S2004	 $748,433 05/11/10
 
100%


$160,192 10/01/10

JUNCTION ROUTE 46 TO 5.7 MILES NORTH
 SUITE # 130
 

REDDING CA 96099

OF EAST JUNCTION ROUTE
 PASO ROBLES CA 93446
 
PLACE HOT MIX ASPHALT (805)226-9217


WPCP
 

05-SLO-46-29.9/31.1	 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION BRIAN FULLER $803,619 06/23/10 50%


ROBLES P O BOX 1280
05-0S6204	 $0 07/08/10
3230 RIVERSIDE	 68%

ACNH-P046-(044)E	 $567,041 10/20/10


RUBBERIZED HOT MIX ASPHALT OVERLAY AVENUE, SUITE 130

--() SANTA MARIA CA 93456
 

PASO ROBLES CA 93446
 

(805)550-1404

WPCP
 

05-SLO-46-32.2/37.2	 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,705,679 01/10/08 0%


PASO ROBLES FROM AIRPORT ROAD TO P O BOX 2210
05-330714	 $24,564,294 02/08/08
3230 RIVERSIDE	 0%

HPLU-6205-(010)H	 $2,183,274 01/20/11


GENESEO ROAD	 AVENUE, SUITE 130

1620-5 01-(L ) 	 PISMO BEACH CA 93448


CONVERT 2-LANE HWY TO 4 LANES PASO ROBLES CA 93446 PLANT EST

05 0-12-()
 

(805)226-9217	 SATIS

HE13 SWPPP
 

HE13
 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,003,394 07/29/09 74%

05-0F7104 $2,252,239 08/12/09
THE SHANDON SAFETY ROADSIDE REST AREA 645 CLARION COURT
 4485 VACHELL LANE	 86%

SARR-P046-(042)E	 $358,566 01/06/12


REHABILITATE ROADSIDE REST AREA
 SAN LUIS OBISPO CA 93401
 
P0-46 0-(2E)	 SAN LUIS OBISPO CA 93401
 

(805)542-4765

--() (805)543-1706
 

HA26 SWPPP
 

05-SLO-46-50.8/52.8 IN SAN LUIS OBISPO COUNTY NEAR VALLEY SLURRY SEAL COMPANY MUTUTWA, PETER $406,303 05/10/10 93%
 
05-0S1904 $431,809 07/09/10
CHOLAME FROM 0.2 MILE EAST OF LUCY PO BOX 981330	 3230 RIVERSIDE AVE.,
 96%


$10,236 09/22/10

BROWN ROAD TO BITTERWATER ROAD
 SUITE 130
 

WEST SACRAMENTO CA 95798

PLACE MICRO SURFACING SEAL COAT
 PASO ROBLES CA 93446
 

(805)471-2108

WPCP
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO 
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 
HB4N SWPPP 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0H1904 SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 
ACNH-Q101-(142)E 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 
--()

VISTA OVERCROSSING 

REHABILITATE ROADWAY 
HA22 SWPPP 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0G0304 ATASCADERO FROM CUESTA GRADE OVERHEAD 
SARR-Q101-(159)N 

Q1-01 1-(9N) 
TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 
--() 

HA22 SWPPP 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 

HE11 SWPPP 

05-SLO-101-/0 IN MONTEREY AND SAN LUIS OBISPO 
05-0R9804 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

WPCP 

05-SLO-2501-/0 IN SAN LUIS OBISPO COUNTY AT THE 
05-0AA064 DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 

Contractor 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

CALPORTLAND CONSTRUCTION
 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

(805)473-3016
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION CA 93465
 

DEBRUIN CONSTRUCTION, INC P O
 

Resident 
Engineer 

LEW, MIKE
 

(805)348-3105
 

DANIEL MILLER
 

(805)549-3560
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES CA 93446
 

(805)226-8279
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES CA 93446
 

(805)226-8279
 

FULLER, BRIAN
 

BOX 1355 FRENCH CAMP CA 95231
3230 RIVERSIDE STE
 

(209)462-5100
 

SOLEX ELECTRONICS, INC.
 

19481 HARBORGATE WAY
 

TORRANCE, CA 90501
 

130
 

PASO ROBLES CA 93446
 

(805)550-1404
 

CHING
 

CHUANG,STRUCTURES REP.
 

22 N. MILPAS ST. STE.
 

F
 

SANTA BARBARA, CA. 93035
 

(818)415-5060


 $6,296,566 10/01/08 0%
 $6,163,375

 $60,884
10/15/08 
05/25/11 

0%

PLANT EST 

SATIS 

$16,751,116 09/03/08 0%
 $16,868,629

 $21,389
09/15/08 
12/24/10 

0%

PLANT EST 

SATIS 

$26,651,519 12/31/09 25%
 $3,082,197
 $1,579,091

01/19/10 
01/18/12 

17%

 $16,581,546 09/10/07 93%
 $16,238,329

 $118,368
09/24/07 
12/06/10 

96%

 $232,339 04/07/10 100%
 $213,506

 $0
04/23/10 
09/03/10 

100%

09/03/10 
COMPLETED 

$231,501 03/22/10 100% 
$0 
$0 

04/22/10 
09/01/10 

0% 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 09/20/10

Page 11 

10/05/10 

District 05 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$267,818,948 
Contractor 

Completed to Date: $152,732,430

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $9,704,923

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.1/0 05-0P3104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-46.9/0 05-0P6804 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.0/6.8 05-0S0604 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-183-.8/1.9 05-0E2424 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-154-8.1/32.1 05-0S4104 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-1.8/1.8 05-0P6504 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-129-1.2/.6 05-0S0904 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

05-SLO-1-56.4/58 05-0S1004 8 

05-SLO-1-12.6/0 05-0R8804 8 

05-SLO-1-/10 05-0S1704 8 

05-SLO-41-20.7/20.8 05-0P7504 8 

05-SLO-41-41.2/43.8 05-0S1804 9 

05-SLO-41-43.9/49.6 05-0S2004 9 

05-SLO-46-29.9/31.1 05-0S6204 9 

05-SLO-46-32.2/37.2 05-330714 9 

05-SLO-46-49.5/0 05-0F7104 9 

05-SLO-46-50.8/52.8 05-0S1904 9 

05-SLO-101-13.2/18.3 05-485624 10 

05-SLO-101-35.7/46.3 05-0G0304 10 

05-SLO-101-45.2/45.7 05-402804 10 

05-SLO-101-24.0/32.3 05-0H1904 10 

05-SLO-101-/0 05-0R9804 10 

05-SLO-2501-/0 05-0AA064 10 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $22,362,964

-S- FEDERAL AID (SECONDARY) $29,780,549

-SH- STATE HIGHWAY $105,121,198

-ER- STORM DAMAGE REPAIR $2,834,273

 $107,719,964

District Total: $267,818,948

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $462,923 

Work completed this Period:  $462,923 

Work Comp 

$20,693,304


 $6,329,698


 $72,161,288


 $1,987,161


 $51,560,979


 $152,732,430
 


	05

