State of California Department of Transportation Page 1
Statement of Ongoing Contractsasof 0920115

10/02/15
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-11.7/43.1 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $850,593 04/21/15 71%
05-1C9404 LOCATIONS FROM WILLOW CREEK TO CASTRO ENGINEERING CONSTRUCTION, INC.1529 SALINAS HWY $173,704 05§08§15 20%
CANYON 1792 KAISER AVENUE MONTEREY, CA 93950 $173,704  11/05/15
SEAL BRIDGE DECK, JNT SEALS, PAINT  IRVINE, CA 92614 (831)375-1621
05-MON-1-28.0/28 .4 IN MONTEREY COUNTY NEAR LUCIA FROM  RGW CONSTRUCTION, INC. TYLER LAVERING $3,878,561 05/13/15 10%
05-1F8904 0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 550 GREENVILLE RD 1529 SALINAS HWY $389,557  06/10/15 10%
STP-POO1-(591)E 2.8 MILES SOUTH OF DOLAN CREEK BRIDGE LIVERMORE CA 94550 MONTEREY, CA 93940 $389,557  09/16/16
-0 CONSTRUCT VIADUCT (831)375-1621
HA23
05-MON-1-46.8/46_8 HWY 1 AT THE BIG SUR LODGE BIG SUR  GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-059404 PARK CAMPGROUNDS PO BOX 720 8115 PRUNEDALE NORTH $227,488 01/25/10 250
PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 ROAD $0 12/31/15
PRUNEDALE, CA 93907 SUSPENDED
201130 (831)669-8928
05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,793,390 05/02/14 74%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK CALIFORNIA, INC. 1529 SALINAS HWY $1,472,549 05/23/14 279
BRIDGE 1310 W. 23RD STREET MONTEREY, CA 93940 $0 02/25/16
REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621
05-MON-1-77.6/85.3 IN MONTEREY COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY TYLER LAVERING $7,122,070 08/12/15 0%
05-1A7604 MONTEREY, FROM SLOAT AVENUE 715 COMSTOCK STREET 1529 SAL INAS HWY $0 09/03/15 0%
NHP-P001-(596)E UNDERCROSSING TO SOUTH MARINA SANTA CLARA CA 95054 MONTEREY, CA 93940 $0
0 OVERHEAD (831)375-1621
PAVEMENT PRESERVATION (CAP M)
HA22
05-MON-68-19.2/0 PROJECT LOCATED ALONG ROUTE 68 NEAR GRANITE ROCK COMPANY TYLER LAVERING $675,693 05/18/15 15%
05-0T2704 SALINAS IN MONTEREY COUNTY AT 120 GRANITE ROCK WAY 1529 SALINAS HWY $2,183 06/11/15 0
HSNH-P068-(023)E 529 SALINAS $2.183 12/04/15 0%

-0

HB1

HITCHCOCK ROAD
INSTALL TRAFFIC SIGNAL

SAN JOSE CA 95136

MONTEREY, CA 93940
(831)375-1621
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Statement of Ongoing Contractsasof 09/20/15 10/02/15
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-101-21.9/87 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $913,961 04/15/15 34%
05-1C9304 LOCATION FROM SAN ARDO UNDERCROSSING ENGINEERING CONSTRUCTION, INC.1529 SALINAS HWY :igg,gig 82;8%;12 11%
TO ALISAL ROAD UNDERCROSSING 1792 KAISER AVENUE MONTEREY, CA 93940 ;
SEAL BRIDGE DECK IRVINE, CA 92614 (831)375-1621
05-MON-101-45.8/49.8 DIR"S ORDER EMERGENCY F.A. DON CHAPIN COMPANY INC LAVERING, TYLER $2,485,000 06/04/15 27%
05-1G1104 HOBSON/LAGOMARSINO AVE NORTH OF KING 560 CRAZY HORSE CANYON ROAD 1529 SALINAS HWY $500,7§g 22;23;12 20%
CITY REMOVE/DISPOSE OF 315 DISEASED SALINAS, CA 93907 MONTEREY, CA 93940
TREES, REPAIR GUARD RAIL/REPLA (831)375-1621
REMOVE/DISPOSE OF 315 DISEASED TREES
20.20.201
130
05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC FARSHAD KESHAVARZI $4,893,088 09/15/14  100%
ﬁﬁéféiggf(zs4)5 GREENFIELD FROM LAGOMARSINO AVENUE TO PO BOX 2210 1529 SALINAS HWY $4,585,Ogg ggjggjig 100%
0.7 MILE SOUTH OF HUDSON ROAD PISMO BEACH CA 93448 MONTEREY, CA 93940 09/08/15
-0 PAVEMENT PRESERVATION (CAP M) (831)235-3120 OVER RUN
HA22
05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 77 LARKSPUR STREET 8115 PRUNEDALE NORTH $423’i§2 ggjiijig o%
MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 ROAD ’
OVERCROSSING PRUNEDALE,CA 93907 PLANT EST
Pep HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS
05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,282,240 09/27/12 75%
ga:gigigﬁ N NEAR PRUNDALE AT VARIOUS LOCATIONS P O BOX 50085 8115 PRUNEDALE NORTH $41,065,0§g 31;82;%% o5%
FROM 0.4 MILE SOUTH OF DUNBARTO IN  WATSONVILLE CA 950775085 RD
Y ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907
CONSTRUCT INTERCHANGE -
HE11 SwPPP (805)471-2103
05-SB-1-49.9/0 IN SANTA BARBARA AND SAN LUIS OBISPO DESERT CONCEPTS CONSTRUCTION, MURDOCK, KEVIN $1,023,954 12/15/14  100%
83;93338?(381)E COUNTIES AT VARIOUS LOCATIONS INC. 2053 PREISKER LANE, :ggé,iéi 83;28;12 77%
N 77770 COUNTRY CLUB DR, STE D SUITE E ’
CONSTRUCT CURB RAMPS AND SIDEWALKS  PALM DESERT CA 92211 SANTA MARIA, CA 93454 OVER RUN

(805)441-8439
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Statement of Ongoing Contractsasof 09/20/15 10/02/15

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 CARPINTERIA AT VARIOUS LOCATIONS 15086 LA PALMA DRIVE 22 N. MILPAS ST., STE $1,634,620 09/15/09 o%
ACNH-Q101-(143)E RESTORE HIGHWAY PLANTING CHINO CA 91710 H $0 10724713
-0 SANTA BARBARA CA 93103 PLANT EST
HAZS SWPPP (805)748-5218 SATIS
05-SB-101-1.6/22_5 IN SANTA BARBARA COUNTY AT VARIOUS  PETERSON-CHASE GENERAL DAVID BALLENTINE $347,129 05/04/15 71%
05-1F3904 LOCATIONS ENGINEERING CONSTRUCTION, INC.270 E HWY 246 STE 203 $§gg,géi 2?;%2;12 86%

SEAL BRIDGE DECKS METHACRYLATE, PCO 1792 KAISER AVENUE BUELLTON, CA. 93427 ’

IRVINE, CA 92614 (805)688-5920

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13  100%
05-1C4304 BARBARA FROM GARDEN STREET P O BOX 2849 35 S. LA PATERA LANE $6gi,ggg 2?;21;12 88%

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 STE E ’

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN
HAZS (805)692-6862
05-SB-101-13.2/27.1 IN AND NEAR THE CITIES OF SANTA A. M. CONCRETE, INC. CURTIS JOHNSON $1,954,815 06/17/15 32%
05-0S2504 BARBARA AND GOLETA, FROM SALSIPUEDES PO BOX 921388 35 S PATERA LN $61,719 07/08/15 3%
NH?;Qlol'(267)E STREET TO 0.3 MILES NORTH OF SYLMAR CA 91392 GOLETA, CA 93117 $32,659  02/02/16

CATHEDRAL OAKS ROAD (805)692-6862

PLACE CONTRASTING SURFACE TREATMENT
HA28
05-SB-101-14.2/0 IN SANTA BARBARA COUNTY IN SANTA PETERSON-CHASE GENERAL CURTIS JOHNSON $796,932 05/19/15  100%
05-1F6104 BARBARA AT CASTILLO STREET U.C. ENGINEERING CONSTRUCTION, INC.35 S PATERA LN SUITE $419,4§é 88;82;12 530

COLD PLANE, INSTALL CONCRETE PAVERS 1792 KAISER AVENUE E

IRVINE, CA 92614 GOLETA, CA 93117

HA21 (805)692-6862
05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,629,211 05/12/15 36%
ﬁﬁﬁféiggf(zez)E GOLETA FROM MARIA YGNACIO CREEK PO BOX 6744 35 S PATERA LN. SUITE igg;,;gé gg;;g;ig %

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL SANTA BARBAA CA 93160 E ;
-0 OAKS OVERCROSSING GOLETA, CA 93117

PAVEMENT PRESERVATION (CAP M) (805)692-6820
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CURVE CORRECTION
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Statement of Ongoing Contractsasof 09/20/15 10/02/15
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,573,266 11/21/13 42%
83:028194233 c FROM 0.2 MILE EAST TO 0.7 MILE WEST 1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE $11§252’382 éi;ég;i? 67%
Q (233) OF FAIRVIEW AVENUE OVERCROSSING SAN MARCOS CA 92078 STE E ’
-0 UPGRADE DRAINAGE CULVERTS GOLETA, CA 93117
HAD2 (805)692-6759
05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. LEW, MIKE $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE P O BOX 35 2053 PREISKER LANE, $4gg,gég é;;ég;i? 0%
OVERCROSSING TO 0.7 MILE SOUTH OF  DAVIS CA 95617 SUITE E ’
SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST
IRRIGATION, PLANTING,EROSION CONTROL (805)348-3105 SATIS
05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY BRADBURY, JAKE $2,834,036 03/17/14  100%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF P.0. BOX 50085 2053 PREISKER LANE, $2,535=6§é 83;3;;12 93%
SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076 SUITE E
TO CUYAMA RIVER BRIDG SANTA MARIA, CA 93454 OVER RUN
RUBBERIZED HMA OVERLAY (805)441-0080
05-SB-166-55.1/70.6 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY BRADBURY, JAKE $3,595,124 04/28/15 81%
gigié?ggf(OSZ)E IN AND NEAR NEW CUYAMA AND CUYAMA PO BOX 6744 2053 PREISKER LANE, $3,178,0§§ gg;ég;ig 88%
FROM 3.1 MILES EAST OF COTTONWOOD SANTA BARBAA CA 93160 SUITE E
-0 CANYON ROAD TO 0.7 MILE E SANTA MARIA, CA 93454
OVERLAY WITH OPEN GRADED RHMA (805)441-0080
05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $14,970,001 02/27/15 50%
05-0C6404 NEAR LOMPOC, FROM CEBADA CANYON ROAD PO BOX 2210 2053 PREISKER LANE, $§i§,§éé 82;?2;1? 1%
TO HAPGOOD ROAD PISMO BEACH CA 93448 SUITE E ’
SANTA MARIA, CA 93454
HE13 T (805)441-8439
PASSING LANES AND OPERATIONAL
05-SBT-25-18.8/19.5 ON ROUTE 25 IN SAN BENITO COUNTY JOHN MADONNA CONSTRUCTION CO.,BEACH, KATIE $2,096,489 11/19/14 54%
Sgégtgggg—(030)E ABOUT 32 MILES SOUTH OF HOLLISTER INC. 140 DUBOIS ST, STE E $1,§2§,gg; igjéijig 60%
FROM 0.8 MILE NORTH OF SAN BENITO P.0. BOX 5310 SANTA CRUZ, CA 95060 ’
-0 LATERAL TO 2 MILES SOUTH OF R SAN LUIS OBISPO CA 93403 (831)455-5707 SUSPENDED
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20.20.201
130

FAILED DRAINAGE SYSTEM IN MULTIPLE
LOCATIONS
REPLACE FAILED CULVERTS

WATSONVILLE, CA 95077

SANTA CRUZ, CA 95060
(831)427-4706
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Statement of Ongoing Contractsasof 09/20/15 10/02/15

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SBT-25-38.2/44.2 IN SAN BENITO COUNTY NEAR TRES PINOS GRANITE ROCK COMPANY FARSHAD KESHAVARZI $2,689,970 05/14/15 77%
05-1F8504 FROM 0.2 MILE SOUTH OF CIENEGA ROAD 120 GRANITE ROCK WAY 8115 PRUNEDALE NORTH $1§$§f'§§§ ggjggjig 39%

TO 0.4 MILE NORTH OF BOLADO ROAD SAN JOSE, CA 95136 ROAD ’

COLD IN-PLACE RECYCLING, HMA TYPE A PRUNEDALE,CA 93907

(831)235-3120

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB  GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13  100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 585 WEST BEACH ST 8115 PRUNEDALE NORTH $764,82§ 23;?2;13 71%

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 RD

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED

INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965
20.202011
30
05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $713,692 03/27/15 20%
05-0T5004 MONTEREY, SAN LUIS OBISPO, SANTA 20331 LAKE FOREST DR SUITE Cl 3230 RIVERSIDE $262,715 04/10/15 379%
STP-000C-(382)E $184,220 02/04/16 ?

BARARA, AND SANTA CRUZ COUNTIES AT  LAKE FOREST CA 92630 AVENUE, #130 ’
-0 VARIOUS LOCATIONS PASO ROBLES, CA 93446

VISTA POINT REHABILITATION (805)226-9217
05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC GARCIA, SANTIAGO $1,684,526 02/21/14 90%
05-1F2104 LOCATIONS, UPGRADE IRRIGATION PO BOX 429 8115 PRUNEDALE NORTH $508,4gg 8355?513 30%

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 92572 RD.

LEAKS & UPGRADE INTERIOR PRUNEDALE, CA 93907

UPGRADE ,REPAIR AT VARIOUS LOCATIONS _
0.20.201 (831)455-5466
130
05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $10,121,270 11/20/14 65%
05-1C8604 8,607,739 12/10/14
STPP001 (88TYE OF WESTERN DRIVE TO SAN MATEO COUNTY 715 COMSTOCK STREET 140 DUBOIS ST, STE E $ o 85%
0 LINE SANTA CLARA CA 95054 SANTA CRUZ, CA 95060 ’

PAVEMENT PRESERVATION (831)427-4706 SUSPENDED
HA22
05-SCR-1-29.4/34.8 IN SANTA CRUZ COUNTY FROM DAVENPORT GRANITE CONSTRUCTION COMPANY DUSSELL, PATRICK $266,000 03/09/15 44%
05-1F1204 TO WADDELL CREEK. REPLACE AND REPAIR PO BOX 50085 140 DUBOIS ST STE E $209,2;B 83;8?;12 79%
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Statement of Ongoing Contractsasof 09/20/15 10/02/15
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION $724,531 06/09/15 0%
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 4847 HOPYARD RD.SUITE 4 NO.39 $0  06/23/15 o%
CREEK BRIDGE PLEASANTON, CA 94588 $0
REPAIR CONCRETE SPALL, SCOUR MONITR
05-SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACIFIC INFRASTRUCTURE TYLER LAVERING $1,092,510 08/26/15 0%
S$E9ggégf(400)5 MONTEREY COUNTY AND STATE ROUTE 1 AND CONSTRUCTION, LLC 1529 SALINAS HWY 28 09/22/15 0%
9 IN SANTA CRUZ COUNTY AT VARIOUS 871 COTTING COURT, SUITE A MONTEREY, CA 93940
-0 LOCATIONS VARIOUS VACAVILLE CA 95688 (831)375-1621
ADA CURB RAMPS AND MINOR SIDEWALKS
HB71
05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,041,788 09/30/14 97%
05-0Q5904 BOULDER CREEK AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY 140 DUBOIS ST, STE E $1,589,547 10/21/14 28%
STP-S009-(020)E FROM 0.9 MILE SOUTH OF GLENGARRY ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060 $293,115  09/23/16
-0 TO 0.2 MILE NORTH OF MCG (831)455-5707
POLLUTION SOURCE CONTROL
05-SCR-17-10.1/0 SB ON HW 17 @ SPANIXH OAKS DR PM 10.1 GRANITE ROCK COMPANY ROMAN, BERTHA $235,000 06/11/15 0%
05-1F0004 WIDEN OUTSIDE RT SHOULDER CONSTRUCT PO BOX 50001 140 DUBOIS ST STE E $0 06/11/15 0%
SIDE GUTTER W/TYPE A DIKE/ADD WATSONVILLE, CA 95077-5001 SANTA CRUZ, CA 95060 $0 11717715
DRAINAGE FACILITYORDER EME (831)427-4706
WIDEN RT SHOULDER,CONSTRUCT SIDE
20.20.201 CUTTER
130
05-SCR-129-9.5/10 ON ROUTE 129 BETWEEN 0.4 MILE WEST OF GRANITE ROCK COMPANY $4,535,533 07/21/15 0%
05-0T5404 OLD CHITTENDON ROAD AND 0.1 MILE EAST 120 GRANITE ROCK WAY $0 08/07/15 0%
HSST-PG  -(129) OF CHITTENDON UNDERPASS SAN JOSE CA 95136 $0
6E--O CURVE REALIGNMENT
-0
HB1
05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR 0"GRADY PAVING INC FARSHAD KESHAVARZI $1,547,467 04/28/14 73%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 2513 WYANDOTTE ST. $1,437,948 05/23/14
1529 SALINAS HWY $65.728 09/20/15  °9%

SANTA CLARA COUNTY LINE
RHMA OVERLAY

MOUNTAIN VIEW CA 94043

MONTEREY, CA 93940
(831)375-1242
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HE13 SWPPP

CANYON ROAD
CONVERT TO 4-LANE EXPRESSWAY

PISMO BEACH, CA 93448
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Statement of Ongoing Contractsasof 09/20/15 10/02/15
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC NORRIS, AMY $1,301,683 10/22/12 81%
22;?@3881_(570)E CAYUCOS FROM 0.1 MILE SOUTH OF NORTH P O BOX 429 4485 VACHELL LANE $1,2§%-ég; ég;gi;ig 94%
OCEAN AVENUE TO 0.8 MILE SOUTH OF PERRIS CA 92572 SAN LUIS OBISPO CA 93401 ;
PO-01 5-(0E) VILLA CREEK ROAD (805)542-4765
--O TEARTHWORK, PAVING, EROSION CONTROL
HB4N WPCP
05-SL0-1-64.0/66.9 IN SAN LUIS OBISPO COUNTY ABOUT 9 PAPICH CONSTRUCTION CO. INC  RICK SILVA, RE $19,862,969 05/27/15 0%
g?;ﬁggggf(sgo)E MILES NORTH OF SAN SIMEON FROM 0.3 P O BOX 2210 775 ARLINGTON ST 28 82;;3;12 0%
MILE NORTH OF PIEDRAS BLANCAS PISMO BEACH CA 93448 CAMBRIA CA 93428
-0 LIGHTHOUSE ROAD TO ARROYO DE LA (805)927-4559
REALIGN ROADWAY PIEDRAS BLANCAS
HA42
05-SL0-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19  JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,546,642 12/24/14 21%
g?;}ﬁ;ggf 0OME MILES NORTH OF SAN SIMEON FROM 0.7  INC. 775 ARLINGTON ST $3é;Z;’§gg 8;;8?;12 0%
(004) MILE TO 1.0 MILE NORTH OF RAGGED P.0. BOX 5310 CAMBRIA CA 93428 ’
-0 POINT VIADUCT SAN LUIS OBISPO CA 93403 (805)927-4559
CONSTRUCT SOLDIER PILE WALL WITH
HA23
05-SL0-46-4.3/7.6 IN SAN LUIS OBISPO COUNTY ABOUT 6.5 FERREIRA CONSTRUCTION CO,, MIKEL, KARL $391,581 04/03/15 29%
05-1F8704 MILES EAST OF CAMBRIA FROM 0.9 MILE INC. 102 S. WHITLEY DRIVE $51-Ogg 21;3?;12 13%
EAST OF GREEN VALLEY ROAD TO 6.8 15188 VISTA DEL RIO AVE PASO ROBLES, CA 93446
MILES WEST OF SANTA ROSA CHINO CA 91710 (805)226-9217
FENCE REPAIR
HM
05-SL0-46-37.6/40_4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $933,084 10/09/14 0%
05-330764 ROBLES FROM 0.5 MILE EAST OF GENESEO INC. 102 S. WHITLEY $728,567 11/14/14 o
NHP-P046-(050)E $4,455 10/21/15 ?
ROAD TO 0.2 MILE WEST OF ALMOND DRIVE PO BOX 429 GARDENS DR. ’
-0 LANDSCAPE MITIGATION PERRIS CA 92572 PASO ROBLES, CA 93446 PLANT EST
HE14 (805)440-7630 SATIS
05-SL0-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY  TIM LANG $35,555,186 05/18/12 94%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND INC 102 WHITLEY GARDENS $31é2%g,iii ggjigjig 88k
DRIVE TO 0.8 MILE EAST OF MCMILLAN PO BOX 2210 DRIVE ;

PASO ROBLES, CA 93446
(805)748-5513
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Statement of Ongoing Contractsasof 09/20/15 10/02/15
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $3,028,865 06/17/14 99%
05-0S7904 CREEK BRIDGE NO 49-14 AND 0.3 MILES P.O. BOX 1280 3230 RIVERSIDE AVENUE $2,936,350 07/08/14 96%
NHP-Q101-(244)E SOUTH OF SANTA FE UNDERCROSSING NO. SANTA MARIA CA 93456 #130 $115,790  09/21/15
Y 49-115 PASO ROBLES, CA 93446 SUSPENDED
PAVEMENT PRESERVATION (805)226-9217
HA22
05-SL0-101-23.9/32_3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES  DE ANDA, ANTHONY $4,528,777 06/08/15 24%
05-1G3404 SAN LUIS OBISPO FROM 0.3 MILE SOUTH 4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE $26,375 07/16/15 1%
NHP-Q101-(268)E OF SANTA FE UNDERCROSSING TO 1.2 MCCLELLAN CA 95652 SAN LUIS OBISPO, CA $15,250  12/18/15
-0 MILES NORTH OF RESERVOI 93401
OVERLAY WITH RHMA GAP GRADED (805)542-4765
05-SL0-101-32.3/35.6 IN SAN LUIS OBISPO COUNTY NEAR SAN  TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY $3,115,455 04/24/15 69%
05-1F7804 LUIS OBISPO FROM 1.2 MILES NORTH OF 4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE $2,320,878 05/08/15 75%
RESERVOIR CANYON ROAD TO CUESTA MCCLELLAN, CA 95652 SAN LUIS OBISPO, CA $1,186,445 10/08/15
OVERHEAD 93401
RESURFACE PAVEMENT W WEARING COURSE (805)542-4765
05-SL0-101-45.3/45_7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE NORRIS, AMY $562,625 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE 4485 VACHELL LN $433,6é€ ig;gg;ié 0%
CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 SAN LUIS OBISPO, CA
BRIDGE 93401 PLANT EST
PP HIGHWAY PLANTING, INSTALL IRRIGATION (805)542-4765 SATIS
05-SL0-227-.1/10.3 IN SAN LUIS OBISPO CO ON RTE 227 FM  CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $1,356,664 05/12/15 0%
05-1F9404 THE N END OF E CORRAL DE PIEDRA P.0. BOX 1280 3230 RIVERSIDE AVE, 28 06/09/15 0%
CREEK BR TO 0.4 MI N OF BUCKLEY RD  SANTA MARIA CA 93456 #130
(SOUTHERN LIMIT OF THE CIT PASO ROBLES CA 93446
RHMA GAP GRADED & GUARDRAIL WORK (805)226-9217
Totals: Authorized Final Amt: $231,092,740 Completed to Date: $130,451,305  Work ThisMonth: $6,235,363
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05-MON-1-11.7/43.1
05-MON-1-28.0/28.4
05-MON-1-46.8/46.8
05-MON-1-67.970
05-MON-1-77.6/85.3
05-MON-68-19.2/0

05-MON-101-45.8/49.8
05-MON-101-49.8/55.3
05-MON-101-85.0/85.8
05-MON-101-100.0/101.3

05-MON-101-21.9/87
05-SB-1-49.9/0
05-SB-101-.3/7.5
05-SB-101-1.6/22.5
05-SB-101-12.9/14
05-SB-101-13.2/27.1

05-SB-101-21.
05-SB-101-22.
05-SB-101-83.
05-SB-101-14.
05-SB-166-55.
05-SB-166-25.

0/27.1
3/23
2/83.8
2/0
1/70.6
5/34.9

Statement of Ongoing Contracts - Index

Contract
05-1C9404
05-1F8904
05-0S9404
05-1A8904
05-1A7604
05-0T2704
05-1G1104
05-1A7304
05-349514
05-315804
05-1C9304
05-0R8304
05-462504
05-1F3904
05-1C4304
05-0S2504
05-1A7204
05-0G0704
05-463814
05-1F6104
05-1A3304
05-1A4604

Page
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05-SB-246-12.3/16.7
05-SBT-25-18.8/19.5
05-SBT-25-38.2/44.2
05-SBT-101-.7/.7
05-SCR-0-/0
05-SCR-0-/0
05-SCR-1-20.2/37.4
05-SCR-1-29.4/34.8
05-SCR-1-31.6/36-3
05-SCR-1-/0
05-SCR-9-3.8/18.7
05-SCR-17-10.1/0
05-SCR-129-9.5/10
05-SCR-152-2.0/8.3
05-SL0-1-64.0/66.9
05-SL0-1-73.7/74
05-SL0-1-36.7/39.6
05-SL0-46-37.6/40.4
05-SL0-46-40.7/46.3
05-SL0-46-4.3/7.6
05-SL0-101-32.3/35.6
05-SL0-101-45.3/45.7

Statement of Ongoing Contracts - Index

Contract
05-0C6404
05-0T6404
05-1F8504
05-1A9304
05-1F2104
05-0T5004
05-1C8604
05-1F1204
05-1F3604
05-0R5104
05-0Q5904
05-1F0004
05-0T5404
05-1A3804
05-492804
05-1A7004
05-0N4004
05-330764
05-330774
05-1F8704
05-1F7804
05-402824

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SL0-101-21.6/23.9 05-0S7904
05-SL0-101-23.9/32.3 05-1G3404
05-SL0-227-.1/10.3 05-1F9404

Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO Work Comp
-F- FEDERAL AID (PRIMARY) $61,609,449 $54,370,190
-S- FEDERAL AID (SECONDARY) $52,154,239 $19,035,931
-SH- STATE HIGHWAY $76,907,475 $46,273,199
$40,421,577 $10,771,986
District Total: $231, 092, 740 $130, 451, 305

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
05 $4,893,088
$4,893,088

Work completed this Period:



	05

