
 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-5-1.4/0
 
06-0A9804
 
ACHS-0055-(137)E
 

G 00-55 1-(7E)
 

--()
 

HA26 SWPPP
 

06-FRE-41-1.0/3
 
06-0H0004
 
ER-4313-(004)E
 

--()
 

HA22 WPCP
 

06-FRE-41-20.0/33.3
 
06-0E0104
 
ACHS- P04-(118)E
 

G P0-4 1-(8E)


--()
 

HB1 WPCP
 

06-FRE-41-21.1/30.4
 
06-0K4104
 

HM1 WPCP
 

06-FRE-41-25.3/26.5
 
06-432104
 
SARR-P041-(110)E
 

P0-41 1-(0E)
 

--()
 

HB4N SWPPP
 

06-FRE-41-27.6/29.8
 
06-0E9704
 
NH-P041-(111)E
 

--()
 

HB4N SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ABOUZEDAN, RAAID
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3599
 

WOLFE, CATHERINE
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)999-5733
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3599
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO CA 93726-5866
 

(559)243-3543


Description

Type Of Work
 

IN FRESNO CO NEAR KETTLEMAN CITY AT
 

THE COALINGA AVENAL SAFETY ROADSIDE
 

REST AREA
 

CONSTRUCT NEW ROADSIDE REST AREA
 

IN FRESNO COUNTY ABOUT 8 MILES NORTH
 

OF LEMOORE FROM LAGUNA AVNUE TO 0.04
 

MILE SOUTH OF HARLAN STREET
 

HOT MIX ASPHALT OVERLAY
 

IN FRESNO COUNTY AT VARIOUS LOCATIONS
 

CONSTRUCT METAL BEAM GUARD RAIL
 

IN FRESNO AND MADERA COUNTIES IN &
 

NEAR FRESNO AT VARIOUS LOCATIONS
 

SEAL BRIDGE DECKS WITH METHACRYLATE
 

IN FRESNO COUNTY IN FRESNO AT
 

MCKINLEY AVENUE UNDERCROSSING AND
 

FROM PRINCETON AVENUE UNDERCROSSING
 

TO 0.1 MI NORTH OF SHIELDS AVE
 

WIDEN RAMPS
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM ASHLAN AVENUE
 

OVERCROSING TO 0.2 MILE NORTH OF
 

BULLARD AVENUE OC
 

INSTALL RAMP METERS
 

Contractor 

SANTA MARGARITA CONST CORP
 

PO BOX 357
 

TEMPLETON CA 93465
 

FLATIRON WEST INC
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

(707)742-6000
 

FRANK MEDINA
 

10096 AHART ROAD
 

OROVILLE CA 95966
 

(530)743-0744
 

PERSE CONSTRUCTION COMPANY
 

982 WEST 10TH STREET
 

AZUSA CA 91702
 

(626)815-3901
 

GRANITE CONSTRUCTION
 

2716 GRANITE COURT
 

FRESNO CA 93706
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077-5085
 

$3,415,066 08/18/09 100%
 $3,504,411

 $0
08/28/09 
03/24/11 

100%

03/25/11 
PLANT EST 

SATIS 

$1,095,773 03/07/11 0%
 $0
 $0

03/28/11 
0%

 $884,450 03/28/11 0%
 $0
 $0

04/27/11 
0%

 $609,212 01/04/11 11%
 $58,128
 $58,128

02/02/11 
07/13/11 

10%

 $1,831,935 07/31/09 0%
 $1,861,794

 $2,096
08/12/09 
06/17/11 

0%

PLANT EST 

SATIS 

$5,562,631 04/20/10 93% 
$5,370,716 
$395,620 

05/12/10 
05/10/11 

96% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 06 

06-FRE-41-29.8/30.4 

Fed Aid 
Pgm Code 

06-447704 

Contract 

NH-P041-(114)E 

--()

Location 
Storm Water 
Plan 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF 

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

Description 

WIDEN OFF RAMP 

Type Of Work 

VIKING CO. 

Contractor 

RANCHO CARDOVA CA 

P O BOX 

95741 

MARK MENGONI 

Resident 
Engineer 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,405,475

Bid + CCOs

 $2,388,907

Comp To date

 $204,404

This Month 

03/30/10 

Awarded 

04/21/10 

Approved 

05/16/11 

Est Comp
Accepted 

91%

%Time

 70%

% Work 
Message 

HB4N SWPPP 

06-FRE-41-30.7/31.7 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E)

--() 

SWPPP 

IN FRESNO COUNTY FROM 0.3 MILE NORTH 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 

ELITE LANDSCAPING 

CLOVIS CA 93612 

2972 LARKIN 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$611,138
 $572,138

 $1,466

05/24/10 
06/25/10 
11/19/13 

20%

 91%

06-FRE-43-/9.3 

HA22 

06-459904 
ACST-P043-(037)E 

P0-43 0-(7E) 

--() 

WPCP 

IN FRESNO COUNTY NEAR SELMA FROM 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 

EMMETTS EXCAVATION INC 

CLOVIS CA 93611 

(559)299-1250 

1477 MENLO AVENUE 

$4,536,840
 $0
 $0

12/09/10 
12/30/10 

0%

 0%

06-FRE-99-1.0/7.4 

HE13 

06-350714 

SWPPP 

IN FRESNO CO IN AND NEAR KINGSBURG 

AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 

WATKIN & BORTOLUSSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$503,855
 $338,777

 $3,951

12/23/09 
01/19/10 
10/25/13 

30%

 68%

06-FRE-99-7.3/11.1 

HA22 

06-458704 
NH-P099-(535)E 

--() 

WPCP 

IN FRESNO COUNTY IN AND NEAR SELMA 

AND FOWLER FROM 0.6 MILE NORTH OF THE 

FLORAL AVENUE UNDERCROSSING TO MERCED 

STREET UNDERCROSSIN 

CONSTRUCT PCCP PANEL REPLACEMENT 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

$3,353,611
 $0
 $0

02/02/11 
02/15/11 

0%

 0%

06-FRE-99-10.7/15.9 

HA22 

06-420314 

SWPPP 

IN FRESNO COUNTY IN AND NEAR FOWLER 

FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 

PLANTING AND IRRIGATION 

WATKINS AND BORTOLUSSI, INC. 

SAN RAFAEL CA 94903 

77 LARKSPUR STREET 

ABOUZEDAN, RAAID 

(559)243-3598

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$764,163 
$745,492 

$6,834 

08/27/07 
10/03/07 
06/02/11 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 06 

06-FRE-99-15.9/23.9 

Fed Aid 

HB71 

Pgm Code 

06-0G9604 

Contract 

ACNH-P099-(542)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM CENTRAL AVENUE 

OVERCROSSING TO MCKINLEY AVENUE 

UNDERCROSSING 

Description 

CONSTRUCT CONCRETE CURB RAMPS 

Type Of Work 

ARTHURS CONTRACTING INC 

Contractor 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2690 

Resident 
Engineer 

$916,830

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/07/11 

Awarded 

03/22/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-99-17.3/18 
06-0J1604 
ACNH-P099-(532)E 

--()

IN FRESNO COUNTY IN FRESNO FROM 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

WOLFE, CATHERINE 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,866,803
 $145,414

 $0

07/06/10 
07/27/10 
05/03/11 

45%

 8%

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 

HE13 

06-442614 

SWPPP 

IN FRESNO COUNTY IN FRESNO FROM 0.2 

MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

GRANTLAND AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGES 

DESILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

PO BOX 909 

ABOUZEDAN, RAAID 

(559)243-3598 

$14,681,576
 $2,977,842
 $1,248,318

08/10/10 
09/01/10 
12/08/11 

34%

 20%

06-FRE-168-30.2/40 

HM 

06-0L7904 
ACST-P168-(054)E 

P1-68 0-(4E)

--() 

WPCP 

IN FRESNO COUNTY AT AND NEAR PRATHER 

FROM AUBERRY ROAD AND MORGAN CANYON 

ROAD INTERSECTION TO 0.2 MILE EAST OF 

CRESSMAN ROAD 

CONSTRUCT BONDED WEARING COURSE 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

MENGONI, MARK 

(559)243-3543 

3240N. MILLBROOK AVE 

FRESNO, CA 93726-5866 

$2,636,391
 $750
 $750

12/02/10 
12/22/10 
06/30/11 

0%

 0%

06-FRE-168-36.0/0 
06-0C0904 

IN FRESNO COUNTY ABOUT 11 MILES EAST 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 

DREAMBUILDER 

PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

RAAID ABOUZEDAN 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$213,181
 $197,486

 $0

03/30/10 
05/11/10 
04/20/11 

29%

 92%

HB34 WPCP 

06-FRE-168-58.6/65.8 

HA21 

06-0F29U4 
ACST-P168-(052)E 

P1-68 0-(2E) 

--() 

WPCP 

IN FRESNO COUNTY ON ROUTE 168 NEAR 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

C C MYERS INC. 

RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,415,604 
$1,358,360 

$0 

03/08/10 
03/25/10 
03/29/11 

92% 

94% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

06District 

06-FRE-180-31.3/0 

Fed Aid 
Pgm Code 

06-478904 

Contract 
Location 

Storm Water 
Plan 

IN FRESNO COUNTY NEAR MENDOTA AT FOUR 

MILE SLOUGH BRIDGE 

Description 

MITIGATION PLANTING AND IRRIGATION 

Type Of Work 

DAYLEN, INC 

Contractor 

FRESNO CA 93704 

1039 E. SANTA ANA 

ALLRED, LARRY 

Resident 
Engineer 

(559)445-5004 

505 N STREET 

FRESNO CA 93723 

$96,384

Bid + CCOs

 $94,611

Comp To date

 $0

This Month 

12/19/02 

Awarded 

12/27/02 

Approved 

03/16/06 

Est Comp

 100%

%Time

 100%

% Work 

OVER RUN 

MessageAccepted 

HA22 WPCP 

06-FRE-180-66.1/72.3 

HE14 

06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

SWPPP 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$27,897,725
 $18,485,865

 $60,732

09/10/09 
09/21/09 
09/14/11 

59%

 65%

06-FRE-180-81.7/82.1 

HA21 

06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

SWPPP 

IN FRESNO COUNTY NEAR MINKLER FROM 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 

SOUZA CONSTRUCTION 

SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,709,300
 $907,203
 $53,571

10/11/10 
10/26/10 
09/23/11 

38%

 53%

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E 

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$3,368,964
 $0
 $0

03/29/11 
04/19/11 

0%

 0%

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,490,558
 $574,659
 $191,887

10/11/10 
10/27/10 
10/04/12 

15%

 13%

06-KER-5-11.7/0 
06-0H8604 
ACIM-0005-(184)2

--() 

IN KERN COUNTY AT LEBEC AT GRAPEVINE 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 

BOWE CONTRACTORS INC. 

LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,345,327 
$862,777 
$136,966 

10/11/10 
10/26/10 
12/28/11 

33% 

64% 

HA42 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

06District 

06-KER-5-36.1/54.2 

Fed Aid 
Pgm Code 

06-0K8904 

Contract 

IM-SARR-(A00) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

Description 

REPLACE CONCRETE PANEL 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 

SHELLEY MAGGARD 

Resident 
Engineer 

(559)651-8319 

8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$30,418,869

Bid + CCOs

 $278,425

Comp To date

 $278,425

This Month 

12/13/10 

Awarded 

12/30/10 

Approved 

11/01/11 

Est Comp
Accepted 

22%

%Time

 1%

% Work 
Message 

06-KER-5-73.0/87 

HM 

06-0J4904 

WPCP 

IN KERN AND KINGS COUNTIES ABOUT 6 

MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 

RUBBERIZED SLURRY SEAL AND FOG SEAL 

VALLEY SLURRY SEAL 

WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$2,735,381
 $297,681

 $0

06/25/10 
07/15/10 
04/26/11 

10%

 11%

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--() 

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,483,969
 $137,073
 $137,073

02/03/11 
02/16/11 
05/09/12 

2%

 1%

06-KER-14-26.6/35.5 

HM1 

06-0M7104 
ACNH-PO14-(067)E 

--()

WPCP 

IN KERN COUNTY NEAR CALIFORNIA CITY 

FROM 0.7 MILE SOUTH OF PHILLIPS ROAD 

TO ROGERS ROAD 

PAVE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

ANDREW BRANDT 

(760)872-8036 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,191,676
 $0
 $0

03/21/11 
04/07/11 
07/01/11 

0%

 0%

06-KER-33-63.0/68.8 
06-0L1504 

IN KERN COUNTY NEAR DEVILS DEN ON 

ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 

W JAXON BAKER INC. 

REDDING, CA 96099 

P.O. BOX 994248 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,681,198
 $186,021
 $23,457

05/25/10 
06/14/10 
05/11/11 

67%

 11%

HM1 WPCP 

06-KER-43-16.1/25.1 

HA22 

06-460004 
ACST-P043-(038)E 

P0-43 0-(8E) 

--() 

WPCP 

IN KERN COUNTY IN SHAFTER AND WASCO 

FROM 0.3 MILE NORTH OF LOS ANGELES 

STREET TO ROUTE 46 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)917-2487

3240 N. MILLBROOK 

FRESNO, CA 93726 

$5,677,838 
$70,723 
$70,723 

02/03/11 
02/16/11 
07/13/11 

20% 

1% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

06District 

06-KER-43-25.1/38.8 

Fed Aid 
Pgm Code 

06-0K6804 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE 

Description 

POLYMER MODIFIED SEAL COAT 

Type Of Work 

INTERNATIONAL SURFACING 

Contractor 

MODESTO, CA 95352 

P.O. BOX 4770 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,595,943

Bid + CCOs

 $1,202,051

Comp To date

 $0

This Month 

06/03/09 

Awarded 

06/24/09 

Approved 

06/01/11 

Est Comp
Accepted 

90%

%Time

 96%

% Work 
Message 

HM1 WPCP 

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,148,410
 $567,051
 $567,051

01/26/11 
02/10/11 
08/13/12 

3%

 1%

HE13 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--()

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,393,526
 $15,510,847

 $168,482

09/01/09 
09/17/09 
09/28/11 

65%

 63%

HE13 

06-KER-46-31.9/32.5 

HB1 

06-0J3304 
HSNH-P046-(045)E 

P0-46 0-(5E) 

--() 

WPCP 

IN KERN COUNTY NEAR LOST HILLS FROM 

0.3 MILE WEST OF WARREN STREET TO 

ROUTE 46/5 SEPARATION 

INSTALL SIGNAL AND LIGHTING 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$436,942
 $0
 $0

12/22/10 
01/13/11 
07/08/11 

0%

 0%

06-KER-46-/7.3 

HE13 

06-353414 
HPLU-6206-(009)E 

--() 

SWPPP 

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,294,869
 $15,264,513
 $1,437,627

05/19/10 
06/02/10 
11/16/11 

56%

 62%

HE13 

06-KER-58-27.3/53.9 

HB71 

06-0G9404 
STP-X029-(101)E

--() 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS

 __________________________________ 

CONSTRUCT CONCRETE CURB RAMPS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$893,061 
$121,112 
$121,112 

12/31/10 
01/31/11 
08/19/11 

18% 

14% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-52.2/60 

HB4N 

06-0L7304 
NH-P058-(108)E 

--() 

WPCP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

$504,076
 $0
 $0

12/21/10 
01/12/11 

0%

 0%

06-KER-58-117.5/128.9 

HM1 

06-0L5404 
ACNH-P058-(110)E 

--() 

WPCP 

IN KERN COUNTY NEAR BORON FROM 1.4 

MILES EAST OF BUSINESS ROUTE 58 EAST 

OVERCROSSING TO 0.7 MILE WEST OF 

EDWARDS OVERCROSSING 

GRIND EXISTING CONCRETE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$880,308
 $405,132
 $405,132

02/01/11 
02/24/11 
05/19/11 

40%

 46%

06-KER-65-6.1/25.2 
06-0L7404 

IN KERN AND TULARE COUNTIES FROM 0.6 

MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 

W JAXON BAKER INC 

REDDING CA 960994248 

PO BOX 994248 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,299,976
 $1,157,654
 $1,157,654

06/22/10 
07/14/10 
06/17/11 

32%

 27%

HM WPCP 

06-KER-99-24.7/27.1 

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

PETER MULLALY 

(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,823,833
 $2,750,552

 $0

08/04/06 
08/22/06 
03/25/10 

0%

 0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $303,054

 $917

11/06/08 
11/19/08 
05/09/12 

69%

 96%

06-KER-119-/4.3 

HA22 

06-459104 
STP-P119-(013)E 

--() 

WPCP 

IN KERN COUNTY IN AND NEAR TAFT FROM 

ROUTE 33 TO 0.6 MILE WEST OF AIRPORT 

ROAD 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)721-1011 

P O BOX 50085 

$2,374,033 
$0 
$0 

01/18/11 
01/31/11 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

06District 

06-KER-155-26.5/52.9 

Fed Aid 
Pgm Code 

06-0L1404 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY NEAR GLENNVILLE FROM 

DELANO WOODY ROAD TO RANCHERIA ROAD 

Description 

PLACE MODIFIED BINDER SEAL COAT 

Type Of Work 

NORTHWEST PAVING 

Contractor 

REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 

MARTINEZ, BLAS 

Resident 
Engineer 

(559)657-8321 

$1,070,455

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/13/10 

Awarded 

07/09/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 WPCP 

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$3,085,374
 $0
 $0

11/24/10 
12/14/10 

0%

 0%

06-KER-184-7.8/0 

HB1 

06-475204 
ACHS-P184-(013)E 

PGP1-84 0-(3E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD AT 0.1 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

INSTALL TRAFFIC SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$394,676
 $0
 $0

08/24/10 
09/13/10 

0%

 0%

06-KER-184-8.4/8.8 

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$842,426
 $825,172

 $0

04/03/09 
04/20/09 
07/29/11 

0%

 0%

PLANT EST 

UNSAT 

06-KER-204-4.6/5.1 

HA21 

06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$12,125,012
 $11,691,154

 $718,170

06/09/09 
07/01/09 
08/31/11 

100%

 95%

06-KER-5722-/0 
06-483404 

IN KERN COUNTY NEAR TAFT AT THE 

MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 

TAFT J.T.S CONSTRUCTION 

BAKERSFIELD, CA 93384 

P.O. BOX 41765 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,371,597 
$2,085,704 
$333,734 

06/02/10 
06/22/10 
08/17/11 

54% 

62% 

HA12 SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-41-33.0/39.7 

HA22 

06-0E2104 
NH-P041-(117)E 

--() 

WPCP 

IN KINGS COUNTY NEAR STRATFORD FROM 

LAUREL AVENUE TO 0.8 MILE NORTH OF 

IDAHO AVENUE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,876,735
 $0
 $0

12/31/10 
01/24/11 

0%

 0%

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

MICHAEL WEBER 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,898,322
 $1,757,936

 $37,023

03/23/10 
04/20/10 
04/21/11 

97%

 92%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$46,357,071
 $28,643,937

 $276,198

09/01/09 
09/22/09 
04/23/12 

47%

 62%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E) 

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,411,794
 $1,406,294

 $0

11/25/08 
12/16/08 
03/30/11 

100%

 100%

COMPLETED 
03/30/11 

06-MAD-99-22.7/29.4 

HA22 

06-0E2204 
NH-P099-(541)E 

--() 

WPCP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM 0.2 MILE SOUTH OF 

CALIFA OVERHEAD TO MERCED COUNTY LINE 

REPAIR OVERLAY ROADWAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

VIRK, K 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$5,928,702
 $720

 $0

12/31/10 
01/25/11 
04/01/11 

0%

 0%

06-TUL-0-/0 
06-0G9304 

IN TULARE COUNTY AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE CURB RAMPS 

AMERICAN PAVING CO 

FRESNO CA, 93744 

PO BOX 4348 

MARTINEZ, BLAS 

8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$549,788 
$205,144 
$205,144 

11/03/10 
12/03/10 
06/06/11 

29% 

38% 

HB71 WPCP 
(559)651-8321



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 06 

06-TUL-63-/0 

Fed Aid 

HB71 

Pgm Code 

06-0G9504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN TULARE COUNSTY IN VISALIA AND 

CUTLER AT VARIOUS LOCATIONS FROM 

MOONEY BOUOLEVARD TO OROSI DRIVE 

Description 

CONSTRUCT CONCRETE CURB RAMPS AND 

Type Of Work 

FOLSOM GRANITE 

Contractor 

RANCHO CORDOVA CA 95670 

(916)862-0095 

11355 B PYRITES WAY 

MARTINEZ, BLAS 

Resident 
Engineer 

(559)651-8321 

8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$352,146

Bid + CCOs

 $100,970

Comp To date

 $100,970

This Month 

01/11/11 

Awarded 

03/21/11 

Approved 

07/21/11 

Est Comp
Accepted 

0%

%Time

 29%

% Work 
Message 

06-TUL-65-18.7/0 
06-0K4404 

TULARE COUNTY AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

VICTORY ENGINEERS INC 

10266 HWY 41 

$436,400
 $0
 $0

03/22/11 
04/19/11 

0%

 0%

MADERA CA 93636 

HM1 WPCP 

(559)439-7700 

06-TUL-99-3.1/0 

HA21 

06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,782,948
 $3,865,065
 $444,196

06/24/10 
07/13/10 
04/21/11 

33%

 81%

06-TUL-99-5.6/7.3 
06-431704 

IN TULARE COUNTY IN AND NEAR 

EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 

WATKINS & BORTOLUSSI INC 

SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,823,117
 $1,759,740

 $11,310

10/05/07 
10/22/07 
08/30/11 

0%

 0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$8,489,950
 $0
 $0

04/06/11 
04/25/11 

0%

 0%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$67,407,824 
$219,993 
$207,933 

01/04/11 
01/19/11 
08/08/13 

3% 

0% 
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-13.7/16.7 IN TULARE COUNTY NEAR VISALIA FROM TEICHERT CONSTRUCTION HADDADIN, HAIDAR $1,783,710 12/21/10 60%

HB1 

06-0H7204 
HSNH-P198-(054)E 

P1-98 0-(4E) 

--() 

SWPPP 

ROAD 156 UNDERCROSSING TO ROAD 180 

CONSTRUCT THRIE BEAM BARRIER 
FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$606,363
 $380,121

01/10/11 
04/26/11 

34%

06-TUL-216-2.9/11.7 IN TULARE COUNTY IN AND NEAR VISALIA W JAXON BAKER INC $2,099,789 12/02/10 0%
06-446704 
STP-P216-(006)E 

FROM 0.4 MILE EAST OF MCAULIFF STREET 

AVENUE 344 

P O BOX 994248 $0
 $0

12/20/10 
0%

--() 
PLACE RUBBERIZED HOT MIX ASPHALT ON 

REDDING CA 960994248 

(530)241-1086 

HA22 WPCP 

06-TUL-245-/12 IN TULARE COUNTY IN WOOKLAKE FROM TEICHERT CONSTRUCTION $3,070,515 12/30/10 0% 
06-448104 
STP-P245-(006)E

ROUTE 198 TO ROUTE 201 

PLACE RUBBERIZED HOT MIX ASPHALT 

P O BOX 520 $0 
$0 

01/13/11 
0% 

--() FOWLER CA 936250520 

(559)813-3100 

HA22 WPCP 

Totals: Authorized Final Amt: $421,515,809 Completed to Date: $131,865,408 Work This Month: $9,447,174



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-1.0/3 06-0H0004 

06-FRE-41-20.0/33.3 06-0E0104 

06-FRE-41-21.1/30.4 06-0K4104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 

06-FRE-99-7.3/11.1 06-458704 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-66.1/72.3 06-342514 

06-KER-0-/0 06-0M5104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-/4.6 06-460604 

06-KER-14-26.6/35.5 06-0M7104 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-43-16.1/25.1 06-460004 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-6.8/19.8 06-442524 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-31.9/32.5 06-0J3304 

06-KER-46-/7.3 06-353414 

06-KER-58-27.3/53.9 06-0G9404 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-117.5/128.9 06-0L5404 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-/4.3 06-459104 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-178-13.7/27.2 06-0H2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5722-/0 06-483404 

06-KIN-41-33.0/39.7 06-0E2104 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-99-22.7/29.4 06-0E2204 

06-TUL-0-/0 06-0G9304 

06-TUL-63-/0 06-0G9504 

06-TUL-65-18.7/0 06-0K4404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-13.7/16.7 06-0H7204 

06-TUL-216-2.9/11.7 06-446704 

06-TUL-245-/12 06-448104 
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Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $43,248,165

-F­ FEDERAL AID (PRIMARY) $51,560,163

-S­ FEDERAL AID (SECONDARY) $26,100,205

-SH­ STATE HIGHWAY $34,784,371

-ER­ STORM DAMAGE REPAIR $1,095,773

 $264,727,132

District Total: $421,515,809

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $4,826,860 

Work completed this Period:  $4,826,860 

Work Comp 

$1,278,275


 $17,591,645


 $1,853,998


 $11,407,300


 $0


 $99,734,190


 $131,865,408
 


	06

