
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-5-22.8/26.8
 
06-0M7304
 
ACHS-0555-(140)3
 

IMG-0555-(140)3
 

--()
 

HB1 SWPPP
 

06-FRE-33-/0
 
06-0C1304
 
BHNH-000C-(354)E
 

--()


HA21 WPCP
 

06-FRE-41-27.6/30.4
 
06-0E9714
 

HB4N WPCP
 

06-FRE-41-30.7/31.7
 
06-0A4904
 
SARR-P041-(115)E
 

P0-41 1-(5E)
 

--()
 

SWPPP
 

06-FRE-99-1.0/7.4
 
06-350714
 

HE13 SWPPP
 

06-FRE-99-26.7/31.6
 
06-442624
 

HE13 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

MENGONI, MARK
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(243)-35-43
 

GANDRATHI, SUNIL
 

183 W VENTURA COURT
 

KINGSBURG, CA 93631
 

(559)897-7617
 

MENGONI, MARK
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(243)-35-43
 

VONG, ALAN
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856
 

VONG, ALAN
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856
 

HATTON, CURT
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598


Description

Type Of Work
 

IN FRESNO COUNTY NEAR COALINGA FROM
 

1.8 MILES NORTH OF TUOLUMNE AVENUE
 

OVERCROSSING TO 3.1 MILES SOUTH OF
 

ROUTE 5/33 SEPARATION
 

INSTALL MEDIAN BARRIER
 

IN FRESNO, MADERA, KERN AND TULARE
 

COUNTIES AT VARIOUS LOCATIONS
 

RETROFIT BRIDGES WITH COMPOSITE
 

IN FRESNO FROM ASHLAN AVENUE
 

OVERCROSSING TO HERNDON AVENUE
 

UNDERCROSSING
 

REPLACEMENT PLANTING
 

IN FRESNO COUNTY FROM 0.3 MILE NORTH
 

OF HERNDON AVENUE UNDERCROSSING TO
 

FRIANT ROAD UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN FRESNO CO IN AND NEAR KINGSBURG
 

AND SELMA FROM ROUTE 99/201
 

SEPARATION TO NORTH OF FLORAL AVENUE
 

UNDERCROSSING
 

PERFORM HIGHWAY PLANTING
 

IN FRESNO AND MADERA COUNTIES IN AND
 

NEAR FRESNO FROM 0.2 MILE NORTH OF
 

ASHLAN AVENUE OVERCROSSING TO 0.6
 

MILE NORTH OF ASHLAN AVE
 

WIDEN FREEWAY AND REPLACE BRIDGE
 

Contractor 

J FLETCHER CREAMER & SON INC
 

12874 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

(818)367-9748
 

VIKING CONSTRUCTION COMPANY
 

INC
 

P O BOX 1508
 

RANCHO CORDOVA CA 95741
 

(916)852-5530
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

ELITE LANDSCAPING
 

2972 LARKIN
 

CLOVIS CA 93612
 

WABO LANDSCAPE & CONSTRUCTION
 

INC
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

(510)741-9226
 

MCM CONSTRUCTION INC
 

P O BOX 620
 
NORTH HIGHLANDS CA
 

956600620
 

(916)334-1221
 

$2,138,010

 $2,081,224


 $0


 $3,453,486

 $76,770

 $76,770


 $597,550

 $475,666


 $3,161


 $632,638

 $625,791


 $1,329


 $548,692

 $500,099


 $7,201


 $40,592,982
 
$6,212,538
 
$2,626,882
 

07/12/12 100%

07/30/12
 

96%

04/02/13
 

01/15/13 10%

02/06/13
 

2%

11/20/13
 

03/19/12 0%

04/16/12
 

0%

01/11/16
 

PLANT EST
 

SATIS
 

05/24/10 0%

06/25/10
 

0%

12/04/13
 

PLANT EST
 

SATIS
 

12/23/09 84%

01/19/10
 

94%

08/23/13
 

10/10/12 4%
 
11/06/12
 

15%

03/27/15
 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-7.8/8.2 IN FRESNO COUNTY IN CLOVIS FROM 0.2 TAYLOR BACKHOE SERVICE INC $695,406 11/30/12 0%
06-0M9904 MILE WEST OF FOWLER AVENUE 

OVERCROSSING TO 0.2 MILE EAST OF 

1600 FALCON WAY $0
 $0

01/10/13 
0%

FOWLER AVENUE OVERCROSSING 
MERCED CA 95341 

RAMP METERING AND DRAINAGE SYSTEM 
(209)384-8424 

HB4N WPCP 

06-FRE-168-25.5/32.9 IN FRESNO COUNTY AT AND NEAR PRATHER TEICHERT CONSTRUCTION MARK MENGONI $2,051,304 02/05/13 17%
06-0H1004 
CSTP-P168-(057)E 

--() 

FROM 0.1 MILE NORTH OF OAK CREEK ROAD 

TO 0.1 MILE NORTH OF SJ AND E ROAD 

AC OVERLAY AND RECONSTRUCT MBGR 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$26,252
 $26,252

03/01/13 
07/08/13 

1%

HA22 WPCP 

06-FRE-168-40.4/46.6 IN FRESNO COUNTY IN AND NEAR SHAVER AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,412,562 06/06/12 100%
06-0P7904 LAKE FROM 0.6 MILE NORTH OF CRESSMAN 

ROAD TO ROAD TO CAMP EDISON 

COLD PLANE & OVERLAY WITH HMA 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,748,759
 $0

07/16/12 
06/15/13 

100%

OVER RUN 

HM1 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,838,957 01/12/12 64%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$18,510,525
 $2,039,886

01/20/12 
12/20/13 

45%

HE14 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,593,483 08/23/12 24%
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$1,095,843
 $143,384

09/27/12 
05/14/14 

24%

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77% 
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429

183 W. VENTURA 

KINGSBURG, CA 93631 

$384,569 
$0 

07/13/11 
04/30/13 

57% 

HM1 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

   

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

CARY J. CRUZ 

(559)341-3377 

183 W. VENTURA 

KINGSBURG, CA 93631 

$2,032,515
 $1,321,648
 $334,480

04/23/12 
05/14/12 
05/15/13 

92%

 65%

06-KER-5-5.2/5.9 

HB1 

06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ARTHURS CONTRACTING, INC. 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

ALNATOUR, HISHAM 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,292,999
 $1,313,324

 $1,440

10/26/11 
11/17/11 
05/14/13 

95%

 99%

06-KER-5-13.5/0 

HM1 

06-0M2204 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS 

PAINT STRUCTURAL STEEL & JOINT SEAL 

F D THOMAS INC 

MEDFORD OR 97504 

(541)664-3010 

P O BOX 4663 

PETER MULLALY 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,784,000
 $0
 $0

12/05/12 
12/27/12 

0%

 0%

SUSPENDED 

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--() 

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,843,264
 $11,566,061

 $0

02/03/11 
02/16/11 
02/25/13 

99%

 96%

06-KER-46-32.8/37.5 

HM1 

06-0P7104 
IN KERN COUNTY NEAR LOST HILLS ON RTE 

46 FROM 0.3 MILE EAST OF ROUTE 5 TO 

0.6 MILE EAST OF CORCORAN ROAD AND 

NEAR DELANO ON ROUTE 

RHMA AC OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$1,942,558
 $0
 $0

03/19/13 
04/18/13 

0%

 0%

06-KER-58-59.6/64.4 

HM 

06-0N1504 
ACNH-P058-(115)E 

--() 

IN KERN CO NEAR BAKERSFIELD FROM RTE 

58/184 SEPARATION TO 0.2 MILE WEST OF 

TEJON HIGHWAY OC & FROM 0.3 MILE WEST 

OF CALIENTE CREEK 

OVERLAY WITH HOT MIX ASPHALT 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94134 

(415)467-3000 

150 EXECUTIVE PARK BLVD #4100 

$2,888,374 
$0 
$0 

01/15/13 
02/14/13 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-99.3/99.7 ON ROUTE 58 IN KERN COUNTY BETWEEN AMERICAN PAVING CO AMARJIT DHALIWAL $1,598,379 12/20/12 7%
06-0K3904 
NH-P058-(114) 

--() 

POSTMILE R99.3 AND POSTMILE R99.7 

BRIDGE REPLACEMENT 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$58,876
 $58,876

01/10/13 
12/12/13 

4%

WPCP 

06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,533,427 08/14/12 100%
06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,310,298
 $382,741

09/18/12 
04/30/13 

85%

OVER RUN 

HB1 WPCP 

06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC HISHAM ALNATOUR $20,305,792 10/24/12 0%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,316,047
 $1,028,905

12/03/12 
02/10/14 

6%

SWPPP 

06-KER-99-27.0/28.4 ON ROUTE 99 IN KERN COUNTY FROM SECURITY PAVING COMPANY INC $7,486,426 02/20/13 0%
06-0G8404 STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

P O BOX 1489 $0
 $0

03/14/13 
0%

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 913531489 

(818)767-8418 

SWPPP 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $85,824,452 01/18/12 62%
06-0L6404 
ACNH-P099-(551)E 

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$55,917,989
 $473,859

02/14/12 
09/06/13 

65%

HA22 SWPPP 

06-KER-99-43.6/49.3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $1,207,099 01/26/12 0% 
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

SERVICES 

4070 NELSON AVE, SUITE A 
805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0 
$0 

03/09/12 
12/31/12 

0% 

CONCORD CA 94520 
(661)333-9357

HM WPCP (925)288-1566 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

 

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-43.9/49.3 KERN COUNTY NEAR FRESNO AND IN DIVERSIFIED CONCRETE CUTTING, MULLALY, PETER $942,704 12/18/12 74%
06-0N17A4 MCFARLAND FROM 0.4 MILE SOUTH OF 

ROUTE 43/99 SEPARATION TO SHERWOOD 

INC 

59 CONEY ISLAND DRIVE 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$821,911
 $190,673

01/25/13 
05/08/13 

87%

AVE OVERCROSSING 

REPLACE CONCRETE SLABS AND GRIND 
SPARKS, NV 89431 

(661)391-1467 

000000000 WPCP 
CONCRETE 

000 

06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,303,558 01/26/12 100%
06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,816,913
 $1,029,527

02/14/12 
04/30/13 

84%

OVER RUN 

HB1 SWPPP 

06-KIN-41-37.5/38.1 IN KINGS COUNTY NEAR LEMOORE FROM 0.3 TAYLOR BACKHOE SERVICE INC DALLIA FOSTER $995,704 10/29/12 38%
06-0J0404 
ACNH-P041-(123)E 

--() 

MILE SOUTH OF JACKSON AVENUE TO 0.3 

MILE NORTH OF JACKSON AVENUE 

CONSTRUCT LEFT-TURN CHANNELIZATION 
MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$142,812
 $103,311

12/13/12 
05/24/13 

14%

HB1 SWPPP 

06-KIN-41-42.1/44.9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,668,517 04/06/12 37%
06-416004 
NH-P041-(122)E 

--() 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$1,550,818
 $102,460

04/27/12 
10/28/13 

23%

HA22 SWPPP 

06-KIN-43-17.9/18.6 IN KINGS COUNTY IN AND NEAR HANFORD AMERICAN PAVING CO JUSTIN KIMURA $853,195 06/11/12 89%
06-0M9004 
ACST-P043-(041)E 

- -( ) 

FROM 0.5 MILE NO OF HANDFOR-ARMONA 

ROAD TO 0.2 MILE NO OF LACEY BLVD 

INSTALL TRAFFIC SIGNALS 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)651-8314 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$787,163
 $7,770

07/16/12 
05/01/13 

92%

HB4N SWPPP 

06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $18,765,422 10/24/12 6% 
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)651-8315

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$700,957 
$583,306 

12/03/12 
10/24/14 

4% 

HE11 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

06District 

06-KIN-198-21.5/28.3 

Fed Aid 

HE14 

Pgm Code 

06-0L0504 

Contract 

ACNH-P198-(059)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

Description 

HIGHWAY PLANTING 

Type Of Work 

WABO LANDSCAPE & CONSTRUCTION 

INC 

Contractor 

HERCULES CA 94547-1805 

(510)741-9226 

JUSTIN KIMURA 

Resident 
Engineer 

(559)651-8315 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,407,635

Bid + CCOs

 $1,053,183

Comp To date

 $178,800

This Month 

05/22/12 

Awarded 

06/20/12 

Approved 

02/10/14 

Est Comp
Accepted 

43%

%Time

 82%

% Work 
Message 

06-MAD-0-/0 
06-0N7704 

IN MADERA AND TULARE COUNTIES AT 

VARIOUS LOCATIONS 

POLYESTER OVERLAY & JOINT SEAL 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$461,700
 $0
 $0

03/20/13 
04/11/13 

0%

 0%

CORONA CA 92883 

HM3 (951)674-7352 

06-MAD-99-6.9/8.2 

HE11 

06-471004 

SWPPP 

IN MADERA COUNTY NEAR MADERA FROM 0.6 

MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$43,861,820
 $1,235,101
 $1,235,101

12/07/12 
01/10/13 
07/31/15 

5%

 3%

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$26,908,843
 $20,816,112

 $0

06/28/11 
08/22/11 
09/13/13 

77%

 77%

06-MAD-99-23.3/23.8 

HB1 

06-0M8004 
HSNH-000C-(356)E 

--()

ON RTE 99 IN MAD CO BET 0.2 MILE N OF 

CALIFA OH TO AVE 24 OC NEAR 

CHOWCHILLA & ON RTE 65 IN TUL CO BET 

0.1 MILE N OF AVE 196 TO 0. 

INSTALL MEDIAN BARRIER 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$456,008
 $73,115
 $73,115

02/06/13 
03/19/13 
06/04/13 

20%

 16%

06-TUL-63-2.9/3.2 

HB1 

06-0K5404 
ACST-P063-(022)E 

P0-63 0-(2E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR VISALIA FROM 

0.1 MILE SOUTH TO 0.2 MILE NORTHOF 

AVENUE 256 

REALIGN INTERSECT & INSTALL SIGNAL 

LEE'S PAVING INC 

VISALIA CA 93291 

(559)651-1337 

1212 N PLAZA DR 

SHELLEY MAGGARD 

(559)651-8319

8530 WEST ROOSEVELT 

AVE 

VISALIA, CA 93291 

$621,404 
$0 
$0 

11/26/12 
12/20/12 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

06District 

06-TUL-99-19.8/25 

Fed Aid 

HA22 

Pgm Code 

06-0E0704 

Contract 

ACNH-P099-(553)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

Resident 
Engineer 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$9,323,019

Bid + CCOs

 $8,909,174

Comp To date

 $25,007

This Month 

12/21/11 

Awarded 

01/18/12 

Approved 

05/15/13 

Est Comp

 89%

%Time

 95%

% Work 

SUSPENDED 

MessageAccepted 

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,855,675
 $9,073,654

 $0

04/06/11 
04/25/11 
02/27/13 

100%

 100%

PLANT EST 

SATIS 

06-TUL-99-23.5/0 
06-0N8504 

IN TULARE COUNTY IN TULARE AT AVENUE 

184 OVERCROSSING 

REPAIR BRIDGE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

BLAS MARTINEZ 

8530 WEST ROOSEVELT 

AVE 

$742,961
 $397,441
 $63,175

10/12/12 
11/06/12 
06/25/13 

38%

 54%

HA23 WPCP 

IRVINE CA 92614 

(949)252-0441 
(559)651-8321 

VISALIA, CA 93291 

06-TUL-99-23.5/0 
06-0N5404 

IN TULARE COUNTY NEAR TULARE AT 

AVENUE 184 OVERCROSSING 

RAMP OVERLAY 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

P O BOX 2210 

BLAS MARTINEZ 

(559)651-8321 

8530 W ROOSEVELET AVE 

VISALIA, CA 93291 

$250,884
 $0
 $0

12/20/12 
01/11/13 

0%

 0%

HA22 WPCP (805)473-3016 

06-TUL-99-37.3/41.3 

HE13 

HE13 

06-360214 

SWPPP 

IN TULARE COUNTY NEAR GOSHEN FROM 0.9 

MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SHELLEY MAGGARD 

(559)651-8319 

8530 WEST ROOSEVELT 

AVE 

VISALIA, CA 93291 

$32,701,185
 $0
 $0

12/07/12 
12/27/12 

0%

 0%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$69,606,373 
$33,125,256 
$2,561,825 

01/04/11 
01/19/11 
01/03/14 

67% 

48% 
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State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-TUL-99-48.5/53.9
 

WPCP
 

06-TUL-190-21.2/26.4
 
06-337414
 
ACST-P190-(016)E


 P1-90 0-(6E)
 

--()
 

HA22 SWPPP
 

Description
Type Of Work Contractor 

Resident 
Engineer 

ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU 

COUNTIES, AT VARIOUS LOCATIONS FROM CONSTRUCTION INC 183 W VENTURA COURT 
0.3 MILE SOUTH OF MERRITT DRIVE 726 ALFRED NOBEL DRIVE KINGSBURG CA 93631 
INTERCHANGE, TO 0.7 MILE 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(559)246-7655 

(510)741-9226 

IN TULARE COUNTY NEAR PORTERVILLE GRIFFITH COMPANY MARTINEZ, BLAS 

FROM 0.1 MILE EAST OF ROAD 284 TO 1128 CARRIER PARKWAY AVENUE 8530 W. ROOSEVELT AVE 
PLEASANT OAK DRIVE 

PAVEMENT REHABILITATION 
BAKERSFIELD CA 93308 

(661)392-6640 
(559)651-8321

VISALIA, CA 93291 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$3,194,915 10/01/12 18%
 $759,578
 $20,088

11/06/12 
07/03/17 

27%

 $5,774,764 06/20/12 47% 
$1,494,168 
$188,515 

07/16/12 
06/24/13 

26% 

Totals: Authorized Final Amt: $473,655,054 Completed to Date: $188,299,637 Work This Month: $13,567,836



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-22.8/26.8 06-0M7304 

06-FRE-33-/0 06-0C1304 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-40.4/46.6 06-0P7904 

06-FRE-168-7.8/8.2 06-0M9904 

06-FRE-168-25.5/32.9 06-0H1004 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-/4.6 06-460604 

06-KER-46-32.8/37.5 06-0P7104 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-59.6/64.4 06-0N1504 

06-KER-58-99.3/99.7 06-0K3904 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-27.0/28.4 06-0G8404 

Page 
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1 
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1 

1 

2 

2 

2 

2 

2 

2 
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3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-43.9/49.3 06-0N17A4 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-99-43.6/49.3 06-0N1704 

06-KER-119-4.7/8.5 06-0J5204 

06-KIN-41-37.5/38.1 06-0J0404 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-17.9/18.6 06-0M9004 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-0-/0 06-0N7704 

06-MAD-99-9.5/13.1 06-0E0404 

06-MAD-99-23.3/23.8 06-0M8004 

06-MAD-99-6.9/8.2 06-471004 

06-TUL-63-2.9/3.2 06-0K5404 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-23.5/0 06-0N8504 

06-TUL-99-23.5/0 06-0N5404 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-190-21.2/26.4 06-337414 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

06 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $11,843,264

FEDERAL AID (PRIMARY) $193,356,523

FEDERAL AID (SECONDARY) $9,281,878

STATE HIGHWAY $178,159,072

 $81,014,317

 $473,655,054

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 

Work Comp 

$11,566,061


 $117,205,757


 $3,602,979


 $14,552,666


 $41,372,173


 $188,299,637
 


	06

