
 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.4/0 

HA26 

06-0A9804 
ACHS-0055-(137)E 

G 00-55 1-(7E)

--() 

SWPPP 

IN FRESNO CO NEAR KETTLEMAN CITY AT 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

CONSTRUCT NEW ROADSIDE REST AREA 

SANTA MARGARITA CONST CORP 

TEMPLETON CA 93465 

PO BOX 357 

RAAID ABOUZEDAN 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$3,203,316
 $0
 $0

08/18/09 
08/28/09 

0%

 0%

06-FRE-5-48.6/65.8 

HM1 

06-0J4804 

WPCP 

IN FRESNO COUNTY ABOUT 7 MILES WEST 

OF FIREBAUGH FROM 0.4 MILE SOUTH OF 

PANOCHE ROAD OVERCROSSING TO NEES 

AVENUE OVERCROSSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

WINDSOR FUEL CO 

WINDSOR CA 95492 

PO BOX 38 

ALAN VONG 

(559)243-3856 

3240 MILLBROOK 

FRESNO CA 93726 

$3,860,839
 $296,900
 $296,900

06/03/09 
06/24/09 
11/03/09 

9%

 8%

06-FRE-33-39.8/42 

HM1 

06-0K9104 
SARR-X019-(021)E 

X0-19 0-(1E)

--() 

WPCP 

IN FRESNO COUNTY AT VARIOUS LOCATIONS 

APPLY RUBBERIZED HOT MIX ASPHALT 

W. JAXON BAKER, INC. 

REDDING, CA 96099-4248 

P.O. BOX 994248 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,275,073
 $1,163,407
 $1,162,487

06/08/09 
06/18/09 
09/04/09 
09/02/09 

76%

 89%

06-FRE-41-20.0/32.2 

HB4N 

06-0H3804 

WPCP 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM NORTH AVENUE 

UNDERCROSSING TO AUDUBON DRIVE 

OVERCROSSING 

VEHICLE DETECTION SYSTEM 

LEE WILSON 

ARROYO GRANDE, CA 93421­

0250 

P.O. BOX 250 

HADDADIN, HAIDAR 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$247,963
 $0
 $0

05/28/09 
06/11/09 

0%

 0%

06-FRE-41-22.1/0 
06-0G4204 

IN FRESNO COUNTY IN FRESNO AT THE 

SOUTH FRESNO VIADUCT BRIDGE 

REPLACE BRIDGE JOINTS 

CONTRACTORS CHEMICAL INC 

HAYWARD CA 94945 

3130 DEPOT ROAD 

$367,141
 $0
 $0

06/23/09 
07/07/09 

0%

 0%

HM1 WPCP 

(510)783-5631 

06-FRE-41-25.3/26.5 

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$2,054,022 
$0 
$0 

07/31/09 
08/12/09 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

06-480504 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-99-1.0/0
 

HB4N WPCP
 

06-FRE-99-7.4/11.1
 
06-0J4104
 

HM WPCP
 

06-FRE-99-10.7/15.9
 
06-420314
 

HA22 SWPPP
 

06-FRE-99-12.2/14.5
 
06-458604
 
ACST-P099-(482)E


 P0-99 4-(2ES)T
 

6206- 005-()
 

HB4 SWPPP
 

06-FRE-99-15.5/28.1
 
06-0K0304
 

HM1 WPCP
 

06-FRE-99-16.9/28.8
 
06-0H3904
 

HB4N WPCP
 

Description

Type Of Work
 

IN FRESNO COUNTY AT VARIOUS LOCATIONS
 

INSTALL CLOSED CIRCUIT TV SYSTEMS
 

IN FRESNO AND TULARE COUNTIES AT
 

VARIOUS LOCATIONS
 

PCC PROFILE GRINDING
 

IN FRESNO COUNTY IN AND NEAR FOWLER
 

FROM 0.7 KM SOUTH OF MERCED STREET
 

UNDERCROSSING TO 0.5 KM NORTH OF
 

CLOVIS AVENUE UNDERCROSSIN
 

PLANTING AND IRRIGATION
 

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
 

KM SOUTH OF CLOVIS AVENUE
 

UNDERCROSSING TO AMERICAN AVENUE
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY IN AND NEAR FRESNO
 

FROM CHESTNUT AVENUE OVERCROSSING TO
 

SHAW AVENUE OVERCROSSING
 

PCC PROFILE GRINDING
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM CEDAR AVENUE TO
 

BARSTOW AVENUE.
 

VEHICLE DETECTION SYSTEM
 

Contractor 

CLAYBORN CONTRACTING GROUP,
 

INC.
 

10556 COMBIE ROAD PMB 6203
 

AUBURN, CA 95602
 

HARBER COMPANIES INC
 

1880 EAST RIVERVIEW DRIVE
 

SAN BERNARDINO CA 92408
 

WATKINS AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94903
 

J. S. BRAR
 

2779 BULLARD AVENUE
 

CLOVIS, CA 93611
 

HARBER COMPANIES INC
 

1880 EAST RIVERVIEW DRIVE
 

SAN BERNARDINO, CA 92408
 

LEE WILSON ELECTRIC COMPANY,
 

INC.
 

1151 EL CAMINO REAL
 

ARROYO GRANDE, CA 93421
 

Resident
 
Engineer
 

VONG, ALAN
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3856
 

LARRY ALLRED
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3881
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3599
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3599


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$485,724

 $204,210

 $125,414


 $1,288,692

 $1,181,973


 $0


 $764,163

 $548,545

 $10,854


 $477,025

 $466,922


 $9,624


 $1,632,984

 $301,744

 $301,744


 $314,231
 
$43,380
 
$43,380
 

05/20/08 96%

06/24/08
 

42%

08/25/09
 

SUSPENDED
 

03/09/09 80%

04/06/09
 

92%

08/27/09
 
08/25/09
 

08/27/07 0%

10/03/07
 

0%

06/02/11
 

PLANT EST
 

SATIS
 

01/31/05 0%

02/14/05
 

0%

09/15/09
 

PLANT EST
 

SATIS
 

03/27/09 13%

04/10/09
 

18%

11/18/09
 

03/04/09 48%
 
03/20/09
 

14%

09/28/09
 



 

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

06-462804 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-99-21.4/22.4
 

HA25 SWPPP
 

06-FRE-99-22.0/22.8
 
06-0E4904
 

HM3H WPCP
 

06-FRE-99-/10
 
06-0K2104
 

201315
 

06-FRE-180-24.6/27.3
 
06-420504
 
ACNH-P180-(052)E
 

BHP1-80 0-(2EN)H
 

P180- 052-()
 

HA22 SWPPP
 

HA22
 

06-FRE-180-31.3/0
 
06-478904
 

HA22 WPCP
 

06-FRE-180-55.4/56.6
 
06-342344
 
STP- -( )
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN FRESNO COUNTY IN FRESNO ON ROUTE
 

99 AND ON ROUTE 180
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY ON ROUTE 99 AT
 

NIELSEN AVENUE UC PM 22.13 AND IN
 

KERN COUNTY ON ROUTE 99 AT NORTH
 

DELANO OH PM 57.1 & AT KERN AV
 

REPAINT BRIDGES
 

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH
 

OF MERCED STREET UC AND 0.1 MILE
 

NORTH OF DODGE AVE OC
 

CONSTRUCT FOG WARNING SYSTEM
 

IN FRESNO COUNTY NEAR MENDOTA FROM
 

BELMONT AVENUE TO 0.5 KM EAST OF
 

KINGS SLOUGH BRIDGE
 

ASPHALT CONCRETE RESURFACING
 

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
 

MILE SLOUGH BRIDGE
 

MITIGATION PLANTING AND IRRIGATION
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

R P I COATING INC.
 

10114 SHOEMAKER AVE
 

SANTA FE SPRINGS, CA 90670
 

ICX TRANSPORTATION GROUP
 

P O BOX 2315
 

STILLWATER, OK 74076
 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

DAYLEN, INC
 

1039 E. SANTA ANA
 

FRESNO CA 93704
 

WATKIN AND BORTOLUSSI INC
 

FORSTER AND KROEGER LANDSCAPE
 

MAINTENANCE INC A JOINT
 

VENTURE
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

(415)453-4691
 

Resident 
Engineer 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

ERIC KARLSON
 

8530 W. ROOSEVELT
 

AVENUE
 

VISALIA, CA 93291
 

(559)651-8315
 

ALLRED, LARRY R
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3881
 

ALLRED, LARRY
 

3240 N MILLBROOK
 

(559)243-3881
 

ALLRED, LARRY
 

505 N STREET
 

FRESNO, CA 93723
 

(559)445-5004
 

ALLRED, LARRY
 

505 N STREET
 

FRESNO CA 93721
 

(559)445-5004


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,773,189

 $1,670,151


 $7,266


 $1,180,517

 $419,811

 $232,561


 $11,984,000

 $9,283,829

 $121,918


 $8,545,885

 $8,055,713


 $56,126


 $96,384

 $94,611


 $0


 $1,745,978
 
$1,549,808
 

$18,858
 

03/18/08 0%

04/23/08
 

0%

03/22/10
 

PLANT EST
 

SATIS
 

03/16/09
 
04/10/09
 
03/08/10
 

06/19/08
 
06/19/08
 
04/01/10
 

02/22/08
 
03/14/08
 
08/28/09
 

39%


 36%


 69%


 77%


 100%


 93%


OVER RUN
 

12/19/02 100%

12/27/02
 

100%

03/16/06
 

OVER RUN
 

10/27/06 0%
 
11/20/06
 

0%

05/03/10
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-180-60.1/T60.3 ALAN VONGIN FRESNO COUNTY IN FRESNO FROM CRUCO CONSTRUCTION GROUP INC $265,000 05/01/09 100%
06-0F2004 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

ROUTE 180/168 SEPARATION TO MAPLE 

AVENUE UNDERCROSSING 

INSTALL MEDIAN BARRIER 
FRESNO CA 93706 

2443 FOUNDRY PARK AVE $255,815
 $0

06/11/09 
08/12/09 

100%

COMPLETED 
08/13/09 

HB1 WPCP 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,814,827 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,307,380
 $22,470

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 OSCAR SHERRILLIN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. $49,145,601 12/20/07 86%
06-342434 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 $44,571,943
 $1,337,012

01/08/08 
10/21/09 

89%

CONSTRUCT FREEWAY AND BRIDGES 
HE14 SWPPP 

06-KER-5-4.6/10.2 HISHAM ALNATOURIN KERN COUNTY NEAR GRAPEVINE FROM HARBER COMPANIES INC $869,143 03/11/09 100%
06-0J4604 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

0.1 MILE NORTH OF GRAPEVINE CREEK 

BRIDGE TO GRAPEVINE UNDERCROSSING. 

PCC PROFILE GRINDING. 
SAN BERNARDINO CA 92408 

1880 E.RIVERVIEW DRIVE $831,616
 $0

04/06/09 
07/29/09 
07/30/09 

100%

COMPLETED 

HM WPCP 

06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC $1,100,000 06/23/09 0%
06-0C8004 
SARR-0054-(182)E 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

P O BOX 1489 $0
 $0

07/14/09 
0%

 00-54 1-(2E) 
GRAPEVINE ROAD UNDERCROSSING 

SUN VALLEY CA 913531489 

--() 
UPGRADE MEDIAN BARRIERS 

(818)767-8418 

HA27 SWPPP 

06-KER-5-54.1/0 AMARJIT DHALIWALIN KERN COUNTY NEAR BUTTONWILLOW AT BOWE CONTRACTORS INC. $2,638,542 08/07/08 0% 

HA26 

06-462904 
ACHS-005 -(181)2

IMG-005 -(181)2 

--() 

SWPPP 

(661)720-0970

805 S. EXINGTON ST. 

DELANO, CA 93215 

THE BUTTONWILLOW SAFETY ROADSIDE REST 

AREAS 

REMODEL SAFETY ROADSIDE REST AREAS 
LANCASTER, CA 93535 

42424 N 4TH STREETT $2,461,568 
$124,182 

08/25/08 
12/28/09 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/09
09/03/09
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-/10.2 IN KERN COUNTY AT LEBEC FROM LOS SECURITY PAVING HISHAM ALNATOUR $15,000,607 08/21/08 78%
06-460704 
ACIM- 005-(180)2 

--()

ANGELES COUNTY LINE TO GRAPEVINE 

UNDERCROSSING 

HOT MIX ASPHALT CONCRETE SURFACING 
SUN VALLEY, CA 91353 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$7,648,244
 $4,059,803

09/10/08 
09/25/09 

51%

HA22 SWPPP 

06-KER-14-15.1/0 IN KERN CO NEAR MOJAVE FROM 15.1M PETERSON-CHASE SAM DHALIWAL $108,925 06/05/09 52%
06-0K4004 N/OF THE LA COUNTY LINE TO 0.5M S OF 

THE OLD RTE 14/58 JCT AT THE 

S.MOJAVE OVERHEAD BRIDGE 
IRVINE,CA 926145706 

1792 KAISER AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$13,120
 $13,120

06/24/09 
10/01/09 

12%

HM3H WPCP 
REPLACE BRIDGE JOINTS / BEARINGS 

06-KER-14-16.3/26.6 IN KERN COUNTY AT VARIOUS LOCATIONS WINDSOR FUEL CO. AMARJIT DHALIWAL $4,485,525 06/16/09 24%
06-0K7204 
SARR-P014-(065)E 

P0-14 0-(5E) 

--() 

BONDED WEARING COURSE OVERLAY 

WINDSOR, CA 95492 

P.O. BOX 38 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$9,295
 $9,295

06/25/09 
10/21/09 

0%

HM1 WPCP 

06-KER-14-37.1/46.2 IN KERN COUNTY NEAR CANTIL FROM 0.5 GRANITE CONSTRUCTION SAM DHALIWAL $2,046,256 04/20/09 100%
06-0K6604 MILE NORTH OF REDROCK RANDSBURG 

TO 1.2 MILES NORTH OF REDROCK 

INYOKERN ROAD 

ROAD 

BAKERSFIELD, CA 93306 

3000 JAMES ROAD 

(661)391-4742 

1824 NORRIS ROAD $1,948,237
 $0

05/04/09 
07/28/09 

100%

COMPLETED 
07/29/09 

RUBBERIZED HMA OVERLAY 
HM1 WPCP 

06-KER-33-40.3/45.5 IN KERN COUNTY NEAR MISSOURI GRANITE CONSTRUCTION COMPANY PETER MULLALY $1,242,517 04/14/09 0%
06-0K6904 TRIANGLE FROM 0.7 MILE SOUTH OF 

LOCERN ROAD TO TREELINE ROAD 

COLD IN PLACE RECYCLING 
BAKERSFIELD, CA 93388 

P.O. BOX 5127 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

04/24/09 
0%

WPCP 

06-KER-33-45.5/54.8 IN KERN COUNTY NEAR NORTH BELRIDGE W. JAXON BAKER PETER MULLALY $2,058,992 04/13/09 99% 
06-0J4404 FROM MAIN ROAD TO BROWN MATERIAL ROAD 

APPLY SEAL COAT 
REDDING, CA 96099 

P.O. BOX 994248 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,953,272 
$552,093 

04/22/09 
08/21/09 
09/03/09 

92% 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

06District 

06-KER-33-54.5/59 

Fed Aid 
Pgm Code 

06-0F7404 

Contract 
Location 

Storm Water 
Plan 

IN KERN CO NEAR BLACKWELLS CORNER 

FROM BROWNS MATERIAL ROAD TO 1.0 KM 

SOUTH OF ROUTE 46 

Description 

COLD IN PLACE RECYCLING HMA OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION CO. 

Contractor 

WATSONVILLE, CA 950775085 

P.O. BOX 50085 

PETER MULLALY 

Resident 
Engineer 

(661)720-0971 

805 S. LEXINGTIN ST. 

DELANO, CA 93215 

$1,003,776

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/26/09 

Awarded 

06/05/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 WPCP 

06-KER-41-/5 

HM1 

06-0K7404 
SARR-000C-(306)E

 00-0C 3-(6E) 

--() 

WPCP 

IN KINGS AND KERN COUNTIES AT VARIOUS 

LOCATIONS 

APPLY HOT MIX ASPHALT OVERLAY 

W. JAXON BAKER INC. 

REDDING, CA 96099-4248 

P.O. BOX 994248 

ERIC KARLSON 

(559)651-8315 

8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$3,376,872
 $1,256,250
 $1,256,250

06/11/09 
06/23/09 
09/11/09 

67%

 37%

06-KER-43-25.1/38.8 
06-0K6804 

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

INTERNATIONAL SURFACING 

SYSTEMS 

P O BOX 4770 

$1,191,936
 $0
 $0

06/03/09 
06/24/09 

0%

 0%

MODESTO CA 95352 

HM1 WPCP (209)525-9065 

06-KER-43-/6.2 

HM1 

06-0K6704 

WPCP 

IN KERN CO ON RTE 43 FROM PM 0.0 TO 

PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 

PM 19.7 

________________________________ 

DIGOUT AND RUBBERIZED HMA OVERLAY 

BOWMAN ASPHALT INC. 

BAKERSFIELD, CA 93308 

3527 BRIAN WAY 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,732,463
 $0
 $0

04/14/09 
04/30/09 

0%

 0%

06-KER-46-33.8/37.5 
06-0J4004 

IN KERN AT VARIOUS LOCATIONS 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION CO. 

BAKERSFIELD, CA 93215 

P.O. BOX 5127 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,689,479
 $644,017
 $217,254

03/20/09 
04/03/09 
08/24/09 

97%

 24%

HM1 WPCP 

06-KER-46-37.5/46 
06-0H9004 

WPCP 

IN KERN CO NEAR LOST HILLS ON ROUTE 

33 FROM TREELINE ROAD TO BROWN 

MATERIAL ROAD AND ON ROUTE 46 FROM 

KURT ROAD TO ROWLEE ROAD 

RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMAPNY INC. 

SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

AMARJIT DHALIWAL 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,359,000 
$0 
$0 

05/01/09 
05/21/09 

0% 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-55.7/56.6 IN KERN COUNTY NEAR BAKERSFIELD FROM ACCU CONSTRUCTION 23135 BETTY HISHAM ALNATOUR $995,942 07/20/06 0%
06-0A5104 
ACST-P058-(102)E 

P0-58 1-(2E) 

--() 

SWPPP 

0.4 KM WEST OF WASHINGTON STREET 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 

VERNON AVENUE UNDERCRO 

PLANTING AND IRRIGATION 

ROAD PERRIS, CA. 92570 

PERRIS , CA. 92570 

23135 BETTY ROAD 

(661)859-2428 

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

$970,926
 $2,100

08/07/06 
04/28/10 

0%

PLANT EST 

SATIS 

06-KER-58-118.0/143.8 IN KERN COUNTY NEAR BORON FROM 1.1 MAVERICK ASPHALT SAM DHALIWAL $4,310,568 02/11/09 92%
06-0J3704 MILES EAST OF BUSINESS ROUTE 58 EAST 

OVERCROSSING TO SAN BERNARDINO COUNTY 

LINE 
BAKERSFIELD, CA 93308 

3131 WEAR ST 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,436,610
 $1,788,245

03/04/09 
08/26/09 

66%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HM WPCP 

06-KER-58-138.8/0 IN KERN CO ON RTE 58 AT THE BORON DREAMBUIOLDER AMARJIT DHALIWAL $484,529 05/01/09 38%
06-0K4904 SAFETY ROADSIDE REST AREA 

CONSTRUCT SEWAGE DISPOSAL SYSTEM 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$262,806
 $262,806

05/15/09 
10/05/09 

54%

HA26 SWPPP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. AMRJIT DHALIWAL $6,359,983 09/04/08 59%
06-463004 
ACHS-P058-(105)E

G P0-58 1-(5E) 

--() 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$4,427,121
 $172,684

09/23/08 
07/30/10 

69%

HA26 SWPPP 

06-KER-99-17.0/31.1 IN KERN COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY PETER MULLALY $441,445 06/10/08 100%
06-0H4004 BAKERSFIELD AT VARIOUS LOCATIONS FROM 

0.5 MILE SOUTH OF ROUTE 119 TO 0.5 

MILE NORTH OF 7TH STANDARD ROA 

INSTALL VEHICLE DETECTION SYSTEM 

INC 

ARROYO GRANDE CA 93421 

P O BOX 250 

(661)720-0971 

805 S LEXINGTON ST. 

DELANO, CA 93215 

$442,167
 $0

06/27/08 
07/16/09 

100%

COMPLETED 
07/21/09 

HB4N WPCP (805)489-4216 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $601,864 04/08/08 99% 
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$546,827 
$36,784 

05/07/08 
08/24/09 

90% 

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 
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Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION PETER MULLALY $2,823,833 08/04/06 0%
06-451604 
ACNH-P099-(479)E 

--()

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

PERRIS, CA 92570 

23135 BETTY RD. 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,750,552
 $16,370

08/22/06 
12/01/09 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 20%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$280,150
 $10,488

11/19/08 
05/09/12 

89%

SWPPP 

06-KER-99-/19.5 IN KERN COUNTY IN AND NEAR INTERSTATE IMPROVEMENT INC. AMARJIT DHALIWAL $2,357,213 02/13/09 51%
06-0J4204 BAKERSFIELD FROM 0.8 MILE SOUTH OF 

ROUTE 5/99 SEPARATION TO PANAMA LANE 

OVERCROSSING 
FARIBAULT, MN 55021 

P.O. BOX 8 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,012,161
 $261,376

03/25/09 
10/16/09 

43%

SUSPENDED 
GRIND EXISTING CONCRETE ROADWAY 

HM WPCP 

06-KER-119-28.0/28.5 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY PETER MULLALY $755,628 02/10/09 60%
06-485604 0.5 KM WEST OF ASHE ROAD TO 0.3 KM 

EAST OF ASHE ROAD 

WIDEN INTERSECTION 
BAKERSFIELD, CA 93389 

P.O. BOX 70157 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$176,515
 $173,149

02/24/09 
09/30/09 

23%

HB1 SWPPP 

06-KER-119-30.1/30.4 IN KERN COUNTY NEAR PUMPKIN CENTER TDS ENGINEERING HISHAM ALNATOUR $321,700 05/08/08 100%
06-0F9704 AND IN BAKERSFIELD AT WIBLE ROAD 

INSTALL SIGNALS 
WESTLAKE VILLAGE, CA 91361 

1014 S WESTLAKE BLVD. 14-136 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$323,462
 $0

07/16/08 
03/17/09 

100%

HB1 WPCP 

06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $16,575,143 09/30/08 47% 
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD, CA 93387 

PO BOX 70157 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$6,267,343 
$96,947 

10/08/08 
01/28/10 

38% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-1.6/0 IN KERN COUNTY IN BAKERSFIELD AT L TDS ENGINEERING SAM DHALIWAL $238,180 03/26/09 100%
06-0F0104 STREET 

INSTALL TRAFFIC SIGNALS 
WESTLAKE VILLAGE, CA 91361 

1014 S. WESTLAKE BLVD 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$215,512
 $204,964

04/20/09 
08/25/09 

90%

OVER RUN 
09/03/09 

HB1 WPCP 

06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $838,000 04/03/09 0%
06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD, CA 93307 

P.O. BOX 70157 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

04/20/09 
0%

SUSPENDED 

HB1 SWPPP 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY $11,678,093 06/09/09 0%
06-430104 
SARR-S204-(004)E 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

P O BOX 70157 $0
 $0

07/01/09 
0%

 S2-04 0-(4E) BAKERSFIELD CA 933871057 

--() (661)831-7331 

HA21 WPCP 

06-KER-395-/8.7 IN KERN COUNTY AT AND NEAR GRANITE CONSTRUCTION CO SAM DHALIWAL $1,633,591 01/28/09 100%
06-0J3804 JOHANNESBURG FROM SAN BERNARDINO 

COUNTY LINE TO 0.5 MILE NORTH OF 

SEARLES ROAD 
BAKERSFIELD, CA 93308 

3000 JAMES ROAD 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,427,065
 $823,830

02/13/09 
08/29/09 

87%

OVER RUN 
RUBBERIZED HOT MIX ASPHALT OVERLAY 

WPCP 

06-KER-5724-/0 IN KERN COUNTY AT WASCO AT WASCO GRANITE CONSTRUCTION CO. MARK MENGONI $351,006 06/02/09 73%
06-473304 MAINTENANCE STATION AT 201 J STREET 

HOT MIX ASPHALT PAVING 
WATSONVILLE, CA 

P.O. BOX 50085 

95077 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$286,764
 $262,279

06/24/09 
09/03/09 

82%

HA12 WPCP 

06-KIN-33-8.0/12 IN KINGS AND FRESNO COUNTIES AT W. JAXON BAKER MARK MENGONI $2,571,609 05/20/09 100% 
06-0K6504 VARIOUS LOCATIONS FRE 269 (PM 

0.5/4.6) 

COLD PLANE AND OVERLAY ROADWAY 
REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$2,582,466 
$0 

06/04/09 
08/03/09 

100% 

COMPLETED 
08/04/09 

HM1 WPCP 
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Statement of Ongoing Contracts as of 08/20/09
09/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-/1.8 IN KINGS AND TULARE COUNTIES NEAR GRAHAM CONTRACTORS, INC ERIC KARLSON $910,051 03/27/09 90%
06-0K7104 LEMOORE ON RTE 198 FROM FRESNO CO 

LINE TO 1.2 MILES WEST OF 25TH AVE 

AND NEAR TULARE ON RTE 63 F 
SAN JOSE, CA 95159 

P O BOX 26770 8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$844,698
 $817,997

04/20/09 
08/25/09 
08/25/09 

89%

HM1 WPCP 
APPLY SEAL COAT ON EXITING PAVEMENT (559)651-8315 

06-MAD-41-3.3/5.3 IN MADERA COUNTY NEAR FRESNO FROM 0.1 CRUCO CONSTRUCTION GROUP INC DEALBA, FERNANDO $1,168,034 11/17/08 92%

HB1 

06-0H2704 
ACHS-P041-(108)E 

P0-41 1-(8E) 

--() 

SWPPP 

MI NORTH OF AVENUE 12 TO 0.2 MILE 

SOUTH OF AVENUE 14 

INSTALL CENTERLINE RUMBLE STRIPS 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(559)675-5267 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$996,877
 $679,432

12/10/08 
08/27/09 

84%

06-MAD-41-4.5/5.3 IN MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. INC. HADDADIN, HAIDAR $417,150 06/02/09 24%
06-0C0304 MADERA FROM 1.3 MILES NORTH OF AVENUE 

12 TO 0.2 MILES SOUTH OF AVENUE 14 

EXCAVATE VERNAL POOLS 
DOS PALOS, CA 93620 

19772 S. ELGIN 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$90,590
 $90,590

06/24/09 
11/18/09 

22%

HB34 SWPPP 
(559)243-3599 

06-MAD-41-8.3/0 IN MADERA COUNTY ABOUT 13.0 KM NORTH VICTORY ENGINEERS INC ALAN VONG $242,747 10/30/08 100%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 

145 

REPLACE CULVERTS 
FRESNO CA 93720 

575 ALLUVIAL AVE STE 106 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$211,620
 $211,620

11/18/08 
08/24/09 

84%

OVER RUN 

HA22 WPCP 

06-MAD-41-9.3/11.4 IN MADERA COUNTY NEAR MADERA ON W. JAXON BAKER MARK MENGONI $1,211,523 04/28/09 100%
06-0K9304 ROUTE 41 FROM 0.1 MILE NORTH OF 

ROUTE 145 TO ROAD 208 AND ON ROUTE 

145 FROM 0.2 MILE WEST OF ROA 
REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,192,304
 $0

05/12/09 
08/04/09 

100%

COMPLETED 
08/05/09 

APPLY RUBBERIZED HMA 
WPCP 

06-MAD-41-19.8/20.1 IN MADERA COUNTY NEAR COARSEGOLD AT F C I CONSTRUCTORS INC ALAN VONG $1,105,215 05/21/08 100% 
06-0A4004 
ACST-P041-(106)E

G P0-41 1-(6EC)M 

5941- 048-() 

YOSEMITE SPRINGS PARKWAY 

INSTALL SIGNALS 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$1,087,486 
$0 

06/16/08 
05/21/09 

100% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 08/20/09
09/03/09 

06District 

06-MAD-41-23.2/23.6 

Fed Aid 

HB1 

Pgm Code 

06-0E1004 

Contract 

ACHS-P041-(107)E 

P0-41 1-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

Description 

WIDENING ROADWAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

Resident 
Engineer 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,388,197

Bid + CCOs

 $1,031,562

Comp To date

 $405,697

This Month 

11/25/08 

Awarded 

12/16/08 

Approved 

12/20/10 

Est Comp
Accepted 

17%

%Time

 74%

% Work 
Message 

06-MAD-49-1.4/9.2 
06-0K7004 

IN MADERA COUNTY NEAR OAKHURST FROM 

1.4 MILES WEST OF 41/49 INTERSECTION 

TO MARIPOSA COUNTY LINE 

RUBBERIZED HOT MIXED ASPHALT 

CRUCO CONSTRUCTION 

FRESNO, CA 93706 

2443 FOUNDRY PARK AVE. 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,243,567
 $450

 $0

05/13/09 
06/11/09 
06/26/09 

0%

 0%

HM1 WPCP 

06-MAD-99-19.6/22.6 

HE13 

06-293304 

SWPPP 

IN MADERA COUNTY NEAR FAIRMEAD FROM 

1.6 KM SOUTH OF AVENUE 21 

INTERSECTION TO 0.2 KM SOUTH OF 

ROUTE 99 AND 152 SEPARATION 

CONVERT TO DIVIDED FREEWAY 

F C I CONSTRUCTORS INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

MEJIA, HUGO 

(559)675-5272 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$49,774,898
 $48,724,974

 $38,339

10/23/06 
11/09/06 
08/21/09 

100%

 97%

06-MAD-99-/.9 

HA22 

06-0K2304 

WPCP 

IN MADERA COUNTY NEAR FRESNO FROM 

RIVER BRIDGE AND AVENUE 7 

OVERCROSSING 

COLD PLANE AND REPLACE AC OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

DEALBA, FERNANDO 

(559)675-5267 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$699,987
 $641,532
 $641,532

05/29/09 
06/24/09 
09/15/09 

54%

 94%

06-MAD-145-.8/6.8 

HA22 

06-416104 
SARR-P145-(029)E 

P1-45 0-(9E) 

--() 

SWPPP 

IN MADERA CO AT AND NEAR RIPPERDAN 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

ONTIVEROS, DAVID 

(559)675-5272 

3469 YEAGER DRIVE, 

SUITE 

MADERA, CA 93637 

$7,874,096
 $287,670
 $287,670

06/08/09 
06/17/09 
01/22/10 

2%

 4%

06-MAD-145-8.8/9.1 

HB4 

06-407214 
HPLU-6206-(013)E

--() 

SWPPP 

IN MADERA COUNTY IN MADERA ON ROUTE 

99 AND ON ROUTE 145 

WIDEN BRIDGE 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

DEALBA, FERNANDO 

(559)675-5267

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$3,966,959 
$619,145 
$352,014 

05/01/09 
05/20/09 
06/11/10 

13% 

16% 
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Statement of Ongoing Contracts as of 08/20/09
09/03/09
 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-MAD-152-/15.3
 
06-0J5004
 

HM1 WPCP
 

06-TUL-63-5.8/8
 
06-307004
 

HB4C SWPPP
 

06-TUL-65-23.4/25.1
 
06-0H7104
 

HB1 WPCP
 

06-TUL-99-5.6/7.3
 
06-431704
 

HA25 SWPPP
 

06-TUL-99-30.1/31
 
06-388214
 

HB4N WPCP
 

06-TUL-99-/18.4
 
06-0K9204
 

WPCP
 

Description

Type Of Work
 

IN MADERA COUNTY NEAR MADERA FROM
 

MERCED COUNTY LINE TO 0.3 MILE WEST
 

OF ROUTE 99/152 SEPARATION
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN TULARE COUNTY IN VISALIA FROM
 

PACKWOOD CREEK TO ROUTE 63/198
 

SEPARATION
 

WIDEN ROADWAY TO SIX LANES
 

IN TULARE COUNTY IN AND NEAR
 

STRATHMORE FROM FRIANT KERN CANAL
 

BRIDGE TO AVENUE 196
 

DOUBLE THRIE BEAM MEDIAN BARRIER
 

IN TULARE COUNTY IN AND NEAR
 

EARLIMART AND IN TIPTON
 

HIGHWAY PLANTING AND IRRIGATION
 

IN TULARE COUNTY IN TULARE FROM 0.8
 

KM SOUTH OF PROSPERITY AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

PROSPERITY AVENUE OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN KERN AND TULARE COUNTIES AT
 

VARIOUS LOCATIONS
 

REPLACE CONCRETE PAVEMENT PANELS
 

Contractor 

W JAXON BAKER INC
 

P O BOX 994248
 

REDDING CA 960994248
 

(530)241-1086
 

TEICHERT CONSTRUCTION
 

PO BOX 520
 

FOWLER CA 93625-0520
 

MIDSTATE BARRIER INC
 

P O BOX 30550
 

STOCKTON CA 952130550
 

(209)944-9565
 

WATKINS & BORTOLUSSI INC
 

77 LARKSPUR ST.
 

SAN RAFAEL, CA 94901-4886
 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

PROFESSIONAL CONST SERVICES
 

3309 VINCENT RD
 

PLEASANT HILL, CA
 

Resident 
Engineer 

ONTIVEROS, DAVID
 

3469 YEAGER DRIVE,
 

SUITE 109
 

MADERA, CA 93637
 

(559)675-5272
 

SHELLEY MAGGARD
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO, CA 93215
 

(661)720-0971
 

BLAS MARTINEZ
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8321
 

BLAS MARTINEZ
 

8530 W ROOSEVELT AVE
 

VISALIA
 

(559)651-8321


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,247,083

 $1,004,565

 $1,004,565


 $10,445,560

 $5,483,879

 $448,683


 $339,998

 $0

 $0


 $1,823,117

 $1,509,573


 $12,090


 $266,099

 $253,403


 $2,472


 $498,795
 
$76,421
 
$76,421
 

06/05/09
 
06/24/09
 
09/14/09
 

04/10/08
 
04/28/08
 
11/03/09
 

08/06/09
 
08/26/09
 

10/05/07
 
10/22/07
 
08/30/11
 

%Time
% Work 

Message 

36%


 81%


 79%


 52%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS 

05/16/07 0%
06/04/07 
09/15/09 

0%

PLANT EST
 

SATIS
 

04/14/09 82%
 
04/28/09
 

15%

09/01/09
 

Totals: Authorized Final Amt: $273,698,749 Completed to Date: $178,646,954 Work This Month: $19,159,754



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-5-48.6/65.8 06-0J4804 

06-FRE-33-39.8/42 06-0K9104 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-20.0/32.2 06-0H3804 

06-FRE-41-22.1/0 06-0G4204 

06-FRE-99-7.4/11.1 06-0J4104 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-12.2/14.5 06-458604 

06-FRE-99-15.5/28.1 06-0K0304 

06-FRE-99-16.9/28.8 06-0H3904 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-22.0/22.8 06-0E4904 

06-FRE-99-1.0/0 06-480504 

06-FRE-99-/10 06-0K2104 

06-FRE-180-24.6/27.3 06-420504 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-60.1/T60.3 06-0F2004 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-KER-5-4.6/10.2 06-0J4604 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-6.3/10.1 06-0C8004 

06-KER-5-54.1/0 06-462904 

06-KER-5-/10.2 06-460704 

06-KER-14-15.1/0 06-0K4004 

06-KER-14-16.3/26.6 06-0K7204 

06-KER-14-37.1/46.2 06-0K6604 

06-KER-33-40.3/45.5 06-0K6904 

06-KER-33-45.5/54.8 06-0J4404 

06-KER-33-54.5/59 06-0F7404 

06-KER-41-/5 06-0K7404 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-43-/6.2 06-0K6704 

06-KER-46-33.8/37.5 06-0J4004 

06-KER-46-37.5/46 06-0H9004 

06-KER-58-138.8/0 06-0K4904 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-118.0/143.8 06-0J3704 

06-KER-58-139.0/0 06-463004 

06-KER-99-17.0/31.1 06-0H4004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-/19.5 06-0J4204 

06-KER-119-28.0/28.5 06-485604 

06-KER-119-30.1/30.4 06-0F9704 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-1.6/0 06-0F0104 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-395-/8.7 06-0J3804 

06-KER-5724-/0 06-473304 

06-KIN-33-8.0/12 06-0K6504 

06-KIN-198-/1.8 06-0K7104 

06-MAD-41-3.3/5.3 06-0H2704 

06-MAD-41-4.5/5.3 06-0C0304 

06-MAD-41-8.3/0 06-0C7104 

06-MAD-41-9.3/11.4 06-0K9304 

06-MAD-41-19.8/20.1 06-0A4004 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-49-1.4/9.2 06-0K7004 

06-MAD-99-19.6/22.6 06-293304 

06-MAD-99-/.9 06-0K2304 

06-MAD-145-8.8/9.1 06-407214 

06-MAD-145-.8/6.8 06-416104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-MAD-152-/15.3 06-0J5004 12
 

06-TUL-63-5.8/8 06-307004 12
 

06-TUL-65-23.4/25.1 06-0H7104 12
 

06-TUL-99-5.6/7.3 06-431704 12
 

06-TUL-99-30.1/31 06-388214 12
 

06-TUL-99-/18.4 06-0K9204 12
 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $15,000,607  $7,648,244


-F- FEDERAL AID (PRIMARY) $11,369,718  $10,806,265


-S- FEDERAL AID (SECONDARY) $21,210,064  $10,622,635


-SH- STATE HIGHWAY $174,711,648  $137,316,916


 $51,406,712  $12,252,895


District Total:  $273,698,749  $178,646,954 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $7,404,976
 

$7,404,976
Work completed this Period:


	06

