
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO COUNTY IN FRESNO AT THE PAVE-TECH INC. WOLFE, CATHERINE $427,163 03/22/10 95%
06-0AA024 DISTRICT 6 OFFICE BUILDING AT 1352 

WEST OLIVE STREET 
3240 N. MILLBROOK 

AVENUE 

$413,298
 $189,551

04/13/10 
08/23/10 

97%

INSTALL PHOTOVOLTAIC PANELS 
(760)729-7592 

(559)999-5733 

FRESNO CA 93726 

06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT SANTA MARGARITA CONST CORP ABOUZEDAN, RAAID $3,352,335 08/18/09 86%
06-0A9804 
ACHS-0055-(137)E 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

PO BOX 357 $2,994,627
 $207,577

08/28/09 
01/26/11 

87%

G 00-55 1-(7E)

--() 
CONSTRUCT NEW ROADSIDE REST AREA 

TEMPLETON CA 93465 
(559)243-3598 

HA26 SWPPP 

06-FRE-5-37.2/48.6 IN FRESNO COUNTY NEAR MENDOTA FROM W JAXON BAKER INC. OSCAR SHERRILL $2,495,961 06/28/10 17%
06-0L0904 1.2 MILES SOUTH OF KAMM AVENUE 

OVERCROSSING TO 0.4 MILE SOUTH OF 

PANOCHE ROAD OVERCROSSING 
REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$729,221
 $729,221

07/14/10 
09/27/10 

29%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HM1 WPCP 

06-FRE-33-53.0/57.4 IN FRESNO COUNTY NEAR MENDOTA FROM W JAXON BAKER VONG, ALAN $609,977 05/19/10 100%
06-0L1704 0.4 MILE SOUTH OF ADAMS AVENUE TO 

NORTH AVENUE 

RESURFACE ROADWAY 
REDDING CA 96099 

PO BOX 994248 

(559)243-3856 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$622,812
 $0

06/09/10 
07/30/10 

100%

COMPLETED 
08/02/10 

HM1 WPCP 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,069,022 07/31/09 42%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$429,933
 $92,262

08/12/09 
06/06/11 

21%

06-FRE-41-27.6/29.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS GRANITE CONSTRUCTION COMPANY MARK MENGONI $5,031,284 04/20/10 37% 
06-0E9704 
NH-P041-(111)E 

--() 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 
WATSONVILLE CA 

P O BOX 50085 

95077-5085 
(559)243-3543

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,467,886 
$535,173 

05/12/10 
01/14/11 

29% 

INSTALL RAMP METERS 
HB4N SWPPP 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 
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Contract Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,361,319 03/30/10 18%
06-447704 
NH-P041-(114)E 

--()

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$469,201
 $343,385

04/21/10 
12/30/10 

14%

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING INC $611,138 05/24/10 0%
06-0A4904 
SARR-P041-(115)E 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

2972 LARKIN AVENUE $0
 $0

06/25/10 
0%

 P0-41 1-(5E) 
PLANTING AND IRRIGATION 

CLOVIS CA 93612 

--() (559)292-7760 

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $503,855 12/23/09 12%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$251,632
 $73,113

01/19/10 
10/25/13 

50%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$678,988
 $11,256

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-15.4/27.3 IN FRESNO COUNTY IN AND NEAR FRESNO CC MYERS ALAN VONG $328,178 04/22/10 85%
06-0G4304 AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK 
RANCHO CORDOVA CA 

2948 

PO BOX 2948 
95741­

3240 N MILLBROOK 

FRESNO CA 93726 

$278,102
 $264,321

05/18/10 
08/30/10 

86%

(559)243-3856 

HM1 WPCP 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,799,803 07/06/10 15% 
06-0J1604 
ACNH-P099-(532)E 

--() 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$22,876 
$22,876 

07/27/10 
10/26/10 

1% 

SWPPP 
(559)999-5733
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-4.2/6.9 IN FRESNO COUNTY IN FRESNO AND CLOVIS CRUCO CONSTRUCTION GROUP INC HADDADIN, HAIDAR $1,152,915 01/27/10 100%

HB1 

06-0H7304 
ACHS-P168-(E )S 

P16-8 E -()

SWPPP 

FROM SHAW AVENUE UNDERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

MEDIAN BARRIER 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,095,087
 $0

03/02/10 
07/28/10 

100%

COMPLETED 
07/28/10 

06-FRE-168-16.5/L29.7 IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC. WOLFE, CATHERINE $447,432 05/13/10 63%
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF MENDOCINO AVENUE TO 2.5 MILES 

EAST OF PRATHER POND ROAD 
CHESTERFIELD, MO. 63006 

P.O. BOX 1026 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$92,231
 $92,231

06/01/10 
09/10/10 

21%

WPCP 
RELINE CULVERTS (559)999-5733 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $211,061 03/30/10 30%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$159,994
 $45,278

05/11/10 
10/14/10 

77%

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC. MARK MENGONI $1,373,946 03/08/10 42%
06-0F29U4 
ACST-P168-(052)E

 P1-68 0-(2E) 

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$441,658
 $185,106

03/25/10 
09/29/10 

32%

HA21 WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,878,435 11/22/06 0% 
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 
3240 N. MILLBROOK 

FRESNO CA 93726 

$3,542,268 
$29,079 

12/19/06 
04/08/11 

0% 

77 LARKSPUR STREET (559)243-3814 PLANT EST 

HE14 SWPPP SAN RAFAEL CA 94901 
SATIS 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-60.4/63 IN FRESNO COUNTY IN FRESNO FROM BUSH ENGINEERING, INC. HADDADIN, HAIDAR $1,075,187 03/03/10 85%

HB1 

06-0J8904 
ACHS-P180-(054)E 

G P1-80 0-(4E)

--() 

SWPPP 

MAPLE AVENUE UNDERCROSSING TO CLOVIS 

AVENUE OVERCROSSING 

CONSTRUCT MEDIAN BARRIER 
HANFORD CA 93232 

P O BOX 1323 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,074,790
 $33,310

03/24/10 
09/13/10 

95%

06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $50,036,167 12/20/07 100%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY CA 

P O BOX 1489 

91353-1489 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$48,896,292
 $1,326

01/08/08 
10/01/10 

96%

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,555,475 09/10/09 33%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER CA 93625-0520 

P O BOX 520 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$10,134,630
 $2,530,996

09/21/09 
05/02/11 

36%

HE14 SWPPP 

06-FRE-5505-/0 IN FRESNO COUNTY IN FRESNO AT THE SOLEX ELECTRONICS INC. WOLFE, CATHERINE $177,223 03/22/10 5%
06-0AA014 FRESNO EQUIPMENT BUILDING 11 AT 

NORTH WEST AVENUE 

1385 3240 N. MILLBROOK 

AVENUE 

$14,178
 $14,178

04/22/10 
09/14/10 

8%

INSTALL PHOTOVOLTAIC PANELS 
(310)856-3698 

(559)999-5733

FRESNO CA 93726 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL COMPANY $2,735,381 06/25/10 0%
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO CA 95798 

P O BOX 981330 $0
 $0

07/15/10 
0%

RUBBERIZED SLURRY SEAL AND FOG SEAL 
(916)373-1500 

HM WPCP 

06-KER-14-59.9/64.6 IN KERN COUNTY NEAR BRADYS FROM 0.7 GRANITE CONSTRUCTION COMPANY $3,485,756 06/21/10 0% 
06-0L0804 MILE SOUTH OF NORTH JUNCTION 

178 TO INYO COUNTY LINE 

ROUTE P O BOX 50085 $0 
$0 

07/12/10 
0% 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-33-63.0/68.8 IN KERN COUNTY NEAR DEVILS DEN ON W JAXON BAKER INC $1,598,318 05/25/10 0%
06-0L1504 ROUTE 33 AND NEAR MCKITTRICK ON 

ROUTE 58 

ON P O BOX 994248 $0
 $0

06/14/10 
0%

PLACE RUBBERIZED HOT MIX ASPHALT ON 
REDDING CA 960994248 

(530)241-1086 

HM1 WPCP 

06-KER-41-.3/.7 SR 41 0.3 MILES EAST OF KERN/SLO PAPICH CONSTRUCTION CO INC. ERIC KARLSON $1,985,000 02/04/10 100%
06-0M0904 COUNTY LINE. SLIDE REMOVAL & SLOPE 

STABILIZATION **DIRIECTORS ORDER** 

SLIDE REMOVAL & SLOPE STABILIZATION 
PISMO BEACH CA 93448 

PO BOX 2210 

(559)651-8314 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,812,678
 $0

02/04/10 
07/27/10 

100%

OVER RUN 
08/03/10 

HA23 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING OSCAR SHERRILL $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 
MODESTO, CA 95352 

P.O. BOX 4770 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$9,759
 $9,759

06/24/09 
08/22/10 

1%

HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,165,750 09/01/09 47%
06-442534 
HPLU-6206-(016)E 

--() 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$9,945,708
 $1,953,921

09/17/09 
02/25/11 

41%

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC PETER MULLALY $1,346,267 12/21/09 97%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

P O BOX 1489 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,272,448
 $0

01/19/10 
08/31/10 

92%

(818)767-8418 
(661)720-0971 

HM1 WPCP 

06-KER-46-/7.3 IN KERN COUNTY NEAR LOST HILLS FROM GRANITE CONSTRUCTION COMPANY PETER MULLALY $22,226,604 05/19/10 14% 
06-353414 
HPLU-6206-(009)E 

--() 

KERN COUNTY LINE TO 0.1 KM 

KECKS ROAD 

WIDEN HIGHWAY 

WEST OF 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,920,100 
$1,610,414 

06/02/10 
10/24/11 

9% 

HE13 SWPPP 

HE13 
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06-KER-58-21.7/27.2 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY PETER MULLALY $1,624,995 04/08/10 98%
06-463704 
ACST-P058-(107)E 

P0-58 1-(7E) 

--() 

1.3 MILES WEST OF CALIFORNIA AQUEDUCT 

TO 0.1 MILE WEST OF BUTTONWILLOW 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(661)392-6640 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,529,674
 $0

04/23/10 
08/31/10 

94%

HA22 WPCP 

06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING SAM DHALIWAL $980,632 10/06/09 0%
06-0E3704 
ACNH-X029-(106)E 

--() 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 
LOOMIS CA 95650 

5970 JETTON LANE SUITE E 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$5,044
 $0

11/09/09 
11/29/10 

1%

INSTALL EROSION CONTROL AND FENCING 
HB34 SWPPP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. PETER MULLAY $6,912,780 09/04/08 0%

HA26 

06-463004 
ACHS-P058-(105)E

G P0-58 1-(5E) 

--() 

SWPPP 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$6,998,885
 $8,613

09/23/08 
08/30/10 

0%

PLANT EST 

SATIS 

06-KER-65-6.1/25.2 IN KERN AND TULARE COUNTIES FROM 0.6 W JAXON BAKER INC SHELLEY MAGGARD $4,299,976 06/22/10 0%
06-0L7404 MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 
REDDING CA 960994248 

PO BOX 994248 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$0
 $0

07/14/10 
0%

HM WPCP 

06-KER-99-5.3/0 IN KERN COUNTY IN AND NEAR VICTORY ENGINEERS INC. HISHAM ALNATOUR $313,652 04/29/10 50%
06-0G4704 BAKERSFIELD AT DAVID ROAD 

OVERCROSSING AND PACHECO ROAD 

UNDERCROSSING 
FRESNO CA 93720 

(661)391-4747 

575 E. ALLUVIAL AVE SUITE 106 1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$227,139
 $0

06/02/10 
08/13/10 

72%

POLYESTER CONCRETE OVERLAY 
HM1 WPCP 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $682,035 04/08/08 99% 
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$686,594 
$0 

05/07/08 
03/02/10 

97% 

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 
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Contract Storm Water 
Plan 
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Approved
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% Work 
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06-KER-99-24.7/27.1 PETER MULLALYIN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC $2,823,833 08/04/06 0%
06-451604 
ACNH-P099-(479)E 

805 S. LEXINGTON ST. 

DELANO CA 93215 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

1526 BROOKHOLLOW DR. SUITE 76 $2,750,552
 $0

08/22/06 
03/25/10 

0%

HA25 

--()

SWPPP 

(661)720-0971PLANTING AND IRRIGATION 
SANTA ANA CA 92705 

(714)641-4730 
PLANT EST 

SATIS 

06-KER-99-28.2/29 PETER MULLALYIN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING $310,761 11/06/08 49%
06-0A7204 
ACST-P099-(516)E 

805 S. LEXINGTON ST. 

DELANO CA 93215 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

5400 W HWY 12 $293,089
 $961

11/19/08 
05/09/12 

93%

 P0-99 5-(6E)

--() 
(661)720-0971NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

SWPPP 

06-KER-166-9.0/24.6 HISHAM ALNATOURIN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY $16,589,458 09/30/08 100%
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 
(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE $16,195,795
 $85,937

10/08/08 
08/26/10 

95%

OVER RUN 

HA22 SWPPP 

06-KER-178-100.1/101.6 IN KERN COUNTY IN RIDGECREST FROM TENNYSON ELECTRIC INC $287,574 06/21/10 0%
06-0K4704 NORMA STREET TO WEST DRUMMOND AVENUE 

INSTALL SIGNAL AND LIGHTING 

7275 NATIONAL DRIVE SUITE A2 $0
 $0

07/16/10 
0%

LIVERMORE CA 94550 

(925)606-1038 

HB4N WPCP 

06-KER-184-8.4/8.8 PETER MULLALYIN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY $837,426 04/03/09 0%
06-426304 
ACHS-P184-(012)E 

805 S. LEXINGTON ST. 

DELANO CA 93215 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

1128 CARRIER PARKWAY AVE $812,213
 $626

04/20/09 
01/31/11 

0%

HB1 

PGP1-84 0-(2E)

--() 

SWPPP 

(661)720-0971BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD CA 93308 

(661)392-6640 
PLANT EST 

SATIS 

06-KER-204-4.6/5.1 SAM DHALIWALIN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY $12,017,951 06/09/09 66% 
06-430104 
SARR-S204-(004)E 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

1128 CARRIER PARKWAY AVENUE $6,412,305 
$187,521 

07/01/09 
08/10/11 

53% 

S2-04 0-(4E) 

--() 
(661)391-4742

BAKERSFIELD CA 93308 

HA21 WPCP 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10
 

06District 

06-KER-5701-/0 

Fed Aid 
Pgm Code 

06-0AA004 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD AT THE 

BAKERSFIELD SUBSHOP AT 1200 OLIVE 

DRIVE 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

SOLEX ENERGIES 

Contractor 

TORRANCE CA 90501 

19481 HARBORGATE WAY 

EDUARDO REYES 

Resident 
Engineer 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$207,934

Bid + CCOs

 $149,712

Comp To date

 $0

This Month 

03/22/10 

Awarded 

04/22/10 

Approved 

09/07/10 

Est Comp
Accepted 

62%

%Time

 72%

% Work 
Message 

06-KER-5722-/0 
06-483404 

IN KERN COUNTY NEAR TAFT AT THE 

MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 

TAFT JTS CONSTRUCTION 

BAKERSFIELD CA 93384 

P.0. BOX 41765 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$3,322,673
 $0
 $0

06/02/10 
06/22/10 
07/29/11 

0%

 0%

HA12 SWPPP 

06-KIN-5-/10 

HM1 

06-0L1604 

WPCP 

IN KER AND KINGS CO NEAR BUTTON 

WILLOW FR 0.1M S/OF BUENA VISTA 

CANAL ROAD O/C TO 2.0M N/OF ROUTE 

5/58 SEP AND ABOUT 6M S/OF KET 

REMOVE EXISTING CONCRETE PAVEMENT 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC. 

IRVINE CA 926145706 

BLAS MARTINEZ 

(559)651-8321 

1792 KAISER AVE 
8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$748,110
 $752,686
 $750,780

12/23/09 
01/12/10 
08/22/10 

100%

 100%

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

MICHAEL WEBER 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,751,028
 $310,633
 $310,633

03/23/10 
04/20/10 
09/20/10 

33%

 18%

06-KIN-198-19.0/T21.7 

HB1 

06-0H7404 
ACHS-P198-(053)E 

G P1-98 0-(3E) 

--() 

SWPPP 

IN KINGS COUNTY IN AND NEAR HANFORD 

FROM EAST OF 10TH AVENUE OVERCROSSING 

TO 0.7 MILE EAST OF ROUTE 43/198 

SEPARATION 

CONSTRUCT CONCRETE MEDIAN BARRIER 

BUSH ENGINEERING INC 

HANFORD CA 93230 

518 N. REDINGTON STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,526,607
 $58,995
 $58,995

05/04/10 
06/14/10 
10/19/10 

20%

 4%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$45,550,765 
$13,194,322 
$2,525,261 

09/01/09 
09/22/09 
03/07/12 

23% 

29% 

HE14 SWPPP 
(559)651-8314

HE14 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-MAD-41-23.2/23.6 IN MADERA COUNTY NEAR COARSEGOLD FROM GRANITE CONSTRUCTION COMPANY HADDADIN, HAIDAR $1,411,794 11/25/08 80%
06-0E1004 
ACHS-P041-(107)E 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

P O BOX 50085 3240 N. MILLBROOK 

AVENUE 

$1,404,832
 $966

12/16/08 
12/17/10 

96%

 P0-41 1-(7E)
WIDENING ROADWAY 

WATSONVILLE CA 950775085 
FRESNO CA 93726 

HB1 

--() 

SWPPP 

(831)724-1011 
(559)243-3599 

06-MAD-145-.8/6.8 IN MADERA CO AT AND NEAR RIPPERDAN W JAXON BAKER INC DEALBA, FERNANDO $8,405,114 06/08/09 78%
06-416104 
SARR-P145-(029)E 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

P O BOX 994248 3240 N. MILLBROOK 

AVENUE 

$8,017,049
 $23,095

06/17/09 
10/01/10 

96%

 P1-45 0-(9E) 
ASPHALT CONCRETE OVERLAY 

REDDING CA 960994248 
FRESNO CA 93726 

HA22 

--() 

SWPPP 

(530)241-1086 
(559)243-3881 

06-MAD-145-8.8/9.1 IN MADERA COUNTY IN MADERA ON ROUTE FLATIRON WEST INC DEALBA, FERNANDO $4,510,145 05/01/09 0%
06-407214 
HPLU-6206-(013)E 

99 AND ON ROUTE 145 

WIDEN BRIDGE 

2100 GOODYEAR ROAD 3240 N. MILLBROOK 

AVENUE 

$4,088,950
 $92,587

05/20/09 
09/15/10 

0%

HB4 

--() 

SWPPP 

BENICIA CA 94510 

(707)742-6000 
(559)243-3881 

FRESNO CA 93726 PLANT EST 

SATIS 

06-MAD-233-2.4/3.8 IN MADERA AND FRESNO COUNTIES IN GRANITE CONST CO RAAID ABOUZEDAN $359,305 05/24/10 45%
06-0L1304 CHOWCHILLA ON ROUTE 233 AND IN HURON 

ON ROUTE 269 

PO BOX 50085 3240 N MILLBROOK ST 

FRESNO CA 93726 

$204,154
 $204,154

06/14/10 
09/07/10 

57%

SLURRY SEAL AND DIGOUTS 
WATSONVILLE CA 95077 

(559)243-3598 

WPCP 

06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,982,048 04/10/08 0%
06-307004 PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

PO BOX 520 8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$9,897,000
 $6,041

04/28/08 
10/04/10 

0%

WIDEN ROADWAY TO SIX LANES 
FOWLER CA 93625-0520 

(559)651-8319 PLANT EST 

HB4C SWPPP 
SATIS 

06-TUL-99-3.1/0 IN TULARE COUNTY NEAR EARLIMART FROM GRIFFITH COMPANY SHELLEY MAGGARD $4,592,948 06/24/10 7% 
06-471904 
ACNH-P099-(533)E

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

3050 E. BIRCH STREET 8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,013,840 
$1,013,840 

07/13/10 
02/08/12 

22% 

BRP0-99 5-(3EN)H 

P099- 533-() 
BRIDGE REHABILITATION 

BREA CA 92821 
(559)651-8319

HA21 SWPPP 



 

 
 

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,673,940
 $13,400

10/22/07 
08/30/11 

0%

(661)720-0971 PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-137-15.4/0 IN TULARE COUNTY IN TULARE AT SOUTH J DREAMBUILDER BLAS MARTINEZ $392,097 03/18/10 56% 
06-0A5704 STREET 

UPGRADE TRAFFIC SIGNAL 
PLACENTA CA 92870 

1361 E GARTEN DRIVE 8530 WEST ROOSEVELT 

AVE 

$166,813 
$166,813 

04/19/10 
09/20/10 

40% 

VISALIA CA 93291 

HB1 WPCP 
(559)651-8321

Totals: Authorized Final Amt: $299,358,192 Completed to Date: $165,709,219 Work This Month: $14,424,554



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-5-37.2/48.6 06-0L0904 

06-FRE-33-53.0/57.4 06-0L1704 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.4/27.3 06-0G4304 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-16.5/L29.7 06-0K9904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-4.2/6.9 06-0H7304 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-60.4/63 06-0J8904 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-73.0/87 06-0J4904 

06-KER-14-59.9/64.6 06-0L0804 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-41-.3/.7 06-0M0904 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-46-/7.3 06-353414 

06-KER-58-21.7/27.2 06-463704 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-5.3/0 06-0G4704 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-100.1/101.6 06-0K4704 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5701-/0 06-0AA004 

06-KER-5722-/0 06-483404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-KIN-5-/10 06-0L1604 8
 

06-KIN-198-9.2/14.7 06-490004 8
 

06-KIN-198-19.0/T21.7 06-0H7404 8
 

06-KIN-198-21.5/28.3 06-3568U4 8
 

06-MAD-41-23.2/23.6 06-0E1004 9
 

06-MAD-145-8.8/9.1 06-407214 9
 

06-MAD-145-.8/6.8 06-416104 9
 

06-MAD-233-2.4/3.8 06-0L1304 9
 

06-TUL-63-5.8/8 06-307004 9
 

06-TUL-99-3.1/0 06-471904 9
 

06-TUL-99-5.6/7.3 06-431704 10
 

06-TUL-137-15.4/0 06-0A5704 10
 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $20,340,847  $6,040,031


-S- FEDERAL AID (SECONDARY) $19,899,159  $18,460,215


-SH- STATE HIGHWAY $95,737,179  $72,626,547


 $163,381,008  $68,582,426




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

06 

Category

 $299,358,192

 Bid + CCO

 $165,709,219 

Work Comp 

06 $3,747,892 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $3,747,892 


	06

