
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-5-1.4/0
 
06-0A9804
 
ACHS-0055-(137)E
 

G 00-55 1-(7E)


--()
 

HA26 SWPPP
 

06-FRE-41-20.0/32.2
 
06-0H3804
 

HB4N WPCP
 

06-FRE-41-22.1/0
 
06-0G4204
 

HM1 WPCP
 

06-FRE-41-25.3/26.5
 
06-432104
 
SARR-P041-(110)E
 

P0-41 1-(0E)
 

--()
 

HB4N SWPPP
 

06-FRE-99-1.0/0
 
06-480504
 

HB4N WPCP
 

06-FRE-99-10.7/15.9
 
06-420314
 

HA22 SWPPP
 

Description
Type Of Work 

IN FRESNO CO NEAR KETTLEMAN CITY AT
 

THE COALINGA AVENAL SAFETY ROADSIDE
 

REST AREA
 

CONSTRUCT NEW ROADSIDE REST AREA
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM NORTH AVENUE
 

UNDERCROSSING TO AUDUBON DRIVE
 

OVERCROSSING
 

VEHICLE DETECTION SYSTEM
 

IN FRESNO COUNTY IN FRESNO AT THE
 

SOUTH FRESNO VIADUCT BRIDGE
 

REPLACE BRIDGE JOINTS
 

IN FRESNO COUNTY IN FRESNO AT
 

MCKINLEY AVENUE UNDERCROSSING AND
 

FROM PRINCETON AVENUE UNDERCROSSING
 

TO 0.1 MI NORTH OF SHIELDS AVE
 

WIDEN RAMPS
 

IN FRESNO COUNTY AT VARIOUS LOCATIONS
 

INSTALL CLOSED CIRCUIT TV SYSTEMS
 

IN FRESNO COUNTY IN AND NEAR FOWLER
 

FROM 0.7 KM SOUTH OF MERCED STREET
 

UNDERCROSSING TO 0.5 KM NORTH OF
 

CLOVIS AVENUE UNDERCROSSIN
 

PLANTING AND IRRIGATION
 

Contractor 

SANTA MARGARITA CONST CORP
 

PO BOX 357
 

TEMPLETON CA 93465
 

LEE WILSON
 

P.O. BOX 250
 
ARROYO GRANDE, CA 93421­

0250
 

CONTRACTORS CHEMICAL
 

3130 DEPOT ROAD
 

HAYWARD, CA 94945
 

GRANITE CONSTRUCTION
 

2716 GRANITE COURT
 

FRESNO, CA 93706
 

CLAYBORN CONTRACTING GROUP,
 

INC.
 

10556 COMBIE ROAD PMB 6203
 

AUBURN, CA 95602
 

WATKINS AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94903
 

Resident
 
Engineer
 

ABOUZEDAN, RAAID
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3599
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(559)243-3543
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3599
 

VONG, ALAN
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3856
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$3,276,848

 $693,133

 $129,903


 $247,963

 $0

 $0


 $392,141

 $0

 $0


 $2,069,022

 $0

 $0


 $485,724

 $421,779


 $0


 $764,163
 
$591,559
 

$8,040
 

08/18/09
 
08/28/09
 
01/26/11
 

05/28/09
 
06/11/09
 

06/23/09
 
07/07/09
 

07/31/09
 
08/12/09
 

%Time
% Work 

Message 

26%


 21%


 0%


 0%


 0%


 0%


 0%


 0%


SUSPENDED
 

05/20/08 0%

06/24/08
 

0%

10/26/09
 

PLANT EST
 

SATIS
 

08/27/07 0%
 
10/03/07
 

0%

06/02/11
 

PLANT EST
 

SATIS
 



 

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-99-16.9/28.8
 
06-0H3904
 

HB4N WPCP
 

06-FRE-99-21.4/22.4
 
06-462804
 

HA25 SWPPP
 

06-FRE-99-22.0/22.8
 
06-0E4904
 

HM3H WPCP
 

06-FRE-99-/10
 
06-0K2104
 

201315
 

06-FRE-180-31.3/0
 
06-478904
 

HA22 WPCP
 

06-FRE-180-55.4/56.6
 
06-342344
 
STP- -( )
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM CEDAR AVENUE TO
 

BARSTOW AVENUE.
 

VEHICLE DETECTION SYSTEM
 

IN FRESNO COUNTY IN FRESNO ON ROUTE
 

99 AND ON ROUTE 180
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY ON ROUTE 99 AT
 

NIELSEN AVENUE UC PM 22.13 AND IN
 

KERN COUNTY ON ROUTE 99 AT NORTH
 

DELANO OH PM 57.1 & AT KERN AV
 

REPAINT BRIDGES
 

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH
 

OF MERCED STREET UC AND 0.1 MILE
 

NORTH OF DODGE AVE OC
 

CONSTRUCT FOG WARNING SYSTEM
 

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
 

MILE SLOUGH BRIDGE
 

MITIGATION PLANTING AND IRRIGATION
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

LEE WILSON ELECTRIC COMPANY,
 

INC.
 

1151 EL CAMINO REAL
 

ARROYO GRANDE, CA 93421
 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

R P I COATING INC.
 

10114 SHOEMAKER AVE
 

SANTA FE SPRINGS, CA 90670
 

ICX TRANSPORTATION GROUP
 

P O BOX 2315
 

STILLWATER, OK 74076
 

DAYLEN, INC
 

1039 E. SANTA ANA
 

FRESNO CA 93704
 

WATKIN AND BORTOLUSSI INC
 

FORSTER AND KROEGER LANDSCAPE
 

MAINTENANCE INC A JOINT
 

VENTURE
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

(415)453-4691
 

Resident
 
Engineer
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3599
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

ERIC KARLSON
 

8530 W. ROOSEVELT
 

AVENUE
 

VISALIA, CA 93291
 

(559)651-8315
 

REISZ, KEVIN
 

3240 N MILLBROOK ST
 

FRESNO CA 93726
 

(559)243-3810
 

ALLRED, LARRY
 

505 N STREET
 

FRESNO, CA 93723
 

(559)445-5004
 

ALLRED, LARRY
 

505 N STREET
 

FRESNO CA 93721
 

(559)445-5004


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$318,231

 $311,098


 $382


 $1,773,189

 $1,695,791


 $5,011


 $1,180,517

 $1,131,684

 $127,960


 $11,984,000

 $10,229,118


 $405,915


 $96,384

 $94,611


 $0


 $1,745,978
 
$1,609,341
 

$11,572
 

03/04/09 0%

03/20/09
 

0%

06/30/10
 

PLANT EST
 

SATIS
 

03/18/08 0%

04/23/08
 

0%

03/22/10
 

PLANT EST
 

SATIS
 

03/16/09
 
04/10/09
 
05/03/10
 

06/19/08
 
06/19/08
 
04/01/10
 

12/19/02
 
12/27/02
 
03/16/06
 

58%


 96%


 94%


 85%


 100%


 100%


OVER RUN
 

10/27/06 0%
 
11/20/06
 

0%

05/03/10
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-180-58.0/58.6 VONG, ALANIN FRESNO COUNTY IN FRESNO FROM ANOZIRA INC $236,206 10/01/09 0%
06-0J8404 

(559)243-3856 

3240 N MILLBROOK 

FRESNO, CA 93726 

DIANA STREET OVERHEAD TO SOUTHBOUND 

ROUTE 41 CONNECTOR 

CONSTRUCT CONCRETE BARRIER 
SAN RAMON CA 94583 

2415 SAN RAMON VLY BLVD 4-426 $0
 $0

10/20/09 
0%

HB1 WPCP 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,816,827 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,386,879
 $22,470

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 OSCAR SHERRILLIN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. $49,481,398 12/20/07 100%
06-342434 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 $48,101,512
 $204,809

01/08/08 
12/27/09 

96%

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

06-FRE-180-66.1/72.3 OSCAR SHERRILLIN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION $27,372,586 09/10/09 4%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E)

--() 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER, CA 93625-0520 

P.O. BOX 520 $987,078
 $712,928

09/21/09 
12/15/10 

4%

HE14 SWPPP 

06-KER-5-6.3/10.1 HISHAM ALNATOURIN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC $1,125,450 06/23/09 0%
06-0C8004 
SARR-0054-(182)E 

00-54 1-(2E) 

--() 
(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

GRAPEVINE ROAD UNDERCROSSING 

UPGRADE MEDIAN BARRIERS 

SUN VALLEY, CA 91353-1489 

P.O.BOX 1489 $329,422
 $0

07/14/09 
02/26/10 

29%

HA27 SWPPP 

06-KER-5-54.1/0 AMARJIT DHALIWALIN KERN COUNTY NEAR BUTTONWILLOW AT BOWE CONTRACTORS INC. $2,684,042 08/07/08 0% 

HA26 

06-462904 
ACHS-005 -(181)2

IMG-005 -(181)2 

--() 

SWPPP 

(661)720-0970

805 S. EXINGTON ST. 

DELANO, CA 93215 

THE BUTTONWILLOW SAFETY ROADSIDE REST 

AREAS 

REMODEL SAFETY ROADSIDE REST AREAS 
LANCASTER, CA 93535 

42424 N 4TH STREETT $2,575,592 
$19,503 

08/25/08 
12/28/09 

0% 

PLANT EST 

SATIS 

12/29/09 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-/10.2 IN KERN COUNTY AT LEBEC FROM LOS SECURITY PAVING HISHAM ALNATOUR $14,590,869 08/21/08 100%
06-460704 
ACIM- 005-(180)2 

--() 

ANGELES COUNTY LINE TO GRAPEVINE 

UNDERCROSSING 

HOT MIX ASPHALT CONCRETE SURFACING 
SUN VALLEY, CA 91353 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$13,817,141
 $435,186

09/10/08 
12/29/09 

94%

HA22 SWPPP 

06-KER-14-15.1/0 IN KERN CO NEAR MOJAVE FROM 15.1M PETERSON-CHASE SAM DHALIWAL $118,925 06/05/09 100%
06-0K4004 N/OF THE LA COUNTY LINE TO 0.5M S OF 

THE OLD RTE 14/58 JCT AT THE 

S.MOJAVE OVERHEAD BRIDGE 
IRVINE,CA 926145706 

1792 KAISER AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$123,871
 $7,928

06/24/09 
12/28/09 

99%

OVER RUN 

HM3H WPCP 
REPLACE BRIDGE JOINTS / BEARINGS 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

SYSTEMS 

P O BOX 4770 

$0
 $0

06/24/09 
0%

MODESTO CA 95352 

HM1 WPCP (209)525-9065 

06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,854,196 04/14/09 94%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 

PM 19.7 

________________________________ 
BAKERSFIELD, CA 93308 

3527 BRIAN WAY 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,812,640
 $160,309

04/30/09 
12/23/09 

97%

DIGOUT AND RUBBERIZED HMA OVERLAY 
HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,115,028 09/01/09 7%
06-442534 
HPLU-6206-(016)E 

--() 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$48,440
 $37,040

09/17/09 
03/03/11 

0%

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 

06-KER-46-37.5/46 IN KERN CO NEAR LOST HILLS ON ROUTE SECURITY PAVING COMAPNY INC. AMARJIT DHALIWAL $1,456,500 05/01/09 100% 
06-0H9004 33 FROM TREELINE ROAD TO BROWN 

MATERIAL ROAD AND ON ROUTE 46 FROM 

KURT ROAD TO ROWLEE ROAD 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,367,511 
$0 

05/21/09 
11/20/09 

100% 

COMPLETED 
11/23/09 

RUBBERIZED HOT MIX ASPHALT 
WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

06District 

06-KER-58-55.7/56.6 

Fed Aid 
Pgm Code 

06-0A5104 

Contract 

ACST-P058-(102)E 

P0-58 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.4 KM WEST OF WASHINGTON STREET 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 

VERNON AVENUE UNDERCRO 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

ACCU CONSTRUCTION 23135 BETTY 

ROAD PERRIS, CA. 92570 

Contractor 

PERRIS , CA. 92570 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)859-2428 

23135 BETTY ROAD 
P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

$995,942

Bid + CCOs

 $979,326

Comp To date

 $2,100

This Month 

07/20/06 

Awarded 

08/07/06 

Approved 

04/28/10 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

06-KER-58-57.2/57.5 
06-0H8104 

IN KERN COUNTY IN BAKERSFIELD AT 

OSWELL STREET UNDERCROSSING 

WIDEN TRAVELED LANES ON OFF RAMP 

DREAMBUILDER 

PLACENTIA CA 92870 

1371 E GARTEN DRIVE 

$490,061
 $0
 $0

10/30/09 
11/18/09 

0%

 0%

HB4N WPCP 

(714)646-3697 

06-KER-58-67.9/0 

HA21 

06-485004 
NH-P058-(106)E 

--() 

WPCP 

IN KERN COUNTY NEAR EDISON AT 

NEUMARKLE ROAD UNDERCROSSING 

INSTALL ROCK SLOPE PROTECTION 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93422 

(805)461-0140 

7730 MORRO ROAD NO103 

$561,210
 $0
 $0

10/28/09 
11/18/09 

0%

 0%

06-KER-58-114.6/0 

HB34 

06-0E3704 
ACNH-X029-(106)E 

--() 

SWPPP 

IN KERN COUNTY NEAR MOJAVE ON ROUTE 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 

INSTALL EROSION CONTROL AND FENCING 

PACIFIC PARKS LANDSCAPING INC 

LOOMIS CA 95650 

(916)251-4065 

5970 JETTON LANE SUITE E 

$975,589
 $0
 $0

10/06/09 
11/09/09 

0%

 0%

06-KER-58-139.0/0 

HA26 

06-463004 
ACHS-P058-(105)E

G P0-58 1-(5E) 

--() 

SWPPP 

IN KERN COUNTY NEAR BORON AT THE 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 

BOWE CONTRACTORS INC. 

LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

PETER MULLAY 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$6,469,288
 $6,253,294
 $554,770

09/04/08 
09/23/08 
07/30/10 

82%

 96%

06-KER-99-21.6/24.7 

HA25 

06-0G2204 

WPCP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 

INSTALL IRRIGATION SYSTEM 

ODYSSEY LANDSCAPE CO. INC. 

LODI CA 95242 

5400 W. HIGHWAY 12 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$701,864 
$597,863 
$17,995 

04/08/08 
05/07/08 
12/21/09 

99% 

85% 

SUSPENDED 



 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/09
01/04/10 

06District 

06-KER-99-24.7/27.1 

Fed Aid 

HA25 

Pgm Code 

06-451604 

Contract 

ACNH-P099-(479)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD FROM 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

A C C U CONSTRUCTION 

Contractor 

PERRIS, CA 92570 

23135 BETTY RD. 

PETER MULLALY 

Resident 
Engineer 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,823,833

Bid + CCOs

 $2,750,552

Comp To date

 $0

This Month 

08/04/06 

Awarded 

08/22/06 

Approved 

12/01/09 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI, CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$310,761
 $285,620

 $2,675

11/06/08 
11/19/08 
05/09/12 

29%

 90%

06-KER-99-/19.5 

HM 

06-0J4204 

WPCP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.8 MILE SOUTH OF 

ROUTE 5/99 SEPARATION TO PANAMA LANE 

OVERCROSSING 

GRIND EXISTING CONCRETE ROADWAY 

INTERSTATE IMPROVEMENT INC. 

FARIBAULT, MN 55021 

P.O. BOX 8 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,357,213
 $2,357,401

 $0

02/13/09 
03/25/09 
12/04/09 

100%

 100%

OVER RUN 
12/07/09 

06-KER-166-9.0/24.6 

HA22 

06-322104 
ACST-P166-(027)E 

P1-66 0-(7E)

--() 

SWPPP 

IN KERN COUNTY NEAR MARICOPA FROM 5.6 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$16,862,974
 $7,968,799
 $156,727

09/30/08 
10/08/08 
02/02/10 

73%

 47%

06-KER-178-14.0/47 

HB1 

06-0F7304 
HSST-P178-(059)E 

P1-78 0-(9E) 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD 

BETWEEN MOUTH OF KERN CANYON AND LAKE 

ISABELLA MARINA ROAD 

INSTALL METAL BEAM GUARD RAIL 

CROWN FENCE CO 

SANTA FE SPRINGS CA 90670 

(562)864-5177 

12118 BLOOMFIELD AVENUE 

$345,704
 $0
 $0

11/15/09 
12/09/09 

0%

 0%

06-KER-184-8.4/8.8 

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E) 

--() 

SWPPP 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$840,800 
$477,178 
$165,893 

04/03/09 
04/20/09 
01/06/10 

84% 

57% 
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Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHALIWAL $11,905,093 06/09/09 20%
06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

STREET TO F STREET 

REPLACE STEEL BRIDGE 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,084,821
 $575,594

07/01/09 
07/22/11 

18%

HA21 WPCP 

06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $45,480,822 09/01/09 5%
06-3568U4 
HPLU-6206-(015)E 

--()

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$1,559,497
 $1,346,747

09/22/09 
11/15/11 

3%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-3.3/5.3 IN MADERA COUNTY NEAR FRESNO FROM 0.1 CRUCO CONSTRUCTION GROUP INC DEALBA, FERNANDO $1,445,819 11/17/08 100%

HB1 

06-0H2704 
ACHS-P041-(108)E 

P0-41 1-(8E)

--() 

SWPPP 

MI NORTH OF AVENUE 12 TO 0.2 MILE 

SOUTH OF AVENUE 14 

INSTALL CENTERLINE RUMBLE STRIPS 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(559)675-5267 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$1,303,118
 $0

12/10/08 
12/14/09 

100%

COMPLETED 
12/15/09 

06-MAD-41-4.5/5.3 IN MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. INC. HADDADIN, HAIDAR $430,300 06/02/09 93%
06-0C0304 MADERA FROM 1.3 MILES NORTH OF AVENUE 

12 TO 0.2 MILES SOUTH OF AVENUE 14 

EXCAVATE VERNAL POOLS 
DOS PALOS, CA 93620 

19772 S. ELGIN 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$412,234
 $70,544

06/24/09 
12/29/09 

94%

HB34 SWPPP 
(559)243-3599 

06-MAD-41-23.2/23.6 IN MADERA COUNTY NEAR COARSEGOLD FROM GRANITE CONSTRUCTION COMPANY HADDADIN, HAIDAR $1,401,794 11/25/08 37%

HB1 

06-0E1004 
ACHS-P041-(107)E

 P0-41 1-(7E) 

--() 

SWPPP 

0.2 MILE SOUTH TO 0.2 MILE 

ROAD 416 

WIDENING ROADWAY 

NORTH OF 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,377,844
 $756

12/16/08 
12/17/10 

96%

06-MAD-99-/.9 IN MADERA COUNTY NEAR FRESNO FROM W JAXON BAKER INC DEALBA, FERNANDO $709,543 05/29/09 100% 

HA22 

06-0K2304 

WPCP 

RIVER BRIDGE AND AVENUE 7 

OVERCROSSING 

COLD PLANE AND REPLACE AC OVERLAY 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)675-5267

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$679,063 
$0 

06/24/09 
11/19/09 

100% 

COMPLETED 
11/23/09 
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Statement of Ongoing Contracts as of 12/20/09
01/04/10 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-MAD-145-.8/6.8
 
06-416104
 
SARR-P145-(029)E
 

P1-45 0-(9E)
 

--()
 

HA22 SWPPP
 

06-MAD-145-8.8/9.1
 
06-407214
 
HPLU-6206-(013)E


--()
 

HB4 SWPPP
 

06-TUL-63-5.8/8
 
06-307004
 

HB4C SWPPP
 

06-TUL-99-5.6/7.3
 
06-431704
 

HA25 SWPPP
 

Description

Type Of Work
 

IN MADERA CO AT AND NEAR RIPPERDAN
 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4
 

KM SOUTH OF AVENUE 12
 

ASPHALT CONCRETE OVERLAY
 

IN MADERA COUNTY IN MADERA ON ROUTE
 

99 AND ON ROUTE 145
 

WIDEN BRIDGE
 

IN TULARE COUNTY IN VISALIA FROM
 

PACKWOOD CREEK TO ROUTE 63/198
 

SEPARATION
 

WIDEN ROADWAY TO SIX LANES
 

IN TULARE COUNTY IN AND NEAR
 

EARLIMART AND IN TIPTON
 

HIGHWAY PLANTING AND IRRIGATION
 

Totals: Authorized Final Amt: $271,772,204 

Contractor 

W JAXON BAKER INC
 

P O BOX 994248
 

REDDING CA 960994248
 

(530)241-1086
 

FLATIRON WEST INC
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

(707)742-6000
 

TEICHERT CONSTRUCTION
 

PO BOX 520
 

FOWLER CA 93625-0520
 

WATKINS & BORTOLUSSI INC
 

77 LARKSPUR ST.
 

SAN RAFAEL, CA 94901-4886
 

Resident 
Engineer 

DEALBA, FERNANDO
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3881
 

DEALBA, FERNANDO
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3881
 

SHELLEY MAGGARD
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO, CA 93215
 

(661)720-0971


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$7,973,071 06/08/09
 
$7,013,009 06/17/09
 
$1,153,188 03/05/10
 

$3,976,959 05/01/09
 
$2,478,560 05/20/09
 
$258,608 06/18/10
 

$10,512,329 04/10/08
 
$8,364,241 04/28/08
 
$303,658 12/22/09
 

%Time
% Work 

Message 

28%


 81%


 47%


 62%


 0%


 0%


PLANT EST
 

SATIS
 

$1,823,117 10/05/07 0%
 
$1,585,659 10/22/07
 

0%

$9,360 08/30/11
 

PLANT EST
 

SATIS
 

Completed to Date: $137,856,279 Work This Month: $6,907,570



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-20.0/32.2 06-0H3804 

06-FRE-41-22.1/0 06-0G4204 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-16.9/28.8 06-0H3904 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-22.0/22.8 06-0E4904 

06-FRE-99-1.0/0 06-480504 

06-FRE-99-/10 06-0K2104 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-58.0/58.6 06-0J8404 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-KER-5-6.3/10.1 06-0C8004 

06-KER-5-54.1/0 06-462904 

06-KER-5-/10.2 06-460704 

06-KER-14-15.1/0 06-0K4004 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-43-/6.2 06-0K6704 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-37.5/46 06-0H9004 

06-KER-58-67.9/0 06-485004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-57.2/57.5 06-0H8104 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-99-/19.5 06-0J4204 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-14.0/47 06-0F7304 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-3.3/5.3 06-0H2704 

06-MAD-41-4.5/5.3 06-0C0304 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-99-/.9 06-0K2304 

06-MAD-145-8.8/9.1 06-407214 

06-MAD-145-.8/6.8 06-416104 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-TUL-63-5.8/8 06-307004 8
 

06-TUL-99-5.6/7.3 06-431704 8
 

Statement of Ongoing Contracts - Federal Aid 

06
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $14,590,869


FEDERAL AID (PRIMARY) $4,360,631


FEDERAL AID (SECONDARY) $19,915,655


STATE HIGHWAY $92,422,726


 $140,482,324


 $271,772,204


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $5,969,075
 

$5,969,075
Work completed this Period:

 Work Comp 

$13,817,141


 $2,750,552


 $10,843,086


 $83,264,515


 $27,180,986


 $137,856,279
 


	06

