
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

06-FRE-0-/0 
06-0AA024 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.4/0
 
06-0A9804
 
ACHS-0055-(137)E
 

G 00-55 1-(7E)


--()
 

HA26 SWPPP
 

06-FRE-41-25.3/26.5
 
06-432104
 
SARR-P041-(110)E
 

P0-41 1-(0E)
 

--()
 

HB4N SWPPP
 

06-FRE-41-27.6/29.8
 
06-0E9704
 
NH-P041-(111)E
 

--()
 

HB4N SWPPP
 

06-FRE-41-29.8/30.4
 
06-447704
 
NH-P041-(114)E
 

--()


HB4N SWPPP
 

06-FRE-41-30.7/31.7
 
06-0A4904
 
SARR-P041-(115)E
 

P0-41 1-(5E)
 

--()
 

SWPPP
 

Resident
 
Engineer
 

WOLFE, CATHERINE
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)999-5733
 

ABOUZEDAN, RAAID
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3599
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO CA 93726-5866
 

(559)243-3543
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(559)243-3543
 

VONG, ALAN
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856


Description

Type Of Work
 

IN FRESNO COUNTY IN FRESNO AT THE
 

DISTRICT 6 OFFICE BUILDING AT 1352
 

WEST OLIVE STREET
 

INSTALL PHOTOVOLTAIC PANELS
 

IN FRESNO CO NEAR KETTLEMAN CITY AT
 

THE COALINGA AVENAL SAFETY ROADSIDE
 

REST AREA
 

CONSTRUCT NEW ROADSIDE REST AREA
 

IN FRESNO COUNTY IN FRESNO AT
 

MCKINLEY AVENUE UNDERCROSSING AND
 

FROM PRINCETON AVENUE UNDERCROSSING
 

TO 0.1 MI NORTH OF SHIELDS AVE
 

WIDEN RAMPS
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM ASHLAN AVENUE
 

OVERCROSING TO 0.2 MILE NORTH OF
 

BULLARD AVENUE OC
 

INSTALL RAMP METERS
 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF
 

BULLARD AVENUE OVERCROSSING TO
 

HERNDON AVENUE UNDERCROSSING
 

WIDEN OFF RAMP
 

IN FRESNO COUNTY FROM 0.3 MILE NORTH
 

OF HERNDON AVENUE UNDERCROSSING TO
 

FRIANT ROAD UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

PAVE-TECH INC.
 

(760)729-7592
 

SANTA MARGARITA CONST CORP
 

PO BOX 357
 

TEMPLETON CA 93465
 

GRANITE CONSTRUCTION
 

2716 GRANITE COURT
 

FRESNO CA 93706
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077-5085
 

VIKING CO.
 

P O BOX
 

RANCHO CARDOVA CA 95741
 

ELITE LANDSCAPING
 

2972 LARKIN
 

CLOVIS CA 93612
 

$427,163

 $417,941


 $0


 $3,400,483

 $3,459,040


 $29,236


 $2,125,522

 $1,564,317

 $288,688


 $5,133,598

 $3,477,376

 $361,824


 $3,383,640

 $1,629,664


 $99,155


 $611,138
 
$554,909
 
$81,229
 

03/22/10 100%

04/13/10
 

98%

09/23/10
 

08/18/09 0%

08/28/09
 

0%

03/24/11
 

PLANT EST
 

SATIS
 

07/31/09 0%

08/12/09
 

0%

06/17/11
 

PLANT EST
 

SATIS
 

04/20/10
 
05/12/10
 
01/14/11
 

03/30/10
 
04/21/10
 
12/30/10
 

05/24/10
 
06/25/10
 
11/19/13
 

83%


 69%


 52%


 48%


 10%
 

90%
 



 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-43-/9.3 IN FRESNO COUNTY NEAR SELMA FROM EMMETTS EXCAVATION INC $4,516,840 12/09/10 0%
06-459904 
ACST-P043-(037)E 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 

1477 MENLO AVENUE $0
 $0

12/30/10 
0%

 P0-43 0-(7E) CLOVIS CA 93611 

--() (559)299-1250 

HA22 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $503,855 12/23/09 21%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$317,540
 $4,087

01/19/10 
10/25/13 

63%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$727,000
 $10,050

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,826,803 07/06/10 45%
06-0J1604 
ACNH-P099-(532)E 

--()

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$70,740
 $5,441

07/27/10 
01/04/11 

4%

SUSPENDED 

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,127,341 08/10/10 12%
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $469,558
 $175,809

09/01/10 
12/08/11 

3%

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598 
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 

06-FRE-145-34.1/35.2 IN FRESNO COUNTY IN KERMAN FROM W. JAXON BAKER HADDADIN, HAIDAR $1,399,340 10/12/10 46% 

HA22 

06-397904 
ACST-P145-(030)E

 P1-45 0-(0E) 

--() 

WPCP 

CALIFORNIA AVENUE TO ROUTE 180 

PAVE ROADWAY 
REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,190,010 
$394,206 

10/26/10 
01/27/11 

84% 



 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-16.5/L29.7 IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC. WOLFE, CATHERINE $531,432 05/13/10 100%
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF MENDOCINO AVENUE TO 2.5 MILES 

EAST OF PRATHER POND ROAD 
CHESTERFIELD, MO. 63006 

P.O. BOX 1026 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$392,664
 $0

06/01/10 
12/16/10 

100%

COMPLETED 
12/20/10 

WPCP 
RELINE CULVERTS (559)999-5733 

06-FRE-168-30.2/40 IN FRESNO COUNTY AT AND NEAR PRATHER WINDSOR FUEL CO $2,636,391 12/02/10 0%
06-0L7904 
ACST-P168-(054)E 

FROM AUBERRY ROAD AND MORGAN CANYON 

ROAD INTERSECTION TO 0.2 MILE EAST OF 

P O BOX 1029 $0
 $0

12/22/10 
0%

 P1-68 0-(4E)
CRESSMAN ROAD 

PITTSBURG CA 94565 

--() 
CONSTRUCT BONDED WEARING COURSE 

(925)427-5266 

HM WPCP 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $213,181 03/30/10 29%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$194,184
 $2,120

05/11/10 
10/14/11 

92%

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC. MARK MENGONI $1,365,604 03/08/10 95%
06-0F29U4 
ACST-P168-(052)E

 P1-68 0-(2E) 

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,323,851
 $34,092

03/25/10 
01/04/11 

95%

HA21 WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,878,435 11/22/06 0% 
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 
3240 N. MILLBROOK 

FRESNO CA 93726 

$3,639,738 
$22,770 

12/19/06 
04/08/11 

0% 

77 LARKSPUR STREET (559)243-3814 PLANT EST 

HE14 SWPPP SAN RAFAEL CA 94901 
SATIS 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

06District 

06-FRE-180-66.1/72.3 

Fed Aid 

HE14 

Pgm Code 

06-342514 

Contract 

ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

Description 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$27,604,475

Bid + CCOs

 $17,689,757

Comp To date

 $280,665

This Month 

09/10/09 

Awarded 

09/21/09 

Approved 

05/02/11 

Est Comp
Accepted 

57%

%Time

 63%

% Work 
Message 

06-FRE-180-81.7/82.1 

HA21 

06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

SWPPP 

IN FRESNO COUNTY NEAR MINKLER FROM 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 

SOUZA CONSTRUCTION 

SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,761,703
 $377,254
 $58,764

10/11/10 
10/26/10 
08/05/11 

13%

 21%

06-FRE-5505-/0 
06-0AA014 

IN FRESNO COUNTY IN FRESNO AT THE 

FRESNO EQUIPMENT BUILDING 11 AT 1385 

NORTH WEST AVENUE 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC. 

(310)856-3698 

WOLFE, CATHERINE 

(559)999-5733 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$180,723
 $172,615

 $0

03/22/10 
04/22/10 
11/29/10 

100%

 96%

OVER RUN 

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93385 

(661)835-9270 

P O BOX 14765 

$4,454,366
 $0
 $0

10/11/10 
10/27/10 

0%

 0%

06-KER-5-11.7/0 
06-0H8604 
ACIM-0005-(184)2 

--() 

IN KERN COUNTY AT LEBEC AT GRAPEVINE 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 

BOWE CONTRACTORS INC. 

LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,318,855
 $146,009
 $38,143

10/11/10 
10/26/10 
11/21/11 

9%

 11%

HA42 WPCP 

06-KER-5-36.1/54.2 
06-0K8904 
IM-SARR-(A00) 

--() 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

REPLACE CONCRETE PANEL 

GIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

$30,378,869 
$0 
$0 

12/13/10 
12/30/10 

0% 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL OSCAR SHERRILL $2,735,381 06/25/10 10%
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$153,141
 $36,173

07/15/10 
07/11/11 

6%

RUBBERIZED SLURRY SEAL AND FOG SEAL 
HM WPCP 

06-KER-33-63.0/68.8 IN KERN COUNTY NEAR DEVILS DEN ON W JAXON BAKER INC. SAM DHALIWAL $1,681,198 05/25/10 56%
06-0L1504 ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 
REDDING, CA 96099 

P.O. BOX 994248 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$162,564
 $0

06/14/10 
12/21/10 

10%

HM1 WPCP 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING OSCAR SHERRILL $1,388,611 06/03/09 100%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 
MODESTO, CA 95352 

P.O. BOX 4770 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$980,996
 $385,498

06/24/09 
01/01/11 

67%

OVER RUN 

HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,390,498 09/01/09 61%
06-442534 
HPLU-6206-(016)E 

--() 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$14,822,270
 $614,390

09/17/09 
06/20/11 

61%

SUSPENDED 
WIDEN ROUTE 46 AND REALIGN ROUTE 33 

HE13 SWPPP 

HE13 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC PETER MULLALY $1,346,267 12/21/09 97%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

P O BOX 1489 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,272,448
 $0

01/19/10 
08/31/10 

92%

(818)767-8418 
(661)720-0971 

HM1 WPCP 

06-KER-46-/7.3 IN KERN COUNTY NEAR LOST HILLS FROM GRANITE CONSTRUCTION COMPANY PETER MULLALY $22,852,033 05/19/10 34% 
06-353414 
HPLU-6206-(009)E 

--() 

KERN COUNTY LINE TO 0.1 KM 

KECKS ROAD 

WIDEN HIGHWAY 

WEST OF 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$11,484,938 
$3,129,732 

06/02/10 
11/07/11 

51% 

HE13 SWPPP 

HE13 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 

06-KER-65-6.1/25.2 

Fed Aid 
Pgm Code 

06-0L7404 

Contract 
Location 

Storm Water 
Plan 

IN KERN AND TULARE COUNTIES FROM 0.6 

MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

Description 

HOT MIX ASPHALT SURFACING 

Type Of Work 

W JAXON BAKER INC 

Contractor 

REDDING CA 960994248 

PO BOX 994248 

SHELLEY MAGGARD 

Resident 
Engineer 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,299,976

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/22/10 

Awarded 

07/14/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM WPCP 

06-KER-99-24.7/27.1 

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

PETER MULLALY 

(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,823,833
 $2,750,552

 $0

08/04/06 
08/22/06 
03/25/10 

0%

 0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $296,801

 $917

11/06/08 
11/19/08 
05/09/12 

59%

 94%

06-KER-155-26.5/52.9 
06-0L1404 

IN KERN COUNTY NEAR GLENNVILLE FROM 

DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 

MARTINEZ, BLAS 

(559)657-8321 

$1,070,455
 $0
 $0

05/13/10 
07/09/10 

0%

 0%

HM1 WPCP 

06-KER-166-9.0/24.6 

HA22 

06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

SWPPP 

IN KERN COUNTY NEAR MARICOPA FROM 5.6 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$16,589,458
 $16,314,919

 $0

09/30/08 
10/08/08 
11/29/10 

100%

 100%

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$2,878,374 
$0 
$0 

11/24/10 
12/14/10 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-100.1/101.6 IN KERN COUNTY IN RIDGECREST FROM TENNYSON ELECTRIC INC SAM DHALIWAL $292,574 06/21/10 62%
06-0K4704 NORMA STREET TO WEST DRUMMOND AVENUE 

INSTALL SIGNAL AND LIGHTING 
LIVERMORE,CA 94550 

7275 NATIONAL DRIVE SUITE A2 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$77,087
 $0

07/16/10 
12/17/10 

27%

HB4N WPCP 

06-KER-184-7.8/0 IN KERN COUNTY IN BAKERSFIELD AT 0.1 GRANITE CONSTRUCTION COMPANY $372,176 08/24/10 0%
06-475204 
ACHS-P184-(013)E 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

INSTALL TRAFFIC SIGNALS 

P O BOX 50085 $0
 $0

09/13/10 
0%

PGP1-84 0-(3E) WATSONVILLE CA 95077 

--() (831)724-1011 

HB1 WPCP 

06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $837,426 04/03/09 0%

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$812,213
 $0

04/20/09 
01/31/11 

0%

PLANT EST 

SATIS 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHALIWAL $12,017,951 06/09/09 89%
06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

STREET TO F STREET 

REPLACE STEEL BRIDGE 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$8,974,308
 $288,265

07/01/09 
08/10/11 

75%

HA21 WPCP 

06-KER-5701-/0 IN KERN COUNTY IN BAKERSFIELD AT THE SOLEX ENERGIES EDUARDO REYES $211,632 03/22/10 100%
06-0AA004 BAKERSFIELD SUBSHOP AT 1200 

DRIVE 

INSTALL PHOTOVOLTAIC PANELS 

OLIVE 

TORRANCE CA 90501 

19481 HARBORGATE WAY 1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$211,632
 $0

04/22/10 
12/08/10 

100%

COMPLETED 
12/13/10 

06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT J.T.S CONSTRUCTION SAM DHALIWAL $3,362,673 06/02/10 29% 
06-483404 MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 
BAKERSFIELD, CA 93384 

P.O. BOX 41765 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$831,545 
$267,764 

06/22/10 
10/25/11 

25% 

HA12 SWPPP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-KIN-198-9.2/14.7
 
06-490004
 
ACNH-P198-(052)E
 

--()
 

HA22 WPCP
 

06-KIN-198-21.5/28.3
 
06-3568U4
 
HPLU-6206-(015)E
 

--()


HE14 SWPPP
 

HE14
 

06-MAD-41-23.2/23.6
 
06-0E1004
 
ACHS-P041-(107)E
 

P0-41 1-(7E)
 

--()
 

HB1 SWPPP
 

06-MAD-145-8.8/9.1
 
06-407214
 
HPLU-6206-(013)E
 

--()
 

HB4 SWPPP
 

06-TUL-99-3.1/0
 
06-471904
 
ACNH-P099-(533)E
 

BRP0-99 5-(3EN)H
 

P099- 533-()
 

HA21 SWPPP
 

06-TUL-99-5.6/7.3
 
06-431704
 

HA25 SWPPP
 

Description

Type Of Work
 

IN KINGS COUNTY IN AND NEAR LEMOORE
 

FROM 0.3 MILE EAST OF ROUTE 41/198
 

SEPARATION TO 14TH AVENUE
 

UNDERCROSSING
 

RUBBERIZED ASPHALT CONCRETE OVERLAY
 

NEAR HANFORD FROM 0.8 KM E OF RTE 43
 

TO 0.6 KM W OF RTE 99 NEAR VISALIA
 

CONVERT A 2 LANE TO A 4 LANE HWY
 

IN MADERA COUNTY NEAR COARSEGOLD FROM
 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF
 

ROAD 416
 

WIDENING ROADWAY
 

IN MADERA COUNTY IN MADERA ON ROUTE
 

99 AND ON ROUTE 145
 

WIDEN BRIDGE
 

IN TULARE COUNTY NEAR EARLIMART FROM
 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF
 

AVENUE 24 UNDERCROSSING
 

BRIDGE REHABILITATION
 

IN TULARE COUNTY IN AND NEAR
 

EARLIMART AND IN TIPTON
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

FLATIRON WEST INC
 

BENICIA CA 94510
 

FLATIRON WEST INC.
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

FLATIRON WEST INC
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

(707)742-6000
 

GRIFFITH COMPANY
 

3050 E. BIRCH STREET
 

BREA CA 92821
 

WATKINS & BORTOLUSSI INC
 

77 LARKSPUR ST.
 

SAN RAFAEL CA 94901-4886
 

Resident
 
Engineer
 

MICHAEL WEBER
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8333
 

MICHAEL WEBER
 

8530 W. ROOSEVELT
 

AVENUE
 

VISALIA CA 93291
 

(559)651-8314
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3599
 

DEALBA, FERNANDO
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3881
 

SHELLEY MAGGARD
 

8530 W. ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO CA 93215
 

(661)720-0971


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,878,322

 $1,706,794


 $0


 $45,843,424

 $24,676,828

 $2,062,822


 $1,411,794

 $1,404,832


 $0


 $4,538,145

 $4,414,203


 $0


 $4,617,948

 $2,474,729

 $317,430


 $1,823,117
 
$1,716,060
 

$9,750
 

03/23/10
 
04/20/10
 
12/21/10
 

09/01/09
 
09/22/09
 
03/13/12
 

11/25/08
 
12/16/08
 
12/17/10
 

05/01/09
 
05/20/09
 
12/07/10
 
12/13/10
 

%Time
% Work 

Message 

97%


 90%


 39%


 54%


 80%


 96%


 100%


 100%


PLANT EST
 

SATIS
 

06/24/10 25%

07/13/10
 

54%

03/03/12
 

10/05/07 0%
 
10/22/07
 

0%

08/30/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-8.7/9 IN TULARE COUNTY IN VISALIA AT ROUTE LEE'S PAVING INC 1212 N. BLAS MARTINEZ $276,414 06/16/10 100% 
06-0J9404 63/198 SEPARATION 

CONSTRUCT CONCRETE CURB 

PLAZA DRIVE VISALIA, CA 932918530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$241,638 
$59,776 

07/21/10 
11/29/10 

88% 

(559)651-8321

HA22 WPCP (559)651-1337 

Totals: Authorized Final Amt: $273,490,744 Completed to Date: $133,689,276 Work This Month: $9,058,796



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-145-34.1/35.2 06-397904 

06-FRE-168-16.5/L29.7 06-0K9904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 

06-KER-5-.8/0 06-0A9904 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-46-/7.3 06-353414 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-100.1/101.6 06-0K4704 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5701-/0 06-0AA004 

06-KER-5722-/0 06-483404 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-21.5/28.3 06-3568U4 

Page 
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4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-MAD-41-23.2/23.6 06-0E1004 8
 

06-MAD-145-8.8/9.1 06-407214 8
 

06-TUL-99-3.1/0 06-471904 8
 

06-TUL-99-5.6/7.3 06-431704 8
 

06-TUL-198-8.7/9 06-0J9404 9
 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $31,697,724  $146,009


-F- FEDERAL AID (PRIMARY) $21,425,846  $12,487,109


-S- FEDERAL AID (SECONDARY) $29,696,767  $19,125,581


-SH- STATE HIGHWAY $40,210,976  $12,072,963


 $150,459,431  $89,857,615


District Total:  $273,490,744  $133,689,276 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $5,281,210
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $5,281,210 


	06

