
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

District 06 

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-33-16.7/83
 
06-0H8904
 

WPCP
 

06-FRE-41-22.5/25.6
 
06-431804
 
ACNH-X019-(020)E
 

--()


HA25 SWPPP
 

06-FRE-99-1.0/0
 
06-480504
 

HB4N WPCP
 

06-FRE-99-10.7/15.9
 
06-420314
 

HA22 SWPPP
 

06-FRE-99-12.2/14.5
 
06-458604
 
ACST-P099-(482)E
 

P0-99 4-(2ES)T
 

6206- 005-()
 

HB4 SWPPP
 

06-FRE-99-21.4/22.4
 
06-462804
 

HA25 SWPPP
 

Description

Type Of Work
 

IN FRESNO COUNTY AT VARIOUS LOCATIONS
 

SEAL COAT
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN FRESNO COUNTY AT VARIOUS LOCATIONS
 

INSTALL CLOSED CIRCUIT TV SYSTEMS
 

IN FRESNO COUNTY IN AND NEAR FOWLER
 

FROM 0.7 KM SOUTH OF MERCED STREET
 

UNDERCROSSING TO 0.5 KM NORTH OF
 

CLOVIS AVENUE UNDERCROSSIN
 

PLANTING AND IRRIGATION
 

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
 

KM SOUTH OF CLOVIS AVENUE
 

UNDERCROSSING TO AMERICAN AVENUE
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY IN FRESNO ON ROUTE
 

99 AND ON ROUTE 180
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

NORTHERN CALIFORNIA PAVING
 

INC.
 

P.O. BOX 1231
 

YREKA, CA 96097
 

GOLD VALLEY CONSTRUCTION INC.
 

P.O. BOX 1535
 

ROCKLIN, CA 95677
 

CLAYBORN CONTRACTING GROUP INCALAN VONG
 

Resident
 
Engineer
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

SAMIMI, MOHAMMAD
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3814
 

10556 COMBIE ROAD PMB 6203
 

AUBURN CA 95602
 

(530)268-9512
 

WATKINS AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94903
 

J. S. BRAR
 

2779 BULLARD AVENUE
 

CLOVIS, CA 93611
 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856
 

HADDADIN, HAIDAR
 

(559)243-3599
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3599
 

HADDADIN, HAIDAR
 

(559)243-3599


 $1,303,257 06/04/08 46%
 $11,563

 $0
07/03/08 
10/17/08 

1%

SUSPENDED 

$3,518,902 01/17/07 100%
 $3,447,348

 $0
02/09/07 
02/19/09 

100%

02/19/09 
PLANT EST 

SATIS 

$485,724 05/20/08 0%
 $0
 $0

06/24/08 
0%

 $764,163 08/27/07 0%
 $448,849
 $10,854

10/03/07 
06/02/11 

0%

PLANT EST 

SATIS 

$472,025 01/31/05 0%
 $447,513

 $1,971
02/14/05 
09/15/09 

0%

PLANT EST 

SATIS 

$1,773,189 03/18/08 42% 
$1,560,227 
$118,007 

04/23/08 
03/16/10 

87% 



 

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-99-/10 ALLRED, LARRY RON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION GROUP $11,984,000 06/19/08 50%
06-0K2104 

(559)243-3881 

3240 N. MILLBROOK 

FRESNO, CA 93726 

OF MERCED STREET UC AND 0.1 MILE 

NORTH OF DODGE AVE OC 

CONSTRUCT FOG WARNING SYSTEM 
STILLWATER, OK 74076 

P O BOX 2315 $6,839,572
 $756,506

06/19/08 
04/19/09 

57%

201315 

06-FRE-180-24.6/27.3 ALLRED, LARRYIN FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTION INC $8,416,701 02/22/08 72%
06-420504 
ACNH-P180-(052)E 

3240 N MILLBROOKBELMONT AVENUE TO 0.5 KM EAST OF 

KINGS SLOUGH BRIDGE 

P O BOX 2910 $5,410,280
 $86,090

03/14/08 
05/05/09 

64%

BHP1-80 0-(2EN)H 

P180- 052-() 
(559)243-3881ASPHALT CONCRETE RESURFACING 

LIVERMORE CA 94551 

(925)606-2400 

HA22 SWPPP 

HA22 

06-FRE-180-31.3/0 ALLRED, LARRYIN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC $96,384 12/19/02 100%
06-478904 505 N STREET 

FRESNO, CA 93723 

MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA $94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-55.4/56.6 ALLRED, LARRYIN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC $1,745,978 10/27/06 0%
06-342344 
STP- -( ) 

505 N STREET 

FRESNO CA 93721 

LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

$1,449,448
 $16,183

11/20/06 
05/03/10 

0%

--() 
(559)445-5004VENTURE PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,801,515 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,121,842
 $22,470

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 OSCAR SHERRILLIN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. $49,031,609 12/20/07 58% 
06-342434 

(559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 $31,899,330 
$1,510,948 

01/08/08 
10/09/09 

65% 

CONSTRUCT FREEWAY AND BRIDGES 
HE14 SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 06 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

06-FRE-180-127.0/137 IN FRESNO COUNTY AT VARIOUS LOCATIONS 
06-0G3104 FROM 10.7 MILES EAST OF HUME LAKE 

ROAD TO 19.8 MILES EAST OF HUME LAKE 

ROAD 

UPGRADE METAL BEAM GUARD RAIL 
HB1 WPCP 

06-KER-5-54.1/0 IN KERN COUNTY NEAR BUTTONWILLOW AT 
06-462904 THE BUTTONWILLOW SAFETY ROADSIDE REST 
ACHS-005 -(181)2 

AREAS 
IMG-005 -(181)2 

REMODEL SAFETY ROADSIDE REST AREAS 
--() 

HA26 SWPPP 

06-KER-5-/10.2 IN KERN COUNTY AT LEBEC FROM LOS 
06-460704 ANGELES COUNTY LINE TO GRAPEVINE 
ACIM- 005-(180)2 

UNDERCROSSING 
--() 

HOT MIX ASPHALT CONCRETE SURFACING 

HA22 SWPPP 

06-KER-41-/5 IN SAN LUIS OBISPO, KERN AND KING 
06-3829U4 COUNTIES AT VARIOUS LOCATIONS 
ACNH-P041-(102)E 

REALIGN HIGHWAY AND REPLACE BRIDGE 
--()

HA22 SWPPP 

06-KER-58-55.2/0 IN KERN COUNTY IN BAKERSFIELD AT 
06-0E6004 COTTONWOOD ROAD 

INSTALL SIGNALS 

HB1 WPCP 

06-KER-58-55.7/56.6 IN KERN COUNTY NEAR BAKERSFIELD FROM 
06-0A5104 0.4 KM WEST OF WASHINGTON STREET 
ACST-P058-(102)E 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 
P0-58 1-(2E) 

VERNON AVENUE UNDERCRO 
--() 

PLANTING AND IRRIGATION 
SWPPP 

Contractor 

CORAL CONSTRUCTION COMPANY
 

P.O. BOX 347
 

WILSONVILLE, OR 97070
 

BOWE CONTRACTORS INC.
 

42424 N 4TH STREETT
 

LANCASTER, CA 93535
 

SECURITY PAVING
 

PO BOX 1489
 

SUN VALLEY, CA 91353
 

KIEWIT PACIFIC CO
 

2200 COLUMBIA HOUSE BLVD.
 

VANCOUVER, WA 98661
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 50085
 

WATSONVILLE, CA 95077-5085
 

ACCU CONSTRUCTION 23135 BETTY
 

ROAD PERRIS, CA. 92570
 

23135 BETTY ROAD
 

PERRIS , CA. 92570
 

Awarded 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HADDADIN, HAIDAR $833,777 10/21/08 37%

3240 N. MILLBROOK 

AVENUE 

$760,381
 $212,276

11/05/08 
04/07/09 

90%

FRESNO, CA 93726 

(559)243-3599 

AMARJIT DHALIWAL $2,511,622 08/07/08 46%

805 S. EXINGTON ST. 

DELANO, CA 93215 

$1,252,259
 $406,131

08/25/08 
12/04/09 

50%

(661)720-0970 

HISHAM ALNATOUR $14,473,135 08/21/08 41%

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,830,359
 $0

09/10/08 
02/03/09 

13%

(661)391-4747 

ERIC KARLSON $34,828,298 10/04/06 0%

8530 WEST ROOSEVELT 

AVENUE 

$34,245,295
 $100,162

10/19/06 
06/02/09 

0%

VISALIA, CA 93291 PLANT EST 
(559)386-4971 SATIS 

AMARJIT DHALIWAL $668,997 05/29/07 95%

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$663,498
 $150

06/14/07 
03/31/09 

98%

(661)720-0972 SUSPENDED 

HISHAM ALNATOUR $995,942 07/20/06 0% 

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

$958,976 
$2,225 

08/07/06 
04/28/10 

0% 

(661)859-2428 PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-69.7/0 IN KERN COUNTY ABOUT 8 MILES EAST OF VICTORY ENGINEERS INC $412,950 02/05/09 0%
06-0G3304 BAKERSFIELD AT GENERAL BEALE ROAD 

UNDERCROSSING AND AT BENA ROAD 

575 E ALLUVIAL AVE SUITE 106 $0
 $0

02/24/09 
0%

UNDERCROSSING 
FRESNO CA 93720 

CONSTRUCT APPROACH SLABS 
(559)439-7700 

HA21 WPCP 

06-KER-58-114.6/114.6 IN KERN COUNTY NEAR MOJAVE AT 1.5 PACIFIC RESTORATION GROUP INC $173,822 02/04/09 0%
06-0K6104 MILES WEST OF BUSINESS ROUTE 58 

OVERCROSSING 

EAST 325 E ELLIS AVE $0
 $0

02/18/09 
0%

APPLY TEMPORARY SOIL BINDER 
PERRIS CA 92570 

(951)940-6469 

HB34 WPCP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. AMRJIT DHALIWAL $6,314,243 09/04/08 23%
06-463004 
ACHS-P058-(105)E 

G P0-58 1-(5E) 

--() 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,284,725
 $508,894

09/23/08 
07/30/10 

36%

HA26 SWPPP 

06-KER-99-17.0/31.1 IN KERN COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY PETER MULLALY $427,400 06/10/08 44%
06-0H4004 BAKERSFIELD AT VARIOUS LOCATIONS FROM 

0.5 MILE SOUTH OF ROUTE 119 TO 0.5 

INC 

P O BOX 250 
805 S LEXINGTON ST. 

DELANO, CA 93215 

$63,641
 $14,764

06/27/08 
03/26/09 

15%

MILE NORTH OF 7TH STANDARD ROA 

INSTALL VEHICLE DETECTION SYSTEM 
ARROYO GRANDE CA 93421 

(661)720-0971 

HB4N WPCP (805)489-4216 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $571,864 04/08/08 100%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
STOCKTON, CA 95209 

800 W EIGHT MILE RD 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$428,685
 $9,096

05/07/08 
02/23/09 

75%

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION PETER MULLALY $2,816,423 08/04/06 0% 
06-451604 
ACNH-P099-(479)E 

--() 

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

PERRIS, CA 92570 

23135 BETTY RD. 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,661,382 
$14,840 

08/22/06 
12/01/09 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $292,651 11/06/08 4%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$79,242
 $53,199

11/19/08 
04/25/12 

27%

SWPPP 

06-KER-119-28.0/28.5 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY $755,628 02/10/09 0%
06-485604 0.5 KM WEST OF ASHE ROAD TO 0.3 KM 

EAST OF ASHE ROAD 

P O BOX 70157 $0
 $0

02/24/09 
0%

WIDEN INTERSECTION 
BAKERSFIELD CA 93389 

(661)831-7331 

HB1 SWPPP 

06-KER-119-30.1/30.4 IN KERN COUNTY NEAR PUMPKIN CENTER TDS ENGINEERING HISHAM ALNATOUR $321,700 05/08/08 42%
06-0F9704 AND IN BAKERSFIELD AT WIBLE ROAD 

INSTALL SIGNALS 
WESTLAKE VILLAGE, CA 91361 

1014 S WESTLAKE BLVD. 14-136 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$276,885
 $253,515

07/16/08 
03/30/09 

86%

HB1 WPCP 

06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $17,020,953 09/30/08 0%
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E)

--() 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD, CA 93387 

PO BOX 70157 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$662,250
 $133,710

10/08/08 
12/02/09 

4%

HA22 SWPPP 

06-KER-395-.1/T14.6 IN KERN COUNTY AT AND NEAR SONIA MADERA SAM DHALIWAL $6,288,698 08/01/08 100%
06-0E6904 
ACHS-P395-(219)E

 P3-95 2-(9E) 

--() 

JOHANNESBURG FROM 0.1 MILE NORTH OF 

SAN BERNARDINO COUNTY LINE TO 0.3 MI 

SOUTH OF SOUTH CHINA LAKE BLVD 

WIDEN SHOULDERS 

BAKERSFIELD, CA 93388 

P.O. BOX 5127 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,765,639
 $0

08/15/08 
02/17/09 

100%

COMPLETED 
02/17/09 

HB1 SWPPP 

06-KER-395-/8.7 IN KERN COUNTY AT AND NEAR GRANITE CONSTRUCTION COMPANY $1,425,173 01/28/09 0% 
06-0J3804 JOHANNESBURG FROM SAN BERNARDINO 

COUNTY LINE TO 0.5 MILE NORTH OF 

P O BOX 50085 $0 
$0 

02/13/09 
0% 

SEARLES ROAD 
WATSONVILLE CA 95077 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(831)724-1011 

WPCP 



 

  

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 06 

06-MAD-41-3.3/5.3 

Fed Aid 

HB1 

Pgm Code 

06-0H2704 

Contract 

ACHS-P041-(108)E 

P0-41 1-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MADERA COUNTY NEAR FRESNO FROM 0.1 

MI NORTH OF AVENUE 12 TO 0.2 MILE 

SOUTH OF AVENUE 14 

Description 

INSTALL CENTERLINE RUMBLE STRIPS 

Type Of Work 

CRUCO CONSTRUCTION GROUP INC 

Contractor 

FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

DEALBA, FERNANDO 

Resident 
Engineer 

(559)675-5267 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$1,168,034

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/17/08 

Awarded 

12/10/08 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

06-MAD-41-8.3/0 

HA22 

06-0C7104 

WPCP 

IN MADERA COUNTY ABOUT 13.0 KM NORTH 

OF FRESNO AT 1.5 KM SOUTH OF ROUTE 

145 

REPLACE CULVERTS 

VICTORY ENGINEERS INC 

FRESNO CA 93720 

(559)439-7700 

575 E ALLUVIAL AVENUE NO 106 

$242,747
 $0
 $0

10/30/08 
11/18/08 

0%

 0%

06-MAD-41-19.8/20.1 

HB1 

06-0A4004 
ACST-P041-(106)E 

G P0-41 1-(6EC)M

5941- 048-() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD AT 

YOSEMITE SPRINGS PARKWAY 

INSTALL SIGNALS 

F C I CONSTRUCTORS INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

ALAN VONG 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$1,117,149
 $1,067,363

 $37,441

05/21/08 
06/16/08 
02/26/09 

96%

 94%

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E

 P0-41 1-(7E) 

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

ABOUZEDAN, RAAID 

(559)243-3598 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,488,997
 $0
 $0

11/25/08 
12/16/08 

0%

 0%

SUSPENDED 

06-MAD-99-19.6/22.6 

HE13 

06-293304 

SWPPP 

IN MADERA COUNTY NEAR FAIRMEAD FROM 

1.6 KM SOUTH OF AVENUE 21 

INTERSECTION TO 0.2 KM SOUTH OF 

ROUTE 99 AND 152 SEPARATION 

CONVERT TO DIVIDED FREEWAY 

F C I CONSTRUCTORS INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

MEJIA, HUGO 

(559)675-5272 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$49,606,542
 $43,894,802

 $574,003

10/23/06 
11/09/06 
07/09/09 

83%

 88%

06-TUL-63-5.8/8 
06-307004 

IN TULARE COUNTY IN VISALIA FROM 

PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 

TEICHERT CONSTRUCTION 

KINGSBURG CA 93631 

PO BOX 400 

SHELLEY MAGGARD 

(559)651-8319

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$10,390,560 
$2,895,491 

$97,422 

04/10/08 
04/28/08 
07/16/09 

43% 

28% 

SUSPENDED 

HB4C SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-TUL-63-22.6/0
 
06-0C8204
 
STPL-6206-(014)E
 

HSP0-63 0-(1ES)T


P063- 021-()
 

HB1 WPCP
 

06-TUL-99-5.6/7.3
 
06-431704
 

HA25 SWPPP
 

06-TUL-99-12.1/13.1
 
06-479004
 
ACST-P099-(489)E
 

P0-99 4-(9E)
 

--()
 

HB32 SWPPP
 

06-TUL-99-28.3/29.9
 
06-431604
 
ACNH-P099-(455)E
 

--()
 

HA25 SWPPP
 

06-TUL-99-30.1/31
 
06-388214
 

HB4N WPCP
 

06-TUL-99-51.9/0
 
06-432004
 
ACST-P099-(497)E
 

G P0-99 4-(7E)
 

--()
 

HA26 WPCP
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN TULARE COUNTY IN CUTLER AT AVENUE LEE'S PAVING BLAS MARTINEZ 

408 8530 W. ROOSEVELT 
INSTALL SIGNALS AVENUE 

(559)651-1337 
(559)651-8321 

VISALIA, CA 93291 

IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY
 

EARLIMART AND IN TIPTON 77 LARKSPUR ST.
 805 S. LEXINGTON ST.
 
HIGHWAY PLANTING AND IRRIGATION DELANO, CA 93215


SAN RAFAEL, CA 94901-4886
 
(661)720-0971
 

IN TULARE COUNTY IN PIXLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLALY
 

KM SOUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST.
 805 S. LEXINGTON ST.
 
TO 0.3 KM NORTH OF AVENUE 100 DELANO, CA 93215


SAN RAFAEL, CA 94901-4886

OVERCROSSING (661)720-0971
 
PLANTING AND IRRIGATION
 

IN TULARE COUNTY IN TULARE FROM 0.5 WATKINS & BORTOLUSSI BLAS MARTINEZ
 

KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET
 8530 W ROOSEVELT AVE
 
OVERCROSSING TO 0.3 KM NORTH OF
 VISALIA CA 93291
 

SAN RAFAEL, CA 94901-4886

CROSS AVENUE OVERCROSSING (559)651-8321
 
PLANTING AND IRRIGATION
 

IN TULARE COUNTY IN TULARE FROM 0.8 WATKIN & BORTOLUSSI INC BLAS MARTINEZ
 

KM SOUTH OF PROSPERITY AVENUE 77 LARKSPUR STREET
 8530 W ROOSEVELT AVE
 
OVERCROSSING TO 0.6 KM NORTH OF
 VISALIA CA 93291
 

SAN RAFAEL CA 94901-4886

PROSPERITY AVENUE OVERCROSSING (559)651-8321
 
PLANTING AND IRRIGATION
 

IN TULARE COUNTY NEAR KINGSBURG AT GRANITE CONSTRUCTION COMPANY DANIEL CHAPA
 

DODGE AVENUE AT WARLOW SAFETY 2716 GRANITE COURT
 8530 W. ROOSEVELT
 
ROADSIDE REST AREA
 AVE.
 

FRESNO, CA 93706

RECONSTRUCT SAFETY ROADSIDE REST VISALIA, CA 93291
 

(559)243-3554


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$664,165 09/30/08 63%
 $399,527
 $184,407

10/17/08 
03/24/09 

58%

 $1,823,117 10/05/07 0%

 $1,439,473 10/22/07
 

0%

$21,180 08/30/11
 

PLANT EST
 

SATIS
 

$560,426 11/15/05 0%

 $553,180 12/02/05
 

0%

$2,614 05/20/09
 

PLANT EST
 

SATIS
 

$2,142,872 01/19/06 0%

 $2,121,937 01/26/06
 

0%

$15,584 03/30/09
 

PLANT EST
 

SATIS
 

$266,099 05/16/07 0%

 $239,234 06/04/07
 

0%

$2,367 09/15/09
 

PLANT EST
 

SATIS
 

$2,890,654 12/07/07 0%
 
$2,726,550 12/17/07
 

0%

$10,960 02/23/09
 

PLANT EST
 

SATIS
 

Totals: Authorized Final Amt: $246,888,085 Completed to Date: $162,001,358 Work This Month: $5,177,970



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-33-16.7/83 06-0H8904 

06-FRE-41-22.5/25.6 06-431804 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-12.2/14.5 06-458604 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-1.0/0 06-480504 

06-FRE-99-/10 06-0K2104 

06-FRE-180-24.6/27.3 06-420504 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-127.0/137 06-0G3104 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-KER-5-54.1/0 06-462904 

06-KER-5-/10.2 06-460704 

06-KER-41-/5 06-3829U4 

06-KER-58-69.7/0 06-0G3304 

06-KER-58-55.2/0 06-0E6004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-114.6/114.6 06-0K6104 

06-KER-58-139.0/0 06-463004 

06-KER-99-17.0/31.1 06-0H4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-28.0/28.5 06-485604 

06-KER-119-30.1/30.4 06-0F9704 

06-KER-166-9.0/24.6 06-322104 

06-KER-395-.1/T14.6 06-0E6904 

06-KER-395-/8.7 06-0J3804 

06-MAD-41-3.3/5.3 06-0H2704 

06-MAD-41-8.3/0 06-0C7104 

06-MAD-41-19.8/20.1 06-0A4004 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-99-19.6/22.6 06-293304 

06-TUL-63-5.8/8 06-307004 

06-TUL-63-22.6/0 06-0C8204 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-99-12.1/13.1 06-479004 

06-TUL-99-28.3/29.9 06-431604 

06-TUL-99-30.1/31 06-388214 

06-TUL-99-51.9/0 06-432004 
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Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $14,473,135

-F- FEDERAL AID (PRIMARY) $51,723,196

-S- FEDERAL AID (SECONDARY) $25,759,943

-SH- STATE HIGHWAY $137,160,217

 $17,771,594

District Total: $246,888,085

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $9,807,600 

Work completed this Period:  $9,807,600 

Work Comp 

$1,830,359


 $47,886,242


 $8,344,047


 $94,638,086


 $9,302,623


 $162,001,358
 


	06

