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Statement of Ongoing Contractsasof 0220/10 03/03/10
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT  SANTA MARGARITA CONST CORP ABOUZEDAN, RAAID $3,276,848 08/18/09 40%
06-0A9804 THE COALINGA AVENAL SAFETY ROADSIDE PO BOX 357 $1,409,355 08/28/09 43%
ACHS-0055-(137)E REST AREA $466,281 01/26/11
?_22-55 1-(78) CONSTRUCT NEW ROADSIDE REST AREA TEMPLETON CA 93465 (559)243-3598
HA26 SWPPP
06-FRE-41-20.0/32_2 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON HADDADIN, HAIDAR $251,963 05/28/09 81%
06-0H3804 LOCATIONS FROM NORTH AVENUE P.0. BOX 250 3240 N. MILLBROOK $119,656 06/11/09 47%
55 A - (]
UNDERCROSSING TO AUDUBON DRIVE gzggvo GRANDE, CA 93421- AVENUE $100,237 03/10/10
OVERCROSSING FRESNO, CA 93726
VEHICLE DETECTION SYSTEM -
HBAN WPCP (559)243-3599
06-FRE-41-22.1/0 IN FRESNO COUNTY IN FRESNO AT THE CONTRACTORS CHEMICAL MARK MENGON I $392,141 06/23/09  100%
06-0G4204 SOUTH FRESNO VIADUCT BRIDGE 3130 DEPOT ROAD 3240 N. MILLBROOK :iig,ggg 21;8;;83 28%
REPLACE BRIDGE JOINTS FRESNO, CA 93726 ’
HAYWARD, CA 94945
(559)243-3543 OVER RUN
HM1 WPCP
06-FRE-41-25.3/26_5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,069,022 07/31/09 0%
giﬁgﬁgégi-(llo)E MCKINLEY AVENUE UNDERCROSSING AND 2716 GRANITE COURT 3240 N. MILLBROOK 28 08/12/09 o%
FROM PRINCETON AVENUE UNDERCROSSING AVENUE
ig‘41 1-(0B) TO 0.1 MI NORTH OF SHIELDS AVE FRESNO, CA 93706 FRESNO, CA 93726 SUSPENDED
- WIDEN RAMPS _
HBAN SwPPP (559)243-3599
06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG ~ WATKIN AND BORTOLUSSI INC ALAN VONG $486,855 12/23/09 0%
06-350714 AND SELMA FROM ROUTE 99/201 77 LARKSPUR STREET 3240 N MILLBROOK 28 01/19/10 0%
SEPARATION TO NORTH OF FLORAL AVENUE FRESNO CA 93726
UNDERCROSS ING SAN RAFAEL CA 94901-4820 (550)243-3856
PERFORM HIGHWAY PLANTING
HE13 SWPPP
06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. MILLBROOK $6ég,gig 32;82;21 o%
UNDERCROSSING TO 0.5 KM NORTH OF AN RAFAEL. CA 94903 AVENUE ’
CLOVIS AVENUE UNDERCROSSIN ’ FRESNO, CA 93726 PLANT EST
PLANTING AND IRRIGATION (559)243-3598 SATIS

HA22 SWPPP
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Statement of Ongoing Contractsasof 0220/10 03/03/10
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-99-16.9/28.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON ELECTRIC COMPANY, HADDADIN, HAIDAR $350,481 03/04/09 0%
06-0H3904 LOCATIONS FROM CEDAR AVENUE TO INC. 3240 N. MILLBROOK $3éi,;gi 82;%8;28 o%
BARSTOW AVENUE. 1151 EL CAMINO REAL AVENUE ’
VEHICLE DETECTION SYSTEM
ARROYO GRANDE, CA 93421 F§§§N243C2533726 PLANT EST
HB4N wpcP (559)243- SATIS
06-FRE-99-21.4/22 4 IN FRESNO COUNTY IN FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC.  ABOUZEDAN, RAAID $1,773,189 03/18/08 0%
06-462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. MILLBROOK $1,7g;,g$g 83;22;28 0%
HIGHWAY PLANTING AND IRRIGATION AVENUE ’
SAN RAFAEL, CA 94901-4886
FRESNO, CA 93726 PLANT EST
HA25 SWPPP (559)243-3598 SATIS
06-FRE-99-22.0/22.8 IN FRESNO COUNTY ON ROUTE 99 AT R P I COATING INC. ERIC KARLSON $1,180,517 03/16/09  100%
06-0E4904 NIELSEN AVENUE UC PM 22.13 AND IN 10114 SHOEMAKER AVE 8530 W. ROOSEVELT $1,149=228 8?;32;28 100%
KERN COUNTY ON ROUTE 99 AT NORTH AVENUE
DELANO OH PM 57.1 & AT KERN AV SANTA FE SPRINGS, CA 90670 '\ o) 1A  cA 93201
REPAINT BRIDGES -
HU3H WPCP (559)651-8315
06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH  ICX TRANSPORTATION GROUP REISZ, KEVIN $11,984,000 06/19/08  100%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE P O BOX 2315 3240 N MILLBROOK ST $10,613,968 06/19/08 89%
$339,704 04/01/10
NORTH OF DODGE AVE OC FRESNO CA 93726
CONSTRUCT FOG WARNING SYSTEM STILLWATER, OK 74076 (559)243-3810 OVER RUN
201315
06-FRE-168-4.2/6.9 IN FRESNO COUNTY IN FRESNO AND CLOVIS CRUCO CONSTRUCTION GROUP INC $1,028,699 01/27/10 0%
06-0H7304 FROM SHAW AVENUE UNDERCROSSING TO 2443 FOUNDRY PARK AVENUE $0 03/02/10 o
ACHS-P168-(E )S $0 ’
HERNDON AVENUE UNDERCROSSING
P16-8 E - VEDIAN BARRIER FRESNO CA 93706
(559)498-3639
HB1 SWPPP
06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02  100%
06-478904 MILE SLOUGH BRIDGE 1039 E. SANTA ANA 505 N STREET $94-6éé éé;igjgg 100%
MITIGATION PLANTING AND IRRIGATION
FRESNO CA 93704 FRESNO, CA 93723
(559)445-5004 OVER RUN
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Statement of Ongoing Contractsasof 0220/10 03/03/10
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-180-55.4/56.6 IN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC RAAID ABOUSEDAN $1,745,978 10/27/06 0%
06-342344 LOCATIONS FORSTER AND KROEGER LANDSCAPE $1,632,841  11/20/06 o%
sTP-— -C ) HIGHWAY PLANTING AND IRRIGATION MAINTENANCE INC A JOINT $11,500  05/03/10
Y VENTURE (559)243-3598 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415)453-4691
06-FRE-180-58.0/58.6 IN FRESNO COUNTY IN FRESNO FROM ANOZIRA INC ALAN VONG $238,206 10/01/09 70%
06-0J8404 DIANA STREET OVERHEAD TO SOUTHBOUND 2451 SAN RAMON BLVD 4-426 3240 N MILLBROOK $§é§,ggé ég;gg;gg 91%
ROUTE 41 CONNECTOR EFRESNO CA 93726 ’
CONSTRUCT CONCRETE BARRIER SAN RAMON, CA 94583 (559)243-3856
HB1 WPCP
06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,816,827 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. MILLBROOK $3,gi;,fgg éﬁ;ég;gi 0%
HIGHWAY PLANTING AND IRRIGATION INC., A JOINT VENTURE FRESNO, CA 93726 ’
77 LARKSPUR STREET (559)243-3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATIS
06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $49,684,082 12/20/07  100%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE P.0. BOX 1489 3240 N. MILLBROOK $48éi§§’§§f 8%;8?;28 96%
OVERCROSSING TO 1.3 KM EAST OF SUN VALLEY. CA 91353-1489 FRESNO, CA 93726-5866 ’
TEMPERANCE AVENUE ’ h (559)243-3812 OVER RUN
CONSTRUCT FREEWAY AND BRIDGES
HE14 SWPPP
06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,458,486 09/10/09 6%
06-342514 FRESNO FROM 0.8 KILOMETER EAST OF P.0. BOX 520 3240 N. MILLBROOK $2,538,960 09/21/09 9%
ARRA-P180-(053)E $100,696 12/15/10
TEMPERANCE AVE TO QUALITY AVE FRESNO, CA 93726-5866
i;'8o 0-(3B) CONSTRUCT 4 LANES CONCRETE PAVEMENT FOWLER, CA 93625-0520 (559)243-3812
HE14 SWPPP
06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC  HISHAM ALNATOUR $1,125,450 06/23/09 0%
06-0C8004 VARIOUS LOCATIONS FROM 1.5 MILES P.0.BOX 1489 1824 NORRIS ROAD $355,522  07/14/09 320
SARR-0054-(182)E NORTH OF FORT TEJON ROAD OC TO $0 02/26/10
00-54 1-(2E SUN VALLEY, CA 91353-1489 BAKERSFIELD, CA 93308
- -(2B) GRAPEVINE ROAD UNDERCROSSING ’ - (661)391-4747
-0 UPGRADE MEDIAN BARRIERS

HA27 SWPPP
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Statement of Ongoing Contractsasof 0220/10 03/03/10
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-14-15.1/0 IN KERN CO NEAR MOJAVE FROM 15.1M PETERSON-CHASE SAM DHAL IWAL $166,025 06/05/09  100%
06-0K4004 N/OF THE LA COUNTY LINE TO 0.5M S OF 1792 KAISER AVENUE 1824 NORRIS ROAD $174,8§g 8?;%3;28 100%
THE OLD RTE 14/58 JCT AT THE BAKERSFIELD, CA 93308
S.MOJAVE OVERHEAD BRIDGE IRVINE,CA 926145706 ) 02702710
; (661)391-4742 COMPLETED
REPLACE BRIDGE JOINTS / BEARINGS
HM3H WPCP
06-KER-41-.3/.7 SR 41 0.3 MILES EAST OF KERN/SLO PAPICH CONSTRUCTION CO. INC  KARLSON, ERIC $1,985,000 02/04/10 0%
06-0M0904 COUNTY LINE. SLIDE REMOVAL & SLOPE PO BOX 2210 8530 W ROOSEVELT 28 gi;gi;ig 0%
STABILIZATION **DIRIECTORS ORDER** VISALIA, CA 93291
SLIDE REMOVAL & SLOPE STABILIZATION FISMO BEACH, CA 93448 (559)651-8315
HA23
06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE SYSTEMS $0 06/24/09 0%
POLYMER MODIFIED SEAL COAT P O BOX 4770 $0
MODESTO CA 95352
HM1 WPCP (209)525-9065
06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,885,676 04/14/09  100%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 3527 BRIAN WAY 805 S. LEXINGTON ST. $1,852,1Zé gi;igjgg 100%
PM 19.7
BAKERSFIELD, CA 93308 DELANO, CA 93215
(661)720-0972
DIGOUT AND RUBBERIZED HMA OVERLAY
HM1 wPCP
06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,136,528 09/01/09 14%
3?[3f§§32_(016)g FROM 1.9 KM WEST OF ROUTE 33 TO 1128 CARRIER PARKWAY AVENUE 805 S. LEXINGTON ST. :ggg,ggg 82;;;;22 3%
o BROWNS MATERIAL ROAD AND ON RTE 33 BAKERSEIELD. CA 93308 DELANO, CA 93215 ’
) AND VARIOUS LOCATIONS g (661)720-0972
WIDEN ROUTE 46 AND REALIGN ROUTE 33
HE13 SWPPP
HE13
06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC  PETER MULLALY $1,298,267 12/21/09 0%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT P O BOX 1489 805 S. LEXINGTON ST. 28 01/19/10 o%
SUN VALLEY CA 913531489 DELANO, CA 93215
(661)720-0971 SUSPENDED

(818)767-8418
HM1 WPCP
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Statement of Ongoing Contractsasof 0220/10 03/03/10
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-58-55.7/56.6 IN KERN COUNTY NEAR BAKERSFIELD FROMA C C U CONSTRUCTION INC HISHAM ALNATOUR $995,942 07/20/06 0%
06-0A5104 0.4 KM WEST OF WASHINGTON STREET 1526 BROOKHOLLOW DRIVE #76 P_0.BOX 81197 $983,526  08/07/06 0%
ACST-P058-(102)E $2,100 04/28/10 ?
OVERCROSSING TO 0.5 KM EAST OF MOUNT BAKERSFIELD, CA. 93380 ’
PO-58 1-(2E) SANTA ANA, CA 92705
VERNON AVENUE UNDERCRO (661)859-2428 PLANT EST
-0 PLANTING AND IRRIGATION (714)641-4730 SATIS
SWPPP
06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER $490,061 10/30/09 0%
06-0H8104 OSWELL STREET UNDERCROSSING 1371 E GARTEN DRIVE $0 11/18/09 0%
WIDEN TRAVELED LANES ON OFF RAMP $0
PLACENTIA CA 92870
(714)646-3697
HBAN wPCP
06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC $561,210 10/28/09 0%
06-485004 NEUMARKLE ROAD UNDERCROSSING 7730 MORRO ROAD NO103 $0 11/18/09 o%
NH-P0O58-(106)E $0 ?
INSTALL ROCK SLOPE PROTECTION
-0 ATASCADERO CA 93422
(805)461-0140
HA21 WPCP
06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING SAM DHAL IWAL $980,632 10/06/09 0%
06-0E3704 14 AT 0.9 MILE SOUTH OF SR 58/14 5970 JETTON LANE SUITE E 1824 NORRIS ROAD $5,044 11/09/09 1%
ACNH-X029-(106)E $0 11/29/10
SEPARATION AND ON ROUTE 58 AT 1.5 BAKERSFIELD, CA 93308
-0 MILES WEST OF SR 58/ BUSINE LOOMIS, CA 95650 (661)391-4742
INSTALL EROSION CONTROL AND FENCING
HB34 SWPPP
06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. PETER MULLAY $6,513,712 09/04/08 0%
06-463004 BORON SAFETY ROADSIDE REST AREA 42424 N. 4TH ST. EAST 805 S. LEXINGTON ST. $6,534,322  09/23/08 0%
ACHS-P058-(105)E $101,691 07/30/10
CONSTRUCT NEW BUILDINGS DELANO, CA 93215
G P0-58 1-(5E) LANCASTER, CA 93535
(661)720-0972 PLANT EST
-0 SATIS
HA26 SWPPP
06-KER-99-21.6/24_7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $701,864 04/08/08 99%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 5400 W. HIGHWAY 12 805 S. LEXINGTON ST. $§2§’3§§ 82;8;;28 97%
OVERCROSSING TO 0.1 MI NORTH OF DELANO, CA 93215 i
CALIFORNIA AVENUE UNDERCROSSING LODI CA 95242 (661)720-0971 SUSPENDED

HA25 WPCP

State of California Department of Transportation

INSTALL IRRIGATION SYSTEM
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Statement of Ongoing Contractsasof 0220/10 03/03/10
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION PETER MULLALY $2,823,833 08/04/06 0%
06-451604 BAKERSFIELD YARD OVERHEAD TO GILMORE 23135 BETTY RD. 805 S. LEXINGTON ST. $2,750,552  08/22/06 o%
ACNH-P099-(479)E $0 12/01/09
o AVENUE UNDERCROSSING PERRIS. CA 92570 DELANO, CA 93215
PLANTING AND IRRIGATION ’ (661)720-0971 PLANT EST
HA25 SWPPP SATIS
06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 34%
ﬁgégfgggg_(sle)E BAKERSFIELD FROM 0.3 MILE NORTH OF 5400 W HWY 12 805 S. LEXINGTON ST. $287égg§ éé;égjgg 91%
OLIVE DRIVE OVERCROSSING TO 0.5 MILE DELANO, CA 93215
P0-99 5-(6E) NORTH OF ROBERTS LANE UC LODI, CA 95242 (661)720-0971
-0 HIGHWAY PLANTING AND IRRIGATION
SWPPP
06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $16,955,633 09/30/08 76%
06-322104 KM WEST OF SAN EMIGDIO CREEK BRIDGE 1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD $8,137,945 10/08/08 48%
ACST-P166-(027)E $104,024 04/13/10
TO ROUTE 166/99 SEPARATION BAKERSFIELD, CA 93308
P1-66 0-(7E) ASPHALT CONCRETE OVERLAY BAKERSFIELD, CA 93308 (661)301-4747
-0 (661)392-6640
HA22 SWPPP
06-KER-178-14.0/47 IN KERN COUNTY NEAR BAKERSFIELD CROWN FENCE CO SAM DHAL IWAL $355,704 11/15/09 58%
06-0F7304 BETWEEN MOUTH OF KERN CANYON AND LAKE 12118 BLOOMFIELD AVE 1824 NORRIS ROAD $169,141  12/09/09 48%
HSST-P178-(059)E ISABELLA MARINA ROAD $79,601 03/18/10
P1-78 0-(9E) SANTA FE SPRINGS, CA 90670 BAKERSFIELD, CA 93308
0 INSTALL METAL BEAM GUARD RAIL ’ (661)391-4742
HB1 wPCP
06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $832,426 04/03/09 0%
06-426304 58/184 SEPARTATION AND FROM 0.3 KM 1128 CARRIER PARKWAY AVE 805 S. LEXINGTON ST. $581,250 04/20/09 o%
ACHS-P184-(012)E $34,254 03/10/10
SOUTH TO 0.3 KM NORTH OF MILLS DRIVE DELANO, CA 93215
PGP1-84 0-(2E) BAKERSFIELD CA 93308
BRECKENRIDGE ROAD 6613926640 (661)720-0971 PLANT EST
-0 CHANNELIZATION AND SIGNALIZATION (661)392- SATIS
HB1 SWPPP
06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHAL IWAL $11,905,093 06/09/09 31%
06-430104 STREET TO F STREET 1128 CARRIER PARKWAY AVENUE 1824 NORRIS ROAD $3,520,951 07/01/09 0
SARR-S204-(004)E 824 NORRIS RO $522.736 08/05/11 0%

S2-04 0-(4E)

-0
HA21 WPCP

REPLACE STEEL BRIDGE
BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308
(661)391-4742
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Statement of Ongoing Contractsasof 0220/10 03/03/10
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-5-/10 IN KER AND KINGS CO NEAR BUTTON PETERSON CHASE GENERAL $748,110 12/23/09 0%
06-0L1604 WILLOW FR 0.1M S/OF BUENA VISTA ENGINEERING CONSTRUCTION INC $0 01/12/10 0%
CANAL ROAD 0/C TO 2.0M N/OF ROUTE 1792 KAISER AVENUE $0
5/58 SEP AND ABOUT 6M S/OF KET
REMOVE EXISTING CONCRETE PAVEMENT IRVINE CA 926145706
HM1 WPCP (949)252-0441
06-KIN-198-21.5/28_3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $45,495,227 09/01/09 5%
06-3568U4 5,103,262 09/22/09
Lo e506-(015)E TO 0.6 KM W OF RTE 99 NEAR VISALIA 2100 GOODYEAR ROAD 8530 W. ROOSEVELT 23 so8,202  D9saz/0d 11%
CONVERT A 2 LANE TO A 4 LANE HWY AVENUE A
-0 BENICIA, CA 94510
VISALIA, CA 93291
HE14 SwPPP (559)651-8314
HE14
06-MAD-41-4.5/5_3 IN MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. INC. HADDADIN, HAIDAR $430,300 06/02/09 93%
06-0C0304 MADERA FROM 1.3 MILES NORTH OF AVENUE 19772 S. ELGIN 3240 N. MILLBROOK $412-2;g gg;ggjgg 94%
12 TO 0.2 MILES SOUTH OF AVENUE 14 AVENUE
EXCAVATE VERNAL POOLS DOS PALOS, CA 93620 FRESNO, CA 93726
HB34 SwPPP (559)243-3599
06-MAD-41-23.2/23.6 IN MADERA COUNTY NEAR COARSEGOLD FROM GRANITE CONSTRUCTION COMPANY HADDADIN, HAIDAR $1,401,794 11/25/08 48%
06-0E1004 0.2 MILE SOUTH TO 0.2 MILE NORTH OF P O BOX 50085 $1,389,069 12/16/08 9
ACHS-P041-(107)E ROAD 416 ii:ﬁug' MILLBROOK $11.225 12717710 9%
PO-41 1-(7E) WIDENING ROADWAY WATSONVILLE CA 950775085 FRESNO. CA 93726
—0 (831)724-1011 559)243-3599
HB1 SWPPP (559)243-
06-MAD-145-.8/6_8 IN MADERA CO AT AND NEAR RIPPERDAN W JAXON BAKER INC DEALBA, FERNANDO $8,019,501 06/08/09 44%
06-416104 7,432,027 06/17/09
AR L4e- (028)E FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 P O BOX 994248 3240 N. MILLBROOK $ A 94%
KM SOUTH OF AVENUE 12 AVENUE ’
P1-45 0-(9E) ASPHALT CONCRETE OVERLAY REDDING CA 960994248 FRESNO. CA 93726
-0 (530)241-1086 559)243-3881
HA22 SWPPP (559)243-
06-MAD-145-8.8/9.1 IN MADERA COUNTY IN MADERA ON ROUTE FLATIRON WEST INC DEALBA, FERNANDO $3,981,959 05/01/09 60%
06-407214 99 AND ON ROUTE 145 2100 GOODYEAR ROAD $2,933,900 05/20/09 9
HPLU-6206-(013)E 3240 N. MILLBROOK $406,487 07/01/10 %

-0

HB4 SWPPP

State of California Department of Transportation

WIDEN BRIDGE
BENICIA CA 94510

(707)742-6000

AVENUE
FRESNO, CA 93726
(559)243-3881
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Statement of Ongoing Contractsasof 0220/10 03/03/10

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E,Tgam Wwater Description Ef‘s'ﬁ%g Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,512,329 04/10/08 0%
06-307004 PACKWOOD CREEK TO ROUTE 63/198 PO BOX 520 8530 W ROOSEVELT AVE $8§fif'§§§’ 8;%%28 o%

SEPARATION FOWLER CA 93625-0520 VISALIA CA 93291 ’

WIDEN ROADWAY TO SIX LANES (559)651-8319 PLANT EST
HB4C SWPPP SATIS
06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 77 LARKSPUR ST. 805 S. LEXINGTON ST. $1,ggg,§§g 3223% o%

HIGHWAY PLANTING AND IRRIGATION ’

SAN RAFAEL, CA 94901-4886 DELANO, CA 93215
(661)720-0971 PLANT EST

HA25 SWPPP SATIS

Totals: Authorized Final Amt: $254,225,928 Completed to Date: $126,652,182 Work ThisMonth: $6,657,972




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06-FRE-5-1.4/0 06-0A9804
06-FRE-41-25.3/26.5 06-432104
06-FRE-41-20.0/32.2 06-0H3804
06-FRE-41-22.1/0 06-0G4204
06-FRE-99-10.7/15.9 06-420314
06-FRE-99-16.9/28.8 06-0H3904
06-FRE-99-21.4/22_4 06-462804
06-FRE-99-22.0/22.8 06-0E4904
06-FRE-99-1.0/7.4 06-350714
06-FRE-99-/10 06-0K2104
06-FRE-168-4.2/6.9 06-0H7304
06-FRE-180-31.3/0 06-478904
06-FRE-180-55.4/56.6 06-342344
06-FRE-180-58.0/58.6 06-0J8404
06-FRE-180-60.3/64 06-342444
06-FRE-180-63.3/66.5 06-342434
06-FRE-180-66.1/72_3 06-342514
06-KER-5-6.3/10.1 06-0C8004
06-KER-14-15.1/0 06-0K4004
06-KER-41-.3/.7 06-0M0904
06-KER-43-25.1/38.8 06-0K6804

06-KER-43-/6.2 06-0K6704
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Cnty Rt Pm
06-KER-46-19.3/27.5
06-KER-46-43.0/49
06-KER-58-67.9/0
06-KER-58-55.7/56.6
06-KER-58-57.2/57.5
06-KER-58-114.6/0
06-KER-58-139.0/0
06-KER-99-21.6/24.7
06-KER-99-24_.7/27.1
06-KER-99-28.2/29
06-KER-166-9.0/24 .6
06-KER-178-14.0/47
06-KER-184-8.4/8.8
06-KER-204-4.6/5.1
06-KIN-5-/10
06-KIN-198-21.5/28_3
06-MAD-41-4.5/5.3
06-MAD-41-23.2/23.6
06-MAD-145-8.8/9.1
06-MAD-145-.8/6.8
06-TUL-63-5.8/8
06-TUL-99-5.6/7.3

Statement of Ongoing Contracts - Index

Contract
06-442534
06-0L1104
06-485004
06-0A5104
06-0H8104
06-0E3704
06-463004
06-0G2204
06-451604
06-0A7204
06-322104
06-0F7304
06-426304
06-430104
06-0L1604
06-3568U4
06-0C0304
06-0E1004
06-407214
06-416104
06-307004
06-431704

Page
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District
Federal Aid
—-F-
-S-
—SH-

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Bid + CCO
$4,365,675
$20,008,314
$92,251,491
$137,600,448
$254,225,928

Statement of Ongoing Contracts-Summary

District
06

Work completed this Period:

Work Completed ThisPerio
$166,025

$166,025

Work Comp
$2,755,595
$11,041,810
$80,117,511
$32,737,265
$126,652,182
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