
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-0-/0
 
06-0AA024
 

06-FRE-5-1.4/0
 
06-0A9804
 
ACHS-0055-(137)E
 

G 00-55 1-(7E)


--()
 

HA26 SWPPP
 

06-FRE-41-21.1/30.4
 
06-0K4104
 

HM1 WPCP
 

06-FRE-41-25.3/26.5
 
06-432104
 
SARR-P041-(110)E
 

P0-41 1-(0E)
 

--()
 

HB4N SWPPP
 

06-FRE-41-27.6/29.8
 
06-0E9704
 
NH-P041-(111)E
 

--()
 

HB4N SWPPP
 

06-FRE-41-29.8/30.4
 
06-447704
 
NH-P041-(114)E
 

--()
 

HB4N SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

WOLFE, CATHERINE
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)999-5733
 

ABOUZEDAN, RAAID
 

(559)243-3598
 

WOLFE, CATHERINE
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)999-5733
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3599
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO CA 93726-5866
 

(559)243-3543
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(559)243-3543


Description

Type Of Work
 

IN FRESNO COUNTY IN FRESNO AT THE
 

DISTRICT 6 OFFICE BUILDING AT 1352
 

WEST OLIVE STREET
 

INSTALL PHOTOVOLTAIC PANELS
 

IN FRESNO CO NEAR KETTLEMAN CITY AT
 

THE COALINGA AVENAL SAFETY ROADSIDE
 

REST AREA
 

CONSTRUCT NEW ROADSIDE REST AREA
 

IN FRESNO AND MADERA COUNTIES IN &
 

NEAR FRESNO AT VARIOUS LOCATIONS
 

SEAL BRIDGE DECKS WITH METHACRYLATE
 

IN FRESNO COUNTY IN FRESNO AT
 

MCKINLEY AVENUE UNDERCROSSING AND
 

FROM PRINCETON AVENUE UNDERCROSSING
 

TO 0.1 MI NORTH OF SHIELDS AVE
 

WIDEN RAMPS
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM ASHLAN AVENUE
 

OVERCROSING TO 0.2 MILE NORTH OF
 

BULLARD AVENUE OC
 

INSTALL RAMP METERS
 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF
 

BULLARD AVENUE OVERCROSSING TO
 

HERNDON AVENUE UNDERCROSSING
 

WIDEN OFF RAMP
 

Contractor 

PAVE-TECH INC.
 

(760)729-7592
 

SANTA MARGARITA CONST CORP
 

PO BOX 357
 

TEMPLETON CA 93465
 

PERSE CONSTRUCTION COMPANY
 

982 WEST 10TH STREET
 

AZUSA CA 91702
 

(626)815-3901
 

GRANITE CONSTRUCTION
 

2716 GRANITE COURT
 

FRESNO CA 93706
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077-5085
 

VIKING CO.
 

P O BOX
 

RANCHO CARDOVA CA 95741
 

$432,669

 $432,669


 $0


 $3,400,483

 $3,460,645


 $706


 $604,212

 $0

 $0


 $1,811,435

 $1,840,442

 $191,864


 $5,534,131

 $4,581,546

 $299,142


 $3,405,475
 
$2,017,963
 
$267,124
 

03/22/10 100%

04/13/10
 

100%

02/04/11
 
02/09/11
 

COMPLETED
 

08/18/09 0%

08/28/09
 

0%

03/24/11
 

PLANT EST
 

SATIS
 

01/04/11 0%

02/02/11
 

0%


07/31/09 0%

08/12/09
 

0%

06/17/11
 

PLANT EST
 

SATIS
 

04/20/10 85%

05/12/10
 

84%

04/05/11
 

03/30/10 71%
 
04/21/10
 

59%

05/16/11
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $611,138 05/24/10 15%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E)

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$569,400
 $1,416

06/25/10 
11/19/13 

91%

SWPPP 

06-FRE-43-/9.3 IN FRESNO COUNTY NEAR SELMA FROM EMMETTS EXCAVATION INC $4,516,840 12/09/10 0%
06-459904 
ACST-P043-(037)E 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 

1477 MENLO AVENUE $0
 $0

12/30/10 
0%

 P0-43 0-(7E) CLOVIS CA 93611 

--() (559)299-1250 

HA22 WPCP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $503,855 12/23/09 25%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$331,420
 $4,224

01/19/10 
10/25/13 

66%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-7.3/11.1 IN FRESNO COUNTY IN AND NEAR SELMA TEICHERT CONSTRUCTION $3,353,611 02/02/11 0%
06-458704 
NH-P099-(535)E 

AND FOWLER FROM 0.6 MILE NORTH OF THE 

FLORAL AVENUE UNDERCROSSING TO MERCED 

P O BOX 520 $0
 $0

02/15/11 
0%

--() 
STREET UNDERCROSSIN 

FOWLER CA 936250520 

CONSTRUCT PCCP PANEL REPLACEMENT 
(559)813-3100 

HA22 WPCP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$738,658
 $0

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,866,803 07/06/10 45% 
06-0J1604 
ACNH-P099-(532)E

--() 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$116,636 
$0 

07/27/10 
03/07/11 

6% 

SUSPENDED 

SWPPP 
(559)999-5733



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,146,591 08/10/10 22%
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $1,552,477
 $964,610

09/01/10 
12/08/11 

10%

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598 
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 

06-FRE-145-34.1/35.2 IN FRESNO COUNTY IN KERMAN FROM W. JAXON BAKER HADDADIN, HAIDAR $1,462,390 10/12/10 100%

HA22 

06-397904 
ACST-P145-(030)E 

P1-45 0-(0E)

--() 

WPCP 

CALIFORNIA AVENUE TO ROUTE 180 

PAVE ROADWAY 
REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,336,309
 $74,604

10/26/10 
03/04/11 

90%

OVER RUN 
03/07/11 

06-FRE-168-30.2/40 IN FRESNO COUNTY AT AND NEAR PRATHER WINDSOR FUEL CO $2,636,391 12/02/10 0%
06-0L7904 
ACST-P168-(054)E 

FROM AUBERRY ROAD AND MORGAN CANYON 

ROAD INTERSECTION TO 0.2 MILE EAST OF 

P O BOX 1029 $0
 $0

12/22/10 
0%

 P1-68 0-(4E)
CRESSMAN ROAD 

PITTSBURG CA 94565 

--() 
CONSTRUCT BONDED WEARING COURSE 

(925)427-5266 

HM WPCP 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $213,181 03/30/10 29%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$194,184
 $0

05/11/10 
10/14/11 

92%

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC. MARK MENGONI $1,415,604 03/08/10 91%
06-0F29U4 
ACST-P168-(052)E

 P1-68 0-(2E) 

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,330,586
 $2,200

03/25/10 
03/16/11 

92%

HA21 WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100% 
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611 
$0 

12/27/02 
03/16/06 

100% 

(559)445-5004 OVER RUN 

HA22 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,893,435 11/22/06 100%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

77 LARKSPUR STREET (559)243-3814 

3240 N. MILLBROOK 

FRESNO CA 93726 

$3,662,508
 $0

12/19/06 
02/23/11 

100%

PLANT EST 
02/24/11 

HE14 SWPPP SAN RAFAEL CA 94901 
SATIS 

06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,622,725 09/10/09 57%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER CA 93625-0520 

P O BOX 520 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$18,268,012
 $233,207

09/21/09 
08/01/11 

65%

HE14 SWPPP 

06-FRE-180-81.7/82.1 IN FRESNO COUNTY NEAR MINKLER FROM SOUZA CONSTRUCTION MARK MENGONI $1,709,300 10/11/10 22%
06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 
SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$682,838
 $242,343

10/26/10 
09/08/11 

40%

HA21 SWPPP 

06-FRE-5505-/0 IN FRESNO COUNTY IN FRESNO AT THE SOLEX ELECTRONICS INC. WOLFE, CATHERINE $180,723 03/22/10 100%
06-0AA014 FRESNO EQUIPMENT BUILDING 11 AT 

NORTH WEST AVENUE 

INSTALL PHOTOVOLTAIC PANELS 

1385 

(310)856-3698 
(559)999-5733 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$177,223
 $0

04/22/10 
01/20/11 

100%

COMPLETED 
01/21/11 

06-KER-5-.8/0 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION HISHAM ALNATOUR $4,454,366 10/11/10 7%
06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 
BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$251,722
 $179,355

10/27/10 
09/26/12 

6%

HA26 SWPPP 

06-KER-5-11.7/0 IN KERN COUNTY AT LEBEC AT GRAPEVINE BOWE CONTRACTORS INC. HISHAM ALNATOUR $1,328,855 10/11/10 20% 
06-0H8604 
ACIM-0005-(184)2

--() 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 
LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$542,243 
$139,186 

10/26/10 
12/14/11 

41% 

HA42 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

06District 

06-KER-5-36.1/54.2 

Fed Aid 
Pgm Code 

06-0K8904 

Contract 

IM-SARR-(A00) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

Description 

REPLACE CONCRETE PANEL 

Type Of Work 

GIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

Resident 
Engineer 

$30,418,869

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/13/10 

Awarded 

12/30/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-5-73.0/87 

HM 

06-0J4904 

WPCP 

IN KERN AND KINGS COUNTIES ABOUT 6 

MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 

RUBBERIZED SLURRY SEAL AND FOG SEAL 

VALLEY SLURRY SEAL 

WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$2,735,381
 $297,681
 $144,540

06/25/10 
07/15/10 
04/26/11 

10%

 11%

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--()

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$11,429,469
 $0
 $0

02/03/11 
02/16/11 

0%

 0%

06-KER-33-63.0/68.8 
06-0L1504 

IN KERN COUNTY NEAR DEVILS DEN ON 

ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 

W JAXON BAKER INC. 

REDDING, CA 96099 

P.O. BOX 994248 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,681,198
 $162,564

 $0

05/25/10 
06/14/10 
12/21/10 

56%

 10%

HM1 WPCP 

06-KER-43-16.1/25.1 

HA22 

06-460004 
ACST-P043-(038)E 

P0-43 0-(8E) 

--() 

WPCP 

IN KERN COUNTY IN SHAFTER AND WASCO 

FROM 0.3 MILE NORTH OF LOS ANGELES 

STREET TO ROUTE 46 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

$5,073,714
 $0
 $0

02/03/11 
02/16/11 

0%

 0%

06-KER-43-25.1/38.8 
06-0K6804 

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

INTERNATIONAL SURFACING 

MODESTO, CA 95352 

P.O. BOX 4770 

OSCAR SHERRILL 

(559)243-3556

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,438,611 
$1,002,066 

$18,954 

06/03/09 
06/24/09 
06/01/11 

90% 

92% 

HM1 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$43,198,410
 $0
 $0

01/26/11 
02/10/11 

0%

 0%

HE13 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--()

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,401,523
 $15,342,366

 $0

09/01/09 
09/17/09 
07/18/11 

61%

 63%

SUSPENDED 

HE13 

06-KER-46-31.9/32.5 

HB1 

06-0J3304 
HSNH-P046-(045)E 

P0-46 0-(5E) 

--() 

WPCP 

IN KERN COUNTY NEAR LOST HILLS FROM 

0.3 MILE WEST OF WARREN STREET TO 

ROUTE 46/5 SEPARATION 

INSTALL SIGNAL AND LIGHTING 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$411,942
 $0
 $0

12/22/10 
01/13/11 

0%

 0%

06-KER-46-43.0/49 

HM1 

06-0L1104 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,346,267
 $1,333,400

 $60,952

12/21/09 
01/19/10 
02/28/11 
03/02/11 

97%

 97%

06-KER-46-/7.3 

HE13 

06-353414 
HPLU-6206-(009)E 

--() 

SWPPP 

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$23,134,046
 $13,208,504
 $1,226,373

05/19/10 
06/02/10 
11/17/11 

45%

 57%

HE13 

06-KER-58-27.3/53.9 

HB71 

06-0G9404 
STP-X029-(101)E

--() 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS

 __________________________________ 

CONSTRUCT CONCRETE CURB RAMPS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

$883,061 
$0 
$0 

12/31/10 
01/31/11 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-117.5/128.9 

HM1 

06-0L5404 
ACNH-P058-(110)E 

--() 

WPCP 

IN KERN COUNTY NEAR BORON FROM 1.4 

MILES EAST OF BUSINESS ROUTE 58 EAST 

OVERCROSSING TO 0.7 MILE WEST OF 

EDWARDS OVERCROSSING 

GRIND EXISTING CONCRETE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

$862,808
 $0
 $0

02/01/11 
02/24/11 

0%

 0%

06-KER-65-6.1/25.2 
06-0L7404 

IN KERN AND TULARE COUNTIES FROM 0.6 

MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 

W JAXON BAKER INC 

REDDING CA 960994248 

PO BOX 994248 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,299,976
 $0
 $0

06/22/10 
07/14/10 

0%

 0%

HM WPCP 

06-KER-99-24.7/27.1 

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

PETER MULLALY 

(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,823,833
 $2,750,552

 $0

08/04/06 
08/22/06 
03/25/10 

0%

 0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $298,679

 $961

11/06/08 
11/19/08 
05/09/12 

64%

 94%

06-KER-119-/4.3 

HA22 

06-459104 
STP-P119-(013)E 

--() 

WPCP 

IN KERN COUNTY IN AND NEAR TAFT FROM 

ROUTE 33 TO 0.6 MILE WEST OF AIRPORT 

ROAD 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)721-1011 

P O BOX 50085 

$2,374,033
 $0
 $0

01/18/11 
01/31/11 

0%

 0%

06-KER-155-26.5/52.9 
06-0L1404 

IN KERN COUNTY NEAR GLENNVILLE FROM 

DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 

MARTINEZ, BLAS 

(559)657-8321

 $1,070,455 
$0 
$0 

05/13/10 
07/09/10 

0% 

0% 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

06District 

06-KER-166-9.0/24.6 

Fed Aid 

HA22 

Pgm Code 

06-322104 

Contract 

ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR MARICOPA FROM 5.6 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

Description 

ASPHALT CONCRETE OVERLAY 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$16,589,458

Bid + CCOs

 $16,320,482

Comp To date

 $0

This Month 

09/30/08 

Awarded 

10/08/08 

Approved 

11/29/10 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$2,878,374
 $0
 $0

11/24/10 
12/14/10 

0%

 0%

06-KER-178-100.1/101.6 
06-0K4704 

IN KERN COUNTY IN RIDGECREST FROM 

NORMA STREET TO WEST DRUMMOND AVENUE 

INSTALL SIGNAL AND LIGHTING 

TENNYSON ELECTRIC INC 

LIVERMORE,CA 94550 

7275 NATIONAL DRIVE SUITE A2 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$301,432
 $277,475
 $32,427

06/21/10 
07/16/10 
03/02/11 

67%

 91%

HB4N WPCP 

06-KER-184-7.8/0 

HB1 

06-475204 
ACHS-P184-(013)E 

PGP1-84 0-(3E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD AT 0.1 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

INSTALL TRAFFIC SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$372,176
 $0
 $0

08/24/10 
09/13/10 

0%

 0%

06-KER-184-8.4/8.8 

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$842,426
 $825,172
 $12,959

04/03/09 
04/20/09 
07/29/11 

0%

 0%

PLANT EST 

UNSAT 

06-KER-204-4.6/5.1 

HA21 

06-430104 
SARR-S204-(004)E

 S2-04 0-(4E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$12,037,951 
$10,817,440 

$769,415 

06/09/09 
07/01/09 
03/03/11 

97% 

90% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 

06-KER-5722-/0 

Fed Aid 
Pgm Code 

06-483404 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY NEAR TAFT AT THE 

MAINTENANCE STATION 

Description 

CONSTRUCT EQUIPMENT SHOP 

Type Of Work 

TAFT J.T.S CONSTRUCTION 

Contractor 

BAKERSFIELD, CA 93384 

P.O. BOX 41765 

SAM DHALIWAL 

Resident 
Engineer 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,365,940

Bid + CCOs

 $1,332,581

Comp To date

 $304,809

This Month 

06/02/10 

Awarded 

06/22/10 

Approved 

10/25/11 

Est Comp
Accepted 

42%

%Time

 40%

% Work 
Message 

HA12 SWPPP 

06-KIN-41-33.0/39.7 

HA22 

06-0E2104 
NH-P041-(117)E 

--() 

WPCP 

IN KINGS COUNTY NEAR STRATFORD FROM 

LAUREL AVENUE TO 0.8 MILE NORTH OF 

IDAHO AVENUE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,851,735
 $0
 $0

12/31/10 
01/24/11 

0%

 0%

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

MICHAEL WEBER 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,878,322
 $1,707,115

 $321

03/23/10 
04/20/10 
02/28/11 

97%

 90%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$46,327,713
 $27,497,009

 $932,228

09/01/09 
09/22/09 
03/29/11 

44%

 59%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E) 

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,411,794
 $1,404,832

 $0

11/25/08 
12/16/08 
12/17/10 

80%

 96%

06-MAD-99-22.7/29.4 

HA22 

06-0E2204 
NH-P099-(541)E 

--() 

WPCP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM 0.2 MILE SOUTH OF 

CALIFA OVERHEAD TO MERCED COUNTY LINE 

REPAIR OVERLAY ROADWAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$5,908,702 
$0 
$0 

12/31/10 
01/25/11 

0% 

0% 



 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-3.1/0 
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H

P099- 533-() 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,782,948
 $3,174,002
 $583,171

06/24/10 
07/13/10 
04/05/11 

34%

 67%

HA21 SWPPP 

06-TUL-99-5.6/7.3 
06-431704 

IN TULARE COUNTY IN AND NEAR 

EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 

WATKINS & BORTOLUSSI INC 

SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,823,117
 $1,738,680

 $10,920

10/05/07 
10/22/07 
08/30/11 

0%

 0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$67,407,824
 $0
 $0

01/04/11 
01/19/11 
08/08/13 

0%

 0%

06-TUL-198-13.7/16.7 

HB1 

06-0H7204 
HSNH-P198-(054)E 

P1-98 0-(4E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR VISALIA FROM 

ROAD 156 UNDERCROSSING TO ROAD 180 

CONSTRUCT THRIE BEAM BARRIER 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

HADDADIN, HAIDAR 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,103,007
 $0
 $0

12/21/10 
01/10/11 

0%

 0%

06-TUL-245-/12 
06-448104 
STP-P245-(006)E 

--() 

IN TULARE COUNTY IN WOOKLAKE FROM 

ROUTE 198 TO ROUTE 201 

PLACE RUBBERIZED HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

P O BOX 520 

$3,070,515 
$0 
$0 

12/30/10 
01/13/11 

0% 

0% 

(559)813-3100 

HA22 WPCP 

Totals: Authorized Final Amt: $418,812,549 Completed to Date: $141,672,691 Work This Month: $6,698,013



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-21.1/30.4 06-0K4104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 

06-FRE-99-7.3/11.1 06-458704 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-145-34.1/35.2 06-397904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 
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2 

2 
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3 

3 

3 
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3 
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4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-/4.6 06-460604 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-43-16.1/25.1 06-460004 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-6.8/19.8 06-442524 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-31.9/32.5 06-0J3304 

06-KER-46-43.0/49 06-0L1104 

06-KER-46-/7.3 06-353414 

06-KER-58-27.3/53.9 06-0G9404 

06-KER-58-117.5/128.9 06-0L5404 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-/4.3 06-459104 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-13.7/27.2 06-0H2504 
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District 

Federal Aid 

-I-


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-178-100.1/101.6 06-0K4704
 

06-KER-184-7.8/0 06-475204
 

06-KER-184-8.4/8.8 06-426304
 

06-KER-204-4.6/5.1 06-430104
 

06-KER-5722-/0 06-483404
 

06-KIN-41-33.0/39.7 06-0E2104
 

06-KIN-198-9.2/14.7 06-490004
 

06-KIN-198-21.5/28.3 06-3568U4
 

06-MAD-41-23.2/23.6 06-0E1004
 

06-MAD-99-22.7/29.4 06-0E2204
 

06-TUL-99-3.1/0 06-471904
 

06-TUL-99-5.6/7.3 06-431704
 

06-TUL-99-41.3/53.9 06-324504
 

06-TUL-198-13.7/16.7 06-0H7204
 

06-TUL-245-/12 06-448104
 

Statement of Ongoing Contracts - Federal Aid 

06
 

Category

FEDERAL AID (INTERSTATE)
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9
 

9
 

9
 

9
 

9
 

9
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10
 

10
 

10
 

10
 

Bid + CCO

 $43,177,193


 Work Comp 

$542,243




Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $34,977,667

-S- FEDERAL AID (SECONDARY) $41,211,139

-SH- STATE HIGHWAY $39,897,590

 $259,548,959

District Total: $418,812,549

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $613,392 

Work completed this Period:  $613,392 

Work Comp 

$15,030,652


 $19,286,056


 $13,328,196


 $93,485,545


 $141,672,691
 


	06

