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02/20/14 Statement of Ongoing Contracts as of 03/07/14

06District

06-FRE-0-/0

06-FRE-33-/0

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-32.8/33.4

06-FRE-168-32.5/36.2

Fed Aid

HA23

HA21

HB4N

HE13

HB1

HM2

Pgm Code

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO, MADERA, KERN AND TULARE

COUNTIES AT VARIOUS LOCATIONS

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM 0.2 MILE NORTH OF

ASHLAN AVENUE OVERCROSSING TO 0.6

MILE NORTH OF ASHLAN AVE

ON ROUTE 145, FROM 0.3 MILE SOUTH TO

0.3 MILE NORTH OF JENSEN AVENUE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 3.7 MILES WEST OF TOLLHOUSE

ROAD/AUBERRY ROAD TO TOLLHOUSE

ROAD/AUBERRY ROAD

Description 

REPAIR DAMAGE ELECT. & IRRIGATION

RETROFIT BRIDGES WITH COMPOSITE

REPLACEMENT PLANTING

WIDEN FREEWAY AND REPLACE BRIDGE

CONSTRUCT ROUNDABOUT

CURED-IN-PLACE PIPELINER

Type Of Work

ROADWAY ENGINEERING WORKS INC

VIKING CONSTRUCTION COMPANY

INC

CLEAN CUT LANDSCAPE

MCM CONSTRUCTION INC

RSB GROUP INC

MICHELS PIPELINE CONSTRUCTION

Contractor

CERES CA 95307

RANCHO CORDOVA CA 95741

CLOVIS CA 93619

NORTH HIGHLANDS CA

956600620

LAKE FORREST CA 92630

SALEM OR 97309

(209)541-0920

(916)852-5530

(559)322-2041

(916)334-1221

(949)454-1999

(503)364-1199

MARK MENGONI

GANDRATHI, SUNIL

MENGONI, MARK

HATTON, CURT

VONG, ALAN

Resident
Engineer

(559)243-3543

(559)897-7617

(243)-35-43

(559)243-3598

(559)243-3856

 

 $6,029,161

 $3,278,761

 $597,550

 $40,928,379

 $1,198,426

 $324,462

Bid + CCOs

 $685,158

 $2,763,498

 $505,641

 $23,840,293

 $0

 $0

Comp To  date

 $376,678

 $303,540

 $0

 $1,957,925

 $0

 $0

This Month

11/19/13

01/15/13

03/19/12

10/10/12

01/28/14

11/19/13

Awarded

12/09/13

02/06/13

04/16/12

11/06/12

03/03/14

12/09/13

Approved

10/14/14

02/20/14

01/11/16

07/26/16

Est Comp

 18%

 100%

 0%

 28%

 0%

 0%

%Time

 11%

 83%

 0%

 58%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

06-0Q5404

06-0C1304

06-0E9714

06-442624

06-0J9204

06-0Q6604

Contract 

CSTP-000C-(367)E

BHNH-000C-(354)E

  

  

SSTP-P145-(031)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

  

3442 6TH STREET

P O BOX 1508

8406 N ARMSTRONG AVE

P O BOX 620

20331 LAKE FORREST DRIVE C13

P O BOX 12905

3240 N. MILLBROOK

183 W VENTURA COURT

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO CA 93726

KINGSBURG, CA 93631

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/14 Statement of Ongoing Contracts as of 03/07/14

06District

06-FRE-168-/0

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-FRE-180-71.8/74.5

06-FRE-180-77.2/0

06-KER-0-/0

Fed Aid

HA23

HE14

HE14

HA21

HM1

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

ON ROUTE 180 IN FRESNO COUNTY BETWEEN

ROUTE 41 AND ROUTE 168

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

IN FRESNO COUNTY ABOUT 6.3 MILES EAST

OF FRESNO FROM 0.6 MILE WEST OF

QUALITY AVENUE TO 0.2 MILE WEST OF

SMITH AVENUE

ON ROUTE 180 IN FRESNO COUNTY AT

KINGS RIVER OVERFLOW BRIDGE (#42-

0074) BETWEEN PM 77.1 AND PM 77.2

IN KERN COUNTY AT VARIOUS LOCATIONS

Description 

ELECTRICAL EQUIPMENT REPLACEMENT

BRAIDED RAMPS

HIGHWAY PLANTING AND IRRIGATION

NEW EXPRESS HIGHWAY

BRIDGE REPLACEMENT,SHOULDER WIDEN

REMOVE DECK SURFACE,PLACE DECK SEAL

Type Of Work

TABER CONSTRUCTION INC

R AND L BROSAMER INC

CLEAN CUT LANDSCAPE

AMERICAN PAVING CO

EMMETT'S EXCAVATION INC

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

MARTINEZ CA 94553

WALNUT CREEK CA 94596

CLOVIS CA 93619

FRESNO CA 93744

CLOVIS CA 93611

RANCHO CUCAMONGA CA 91730

(925)682-6133

(925)627-1700

(559)322-2041

(559)268-9886

(559)299-1256

(909)944-1037

VONG, ALAN

MOHAMMAD SAMIMI

MARK MENGONI

VONG, ALAN

PETER MULLALY

Resident
Engineer

 

(559)243-3856

(559)917-2487

(559)243-3543

(559)243-3856

(661)391-4767

 $5,430,650

 $43,261,213

 $4,878,099

 $15,427,248

 $2,336,824

 $1,893,327

Bid + CCOs

 $0

 $42,274,885

 $3,279,698

 $7,482,931

 $46,415

 $1,771,708

Comp To  date

 $0

 $2,359,245

 $126,658

 $2,093,921

 $46,415

 $25,757

This Month

11/19/13

01/12/12

08/23/12

04/23/13

12/04/13

05/21/13

Awarded

12/09/13

01/20/12

09/27/12

05/16/13

12/17/13

06/13/13

Approved

04/20/14

05/15/14

10/14/14

04/06/15

03/10/14

Est Comp

 0%

 100%

 83%

 42%

 4%

 86%

%Time

 0%

 98%

 67%

 48%

 2%

 86%

% Work 

 

OVER RUN

 

 

SUSPENDED

SUSPENDED

Message

06-0Q5504

06-0C1104

06-342564

06-342524

06-0H1704

06-0M6204

Contract 

CSTP-X019-(027)E

ACNH-P180-(056)N

ACNH-P180-(057)E

  

BRNH-P180-(058)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

P O BOX 1309

1777 OAKLAND BLVD SUITE 300

8406 N ARMSTRONG

P O BOX 4348

1477 MENLO AVE

10641 FULTON COURT

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

1824 NORRIS RD

FRESNO CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

FRESNO, CA 93726

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

06District

06-KER-0-/0

06-KER-5-.5/62.6

06-KER-5-13.5/0

06-KER-14-39.3/40.3

06-KER-58-67.8/0

06-KER-58-99.3/99.7

Fed Aid

HM1

HM1

HM1

HA21

HA23

Pgm Code

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN CO AT VARIOUS BRIDGES ON

ROUTES 5, 46, 155 & 178

IN KERN COUNTY AT VARIOUS LOCATIONS

ON ROUTE 14 IN KERN COUNTY AT PM

39.9, 24 MILES NORTH OF MOJAVE AT RED

ROCK CANYON BRIDGE #50-0178

IN KERN COUNTY NEAR EDISON AT

NEUMARKLE ROAD UC

ON ROUTE 58 IN KERN COUNTY BETWEEN

POSTMILE R99.3 AND POSTMILE R99.7

Description 

PAE CHIP SEAL

REPLACE JOINT SEALS AND SEAL BRIDGE

PAINT STRUCTURAL STEEL & JOINT SEAL

BRIDGE REPLACEMENT (SCOUR)

CONSTRUCT ROCK SLOPE PROTECTION

BRIDGE REPLACEMENT

Type Of Work

NORTHWEST PAVING

DEBRUIN CONSTRUCTION

F D THOMAS INC

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

AMERICAN PAVING CO

Contractor

REDDING CA 96001

STOCKTON, CA  95206

MEDFORD OR 97504

BAKERFIELD CA 93388

BAKERSFIELD CA 93308

FRESNO CA 93744

(530)246-4388

(209)462-5100

(541)664-3010

(661)399-3361

(661)392-6640

(559)268-9886

MICHAEL ROBBINS

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

AMARJIT DHALIWAL

Resident
Engineer

 

(559)246-9429

(661)391-4767

(661)391-4766

(661)391-4747

(661)391-4766

 $2,286,123

 $664,416

 $1,789,000

 $8,077,353

 $394,783

 $1,670,942

Bid + CCOs

 $0

 $384,829

 $1,799,200

 $3,574,091

 $384,250

 $1,605,296

Comp To  date

 $0

 $0

 $0

 $853,372

 $0

 $0

This Month

02/10/14

06/14/11

12/05/12

05/22/13

05/22/13

12/20/12

Awarded

02/27/14

07/13/11

12/27/12

06/10/13

06/13/13

01/10/13

Approved

12/28/11

10/24/13

09/09/14

08/05/13

01/30/14

Est Comp

 0%

 77%

 100%

 49%

 100%

 100%

%Time

 0%

 100%

 100%

 44%

 100%

 100%

% Work 

 

 

SUSPENDED

 

 

OVER RUN

Message

06-0Q8404

06-0G6804

06-0M2204

06-0H1804

06-0N4014

06-0K3904

Contract 

CSTP-X029-(111)E

  

  

BRNH-P014-(072)E

NH-17D5-(004)E

NH-P058-(114)

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

WPCP

8115 SECLUDED VALLEY DRIVE

939 W. CHARTER

P O BOX 4663

P O BOX 5127

1128 CARRIER PARKWAY AVE

P O BOX 4348

183 W. VENTURA

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

02/03/14

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/14 Statement of Ongoing Contracts as of 03/07/14

06District

06-KER-58-108.9/0

06-KER-99-17.0/22.1

06-KER-99-17.5/29.9

06-KER-99-19.5/0

06-KER-99-24.6/0

06-KER-99-27.0/28.4

Fed Aid

HB1

HB4N

HB1

Pgm Code

IN KERN COUNTY NEAR MOJAVE AT

BUSINESS 58 WEST OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

0.5 MILE SOUTH OF ROUTE 119 TO WILSON

ROAD

IN KER CO IN BAKERSFIELD AT VAR

LOCATIONS FROM THE RTE 119/99 SEP TO

THE RTE 65/99 SEP

IN KERN COUNTY IN BAKERSFIELD AT

PANAMA LANE OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD AT

CALIFORNIA AVENUE UNDERCROSSING

ON ROUTE 99 IN KERN COUNTY FROM

STATE ROUTE 99/204 OVERHEAD TO

BEARDSLEY CANAL

Description 

CONCRETE BARRIER AND WINDSCREEN

WIDEN FREEWAY FROM 6 TO 8 LANES

99 CORRIDOR-BRIDGE ENHANCEMENT

WIDEN OFF-RAMP & CONSTRUCT RIGHT

RELOCATE RIGHT TURN LANE

WIDEN FREEWAY FROM 6 TO 8 LANES

Type Of Work

C A RASMUSSEN INC

SECURITY PAVING COMPANY INC

CLEANCUT LANDSCAPE

C A RASMUSSEN INC

GRIFFITH COMPANY

SECURITY PAVING COMPANY INC

Contractor

VALENCIA CA 91355

SUN VALLEY CA 91353-1489

CLOVIS, CA 93619

VALENCIA CA 91355

BAKERSFIELD CA 93308

SUN VALLEY CA 91353-1489

(661)367-9040

(818)362-9200

(559)322-2041

(661)367-9040

(661)392-6640

(818)362-9200

PETER MULLALY

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

SAM DHALIWAL

Resident
Engineer

(661)720-0970

(661)391-4747

(661)391-4766

(661)391-4747

(661)391-7467

(661)391-4742

 $1,541,102

 $20,517,710

 $729,232

 $1,088,865

 $1,027,735

 $7,434,432

Bid + CCOs

 $1,545,500

 $17,614,781

 $588,888

 $945,105

 $919,209

 $3,642,572

Comp To  date

 $0

 $2,454,414

 $134,833

 $69,948

 $138,574

 $1,099,653

This Month

08/14/12

10/24/12

07/19/13

06/19/13

06/24/13

02/20/13

Awarded

09/18/12

12/03/12

08/21/13

07/22/13

07/22/13

03/14/13

Approved

06/14/13

04/04/14

03/17/14

02/27/14

03/13/15

04/14/14

Est Comp

 100%

 86%

 77%

 84%

 29%

 68%

%Time

 100%

 86%

 70%

 85%

 88%

 49%

% Work 

OVER RUN

 

 

 

SUSPENDED

 

Message

06-0G2704

06-0G8304

06-0E6604

06-0N6904

06-0L3904

06-0G8404

Contract 

ACHS-P058-(113)E

  

ACNH-P099-(569)E

  

HSNH-P099-(568)E

  

G P0-58 1-(3E)

  

--()

  

--()

  

--()

  

  

  

  

  

WPCP

SWPPP

  

  

  

SWPPP

28548 LIVINGSTON AVENUE

PO BOX 1489

8406 N ARMSTRONG

28548 LIVINGSTON AVENUE

1128 CARRIER PARKWAY AVE

POBOX 1489

805 S. LEXINGTON ST.

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

DELANO, CA 93215

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/14 Statement of Ongoing Contracts as of 03/07/14

06District

06-KER-99-28.4/43.9

06-KER-119-/0

06-KIN-43-18.2/27.2

06-KIN-198-8.9/10.1

06-KIN-198-14.8/17.9

06-KIN-198-21.5/28.3

Fed Aid

HA22

HB1

HM1

HE11

HA21

HE14

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM

BEARDSLEY CANAL BRIDGE TO ROUTE

46/99 SEPARATION

ON ROUTES 33, 46, 63, 119, 216, 223

IN FRESNO, KERN AND TULARE COUNTIES

AT VARIOUS LOCATIONS

IN TULARE AND KINGS COUNTIES NEAR

CORCORAN AND HANFORD FROM 0.6 MILE

SOUTH OF DEER CREEK BRIDGE TO KINGS

COUNTY LINE AND FROM ROUT

ON ROUTE 198 IN KINGS COUNTY IN

KINGS COUNTY FROM ROUTE 41 TO 18 1/2

AVENUE (VINE STREET) (KP 15.1/16.3)

IN AND NEAR HANFORD AT THE 14TH AVE

UC, HANFORD-ARMONA RD UC AND THE 11TH

AVENUE UC  (KP R23.7/R29.0)

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

Description 

REPLACE EXISTING PAVEMENT

CONSTRUCT HEADWALL, EXTEND CULVERTS

RHMA OVERLAY TYPE "G"

CONSTRUCT INTERCHANGE

REHAB 3 BRIDGE DECKS

HIGHWAY PLANTING

Type Of Work

SECURITY PAVING COMPANY INC

JABRE CONTRACTING

CHESS BROSS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION

INC

Contractor

SYLMAR CA 91342

MANHATTAN BEACH CA 90266

VALLEY SPRINGS CA 95252

WATSONVILLE CA 95077

FRESNO CA 93706

HERCULES CA 94547-1805

(818)362-9200

(310)720-0277

(209)747-3595

(831)724-1011

(559)441-5700

(510)741-9226

SAM DHALIWAL

BLAS MARTINEZ

JUSTIN KIMURA

JUSTIN KIMURA

JUSTIN KIMURA

DALLIA FOSTER

Resident
Engineer

(661)391-4742

(559)651-8317

(559)897-3118

(559)651-8315

(559)897-3118

(559)897-7080

 $87,143,006

 $937,539

 $3,519,675

 $19,136,086

 $4,738,034

 $1,410,735

Bid + CCOs

 $78,279,261

 $708,780

 $320,033

 $7,176,970

 $948,604

 $1,168,270

Comp To  date

 $0

 $318,091

 $0

 $295,941

 $376,083

 $6,069

This Month

01/18/12

10/15/13

06/06/13

10/24/12

09/24/13

05/22/12

Awarded

02/14/12

11/01/13

06/27/13

12/03/12

10/22/13

06/20/12

Approved

02/13/14

03/12/14

12/21/13

12/29/14

07/02/14

03/07/14

Est Comp

 100%

 81%

 100%

 51%

 34%

 97%

%Time

 100%

 76%

 9%

 37%

 20%

 90%

% Work 

OVER RUN

 

 

 

 

 

Message

06-0L6404

06-0J9304

06-0P6104

06-325504

06-462204

06-0L0504

Contract 

ACNH-P099-(551)E

SSTP-000C-(354)E

CSTP-P043-(043)E

  

ACNH-P198-(060)E

ACNH-P198-(059)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

SWPPP

  

  

SWPPP

  

WPCP

13170 TELFAIR AVE

1813 MANZANITA LANE

39 CALIFORNIA ST PMB 118

P O BOX 50085

2716 GRANITE COURT

726 ALFRED NOBEL DRIVE

1824 NORRIS ROAD

8530 W. ROOSEVELT AVE

183 W. VENTURA COURT

8530 W ROOSEVELT AVE

183 W. VENTURA COURT

8530 W. ROOSEVELT

AVE.

BAKERSFIELD, CA 93308

VISALIA, CA 93291

KINGSBURG, CA 93631

VISALIA, CA 93291

KINGSBURG, CA 93631

VISALIA, CA. 93291

Accepted

02/14/14

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/14 Statement of Ongoing Contracts as of 03/07/14

06District

06-MAD-99-6.9/8.2

06-MAD-99-9.5/13.1

06-MAD-99-20.2/22.7

06-MAD-145-20.9/25.4

06-TUL-99-22.4/0

06-TUL-99-37.3/41.3

Fed Aid

HE11

HA22

HB1

HM1

HA26

HE13

HE13

Pgm Code

IN MADERA COUNTY NEAR MADERA FROM 0.6

MILE SOUTH OF AVENUE 12 OC TO 0.7

MILE NORTH OF AVENUE 12 OC

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MILE SOUTH OF SOUTH MADERA

OVERCROSSING TO 0.4 MILE NORTH OF

AVENUE 16 OVERCROSSING

IN MADERA COUNTY NEAR FAIRMEAD AT

VARIOUS LOCATIONS FROM 0.6 MILE

SOUTH OF AVENUE 21 1/2 OVERCROSSING

TO ROUTE 152

IN MADERA COUNTY ABOUT 9 MILES EAST

OF MADERA FROM ROAD 37 TO ROUTE 41

IN TULARE COUNTY NEAR TIPTON AT THE

PHILIP S RAINE SAFETY ROADSIDE REST

AREA

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MI SOUTH OF WEST VISALIA  OVERHEAD TO

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD

Description 

RECONSTRUCT INTERCHANGE

PAVEMENT REHABILITATION

CONSTRUCT MEDIAN BARRIER

COLD PLANE AND HMA OVERLAY

CONSTRUCT NEW FACILITES REST AREA

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

Type Of Work

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

ATTN JEFF GRIMM

MIDSTATE BARRIER INC

AGEE CONSTRUCTION CORPORATION

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY

INC

Contractor

SLYMAR, CA 91342

WATSONVILLE CA 95077

STOCKTON CA 95215

CLOVIS CA 93613

WATSONVILLE CA 950775085

PISMO BEACH CA 93448

(818)362-9200

(559)441-5715

(209)944-9565

(559)299-3290

(831)724-1011

(805)473-3016

OSCAR SHERRILL

OSCAR SHERRILL

MARK MENGONI

DANIEL CHAPA

SHELLEY MAGGARD

Resident
Engineer

(559)243-3812

(559)243-3812

 

(559)243-3543

(559)651-8312

(559)651-8319

 $44,104,925

 $27,905,099

 $1,845,039

 $735,287

 $8,892,010

 $32,935,185

Bid + CCOs

 $14,464,535

 $27,724,977

 $0

 $716,746

 $9,104,925

 $11,638,109

Comp To  date

 $1,059,911

 $291,871

 $0

 $0

 $0

 $1,030,897

This Month

12/07/12

06/28/11

02/04/14

04/18/13

04/06/11

12/07/12

Awarded

01/10/13

08/22/11

02/21/14

05/16/13

04/25/11

12/27/12

Approved

09/18/15

04/20/14

07/02/13

02/27/13

07/22/14

Est Comp

 31%

 100%

 0%

 100%

 100%

 66%

%Time

 33%

 99%

 0%

 100%

 100%

 35%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

06-471004

06-0E0404

06-0N2004

06-0P7004

06-0A9704

06-360214

Contract 

  

NH-P099-(538)N

NHPH-PO99-(573)E

  

NH-SARR-(STP)E

  

  

--()

--()

  

TPES-AR R-(E)

  

  

  

  

  

--()

  

SWPPP

  

  

  

SWPPP

SWPPP

13170 TELFAIR AVENUE

P O BOX 50085

3291 SOUTH HIGHWAY 99

P O BOX 629

P O BOX 50085

P O BOX 2210

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

8530 WEST ROOSEVELT

AVE

FRESNO, CA 93726-8566

FRESNO, CA 93726

FRESNO CA 93726

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

06District

 $17,256,750 $323,423,005 $486,190,193

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-216-1.9/2.9

06-TUL-245-16.0/33

06-TUL-245-20.8/0

Fed Aid

HE13

HB4C

HM1

HA23

Pgm Code

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

IN TULARE COUNTY NEAR BADGER FROM 0.2

MILES NORTH OF AVENUE 404 TO 2.6

MILES SOUTH OF DRUM VALLEY ROAD AND

FROM 2.4 MILES NORTH OF

ABOUT 10 MILES SOUTH OF BADGER AT

COTTONWOOD CREEK

Description 

WIDEN ROAD WITH HOT MIX ASPHALT

IRRIGATION, PLANTING AND PAVING

WIDEN AND REALIGNMENT OF ROUTE 216

HMA OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

Type Of Work

DIABLO CONTRACTORS INC

W A B O LANDSCAPE &

CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MASS X INC

Contractor

SAN RAMON CA 94583

HERCULES CA 94547

FRESNO, CA 93706

FRESNO CA 93706

CLOVIS CA 93612

(925)552-8250

(510)741-9226

(559)441-5700

(559)441-5700

(559)472-3274

DEALBA, FERNANDO

ENQUANHONE, GASHU

BLAS MARTINEZ

JAVIER HUERTA

BLAS MARTINEZ

Resident
Engineer

(559)243-3881

(559)246-7655

(559)651-8321

(559)651-8321

(559)651-8321

 $71,121,273

 $3,202,089

 $4,347,965

 $1,168,065

 $242,387

Bid + CCOs

 $52,466,954

 $1,888,191

 $1,159,237

 $1,590

 $1,875

Comp To  date

 $1,595,518

 $120,751

 $120,688

 $0

 $0

This Month

01/04/11

10/01/12

04/26/13

04/18/13

10/28/13

Awarded

01/19/11

11/06/12

05/24/13

05/16/13

11/15/13

Approved

05/01/14

07/03/17

09/10/14

11/01/13

09/29/14

Est Comp

 91%

 75%

 31%

 7%

 0%

%Time

 73%

 66%

 27%

 0%

 1%

% Work 

 

 

 

 

 

Message

06-324504

06-324514

06-430704

06-0P7204

06-0N3904

Contract 

HPLU-6206-(010)E

  

  

  

STP-17D9-(004)E

  62-06 0-(0E)

  

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

  

  

7 CROW CANYON COURT SUITE 100

726 ALFRED NOBEL DRIVE

2716 GRANITE COUNT

2716 GRANITE COURT

55 SHAW AVE #105

3240 N. MILLBROOK

AVENUE

183 W VENTURA COURT

8530 W.ROOSEVELT AVE

8530 W.ROOSEVELT AVE

8530 W.ROOSEVELT AVE

FRESNO, CA 93726

KINGSBURG CA 93631

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



06-0Q5404

06-0C1304

06-0E9714

06-442624

06-0J9204

06-0Q6604

06-0Q5504

06-0H1704

06-0C1104

06-342564

06-342524

06-0Q8404

06-0M6204

06-0M2204

06-0G6804

06-0H1804

06-0N4014

06-0G2704

06-0K3904

06-0G8304

06-0E6604

06-0N6904

Contract

06-FRE-0-/0

06-FRE-33-/0

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-32.8/33.4

06-FRE-168-32.5/36.2

06-FRE-168-/0

06-FRE-180-77.2/0

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-FRE-180-71.8/74.5

06-KER-0-/0

06-KER-0-/0

06-KER-5-13.5/0

06-KER-5-.5/62.6

06-KER-14-39.3/40.3

06-KER-58-67.8/0

06-KER-58-108.9/0

06-KER-58-99.3/99.7

06-KER-99-17.0/22.1

06-KER-99-17.5/29.9

06-KER-99-19.5/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0L3904

06-0G8404

06-0L6404

06-0J9304

06-0P6104

06-325504

06-462204

06-0L0504

06-0E0404

06-0N2004

06-471004

06-0P7004

06-0A9704

06-360214

06-324504

06-324514

06-430704

06-0P7204

06-0N3904

Contract

06-KER-99-24.6/0

06-KER-99-27.0/28.4

06-KER-99-28.4/43.9

06-KER-119-/0

06-KIN-43-18.2/27.2

06-KIN-198-8.9/10.1

06-KIN-198-14.8/17.9

06-KIN-198-21.5/28.3

06-MAD-99-9.5/13.1

06-MAD-99-20.2/22.7

06-MAD-99-6.9/8.2

06-MAD-145-20.9/25.4

06-TUL-99-22.4/0

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-216-1.9/2.9

06-TUL-245-16.0/33

06-TUL-245-20.8/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



06

District

 $88,813,948

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $486,190,193  $323,423,005

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $194,716,091

 $242,387

 $196,294,992

 $94,936,724

 Bid + CCO

 $171,743,058

 $1,875

 $95,032,438

 $56,645,634

 Work Comp

District Total:

Work completed this Period:  $88,813,948

-F-

-S-

-SH-


	06

