
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

District 06 

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/09
02/04/09
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-33-16.7/83
 
06-0H8904
 

WPCP
 

06-FRE-41-22.5/25.6
 
06-431804
 
ACNH-X019-(020)E
 

--()


HA25 SWPPP
 

06-FRE-99-1.0/0
 
06-480504
 

HB4N WPCP
 

06-FRE-99-10.7/15.9
 
06-420314
 

HA22 SWPPP
 

06-FRE-99-12.2/14.5
 
06-458604
 
ACST-P099-(482)E
 

P0-99 4-(2ES)T
 

6206- 005-()
 

HB4 SWPPP
 

06-FRE-99-21.4/22.4
 
06-462804
 

HA25 SWPPP
 

Description

Type Of Work
 

IN FRESNO COUNTY AT VARIOUS LOCATIONS
 

SEAL COAT
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN FRESNO COUNTY AT VARIOUS LOCATIONS
 

INSTALL CLOSED CIRCUIT TV SYSTEMS
 

IN FRESNO COUNTY IN AND NEAR FOWLER
 

FROM 0.7 KM SOUTH OF MERCED STREET
 

UNDERCROSSING TO 0.5 KM NORTH OF
 

CLOVIS AVENUE UNDERCROSSIN
 

PLANTING AND IRRIGATION
 

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
 

KM SOUTH OF CLOVIS AVENUE
 

UNDERCROSSING TO AMERICAN AVENUE
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY IN FRESNO ON ROUTE
 

99 AND ON ROUTE 180
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

NORTHERN CALIFORNIA PAVING
 

INC.
 

P.O. BOX 1231
 

YREKA, CA 96097
 

GOLD VALLEY CONSTRUCTION INC.
 

P.O. BOX 1535
 

ROCKLIN, CA 95677
 

CLAYBORN CONTRACTING GROUP INCALAN VONG
 

Resident
 
Engineer
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

SAMIMI, MOHAMMAD
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3814
 

10556 COMBIE ROAD PMB 6203
 

AUBURN CA 95602
 

(530)268-9512
 

WATKINS AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94903
 

J. S. BRAR
 

2779 BULLARD AVENUE
 

CLOVIS, CA 93611
 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3599
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598


 $1,303,257 06/04/08 46%
 $11,563

 $0
07/03/08 
10/17/08 

1%

SUSPENDED 

$3,518,902 01/17/07 0%
 $3,404,580

 $32,000
02/09/07 
08/19/09 

0%

PLANT EST 

SATIS 

$485,724 05/20/08 0%
 $0
 $0

06/24/08 
0%

 $764,163 08/27/07 0%
 $437,995
 $10,854

10/03/07 
06/02/11 

0%

PLANT EST 

SATIS 

$472,025 01/31/05 0%
 $445,542

 $1,760
02/14/05 
09/15/09 

0%

PLANT EST 

SATIS 

$1,773,189 03/18/08 37% 
$1,442,219 
$127,928 

04/23/08 
03/16/10 

81% 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-99-/10 ALLRED, LARRY RON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION $11,984,000 06/19/08 32%
06-0K2104 

(559)243-3881 

3240 N. MILLBROOK 

FRESNO, CA 93726 

OF MERCED STREET UC AND 0.1 MILE 

NORTH OF DODGE AVE OC 

CONSTRUCT FOG WARNING SYSTEM 
SAN FRANCISCO, CA 94109 

1720 CLAY STREET STE 14 $3,679,495
 $2,644,157

06/19/08 
04/19/09 

31%

201315 

06-FRE-180-24.6/27.3 ALLRED, LARRYIN FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTION INC $8,376,444 02/22/08 70%
06-420504 
ACNH-P180-(052)E 

3240 N MILLBROOKBELMONT AVENUE TO 0.5 KM EAST OF 

KINGS SLOUGH BRIDGE 

P O BOX 2910 $5,324,190
 $332,835

03/14/08 
04/13/09 

63%

BHP1-80 0-(2EN)H 

P180- 052-() 
(559)243-3881ASPHALT CONCRETE RESURFACING 

LIVERMORE CA 94551 

(925)606-2400 

HA22 SWPPP 

HA22 

06-FRE-180-31.3/0 ALLRED, LARRYIN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC $96,384 12/19/02 100%
06-478904 505 N STREET 

FRESNO, CA 93723 

MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA $94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-55.4/56.6 ALLRED, LARRYIN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC $1,745,978 10/27/06 0%
06-342344 
STP- -( ) 

505 N STREET 

FRESNO CA 93721 

LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

$1,433,265
 $15,596

11/20/06 
05/03/10 

0%

--() 
(559)445-5004VENTURE PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,801,515 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,099,372
 $22,470

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 OSCAR SHERRILLIN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. $49,001,609 12/20/07 54% 
06-342434 

(559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 $30,388,382 
$2,774,920 

01/08/08 
10/09/09 

62% 

CONSTRUCT FREEWAY AND BRIDGES 
HE14 SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 06 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

06-FRE-180-127.0/137 IN FRESNO COUNTY AT VARIOUS LOCATIONS 
06-0G3104 FROM 10.7 MILES EAST OF HUME LAKE 

ROAD TO 19.8 MILES EAST OF HUME LAKE 

ROAD 

UPGRADE METAL BEAM GUARD RAIL 
HB1 WPCP 

06-KER-5-54.1/0 IN KERN COUNTY NEAR BUTTONWILLOW AT 
06-462904 THE BUTTONWILLOW SAFETY ROADSIDE REST 
ACHS-005 -(181)2 

AREAS 
IMG-005 -(181)2 

REMODEL SAFETY ROADSIDE REST AREAS 
--() 

HA26 SWPPP 

06-KER-5-/10.2 IN KERN COUNTY AT LEBEC FROM LOS 
06-460704 ANGELES COUNTY LINE TO GRAPEVINE 
ACIM- 005-(180)2 

UNDERCROSSING 
--() 

HOT MIX ASPHALT CONCRETE SURFACING 

HA22 SWPPP 

06-KER-41-/5 IN SAN LUIS OBISPO, KERN AND KING 
06-3829U4 COUNTIES AT VARIOUS LOCATIONS 
ACNH-P041-(102)E 

REALIGN HIGHWAY AND REPLACE BRIDGE 
--()

HA22 SWPPP 

06-KER-58-55.2/0 IN KERN COUNTY IN BAKERSFIELD AT 
06-0E6004 COTTONWOOD ROAD 

INSTALL SIGNALS 

HB1 WPCP 

06-KER-58-55.7/56.6 IN KERN COUNTY NEAR BAKERSFIELD FROM 
06-0A5104 0.4 KM WEST OF WASHINGTON STREET 
ACST-P058-(102)E 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 
P0-58 1-(2E) 

VERNON AVENUE UNDERCRO 
--() 

PLANTING AND IRRIGATION 
SWPPP 

Contractor 

CORAL CONSTRUCTION COMPANY
 

P.O. BOX 347
 

WILSONVILLE, OR 97070
 

BOWE CONTRACTORS INC.
 

42424 N 4TH STREETT
 

LANCASTER, CA 93535
 

SECURITY PAVING
 

PO BOX 1489
 

SUN VALLEY, CA 91353
 

KIEWIT PACIFIC CO
 

2200 COLUMBIA HOUSE BLVD.
 

VANCOUVER, WA 98661
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 50085
 

WATSONVILLE, CA 95077-5085
 

ACCU CONSTRUCTION 23135 BETTY
 

ROAD PERRIS, CA. 92570
 

23135 BETTY ROAD
 

PERRIS , CA. 92570
 

Awarded 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HADDADIN, HAIDAR $833,777 10/21/08 26%

3240 N. MILLBROOK 

AVENUE 

$548,105
 $48,709

11/05/08 
04/07/09 

67%

FRESNO, CA 93726 

(559)243-3599 

AMARJIT DHALIWAL $2,511,622 08/07/08 36%

805 S. EXINGTON ST. 

DELANO, CA 93215 

$846,128
 $241,474

08/25/08 
12/04/09 

34%

(661)720-0970 

HISHAM ALNATOUR $14,473,135 08/21/08 41%

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,830,359
 $0

09/10/08 
02/03/09 

13%

(661)391-4747 

ERIC KARLSON $34,777,812 10/04/06 0%

8530 WEST ROOSEVELT 

AVENUE 

$34,145,133
 $7,565

10/19/06 
06/02/09 

0%

VISALIA, CA 93291 PLANT EST 
(559)386-4971 SATIS 

AMARJIT DHALIWAL $668,997 05/29/07 95%

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$663,348
 $0

06/14/07 
12/24/08 

98%

(661)720-0972 SUSPENDED 

HISHAM ALNATOUR $995,942 07/20/06 0% 

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

$956,751 
$2,225 

08/07/06 
04/28/10 

0% 

(661)859-2428 PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-59.6/64.4 IN KERN COUNTY NEAR BAKERSFIELD FROM GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $4,131,139 05/16/08 100%
06-0E1804 
ACNH-P058-(104)E 

--() 

0.3 KM EAST OF 58/184 SEPARATION TO 

0.4 KM WEST OF TEJON HIGHWAY 

OVERCROSSING 
BAKERSFIELD, CA 93388 

PO BOX 5127 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,942,947
 $0

06/12/08 
01/09/09 

100%

COMPLETED 
01/09/09 

ASPHALT CONCRETE OVERLAY 
HA22 WPCP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. AMRJIT DHALIWAL $6,314,243 09/04/08 17%
06-463004 
ACHS-P058-(105)E 

G P0-58 1-(5E) 

--() 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,775,831
 $651,755

09/23/08 
07/30/10 

28%

HA26 SWPPP 

06-KER-99-17.0/31.1 IN KERN COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY PETER MULLALY $427,400 06/10/08 24%
06-0H4004 BAKERSFIELD AT VARIOUS LOCATIONS FROM 

0.5 MILE SOUTH OF ROUTE 119 TO 0.5 

INC 

P O BOX 250 
805 S LEXINGTON ST. 

DELANO, CA 93215 

$48,878
 $48,878

06/27/08 
03/11/09 

11%

MILE NORTH OF 7TH STANDARD ROA 

INSTALL VEHICLE DETECTION SYSTEM 
ARROYO GRANDE CA 93421 

(661)720-0971 

HB4N WPCP (805)489-4216 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $571,864 04/08/08 99%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
STOCKTON, CA 95209 

800 W EIGHT MILE RD 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$419,589
 $6,902

05/07/08 
01/31/09 

73%

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION PETER MULLALY $2,816,423 08/04/06 0%
06-451604 
ACNH-P099-(479)E 

--()

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

PERRIS, CA 92570 

23135 BETTY RD. 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,646,542
 $13,160

08/22/06 
12/01/09 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $292,651 11/06/08 2% 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$26,042 
$26,042 

11/19/08 
04/24/12 

9% 

SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-119-29.3/0 IN KERN COUNTY ON ROUTE 119 AND VICTORY ENGINEERS INC. HISHAM ALNATOUR $548,350 12/07/07 100%
06-0E4004 ROUTE 223 AT VARIOUS LOCATIONS 

REPLACE FOUR CULVERTS 
FRESNO, CA 93720 

(661)391-4747 

575 E. ALLUVIAL AVENUE STE106 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$532,955
 $0

01/09/08 
01/14/09 

100%

COMPLETED 
01/15/09 

HA22 WPCP 

06-KER-119-30.1/30.4 IN KERN COUNTY NEAR PUMPKIN CENTER TDS ENGINEERING HISHAM ALNATOUR $321,700 05/08/08 9%
06-0F9704 AND IN BAKERSFIELD AT WIBLE ROAD 

INSTALL SIGNALS 
WESTLAKE VILLAGE, CA 91361 

1014 S WESTLAKE BLVD. 14-136 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$23,370
 $23,370

07/16/08 
03/19/09 

7%

HB1 WPCP 

06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $17,004,395 09/30/08 0%
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E)

--() 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD, CA 93387 

PO BOX 70157 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$528,539
 $204,339

10/08/08 
10/28/09 

3%

HA22 SWPPP 

06-KER-178-97.0/98 IN KERN COUNTY IN RIDGECREST FROM 0.5 GRANITE CONSTRUCTION COMPANY AMRIT BRAR $354,947 07/08/08 100%
06-0F5404 MILE WEST OF JACKS RANCH TO 

EAST OF JACKS RANCH ROAD 

CONSTRUCT LEFT TURN LANE 

0.3 MILE 

BAKERSFIELD, CA 93388 

PO BOX 5127 

(661)391-4775 

1824 NORRIS ROAD $306,173
 $0

07/23/08 
12/19/08 

100%

COMPLETED 
12/22/08 

HB1 WPCP 

06-KER-395-.1/T14.6 IN KERN COUNTY AT AND NEAR SONIA MADERA SAM DHALIWAL $6,240,408 08/01/08 69%
06-0E6904 
ACHS-P395-(219)E 

P3-95 2-(9E)

--() 

JOHANNESBURG FROM 0.1 MILE NORTH OF 

SAN BERNARDINO COUNTY LINE TO 0.3 MI 

SOUTH OF SOUTH CHINA LAKE BLVD 

WIDEN SHOULDERS 

BAKERSFIELD, CA 93388 

P.O. BOX 5127 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,576,565
 $689,423

08/15/08 
03/16/09 

86%

HB1 SWPPP 

06-MAD-41-3.3/5.3 IN MADERA COUNTY NEAR FRESNO FROM 0.1 CRUCO CONSTRUCTION GROUP INC DEALBA, FERNANDO $1,168,034 11/17/08 0% 

HB1 

06-0H2704 
ACHS-P041-(108)E

 P0-41 1-(8E) 

--() 

SWPPP 

MI NORTH OF AVENUE 12 TO 0.2 MILE 

SOUTH OF AVENUE 14 

INSTALL CENTERLINE RUMBLE STRIPS 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(559)675-5267

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$0 
$0 

12/10/08 
0% 

SUSPENDED 



 

  

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 06 

06-MAD-41-8.3/0 

Fed Aid 

HA22 

Pgm Code 

06-0C7104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN MADERA COUNTY ABOUT 13.0 KM NORTH 

OF FRESNO AT 1.5 KM SOUTH OF ROUTE 

145 

Description 

REPLACE CULVERTS 

Type Of Work 

VICTORY ENGINEERS INC 

Contractor 

FRESNO CA 93720 

(559)439-7700 

575 E ALLUVIAL AVENUE NO 106 

Resident 
Engineer 

$242,747

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/30/08 

Awarded 

11/18/08 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-MAD-41-19.8/20.1 

HB1 

06-0A4004 
ACST-P041-(106)E 

G P0-41 1-(6EC)M

5941- 048-() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD AT 

YOSEMITE SPRINGS PARKWAY 

INSTALL SIGNALS 

F C I CONSTRUCTORS INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

ALAN VONG 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$1,086,694
 $1,029,922

 $0

05/21/08 
06/16/08 
01/08/09 

71%

 94%

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E) 

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

ABOUZEDAN, RAAID 

(559)243-3598 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,488,997
 $0
 $0

11/25/08 
12/16/08 

0%

 0%

SUSPENDED 

06-MAD-99-19.6/22.6 

HE13 

06-293304 

SWPPP 

IN MADERA COUNTY NEAR FAIRMEAD FROM 

1.6 KM SOUTH OF AVENUE 21 

INTERSECTION TO 0.2 KM SOUTH OF 

ROUTE 99 AND 152 SEPARATION 

CONVERT TO DIVIDED FREEWAY 

F C I CONSTRUCTORS INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

MEJIA, HUGO 

(559)675-5272 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$49,603,344
 $43,320,799

 $595,399

10/23/06 
11/09/06 
07/01/09 

80%

 87%

06-TUL-63-5.8/8 
06-307004 

IN TULARE COUNTY IN VISALIA FROM 

PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 

TEICHERT CONSTRUCTION 

KINGSBURG CA 93631 

PO BOX 400 

SHELLEY MAGGARD 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$10,365,560
 $2,798,070

 $92,351

04/10/08 
04/28/08 
07/16/09 

43%

 27%

SUSPENDED 

HB4C SWPPP 

06-TUL-63-22.6/0 

HB1 

06-0C8204 
STPL-6206-(014)E 

HSP0-63 0-(1ES)T 

P063- 021-() 

WPCP 

IN TULARE COUNTY IN CUTLER AT AVENUE 

408 

INSTALL SIGNALS 

LEE'S PAVING 

(559)651-1337 

BLAS MARTINEZ 

(559)651-8321

8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$664,165 
$215,121 
$93,701 

09/30/08 
10/17/08 
03/05/09 

50% 

32% 
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Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 06 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR 
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 

HA25 SWPPP 

06-TUL-99-12.1/13.1 IN TULARE COUNTY IN PIXLEY FROM 0.3 
06-479004 KM SOUTH OF AVENUE 96 OVERCROSSING 
ACST-P099-(489)E 

TO 0.3 KM NORTH OF AVENUE 100 
P0-99 4-(9E) 

OVERCROSSING 
--() 

PLANTING AND IRRIGATION 
HB32 SWPPP 

06-TUL-99-28.3/29.9 IN TULARE COUNTY IN TULARE FROM 0.5 
06-431604 KM SOUTH OF BARDESLY ROAD 
ACNH-P099-(455)E 

OVERCROSSING TO 0.3 KM NORTH OF 
--() 

CROSS AVENUE OVERCROSSING 

PLANTING AND IRRIGATION 
HA25 SWPPP 

06-TUL-99-30.1/31 IN TULARE COUNTY IN TULARE FROM 0.8 
06-388214 KM SOUTH OF PROSPERITY AVENUE 

OVERCROSSING TO 0.6 KM NORTH OF 

PROSPERITY AVENUE OVERCROSSING 

PLANTING AND IRRIGATION 
HB4N WPCP 

06-TUL-99-51.9/0 IN TULARE COUNTY NEAR KINGSBURG AT 
06-432004 DODGE AVENUE AT WARLOW SAFETY 
ACST-P099-(497)E

ROADSIDE REST AREA 
G P0-99 4-(7E) 

RECONSTRUCT SAFETY ROADSIDE REST 
--() 

HA26 WPCP 

Contractor 

WATKINS & BORTOLUSSI INC
 

77 LARKSPUR ST.
 

SAN RAFAEL, CA 94901-4886
 

WATKINS & BORTOLUSSI
 

77 LAKSPUR ST.
 

SAN RAFAEL, CA 94901-4886
 

WATKINS & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

GRANITE CONSTRUCTION COMPANY
 

2716 GRANITE COURT
 

FRESNO, CA 93706
 

Resident 
Engineer 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO, CA 93215
 

(661)720-0971
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO, CA 93215
 

(661)720-0971
 

BLAS MARTINEZ
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8321
 

BLAS MARTINEZ
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8321
 

RIZWAN TANVIR
 

8530 W ROOSEVELT AVE
 

VISALIA, CA 93291
 

(559)651-8315


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,823,117 10/05/07
 
$1,418,293 10/22/07
 

$9,750 08/30/11
 

%Time
% Work 

Message 

0%


 0%


 $560,426

 $550,566


 $2,427


 $2,142,872

 $2,106,353


 $8,089


 $266,099

 $236,867


 $2,139


 $2,871,954
 
$2,715,590
 

$78,913
 

PLANT EST
 

SATIS 

11/15/05 0%
12/02/05 
05/20/09 

0%

PLANT EST
 

SATIS
 

01/19/06 0%

01/26/06
 

0%

03/30/09
 

PLANT EST
 

SATIS
 

05/16/07 0%

06/04/07
 

0%

09/15/09
 

PLANT EST
 

SATIS
 

12/07/07 0%
 
12/17/07
 

0%

01/21/09
 

PLANT EST
 

SATIS
 

Totals: Authorized Final Amt: $248,892,004 Completed to Date: $158,970,051 Work This Month: $8,809,132



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-33-16.7/83 06-0H8904 

06-FRE-41-22.5/25.6 06-431804 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-12.2/14.5 06-458604 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-1.0/0 06-480504 

06-FRE-99-/10 06-0K2104 

06-FRE-180-24.6/27.3 06-420504 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-127.0/137 06-0G3104 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-KER-5-54.1/0 06-462904 

06-KER-5-/10.2 06-460704 

06-KER-41-/5 06-3829U4 

06-KER-58-59.6/64.4 06-0E1804 

06-KER-58-55.2/0 06-0E6004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-139.0/0 06-463004 

06-KER-99-17.0/31.1 06-0H4004 

06-KER-99-21.6/24.7 06-0G2204 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Cnty Rt Pm 

06-KER-99-24.7/27.1 

06-KER-99-28.2/29 

06-KER-119-29.3/0 

06-KER-119-30.1/30.4 

06-KER-166-9.0/24.6 

06-KER-178-97.0/98 

06-KER-395-.1/T14.6 

06-MAD-41-3.3/5.3 

06-MAD-41-8.3/0 

06-MAD-41-19.8/20.1 

06-MAD-41-23.2/23.6 

06-MAD-99-19.6/22.6 

06-TUL-63-5.8/8 

06-TUL-63-22.6/0 

06-TUL-99-5.6/7.3 

06-TUL-99-12.1/13.1 

06-TUL-99-28.3/29.9 

06-TUL-99-30.1/31 

06-TUL-99-51.9/0 

Statement of Ongoing Contracts - Index 
Contract Page 

06-451604 

06-0A7204 

06-0E4004 

06-0F9704 

06-322104 

06-0F5404 

06-0E6904 

06-0H2704 

06-0C7104 

06-0A4004 

06-0E1004 

06-293304 

06-307004 

06-0C8204 

06-431704 

06-479004 

06-431604 

06-388214 

06-432004 

4
 

4
 

5
 

5
 

5
 

5
 

5
 

5
 

6
 

6
 

6
 

6
 

6
 

6
 

7
 

7
 

7
 

7
 

7
 

Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $14,473,135

-F- FEDERAL AID (PRIMARY) $55,763,592

-S- FEDERAL AID (SECONDARY) $25,694,230

-SH- STATE HIGHWAY $135,237,743

 $17,723,304

District Total: $248,892,004

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $5,034,436 

Work completed this Period:  $5,034,436 

Work Comp 

$1,830,359


 $51,569,745


 $7,901,337


 $89,470,085


 $8,198,524


 $158,970,051
 


	06

