
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT SANTA MARGARITA CONST CORP ABOUZEDAN, RAAID $3,276,848 08/18/09 34%
06-0A9804 
ACHS-0055-(137)E 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

PO BOX 357 $943,074
 $249,941

08/28/09 
01/26/11 

29%

G 00-55 1-(7E)

--() 
CONSTRUCT NEW ROADSIDE REST AREA 

TEMPLETON CA 93465 
(559)243-3598 

HA26 SWPPP 

06-FRE-41-20.0/32.2 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON HADDADIN, HAIDAR $247,963 05/28/09 35%
06-0H3804 LOCATIONS FROM NORTH AVENUE 

UNDERCROSSING TO AUDUBON DRIVE 

OVERCROSSING 

ARROYO GRANDE, CA 93421­

0250 

P.O. BOX 250 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$19,419
 $19,419

06/11/09 
02/24/10 

8%

HB4N WPCP 
VEHICLE DETECTION SYSTEM (559)243-3599 

06-FRE-41-22.1/0 IN FRESNO COUNTY IN FRESNO AT THE CONTRACTORS CHEMICAL MARK MENGONI $392,141 06/23/09 0%
06-0G4204 SOUTH FRESNO VIADUCT BRIDGE 

REPLACE BRIDGE JOINTS 
HAYWARD, CA 94945 

3130 DEPOT ROAD 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$0
 $0

07/07/09 
10/29/09 

0%

HM1 WPCP 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,069,022 07/31/09 0%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO, CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

08/12/09 
0%

SUSPENDED 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN AND BORTOLUSSI INC ALAN VONG $486,855 12/23/09 0%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901-4820 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$0
 $0

01/19/10 
0%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-1.0/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS CLAYBORN CONTRACTING GROUP, VONG, ALAN $485,724 05/20/08 0% 
06-480504 INSTALL CLOSED CIRCUIT TV SYSTEMS INC. 

10556 COMBIE ROAD PMB 6203 
3240 N. MILLBROOK 

AVENUE 

$421,779 
$0 

06/24/08 
10/26/09 
01/05/10 

0% 

HB4N WPCP 

AUBURN, CA 95602 
(559)243-3856

FRESNO, CA 93726 PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL, CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$601,207
 $9,648

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-16.9/28.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON ELECTRIC COMPANY, HADDADIN, HAIDAR $318,231 03/04/09 0%
06-0H3904 LOCATIONS FROM CEDAR AVENUE TO 

BARSTOW AVENUE. 

INC. 

1151 EL CAMINO REAL 
3240 N. MILLBROOK 

AVENUE 

$311,479
 $382

03/20/09 
06/30/10 

0%

HB4N WPCP 

VEHICLE DETECTION SYSTEM 
ARROYO GRANDE, CA 93421 

(559)243-3599 

FRESNO, CA 93726 PLANT EST 

SATIS 

06-FRE-99-21.4/22.4 IN FRESNO COUNTY IN FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $1,773,189 03/18/08 0%
06-462804 99 AND ON ROUTE 180 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,701,805
 $6,013

04/23/08 
03/22/10 

0%

PLANT EST 

HA25 SWPPP 
(559)243-3598 SATIS 

06-FRE-99-22.0/22.8 IN FRESNO COUNTY ON ROUTE 99 AT R P I COATING INC. ERIC KARLSON $1,180,517 03/16/09 100%
06-0E4904 NIELSEN AVENUE UC PM 22.13 AND IN 

KERN COUNTY ON ROUTE 99 AT NORTH 

DELANO OH PM 57.1 & AT KERN AV 
SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$1,149,176
 $0

04/10/09 
01/07/10 

100%

HM3H WPCP 
REPAINT BRIDGES (559)651-8315 

06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION GROUP REISZ, KEVIN $11,984,000 06/19/08 100%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE 

NORTH OF DODGE AVE OC 

CONSTRUCT FOG WARNING SYSTEM 
STILLWATER, OK 

P O BOX 2315 

74076 
(559)243-3810 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$10,274,264
 $45,146

06/19/08 
04/01/10 

86%

OVER RUN 

201315 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100% 
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO, CA 93723 

$94,611 
$0 

12/27/02 
03/16/06 

100% 

(559)445-5004 OVER RUN 

HA22 WPCP 



   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-180-55.4/56.6 ALLRED, LARRYIN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC $1,745,978 10/27/06 0%
06-342344 
STP- -( ) 

505 N STREET 

FRESNO CA 93721 

LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

$1,621,341
 $12,000

11/20/06 
05/03/10 

0%

--()
(559)445-5004VENTURE PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-58.0/58.6 ALAN VONGIN FRESNO COUNTY IN FRESNO FROM ANOZIRA INC $238,206 10/01/09 35%
06-0J8404 3240 N MILLBROOK 

FRESNO CA 93726 

DIANA STREET OVERHEAD TO SOUTHBOUND 

ROUTE 41 CONNECTOR 

2451 SAN RAMON BLVD 4-426 $123,347
 $123,347

10/20/09 
02/11/10 

52%

(559)243-3856CONSTRUCT CONCRETE BARRIER 
SAN RAMON, CA 94583 

HB1 WPCP 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,816,827 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,402,059
 $15,180

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 OSCAR SHERRILLIN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. $49,625,698 12/20/07 100%
06-342434 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 $48,333,057
 $231,546

01/08/08 
01/22/10 

96%

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

06-FRE-180-66.1/72.3 OSCAR SHERRILLIN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION $27,457,586 09/10/09 6%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E)

--() 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER, CA 93625-0520 

P.O. BOX 520 $2,438,264
 $1,451,187

09/21/09 
12/15/10 

9%

HE14 SWPPP 

06-KER-5-6.3/10.1 HISHAM ALNATOURIN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC $1,125,450 06/23/09 0% 
06-0C8004 
SARR-0054-(182)E 

00-54 1-(2E) 

--() 
(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

GRAPEVINE ROAD UNDERCROSSING 

UPGRADE MEDIAN BARRIERS 

SUN VALLEY, CA 91353-1489 

P.O.BOX 1489 $355,522 
$26,100 

07/14/09 
02/26/10 

32% 

HA27 SWPPP 



 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-54.1/0 IN KERN COUNTY NEAR BUTTONWILLOW AT BOWE CONTRACTORS INC. AMARJIT DHALIWAL $2,684,042 08/07/08 100%

HA26 

06-462904 
ACHS-005 -(181)2 

IMG-005 -(181)2 

--() 

SWPPP 

THE BUTTONWILLOW SAFETY ROADSIDE REST 

AREAS 

REMODEL SAFETY ROADSIDE REST AREAS 
LANCASTER, CA 93535 

42424 N 4TH STREETT 

(661)720-0970 

805 S. EXINGTON ST. 

DELANO, CA 93215 

$2,576,650
 $0

08/25/08 
12/24/09 

100%

PLANT EST 

SATIS 

12/29/09 

06-KER-5-/10.2 IN KERN COUNTY AT LEBEC FROM LOS SECURITY PAVING HISHAM ALNATOUR $14,590,869 08/21/08 100%
06-460704 
ACIM- 005-(180)2 

--() 

ANGELES COUNTY LINE TO GRAPEVINE 

UNDERCROSSING 

HOT MIX ASPHALT CONCRETE SURFACING 
SUN VALLEY, CA 91353 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$13,870,744
 $0

09/10/08 
01/05/10 

100%

COMPLETED 
01/06/10 

HA22 SWPPP 

06-KER-14-15.1/0 IN KERN CO NEAR MOJAVE FROM 15.1M PETERSON-CHASE SAM DHALIWAL $118,925 06/05/09 100%
06-0K4004 N/OF THE LA COUNTY LINE TO 0.5M S OF 

THE OLD RTE 14/58 JCT AT THE 

S.MOJAVE OVERHEAD BRIDGE 
IRVINE,CA 926145706 

1792 KAISER AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$127,509
 $3,638

06/24/09 
01/28/10 

99%

OVER RUN 

HM3H WPCP 
REPLACE BRIDGE JOINTS / BEARINGS 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

SYSTEMS 

P O BOX 4770 

$0
 $0

06/24/09 
0%

MODESTO CA 95352 

HM1 WPCP (209)525-9065 

06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,885,676 04/14/09 100%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 

PM 19.7 

________________________________ 
BAKERSFIELD, CA 93308 

3527 BRIAN WAY 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,844,120
 $0

04/30/09 
01/15/10 

100%

DIGOUT AND RUBBERIZED HMA OVERLAY 
HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,115,028 09/01/09 12% 
06-442534 
HPLU-6206-(016)E 

--() 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$417,188 
$368,748 

09/17/09 
03/08/11 

2% 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC $1,298,267 12/21/09 0%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT P O BOX 1489 $0

 $0
01/19/10 

0%

SUN VALLEY CA 913531489 

(818)767-8418 

HM1 WPCP 

06-KER-58-55.7/56.6 HISHAM ALNATOURIN KERN COUNTY NEAR BAKERSFIELD FROM ACCU CONSTRUCTION 23135 BETTY $995,942 07/20/06 0%
06-0A5104 
ACST-P058-(102)E 

P0-58 1-(2E) 

--() 

SWPPP 

(661)859-2428 

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

0.4 KM WEST OF WASHINGTON STREET 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 

VERNON AVENUE UNDERCRO 

PLANTING AND IRRIGATION 

ROAD PERRIS, CA. 92570 

PERRIS , CA. 92570 

23135 BETTY ROAD 

$981,426
 $2,100

08/07/06 
04/28/10 

0%

PLANT EST 

SATIS 

06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER $490,061 10/30/09 0%
06-0H8104 OSWELL STREET UNDERCROSSING 

WIDEN TRAVELED LANES ON OFF RAMP 

1371 E GARTEN DRIVE $0
 $0

11/18/09 
0%

PLACENTIA CA 92870 

(714)646-3697 

HB4N WPCP 

06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC $561,210 10/28/09 0%
06-485004 
NH-P058-(106)E 

NEUMARKLE ROAD UNDERCROSSING 

INSTALL ROCK SLOPE PROTECTION 

7730 MORRO ROAD NO103 $0
 $0

11/18/09 
0%

--() ATASCADERO CA 93422 

(805)461-0140 

HA21 WPCP 

06-KER-58-114.6/0 SAM DHALIWALIN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING $980,632 10/06/09 0%
06-0E3704 
ACNH-X029-(106)E 

--() 
(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 
LOOMIS, CA 95650 

5970 JETTON LANE SUITE E $5,044
 $5,044

11/09/09 
11/29/10 

1%

INSTALL EROSION CONTROL AND FENCING 
HB34 SWPPP 

06-KER-58-139.0/0 PETER MULLAYIN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. $6,469,288 09/04/08 0% 

HA26 

06-463004 
ACHS-P058-(105)E

G P0-58 1-(5E) 

--() 

SWPPP 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST $6,432,631 
$179,337 

09/23/08 
07/30/10 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

06District 

06-KER-99-21.6/24.7 

Fed Aid 

HA25 

Pgm Code 

06-0G2204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 

Description 

INSTALL IRRIGATION SYSTEM 

Type Of Work 

ODYSSEY LANDSCAPE CO. INC. 

Contractor 

LODI CA 95242 

5400 W. HIGHWAY 12 

PETER MULLALY 

Resident 
Engineer 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$701,864

Bid + CCOs

 $625,535

Comp To date

 $27,672

This Month 

04/08/08 

Awarded 

05/07/08 

Approved 

01/22/10 

Est Comp

 99%

%Time

 89%

% Work 

SUSPENDED 

MessageAccepted 

06-KER-99-24.7/27.1 

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION 

PERRIS, CA 92570 

23135 BETTY RD. 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,823,833
 $2,750,552

 $0

08/04/06 
08/22/06 
12/01/09 

0%

 0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI, CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$310,761
 $286,537

 $917

11/06/08 
11/19/08 
05/09/12 

30%

 91%

06-KER-166-9.0/24.6 

HA22 

06-322104 
ACST-P166-(027)E 

P1-66 0-(7E)

--() 

SWPPP 

IN KERN COUNTY NEAR MARICOPA FROM 5.6 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$16,955,633
 $8,033,921

 $65,122

09/30/08 
10/08/08 
04/13/10 

73%

 48%

06-KER-178-14.0/47 

HB1 

06-0F7304 
HSST-P178-(059)E 

P1-78 0-(9E) 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD 

BETWEEN MOUTH OF KERN CANYON AND LAKE 

ISABELLA MARINA ROAD 

INSTALL METAL BEAM GUARD RAIL 

CROWN FENCE CO 

SANTA FE SPRINGS, CA 90670 

12118 BLOOMFIELD AVE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$355,704
 $89,540
 $89,540

11/15/09 
12/09/09 
03/09/10 

24%

 25%

06-KER-184-8.4/8.8 

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E) 

--() 

SWPPP 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$832,426 
$546,997 
$69,818 

04/03/09 
04/20/09 
02/11/10 

77% 

65% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 

06-KER-204-4.6/5.1 

Fed Aid 

HA21 

Pgm Code 

06-430104 

Contract 

SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

Description 

REPLACE STEEL BRIDGE 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

Resident 
Engineer 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,905,093

Bid + CCOs

 $2,998,215

Comp To date

 $913,395

This Month 

06/09/09 

Awarded 

07/01/09 

Approved 

07/22/11 

Est Comp
Accepted 

27%

%Time

 25%

% Work 
Message 

06-KIN-5-/10 

HM1 

06-0L1604 

WPCP 

IN KER AND KINGS CO NEAR BUTTON 

WILLOW FR 0.1M S/OF BUENA VISTA 

CANAL ROAD O/C TO 2.0M N/OF ROUTE 

5/58 SEP AND ABOUT 6M S/OF KET 

REMOVE EXISTING CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

$748,110
 $0
 $0

12/23/09 
01/12/10 

0%

 0%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$45,480,822
 $2,008,771
 $449,274

09/01/09 
09/22/09 
12/14/11 

5%

 4%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-4.5/5.3 
06-0C0304 

IN MADERA COUNTY ON ROUTE 41 NEAR 

MADERA FROM 1.3 MILES NORTH OF AVENUE 

12 TO 0.2 MILES SOUTH OF AVENUE 14 

EXCAVATE VERNAL POOLS 

CLARK BROS. INC. 

DOS PALOS, CA 93620 

19772 S. ELGIN 

HADDADIN, HAIDAR 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$430,300
 $412,234

 $0

06/02/09 
06/24/09 
12/29/09 

93%

 94%

HB34 SWPPP 
(559)243-3599 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E)

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,401,794
 $1,377,844

 $0

11/25/08 
12/16/08 
12/17/10 

37%

 96%

06-MAD-145-.8/6.8 

HA22 

06-416104 
SARR-P145-(029)E

 P1-45 0-(9E) 

--() 

SWPPP 

IN MADERA CO AT AND NEAR RIPPERDAN 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

DEALBA, FERNANDO 

(559)243-3881

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$7,973,071 
$7,135,046 
$122,037 

06/08/09 
06/17/09 
03/05/10 

37% 

91% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-145-8.8/9.1 IN MADERA COUNTY IN MADERA ON ROUTE FLATIRON WEST INC DEALBA, FERNANDO $3,976,959 05/01/09 51%

HB4 

06-407214 
HPLU-6206-(013)E 

--() 

SWPPP 

99 AND ON ROUTE 145 

WIDEN BRIDGE 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,527,414
 $48,854

05/20/09 
07/01/10 

63%

06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,512,329 04/10/08 0%
06-307004 PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 
FOWLER CA 93625-0520 

PO BOX 520 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$8,373,767
 $9,526

04/28/08 
01/22/10 

0%

PLANT EST 

HB4C SWPPP 
SATIS 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0% 
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,595,799 
$10,140 

10/22/07 
08/30/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 

Totals: Authorized Final Amt: $268,698,471 Completed to Date: $136,807,888 Work This Month: $4,555,071



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-20.0/32.2 06-0H3804 

06-FRE-41-22.1/0 06-0G4204 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-16.9/28.8 06-0H3904 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-22.0/22.8 06-0E4904 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-99-1.0/0 06-480504 

06-FRE-99-/10 06-0K2104 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-58.0/58.6 06-0J8404 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-KER-5-6.3/10.1 06-0C8004 

06-KER-5-54.1/0 06-462904 

06-KER-5-/10.2 06-460704 

06-KER-14-15.1/0 06-0K4004 

06-KER-43-25.1/38.8 06-0K6804 

Page 
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1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-43-/6.2 06-0K6704 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-58-67.9/0 06-485004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-57.2/57.5 06-0H8104 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-14.0/47 06-0F7304 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KIN-5-/10 06-0L1604 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-4.5/5.3 06-0C0304 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-MAD-145-.8/6.8 06-416104 

06-TUL-63-5.8/8 06-307004 

Page 
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4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 
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8 

8 



District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-TUL-99-5.6/7.3 06-431704 8 

Statement of Ongoing Contracts - Federal Aid 

06
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $14,590,869


FEDERAL AID (PRIMARY) $4,365,675


FEDERAL AID (SECONDARY) $20,008,314


STATE HIGHWAY $90,610,482


 $139,123,132


 $268,698,471


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $17,760,635 

$17,760,635
Work completed this Period:

 Work Comp 

$13,870,744


 $2,755,595


 $10,923,225


 $79,411,169


 $29,847,156


 $136,807,888
 


	06

