
 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-21.0/29.3 IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER HAIDAR HADDADIN $1,859,961 07/15/11 61%
06-0E3104 LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 183 W. VENTURA 

KINGSBURG,CA 93631 

$1,598,214
 $61,300

08/10/11 
02/29/12 

85%

FREEWAY MAINTENANCE ACCESS 
(714)646-3697 

HA28 SWPPP 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC HAIDAR HADDADIN $921,389 06/15/11 85%
06-0H3704 
ACNH-X019-(022)E 

--() 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$631,806
 $168,215

07/01/11 
01/25/12 

68%

HB4N WPCP 

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,790,407 03/30/10 100%
06-447704 
NH-P041-(114)E 

--()

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,562,961
 $61,531

04/21/10 
01/21/12 

94%

OVER RUN 

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 41%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$603,553
 $0

06/25/10 
11/19/13 

93%

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $495,692 12/23/09 47%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$376,984
 $0

01/19/10 
08/09/13 

75%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-4.9/0 IN FRESNO COUNTY IN SELMA AT MCCALL S A K CONSTRUCTION OF CA LP OSCAR SHERRILL $317,810 05/26/11 100% 
06-0L6204 AVENUE UNDERCROSSING 

REPAIR AND RELINE CULVERTS 

4253 DULUTH AVE ROCKLIN, CA 

95765-0000 

864 HOFF ROAD (559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$287,550 
$0 

06/10/11 
12/30/11 

100% 

COMPLETED 
01/09/12 

HM2 WPCP O FALLON MO 63366 

(636)379-2350 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-15.9/23.9 IN FRESNO COUNTY IN FRESNO AT VARIOUS ARTHURS CONTRACTING INC VONG, ALAN $1,000,830 03/07/11 100%
06-0G9604 
ACNH-P099-(542)E 

--()

LOCATIONS FROM CENTRAL AVENUE 

OVERCROSSING TO MCKINLEY AVENUE 

UNDERCROSSING 

CONSTRUCT CONCRETE CURB RAMPS 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2690 

(559)243-3856 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$898,555
 $0

03/22/11 
12/21/11 

100%

COMPLETED 
12/21/11 

HB71 WPCP 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,647,047 08/10/10 95%
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $14,756,692
 $498,546

09/01/10 
02/21/12 

93%

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598 
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC ABOUZEDAN, RAAID $577,900 06/15/11 19%
06-0L8404 
ACST-X019-(023)E 

X0-19 0-(3E) 

--() 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

AVENUE 

INSTALL VEHICLE DETECTION SYSTEMS 

SELMA CA 93662 

(559)896-5637 

2135 E FRONT STREET 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$124,995
 $40,415

07/14/11 
07/24/12 

22%

HB4N WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-KER-0-/0 IN VARIOUS COUNTIES GRANITE CONSTRUCTION COMPANY MICHAEL ROBBINS $3,383,277 03/29/11 60%
06-0M5104 
ACNH-000C-(332)E 

--() 

PLACE HMA ON PAVEMENT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,524,163
 $0

04/19/11 
03/06/12 

45%

HA26 WPCP 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION REBECCA FRANCO-MUNOZ $664,416 06/14/11 77% 
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429

3240 N. MILLBROOK 

FRESNO, CA 93726 

$384,569 
$0 

07/13/11 
12/28/11 

57% 

HM1 WPCP 



 

  

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-.8/0 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION HISHAM ALNATOUR $4,570,722 10/11/10 56%
06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 
BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,528,489
 $286,581

10/27/10 
10/18/12 

77%

HA26 SWPPP 

06-KER-5-5.2/5.9 IN KERN COUNTY NEAR FORT TEJON FROM ARTHURS CONTRACTING, INC. ALNATOUR, HISHAM $1,245,882 10/26/11 10%
06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$145,757
 $145,757

11/17/11 
04/03/13 

12%

HB1 SWPPP 

06-KER-5-15.9/42.8 IN KERN CO IN AND NEAR BUTTONWILLOW GRIFFITH COMPANY SAM DHALIWAL $5,677,725 06/07/11 39%
06-0M6804 
ACIM-0054-(187)2 

E- -() 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,873,726
 $169,270

06/24/11 
01/25/12 

68%

HM1 WPCP 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $32,126,795 12/13/10 98%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$15,990,755
 $43,556

12/30/10 
01/30/12 

50%

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL OSCAR SHERRILL $3,583,733 06/25/10 100%
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,474,022
 $0

07/15/10 
12/21/11 

100%

OVER RUN 
12/21/11 

RUBBERIZED SLURRY SEAL AND FOG SEAL 
HM WPCP 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,732,787 02/03/11 50% 
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,402,069 
$63,956 

02/16/11 
06/13/12 

46% 

HA22 SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-6.8/19.8 IN KERN COUNTY NEAR THE COMMUNITY OF SECURITY PAVING COMPANY INC AMARJIT DHALIWAL $46,313,451 01/26/11 50%
06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$19,709,390
 $904,651

02/10/11 
09/21/12 

43%

HE13 SWPPP 

HE13 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES HISHAM ALENATOUR $504,076 12/21/10 62%
06-0L7304 
NH-P058-(108)E 

--() 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

MOORPARK CA 93021 
(661)394-4747 

207 N. LOS ANGELES AVE STE252 
1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$474,038
 $31,535

01/12/11 
06/25/12 

93%

HB4N WPCP (805)523-1914 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON VICTORY ENGINEERS INC REBECCA FRANCO-MUNOZ $496,490 05/04/11 100%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 
MADERA CA 93636 

10266 HIGHWAY 41 3240 N. MILLBROOK 

FRESNO, CA 93726 

$408,760
 $0

05/27/11 
12/21/11 

81%

(559)439-7700 
(559)246-9429 

WPCP 

06-KER-65-/6.1 IN KERN COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MARTINEZ, BLAS $4,875,929 07/01/11 97%
06-0E0604 
ACNH-9065-(096)E 

--()

BAKERSFIELD FROM ROUTE 65/99 

SEPARATION TO 0.1 MILE SOUTH OF 7TH 

STANDARD ROAD AND FROM 0.1 MILE __ NO 

REMOVE AND REPLACE HMA PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$5,148,317
 $83,368

07/15/11 
01/22/12 

100%

HA22 SWPPP 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 91%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$311,527
 $961

11/19/08 
05/09/12 

99%

SWPPP 

06-KER-178-13.7/27.2 IN KERN COUNTY NEAR BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $3,251,892 11/24/10 100% 
06-0H2504 
STP-P178-(060)E

--() 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,629,522 
$0 

12/14/10 
12/25/11 

81% 

OVER RUN 

HA22 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC ISAAC KAING $618,001 10/26/11 20%
06-0M4004 BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

CONSTRUCT NEW OFFICE BUILDING 
MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

(661)391-4764 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$26,487
 $26,487

11/29/11 
06/13/12 

4%

HA12 WPCP 

06-KER-178-57.1/88.2 IN KERN COUNTY IN AND NEAR CANE INTERMOUNTAIN SLURRY SEAL INC ANDREW BRANDT $1,427,390 05/04/11 100%
06-0M6504 BRAKE FROM 0.8 MILE WEST OF FAY 

RANCH ROAD TO ROUTE 178/14 

INTERSECTION 

APPLY SLURRY SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)937-8947 

500 S. MAIN STREET 

BISHOP, CA 93514 

$1,419,650
 $43,779

05/18/11 
12/27/12 

99%

SUSPENDED 

HM1 WPCP 

06-KER-184-1.0/0 LN KERN COUNTY AT LAMONT AT DI PTM GENERAL ENGINEERING PETER MULLALY $445,353 06/27/11 98%
06-0H8304 
ACST-P184-(014) 

P-184 -(14 )E 

--() 

GIORGIO ROAD 

MODIFY SIGNALS CONSTRUCT LEFT 

SERVICES INC 

RIVERSIDE CA 92513 

P O BOX 7745 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$332,082
 $73,568

07/22/11 
01/30/12 

74%

HB4N WPCP (951)710-1000 

06-KER-223-20.0/20.3 IN KERN COUNTY IN ARVIN AT COMANCHE GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $1,175,086 06/15/11 93%
06-0J3504 DRIVE 

INSTALL TRAFFIC SIGNAL AND LEFT­
WATSONVILLE CA 95077 

P O BOX 50085 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,108,421
 $81,056

07/01/11 
01/24/12 

93%

(831)724-1011 
(661)391-4747 

HB4N SWPPP 

06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT J.T.S CONSTRUCTION SAM DHALIWAL $3,442,411 06/02/10 100%
06-483404 MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 
BAKERSFIELD, CA 93384 

P.O. BOX 41765 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,388,080
 $0

06/22/10 
01/09/12 

100%

COMPLETED 
01/11/12 

HA12 SWPPP 

06-KIN-41-11.5/20 IN KINGS COUNTY NEAR KETTLELMAN CITY GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $14,386,657 05/09/11 74% 
06-415904 
ACNH-P041-(120)E

--() 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

AC OVERLAY AND WIDEN SHOULDER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)917-2487

3240 N. MILLBROOK 

FRESNO, CA 93726 

$11,578,825 
$1,660,208 

05/27/11 
03/23/12 

78% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 

06-KIN-198-21.5/28.3 

Fed Aid 
Pgm Code 

06-3568U4 

Contract 

HPLU-6206-(015)E 

--() 

Location 
Storm Water 
Plan 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

Description 

CONVERT A 2 LANE TO A 4 LANE HWY 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

Resident 
Engineer 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$47,536,969

Bid + CCOs

 $36,486,434

Comp To date

 $1,017,088

This Month 

09/01/09 

Awarded 

09/22/09 

Approved 

08/30/12 

Est Comp
Accepted 

69%

%Time

 76%

% Work 
Message 

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$22,641,374
 $4,606,600

 $45,163

06/28/11 
08/22/11 
10/01/12 

23%

 20%

06-TUL-99-3.1/0 

HA21 

06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948
 $4,705,654

 $9,969

06/24/10 
07/13/10 
06/17/12 

57%

 97%

06-TUL-99-19.8/25 

HA22 

06-0E0704 
ACNH-P099-(553)E 

--() 

SWPPP 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$8,361,719
 $0
 $0

12/21/11 
01/18/12 

0%

 0%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,594,929
 $3,620,223
 $227,597

04/06/11 
04/25/11 
09/28/12 

41%

 42%

06-TUL-99-25.3/0 

HA21 

06-0C4904 
ACNH-ACBH-(P09)9 

ACNH- NH -(P09)9 

--() 

WPCP 

IN TULARE COUNTY IN TULARE AT AVENUE 

200 OVERCROSSING 

REPLACE BRIDGE DECK 

AGEE CONSTRUCTION CORP 

CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

MAGGARD, SHELLEY 

(559)651-8319

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$1,044,021 
$1,049,123 
$387,217 

06/21/11 
07/14/11 
01/27/12 
02/02/12 

96% 

97% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND 
06-324504 NEAR KINGSBURG FROM 0.2 MILE NORTH OF 
HPLU-6206-(010)E 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 
62-06 0-(0E) 

--() 
NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 
HE13 SWPPP 

06-TUL-198-9.5/9.7 IN TULARE COUNTY IN VISALIA FROM 
06-0F0004 CONYER STREET OVERCROSSING TO TO 
ACHS-NHGP-(057)E

WATSON STREET 
8- 0-(7E) 

WIDEN OFF RAMP AND CONSTRUCT 
--() 

HB1 WPCP 

06-TUL-5711-/0 IN TULARE COUNTY NEAR LEMON COVE AT 
06-0F8004 THE LEMON COVE MAINTENANCE STATION 

REMOVE CONTAMINATED MATERIAL, BACK 

WPCP 

Contractor 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

TEICHERT CONSTRUCTION
 

P O BOX 620
 

FOWLER CA 93625
 

(559)813-3100
 

ARTHURS CONTRACTING INC
 

P O BOX 2650
 

ATASCADERO CA 93423
 

(805)461-0140
 

DEALBA, FERNANDO 

Resident 
Engineer 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,479,937

Bid + CCOs

 $12,074,639

Comp To date

 $568,562

This Month 

01/04/11 

Awarded 

01/19/11 

Approved 

09/26/13 

Est Comp
Accepted 

32%

%Time

 18%

% Work 
Message 

MAGGARD, SHELLEY 

(559)651-8319

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,204,952
 $534,325
 $79,700

05/25/11 
06/14/11 
01/26/13 

16%

 44%

 $223,130 
$0 
$0 

12/06/11 
12/21/11 

0% 

0% 

Totals: Authorized Final Amt: $328,501,868 Completed to Date: $166,871,570 Work This Month: $6,780,038



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-4.9/0 06-0L6204 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-31.3/0 06-478904 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-65-/6.1 06-0E0604 

Page 
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1 
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2 

2 

2 

2 

2 
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3 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-KER-99-28.2/29 06-0A7204 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-41.6/0 06-0M4004 

06-KER-178-57.1/88.2 06-0M6504 

06-KER-184-1.0/0 06-0H8304 

06-KER-223-20.0/20.3 06-0J3504 

06-KER-5722-/0 06-483404 

06-KIN-41-11.5/20 06-415904 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-9.5/13.1 06-0E0404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-25.3/0 06-0C4904 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-9.5/9.7 06-0F0004 

06-TUL-5711-/0 06-0F8004 

Statement of Ongoing Contracts - Federal Aid 
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7
 

7
 

District 06 



Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $49,537,307

-F­ FEDERAL AID (PRIMARY) $74,346,555

-S­ FEDERAL AID (SECONDARY) $4,585,906

-SH­ STATE HIGHWAY $30,047,549

 $169,984,551

District Total: $328,501,868

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $8,344,783 

Work completed this Period:  $8,344,783 

Work Comp 

$25,266,550


 $37,800,266


 $3,398,127


 $27,324,039


 $73,082,588


 $166,871,570
 


	06

