
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-37.2/48.6 IN FRESNO COUNTY NEAR MENDOTA FROM GRANITE CONSTRUCTION HADDADIN, HAIDAR $8,709,953 07/24/07 91%
06-0E0504 
ACIM-005 -(135)E 

IM00-5 53-(6E)

--() 

1.7 KM SOUTH OF KAMM AVENUE TO 0.6 KM 

SOUTH OF PANOCHE ROAD 

REHABILITATE PAVEMENT 
(831)724-1011 

(559)243-3599 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$8,167,237
 $3,340,540

08/17/07 
07/29/08 

92%

HA22 WPCP 

06-FRE-33-16.7/83 IN FRESNO COUNTY AT VARIOUS LOCATIONS NORTHERN CALIFORNIA PAVING ABOUZEDAN, RAAID $1,303,257 06/04/08 0%
06-0H8904 SEAL COAT INC. 

P.O. BOX 1231 
3240 N. MILLBROOK 

AVENUE 

$0
 $0

07/03/08 
0%

WPCP 

YREKA, CA 96097 
(559)243-3598 

FRESNO, CA 93726 

06-FRE-33-62.5/69.5 IN FRESNO COUNTY IN MENDOTA AND LEE'S PAVING INC. BAINS, DEL $5,890,437 10/04/02 100%

HA22 

06-343534 
ACST-P033-(058)E 

P0-33 0-(8E) 

--() 

SWPPP 

FIREBAUGH FROM 0.1 KM SOUTH OF BASS 

AVENUE TO 0.4 NORTH OF MAIN CANAL 

BRIDGE 

WIDEN EXISTING HIGHWAY 

VISALIA, CA 93291 

1212 N. PLAZA DR. 

(559)651-8314 

8530 W. ROOSEVELT 

AVE. 

VISALIA, CA 93291 

$5,899,047
 $0

10/18/02 
10/29/08 

98%

OVER RUN 

06-FRE-33-/5.9 IN FRESNO COUNTY AT VARIOUS LOCATIONS W JAXON BAKER INC $2,339,790 06/10/08 0%
06-0J4704 FROM KINGS COUNTY LINE TO 1.1 MILE 

NORTH OF NEBRASKA AVENUE 

P O BOX 994248 $0
 $0

07/07/08 
0%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
REDDING CA 960494248 

(530)241-1086 

HM1 WPCP 

06-FRE-41-22.5/25.6 IN FRESNO COUNTY IN FRESNO AT VARIOUS GOLD VALLEY CONSTRUCTION INC. SAMIMI, MOHAMMAD $3,518,233 01/17/07 0%
06-431804 
ACNH-X019-(020)E 

--() 

LOCATIONS 

PLANTING AND IRRIGATION 
ROCKLIN, CA 95677 

P.O. BOX 1535 

(559)243-3814 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,223,186
 $38,355

02/09/07 
08/19/09 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-FRE-41-30.4/31.8 IN FRESNO COUNTY IN FRESNO FROM SHASTA CONSTRUCTORS INC. MENGONI, MARK $5,365,114 04/23/07 100% 
06-419614 HERNDON AVENUE UNDERCROSSING TO 0.1 

KM NORTH OF FRIANT ROAD UNDERCROSSING 

EXTEND EXISTING AUXILIARY LANE 
REDDING, CA 96049-1539 

P.O. BOX 491539 

(559)445-5595

505 N STREET 

FRESNO, CA 93721 

$5,238,832 
$3,760 

05/10/07 
07/28/08 

97% 

SWPPP 



 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

06-480504 

District 06 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

Resident 
EngineerContractor 

CLAYBORN CONTRACTING GROUP INC
 

Awarded 
Bid + CCOs Est Comp %Time

Comp To date Approved % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-99-1.0/0
 

HB4N WPCP
 

06-FRE-99-10.7/15.4
 
06-0G6504
 

HM WPCP
 

06-FRE-99-10.7/15.9
 
06-420314
 

HA22 SWPPP
 

06-FRE-99-12.2/14.5
 
06-458604
 
ACST-P099-(482)E


 P0-99 4-(2ES)T
 

6206- 005-()
 

HB4 SWPPP
 

06-FRE-99-21.4/22.4
 
06-462804
 

HA25 SWPPP
 

06-FRE-168-29.3/0
 
06-0F8804
 

Description

Type Of Work
 

IN FRESNO COUNTY AT VARIOUS LOCATIONS
 

INSTALL CLOSED CIRCUIT TV SYSTEMS
 

IN FRESNO COUNTY NEAR FRESNO FROM
 

MERCED STREET UC TO CHESTNUT AVENUE
 

OC AND FROM HERNDON CANAL BR TO SAN
 

JOAQUIN RIVER BRIDGE
 

PLACE BONDED WEARING COURSE
 

IN FRESNO COUNTY IN AND NEAR FOWLER
 

FROM 0.7 KM SOUTH OF MERCED STREET
 

UNDERCROSSING TO 0.5 KM NORTH OF
 

CLOVIS AVENUE UNDERCROSSIN
 

PLANTING AND IRRIGATION
 

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
 

KM SOUTH OF CLOVIS AVENUE
 

UNDERCROSSING TO AMERICAN AVENUE
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY IN FRESNO ON ROUTE
 

99 AND ON ROUTE 180
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY NEAR AUBERRY
 

CULVERT REPAIR/SLOPE STABILIZATION
 

10556 COMBIE ROAD PMB 6203
 

AUBURN CA 95602
 

(530)268-9512
 

MARTIN BROTHERS
 

20 LIGHT SKY COURT
 

SACRAMENTO, CA 95828
 

WATKINS AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94903
 

J. S. BRAR
 

2779 BULLARD AVENUE
 

CLOVIS, CA 93611
 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

SANCHEZ GRADING
 

5070 N SIXTH ST., STE 176
 

FRESNO, CA 93710
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3598
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3599
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

MENGONI, MARK
 

505 N STREET
 

FRESNO, CA 93721
 

(559)445-5595


 $485,724

 $0

 $0


 $2,257,282

 $0

 $0


 $764,163

 $348,813

 $10,854


 $472,025

 $433,926


 $1,760


 $1,733,616

 $495,903

 $283,181


 $250
 
$0
 
$0
 

05/20/08 0%

06/24/08
 

0%


12/18/07 0%

01/14/08
 

0%


08/27/07 0%

10/03/07
 

0%

06/02/11
 

PLANT EST
 

SATIS
 

01/31/05 0%

02/14/05
 

0%

09/15/09
 

PLANT EST
 

SATIS
 

03/18/08
 
04/23/08
 
03/16/10
 

04/18/06
 
05/24/06
 
07/14/06
 

11%


 29%


 0%
 

0%
 

202.02 



   

 

 

  

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-29.4/L29.7 IN FRESNO COUNTY NEAR PINE RIDGE FROM AGEE CONSTRUCTION CORP P O BOXMARK MENGONI $220,728 05/12/08 100%
06-0F9904 
ER-43D9-(004)E 

--() 

3.5 MILES TO 3.2 MILES WEST OF BEAL 

FIRE ROAD 

REPAIR DAMAGED SLOPE 

629 CLOVIS, CA 93613 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 

$234,563
 $0

06/05/08 
07/15/08 

100%

COMPLETED 
07/15/08 

HA23 WPCP (559)299-3290 

06-FRE-168-40.4/46.6 IN FRESNO COUNTY NEAR SHAVER LAKE ON VALLEY SLURRY SEAL COMPANY MARK MENGONI $431,735 04/18/08 100%
06-0G5804 ROUTE 168 AND IN AND NEAR HURON ON 

ROUTE 269 

APPLY SLURRY SEAL 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$783,929
 $251,661

05/08/08 
07/21/08 

99%

OVER RUN 

HM1 WPCP 

06-FRE-168-41.0/43.8 IN FRESNO COUNTY NEAR SHAVER LAKE AT INSITUFORM TECHNOLOGIES INC $206,795 04/23/08 0%
06-0G5704 VARIOUS LOCATIONS FROM 1.3 MILES EAST 

OF UPPER CRESSMAN ROAD TO 0.3 MILE 

P O BOX 1026 $0
 $0

05/13/08 
0%

WEST OF SHAVER LAKE 
CHESTERFIELD MO 63005 

INSTALL CURED IN PLACE PIPE LINERS 
(636)530-8000 

HM WPCP 

06-FRE-180-24.6/27.3 IN FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTION INC ALLRED, LARRY $8,233,112 02/22/08 23%
06-420504 
ACNH-P180-(052)E 

BELMONT AVENUE TO 0.5 KM EAST OF 

KINGS SLOUGH BRIDGE 

P O BOX 2910 3240 N MILLBROOK $1,149,410
 $215,108

03/14/08 
03/09/09 

14%

BHP1-80 0-(2EN)H 

P180- 052-() 
ASPHALT CONCRETE RESURFACING 

LIVERMORE CA 94551 

(925)606-2400 
(559)243-3881 

HA22 SWPPP 

HA22 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO, CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-55.4/56.6 IN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC ALLRED, LARRY $1,745,978 10/27/06 0% 
06-342344 
STP- -( 

--() 

) 
LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

VENTURE (559)445-5004

505 N STREET 

FRESNO CA 93721 

$1,331,499 
$14,508 

11/20/06 
05/03/10 

0% 

PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,801,515 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 
3240 N. MILLBROOK 

FRESNO, CA 93726 

$2,964,552
 $22,470

12/19/06 
04/08/11 

0%

77 LARKSPUR STREET (559)243-3814 PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $48,772,241 12/20/07 23%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$14,944,334
 $187,322

01/08/08 
10/06/09 

31%

CONSTRUCT FREEWAY AND BRIDGES 
HE14 SWPPP 

06-FRE-180-112.5/116.4 IN FRESNO COUNTY NEAR WILSONIA AT J F PACIFIC LINERS INC. ABOUZEDAN, RAAID $129,970 05/12/08 20%
06-0G5604 VARIOUS LOCATIONS FROM 1.3 MILES 

SOUTH OF CHERRY GAP TO 0.4 MILE WEST 

OF HUME LAKE ROAD 
VACAVILLE, CA 95687 

70 UNION WAY 

(559)243-3598 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$13,370
 $13,370

06/02/08 
07/30/08 

10%

INSTALL CURED IN PLACE PIPE LINERS 
HM WPCP 

06-FRE-198-14.4/14.4 IN FRESNO COUNTY ABOUT 7 MILES WEST CRUCO CONSTRUCTION GROUP, INC.ABOUZEDAN, RAAID $186,281 05/07/08 31%
06-0G7304 OF COALINGA AT 0.8 MILE EAST OF 

WARTHAN CREEK BRIDGE NO. 42-0012 

WIDEN SHOULDERS AND INSTALL BEACONS 
FRESNO, CA 93706 

2443 FOUNDRY PARK AVENUE. 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$7,975
 $7,975

05/30/08 
09/02/08 

4%

HB1 WPCP 
(559)243-3598 

06-KER-5-10.2/15.8 IN KERN COUNTY NEAR LEBEC FROM PETERSON-CHASE CONSTRUCTION HISHAM ALNATOUR $2,575,140 08/15/07 100%
06-0E2304 
ACIM-005 -(179)E 

--() 

GRAPEVINE ROAD UNDERCROSSING TO 

ROUTE 5 AND 99 SEPARATION 

RESURFACE CONCRETE PAVEMENT 
IRVINE, CA 92614 

1792 KAISER AVENUE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD,CA 93308 

$2,532,589
 $0

09/17/07 
06/30/08 

100%

COMPLETED 
06/30/08 

HA22 WPCP 

06-KER-5-15.0/30.8 IN KERN COUNTY NEAR WHEELER RIDGE GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $2,063,604 05/06/08 45% 
06-489804 FROM ROUTE 5/99 SEPARATION TO MILLUX 

ROAD OVERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE, CA 95077 

PO BOX 50085 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$471,212 
$471,212 

05/29/08 
08/08/08 

23% 

HM WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

08/05/08 

State of California Department of Transportation	 Page 5 

Statement of Ongoing Contracts as of 07/20/08

District 06 
Location Awarded 
Contract Bid + CCOs Est Comp %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Approved % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-KER-33-36.6/0 IN KERN COUNTY NEAR MCKITTRICK AT 3.7 BUGLER CONSTRUCTION PETER MULLALY $320,920 09/26/07 90%

06-0F8204 $170,937 10/12/07
KM NORTH OF ROUTE 58	 47000 WARM SPRINGS BLVD 101
 805 S. LEXINGTON ST.	 52%


$156,756 07/25/08

EXTEND EXISTING BOX CULVERT DELANO, CA 93215


FREMONT, CA 94539
 
(661)720-0971
 

HB1 WPCP
 

06-KER-41-/5	 IN SAN LUIS OBISPO, KERN AND KING KIEWIT PACIFIC CO ERIC KARLSON $34,329,311 10/04/06 0%


COUNTIES AT VARIOUS LOCATIONS 2200 COLUMBIA HOUSE BLVD.
06-3829U4	 $33,139,055 10/19/06
8530 WEST ROOSEVELT	 0%

ACNH-P041-(102)E	 $813,619 08/22/08


REALIGN HIGHWAY AND REPLACE BRIDGE
 AVENUE
 
--()	 VANCOUVER, WA 98661
 

VISALIA, CA 93291 PLANT EST
 
(559)386-4971 SATIS


HA22 SWPPP
 

06-KER-46-7.3/19.8	 IN KERN COUNTY AT VARIOUS LOCATIONS GRAHAM CONTRACTORS INC. HISHAM ALNATOUR $1,055,057 05/06/08 100%


PLACE CHIP SEAL PO BOX 26770
06-0H9304	 $835,383 05/29/08
1824 NORRIS ROAD	 100%

$0 07/02/08


BAKERSFIELD, CA 93308
 07/02/08
 
(661)391-4747 COMPLETED
 

SAN JOSE, CA 95159
 

WPCP
 

06-KER-58-43.9/0	 IN KERN COUNTY NEAR BAKERSFIELD AT MAVERICK ASPHALT INC. PETER MULLALY $843,702 06/28/07 100%


HEATH ROAD
06-495504	 $842,924 07/24/07
805 S. LEXINGTON ST.	 100%

$0 06/23/08


INSTALL SIGNALS	 DELANO, CA 93215
 06/23/08
 
(661)720-0971 COMPLETED
 

HB1 WPCP
 

06-KER-58-47.0/67.8	 IN KERN COUNTY IN AND NEAR AMERICAN CIVIL CONSTRUCTORS HISHAM ALNATOUR $561,999 04/04/08 91%


BAKERSFIELD AT VARIOUS LOCATIONS 3701 MALLARD DRIVE
06-0G3204	 $148,737 04/28/08
1824 NORRIS ROAD	 26%

$148,737 07/21/08


REPLACE APPROACH SLAB BAKERSFIELD, CA 93308

BENICIA, CA 94513
 

(661)391-4747
 

HM3 WPCP
 

06-KER-58-55.2/0	 IN KERN COUNTY IN BAKERSFIELD AT GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $668,997 05/29/07 95%
 

COTTONWOOD ROAD P. O. BOX 50085
06-0E6004	 $661,305 06/14/07
805 S. LEXINGTON ST.	 97%

$0 06/30/08


INSTALL SIGNALS	 DELANO, CA 93215

WATSONVILLE, CA 95077-5085
 

(661)720-0972	 SUSPENDED
 

HB1 WPCP
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp %Time

% Work 
MessageAccepted 

06-KER-58-55.7/56.6 HISHAM ALNATOURIN KERN COUNTY NEAR BAKERSFIELD FROM ACCU CONSTRUCTION 23135 BETTY $995,942 07/20/06 0%
06-0A5104 
ACST-P058-(102)E 

P0-58 1-(2E) 

--() 

SWPPP 

(661)859-2428 

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

0.4 KM WEST OF WASHINGTON STREET 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 

VERNON AVENUE UNDERCRO 

PLANTING AND IRRIGATION 

ROAD PERRIS, CA. 92570 

PERRIS , CA. 92570 

23135 BETTY ROAD 

$939,943
 $2,099

08/07/06 
04/28/10 

0%

PLANT EST 

SATIS 

06-KER-58-59.6/64.4 IN KERN COUNTY NEAR BAKERSFIELD FROM GRANITE CONSTRUCTION COMPANY $4,150,439 05/16/08 0%
06-0E1804 
ACNH-P058-(104)E 

0.3 KM EAST OF 58/184 SEPARATION TO 

0.4 KM WEST OF TEJON HIGHWAY 

P O BOX 50085 $0
 $0

06/12/08 
0%

--() 
OVERCROSSING 

WATSONVILLE CA 95077 

ASPHALT CONCRETE OVERLAY 
(831)724-1011 

HA22 WPCP 

06-KER-58-77.3/107.6 AMARJIT DHALIWALIN KERN COUNTY NEAR TEHACHAPI FROM GRANITE CONSTRUCTION $8,495,149 05/01/08 49%
06-0H8404 

(661)720-0972 

805 S. LEXINGTON DR. 

DELANO, CA 93215 

1.7 MILE EAST OF ROUTE 223 TO CACHE 

CREEK BRIDGE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
BAKERSFIELD, CA 

P.O. BOX 5127 $641,119
 $641,119

05/21/08 
09/29/08 

8%

WPCP 

06-KER-99-17.0/31.1 IN KERN COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY $427,400 06/10/08 0%
06-0H4004 BAKERSFIELD AT VARIOUS LOCATIONS FROM 

0.5 MILE SOUTH OF ROUTE 119 TO 0.5 

INC 

P O BOX 250 

$0
 $0

06/27/08 
0%

MILE NORTH OF 7TH STANDARD ROA 

INSTALL VEHICLE DETECTION SYSTEM 
ARROYO GRANDE CA 93421 

HB4N WPCP (805)489-4216 

06-KER-99-21.6/24.7 PETER MULLALYIN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. $499,046 04/08/08 44%
06-0G2204 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
STOCKTON, CA 95209 

800 W EIGHT MILE RD $16,879
 $11,338

05/07/08 
09/29/08 

3%

INSTALL IRRIGATION SYSTEM 
HA25 WPCP 

06-KER-99-24.7/27.1 PETER MULLALYIN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION $2,816,423 08/04/06 0% 
06-451604 
ACNH-P099-(479)E

--() 
(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
PERRIS, CA 92570 

23135 BETTY RD. $2,551,112 
$13,160 

08/22/06 
12/01/09 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

06District 

06-KER-99-29.5/31 

Fed Aid 
Pgm Code 

06-0G6404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.4 MI SOUTH OF ROUTE 99/65 

SEPARATION TO 0.5 MI NORTH OF SEVENTH 

STANDARD ROAD 

Description 

PLACE BONDED WEARING COURSE 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD, CA 93389 

P.O. BOX 70157 

AMARJIT DHALIWAL 

Resident 
Engineer 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,205,205

Bid + CCOs

 $100,726

Comp To date

 $100,726

This Month 

01/14/08 

Awarded 

02/08/08 

Approved 

08/12/08 

Est Comp

Accepted 

32%

%Time

 8%

% Work 
Message 

06-KER-99-36.2/0 
06-0E5804 

IN KERN COUNTY NEAR CAWELO AT LERDO 

HIGHWAY OVERCROSSING 

INSTALL SIGNALS AND LEFT-TURN LANE 

TDS ENGINEERING 

WESTLAKE, CA 91361 

1014 S. WESTLAKE BLVD 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$445,785
 $453,795

 $0

01/24/08 
02/06/08 
06/21/08 

71%

 98%

HB1 WPCP 

06-KER-119-29.3/0 
06-0E4004 

IN KERN COUNTY ON ROUTE 119 AND 

ROUTE 223 AT VARIOUS LOCATIONS 

REPLACE FOUR CULVERTS 

VICTORY ENGINEERS INC. 

FRESNO, CA 93720 

JIM BURFORD 

575 E. ALLUVIAL AVENUE STE106 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$538,350
 $353,618

 $0

12/07/07 
01/09/08 
04/21/08 

89%

 66%

HA22 WPCP 
(661)332-4208 

06-KER-119-30.1/30.4 
06-0F9704 

IN KERN COUNTY NEAR PUMPKIN CENTER 

AND IN BAKERSFIELD AT WIBLE ROAD 

INSTALL SIGNALS 

T D S ENGINEERING 

WESTLAKE VILLAGE CA 91361 

1014 S WESTLAKE BLVD 14 136 

$309,700
 $0
 $0

05/08/08 
07/16/08 

0%

 0%

HB1 WPCP 

(805)371-4639 

06-KER-166-19.0/20.1 

HA42 

06-0E5104 

SWPPP 

IN KERN COUNTY NEAR METTLER FROM 1.5 

MILES EAST OF CALIFORNIA AQUEDUCT 

BRIDGE TO 2.7 MILES WEST OF ROUTE 

166/5 SEPARATION 

CONSTRUCT WINGWALLS 

VICTORY ENGINEERS INC. 

FRESNO,CA 93720 

HISHAM ALNATOUR 

(661)391-4747 

575 EAST ALLUVIAL AVE STE.106 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$275,550
 $102,000
 $102,000

05/13/08 
06/05/08 
07/21/08 

55%

 37%

06-KER-166-23.6/0 
06-0E5004 

IN KERN COUNTY NEAR METTLER AT 1.0 

MILE WEST OF ROUTE 99/166 SEPARATION 

REPLACE CULVERT 

BERKELEY ENGINEERING 

BERKELEY, CA 94707 

PO BOX 7069 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$640,626 
$196,808 

$0 

05/09/08 
05/27/08 
09/04/08 

38% 

31% 

HA42 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

06District 

06-KER-178-97.0/98 

Fed Aid 

HB1 

Pgm Code 

06-0F5404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN RIDGECREST FROM 0.5 

MILE WEST OF JACKS RANCH TO 0.3 MILE 

EAST OF JACKS RANCH ROAD 

Description 

CONSTRUCT LEFT TURN LANE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

Resident 
Engineer 

$373,947

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/08/08 

Awarded 

07/23/08 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KIN-5-16.1/16.4 

HA22 

06-0G3604 

WPCP 

IN KINGS COUNTY NEAR KETTLEMAN CITY 

FROM 0.6 MILE SOUTH TO 0.3 MILE 

SOUTH OF ROUTE 5/41 SEPARATION 

INSTALL OVERHEAD EXIT SIGN 

T D S ENGINEERING 

WESTLAKE VILLAGE CA 91361 

(805)371-4639 

1014 S WESTLAKE BLVD STE 1413 

$214,320
 $0
 $0

04/11/08 
04/28/08 

0%

 0%

06-KIN-41-44.1/48 
06-0H9204 

IN KINGS COUNTY NEAR LEMOORE AND IN 

FRESNO COUNTY NEAR FRESNO 

SEAL JOINTS 

GRAHAM CONTRACTORS INC 

SAN JOSE CA 95159 

P O BOX 26770 

$202,501
 $0
 $0

06/17/08 
07/09/08 

0%

 0%

WPCP 

(408)293-9516 

06-KIN-41-45.9/48.3 
06-0E2704 

IN KINGS AND FRESNO COUNTIES NEAR 

LEMOORE FROM 0.3 KM OF FREMONT AVENUE 

TO LAGUNA AVENUE 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

GRANITE CONSTRUCTION 

FRESNO,CA 93706 

2716 GRANITE COURT 

RIZWAN TANVIR 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA,CA 93291 

$2,031,676
 $1,784,211
 $188,295

11/27/07 
12/14/07 
08/01/08 

97%

 86%

HA22 WPCP 

06-KIN-43-10.2/17.9 
06-0H8804 

IN KINGS AND TULARE COUNTIES AT 

VARIOUS LOCATIONS 

HIGHWAY RESURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

$2,809,922
 $0
 $0

05/29/08 
06/18/08 

0%

 0%

HM1 WPCP 

(831)724-1011 

06-MAD-41-9.1/9.4 

HB1 

06-477204 
ACST-X039-(019)E

 X0-39 0-(9E) 

--() 

SWPPP 

IN MADERA CO ABOUT 22 KM EAST OF 

MADERA ON ROUTE 41 AND ON ROUTE 145 

WIDEN INTERSECTION 

W. JAXON BAKER INC. 

REDDING, CA 96099-4248 

P.O. BOX 994248 

HADDADIN, HAIDAR 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,234,791 
$689,704 
$313,921 

12/20/07 
01/28/08 
08/13/08 

60% 

55% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

District 06 

06-MAD-41-19.8/20.1 

Fed Aid 

HB1 

Pgm Code 

06-0A4004 

Contract 

ACST-P041-(106)E 

G P0-41 1-(6EC)M 

5941- 048-() 

SWPPP 

Location 
Storm Water 
Plan 

IN MADERA COUNTY NEAR COARSEGOLD AT 

YOSEMITE SPRINGS PARKWAY 

Description 

INSTALL SIGNALS 

Type Of Work 

F C I CONSTRUCTORS INC 

Contractor 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

Resident 
Engineer 

$1,069,694

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/21/08 

Awarded 

06/16/08 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-MAD-41-20.9/32.9 
06-0J4504 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.9 MILE NORTH OF YOSEMITE SPRINGS 

ROAD TO ROAD 425B 

INTERNATIONAL SURFACING 

SYSTEMS 

P O BOX 4770 

$868,394
 $0
 $0

06/09/08 
06/27/08 

0%

 0%

SEAL COAT 
MODESTO CA 95352 

WPCP (209)525-9065 

06-MAD-99-1.0/7.4 
06-0H9104 

IN MADERA COUNTY NEAR FRESNO FROM 

AVENUE 7 OVERCROSSING TO AVENUE 12 

OVERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

W. JAXON BAKER 

REDDING, CA 96099-4248 

P.O. BOX 994248 

ABOUZEDAN, RAAID 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,565,746
 $1,071,687
 $1,071,687

04/11/08 
05/02/08 
07/31/08 

60%

 68%

WPCP 
(559)243-3598 

06-MAD-99-7.4/0 

HB1 

06-0C5204 
ACST-P099-(510)E 

G P0-99 5-(0E) 

--() 

WPCP 

IN MADERA COUNTY NEAR MADERA AT 

AVENUE 12 OVERCROSSING 

INSTALL TRAFFIC SIGNALS 

F C I CONSTRUCTORS INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

JOHN WOODS 

(559)243-3877 

$1,188,201
 $2,043

 $0

11/28/07 
12/17/07 
08/07/08 

0%

 0%

SUSPENDED 

06-MAD-99-7.4/0 

HB4N 

06-0C5304 
ACNH-P099-(512)E 

L 59-41 0-(1E) 

--() 

WPCP 

IN MADERA COUNTY NEAR MADERA AT 0.1 

KM WEST OF AVENUE 12 OVERCROSSING 

WIDEN ROADWAY AND INSTALL SIGNALS 

TEICHERT CONSTRUCTION 

KINGSBURG CA 93631 

(559)898-5500 

P O BOX 400 

WOODS, JOHN 

(559)243-3877 

3240 N. MILLBROOK 

AVE. 

FRESNO, CA 93726 

$616,243
 $582,308

 $0

11/30/07 
12/31/07 
06/27/08 

100%

 100%

COMPLETED 
06/30/08 

06-MAD-99-12.8/0 
06-0F4004 

IN MADERA COUNTY IN MADERA AT AVENUE 

16 OVERCROSSING 

REPLACE BRIDGE RAIL 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

JOHN A WOODS 

(559)243-3877

3240 N MILLBROOK 

FRESNO, CA 93726 

$527,451 
$498,645 

$0 

02/15/08 
03/12/08 
07/14/08 

100% 

100% 

COMPLETED 
07/14/08 

HA21 WPCP (916)852-5530 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-12.8/0 IN MADERA COUNTY NEAR MADERA AT TEICHERT CONSTRUCTION HADDADIN, HAIDAR $571,211 04/09/07 0%
06-0C5104 AVENUE 16 

REALIGN INTERSECTION 
TURLOCK, CA 95381 

P.O. BOX 3367 

(559)243-3599 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$515,388
 $0

05/07/07 
07/29/08 

0%

PLANT EST 
07/29/08 

HB4N WPCP 
SATIS 

06-MAD-99-19.6/22.6 IN MADERA COUNTY NEAR FAIRMEAD FROM F C I CONSTRUCTORS INC MEJIA, HUGO $49,411,499 10/23/06 59%

HE13 

06-293304 

SWPPP 

1.6 KM SOUTH OF AVENUE 21 

INTERSECTION TO 0.2 KM SOUTH OF 

ROUTE 99 AND 152 SEPARATION 

CONVERT TO DIVIDED FREEWAY 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

(559)675-5275 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$39,352,199
 $2,382,429

11/09/06 
06/22/09 

79%

06-MAD-99-24.4/26.8 IN MADERA COUNTY IN AND NEAR CRUCO CONSTRUCTION GROUP INC ALLRED, LARRY $1,071,891 09/26/07 58%
06-0E8204 
ACST-P099-(509)E

 P0-99 5-(9E) 

--() 

CHOWCHILLA FROM AVENUE 24 1/2 TO ASH 

SLOUGH BRIDGE 

WIDEN INSIDE SHOULDER 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVE 

(559)243-3877 

3240 N MILLBROOK 

FRESNO, CA 93726 

$1,041,665
 $0

10/24/07 
06/24/08 

98%

SUSPENDED 
07/24/08 

HB1 SWPPP 

06-MAD-145-7.0/8.1 IN MADERA COUNTY AT VARIOUS LOCATIONS W JAXON BAKER INC $1,423,279 06/17/08 0%
06-0J4304 HOT MIX ASPHALT RESURFACING P O BOX 994248 $0

 $0
07/10/08 

0%

REDDING CA 960994248 

(530)241-1086 

HM1 WPCP 

06-MAD-145-8.1/9.1 IN MADERA COUNTY IN AND NEAR MADERA CRUCO ALAN VONG $992,745 05/06/08 60%
06-0G6004 FROM AVENUE 13 TO ROUTE 145/99 

SEPARATION AND FROM ROAD 31 TO 0.2 

MILE WEST OF ROAD 33 
FRESNO, CA 93706 

3443 FOUNDRY PARK AVE. 

(559)243-3856 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$301,278
 $301,278

05/30/08 
07/31/09 

30%

PAVEMENT OVERLAY 
HB1 WPCP 

06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,311,554 04/10/08 2% 
06-307004 PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 
KINGSBURG CA 93631 

PO BOX 400 

(559)651-8319

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$44,185 
$44,185 

04/28/08 
06/30/09 

0% 

HB4C SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-TUL-63-7.9/0
 
06-0F1504
 

HB1 WPCP
 

06-TUL-99-5.6/7.3
 
06-431704
 

HA25 SWPPP
 

06-TUL-99-12.1/13.1
 
06-479004
 
ACST-P099-(489)E
 

P0-99 4-(9E)
 

--()
 

HB32 SWPPP
 

06-TUL-99-27.6/33.3
 
06-0J3904
 

HM1 WPCP
 

06-TUL-99-28.3/29.9
 
06-431604
 
ACNH-P099-(455)E


--()
 

HA25 SWPPP
 

06-TUL-99-30.1/31
 
06-388214
 

HB4N WPCP
 

Description

Type Of Work
 

IN TULARE COUNTY IN VISALIA AT COURT
 

STREET AND NOBLE AVENUE
 

MODIFY SIGNALS
 

IN TULARE COUNTY IN AND NEAR
 

EARLIMART AND IN TIPTON
 

HIGHWAY PLANTING AND IRRIGATION
 

IN TULARE COUNTY IN PIXLEY FROM 0.3
 

KM SOUTH OF AVENUE 96 OVERCROSSING
 

TO 0.3 KM NORTH OF AVENUE 100
 

OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN TULARE COUNTY IN AND NEAR TULARE
 

FROM PAIGE AVENUE OVERCROSSING TO 0.1
 

MILE NORTH OF SOUTH TAGUS
 

OVERCROSSING
 

RESURFACE HIGHWAY
 

IN TULARE COUNTY IN TULARE FROM 0.5
 

KM SOUTH OF BARDESLY ROAD
 

OVERCROSSING TO 0.3 KM NORTH OF
 

CROSS AVENUE OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN TULARE COUNTY IN TULARE FROM 0.8
 

KM SOUTH OF PROSPERITY AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

PROSPERITY AVENUE OVERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

W. JAXON & BAKER
 

36579 AVENUE 12
 

MADERA, CA 93638
 

WATKINS & BORTOLUSSI INC
 

77 LARKSPUR ST.
 

SAN RAFAEL, CA 94901-4886
 

WATKINS & BORTOLUSSI
 

77 LAKSPUR ST.
 

SAN RAFAEL, CA 94901-4886
 

MAVERICK ASPHALT INC
 

P O BOX 13490
 

BAKERSFIELD CA 93389
 

(661)410-1134
 

WATKINS & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

Resident 
Engineer 

RIZWAN TANVIR
 

8530 W ROOSEVELT AVE
 

VISALIA, CA 93291
 

(559)651-8315
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO, CA 93215
 

(661)720-0971
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO, CA 93215
 

(661)720-0971
 

BLAS MARTINEZ
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8321
 

BLAS MARTINEZ
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8321


Awarded 
Bid + CCOs Est Comp %Time

Comp To date Approved % Work 
This Month Accepted Message 

$495,569

 $510,531


 $0


 $1,792,467

 $1,250,235

 $262,909


 $560,426

 $526,568


 $2,334


 $1,540,307

 $0

 $0


 $2,142,872

 $2,020,343


 $19,182


 $266,099
 
$222,920
 

$1,941
 

08/02/07 100%

08/28/07
 

100%

06/25/08
 
06/25/08
 

COMPLETED
 

10/05/07 87%

10/22/07
 

69%

08/30/11
 

11/15/05 0%

12/02/05
 

0%

05/20/09
 

PLANT EST
 

SATIS
 

06/06/08 0%

07/02/08
 

0%


01/19/06 0%

01/26/06
 

0%

03/30/09
 

PLANT EST
 

SATIS
 

05/16/07 0%
 
06/04/07
 

0%

09/15/09
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

06District

06-TUL-99-34.0/42 

Fed Aid 

HA22 

Pgm Code 

06-459404 

Contract 

ACNH-P099-(507)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY IN AND NEAR VISALIA 

FROM 0.2 KM NORTH TO TAGUS AVENUE 

OVERCROSSING TO 2.1 KM NORTH OF BETTY 

DRIVE OVERCROSSING 

Description 

RESURFACE ASPHALT CONCRETE 

Type Of Work 

W JAXON BAKER 

Contractor 

REDDING CA 96099-4248 

PO BOX 994248 

BLAS MARTINEZ 

Resident 
Engineer 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$9,794,686

Bid + CCOs

 $8,271,890

Comp To date

 $2,100,588

This Month 

05/16/07 

Awarded 

05/25/07 

Approved 

09/02/08 

Est Comp

Accepted 

79%

%Time

 84%

% Work 
Message 

06-TUL-99-51.9/0 

HA26 

06-432004 
ACST-P099-(497)E 

G P0-99 4-(7E)

--() 

WPCP 

IN TULARE COUNTY NEAR KINGSBURG AT 

DODGE AVENUE AT WARLOW SAFETY 

ROADSIDE REST AREA 

RECONSTRUCT SAFETY ROADSIDE REST 

GRANITE CONSTRUCTION COMPANY 

FRESNO, CA 93706 

2716 GRANITE COURT 

RIZWAN TANVIR 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$2,772,295
 $946,173
 $197,143

12/07/07 
12/17/07 
12/30/08 

52%

 34%

06-TUL-99-52.6/52.7 
06-0C8404 

IN TULARE COUNTY NEAR KINGSBURG AT 

KINGS RIVER BRIDGE 

REHABILITATE BRIDGE DECK 

PROFESSIONAL CONSTRUCTION 

SERVICES 

3309 VINCENT RD 

$489,865
 $0
 $0

09/21/07 
10/24/07 

0%

 0%

PLEASANT HILL CA 94523 

HA21 WPCP (925)945-1052 

06-TUL-190-8.0/15 

HA22 

06-337324 
ACST-P190-(011)E 

P1-90 0-(1E) 

--() 

SWPPP 

IN TULARE COUNTY AT AND NEAR POPLAR 

FROM 0.8 KM WEST OF ROAD 184 TO 0.7 

KM EAST OF ROAD 232 

ASPHALT CONCRETE OVERLAY 

EMMETT'S EXCAVATION, INC. 

CLOVIS, CA 93611 

1477 MENLO 

RIZWAN TANVIR 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$4,906,458
 $368,096
 $315,634

01/30/08 
02/15/08 
10/02/08 

34%

 8%

06-TUL-190-14.9/18.8 
06-0G6104 

WPCP 

IN TULARE COUNTY IN AND NEAR 

PORTERVILLE FROM PROSPECT STREET TO 

1.8 MILE EAST OF PLANO STREET 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$2,175,540
 $0
 $0

05/08/08 
06/02/08 

0%

 0%

06-TUL-198-18.8/0 

HB1 

06-471604 
ACNH-P198-(050)E 

PL62-06 0-(8H ) 

206-008-() 

SWPPP 

IN TULARE COUNTY NEAR EXETER FROM 0.3 

KM WEST TO 0.2 KM EAST OF ROUTE 65 

INSTALL TRAFFIC SIGNALS 

TEICHERT CONSTRUCTION 

KINGSBURG CA 93631-0400 

PO BOX 400 

SHELLEY MAGGARD 

(559)651-8319

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,189,578 
$1,214,649 

$0 

06/26/07 
07/18/07 
05/23/08 

84% 

95% 

Totals: Authorized Final Amt: $264,494,153 Completed to Date: $150,704,049 Work This Month: $14,053,158



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-37.2/48.6 06-0E0504 

06-FRE-33-16.7/83 06-0H8904 

06-FRE-33-62.5/69.5 06-343534 

06-FRE-33-/5.9 06-0J4704 

06-FRE-41-22.5/25.6 06-431804 

06-FRE-41-30.4/31.8 06-419614 

06-FRE-99-10.7/15.4 06-0G6504 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-12.2/14.5 06-458604 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-1.0/0 06-480504 

06-FRE-168-29.3/0 06-0F8804 

06-FRE-168-40.4/46.6 06-0G5804 

06-FRE-168-41.0/43.8 06-0G5704 

06-FRE-168-29.4/L29.7 06-0F9904 

06-FRE-180-24.6/27.3 06-420504 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-112.5/116.4 06-0G5604 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-198-14.4/14.4 06-0G7304 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-10.2/15.8 06-0E2304 

06-KER-5-15.0/30.8 06-489804 

06-KER-33-36.6/0 06-0F8204 

06-KER-41-/5 06-3829U4 

06-KER-46-7.3/19.8 06-0H9304 

06-KER-58-43.9/0 06-495504 

06-KER-58-47.0/67.8 06-0G3204 

06-KER-58-59.6/64.4 06-0E1804 

06-KER-58-77.3/107.6 06-0H8404 

06-KER-58-55.2/0 06-0E6004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-99-17.0/31.1 06-0H4004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-29.5/31 06-0G6404 

06-KER-99-36.2/0 06-0E5804 

06-KER-119-29.3/0 06-0E4004 

06-KER-119-30.1/30.4 06-0F9704 

06-KER-166-19.0/20.1 06-0E5104 

06-KER-166-23.6/0 06-0E5004 

06-KER-178-97.0/98 06-0F5404 

06-KIN-5-16.1/16.4 06-0G3604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-41-44.1/48 06-0H9204 

06-KIN-41-45.9/48.3 06-0E2704 

06-KIN-43-10.2/17.9 06-0H8804 

06-MAD-41-9.1/9.4 06-477204 

06-MAD-41-19.8/20.1 06-0A4004 

06-MAD-41-20.9/32.9 06-0J4504 

06-MAD-99-7.4/0 06-0C5204 

06-MAD-99-12.8/0 06-0F4004 

06-MAD-99-12.8/0 06-0C5104 

06-MAD-99-19.6/22.6 06-293304 

06-MAD-99-24.4/26.8 06-0E8204 

06-MAD-99-1.0/7.4 06-0H9104 

06-MAD-99-7.4/0 06-0C5304 

06-MAD-145-7.0/8.1 06-0J4304 

06-MAD-145-8.1/9.1 06-0G6004 

06-TUL-63-5.8/8 06-307004 

06-TUL-63-7.9/0 06-0F1504 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-99-12.1/13.1 06-479004 

06-TUL-99-27.6/33.3 06-0J3904 

06-TUL-99-28.3/29.9 06-431604 

06-TUL-99-30.1/31 06-388214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-TUL-99-34.0/42 06-459404 12
 

06-TUL-99-51.9/0 06-432004 12
 

06-TUL-99-52.6/52.7 06-0C8404 12
 

06-TUL-190-8.0/15 06-337324 12
 

06-TUL-190-14.9/18.8 06-0G6104 12
 

06-TUL-198-18.8/0 06-471604 12
 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $11,285,093  $10,699,826


-F- FEDERAL AID (PRIMARY) $66,790,896  $52,151,952


-S- FEDERAL AID (SECONDARY) $21,908,137  $12,178,663


-SH- STATE HIGHWAY $164,289,299  $75,439,044


-ER- STORM DAMAGE REPAIR $220,728  $234,563


District Total:  $264,494,153  $150,704,049 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $6,333,890
 

$6,333,890
Work completed this Period:


	06

