
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-7.9/65.7 IN FRESNO, KINGS & TULARE COUNTIES AT TRUESDELL CORPORATION OF SHERRILL, OSCAR $728,688 05/14/12 0%
06-0M2104 VARIOUS LOCATIONS 

PLACE METHACRYLATE & REPLACE BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
3240 N. MILLBROOK 

AVENUE 

$87,630
 $87,630

06/12/12 
08/29/12 

13%

TEMPE AZ 85282 
FRESNO, CA 93726-5866 

HM1 WPCP (602)437-1711 
(243)-38-12 

06-FRE-5-22.8/26.8 IN FRESNO COUNTY NEAR COALINGA FROM J FLETCHER CREAMER & SON INC MENGONI, MARK $2,128,017 07/12/12 0%
06-0M7304 
ACHS-0555-(140)3 

IMG-0555-(140)3 

--() 

1.8 MILES NORTH OF TUOLUMNE AVENUE 

OVERCROSSING TO 3.1 MILES SOUTH OF 

ROUTE 5/33 SEPARATION 

INSTALL MEDIAN BARRIER 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$0
 $0

07/30/12 
0%

HB1 SWPPP 

06-FRE-5-44.9/0 IN FRESNO COUNTY NEAR MENDOTA AT GRANITE CONSTRUCTION COMPANY $647,243 06/06/12 0%
06-0N0104 
ACIM-0555-(139)3 

TUMEY GULCH BRIDGE 

GRADE CORRECTION WITH HMA 

P O BOX 50085 $0
 $0

06/28/12 
0%

ACIM-0555-(E ) WATSONVILLE CA 950765085 

--() (831)724-1011 

HA22 WPCP 

06-FRE-41-24.2/24.7 IN FRESNO COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION $573,412 05/18/12 0%
06-0M2304 REPAIR BRIDGE DECKS, JOINT SEALS 559 W COVINA BLVD $0

 $0
06/20/12 

0%

SAN DIMAS CA 91773 

(909)394-4510 

HM3 WPCP 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC HAIDAR HADDADIN $943,539 06/15/11 100%
06-0H3704 
ACNH-X019-(022)E 

--() 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$960,932
 $0

07/01/11 
06/19/12 

100%

COMPLETED 
06/21/12 

HB4N WPCP 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $595,713 03/19/12 54% 
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$215,279 
$136,094 

04/16/12 
09/25/12 

44% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-30.7/31.7 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

SWPPP 

IN FRESNO COUNTY FROM 0.3 MILE NORTH 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 

ELITE LANDSCAPING 

CLOVIS CA 93612 

2972 LARKIN 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$632,638
 $614,203

 $1,330

05/24/10 
06/25/10 
11/19/13 

58%

 94%

06-FRE-99-.4/30.9 
06-0K4204 

IN FRESNO AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS AND JOINT SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

MENGONI, MARK 

3240 N. MILLBROOK 

AVENUE 

$497,482
 $214,236
 $214,236

05/17/12 
06/21/12 
08/31/12 

40%

 43%

HM3 WPCP 

TEMPE AZ 85282 

(602)437-1711 
(243)-35-43 

FRESNO, CA 93726-5866 

06-FRE-99-1.0/7.4 
06-350714 

IN FRESNO CO IN AND NEAR KINGSBURG 

AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

WABO LANDSCAPE & CONSTRUCTION 

INC 

VONG, ALAN 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$495,692
 $399,601

 $0

12/23/09 
01/19/10 
08/09/13 

64%

 80%

HE13 SWPPP 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 
HERCULES, CA 94547 

(510)741-9226 

(559)243-3856 

06-FRE-99-10.5/16.5 

HB4N 

06-0M7604 
ACHN-P099-(554)E

--() 

WPCP 

ON ROUTE 99, IN FRESNO AND MADERA CO 

FROM SOUTH OF THE MERCED STREET 

UNDERCROSSING IN FOWLER TO ROAD 24 IN 

MADERA CO (FRE-99-10.5/ 

INSTALL VEHICLE DETECTION SYSTEMS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

$592,381
 $0
 $0

03/27/12 
04/13/12 

0%

 0%

06-FRE-99-20.7/28.1 

HM1 

06-0P5404 

WPCP 

IN FRESNO COUNTY IN FRESNO FROM 

FRESNO STREET OVERCROSSING TO SHAW 

AVENUE OVERCROSSING 

COLD PLANE AND OVERLAY WITH HMA 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

SHERRILL, OSCAR 

(243)-38-12

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$1,209,746
 $278,045
 $278,045

05/30/12 
06/19/12 
08/29/12 

0%

 23%

06-FRE-168-40.4/46.6 

HM1 

06-0P7904 

WPCP 

IN FRESNO COUNTY IN AND NEAR SHAVER 

LAKE FROM 0.6 MILE NORTH OF CRESSMAN 

ROAD TO ROAD TO CAMP EDISON 

COLD PLANE & OVERLAY WITH HMA 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

$1,310,437 
$0 
$0 

06/06/12 
07/16/12 

0% 

0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

06District 

06-FRE-168-52.0/60 

Fed Aid 
Pgm Code 

06-0N2104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY NEAR SHAVER LAKE 

FROM 2.3 MILES EAST OF HUNTINGTON 

LAKE ROAD TO 1.0 MILE EAST OF 

FLINTRIDGE ROAD 

Description 

COLD PLANE AND OVERLAY WITH HMA 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

3240 N. MILLBROOK 

AVENUE 

Resident 
Engineer 

(243)-35-43 

FRESNO, CA 93726-5866 

$1,349,942

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/30/12 

Awarded 

05/16/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-168-/10.5 

HB4N 

06-0L8404 
ACST-X019-(023)E 

X0-19 0-(3E) 

--() 

WPCP 

IN FRESNO COUNTY ON ROUTE 168 FROM 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

AVENUE 

INSTALL VEHICLE DETECTION SYSTEMS 

MADCO ELECTRIC INC 

SELMA CA 93662 

(559)896-5637 

2135 E FRONT STREET 

ABOUZEDAN, RAAID 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$579,979
 $547,790

 $3,396

06/15/11 
07/14/11 
08/16/12 

75%

 94%

06-FRE-180-24.5/53.6 
06-0M7204 

IN FRESNO COUNTY IN AND NEAR KERMAN 

FROM BELMONT AVENUE TO BRAWLEY AVENUE 

RHMA TYPE "G" OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

$4,091,390
 $0
 $0

06/06/12 
06/28/12 

0%

 0%

HM1 WPCP 

(831)724-1011 

06-FRE-180-58.4/60.4 

HE14 

06-0C1104 
ACNH-P180-(056)N 

--() 

ON ROUTE 180 IN FRESNO COUNTY BETWEEN 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$40,724,139
 $6,228,796
 $528,796

01/12/12 
01/20/12 
12/20/13 

26%

 15%

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MICHAEL ROBBINS 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,542,969
 $3,520,239

 $0

03/29/11 
04/19/11 
06/29/12 
07/23/12 

48%

 97%

06-KER-5-.5/62.6 

HM1 

06-0G6804 

WPCP 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 

DEBRUIN CONSTRUCTION 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

MICHAEL ROBBINS 

(559)246-9429

183 W. VENTURA 

KINGSBURG, CA 93631 

$664,416 
$384,569 

$0 

06/14/11 
07/13/11 
07/09/12 

77% 

57% 



   

 

  

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 06 

06-KER-5-.8/0 

Fed Aid 

HA26 

Pgm Code 

06-0A9904 

Contract 

ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

Description 

RESTORE SAFETY ROADSIDE REST AREA 

Type Of Work 

J T S CONSTRUCTION 

Contractor 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,650,896

Bid + CCOs

 $4,435,848

Comp To date

 $82,550

This Month 

10/11/10 

Awarded 

10/27/10 

Approved 

11/26/12 

Est Comp
Accepted 

81%

%Time

 94%

% Work 
Message 

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

$2,032,515
 $0
 $0

04/23/12 
05/14/12 

0%

 0%

06-KER-5-4.5/10.2 

HM1 

06-0P7804 

WPCP 

IN KERN COUNTY NEAR GRAPEVINE FROM 

GRAPEVINE CREEK BRIDGE TO GRAPEVINE 

UNDERCROSSING 

BWC HMA OVERLAY TYPE GAP GRADED 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

$3,806,915
 $0
 $0

06/06/12 
06/21/12 

0%

 0%

06-KER-5-5.2/5.9 

HB1 

06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ARTHURS CONTRACTING, INC. 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

ALNATOUR, HISHAM 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,292,999
 $1,300,364

 $73,684

10/26/11 
11/17/11 
05/14/13 

42%

 98%

06-KER-5-15.9/42.8 

HM1 

06-0M6804 
ACIM-0054-(187)2 

E- -() 

WPCP 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,852,725
 $5,471,776

 $0

06/07/11 
06/24/11 
06/25/12 

100%

 92%

06-KER-5-30.0/L36.4 
06-0N8104 

WPCP 

IN KER CO ON RTE 5 FROM 0.7 MI S/OF 

MILLUX RD TO 0.4 MI N/OF BUENA VISTA 

CANAL RD & FROM STAION RD OC TO THE 

5/58 SEP & ON RTE 33 

PLACE RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$3,809,651 
$0 
$0 

06/05/12 
06/21/12 

0% 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

06District 

06-KER-5-36.1/54.2 

Fed Aid 
Pgm Code 

06-0K8904 

Contract 

IM-SARR-(A00) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

Description 

REPLACE CONCRETE PANEL 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 

SHELLEY MAGGARD 

Resident 
Engineer 

(559)651-8319 

8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$32,338,997

Bid + CCOs

 $26,520,603

Comp To date

 $5,487,393

This Month 

12/13/10 

Awarded 

12/30/10 

Approved 

08/30/12 

Est Comp
Accepted 

95%

%Time

 82%

% Work 
Message 

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--()

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,762,787
 $8,465,353

 $83,459

02/03/11 
02/16/11 
10/17/12 

78%

 72%

06-KER-14-15.3/0 
06-0K4504 

IN KERN CO IN MOJAVE AT SOUTH MOJAVE 

OVERHEAD 

PLACE CONCRETE OVERLAY 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

P O BOX 11238 

$522,412
 $0
 $0

04/05/12 
05/01/12 

0%

 0%

HM1 WPCP 

(714)769-7025 

06-KER-33-34.3/40.3 

HM1 

06-0M4404 

WPCP 

IN KERN COUNTY NEAR MCKITTRICK FROM 

ROUTE 58 TO 0.7 MILE NORTH OF CYMRIC 

ROAD NORTH 

COLD IN-PLACE RECYCLING AND HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,555,305
 $319,699
 $319,699

05/04/12 
05/22/12 
09/24/12 

10%

 21%

06-KER-33-60.7/64 

HM1 

06-0N2304 

WPCP 

IN KERN COUNTY ABOUT 28 MILES SOUTH 

OF AVENAL FROM 0.6 MILE NORTH OF 

ROUTE 46 TO 3.9 MILES NORTH OF ROUTE 

46 

COLD IN PLACE RECYCLE & HMA OVERLAY 

BOWMAN ASPHALT INC 

BAKERSFIELD CA 93308 

(661)334-1356 

3527 BRIAN WAY 

AMARJIT DHALIWAL 

(661)797-1480 

$985,655
 $720,984
 $720,984

03/06/12 
04/19/12 
08/15/12 
07/31/12 

49%

 73%

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,373,451 
$34,197,354 
$1,848,914 

01/26/11 
02/10/11 
12/05/12 

73% 

74% 

HE13 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-26.3/53.5 IN KERN COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $1,303,912 05/02/12 0%
06-0M2704 PLACE BRIDGE DECK AND SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

$0
 $0

05/24/12 
0%

IRVINE CA 92614 

HM1 WPCP (949)252-0441 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON CAROLINO CONSTRUCTION CORP CARY J. CRUZ $496,490 05/04/11 100%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 
NATIONAL CITY, CA 91950 

(619)434-9200 

3035 EAST 8TH STREET 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$408,760
 $0

05/27/11 
12/21/11 
07/31/12 

81%

WPCP 

06-KER-58-106.7/107.6 IN KERN COUNTY NEAR MOJAVE FROM .08 MODERN ALLOYS, INC. CARY J. CRUZ $1,055,044 04/10/12 38%
06-0L7204 
ACHS-P058-(111)E 

G P0-58 1-(1E) 

--() 

MILE WEST OF RANDSBURG CUTOFF ROAD TO 

CACHE CREEK BRIDGE 

CONSTRUCT CONCRETE MEDIAN BARRIER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(559)341-3377 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$388,144
 $289,949

05/09/12 
08/30/12 

37%

HB1 WPCP 

06-KER-58-108.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO $276,700 05/30/12 0%
06-0M2904 PLACE METHACRYLATE DECK SEAL INC 

10641 FULTON CT 

$0
 $0

06/21/12 
0%

RANCHO CUCAMONGA CA 91730 

HM1 WPCP (909)944-1037 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $85,971,852 01/18/12 25%
06-0L6404 
ACNH-P099-(551)E 

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$21,531,325
 $3,877,880

02/14/12 
04/24/13 

25%

HA22 SWPPP 

06-KER-99-43.6/49.3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $944,141 01/26/12 0% 
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

SERVICES 

4070 NELSON AVE, SUITE A 
805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0 
$0 

03/09/12 
07/18/12 

0% 

CONCORD CA 94520 
(661)333-9357 SUSPENDED 

HM WPCP (925)288-1566 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,099,558 01/26/12 0%
06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

02/14/12 
0%

SUSPENDED 

HB1 SWPPP 

06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC ISAAC KAING $692,782 10/26/11 87%
06-0M4004 BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

CONSTRUCT NEW OFFICE BUILDING 
MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

(661)391-4764 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$626,914
 $166,119

11/29/11 
08/15/12 

91%

HA12 WPCP 

06-KER-202-1.4/11.9 IN KERN COUNTY IN AND NEAR TEHACHAPI GRIFFITH COMPANY $1,893,988 04/24/12 0%
06-0N2904 FROM 0.2 MILE WEST OF BEAR VALLEY 

ROAD TO JUNCTION STATE ROUTE 202/58 

PLACE HMA ON PAVEMENT 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $0
 $0

05/14/12 
0%

(661)392-6640 

HM1 WPCP 

06-KER-223-1.8/4 IN KERN COUNTY NEAR ARVIN FROM LEGG INC $816,819 03/01/12 0%
06-0N2204 JUNCTION STATE ROUTE 223/5 TO 0.9 

MILE WEST OF OLD RIVER ROAD AND AT 

2551 2ND STREET $0
 $0

03/22/12 
0%

0.1 MILE WEST OF SOUTH H STREE 
LIVERMORE CA 94550 

COLD IN PLACE RECYCLE, HMA OVERLAY 
(925)605-4500 

HM1 WPCP 

06-KIN-5-19.1/0 IN FRESNO AND KINGS COUNTIES NEAR PETERSON CHASE GENERAL DALLIA FOSTER $325,998 01/30/12 71%
06-0L8004 COALINGA 1.4 MILES NORTH OF ROUTE5 

5/33/145 SEPARATION AND NEAR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8530 W. ROOSEVELT 

AVE. 

$137,329
 $137,329

02/13/12 
08/03/12 

60%

WPCP 

KETTLEMAN CITY AT MILHAM AVENUE 

CHANGEABLE MESSAGE SIGN MAINTENANCE 
IRVINE CA 92614 

(949)252-0441 
(559)651-8333 

VISALIA, CA 93291 

06-KIN-33-8.0/19 IN KINGS AND MADERA COUNTIES AT GRAHAM CONTRACTORS INC MENGONI, MARK $1,214,082 02/08/12 100% 
06-0N2804 VARIOUS LOCATIONS 

PME CHIP SEAL 
SAN JOSE CA 95159 

P O BOX 26770 3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,117,655 
$0 

02/29/12 
07/02/12 
07/09/12 

100% 

(408)293-9516 
(243)-35-43 COMPLETED 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/12	
08/01/12 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-KIN-41-11.5/20 IN KINGS COUNTY NEAR KETTLELMAN CITY GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $14,198,967 05/09/11 100%

06-415904 $15,125,462 05/27/11
FROM 0.1 MILE SOUTH OF UTICA AVENUE P O BOX 50085
 3240 N. MILLBROOK	 100%

ACNH-P041-(120)E	 $0 07/05/12


TO 0.1 MILE SOUTH OF QUAIL AVENUE	 FRESNO, CA 93726
 07/11/12
--()	 WATSONVILLE CA 950775085

AC OVERLAY AND WIDEN SHOULDER	 (559)917-2487
 COMPLETED


(831)724-1011
 

HA22 SWPPP
 

06-KIN-41-42.1/44.9	 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,571,442 04/06/12 5%


MILE SOUTH OF HANDFORD-ARMONA ROAD TO 4401 DULUTH AVE
06-416004	 $37,588 04/27/12
183 W. VENTURA	 1%

NH-P041-(122)E	 $37,588 05/28/13


0.7 MILE NORTH OF GRANGEVILLE KINGSBURG, CA 93631

--() ROSEVILLE CA 95678


BOULEVARD	 (559)917-2487

(916)645-4800


REHAB ROADWAY AND WIDEN SHOULDERS
 
HA22 SWPPP
 

06-KIN-43-17.9/18.6	 IN KINGS COUNTY IN AND NEAR HANFORD AMERICAN PAVING CO $811,797 06/11/12 0%


FROM 0.5 MILE NO OF HANDFOR-ARMONA P O BOX 4348
06-0M9004	 $0 07/16/12
 
0%


ACST-P043-(041)E	 $0

ROAD TO 0.2 MILE NO OF LACEY BLVD
 

- -( ) FRESNO CA 93744

INSTALL TRAFFIC SIGNALS
 

(559)268-9886
 

HB4N SWPPP
 

06-KIN-43-24.2/24.7	 IN KINGS COUNTY ON ROUTE 43 NEAR GRIFFITH COMPANY $924,950 05/17/12 0%


HANFORD BETWEEN 0.78 MILE NORTH OF 1128 CARRIER PARKWAY AVENUE
06-0J0504	 $0 06/12/12
 
0%


ACHS-P043-(040)E	 $0

ELDER AVE AND 0.77 MILE SOUTH OF
 

P- -( ) BAKERSFIELD, CA 93308

DOVER AVE
 

(661)392-6640

CHANNELIZE WITH SIGNALS
 

HB1 SWPPP
 

06-KIN-198-21.5/28.3	 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION $1,380,447 05/22/12 0%


HANFORD FROM 0.5 MILE E OF RTE 43 TO INC
06-0L0504	 $0 06/20/12
 
0%


ACNH-P198-(059)E	 $0

0.4 MILE OF RTE 99 726 ALFRED NOBEL DRIVE
 

--()
 
HIGHWAY PLANTING
 

HERCULES CA 94547
 

HE14 WPCP	 (510)741-9226
 

06-KIN-198-21.5/28.3	 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $49,605,196 09/01/09 86%
 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 2100 GOODYEAR ROAD
06-3568U4	 $41,090,777 09/22/09
8530 W. ROOSEVELT	 90%

HPLU-6206-(015)E	 $1,840,430 10/29/12


CONVERT A 2 LANE TO A 4 LANE HWY
 AVENUE
 
--()	 BENICIA CA 94510
 

VISALIA CA 93291
 

(559)651-8314

HE14 SWPPP
 

HE14
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-41-2.4/6.9 IN MADERA COUNTY NEAR FRESNO FROM 0.8 TEICHERT CONSTRUCTION VONG, ALAN $2,202,238 03/27/12 33%
06-0M7004 MILE SOUTH OF AVE 12 TO FRIANT-

MADERA CANAL BRIDGE AND FROM 0.1 MILE 

SOUTH OF ROAD 406 TO 0 

RHMA TYPE "O" OVERLAY 

STOCKTON CA 95206 

(209)983-2300 

P O BOX 1118 

(559)243-3856 

3240 N MILLBROOK 

FRESNO, CA 93726 

$1,194,736
 $1,194,736

04/13/12 
08/30/12 

54%

HM1 WPCP 

06-MAD-99-9.5/13.1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $23,640,348 06/28/11 42%
06-0E0404 
NH-P099-(538)N 

--() 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

P O BOX 50085 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$8,521,191
 $1,365,363

08/22/11 
10/01/12 

36%

HA22 (559)441-5715 

06-MAD-99-23.8/28.2 IN MADERA COUNTY IN AND NEAR MIDSTATE BARRIER INC ABOUZEDA, RAAID $1,456,017 04/12/12 77%
06-0L2004 
ACHS-P099-(558)E 

G P0-99 5-(8E) 

--() 

CHOWCHILLA FROM AVENUE 24 

OVERCROSSING TO LE GRANDE AVENUE 

OVERCROSSING 

CONSTRUCT MEDIAN BARRIER 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

(559)243-3598 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$1,512,342
 $949,207

05/01/12 
08/09/12 
07/25/12 

99%

HB1 SWPPP 

06-TUL-65-14.0/15 IN TULARE COUNTY NEAR PORTERVILLE DREAMBUILDER MARTINEZ, BLAS $389,061 02/09/12 100%
06-0N2404 FROM AVENUE 112 TO 0.1 MILE SOUTH OF 

AVENUE 120 

COLD PLANE AC AND HMA OVERLAY 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

(559)651-8321 

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$393,506
 $0

02/29/12 
06/28/12 

100%

COMPLETED 
07/02/12 

HM1 WPCP 

06-TUL-99-3.1/0 IN TULARE COUNTY NEAR EARLIMART FROM GRIFFITH COMPANY SHELLEY MAGGARD $4,841,948 06/24/10 95%
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

0.2 MILE SOUTH TO 0.2 MILE 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

NORTH OF 

BREA CA 92821 

3050 E. BIRCH STREET 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,714,883
 $0

07/13/10 
06/29/12 

97%

HA21 SWPPP 

06-TUL-99-19.8/25 IN TULARE COUNTY FROM 0.3 MILE NORTH GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $8,406,539 12/21/11 35% 
06-0E0704 
ACNH-P099-(553)E 

--() 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)917-2487

183 W. VENTURA 

KINGSBURG, CA 93631 

$3,103,134 
$1,769,252 

01/18/12 
12/21/12 

37% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 06 

06-TUL-99-22.4/0 

Fed Aid 

HA26 

Pgm Code 

06-0A9704 

Contract 

NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

Description 

CONSTRUCT NEW FACILITES REST AREA 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

Resident 
Engineer 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,698,835

Bid + CCOs

 $6,278,459

Comp To date

 $616,327

This Month 

04/06/11 

Awarded 

04/25/11 

Approved 

09/10/12 

Est Comp
Accepted 

70%

%Time

 71%

% Work 
Message 

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,407,601
 $15,753,176

 $458,167

01/04/11 
01/19/11 
01/03/14 

38%

 23%

06-TUL-190-21.2/26.4 

HA22 

06-337414 
ACST-P190-(016)E 

P1-90 0-(6E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM 0.1 MILE EAST OF ROAD 284 TO 

PLEASANT OAK DRIVE 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

$5,583,528
 $0
 $0

06/20/12 
07/16/12 

0%

 0%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MARTINEZ, BLAS 

(559)651-8321 

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,246,462
 $1,244,684

 $4,938

05/25/11 
06/14/11 
01/14/13 

66%

 98%

06-TUL-198-23.5/43 

HM2 

06-0N6604 

WPCP 

IN TULARE COUNTY IN AND NEAR LEMON 

COVE AT VARIOUS LOCATIONS FROM 0.3 

MILE WEST OF MEHRTEN AVENUE TO 0.5 

MILE EAST OF MINERAL KING 

CULVERTS, LINER, PAVE INVERTS 

CONDOR INC 

EL MONTE CA 91732 

(626)455-0050 

3000 DURFEE AVENUE 

BLAS MARTINEZ 

(559)651-8321 

8530 WEST ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$452,120
 $33,626
 $33,626

05/02/12 
06/12/12 
09/10/12 

22%

 7%

06-TUL-201-/14 

HM1 

06-0N3004 

WPCP 

IN TULARE COUNTY NEAR KINGSBURG FROM 

TULARE/FRESNO COUNTY LINE TO ROAD 128 

SLURRY SEAL ON EXISTING PAVEMENT 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

CARY J. CRUZ 

(559)341-3377

P O BOX 50085 183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$646,646 
$535,322 
$155,187 

03/08/12 
03/28/12 
07/24/12 

100% 

82% 

OVER RUN 

Totals: Authorized Final Amt: $473,847,637 Completed to Date: $218,632,311 Work This Month: $22,762,308



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-7.9/65.7 06-0M2104 

06-FRE-5-22.8/26.8 06-0M7304 

06-FRE-5-44.9/0 06-0N0104 

06-FRE-41-24.2/24.7 06-0M2304 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-.4/30.9 06-0K4204 

06-FRE-99-10.5/16.5 06-0M7604 

06-FRE-99-20.7/28.1 06-0P5404 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-40.4/46.6 06-0P7904 

06-FRE-168-52.0/60 06-0N2104 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-24.5/53.6 06-0M7204 

06-FRE-180-58.4/60.4 06-0C1104 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-4.5/10.2 06-0P7804 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-30.0/L36.4 06-0N8104 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-14-15.3/0 06-0K4504 

06-KER-33-34.3/40.3 06-0M4404 

06-KER-33-60.7/64 06-0N2304 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-26.3/53.5 06-0M2704 

06-KER-58-108.4/0 06-0M2904 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-58-106.7/107.6 06-0L7204 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-99-43.6/49.3 06-0N1704 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-178-41.6/0 06-0M4004 

06-KER-202-1.4/11.9 06-0N2904 

06-KER-223-1.8/4 06-0N2204 

06-KIN-5-19.1/0 06-0L8004 

06-KIN-33-8.0/19 06-0N2804 

06-KIN-41-11.5/20 06-415904 

06-KIN-41-42.1/44.9 06-416004 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

06-KIN-43-17.9/18.6 06-0M9004 8 

06-KIN-43-24.2/24.7 06-0J0504 8 

06-KIN-198-21.5/28.3 06-0L0504 8 

06-KIN-198-21.5/28.3 06-3568U4 8 

06-MAD-41-2.4/6.9 06-0M7004 9 

06-MAD-99-9.5/13.1 06-0E0404 9 

06-MAD-99-23.8/28.2 06-0L2004 9 

06-TUL-65-14.0/15 06-0N2404 9 

06-TUL-99-3.1/0 06-471904 9 

06-TUL-99-19.8/25 06-0E0704 9 

06-TUL-99-22.4/0 06-0A9704 10 

06-TUL-99-41.3/53.9 06-324504 10 

06-TUL-190-21.2/26.4 06-337414 10 

06-TUL-198-23.5/43 06-0N6604 10 

06-TUL-198-9.5/9.7 06-0F0004 10 

06-TUL-201-/14 06-0N3004 10 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $50,601,752

-F- FEDERAL AID (PRIMARY) $198,921,025

-S- FEDERAL AID (SECONDARY) $9,007,819

-SH- STATE HIGHWAY $33,851,832

 $181,465,210

District Total: $473,847,637

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $16,745,649 

Work completed this Period:  $16,745,649 

Work Comp 

$40,457,732


 $70,022,007


 $547,790


 $7,067,890


 $100,536,892


 $218,632,311
 


	06

