
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT ROADWAY ENGINEERING WORKS INC MARK MENGONI $6,142,705 11/19/13 66%
06-0Q5404 
CSTP-000C-(367)E 

--() 

VARIOUS LOCATIONS 

REPAIR DAMAGE ELECT. & IRRIGATION 
CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$4,018,711
 $0

12/09/13 
10/24/14 

65%

HA23 

06-FRE-5-37.1/41.5 IN FRESNO COUNTY NEAR MENDOTA FROM GRANITE CONSTRUCTION COMPANY $407,580 06/12/14 0%
06-0R2404 1.3 MI SOUTH OF KAMM AVE OC TO 1 MI 

NORTH OF PANOCHE JCT OC & FROM 0.9 MI 

2716 S GRANITE CT. $0
 $0

06/26/14 
0%

SOUTH OF MANNING AVE 
FRESNO CA 93706 

COLD PLANE AND RESURFACE ROADWAY 
(559)441-5700 

HM1 

06-FRE-33-16.7/22.7 IN FRESNO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $2,367,000 05/21/14 0%
06-0Q7504 COALINGA FROM LOS GATOS CREEK 

OVERFLOW TO 0.8 MILE NORTH OF PALMER 

2716 S GRANITE CT. $0
 $0

06/04/14 
0%

AVENUE 
FRESNO CA 93706 

COLD IN-PLACE RECYCLE AC PAVEMENT 
(559)441-5768 

HM1 

06-FRE-41-24.5/24.8 IN FRESNO COUNTY IN FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTION OLIBRIS, GARNEL $1,248,752 03/18/14 13%

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE COURT 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$201,410
 $201,410

04/09/14 
04/17/15 

16%

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%

HB4N 

06-0E9714 

WPCP 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$520,574
 $2,725

04/16/12 
01/11/16 

0%

PLANT EST 

SATIS 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,465,043 10/10/12 40% 

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3856

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$31,611,938 
$1,767,538 

11/06/12 
08/01/16 

76% 
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06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,218,426 01/28/14 9%

HB1 

06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT 
LAKE FORREST CA 92630 

(949)454-1999 

20331 LAKE FORREST DRIVE C13 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$327,467
 $69,761

03/03/14 
09/02/15 

27%

06-FRE-168-32.5/36.2 IN FRESNO COUNTY AT VARIOUS LOCATIONS MICHELS PIPELINE CONSTRUCTION $327,462 11/19/13 0%
06-0Q6604 FROM 3.7 MILES WEST OF TOLLHOUSE 

ROAD/AUBERRY ROAD TO TOLLHOUSE 

ROAD/AUBERRY ROAD 

CURED-IN-PLACE PIPELINER 

SALEM OR 97309 

(503)364-1199 

P O BOX 12905 $0
 $0

12/09/13 
0%

HM2 

06-FRE-168-/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS TABER CONSTRUCTION INC CARY CRUZ $5,462,150 11/19/13 51%

HA23 

06-0Q5504 
CSTP-X019-(027)E 

--() 

ELECTRICAL EQUIPMENT REPLACEMENT 

MARTINEZ CA 94553 

(925)682-6133 

P O BOX 1309 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93710 

$2,536,907
 $648,690

12/09/13 
11/17/14 

47%

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $46,642,750 01/12/12 100%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$46,190,817
 $956,286

01/20/12 
08/20/14 

99%

OVER RUN 

HE14 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 90%
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$3,639,618
 $0

09/27/12 
12/30/14 

72%

06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGONI $15,541,753 04/23/13 80% 
06-342524 OF FRESNO FROM 0.6 MILE WEST OF 

QUALITY AVENUE TO 0.2 MILE WEST OF 

SMITH AVENUE 

NEW EXPRESS HIGHWAY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$11,108,170 
$492,973 

05/16/13 
10/15/14 

71% 

HE14 
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06-FRE-180-77.2/0 VONG, ALANON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC $2,336,824 12/04/13 4%

HA21 

06-0H1704 
BRNH-P180-(058)E 

--() 

(559)243-3856 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE $46,415
 $0

12/17/13 
04/06/15 

2%

SUSPENDED 

06-KER-0-/0 AMARJIT DHALIWALIN KERN COUNTY AT VARIOUS LOCATIONS NORTHWEST PAVING $2,308,123 02/10/14 100%
06-0Q8404 
CSTP-X029-(111)E 

--() 
(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

PAE CHIP SEAL 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE $2,102,568
 $0

02/27/14 
07/03/14 

100%

COMPLETED 
07/07/14 

HM1 

06-KER-0-/0 PETER MULLALYIN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO $2,260,835 05/21/13 99%
06-0M6204 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

REMOVE DECK SURFACE,PLACE DECK SEAL INC 

10641 FULTON COURT 

$2,143,395
 $226,079

06/13/13 
09/01/14 

86%

(661)391-4767
RANCHO CUCAMONGA CA 91730 

HM1 (909)944-1037 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF $734,764 05/16/14 0%
06-0P0504 REPAIR BRIDGE DECK AND JOINT SEAL CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

06/02/14 
0%

TEMPE AZ 85282 

HM3 (602)437-1711 

06-KER-5-.5/62.6 MICHAEL ROBBINSIN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION $664,416 06/14/11 77%
06-0G6804 

(559)246-9429

183 W. VENTURA 

KINGSBURG, CA 93631 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER $384,829
 $0

07/13/11 
12/28/11 

100%

HM1 WPCP 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC $769,104 05/08/14 0% 
06-0Q4504 
NHPI-005 -(193) 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

3442 6TH STREET $0 
$0 

05/29/14 
0% 

--() 
I-5 EXTINGUISHABLE MESSAGE SIGNS 

CERES CA 95307 

(209)541-0920 

HB4N 
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06-KER-5-10.4/15.8 NEAR GRAPEVINE FROM GRAPEVINE C A RASMUSSEN INC HISHAM ALNATOUR $1,298,295 10/15/13 100%
06-0N3604 
IM-005 -(192)E 

--() 

UNDERCROSSING TO ROUTE 5/99 

SEPARATION 

REPLACE ASPHALT CONCRETE PAVEMENT 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,338,532
 $0

11/01/13 
06/24/14 

100%

HA23 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 100%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL 

MEDFORD OR 97504 

P O BOX 4663 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,799,200
 $0

12/27/12 
10/24/13 

100%

(541)664-3010 
(661)391-4767 SUSPENDED 

HM1 WPCP 

06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $934,316 05/22/14 0%
06-0Q4204 MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY 
BISHOP CA 93514 

2488 DIXON LANE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$0
 $0

06/18/14 
05/11/15 

0%

(760)873-3301 
(661)391-4767 

HA12 

06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $8,473,925 05/22/13 72%
06-0H1804 
BRNH-P014-(072)E 

39.9, 24 MILES NORTH OF MOJAVE AT RED 

ROCK CANYON BRIDGE #50-0178 

P O BOX 5127 $5,443,731
 $620,791

06/10/13 
11/26/14 

65%

--() 
BRIDGE REPLACEMENT (SCOUR) 

BAKERFIELD CA 93388 

(661)399-3361 
(661)391-4766 

HA21 SWPPP 

06-KER-46-37.5/49 IN KERN COUNTY IN AND NEAR WASCO FROM NORTHWEST PAVING AMARJIT DHALIWAL $1,201,957 03/18/14 100%
06-0P7504 0.7 MILE EAST OF CORCORAN RD TO 

MAGNOLIA AVE 

POLYMER MODIFIED ASPHALT CHIP SEAL 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(661)391-4766

1824 NORRIS RD 

BAKERSFIELD,CA 93312 

$1,197,635
 $0

03/26/14 
06/20/14 

100%

COMPLETED 
06/23/14 

HM1 

06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. $1,092,000 06/09/14 0% 
06-0Q7904 
NHP-X029-(113)E 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

3785 CHANNEL DR. $0 
$0 

06/25/14 
0% 

--() 
FROM 0.1 MI NORTH OF M 

WEST SACRAMENTO CA 95691 

PMA CHIP SEAL 
(916)373-1500 
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06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY $1,186,354 05/15/14 0%
06-0Q8004 
NHP-P059-(117)E 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

1128 CARRIER PARKWAY AVE $0
 $0

05/29/14 
0%

--() 
RHMA-SP-G OVERLAY AND RUMBLE STRIP 

BAKERSFIELD CA 93308 

(661)392-6600 

HM1 

06-KER-58-67.8/0 IN KERN COUNTY NEAR EDISON AT GRIFFITH COMPANY HISHAM ALNATOUR $394,783 05/22/13 100%
06-0N4014 
NH-17D5-(004)E 

--() 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$384,250
 $0

06/13/13 
08/05/13 

100%

HA23 

06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,541,102 08/14/12 100%
06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,545,500
 $0

09/18/12 
06/14/13 

100%

OVER RUN 

HB1 WPCP 

06-KER-58-/0 UPGRADE IRRIGATION SYSTEMS IN WABO LANDSCAPE & MULLALY, PETER $2,935,000 03/07/14 97%
06-0S0704 ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

CONSTRUCTION,INC 

726 ALFRED NOBLE DR 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,837,496
 $708,944

03/10/14 
09/01/14 

87%

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(661)391-4767 

20.20.201 

130 

06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC HISHAM ALNATOUR $20,983,482 10/24/12 100%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 91353-1489 

(818)362-9200 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$19,919,113
 $390,595

12/03/12 
07/25/14 

94%

OVER RUN 

SWPPP 

06-KER-99-24.6/0 IN KERN COUNTY IN BAKERSFIELD AT GRIFFITH COMPANY PETER MULLALY $1,053,235 06/24/13 43% 
06-0L3904 
HSNH-P099-(568)E 

--() 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-7467

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$995,504 
$14,185 

07/22/13 
05/11/15 

93% 

HB1 
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06-KER-99-27.0/28.4 ON ROUTE 99 IN KERN COUNTY FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $7,542,032 02/20/13 100%
06-0G8404 STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 91353-1489 

(818)362-9200 

POBOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$7,250,336
 $0

03/14/13 
07/09/14 

100%

OVER RUN 
07/10/14 

SWPPP 

06-KER-99-46.9/48.6 IN KERN COUNTY NEAR FAMOSO AND SOUTH BOWMAN ASPHALT,INC. $803,928 04/17/14 0%
06-0P3004 
HSNH-P099-(574)E 

OF MCFARLAND FROM 0.6 MILE SOUTH OF 

SHERWOOD AVENUE OVERCROSSING TO 0.4 

3351 FAIRHAVEN DRIVE $0
 $0

05/12/14 
0%

--() 
MILE SOUTH OF WHISLER 

BAKERSFIELD CA 93308 

CONSTRUCT RUMBLE STRIP 
(661)334-1356 

HB1 

06-KER-119-/0 IN KERN COUNTY IN AND NEAR TAFT FROM NORTHWEST PAVING AMARJIT DHALIWAL $676,327 12/05/13 100%
06-0Q8504 ROUTE 33 TO 0.5 MILE WEST OF ELK 

HILLS ROAD 

PAE CHIP SEAL 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$623,259
 $0

01/06/14 
06/12/14 

100%

HM1 

06-KER-178-2.0/7.5 IN KERN COUNTY IN AND NEAR WINDSOR FUEL COMPANY $2,310,900 05/15/14 0%
06-0Q8304 
NHP-P178-(063)E 

BAKERSFIELD FROM WEILL PARK OVERHEAD 

TO 0.5 MILE WEST OF MORNING DRIVE 

1150 WILLOW PASS ROAD $0
 $0

06/18/14 
0%

--() 
BWC RHMA TYPE "G" 

PITTSBURG CA 94565 

(925)427-5266 

HM1 

06-KER-204-/3.7 IN KERN CO ON RTE 119 NEAR TAFT CHESTER BROSS CONSTRUCTION $1,899,477 06/05/14 0%
06-0Q8104 
STP-X029-(112)E 

HMA TYPE "G" OVERLAY COMPANY 

P.O. BOX 430 

$0
 $0

06/18/14 
0%

--() 

HANNIBAL MO 63401 

(573)221-5958 

06-KIN-43-18.2/27.2 IN TULARE AND KINGS COUNTIES NEAR CHESS BROSS CONSTRUCTION JUSTIN KIMURA $3,529,675 06/06/13 100% 
06-0P6104 
CSTP-P043-(043)E 

--() 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

COUNTY LINE AND FROM ROUT 

RHMA OVERLAY TYPE "G" 

VALLEY SPRINGS CA 95252 

(209)747-3595 

39 CALIFORNIA ST PMB 118 

(559)897-3118

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$2,718,526 
$2,398,493 

06/27/13 
05/06/14 

73% 

HM1 
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06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $19,223,371 10/24/12 74%
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$12,767,868
 $868,645

12/03/12 
12/31/14 

66%

HE11 SWPPP 

06-KIN-198-14.7/17.9 ON ROUTE 198 IN HANFORD FROM 14TH A. TEICHERT & SON INC. DBA DALLIA FOSTER $3,668,332 03/13/14 13%
06-0P1604 
NHP-P198-(061)E 

--() 

AVENUE UNDERCROSSING TO 11TH AVENUE 

UNDERCROSSING 

OVERLAY CAPM 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

4533 E. CITRON AVENUE 

(559)897-7080 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$69,030
 $69,030

04/04/14 
10/21/14 

2%

HA22 (559)813-3025 

06-KIN-198-14.8/17.9 IN AND NEAR HANFORD AT THE 14TH AVE GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $5,122,562 09/24/13 98%
06-462204 
ACNH-P198-(060)E 

--() 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 
FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$2,332,641
 $51,116

10/22/13 
07/24/14 

46%

HA21 

06-KIN-198-16.5/17.2 ON ROUTE 198 FROM 0.4 MILE WEST OF AGEE CONSTRUCTION CORPORATION $8,638,155 04/22/14 0%
06-487504 
NHP-P198-(062)E 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

PO BOX 629 $0
 $0

05/13/14 
0%

--() 
RECONSTRUCT INTERCHANGE 12TH AVE 

CLOVIS CA 93613 

(559)299-3290 

HE11 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,236,521
 $27,088

06/20/12 
03/14/17 

0%

PLANT EST 

HE14 WPCP (510)741-9226 
(559)897-7080 SATIS 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $44,383,208 12/07/12 49% 
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 
SLYMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$21,069,525 
$617,171 

01/10/13 
09/30/15 

47% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-20.2/22.7 IN MADERA COUNTY NEAR FAIRMEAD AT MIDSTATE BARRIER INC GANDRATHI SUNIL $1,871,654 02/04/14 68%
06-0N2004 
NHPH-PO99-(573)E 

--() 

VARIOUS LOCATIONS FROM 0.6 MILE 

SOUTH OF AVENUE 21 1/2 OVERCROSSING 

TO ROUTE 152 

CONSTRUCT MEDIAN BARRIER 

STOCKTON CA 95215 

(209)944-9565 

3291 SOUTH HIGHWAY 99 

(559)999-5733 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,778,017
 $585,923

02/21/14 
08/11/14 

92%

HB1 

06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13 100%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY 
CLOVIS CA 93613 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$716,746
 $0

05/16/13 
07/02/13 

100%

(559)299-3290 
(559)243-3543 

HM1 

06-TUL-43-/9.5 IN TULARE COUNTY NEAR CORCORAN FROM TEICHERT CONSTRUCTION BLAS MARTINEZ $2,037,832 02/19/14 82%
06-0Q7704 KERN COUNTY LINE TO 1.9 MILES NORTH 

OF AVENUE 56 

REPAIR PAVEMENT, HMA OVERLAY(TYPEA) 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,637,751
 $1,020,106

03/07/14 
07/20/14 

95%

HM1 

06-TUL-65-21.8/28.4 IN TULARE COUNTY IN AND NEAR LINDSAY CHESTER BROSS CONSTRUCTION BLAS MARTINEZ $1,767,477 03/21/14 0%
06-0R1204 FROM LINDSAY VISTA AVENUE TO 0.4 

MILES NORTH OF LINDSAY BLVD 

COMPANY 

P O BOX 430 
8530 WEST ROOSEVELT 

AVENUE 

$0
 $0

04/04/14 
0%

AR CHIP SEAL 
HANNIBAL MO 63401 

VISALIA CA 93291 

HM1 (573)221-5958 
(559)651-8321 

06-TUL-99-9.0/10.6 NEAR PIXLEY FROM 0.7 MI SOUTH OF PAPICH CONSTRUCTION CO. INC. PETER MULLALY $239,999 02/24/14 100%
06-0P3804 AVENUE 76 UC TO 1.7 MILES SOUTH OF 

AVENUE 96 OC 

SLAB REPLACEMENT WITH RSC OR HMA 
PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(661)391-4746 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$267,876
 $0

03/07/14 
07/08/14 

100%

COMPLETED 
07/10/14 

HM1 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,892,010 04/06/11 100% 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$9,104,925 
$0 

04/25/11 
02/27/13 

100% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TULARE 1.1 W. JAXON BAKER, INC. BLAS MARTINEZ $395,981 03/21/14 100%

HA22 

06-0Q2904 
NHP-P099-(575)E 

--() 

MILE SOUTH OF AVENUE 184 

OVERCROSSING AT THE PHILIP S. RAINE 

SAFETY ROADSIDE REST AREA 

COLD PLANE AC OVERLAY 

REDDING CA 96099 

(559)221-9246 

P O BOX 994248 

(559)651-8321 

8530 WEST ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$376,928
 $0

04/07/14 
06/11/14 

100%

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION $6,693,174 05/20/14 0%
06-0P1704 
NHP-P099-(576)E 

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

P.O. BOX 430 

$0
 $0

06/04/14 
0%

--()

HANNIBAL MO 63401 

HA22 (573)221-5958 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $33,145,903 12/07/12 100%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$15,135,126
 $620,554

12/27/12 
07/22/14 

46%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

VISALIA, CA 93291 OVER RUN 

HE13 SWPPP (805)473-3016 
(559)651-8319 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $71,902,154 01/04/11 96%

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(925)552-8250 
(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$61,770,436
 $1,950,847

01/19/11 
07/28/14 

84%

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$1,956,975
 $8,614

11/06/12 
07/03/17 

0%

WPCP 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(510)741-9226 

(559)246-7655 PLANT EST 

SATIS 

06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,185,000 03/10/14 100% 
06-0S0804 IRRIGATION CONTROLLERS AND SECURE 

CABINETS, OPTIC LOOP DETECTORS, FLOW 

CONTRACTING, INC 

2972 LARKIN AVE, 
3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$1,517,069 
$232,121 

03/10/14 
09/15/14 

69% 

SENSORS, BOOSTER PUMPS AND MULC 

EMERGENCY IRRIGATION SYSTEM UPGRADES 
CLOVIS, CA 93726 

(559)250-6305 OVER RUN 

20.20.201 

130 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,097,693 04/26/13 65%
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 
FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$2,104,646
 $396,215

05/24/13 
10/24/14 

51%

HB4C SWPPP 

06-TUL-245-16.0/33 IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY JAVIER HUERTA $1,174,130 04/18/13 83%
06-0P7204 MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

HMA OVERLAY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,121,279
 $423,214

05/16/13 
07/28/14 

91%

HM1 

06-TUL-245-20.8/0 ABOUT 10 MILES SOUTH OF BADGER AT MASS X INC BLAS MARTINEZ $242,387 10/28/13 0% 
06-0N3904 
STP-17D9-(004)E 

--() 

COTTONWOOD CREEK 

CONSTRUCT ROCK SLOPE PROTECTION 
CLOVIS CA 93612 

(559)472-3274 

55 SHAW AVE #105 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,875 
$0 

11/15/13 
09/29/14 

1% 

HA23 

Totals: Authorized Final Amt: $416,086,858 Completed to Date: $284,851,135 Work This Month: $15,369,115



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0Q5404 

06-FRE-5-37.1/41.5 06-0R2404 

06-FRE-33-16.7/22.7 06-0Q7504 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-168-32.5/36.2 06-0Q6604 

06-FRE-168-/0 06-0Q5504 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0Q8404 

06-KER-0-/0 06-0P0504 

06-KER-0-/0 06-0M6204 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-10.4/15.8 06-0N3604 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-14-16.6/0 06-0Q4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-46-37.5/49 06-0P7504 

06-KER-46-54.0/57.8 06-0Q7904 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-/0 06-0S0704 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-24.6/0 06-0L3904 

06-KER-99-27.0/28.4 06-0G8404 

06-KER-99-46.9/48.6 06-0P3004 

06-KER-119-/0 06-0Q8504 

06-KER-178-2.0/7.5 06-0Q8304 

06-KER-204-/3.7 06-0Q8104 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-14.7/17.9 06-0P1604 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-99-20.2/22.7 06-0N2004 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-145-20.9/25.4 06-0P7004 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

06-TUL-43-/9.5 06-0Q7704 

06-TUL-65-21.8/28.4 06-0R1204 

06-TUL-99-9.0/10.6 06-0P3804 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-22.4/0 06-0Q2904 

06-TUL-99-25.0/27.6 06-0P1704 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-198-/0 06-0S0804 

06-TUL-216-1.9/2.9 06-430704 

06-TUL-245-16.0/33 06-0P7204 

06-TUL-245-20.8/0 06-0N3904 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category

-I- FEDERAL AID (INTERSTATE) 

-F- FEDERAL AID (PRIMARY) 

-S- FEDERAL AID (SECONDARY) 
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Bid + CCO  Work Comp 

$1,298,295  $1,338,532


 $78,178,640  $68,378,919


 $3,390,616  $203,285




Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-SH­ STATE HIGHWAY $212,632,155  $136,690,805

 $120,587,152  $78,239,594

District Total: $416,086,858  $284,851,135 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $11,292,111 

Work completed this Period:  $11,292,111 


	06

