
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-48.6/65.8 IN FRESNO COUNTY ABOUT 7 MILES WEST WINDSOR FUEL CO $3,860,839 06/03/09 0%
06-0J4804 OF FIREBAUGH FROM 0.4 MILE SOUTH OF 

PANOCHE ROAD OVERCROSSING TO NEES 

P O BOX 38 $0
 $0

06/24/09 
0%

AVENUE OVERCROSSSING 
WINDSOR CA 95492 

PLACE RUBBERIZED HOT MIX ASPHALT 
(707)838-9751 

HM1 WPCP 

06-FRE-33-16.7/83 IN FRESNO COUNTY AT VARIOUS LOCATIONS NORTHERN CALIFORNIA PAVING HADDADIN, HAIDAR $1,148,288 06/04/08 100%
06-0H8904 SEAL COAT INC. 

P.O. BOX 1231 
3240 N. MILLBROOK 

AVENUE 

$1,355,910
 $0

07/03/08 
06/10/09 
06/10/09 

100%

WPCP 

YREKA, CA 96097 
(559)243-3599 

FRESNO, CA 93726 COMPLETED 

06-FRE-33-39.8/42 IN FRESNO COUNTY AT VARIOUS LOCATIONS W JAXON BAKER INC $1,204,788 06/08/09 0%
06-0K9104 
SARR-X019-(021)E

APPLY RUBBERIZED HOT MIX ASPHALT P O BOX 994248 $0
 $0

06/18/09 
0%

 X0-19 0-(1E) REDDING CA 960994248 

--() (530)241-1086 

HM1 WPCP 

06-FRE-33-41.0/59.4 IN FRESNO COUNTY AT VARIOUS LOCATIONS J F PACIFIC LINERS, INC. HADDADIN, HAIDAR $231,685 03/10/09 100%
06-0J3004 FROM 0.9 MILE NORTH OF HARLAN AVENUE 

TO 0.2 MILE SOUTH OF CALIFORNIA 

AVENUE. 
VACAVILLE, CA 95687 

70 UNION WAY 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$214,965
 $214,965

04/07/09 
06/23/09 

93%

COMPLETED 
06/19/09 

HM1 WPCP 
REPAIR CULVERTS (559)243-3599 

06-FRE-41-20.0/32.2 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON HADDADIN, HAIDAR $247,963 05/28/09 0%
06-0H3804 LOCATIONS FROM NORTH AVENUE 

UNDERCROSSING TO AUDUBON DRIVE 

OVERCROSSING 

ARROYO GRANDE, CA 93421­

0250 

P.O. BOX 250 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

06/11/09 
0%

HB4N WPCP 
VEHICLE DETECTION SYSTEM (559)243-3599 

06-FRE-41-21.8/33.5 NEAR FRE AT VAR LOCATIONS ON RTE 41 CAROLINO CONSTRUCTION CORP ALAN VONG $315,311 03/03/09 100% 
06-0F2704 FROM PM R21.8 TO R33.5 AND ON RTE 168 

FROM PM 3.65 TO 6.87 

SEAL BRIDGE DECKS W/ METHACRYLATE 
NATIONAL CITY CA 91950 

3035 E 8TH STREET 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$323,682 
$0 

03/20/09 
06/08/09 

100% 

COMPLETED 
06/11/09 

HM3 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

06-480504 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-99-1.0/0
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HB4N WPCP
 

06-FRE-99-7.4/11.1
 
06-0J4104
 

HM WPCP
 

06-FRE-99-10.7/15.9
 
06-420314
 

HA22 SWPPP
 

06-FRE-99-12.2/14.5
 
06-458604
 
ACST-P099-(482)E


 P0-99 4-(2ES)T
 

6206- 005-()
 

HB4 SWPPP
 

06-FRE-99-15.5/28.1
 
06-0K0304
 

HM1 WPCP
 

06-FRE-99-16.9/28.8
 
06-0H3904
 

HB4N WPCP
 

Resident 
Engineer 

VONG, ALAN
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3856
 

LARRY ALLRED
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3881
 

HADDADIN, HAIDAR
 

(559)243-3599
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3599
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3599


Description

Type Of Work
 

IN FRESNO COUNTY AT VARIOUS LOCATIONS
 

INSTALL CLOSED CIRCUIT TV SYSTEMS
 

IN FRESNO AND TULARE COUNTIES AT
 

VARIOUS LOCATIONS
 

PCC PROFILE GRINDING
 

IN FRESNO COUNTY IN AND NEAR FOWLER
 

FROM 0.7 KM SOUTH OF MERCED STREET
 

UNDERCROSSING TO 0.5 KM NORTH OF
 

CLOVIS AVENUE UNDERCROSSIN
 

PLANTING AND IRRIGATION
 

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
 

KM SOUTH OF CLOVIS AVENUE
 

UNDERCROSSING TO AMERICAN AVENUE
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY IN AND NEAR FRESNO
 

FROM CHESTNUT AVENUE OVERCROSSING TO
 

SHAW AVENUE OVERCROSSING
 

PCC PROFILE GRINDING
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM CEDAR AVENUE TO
 

BARSTOW AVENUE.
 

VEHICLE DETECTION SYSTEM
 

Contractor 

CLAYBORN CONTRACTING GROUP,
 

INC.
 

10556 COMBIE ROAD PMB 6203
 

AUBURN, CA 95602
 

HARBER COMPANIES INC
 

1880 EAST RIVERVIEW DRIVE
 

SAN BERNARDINO CA 92408
 

WATKINS AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94903
 

J. S. BRAR
 

2779 BULLARD AVENUE
 

CLOVIS, CA 93611
 

HARBER COMPANIES INC
 

1880 EAST RIVERVIEW DRIVE
 

SAN BERNARDINO CA 92408
 

(909)478-1957
 

LEE WILSON ELECTRIC COMPANY,
 

INC.
 

1151 EL CAMINO REAL
 

ARROYO GRANDE, CA 93421
 

$485,724

 $300


 $0


 $1,288,692

 $0

 $0


 $764,163

 $526,837

 $16,080


 $472,025

 $455,327


 $1,971


 $1,632,984

 $0

 $0


 $314,231
 
$0
 
$0
 

05/20/08 0%

06/24/08
 

0%

09/22/09
 

SUSPENDED
 

03/09/09 0%

04/06/09
 

0%


08/27/07 0%

10/03/07
 

0%

06/02/11
 

PLANT EST
 

SATIS
 

01/31/05 0%

02/14/05
 

0%

09/15/09
 

PLANT EST
 

SATIS
 

03/27/09 0%

04/10/09
 

0%


03/04/09 0%
 
03/20/09
 

0%
 



 

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

06-462804 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-99-21.4/22.4
 

HA25 SWPPP
 

06-FRE-99-22.0/22.8
 
06-0E4904
 

HM3H WPCP
 

06-FRE-99-/10
 
06-0K2104
 

201315
 

06-FRE-180-24.6/27.3
 
06-420504
 
ACNH-P180-(052)E
 

BHP1-80 0-(2EN)H
 

P180- 052-()
 

HA22 SWPPP
 

HA22
 

06-FRE-180-31.3/0
 
06-478904
 

HA22 WPCP
 

06-FRE-180-55.4/56.6
 
06-342344
 
STP- -( )
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN FRESNO COUNTY IN FRESNO ON ROUTE
 

99 AND ON ROUTE 180
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY ON ROUTE 99 AT
 

NIELSEN AVENUE UC PM 22.13 AND IN
 

KERN COUNTY ON ROUTE 99 AT NORTH
 

DELANO OH PM 57.1 & AT KERN AV
 

REPAINT BRIDGES
 

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH
 

OF MERCED STREET UC AND 0.1 MILE
 

NORTH OF DODGE AVE OC
 

CONSTRUCT FOG WARNING SYSTEM
 

IN FRESNO COUNTY NEAR MENDOTA FROM
 

BELMONT AVENUE TO 0.5 KM EAST OF
 

KINGS SLOUGH BRIDGE
 

ASPHALT CONCRETE RESURFACING
 

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
 

MILE SLOUGH BRIDGE
 

MITIGATION PLANTING AND IRRIGATION
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

R P I COATING INC.
 

10114 SHOEMAKER AVE
 

SANTA FE SPRINGS, CA 90670
 

ICX TRANSPORTATION GROUP
 

P O BOX 2315
 

STILLWATER, OK 74076
 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

DAYLEN, INC
 

1039 E. SANTA ANA
 

FRESNO CA 93704
 

WATKIN AND BORTOLUSSI INC
 

FORSTER AND KROEGER LANDSCAPE
 

MAINTENANCE INC A JOINT
 

VENTURE
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

(415)453-4691
 

Resident 
Engineer 

HADDADIN, HAIDAR
 

(559)243-3599
 

ERIC KARLSON
 

8530 W. ROOSEVELT
 

AVENUE
 

VISALIA, CA 93291
 

(559)651-8315
 

ALLRED, LARRY R
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3881
 

ALLRED, LARRY
 

3240 N MILLBROOK
 

(559)243-3881
 

ALLRED, LARRY
 

505 N STREET
 

FRESNO, CA 93723
 

(559)445-5004
 

ALLRED, LARRY
 

505 N STREET
 

FRESNO CA 93721
 

(559)445-5004


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,773,189

 $1,655,618


 $7,266


 $1,157,517

 $1,125

 $1,125


 $11,984,000

 $8,586,572


 $0


 $8,516,701

 $7,725,276

 $1,084,453


 $96,384

 $94,611


 $0


 $1,745,978
 
$1,514,180
 

$16,770
 

03/18/08 0%

04/23/08
 

0%

03/22/10
 

PLANT EST
 

SATIS
 

03/16/09
 
04/10/09
 
03/08/10
 

06/19/08
 
06/19/08
 
05/21/09
 

02/22/08
 
03/14/08
 
06/21/09
 

18%


 0%


 51%


 72%


 100%


 90%


OVER RUN
 

12/19/02 100%

12/27/02
 

100%

03/16/06
 

OVER RUN
 

10/27/06 0%
 
11/20/06
 

0%

05/03/10
 

PLANT EST
 

SATIS
 



 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-60.1/T60.3 IN FRESNO COUNTY IN FRESNO FROM CRUCO CONSTRUCTION GROUP INC $265,000 05/01/09 0%
06-0F2004 ROUTE 180/168 SEPARATION TO MAPLE 

AVENUE UNDERCROSSING 

2443 FOUNDRY PARK AVENUE $0
 $0

06/11/09 
0%

INSTALL MEDIAN BARRIER 
FRESNO CA 93706 

(569)498-3639 

HB1 WPCP 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,814,827 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 
3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,262,440
 $40,187

12/19/06 
04/08/11 

0%

77 LARKSPUR STREET (559)243-3814 PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $49,092,472 12/20/07 79%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$41,913,861
 $1,580,247

01/08/08 
10/21/09 

85%

CONSTRUCT FREEWAY AND BRIDGES 
HE14 SWPPP 

06-KER-5-4.6/10.2 IN KERN COUNTY NEAR GRAPEVINE FROM HARBER COMPANIES INC HISHAM ALNATOUR $869,143 03/11/09 24%
06-0J4604 0.1 MILE NORTH OF GRAPEVINE CREEK 

BRIDGE TO GRAPEVINE UNDERCROSSING. 

PCC PROFILE GRINDING. 
SAN BERNARDINO CA 92408 

1880 E.RIVERVIEW DRIVE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$670,947
 $365,905

04/06/09 
08/07/09 

77%

HM WPCP 

06-KER-5-54.1/0 IN KERN COUNTY NEAR BUTTONWILLOW AT BOWE CONTRACTORS INC. AMARJIT DHALIWAL $2,625,542 08/07/08 87%
06-462904 
ACHS-005 -(181)2 

IMG-005 -(181)2 

--() 

THE BUTTONWILLOW SAFETY ROADSIDE REST 

AREAS 

REMODEL SAFETY ROADSIDE REST AREAS 
LANCASTER, CA 93535 

42424 N 4TH STREETT 

(661)720-0970 

805 S. EXINGTON ST. 

DELANO, CA 93215 

$2,037,900
 $259,467

08/25/08 
12/07/09 

80%

HA26 SWPPP 

06-KER-5-/10.2 IN KERN COUNTY AT LEBEC FROM LOS SECURITY PAVING HISHAM ALNATOUR $14,873,886 08/21/08 35% 
06-460704 
ACIM- 005-(180)2 

--() 

ANGELES COUNTY LINE TO GRAPEVINE 

UNDERCROSSING 

HOT MIX ASPHALT CONCRETE SURFACING 
SUN VALLEY, CA 91353 

PO BOX 1489 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,005,985 
$0 

09/10/08 
08/24/09 

13% 

HA22 SWPPP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-14-15.1/0 IN KERN CO NEAR MOJAVE FROM 15.1M PETERSON CHASE GENERAL $108,925 06/05/09 0%
06-0K4004 N/OF THE LA COUNTY LINE TO 0.5M S OF 

THE OLD RTE 14/58 JCT AT THE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/24/09 
0%

S.MOJAVE OVERHEAD BRIDGE 

HM3H WPCP 
REPLACE BRIDGE JOINTS / BEARINGS 

IRVINE CA 926145706 

(949)252-0441 

06-KER-14-16.3/26.6 IN KERN COUNTY AT VARIOUS LOCATIONS WINDSOR FUEL CO $4,465,525 06/16/09 0%
06-0K7204 
SARR-P014-(065)E

BONDED WEARING COURSE OVERLAY P O BOX 38 $0
 $0

06/25/09 
0%

 P0-14 0-(5E) WINDSOR CA 95492 

--() (707)838-9751 

HM1 WPCP 

06-KER-14-37.1/46.2 IN KERN COUNTY NEAR CANTIL FROM 0.5 GRANITE CONSTRUCTION SAM DHALIWAL $1,883,370 04/20/09 50%
06-0K6604 MILE NORTH OF REDROCK RANDSBURG 

TO 1.2 MILES NORTH OF REDROCK 

ROAD 3000 JAMES ROAD 1824 NORRIS ROAD $1,072,740
 $1,072,740

05/04/09 
07/10/09 

58%

INYOKERN ROAD 
BAKERSFIELD, CA 93306 

(661)391-4742 
RUBBERIZED HMA OVERLAY 

HM1 WPCP 

06-KER-33-18.3/73.7 IN KERN COUNTY AT VARIOUS LOCATIONS PIPENOLGY INC. PETER MULLALY $365,558 03/09/09 100%
06-0J2904 INSTALL CURED-IN-PLACE PIPE LINER 

ROCKLIN, CA 95765 

4253 DULUTH AVE. 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$358,569
 $0

03/17/09 
05/22/09 

100%

COMPLETED 
05/26/09 

HM1 WPCP 

06-KER-33-40.3/45.5 IN KERN COUNTY NEAR MISSOURI GRANITE CONSTRUCTION COMPANY PETER MULLALY $1,242,517 04/14/09 0%
06-0K6904 TRIANGLE FROM 0.7 MILE SOUTH OF 

LOCERN ROAD TO TREELINE ROAD 

COLD IN PLACE RECYCLING 
BAKERSFIELD, CA 93388 

P.O. BOX 5127 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

04/24/09 
0%

WPCP 

06-KER-33-45.5/54.8 IN KERN COUNTY NEAR NORTH BELRIDGE W. JAXON BAKER PETER MULLALY $1,993,992 04/13/09 78% 
06-0J4404 FROM MAIN ROAD TO BROWN MATERIAL ROAD 

APPLY SEAL COAT 
REDDING, CA 96099 

P.O. BOX 994248 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,230,091 
$1,230,091 

04/22/09 
07/02/09 

62% 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-33-54.5/59 IN KERN CO NEAR BLACKWELLS CORNER GRANITE CONSTRUCTION CO. PETER MULLALY $995,576 05/26/09 0%
06-0F7404 FROM BROWNS MATERIAL ROAD TO 1.0 KM 

SOUTH OF ROUTE 46 

COLD IN PLACE RECYCLING HMA OVERLAY 
WATSONVILLE, CA 950775085 

P.O. BOX 50085 

(661)720-0971 

805 S. LEXINGTIN ST. 

DELANO, CA 93215 

$0
 $0

06/05/09 
0%

SUSPENDED 

HA22 WPCP 

06-KER-41-/5 IN SAN LUIS OBISPO, KERN AND KING KIEWIT PACIFIC CO ERIC KARLSON $35,479,790 10/04/06 100%
06-3829U4 
ACNH-P041-(102)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

REALIGN HIGHWAY AND REPLACE BRIDGE 
VANCOUVER, WA 98661 

2200 COLUMBIA HOUSE BLVD. 8530 WEST ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$34,885,678
 $0

10/19/06 
06/02/09 

100%

PLANT EST 
06/04/09 

HA22 SWPPP 
(559)386-4971 SATIS 

06-KER-41-/5 IN KINGS AND KERN COUNTIES AT VARIOUS W JAXON BAKER INC $3,366,872 06/11/09 0%
06-0K7404 
SARR-000C-(306)E 

LOCATIONS 

APPLY HOT MIX ASPHALT OVERLAY 

P O BOX 994248 $0
 $0

06/23/09 
0%

 00-0C 3-(6E) REDDING CA 960994248 

--() (530)241-1086 

HM1 WPCP 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

SYSTEMS 

P O BOX 4770 

$0
 $0

06/24/09 
0%

MODESTO CA 95352 

HM1 WPCP (209)525-9065 

06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,732,463 04/14/09 0%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 

PM 19.7 

________________________________ 
BAKERSFIELD, CA 93308 

3527 BRIAN WAY 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

04/30/09 
0%

DIGOUT AND RUBBERIZED HMA OVERLAY 
HM1 WPCP 

06-KER-46-33.8/37.5 IN KERN AT VARIOUS LOCATIONS GRANITE CONSTRUCTION CO. AMARJIT DHALIWAL $2,642,479 03/20/09 28% 
06-0J4004 RUBBERIZED HOT MIX ASPHALT OVERLAY 

BAKERSFIELD, CA 93215 

P.O. BOX 5127 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,787 
$2,787 

04/03/09 
08/19/09 

0% 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-35.6/35.8 IN KERN COUNTY NEAR LOST HILLS AT GRANITE CONSTRUCTION COMPANY MARK MENGONI $352,452 05/01/09 30%
06-0H2804 MCCOMBS ROAD 

WIDEN SHOULDERS 
WATSONVILLE, CA 

P.O. BOX 50085 

95077 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$104,265
 $104,265

05/15/09 
07/14/09 

31%

HB1 SWPPP 

06-KER-46-37.5/46 IN KERN CO NEAR LOST HILLS ON ROUTE SECURITY PAVING COMAPNY INC. AMARJIT DHALIWAL $1,359,000 05/01/09 0%
06-0H9004 33 FROM TREELINE ROAD TO BROWN 

MATERIAL ROAD AND ON ROUTE 46 FROM 

KURT ROAD TO ROWLEE ROAD 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

05/21/09 
0%

RUBBERIZED HOT MIX ASPHALT 
WPCP 

06-KER-58-55.2/0 IN KERN COUNTY IN BAKERSFIELD AT GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $668,997 05/29/07 100%
06-0E6004 COTTONWOOD ROAD 

INSTALL SIGNALS 
WATSONVILLE, CA 95077-5085 

P. O. BOX 50085 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$663,944
 $0

06/14/07 
06/18/09 

100%

SUSPENDED 
06/22/09 

HB1 WPCP 

06-KER-58-55.7/56.6 IN KERN COUNTY NEAR BAKERSFIELD FROM ACCU CONSTRUCTION 23135 BETTY HISHAM ALNATOUR $995,942 07/20/06 0%
06-0A5104 
ACST-P058-(102)E

 P0-58 1-(2E) 

--() 

SWPPP 

0.4 KM WEST OF WASHINGTON STREET 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 

VERNON AVENUE UNDERCRO 

PLANTING AND IRRIGATION 

ROAD PERRIS, CA. 92570 

PERRIS , CA. 92570 

23135 BETTY ROAD 

(661)859-2428 

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

$966,726
 $2,100

08/07/06 
04/28/10 

0%

PLANT EST 

SATIS 

06-KER-58-114.6/114.6 IN KERN COUNTY NEAR MOJAVE AT 1.5 PAVEMENT RESTORATION GROUP SAM DHALIWAL $173,822 02/04/09 100%
06-0K6104 MILES WEST OF BUSINESS ROUTE 58 

OVERCROSSING 

APPLY TEMPORARY SOIL BINDER 

EAST 

PERRIS, CA 92570 

325 E ELLIS AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$166,127
 $0

02/18/09 
06/24/09 
06/25/09 

100%

HB34 WPCP 

06-KER-58-118.0/143.8 IN KERN COUNTY NEAR BORON FROM 1.1 MAVERICK ASPHALT SAM DHALIWAL $3,275,933 02/11/09 46% 
06-0J3704 MILES EAST OF BUSINESS ROUTE 58 EAST 

OVERCROSSING TO SAN BERNARDINO COUNTY 

LINE 
BAKERSFIELD, CA 93308 

3131 WEAR ST 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$25,825 
$0 

03/04/09 
06/29/09 

1% 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HM WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-138.8/0 IN KERN CO ON RTE 58 AT THE BORON DREAMBUILDER AMARJIT DHALIWAL $481,081 05/01/09 0%
06-0K4904 SAFETY ROADSIDE REST AREA 

CONSTRUCT SEWAGE DISPOSAL SYSTEM 
PLACENTIA, CA 92870 

1361 E. GARTEN DR. 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

05/15/09 
0%

HA26 SWPPP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. AMRJIT DHALIWAL $6,343,285 09/04/08 47%
06-463004 
ACHS-P058-(105)E 

G P0-58 1-(5E) 

--() 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$4,038,629
 $356,765

09/23/08 
07/30/10 

63%

HA26 SWPPP 

06-KER-99-17.0/31.1 IN KERN COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY PETER MULLALY $440,295 06/10/08 98%
06-0H4004 BAKERSFIELD AT VARIOUS LOCATIONS FROM 

0.5 MILE SOUTH OF ROUTE 119 TO 0.5 

INC 

P O BOX 250 
805 S LEXINGTON ST. 

DELANO, CA 93215 

$433,295
 $0

06/27/08 
05/21/09 

99%

MILE NORTH OF 7TH STANDARD ROA 

INSTALL VEHICLE DETECTION SYSTEM 
ARROYO GRANDE CA 93421 

(661)720-0971 SUSPENDED 

HB4N WPCP (805)489-4216 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $601,864 04/08/08 99%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
STOCKTON, CA 95209 

800 W EIGHT MILE RD 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$510,043
 $0

05/07/08 
05/22/09 

84%

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION PETER MULLALY $2,816,423 08/04/06 0%
06-451604 
ACNH-P099-(479)E 

--()

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

PERRIS, CA 92570 

23135 BETTY RD. 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,719,342
 $14,560

08/22/06 
12/01/09 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 12% 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$266,253 
$0 

11/19/08 
05/09/12 

85% 

SWPPP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-/19.5 IN KERN COUNTY IN AND NEAR INTERSTATE IMPROVEMENT INC. AMARJIT DHALIWAL $2,357,213 02/13/09 23%
06-0J4204 BAKERSFIELD FROM 0.8 MILE SOUTH OF 

ROUTE 5/99 SEPARATION TO PANAMA LANE 

OVERCROSSING 
FARIBAULT, MN 55021 

P.O. BOX 8 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$470,676
 $470,676

03/25/09 
09/16/09 

20%

GRIND EXISTING CONCRETE ROADWAY 
HM WPCP 

06-KER-119-28.0/28.5 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY $755,628 02/10/09 0%
06-485604 0.5 KM WEST OF ASHE ROAD TO 0.3 KM 

EAST OF ASHE ROAD 

P O BOX 70157 $0
 $0

02/24/09 
0%

WIDEN INTERSECTION 
BAKERSFIELD CA 93389 

(661)831-7331 

HB1 SWPPP 

06-KER-119-30.1/30.4 IN KERN COUNTY NEAR PUMPKIN CENTER TDS ENGINEERING HISHAM ALNATOUR $321,700 05/08/08 100%
06-0F9704 AND IN BAKERSFIELD AT WIBLE ROAD 

INSTALL SIGNALS 
WESTLAKE VILLAGE, CA 91361 

1014 S WESTLAKE BLVD. 14-136 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$323,462
 $0

07/16/08 
03/17/09 

100%

HB1 WPCP 

06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $17,071,085 09/30/08 26%
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD, CA 93387 

PO BOX 70157 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,695,171
 $2,426,915

10/08/08 
01/26/10 

27%

HA22 SWPPP 

06-KER-178-1.6/0 IN KERN COUNTY IN BAKERSFIELD AT L T D S ENGINEERING $209,882 03/26/09 0%
06-0F0104 STREET 

INSTALL TRAFFIC SIGNALS 

1014 S WESTLAKE BLVD NO 14-13 $0
 $0

04/20/09 
0%

WESTLAKE VILLAGE CA 91361 

(805)371-4639 

HB1 WPCP 

06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY AMARJIT DHALIWAL $828,000 04/03/09 0% 
06-426304 
ACHS-P184-(012)E

PGP1-84 0-(2E) 

--() 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD, CA 93307 

P.O. BOX 70157 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0 
$0 

04/20/09 
0% 

SUSPENDED 

HB1 SWPPP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

06District 

06-KER-204-4.6/5.1 

Fed Aid 

HA21 

Pgm Code 

06-430104 

Contract 

SARR-S204-(004)E 

S2-04 0-(4E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

Description 

REPLACE STEEL BRIDGE 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 933871057 

(661)831-7331 

P O BOX 70157 

Resident 
Engineer 

$11,678,093

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/09/09 

Awarded 

07/01/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-395-/8.7 
06-0J3804 

WPCP 

IN KERN COUNTY AT AND NEAR 

JOHANNESBURG FROM SAN BERNARDINO 

COUNTY LINE TO 0.5 MILE NORTH OF 

SEARLES ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION CO 

BAKERSFIELD, CA 93308 

3000 JAMES ROAD 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,582,173
 $603,235
 $596,657

01/28/09 
02/13/09 
09/22/09 

98%

 38%

06-KER-5724-/0 
06-473304 

IN KERN COUNTY AT WASCO AT WASCO 

MAINTENANCE STATION AT 201 J STREET 

HOT MIX ASPHALT PAVING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

$345,506
 $0
 $0

06/02/09 
06/24/09 

0%

 0%

HA12 WPCP 

(831)724-1011 

06-KIN-33-8.0/12 
06-0K6504 

IN KINGS AND FRESNO COUNTIES AT 

VARIOUS LOCATIONS FRE 269 (PM 

0.5/4.6) 

COLD PLANE AND OVERLAY ROADWAY 

W. JAXON BAKER INC. 

REDDING, CA 96099-4248 

P.O. BOX 994248 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$2,380,559
 $525
 $525

05/20/09 
06/04/09 
06/26/09 

0%

 0%

HM1 WPCP 

06-KIN-198-/1.8 

HM1 

06-0K7104 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

LEMOORE ON RTE 198 FROM FRESNO CO 

LINE TO 1.2 MILES WEST OF 25TH AVE 

AND NEAR TULARE ON RTE 63 F 

APPLY SEAL COAT ON EXITING PAVEMENT 

GRAHAM CONTRACTORS, INC 

SAN JOSE, CA 95159 

P O BOX 26770 

ERIC KARLSON 

(559)651-8315 

8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$905,051
 $26,702
 $26,702

03/27/09 
04/20/09 
07/30/09 

3%

 3%

06-MAD-41-3.3/5.3 

HB1 

06-0H2704 
ACHS-P041-(108)E

 P0-41 1-(8E) 

--() 

SWPPP 

IN MADERA COUNTY NEAR FRESNO FROM 0.1 

MI NORTH OF AVENUE 12 TO 0.2 MILE 

SOUTH OF AVENUE 14 

INSTALL CENTERLINE RUMBLE STRIPS 

CRUCO CONSTRUCTION GROUP INC 

FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

DEALBA, FERNANDO 

(559)675-5267

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$1,168,034 
$22,866 
$22,866 

11/17/08 
12/10/08 
08/17/09 

32% 

2% 



 

 

 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 06 

06-MAD-41-4.5/5.3 

Fed Aid 

HB34 

Pgm Code 

06-0C0304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN MADERA COUNTY ON ROUTE 41 NEAR 

MADERA FROM 1.3 MILES NORTH OF AVENUE 

12 TO 0.2 MILES SOUTH OF AVENUE 14 

Description 

EXCAVATE VERNAL POOLS 

Type Of Work 

CLARK BROS INC 

Contractor 

DOS PALOS CA 93620 

(209)392-6144 

19772 S ELGIN 

Resident 
Engineer 

$417,150

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/02/09 

Awarded 

06/24/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-MAD-41-6.9/0 
06-0C7204 

IN MADERA COUNTY ABOUT 11.0 KM NORTH 

OF FRESNO AT 1.0 KM NORTH OF AVENUE 

15 AND AT 2.2 KM SOUTH OF ROUTE 145 

REPLACE CULVERTS 

DREAMBUILDER 

PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

ALAN VONG 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$82,345
 $0
 $0

05/14/09 
05/28/09 

0%

 0%

HA22 SWPPP 

06-MAD-41-8.3/0 
06-0C7104 

IN MADERA COUNTY ABOUT 13.0 KM NORTH 

OF FRESNO AT 1.5 KM SOUTH OF ROUTE 

145 

REPLACE CULVERTS 

VICTORY ENGINEERS INC 

FRESNO CA 93720 

575 ALLUVIAL AVE STE 106 

ALAN VONG 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$242,747
 $0
 $0

10/30/08 
11/18/08 

0%

 0%

HA22 WPCP 

06-MAD-41-9.3/11.4 
06-0K9304 

WPCP 

IN MADERA COUNTY NEAR MADERA ON 

ROUTE 41 FROM 0.1 MILE NORTH OF 

ROUTE 145 TO ROAD 208 AND ON ROUTE 

145 FROM 0.2 MILE WEST OF ROA 

APPLY RUBBERIZED HMA 

W. JAXON BAKER 

REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3543 

$1,196,482
 $249,343
 $249,343

04/28/09 
05/12/09 
06/21/09 

0%

 22%

06-MAD-41-19.8/20.1 

HB1 

06-0A4004 
ACST-P041-(106)E 

G P0-41 1-(6EC)M

5941- 048-() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD AT 

YOSEMITE SPRINGS PARKWAY 

INSTALL SIGNALS 

F C I CONSTRUCTORS INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

ALAN VONG 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$1,105,215
 $1,087,486

 $0

05/21/08 
06/16/08 
05/21/09 

100%

 100%

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E) 

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,388,197 
$294,926 
$241,776 

11/25/08 
12/16/08 
12/20/10 

6% 

21% 
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Statement of Ongoing Contracts as of 06/20/09
07/03/09
 

District 06 

06-MAD-49-1.4/9.2 

Fed Aid 
Pgm Code 

06-0K7004 

Contract 
Location 

Storm Water 
Plan 

IN MADERA COUNTY NEAR OAKHURST FROM 

1.4 MILES WEST OF 41/49 INTERSECTION 

TO MARIPOSA COUNTY LINE 

Description 

RUBBERIZED HOT MIXED ASPHALT 

Type Of Work 

CRUCO CONSTRUCTION 

Contractor 

FRESNO, CA 93706 

2443 FOUNDRY PARK AVE. 

MARK MENGONI 

Resident 
Engineer 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,233,567

Bid + CCOs

 $450

Comp To date

 $450

This Month 

05/13/09 

Awarded 

06/11/09 

Approved 

06/26/09 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 WPCP 

06-MAD-99-19.6/22.6 

HE13 

06-293304 

SWPPP 

IN MADERA COUNTY NEAR FAIRMEAD FROM 

1.6 KM SOUTH OF AVENUE 21 

INTERSECTION TO 0.2 KM SOUTH OF 

ROUTE 99 AND 152 SEPARATION 

CONVERT TO DIVIDED FREEWAY 

F C I CONSTRUCTORS INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

MEJIA, HUGO 

(559)675-5272 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$49,772,898
 $48,602,270
 $1,393,677

10/23/06 
11/09/06 
07/15/09 

97%

 97%

06-MAD-99-/.9 

HA22 

06-0K2304 

WPCP 

IN MADERA COUNTY NEAR FRESNO FROM 

RIVER BRIDGE AND AVENUE 7 

OVERCROSSING 

COLD PLANE AND REPLACE AC OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$682,487
 $0
 $0

05/29/09 
06/24/09 

0%

 0%

06-MAD-145-.8/6.8 

HA22 

06-416104 
SARR-P145-(029)E 

P1-45 0-(9E) 

--() 

SWPPP 

IN MADERA CO AT AND NEAR RIPPERDAN 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$7,836,596
 $0
 $0

06/08/09 
06/17/09 

0%

 0%

06-MAD-145-8.8/9.1 

HB4 

06-407214 
HPLU-6206-(013)E

--() 

SWPPP 

IN MADERA COUNTY IN MADERA ON ROUTE 

99 AND ON ROUTE 145 

WIDEN BRIDGE 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

$3,966,959
 $0
 $0

05/01/09 
05/20/09 

0%

 0%

06-MAD-152-/15.5 

HM1 

06-0K0204 

WPCP 

IN MADERA COUNTY NEAR THE CITY OF 

MADERA FROM THE MERCED COUNTY LINE TO 

0.1 MILE WEST OF 99/152 SEPARATION 

PCC PROFILE GRINDING 

PENHALL COMPANY 

ROGERS MN 55374 

(763)428-2244 

P O BOX 310 

ONTIVEROS, DAVID 

(559)675-5272

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$947,744 
$920,140 

$0 

03/02/09 
03/13/09 
06/11/09 

100% 

100% 

COMPLETED 
06/16/09 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 06/20/09
07/03/09
 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-MAD-152-/15.3
 
06-0J5004
 

HM1 WPCP
 

06-TUL-63-5.8/8
 
06-307004
 

HB4C SWPPP
 

06-TUL-99-5.6/7.3
 
06-431704
 

HA25 SWPPP
 

06-TUL-99-30.1/31
 
06-388214
 

HB4N WPCP
 

06-TUL-99-/18.4
 
06-0K9204
 

WPCP
 

Description

Type Of Work
 

IN MADERA COUNTY NEAR MADERA FROM
 

MERCED COUNTY LINE TO 0.3 MILE WEST
 

OF ROUTE 99/152 SEPARATION
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN TULARE COUNTY IN VISALIA FROM
 

PACKWOOD CREEK TO ROUTE 63/198
 

SEPARATION
 

WIDEN ROADWAY TO SIX LANES
 

IN TULARE COUNTY IN AND NEAR
 

EARLIMART AND IN TIPTON
 

HIGHWAY PLANTING AND IRRIGATION
 

IN TULARE COUNTY IN TULARE FROM 0.8
 

KM SOUTH OF PROSPERITY AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

PROSPERITY AVENUE OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN KERN AND TULARE COUNTIES AT
 

VARIOUS LOCATIONS
 

REPLACE CONCRETE PAVEMENT PANELS
 

Contractor 

W JAXON BAKER INC
 

P O BOX 994248
 

REDDING CA 960994248
 

(530)241-1086
 

TEICHERT CONSTRUCTION
 

PO BOX 520
 

FOWLER CA 93625-0520
 

WATKINS & BORTOLUSSI INC
 

77 LARKSPUR ST.
 

SAN RAFAEL, CA 94901-4886
 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

PROFESSIONAL CONSTRUCTION
 

SERVICES
 

3309 VINCENT ROAD
 

PLEASANT HILL CA 94523
 

(925)945-1052
 

Resident
 
Engineer
 

SHELLEY MAGGARD
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO, CA 93215
 

(661)720-0971
 

BLAS MARTINEZ
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8321


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,202,663

 $0

 $0


 $10,445,560

 $4,535,982

 $762,053


 $1,823,117

 $1,486,563


 $10,920


 $266,099

 $248,570


 $2,367


 $498,795
 
$0
 
$0
 

06/05/09
 
06/24/09
 

04/10/08
 
04/28/08
 
11/03/09
 

10/05/07
 
10/22/07
 
08/30/11
 

%Time
% Work 

Message 

0%


 0%


 60%


 43%


 0%


 0%


PLANT EST
 

SATIS 

05/16/07 0%
06/04/07 
09/15/09 

0%

PLANT EST
 

SATIS
 

04/14/09 0%
 
04/28/09
 

0%
 

Totals: Authorized Final Amt: $304,781,732 Completed to Date: $183,358,218 Work This Month: $12,576,673



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-48.6/65.8 06-0J4804 

06-FRE-33-16.7/83 06-0H8904 

06-FRE-33-39.8/42 06-0K9104 

06-FRE-33-41.0/59.4 06-0J3004 

06-FRE-41-20.0/32.2 06-0H3804 

06-FRE-41-21.8/33.5 06-0F2704 

06-FRE-99-7.4/11.1 06-0J4104 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-12.2/14.5 06-458604 

06-FRE-99-15.5/28.1 06-0K0304 

06-FRE-99-16.9/28.8 06-0H3904 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-22.0/22.8 06-0E4904 

06-FRE-99-1.0/0 06-480504 

06-FRE-99-/10 06-0K2104 

06-FRE-180-24.6/27.3 06-420504 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-60.1/T60.3 06-0F2004 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-KER-5-4.6/10.2 06-0J4604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-54.1/0 06-462904 

06-KER-5-/10.2 06-460704 

06-KER-14-15.1/0 06-0K4004 

06-KER-14-16.3/26.6 06-0K7204 

06-KER-14-37.1/46.2 06-0K6604 

06-KER-33-18.3/73.7 06-0J2904 

06-KER-33-40.3/45.5 06-0K6904 

06-KER-33-45.5/54.8 06-0J4404 

06-KER-33-54.5/59 06-0F7404 

06-KER-41-/5 06-3829U4 

06-KER-41-/5 06-0K7404 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-43-/6.2 06-0K6704 

06-KER-46-33.8/37.5 06-0J4004 

06-KER-46-35.6/35.8 06-0H2804 

06-KER-46-37.5/46 06-0H9004 

06-KER-58-138.8/0 06-0K4904 

06-KER-58-55.2/0 06-0E6004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-114.6/114.6 06-0K6104 

06-KER-58-118.0/143.8 06-0J3704 

06-KER-58-139.0/0 06-463004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-17.0/31.1 06-0H4004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-99-/19.5 06-0J4204 

06-KER-119-28.0/28.5 06-485604 

06-KER-119-30.1/30.4 06-0F9704 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-1.6/0 06-0F0104 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-395-/8.7 06-0J3804 

06-KER-5724-/0 06-473304 

06-KIN-33-8.0/12 06-0K6504 

06-KIN-198-/1.8 06-0K7104 

06-MAD-41-3.3/5.3 06-0H2704 

06-MAD-41-4.5/5.3 06-0C0304 

06-MAD-41-6.9/0 06-0C7204 

06-MAD-41-8.3/0 06-0C7104 

06-MAD-41-9.3/11.4 06-0K9304 

06-MAD-41-19.8/20.1 06-0A4004 

06-MAD-41-23.2/23.6 06-0E1004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-MAD-49-1.4/9.2 06-0K7004 12
 

06-MAD-99-19.6/22.6 06-293304 12
 

06-MAD-99-/.9 06-0K2304 12
 

06-MAD-145-8.8/9.1 06-407214 12
 

06-MAD-145-.8/6.8 06-416104 12
 

06-MAD-152-/15.5 06-0K0204 12
 

06-MAD-152-/15.3 06-0J5004 13
 

06-TUL-63-5.8/8 06-307004 13
 

06-TUL-99-5.6/7.3 06-431704 13
 

06-TUL-99-30.1/31 06-388214 13
 

06-TUL-99-/18.4 06-0K9204 13
 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $14,873,886  $2,005,985


-F- FEDERAL AID (PRIMARY) $46,812,914  $45,330,296


-S- FEDERAL AID (SECONDARY) $21,701,006  $8,985,143


-SH- STATE HIGHWAY $176,522,036  $120,642,473


 $44,871,891  $6,394,321




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

06 

Category

 $304,781,732

 Bid + CCO

 $183,358,218 

Work Comp 

06 $38,488,375 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $38,488,375 


	06

