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Statement of Ongoing Contractsasof 06/20/10 07/02/10
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-0-/0 IN FRESNO COUNTY IN FRESNO AT THE PAVE-TECH INC. WOLFE, CATHERINE $422,163 03/22/10 0%
06-0AAD24 DISTRICT 6 OFFICE BUILDING AT 1352 3240 N. MILLBROOK 28 04/13/10 o%
WEST OLIVE STREET AVENUE
INSTALL PHOTOVOLTAIC PANELS FRESNO, CA 93726
(760)729-7592 (559)999-5733
06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT  SANTA MARGARITA CONST CORP  ABOUZEDAN, RAAID $3,356,540 08/18/09 71%
06-0A9804 THE COALINGA AVENAL SAFETY ROADSIDE PO BOX 357 $2,537,399 08/28/09 755
ACHS-0055-(137)E REST AREA $309,175 01/26/11
G gg‘SS 1-(78) CONSTRUCT NEW ROADSIDE REST AREA TEMPLETON CA 93465 (559)243-3598
HA26 SWPPP
06-FRE-33-53.0/57.4 IN FRESNO COUNTY NEAR MENDOTA FROM W JAXON BAKER VONG, ALAN $609,977 05/19/10 0%
06-0L1704 0.4 MILE SOUTH OF ADAMS AVENUE TO PO BOX 994248 3240 N MILLBROOK ST 28 06/09/10 o%
NORTH AVENUE REDDING CA 96099 FRESNO CA 93726
RESURFACE ROADWAY (559)243-3856
HM1 WPCP
06-FRE-41-25.3/26_5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,069,022 07/31/09 13%
06-432104 MCKINLEY AVENUE UNDERCROSSING AND 2716 GRANITE COURT 3240 N. MILLBROOK $273,433  08/12/09 13%
SAES_2241_(éEO)E FROM PRINCETON AVENUE UNDERCROSSING FRESNO. CA 93706 AVENUE $2,050 05/22/11
()‘ -(0B) TO 0.1 MI NORTH OF SHIELDS AVE ’ FRESNO, CA 93726 SUSPENDED
- WIDEN RAMPS -
HBAN SwPPP (559)243-3599
06-FRE-41-27.6/29.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS GRANITE CONSTRUCTION COMPANY MARK MENGONI $4,923,784 04/20/10 10%
06-0E9704 LOCATIONS FROM ASHLAN AVENUE P.0. BOX 50085 3240 N. MILLBROOK $86,351  05/12/10 20
NH-P041-(111)E $86,351 06/25/10
OVERCROSING TO 0.2 MILE NORTH OF FRESNO, CA 93726-5866
e BULLARD AVENUE OC WATSONVILLE, CA 95077-5085 (550)243-3543
INSTALL RAMP METERS
HB4N SWPPP
06-FRE-41-29.8/30._4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CONSTRUCTION COMPANY $3,359,240 03/30/10 0%
06-447704 BULLARD AVENUE OVERCROSSING TO INC $0 04/21/10 0%
NH-PO41-(114)E HERNDON AVENUE UNDERCROSSING P O BOX 1508 $0

SWPPP

WIDEN OFF RAMP

RANCHO CORDOVA CA 95741
(916)852-5530
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Statement of Ongoing Contractsasof 06/20/10 07/02/10
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING INC $611,138 05/24/10 0%
06-0A4904 OF HERNDON AVENUE UNDERCROSSING TO 2972 LARKIN AVENUE $0  06/25/10 o%
SARR-P041-(115)E FRIANT ROAD UNDERCROSSING $0
PO-41 1-(56) PLANTING AND IRRIGATION CLOVIS CA 93612
-0 (559)292-7760
SWPPP
06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG ~ WATKIN & BORTOLUSSSI INC VONG, ALAN $486,855 12/23/09 7%
06-350714 AND SELMA FROM ROUTE 99/201 77 LARKSPUR STREET 3240 N MILLBROOK 232’358 23;;g;ig 19%
SEPARATION TO NORTH OF FLORAL AVENUE FRESNO CA 93726 i
UNDERCROSS ING SAN RAFAEL CA 94901 (559)243.3856
PERFORM HIGHWAY PLANTING
HE13 SWPPP
06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. MILLBROOK $g§g,ggg ég;gg;gz 0%
UNDERCROSSING TO 0.5 KM NORTH OF AVENUE ’
CLOVIS AVENUE UNDERCROSSIN SAN RAFAEL, CA 94903 FRESNO, CA 93726 PLANT EST
A2 S PLANTING AND IRRIGATION (559)243-3598 SATIS
06-FRE-99-15.4/27_3 IN FRESNO COUNTY IN AND NEAR FRESNO CC MYERS VONG, ALAN $313,178 04/22/10 0%
06-0G4304 AT VARIOUS LOCATIONS EgNgaé ggggOVA A 3240 N MILLBROOK 28 05/18/10 0%
SEAL BRIDGE DECK 957412948 ’ FRESNO, CA 93726
(559)243-3856
HM1 wPCP
06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION GROUP REISZ, KEVIN $11,984,000 06/19/08  100%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE P O BOX 2315 3240 N MILLBROOK ST $10éig;,iég 8?;32;28 91%
NORTH OF DODGE AVE OC FRESNO CA 93726 ’
CONSTRUCT FOG WARNING SYSTEM STILLWATER, OK 74076 (559)243-3810 OVER RUN
201315
06-FRE-168-4.2/6_9 IN FRESNO COUNTY IN FRESNO AND CLOVIS CRUCO CONSTRUCTION GROUP INC HADDADIN, HAIDAR $1,076,699 01/27/10 70%
gg;gﬁgigg_(E ’s FROM SHAW AVENUE UNDERCROSSING TO 2443 FOUNDRY PARK AVENUE 3240 N. MILLBROOK igg;,gég 83;25;18 920
HERNDON AVENUE UNDERCROSSING AVENUE ;
P16-8 E -Q VEDIAN BARRIER FRESNO CA 93706 FRESNO. CA 93726

(559)498-3639
HB1 SwPPP (559)243-3599
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HE14 SWPPP

SAN RAFAEL, CA 94901

07/02/10
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-168-16.5/L29.7  IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC $447,432 05/13/10 0%
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EASTP O BOX 1026 $0  06/01/10 o%
OF MENDOCINO AVENUE TO 2.5 MILES $0
EAST OF PRATHER POND ROAD CHESTERFIELD MO 63006
RELINE CULVERTS (636)530-8000
WPCP
06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $211,061 03/30/10 9%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 1361 E GARTEN DRIVE 3240 MILLBROOK ST 23,352 28;11;18 20
POINT FRESNO, CA 93726 ’
UPGRADE VISTA POINT PLACENTIA, CA 92870 (559)243-3865
HB34 wPCP
06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR  GRANITE CONSTRUCTION CO. MARK MENGON I $1,373,346 03/08/10 4%
06-0F29U4 HUNTINGTON LAKE AT VARIOUS LOCATIONS 2716 GRANITE COURT 3240 N. MILLBROOK $12,232  03/25/10 1%
ACST-P168-(052)E REPLACE METAL BEAM GUARD RAIL FRESNO. CA 937265866 $12,232 09/29/10
P1-68 0-(2E) FRESNO, CA 93706 ’
0 (559)243-3543
HA21 WPCP
06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02  100%
06-478904 MILE SLOUGH BRIDGE 1039 E. SANTA ANA 505 N STREET $94-6éé éé;igjgg 100%
MITIGATION PLANTING AND IRRIGATION
FRESNO CA 93704 FRESNO, CA 93723
(559)445-5004 OVER RUN
HA22 wPCP
06-FRE-180-55.4/56.6 IN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC RAAID ABOUSEDAN $1,745,978 10/27/06  100%
06-342344 LOCATIONS FORSTER AND KROEGER LANDSCAPE $1,660,341 11/20/06
STP- -C ) $0 06/17/10 ’
HIGHWAY PLANTING AND IRRIGATION MAINTENANCE INC A JOINT 06717710
O VENTURE (559)243-3598 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415)453-4691
06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,871,827 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. MILLBROOK $3’§f§’2§8 éi;ég;g? o%
HIGHWAY PLANTING AND IRRIGATION INC., A JOINT VENTURE FRESNO, CA 93726 ’
77 LARKSPUR STREET (559)243-3814 PLANT EST
SATIS
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-180-60.4/63 IN FRESNO COUNTY IN FRESNO FROM BUSH ENGINEERING, INC. HADDADIN, HAIDAR $1,075,187 03/03/10 21%
06-0J8904 MAPLE AVENUE UNDERCROSSING TO CLOVIS P.O. BOX 1323 3240 N. MILLBROOK $565,894 03§24§10 530
ACHS-P180-(054)E AVENUE OVERCROSSING AVENUE $545,244 01/24/11
?_i;-eo 0-(4E) CONSTRUCT MEDIAN BARRIER HANFORD, CA 93232 FRESNO, CA 93726
HB1 SWPPP (559)243-3599
06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $50,005,167 12/20/07  100%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE P.0. BOX 1489 3240 N. MILLBROOK $48,§g§,zgg 23;8?;28 96%
OVERCROSSING TO 1.3 KM EAST OF SUN VALLEY. CA 91353-1489 FRESNO, CA 93726-5866 i
TEMPERANCE AVENUE ’ h (559)243-3812 OVER RUN
CONSTRUCT FREEWAY AND BRIDGES
HE14 SWPPP
06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,474,965 09/10/09 15%
06-342514 FRESNO FROM 0.8 KILOMETER EAST OF P.0. BOX 520 3240 N. MILLBROOK $5,370,845 09/21/09 20%
ARRA-P180-(053)E TEMPERANCE AVE TO $1,502,297 05/02/11
QUALITY AVE FRESNO, CA 93726-5866
__i;'80 0-(3B) CONSTRUCT 4 LANES CONCRETE PAVEMENT ' OWLER, CA  93625-0520 (559)243-3812
HE14 SWPPP
06-FRE-5505-/0 IN FRESNO COUNTY IN FRESNO AT THE SOLEX ELECTRONICS INC. WOLFE, CATHERINE $177,223 03/22/10 0%
06-0AA014 FRESNO EQUIPMENT BUILDING 11 AT 1385 3240 N. MILLBROOK 28 04/22/10 0%
NORTH WEST AVENUE AVENUE
INSTALL PHOTOVOLTAIC PANELS
(310)856-3698 FRESNO, CA 93726
(559)999-5733
06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC ~ HISHAM ALNATOUR $1,134,750 06/23/09 87%
06-0C8004 VARIOUS LOCATIONS FROM 1.5 MILES P.0.BOX 1489 1824 NORRIS ROAD $1,028,069 07/14/09 91%
SARR-0054-(182)E NORTH OF FORT TEJON ROAD OC TO $314,342 06/30/10
00-54 1-(2E) SUN VALLEY, CA 91353-1489 BAKERSFIELD, CA 93308
GRAPEVINE ROAD UNDERCROSSING ’ (661)391-4747
--O UPGRADE MEDIAN BARRIERS
HA27 SWPPP
06-KER-33-63.0/68.8 IN KERN COUNTY NEAR DEVILS DEN ON W JAXON BAKER INC $1,598,318 05/25/10 0%
06-0L1504 ROUTE 33 AND NEAR MCKITTRICK ON ON P O BOX 994248 28 06/14/10 0%

HM1 WPCP

ROUTE 58

PLACE RUBBERIZED HOT MIX ASPHALT ON REDDING CA 960994248

(530)241-1086
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Statement of Ongoing Contractsasof 06/20/10 07/02/10
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-41-.3/.7 SR 41 0.3 MILES EAST OF KERN/SLO PAPICH CONSTRUCTION CO INC.  ERIC KARLSON $1,985,000 02/04/10  100%
06-0M0904 COUNTY LINE. SLIDE REMOVAL & SLOPE PO BOX 2210 8530 W. ROOSEVELT AVE $1§§§?'§§f 82;22;18 80%
STABILIZATION **DIRIECTORS ORDER** PISHO BEACH CA 93448 VISALIA CA 93291 ’
SLIDE REMOVAL & SLOPE STABILIZATION (559)651-8314 OVER RUN
HA23
06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE SYSTEMS $0 06/24/09 0%
POLYMER MODIFIED SEAL COAT P O BOX 4770 $0
MODESTO CA 95352
HM1 WPCP (209)525-9065
06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,160,182 09/01/09 34%
3?[3f§§32_(016)g FROM 1.9 KM WEST OF ROUTE 33 TO 1128 CARRIER PARKWAY AVENUE 805 S. LEXINGTON ST. §g=%gg,ggi 82;;;;22 25%
o BROWNS MATERIAL ROAD AND ON RTE 33 BAKERSEIELD. CA 53308 DELANO, CA 93215 »eets
) AND VARIOUS LOCATIONS g (661)720-0972
WIDEN ROUTE 46 AND REALIGN ROUTE 33
HE13 SWPPP
HE13
06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC  PETER MULLALY $1,343,267 12/21/09 96%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT P O BOX 1489 $356,884 01/19/10
gngEé Lgi'ggggg ST- $356,884 06/21/10 2/
SUN VALLEY CA 913531489 (661)Yéo 0971
(818)767-8418
HM1 WPCP
06-KER-46-/7.3 IN KERN COUNTY NEAR LOST HILLS FROM GRANITE CONSTRUCTION COMPANY $22,153,604 05/19/10 0%
06-353414 KERN COUNTY LINE TO 0.1 KM WEST OF P O BOX 50085 $0 06/02/10 0%
HPLU-6206-(009)E KECKS ROAD $0
-0 WIDEN HIGHWAY WATSONVILLE CA 95077
(831)724-1011
HE13 SWPPP
HE13
06-KER-58-21.7/27.2 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY PETER MULLALY $1,624,995 04/08/10 64%
2§;$§§Sg§_(107)5 1.3 MILES WEST OF CALIFORNIA AQUEDUCT 805 S. LEXINGTON ST. gi,igg,igg 8?;%2;18 91%
PO-58 1-(7E TO 0.1 MILE WEST OF BUTTONWILLOW DELANO, CA 93215 ’ ’
h -8 AVENUE 66193926640 (661)720-0971
-0 RUBBERIZED HOT MIX ASPHALT OVERLAY  (661)392-

HA22 WPCP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER SAM DHAL IWAL $506,561 10/30/09  100%
06-0H8104 OSWELL STREET UNDERCROSSING 1361 E GARTEN DRIVE 1824 NORRIS ROAD $454,562 11/18/09 89%
WIDEN TRAVELED LANES ON OFF RAMP BAKERSFIELD. CA 93308 $148,474  06/24/10
PLACENTIA, CA 92870 ’ 06/28/10
(661)391-4742 OVER RUN
HB4N WPCP
06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC. SAM DHAL IWAL $571,210 10/28/09  100%
06-485004 NEUMARKLE ROAD UNDERCROSSING 7730 MORRO ROAD #103 P.0O. BOX 81197 $478,625 11/18/09 ..,
NH-PO58-(106)E INSTALL ROCK SLOPE PROTECTION BAKERSFIELD., CA 93380 $0 06/07/10
-0 ATASCADERO, CA 93422 ’ 06/08/10
(661)391-4742 COMPLETED
HA21 wPCP
06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING SAM DHAL IWAL $980,632 10/06/09 0%
06-0E3704 14 AT 0.9 MILE SOUTH OF SR 58/14 5970 JETTON LANE SUITE E 1824 NORRIS ROAD $5,044  11/09/09 1%
ACNH-X029-(106)E $0 11/29/10
SEPARATION AND ON ROUTE 58 AT 1.5 BAKERSFIELD, CA 93308
-0 MILES WEST OF SR 58/ BUSINE LOOMIS, CA 95650 (661)391-4742
INSTALL EROSION CONTROL AND FENCING
HB34 SWPPP
06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. PETER MULLAY $6,912,780 09/04/08 0%
06-463004 BORON SAFETY ROADSIDE REST AREA 42424 N. 4TH ST. EAST 805 S. LEXINGTON ST. $6,874,070 09/23/08 0%
ACHS-P058-(105)E CONSTRUCT NEW BUILDINGS DELANG. CA 93215 $107,111 07/30/10
G PO-58 1-(5E) LANCASTER, CA 93535 ’
(661)720-0972 PLANT EST
-0 SATIS
HA26 SWPPP
06-KER-99-5.3/0 IN KERN COUNTY IN AND NEAR VICTORY ENGINEERS INC. HISHAM ALNATOUR $313,652 04/29/10 0%
06-0G4704 BAKERSFIELD AT DAVID ROAD 575 E. ALLUVIAL AVE SUITE 106 1824 NORRIS ROAD 28 82;2%;18 o%
OVERCROSSING AND PACHECO ROAD BAKERSFIELD, CA 93308
UNDERCROSSING FRESNO, CA 93720 (661)391-4747
POLYESTER CONCRETE OVERLAY
HM1 WPCP
06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $701,864 04/08/08 99%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 5400 W. HIGHWAY 12 805 S. LEXINGTON ST. $686,52§ 82;8;;28 97%
OVERCROSSING TO 0.1 MI NORTH OF DELANO, CA 93215
CALIFORNIA AVENUE UNDERCROSSING LODI CA 95242 (661)720-0971 SUSPENDED

HA25 WPCP

INSTALL IRRIGATION SYSTEM
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC PETER MULLALY $2,823,833 08/04/06 0%
06-451604 BAKERSFIELD YARD OVERHEAD TO GILMORE 1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. $2,750,552  08/22/06 o%
ACNH-P099-(479)E $0 03/25/10
AVENUE UNDERCROSSING DELANO, CA 93215
-0 PLANTING AND IRRIGATION SANTA ANA, CA 92705 (661)720-0971 PLANT EST
(714)641-4730
HA25 SWPPP SATIS
06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 44%
06-0A7204 BAKERSFIELD FROM 0.3 MILE NORTH OF 5400 W HWY 12 805 S. LEXINGTON ST. $201,211 11/19/08 92%
ACST-P099-(516)E OLIVE DRIVE OVERCROSSING TO 0.5 MILE DELANO, CA 93215 $917  05/09/12
P0-99 5-(6E) NORTH OF ROBERTS LANE UC LODI, CA 95242 (661)720-0971
-0 HIGHWAY PLANTING AND IRRIGATION
SWPPP
06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $16,458,607 09/30/08 98%
06-322104 KM WEST OF SAN EMIGDIO CREEK BRIDGE 1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD $15,413,688 10/08/08 920
ACST-P166-(027)E $727,858 06/24/10
TO ROUTE 166/99 SEPARATION BAKERSFIELD, CA 93308
P1-66 0-(7E) ASPHALT CONCRETE OVERLAY BAKERSFIELD, CA 93308 (661)301-4747
-0 (661)392-6640
HA22 SWPPP
06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $837,426 04/03/09 0%
06-426304 58/184 SEPARTATION AND FROM 0.3 KM 1128 CARRIER PARKWAY AVE 805 S. LEXINGTON ST. $810,856 04/20/09 0%
ACHS-P184-(012)E $14,483 01/31/11
SOUTH TO 0.3 KM NORTH OF MILLS DRIVE DELANO, CA 93215
PGP1-84 0-(2E) BAKERSFIELD CA 93308
BRECKENRIDGE ROAD 661)392-6640 (661)720-0971 PLANT EST
--0O CHANNELIZATION AND SIGNALIZATION (661)392- SATIS
HB1 SWPPP
06-KER-184-/L20 IN KERN COUNTY IN WEEDPATCH ON ROUTE GRAHAM CONTRACTORS INC SAM DHAL IWAL $465,986 04/29/10 40%
06-0L1204 184 FROM ROUTE 223 TO DUNSMERE STREET P.O. BOX 26770 1824 NORRIS ROAD $317,558 05/18/10 68%
AND IN CONNOR ON ROUTE 223 BAKERSFIELD. CA 93308 $317,558 07/20/10
SAN JOSE, CA 95159 ’ 06/28/10
SEAL COAT (661)391-4742
HM1 WPCP
06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHAL IWAL $12,017,951 06/09/09 54%
06-430104 STREET TO F STREET 1128 CARRIER PARKWAY AVENUE $5,843,348 07/01/09 0
SARR-S204-(004)E 1824 NORRIS ROAD $661.632 o08s10711 %

S2-04 0-(4E)

-0
HA21 WPCP

REPLACE STEEL BRIDGE
BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308
(661)391-4742
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Statement of Ongoing Contractsasof 06/20/10 07/02/10
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-5701-/0 IN KERN COUNTY IN BAKERSFIELD AT THE SOLEX ELECTRONICS INC $207,934 03/22/10 0%
06-0AA004 BAKERSFIELD SUBSHOP AT 1200 OLIVE 19481 HARBORGATE WAY $0  04/22/10 o%
DRIVE $0
INSTALL PHOTOVOLTAIC PANELS TORRANCE CA 90501
(310)856-3698
06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT JTS CONSTRUCTION SAM DHAL IWAL $3,307,673 06/02/10 0%
06-483404 MAINTENANCE STATION P.0. BOX 41765 1824 NORRIS ROAD 28 8?;25;12 0%
CONSTRUCT EQUIPMENT SHOP
Q BAKERSFIELD, CA 93384 BAKERSFIELD, CA 93308
(661)391-4742
HA12 SWPPP
06-KIN-5-/10 IN KER AND KINGS CO NEAR BUTTON PETERSON CHASE GENERAL $748,110 12/23/09 0%
06-0L1604 WILLOW FR 0.1M S/OF BUENA VISTA ENGINEERING CONSTRUCTION INC $0 01/12/10 0%
CANAL ROAD 0/C TO 2.0M N/OF ROUTE 1792 KAISER AVENUE $0
5/58 SEP AND ABOUT 6M S/OF KET
REMOVE EXISTING CONCRETE PAVEMENT IRVINE CA 926145706
HM1 WPCP (949)252-0441
06-KIN-198-9.2/14.7 IN KINGS COUNTY IN AND NEAR LEMOORE FLATIRON WEST INC $1,751,028 03/23/10 0%
06-490004 FROM 0.3 MILE EAST OF ROUTE 41/198 2100 GOODYEAR ROAD $0 04/20/10 0%
ACNH-P198-(052)E SEPARATION TO 14TH AVENUE $0
-0 UNDERCROSS ING BENICIA CA 94510
RUBBERIZED ASPHALT CONCRETE OVERLAY (707)742-6000
HA22 WPCP
06-KIN-198-19.0/T21.7  IN KINGS COUNTY IN AND NEAR HANFORD BUSH ENGINEERING INC $1,526,607 05/04/10 0%
06-0H7404 FROM EAST OF 10TH AVENUE OVERCROSSING 518 N REDINGTON STREET $0 06/14/10 0%
ACHS-P198-(053)E TO 0.7 MILE EAST OF ROUTE 43/198 $0
G P1-98 0-(3E) SEPARATION HANFORD CA 93230
--0O CONSTRUCT CONCRETE MEDIAN BARRIER (559)584-1575
HB1 SWPPP
06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $45,612,682 09/01/09 15%
3?[3?2332_(015)5 TO 0.6 KM W OF RTE 99 NEAR VISALIA 2100 GOODYEAR ROAD 8530 W. ROOSEVELT ii,ggg,gg% 82;3;;22 21%
CONVERT A 2 LANE TO A 4 LANE HWY AVENUE e
-0 BENICIA, CA 94510

VISALIA, CA 93291

HE14 SWPPP (559)651-8314

HE14
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Statement of Ongoing Contractsasof 06/20/10 07/02/10
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-MAD-41-23.2/23.6 IN MADERA COUNTY NEAR COARSEGOLD FROM GRANITE CONSTRUCTION COMPANY HADDADIN, HAIDAR $1,411,794 11/25/08 69%
06-0E1004 0.2 MILE SOUTH TO 0.2 MILE NORTH OF P O BOX 50085 $1,402,732 12/16/08 9
ACHS-P041-(107)E ROAD 416 ii:ﬁug' MILLBROOK $588 12717710 %%
PO-41 1-(7E) WIDENING ROADWAY WATSONVILLE CA 950775085 FRESNO. CA 93726
-0 (831)724-1011 559Y243.3500
HB1 SWPPP (559)243-
06-MAD-145-.8/6_8 IN MADERA CO AT AND NEAR RIPPERDAN W JAXON BAKER INC DEALBA, FERNANDO $8,269,242 06/08/09 54%
06-416104 7,720,412 06/17/09
Py FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 P O BOX 994248 3240 N. MILLBROOK $ A 96%
KM SOUTH OF AVENUE 12 AVENUE ’
P1-45 0-(9E) ASPHALT CONCRETE OVERLAY REDDING CA 960994248 FRESNO. CA 93726
-0 (530)241-1086 559)243-3881
HA22 SWPPP (559)243-
06-MAD-145-8.8/9.1 IN MADERA COUNTY IN MADERA ON ROUTE FLATIRON WEST INC DEALBA, FERNANDO $4,317,163 05/01/09 95%
06-407214 99 AND ON ROUTE 145 2100 GOODYEAR ROAD $3,582,069 05/20/09 9
HPLU-6206-(013)E 3240 N. MILLBROOK $114.350 07/06/10  °4%
WIDEN BRIDGE AVENUE
-0 BENICIA CA 94510 FRESNO. CA 93726
(707)742-6000 550 2;3 2881
HB4 SWPPP (559)243-
06-MAD-233-2.4/3_8 IN MADERA AND FRESNO COUNTIES IN GRANITE CONSTRUCTION COMPANY $359,305 05/24/10 0%
06-0L1304 CHOWCHILLA ON ROUTE 233 AND IN HURON P O BOX 50085 $0 06/14/10 0%
ON ROUTE 269 $0
SLURRY SEAL AND DIGOUTS WATSONVILLE CA 95077
(831)724-1011
wPCP
06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,982,048 04/10/08 0%
06-307004 PACKWOOD CREEK TO ROUTE 63/198 PO BOX 520 8530 W ROOSEVELT AVE $9,681,423 04/28/08 0%
$215,091 06/25/10
SEPARATION FOWLER CA 93625-0520 VISALIA CA 93291
WIDEN ROADWAY TO SIX LANES (559)651-8319 PLANT EST
HBA4C SWPPP SATIS
06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 77 LARKSPUR ST. 805 S. LEXINGTON ST. $1,gig,gég égjggjgz 0%
HIGHWAY PLANTING AND IRRIGATION ’
SAN RAFAEL, CA 94901-4886 DELANO, CA 93215
(661)720-0971 PLANT EST
SATIS

HA25 SWPPP
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Statement of Ongoing Contractsas of 06/20/10 07/02/10

District 06
Location xwaraea

Bid + CCOs Approved %Time

Contract ’
Fed Aid E’Tg;]m Wwater Description Egggg:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
06-TUL-137-15.4/0 IN TULARE COUNTY IN TULARE AT SOUTH J DREAMBUILDER $396,027 03/18/10 0%
06-0A5704 STREET 1361 E GARTEN DRIVE $0 04/19/10 0%
UPGRADE TRAFFIC SIGNAL $0

PLACENTIA CA 92870

(714)646-3697
HB1 WPCP

Totals: Authorized Final Amt: $295,261,371 Completed to Date: $153,695,521  Work ThisMonth: $11,160,643




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06-FRE-0-/0 06-0AA024
06-FRE-5-1.4/0 06-0A9804
06-FRE-33-53.0/57.4 06-0L1704
06-FRE-41-25.3/26.5 06-432104
06-FRE-41-27.6/29.8 06-0E9704
06-FRE-41-29.8/30.4 06-447704
06-FRE-41-30.7/31.7 06-0A4904
06-FRE-99-10.7/15.9 06-420314
06-FRE-99-15.4/27.3 06-0G4304
06-FRE-99-1.0/7.4 06-350714
06-FRE-99-/10 06-0K2104
06-FRE-168-16.5/L29.7 06-0K9904
06-FRE-168-36.0/0 06-0C0904
06-FRE-168-58.6/65.8 06-0F29U4
06-FRE-168-4.2/6.9 06-0H7304
06-FRE-180-31.3/0 06-478904
06-FRE-180-55.4/56.6 06-342344
06-FRE-180-60.3/64 06-342444
06-FRE-180-60.4/63 06-0J8904
06-FRE-180-63.3/66.5 06-342434
06-FRE-180-66.1/72_3 06-342514

06-FRE-5505-/0 06-0AA014

A DN A DN W W ®WWWWNNDNNNNIERPPRPR PP



Cnty Rt Pm
06-KER-5-6.3/10.1
06-KER-33-63.0/68.
06-KER-41-_.3/.7
06-KER-43-25.1/38.
06-KER-46-19.3/27.
06-KER-46-43.0/49
06-KER-46-/7.3
06-KER-58-21.7/27.
06-KER-58-67.9/0
06-KER-58-57.2/57.
06-KER-58-114.6/0
06-KER-58-139.0/0
06-KER-99-5.3/0
06-KER-99-21.6/24.
06-KER-99-24.7/27 .
06-KER-99-28.2/29
06-KER-166-9.0/24.
06-KER-184-8.4/8.8
06-KER-184-/1L20
06-KER-204-4.6/5.1
06-KER-5701-/0
06-KER-5722-/0

Statement of Ongoing Contracts - Index

Contract
06-0C8004
06-0L1504
06-0M0904
06-0K6804
06-442534
06-0L1104
06-353414
06-463704
06-485004
06-0H8104
06-0E3704
06-463004
06-0G4704
06-0G2204
06-451604
06-0A7204
06-322104
06-426304
06-0L1204
06-430104
06-0AA004
06-483404

Page
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District
Federal Aid
—F-
-S-
—SH-

District Total:

Cnty Rt Pm
06-KIN-5-/10
06-KIN-198-9.2/14.7
06-KIN-198-19.0/T21.7
06-KIN-198-21.5/28_3
06-MAD-41-23.2/23.6
06-MAD-145-8.8/9.1
06-MAD-145-.8/6.8
06-MAD-233-2.4/3.8
06-TUL-63-5.8/8
06-TUL-99-5.6/7.3
06-TUL-137-15.4/0

Statement of Ongoing Contracts - Index

Contract
06-0L1604
06-490004
06-0H7404
06-3568U4
06-0E1004
06-407214
06-416104
06-0L1304
06-307004
06-431704
06-0A5704

Page
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Statement of Ongoing Contracts - Federal Aid

06

Category
FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Bid + CCO
$14,409,727
$21,513,686
$95,320,227

$164,017,731
$295, 261, 371

Work Comp
$3,320,572
$18,833,598
$78,874,844
$52,666,508
$153, 695, 521




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
06 $2,317,188
$2,317,188

Work completed this Period:
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