
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO, KERN AND TULARE COUNTIES TRAFFIC DEVELOPMENT SERVICES $271,186 04/30/13 0%
06-0Q3504 AT VARIOUS LOCATIONS 

INSTALLING COMPRESSOR AND SMART 

INC 

207 W LOS ANGELES AVE # 252 

$0
 $0

05/31/13 
0%

MOORPARK CA 93021 

HM4 (805)523-1914 

06-FRE-5-22.8/26.8 IN FRESNO COUNTY NEAR COALINGA FROM J FLETCHER CREAMER & SON INC MENGONI, MARK $2,138,010 07/12/12 100%
06-0M7304 
ACHS-0555-(140)3 

IMG-0555-(140)3 

--() 

1.8 MILES NORTH OF TUOLUMNE AVENUE 

OVERCROSSING TO 3.1 MILES SOUTH OF 

ROUTE 5/33 SEPARATION 

INSTALL MEDIAN BARRIER 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$2,120,889
 $0

07/30/12 
06/04/13 

100%

OVER RUN 
06/05/13 

HB1 SWPPP 

06-FRE-33-22.7/59.5 IN FRESNO COUNTY ON ROUTE 33 & ROUTE INTERMOUNTAIN SLURRY SEAL INC $2,830,685 04/29/13 0%
06-0P7404 198 & IN TULARE COUNTY ON 

AT VARIOUS LOCATIONS 

ROUTE 198 P O BOX 1841 $0
 $0

05/24/13 
0%

PME CHIPSEAL (MEDIUM CHIP) 
SPARKS NV 89432 

(775)358-1355 

HM1 

06-FRE-33-/0 IN FRESNO, MADERA, KERN AND TULARE VIKING CONSTRUCTION COMPANY GANDRATHI, SUNIL $3,492,476 01/15/13 36%
06-0C1304 
BHNH-000C-(354)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT BRIDGES WITH COMPOSITE 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

(559)897-7617 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,156,697
 $725,722

02/06/13 
11/20/13 

33%

HA21 WPCP (916)852-5530 

06-FRE-41-1.0/3 IN FRESNO COUNTY NEAR FRESNO ON WINDSOR FUEL COMPANY $1,752,867 04/03/13 0%
06-0N7904 
STP-X019-(024)E 

ROUTE 41 FROM LAGUNA AVENUE TO HARLAN 

AVENUE AND ON ROUTE 43 FROM 

P O BOX 1029 $0
 $0

05/16/13 
0%

--() 
KINGS/FRESNO COUNTY LINE TO NEB 

HMA OVERLAY 

PITTSBURG CA 94565 

(925)427-5266 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0% 

HB4N 

06-0E9714 

WPCP 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$481,770 
$0 

04/16/12 
01/11/16 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 0%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

SWPPP 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$628,500
 $1,381

06/25/10 
12/04/13 

0%

PLANT EST 

SATIS 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WABO LANDSCAPE & CONSTRUCTION VONG, ALAN $548,692 12/23/09 86%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$520,994
 $20,895

01/19/10 
08/23/13 

98%

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 
HERCULES, CA 94547 

(559)243-3856 

HE13 SWPPP (510)741-9226 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC HATTON, CURT $41,043,338 10/10/12 9%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3598 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$10,920,839
 $2,724,187

11/06/12 
03/27/15 

27%

06-FRE-168-7.8/8.2 IN FRESNO COUNTY IN CLOVIS FROM 0.2 TAYLOR BACKHOE SERVICE INC MARK MENGONI $696,556 11/30/12 6%
06-0M9904 MILE WEST OF FOWLER AVENUE 

OVERCROSSING TO 0.2 MILE EAST OF 

FOWLER AVENUE OVERCROSSING 

RAMP METERING AND DRAINAGE SYSTEM 

MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$252,740
 $247,700

01/10/13 
07/16/13 

36%

HB4N WPCP 

06-FRE-168-25.5/32.9 IN FRESNO COUNTY AT AND NEAR PRATHER TEICHERT CONSTRUCTION MARK MENGONI $2,051,304 02/05/13 67%
06-0H1004 
CSTP-P168-(057)E

--() 

FROM 0.1 MILE NORTH OF OAK CREEK ROAD 

TO 0.1 MILE NORTH OF SJ AND E ROAD 

AC OVERLAY AND RECONSTRUCT MBGR 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$1,612,834
 $456,860

03/01/13 
07/10/13 

78%

HA22 WPCP 

06-FRE-168-40.4/46.6 IN FRESNO COUNTY IN AND NEAR SHAVER AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,405,533 06/06/12 100% 
06-0P7904 LAKE FROM 0.6 MILE NORTH OF CRESSMAN 

ROAD TO ROAD TO CAMP EDISON 

COLD PLANE & OVERLAY WITH HMA 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

(243)-35-43

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,748,759 
$0 

07/16/12 
06/15/13 

100% 

OVER RUN 
06/27/13 

HM1 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

06District 

06-FRE-180-58.4/60.4 

Fed Aid 

HE14 

Pgm Code 

06-0C1104 

Contract 

ACNH-P180-(056)N 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 180 IN FRESNO COUNTY BETWEEN 

ROUTE 41 AND ROUTE 168 

Description 

BRAIDED RAMPS 

Type Of Work 

R AND L BROSAMER INC 

Contractor 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

VONG, ALAN 

Resident 
Engineer 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$40,838,957

Bid + CCOs

 $26,157,733

Comp To date

 $4,311,724

This Month 

01/12/12 

Awarded 

01/20/12 

Approved 

12/20/13 

Est Comp
Accepted 

73%

%Time

 64%

% Work 
Message 

06-FRE-180-62.6/66.3 
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

IN FRESNO COUNTY IN FRESNO FROM 0.3 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

MOHAMMAD SAMIMI 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,654,751
 $1,756,241
 $456,710

08/23/12 
09/27/12 
05/14/14 

37%

 37%

06-FRE-180-71.8/74.5 

HE14 

06-342524 
IN FRESNO COUNTY ABOUT 6.3 MILES EAST 

OF FRESNO FROM 0.6 MILE WEST OF 

QUALITY AVENUE TO 0.2 MILE WEST OF 

SMITH AVENUE 

NEW EXPRESS HIGHWAY 

AMERICAN PAVING CO 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

$15,327,644
 $0
 $0

04/23/13 
05/16/13 

0%

 0%

06-KER-0-/0 
06-0M6204 

IN KERN COUNTY AT VARIOUS LOCATIONS 

REMOVE DECK SURFACE,PLACE DECK SEAL 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

$1,913,321
 $0
 $0

05/21/13 
06/13/13 

0%

 0%

RANCHO CUCAMONGA CA 91730 

HM1 (909)944-1037 

06-KER-5-.5/62.6 

HM1 

06-0G6804 

WPCP 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 

DEBRUIN CONSTRUCTION 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

MICHAEL ROBBINS 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$664,416
 $384,569

 $0

06/14/11 
07/13/11 
04/30/13 

77%

 57%

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

CARY J. CRUZ 

(559)341-3377

183 W. VENTURA 

KINGSBURG, CA 93631 

$2,032,515 
$1,780,515 
$250,132 

04/23/12 
05/14/12 
07/05/13 

95% 

88% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-10.2/0 IN KERN COUNTY NEAR GRAPEVINE AT BEADOR CONSTRUCTION COMPANY AMARJIT DHALIWAL $876,200 03/04/13 80%
06-0M2004 GRAPEVINE UNDERCROSSING 

BRIDGE DECK REHAB 

INC 

26320 LESTER CIRCLE 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$102,881
 $102,881

04/04/13 
07/08/13 

12%

CORONA CA 92883 
(661)391-4766 

HM3 (951)674-7352 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 29%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL 

MEDFORD OR 97504 

P O BOX 4663 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$148,520
 $122,770

12/27/12 
10/17/13 

8%

(541)664-3010 
(661)391-4767 SUSPENDED 

HM1 WPCP 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,843,264 02/03/11 100%
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,928,826
 $0

02/16/11 
05/20/13 

100%

COMPLETED 
05/21/13 

HA22 SWPPP 

06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY $7,841,099 05/22/13 0%
06-0H1804 
BRNH-P014-(072)E 

39.9, 24 MILES NORTH OF MOJAVE AT RED 

ROCK CANYON BRIDGE #50-0178 

P O BOX 5127 $0
 $0

06/10/13 
0%

--() 
BRIDGE REPLACEMENT (SCOUR) 

BAKERFIELD CA 93388 

(661)399-3361 

HA21 SWPPP 

06-KER-33-19.6/27 IN KERN COUNTY IN AND NEAR TAFT FROM GRANITE CONSTRUCTION COMPANY $1,929,306 05/06/13 0%
06-0Q0704 0.5 MILE NORTH OF 10TH STREET TO 0.2 

MILE SOUTH OF SHALE ROAD 

P O BOX 5127 $0
 $0

05/24/13 
0%

COLD IN-PLACE RECYCLING AND OVERLAY 
BAKERSFIELD CA 93388 

(661)399-3361 

HB1 

06-KER-46-32.8/37.5 IN KERN COUNTY NEAR LOST HILLS ON RTE W JAXON BAKER INC $1,942,558 03/19/13 0% 
06-0P7104 46 FROM 0.3 MILE EAST OF ROUTE 5 TO 

0.6 MILE EAST OF CORCORAN ROAD AND 

P O BOX 994248 $0 
$0 

04/18/13 
0% 

NEAR DELANO ON ROUTE 
REDDING CA 960994248 

RHMA AC OVERLAY 
(530)241-1086 

HM1 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 06 

06-KER-58-15.4/21.4 

Fed Aid 

HM1 

Pgm Code 

06-0P7304 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY ON ROUTE 58, FROM JCT 

ROUTE 33 TO ROAD TO LOKERN PUMP 

STATION & IN KINGS COUNTY ON ROUTE 

269, FROM 0.2 MI NORTH OF 

Description 

AC OVERLAY 

Type Of Work 

W JAXON BAKER INC 

Contractor 

REDDING CA 960994248 

(530)841-1086 

P O BOX 994248 

Resident 
Engineer 

$2,410,780

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/02/13 

Awarded 

05/31/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-58-59.6/64.4 

HM 

06-0N1504 
ACNH-P058-(115)E 

--() 

IN KERN CO NEAR BAKERSFIELD FROM RTE 

58/184 SEPARATION TO 0.2 MILE WEST OF 

TEJON HIGHWAY OC & FROM 0.3 MILE WEST 

OF CALIENTE CREEK 

OVERLAY WITH HOT MIX ASPHALT 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94134 

(415)467-3000 

AMARJIT DHALIWAL 

(661)391-4766 

150 EXECUTIVE PARK BLVD #4100 1824 NORRIS RD. 

BAKERSFIELD, CA 93308 

$2,888,374
 $0
 $0

01/15/13 
02/14/13 
07/22/13 

0%

 0%

06-KER-58-67.8/0 

HA23 

06-0N4014 
NH-17D5-(004)E 

--() 

IN KERN COUNTY NEAR EDISON AT 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

$387,783
 $0
 $0

05/22/13 
06/13/13 

0%

 0%

06-KER-58-99.3/99.7 
06-0K3904 
NH-P058-(114) 

--() 

WPCP 

ON ROUTE 58 IN KERN COUNTY BETWEEN 

POSTMILE R99.3 AND POSTMILE R99.7 

BRIDGE REPLACEMENT 

AMERICAN PAVING CO 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,598,379
 $444,681
 $78,180

12/20/12 
01/10/13 
12/12/13 

32%

 28%

06-KER-58-108.9/0 

HB1 

06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

WPCP 

IN KERN COUNTY NEAR MOJAVE AT 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,533,427
 $1,518,076

 $0

08/14/12 
09/18/12 
06/14/13 

100%

 100%

OVER RUN 

06-KER-99-17.0/22.1 
06-0G8304 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$20,305,792 
$2,638,964 
$661,369 

10/24/12 
12/03/12 
02/26/14 

23% 

13% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-27.0/28.4 ON ROUTE 99 IN KERN COUNTY FROM SECURITY PAVING COMPANY INC $7,486,426 02/20/13 0%
06-0G8404 STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

P O BOX 1489 $0
 $0

03/14/13 
0%

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 913531489 

(818)767-8418 

SWPPP 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $86,170,845 01/18/12 78%
06-0L6404 
ACNH-P099-(551)E 

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$63,915,960
 $4,059,276

02/14/12 
09/09/13 

74%

HA22 SWPPP 

06-KER-99-43.6/49.3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $1,207,099 01/26/12 100%
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

SERVICES 

4070 NELSON AVE, SUITE A 
805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

03/09/12 
05/08/13 
05/30/13 

100%

CONCORD CA 94520 
(661)333-9357 COMPLETED 

HM WPCP (925)288-1566 

06-KER-178-93.2/103.8 IN KERN COUNTY IN AND NEAR RIDGECREST GRIFFITH COMPANY $2,870,010 05/17/13 0%
06-0N1604 
NH-P178-(062)E 

FROM RTE 178/395 SEP 

BLVD 

TO CHINA LAKE 1128 CARRIER PARKWAY AVE $0
 $0

06/10/13 
0%

--() 
COLD PLANE & OVERLAY WITH RHMA 

BAKERSFIELD CA 93308 

(661)392-6640 

HM 

06-KIN-41-37.5/38.1 IN KINGS COUNTY NEAR LEMOORE FROM 0.3 TAYLOR BACKHOE SERVICE INC DALLIA FOSTER $1,065,704 10/29/12 100%
06-0J0404 
ACNH-P041-(123)E 

--() 

MILE SOUTH OF JACKSON AVENUE TO 0.3 

MILE NORTH OF JACKSON AVENUE 

CONSTRUCT LEFT-TURN CHANNELIZATION 
MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$934,950
 $635,329

12/13/12 
06/25/13 
06/27/13 

90%

HB1 SWPPP 

06-KIN-41-42.1/44.9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,779,125 04/06/12 54% 
06-416004 
NH-P041-(122)E 

--() 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(559)917-2487

183 W. VENTURA 

KINGSBURG, CA 93631 

$2,984,459 
$786,598 

04/27/12 
11/26/13 

44% 

HA22 SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-43-17.9/18.6 IN KINGS COUNTY IN AND NEAR HANFORD AMERICAN PAVING CO JUSTIN KIMURA $853,195 06/11/12 100%
06-0M9004 
ACST-P043-(041)E 

- -( ) 

FROM 0.5 MILE NO OF HANDFOR-ARMONA 

ROAD TO 0.2 MILE NO OF LACEY BLVD 

INSTALL TRAFFIC SIGNALS 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)651-8314 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$845,920
 $0

07/16/12 
05/22/13 

100%

COMPLETED 
05/22/13 

HB4N SWPPP 

06-KIN-43-18.2/27.2 IN TULARE AND KINGS COUNTIES NEAR CHESS BROSS CONSTRUCTION $3,380,653 06/06/13 0%
06-0P6104 
CSTP-P043-(043)E 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

39 CALIFORNIA ST PMB 118 $0
 $0

06/27/13 
0%

--() 
COUNTY LINE AND FROM ROUT 

VALLEY SPRINGS CA 95252 

RHMA OVERLAY TYPE "G" 
(209)747-3595 

HM1 

06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $18,840,595 10/24/12 15%
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$3,852,545
 $1,598,732

12/03/12 
10/31/14 

20%

HE11 SWPPP 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION JUSTIN KIMURA $1,407,635 05/22/12 55%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,093,964
 $15,525

06/20/12 
02/10/14 

85%

HE14 WPCP (510)741-9226 
(559)651-8315

06-MAD-0-/0 IN MADERA AND TULARE COUNTIES AT BEADOR CONSTRUCTION COMPANY $461,700 03/20/13 0%
06-0N7704 VARIOUS LOCATIONS 

POLYESTER OVERLAY & JOINT SEAL 

INC 

26320 LESTER CIRCLE 

$0
 $0

04/11/13 
0%

CORONA CA 92883 

HM3 (951)674-7352 

06-MAD-41-9.3/15.4 IN MAD CO AT & NEAR COARSEGOLD FROM CENTRAL STRIPING SERVICE INC $320,002 03/27/13 0% 
06-0P7604 0.1 MI NORTH OF RTE 145 TO 0.2 MI 

SOUTH OF ROAD 406 & FROM 0.9 MI NORTH 

3489 LUYUNG DRIVE $0 
$0 

05/16/13 
0% 

OF YOSEMITE SPRINGS PA 
RANCHO CORDOVA CA 95742 

REPLACE PAVEMENT DELINEATION 
(916)635-5175 

HM4 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $43,861,820 12/07/12 12%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$3,249,618
 $1,419,347

01/10/13 
08/03/15 

7%

HE11 SWPPP 

06-MAD-99-9.5/13.1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $26,908,843 06/28/11 89%
06-0E0404 
NH-P099-(538)N 

--() 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

P O BOX 50085 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$23,503,295
 $1,287,138

08/22/11 
09/13/13 

87%

HA22 (559)441-5715 

06-MAD-99-23.3/23.8 ON RTE 99 IN MAD CO BET 0.2 MILE N OF CORAL CONSTRUCTION COMPANY MARK MENGONI $456,008 02/06/13 100%
06-0M8004 
HSNH-000C-(356)E 

--()

CALIFA OH TO AVE 24 OC NEAR 

CHOWCHILLA & ON RTE 65 IN TUL CO BET 

0.1 MILE N OF AVE 196 TO 0. 

INSTALL MEDIAN BARRIER 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$455,669
 $0

03/19/13 
05/28/13 

100%

COMPLETED 
05/31/13 

HB1 

06-MAD-145-12.5/25.5 IN MADERA COUNTY NEAR MADERA AT CALIFORNIA TRENCHLESS INC $373,400 04/29/13 0%
06-0P6404 VARIOUS LOCATIONS FROM 0.1 MILE EAST 

OF ROAD 29 TO 0.2 MILE WEST OF ROUTE 

11875 DUBLIN BLVD STE C-240 $0
 $0

05/16/13 
0%

41 
DUBLIN CA 94568 

REPAIR CULVERTS & PIPELINER 
(925)361-7046 

HM2 

06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13 16%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY 
CLOVIS CA 93613 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$368,810
 $0

05/16/13 
07/05/13 

50%

(559)299-3290 
(559)243-3543 

HM1 

06-TUL-63-2.9/3.2 IN TULARE COUNTY NEAR VISALIA FROM LEE'S PAVING INC SHELLEY MAGGARD $626,404 11/26/12 0% 

HB1 

06-0K5404 
ACST-P063-(022)E 

P0-63 0-(2E) 

--() 

SWPPP 

0.1 MILE SOUTH TO 0.2 MILE NORTHOF 

AVENUE 256 

REALIGN INTERSECT & INSTALL SIGNAL 
VISALIA CA 93291 

(559)651-1337 

1212 N PLAZA DR 

(559)651-8319

8530 WEST ROOSEVELT 

AVE 

VISALIA, CA 93291 

$66,445 
$66,445 

12/20/12 
08/30/13 

11% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-65-21.8/29.6 IN TULARE COUNTY IN AND NEAR LINDSAY PAPICH CONSTRUCTION COMPANY BLAS MARTINEZ $2,755,647 06/10/13 0%
06-0P9404 
ACNH-P065-(097)E 

--() 

FROM LINDA VISTA AVENUE TO 0.1 MILE 

NORTH OF HERMOSA STREET 

RHMA TYPE "G" OVERLAY 

INC 

PISMO BEACH, CA 93448 

P O BOX 2210 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$0
 $0

06/27/13 
0%

HM1 (805)473-3016 

06-TUL-99-19.8/25 IN TULARE COUNTY FROM 0.3 MILE NORTH GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $9,338,019 12/21/11 100%
06-0E0704 
ACNH-P099-(553)E 

--() 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$9,245,291
 $0

01/18/12 
05/31/13 

100%

SUSPENDED 
06/05/13 

HA22 SWPPP 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,892,010 04/06/11 100%

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$9,073,654
 $0

04/25/11 
02/27/13 

100%

PLANT EST 

SATIS 

06-TUL-99-23.5/0 IN TULARE COUNTY IN TULARE AT AVENUE PETERSON-CHASE GENERAL BLAS MARTINEZ $742,961 10/12/12 96%
06-0N8504 184 OVERCROSSING 

REPAIR BRIDGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8530 WEST ROOSEVELT 

AVE 

$644,559
 $95,879

11/06/12 
06/25/13 

87%

IRVINE CA 92614 
VISALIA, CA 93291 

HA23 WPCP (949)252-0441 
(559)651-8321 

06-TUL-99-23.5/0 IN TULARE COUNTY NEAR TULARE AT PAPICH CONSTRUCTION COMPANY BLAS MARTINEZ $250,884 12/20/12 100%
06-0N5404 AVENUE 184 OVERCROSSING 

RAMP OVERLAY 

INC 

P O BOX 2210 
8530 W ROOSEVELET AVE 

VISALIA, CA 93291 

$254,304
 $254,304

01/11/13 
06/20/13 

94%

PISMO BEACH CA 93448 
(559)651-8321 

HA22 WPCP (805)473-3016 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $32,701,185 12/07/12 10% 
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$2,314,855 
$1,890,587 

12/27/12 
07/18/14 

7% 

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

VISALIA, CA 93291 

HE13 SWPPP (805)473-3016 
(559)651-8319

HE13 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

06District

06-TUL-99-41.3/53.9 

Fed Aid 

HE13 

Pgm Code 

06-324504 

Contract 

HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

Description 

WIDEN ROAD WITH HOT MIX ASPHALT 

Type Of Work 

DIABLO CONTRACTORS INC 

Contractor 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

Resident 
Engineer 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$69,527,542

Bid + CCOs

 $37,114,585

Comp To date

 $2,204,671

This Month 

01/04/11 

Awarded 

01/19/11 

Approved 

01/03/14 

Est Comp
Accepted 

75%

%Time

 53%

% Work 
Message 

06-TUL-99-48.5/53.9 
06-324514 

WPCP 

ON SR 99 IN TULARE AND FRESNO 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 

W A B O LANDSCAPE & 

CONSTRUCTION INC 

HERCULES CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

ENQUANHONE, GASHU 

(559)246-7655 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$3,194,915
 $994,723
 $163,381

10/01/12 
11/06/12 
07/03/17 

29%

 36%

06-TUL-190-21.2/26.4 

HA22 

06-337414 
ACST-P190-(016)E

 P1-90 0-(6E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM 0.1 MILE EAST OF ROAD 284 TO 

PLEASANT OAK DRIVE 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$5,582,844
 $5,406,376
 $1,351,015

06/20/12 
07/16/12 
06/27/13 
06/28/13 

91%

 92%

06-TUL-216-1.9/2.9 

HB4C 

06-430704 

SWPPP 

IN TULARE COUNTY IN AND NEAR VISALIA 

FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 

GRANITE CONSTRUCTION COMPANY 

FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

BLAS MARTINEZ 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$4,261,761
 $0
 $0

04/26/13 
05/24/13 

0%

 0%

06-TUL-245-16.0/33 

HM1 

06-0P7204 
IN TULARE COUNTY NEAR BADGER FROM 0.2 

MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

BLAS MARTINEZ 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,156,065 
$0 
$0 

04/18/13 
05/16/13 

0% 

0% 

Totals: Authorized Final Amt: $520,446,981 Completed to Date: $232,625,012 Work This Month: $25,988,739



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0Q3504 

06-FRE-5-22.8/26.8 06-0M7304 

06-FRE-33-22.7/59.5 06-0P7404 

06-FRE-33-/0 06-0C1304 

06-FRE-41-1.0/3 06-0N7904 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-40.4/46.6 06-0P7904 

06-FRE-168-7.8/8.2 06-0M9904 

06-FRE-168-25.5/32.9 06-0H1004 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0M6204 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-10.2/0 06-0M2004 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-/4.6 06-460604 

06-KER-14-39.3/40.3 06-0H1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-33-19.6/27 06-0Q0704 

06-KER-46-32.8/37.5 06-0P7104 

06-KER-58-15.4/21.4 06-0P7304 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-59.6/64.4 06-0N1504 

06-KER-58-99.3/99.7 06-0K3904 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-27.0/28.4 06-0G8404 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-99-43.6/49.3 06-0N1704 

06-KER-178-93.2/103.8 06-0N1604 

06-KIN-41-37.5/38.1 06-0J0404 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-17.9/18.6 06-0M9004 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-0-/0 06-0N7704 

06-MAD-41-9.3/15.4 06-0P7604 

06-MAD-99-9.5/13.1 06-0E0404 

06-MAD-99-23.3/23.8 06-0M8004 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

06-MAD-99-6.9/8.2 06-471004 8 

06-MAD-145-20.9/25.4 06-0P7004 8 

06-MAD-145-12.5/25.5 06-0P6404 8 

06-TUL-63-2.9/3.2 06-0K5404 8 

06-TUL-65-21.8/29.6 06-0P9404 9 

06-TUL-99-19.8/25 06-0E0704 9 

06-TUL-99-22.4/0 06-0A9704 9 

06-TUL-99-23.5/0 06-0N8504 9 

06-TUL-99-23.5/0 06-0N5404 9 

06-TUL-99-37.3/41.3 06-360214 9 

06-TUL-99-41.3/53.9 06-324504 10 

06-TUL-99-48.5/53.9 06-324514 10 

06-TUL-190-21.2/26.4 06-337414 10 

06-TUL-216-1.9/2.9 06-430704 10 

06-TUL-245-16.0/33 06-0P7204 10 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $11,843,264  $11,928,826




Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $207,889,656

-S­ FEDERAL AID (SECONDARY) $10,847,825

-SH­ STATE HIGHWAY $210,146,655

 $79,719,582

District Total: $520,446,981

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $25,835,595 

Work completed this Period:  $25,835,595 

Work Comp 

$140,266,927


 $8,099,256


 $28,879,450


 $43,450,553


 $232,625,012
 


	06

