
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT ROADWAY ENGINEERING WORKS INC MARK MENGONI $6,142,705 11/19/13 57%
06-0Q5404 
CSTP-000C-(367)E 

--() 

VARIOUS LOCATIONS 

REPAIR DAMAGE ELECT. & IRRIGATION 
CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$3,146,797
 $721,960

12/09/13 
10/24/14 

51%

HA23 

06-FRE-33-16.7/22.7 IN FRESNO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $2,367,000 05/21/14 0%
06-0Q7504 COALINGA FROM LOS GATOS CREEK 

OVERFLOW TO 0.8 MILE NORTH OF PALMER 

2716 S GRANITE CT. $0
 $0

06/04/14 
0%

AVENUE 
FRESNO CA 93706 

COLD IN-PLACE RECYCLE AC PAVEMENT 
(559)441-5768 

HM1 

06-FRE-41-24.5/24.8 IN FRESNO COUNTY IN FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTION OLIBRIS, GARNEL $1,226,252 03/18/14 0%

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE COURT 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

04/09/14 
0%

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%

HB4N 

06-0E9714 

WPCP 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$517,849
 $9,374

04/16/12 
01/11/16 

0%

PLANT EST 

SATIS 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,275,043 10/10/12 38%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3856 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$29,844,401
 $2,556,072

11/06/12 
08/01/16 

72%

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,198,426 01/28/14 3% 

HB1 

06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT 
LAKE FORREST CA 92630 

(949)454-1999 

20331 LAKE FORREST DRIVE C13 

(559)243-3852

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$257,706 
$257,706 

03/03/14 
09/02/15 

22% 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-32.5/36.2 IN FRESNO COUNTY AT VARIOUS LOCATIONS MICHELS PIPELINE CONSTRUCTION $327,462 11/19/13 0%
06-0Q6604 FROM 3.7 MILES WEST OF TOLLHOUSE 

ROAD/AUBERRY ROAD TO TOLLHOUSE 

ROAD/AUBERRY ROAD 

CURED-IN-PLACE PIPELINER 

SALEM OR 97309 

(503)364-1199 

P O BOX 12905 $0
 $0

12/09/13 
0%

HM2 

06-FRE-168-/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS TABER CONSTRUCTION INC CARY CRUZ $5,430,650 11/19/13 27%

HA23 

06-0Q5504 
CSTP-X019-(027)E 

--() 

ELECTRICAL EQUIPMENT REPLACEMENT 

MARTINEZ CA 94553 

(925)682-6133 

P O BOX 1309 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93710 

$1,424,485
 $0

12/09/13 
10/30/14 

26%

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $46,323,403 01/12/12 100%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$45,234,531
 $2,283,997

01/20/12 
07/20/14 

98%

OVER RUN 

HE14 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 90%
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$3,639,618
 $0

09/27/12 
12/30/14 

72%

06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGONI $15,541,753 04/23/13 74%
06-342524 OF FRESNO FROM 0.6 MILE WEST OF 

QUALITY AVENUE TO 0.2 MILE WEST OF 

SMITH AVENUE 

NEW EXPRESS HIGHWAY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$10,615,197
 $0

05/16/13 
10/15/14 

68%

HE14 

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 4% 

HA21 

06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

(559)243-3856

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$46,415 
$0 

12/17/13 
04/06/15 

2% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

06-KER-0-/0 PETER MULLALYIN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO $2,193,885 05/21/13 
06-0M6204 1824 NORRIS RDREMOVE DECK SURFACE,PLACE DECK SEAL INC $1,906,113 06/13/13 

BAKERSFIELD, CA 9330810641 FULTON COURT 
$125,859 06/26/14 

(661)391-4767
RANCHO CUCAMONGA CA 91730 

HM1 (909)944-1037 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF $733,733 05/16/14 
06-0P0504 REPAIR BRIDGE DECK AND JOINT SEAL CALIFORNIA, INC. $0 06/02/14 

1310 W. 23RD STREET 
$0

TEMPE AZ 85282 

HM3 (602)437-1711 

06-KER-0-/0 AMARJIT DHALIWALIN KERN COUNTY AT VARIOUS LOCATIONS NORTHWEST PAVING $2,308,123 02/10/14 
06-0Q8404 1824 NORRIS RDPAE CHIP SEAL 8115 SECLUDED VALLEY DRIVE $993,159 02/27/14 
CSTP-X029-(111)E 

--() 
(661)391-4766 

BAKERSFIELD, CA 93308
REDDING CA 96001 

(530)246-4388 

$470,424 07/23/14 

HM1 

06-KER-5-.5/62.6 MICHAEL ROBBINSIN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION $664,416 06/14/11 
06-0G6804 183 W. VENTURAROUTES 5, 46, 155 & 178 939 W. CHARTER $384,829 07/13/11 

(559)246-9429 

KINGSBURG, CA 93631REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

$0 12/28/11 

HM1 WPCP 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC $769,104 05/08/14 
06-0Q4504 MILES SOUTH OF GRAPEVINE 3442 6TH STREET $0 05/29/14 
NHPI-005 -(193) 

UNDERCROSSING 
$0

--() 
I-5 EXTINGUISHABLE MESSAGE SIGNS 

CERES CA 95307 

(209)541-0920 

HB4N 

06-KER-5-10.4/15.8 HISHAM ALNATOURNEAR GRAPEVINE FROM GRAPEVINE C A RASMUSSEN INC $1,298,295 10/15/13 
06-0N3604 
IM-005 -(192)E 

--() 
(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

UNDERCROSSING TO ROUTE 5/99 

SEPARATION 

REPLACE ASPHALT CONCRETE PAVEMENT 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE $1,224,955 
$215,796 

11/01/13 
06/25/14 

HA23 

%Time
% Work 

Message 

96%


 88%


 0%


 0%


 51%


 43%


 77%


 100%


 0%


 0%


 98%
 

87%
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 100%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL 

MEDFORD OR 97504 

P O BOX 4663 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,799,200
 $0

12/27/12 
10/24/13 

100%

(541)664-3010 
(661)391-4767 SUSPENDED 

HM1 WPCP 

06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY $934,316 05/22/14 0%
06-0Q4204 MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY 

2488 DIXON LANE $0
 $0

06/18/14 
0%

BISHOP CA 93514 

(760)873-3301 

HA12 

06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $8,103,546 05/22/13 79%
06-0H1804 
BRNH-P014-(072)E 

39.9, 24 MILES NORTH OF MOJAVE AT RED 

ROCK CANYON BRIDGE #50-0178 

P O BOX 5127 $4,822,939
 $889,300

06/10/13 
09/10/14 

59%

--() 
BRIDGE REPLACEMENT (SCOUR) 

BAKERFIELD CA 93388 

(661)399-3361 
(661)391-4766 

HA21 SWPPP 

06-KER-46-37.5/49 IN KERN COUNTY IN AND NEAR WASCO FROM NORTHWEST PAVING AMARJIT DHALIWAL $1,201,957 03/18/14 60%
06-0P7504 0.7 MILE EAST OF CORCORAN RD TO 

MAGNOLIA AVE 

POLYMER MODIFIED ASPHALT CHIP SEAL 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(661)391-4766

1824 NORRIS RD 

BAKERSFIELD,CA 93312 

$1,096,157
 $1,096,157

03/26/14 
07/07/14 
06/23/14 

89%

HM1 

06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. $1,082,000 06/09/14 0%
06-0Q7904 
NHP-X029-(113)E 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

3785 CHANNEL DR. $0
 $0

06/25/14 
0%

--() 
FROM 0.1 MI NORTH OF M 

WEST SACRAMENTO CA 95691 

PMA CHIP SEAL 
(916)373-1500 

06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY $1,186,354 05/15/14 0% 
06-0Q8004 
NHP-P059-(117)E 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

1128 CARRIER PARKWAY AVE $0 
$0 

05/29/14 
0% 

--() 
RHMA-SP-G OVERLAY AND RUMBLE STRIP 

BAKERSFIELD CA 93308 

(661)392-6600 

HM1 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-67.8/0 IN KERN COUNTY NEAR EDISON AT GRIFFITH COMPANY HISHAM ALNATOUR $394,783 05/22/13 100%
06-0N4014 
NH-17D5-(004)E 

--() 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$384,250
 $0

06/13/13 
08/05/13 

100%

HA23 

06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,541,102 08/14/12 100%
06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,545,500
 $0

09/18/12 
06/14/13 

100%

OVER RUN 

HB1 WPCP 

06-KER-58-/0 UPGRADE IRRIGATION SYSTEMS IN WABO LANDSCAPE & MULLALY, PETER $2,185,000 03/07/14 73%
06-0S0704 ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

CONSTRUCTION,INC 

726 ALFRED NOBLE DR 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,837,496
 $1,444,321

03/10/14 
07/30/14 

84%

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(661)391-4767 

20.20.201 

130 

06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC HISHAM ALNATOUR $20,983,482 10/24/12 100%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 91353-1489 

(818)362-9200 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$19,528,518
 $179,631

12/03/12 
06/25/14 

93%

OVER RUN 

SWPPP 

06-KER-99-17.5/29.9 IN KER CO IN BAKERSFIELD AT VAR CLEANCUT LANDSCAPE AMARJIT DHALIWAL $705,106 07/19/13 100%
06-0E6604 
ACNH-P099-(569)E 

--() 

LOCATIONS FROM THE RTE 119/99 SEP TO 

THE RTE 65/99 SEP 

99 CORRIDOR-BRIDGE ENHANCEMENT 
CLOVIS, CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$987,838
 $0

08/21/13 
06/19/14 

100%

COMPLETED 
06/20/14 

06-KER-99-19.5/0 IN KERN COUNTY IN BAKERSFIELD AT C A RASMUSSEN INC HISHAM ALNATOUR $1,088,865 06/19/13 100% 
06-0N6904 PANAMA LANE OVERCROSSING 

WIDEN OFF-RAMP & CONSTRUCT RIGHT 
VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,070,639 
$0 

07/22/13 
05/20/14 
05/27/14 

100% 

(661)367-9040 
(661)391-4747 COMPLETED 

HB4N 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-24.6/0 IN KERN COUNTY IN BAKERSFIELD AT GRIFFITH COMPANY PETER MULLALY $1,027,735 06/24/13 32%
06-0L3904 
HSNH-P099-(568)E 

--() 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-7467 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$981,319
 $1,959

07/22/13 
05/11/15 

94%

HB1 

06-KER-99-27.0/28.4 ON ROUTE 99 IN KERN COUNTY FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $7,542,032 02/20/13 100%
06-0G8404 STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 91353-1489 

(818)362-9200 

POBOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$6,557,496
 $268,163

03/14/13 
07/11/14 

87%

OVER RUN 

SWPPP 

06-KER-99-46.9/48.6 IN KERN COUNTY NEAR FAMOSO AND SOUTH BOWMAN ASPHALT,INC. $788,928 04/17/14 0%
06-0P3004 
HSNH-P099-(574)E 

OF MCFARLAND FROM 0.6 MILE SOUTH OF 

SHERWOOD AVENUE OVERCROSSING TO 0.4 

3351 FAIRHAVEN DRIVE $0
 $0

05/12/14 
0%

--() 
MILE SOUTH OF WHISLER 

BAKERSFIELD CA 93308 

CONSTRUCT RUMBLE STRIP 
(661)334-1356 

HB1 

06-KER-119-/0 IN KERN COUNTY IN AND NEAR TAFT FROM NORTHWEST PAVING AMARJIT DHALIWAL $676,327 12/05/13 100%
06-0Q8504 ROUTE 33 TO 0.5 MILE WEST OF ELK 

HILLS ROAD 

PAE CHIP SEAL 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(661)391-4766

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$614,930
 $0

01/06/14 
06/12/14 

100%

HM1 

06-KER-178-2.0/7.5 IN KERN COUNTY IN AND NEAR WINDSOR FUEL COMPANY $2,376,000 05/15/14 0%
06-0Q8304 
NHP-P178-(063)E 

BAKERSFIELD FROM WEILL PARK OVERHEAD 

TO 0.5 MILE WEST OF MORNING DRIVE 

1150 WILLOW PASS ROAD $0
 $0

06/18/14 
0%

--() 
BWC RHMA TYPE "G" 

PITTSBURG CA 94565 

(925)427-5266 

HM1 

06-KER-204-/3.7 IN KERN CO ON RTE 119 NEAR TAFT CHESTER BROSS CONSTRUCTION $1,899,477 06/05/14 0% 
06-0Q8104 
STP-X029-(112)E 

HMA TYPE "G" OVERLAY COMPANY 

P.O. BOX 430 

$0 
$0 

06/18/14 
0% 

--() 

HANNIBAL MO 63401 

(573)221-5958 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 

06-KIN-43-18.2/27.2 

Fed Aid 

HM1 

Pgm Code 

06-0P6104 

Contract 

CSTP-P043-(043)E 

--() 

Location 
Storm Water 
Plan 

IN TULARE AND KINGS COUNTIES NEAR 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

COUNTY LINE AND FROM ROUT 

Description 

RHMA OVERLAY TYPE "G" 

Type Of Work 

CHESS BROSS CONSTRUCTION 

Contractor 

VALLEY SPRINGS CA 95252 

(209)747-3595 

39 CALIFORNIA ST PMB 118 

JUSTIN KIMURA 

Resident 
Engineer 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$3,519,675

Bid + CCOs

 $320,033

Comp To date

 $0

This Month 

06/06/13 

Awarded 

06/27/13 

Approved 

12/21/13 

Est Comp
Accepted 

100%

%Time

 9%

% Work 
Message 

06-KIN-198-8.9/10.1 

HE11 

06-325504 

SWPPP 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,202,687
 $11,899,223
 $1,251,695

10/24/12 
12/03/12 
12/31/14 

70%

 62%

06-KIN-198-14.7/17.9 
06-0P1604 
NHP-P198-(061)E 

--() 

ON ROUTE 198 IN HANFORD FROM 14TH 

AVENUE UNDERCROSSING TO 11TH AVENUE 

UNDERCROSSING 

OVERLAY CAPM 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

4533 E. CITRON AVENUE 

$3,658,332
 $0
 $0

03/13/14 
04/04/14 

0%

 0%

HA22 (559)813-3025 

06-KIN-198-14.8/17.9 

HA21 

06-462204 
ACNH-P198-(060)E 

--() 

IN AND NEAR HANFORD AT THE 14TH AVE 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$5,112,562
 $2,281,525
 $343,370

09/24/13 
10/22/13 
07/07/14 

93%

 45%

06-KIN-198-16.5/17.2 

HE11 

06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

(559)299-3290 

PO BOX 629 

$8,638,155
 $0
 $0

04/22/14 
05/13/14 

0%

 0%

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

(510)741-9226 

DALLIA FOSTER 

(559)897-7080

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340 
$1,209,433 

$4,060 

05/22/12 
06/20/12 
03/14/17 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 

06-MAD-99-6.9/8.2 

Fed Aid 

HE11 

Pgm Code 

06-471004 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN MADERA COUNTY NEAR MADERA FROM 0.6 

MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SLYMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$44,383,208

Bid + CCOs

 $20,452,353

Comp To date

 $948,961

This Month 

12/07/12 

Awarded 

01/10/13 

Approved 

09/30/15 

Est Comp
Accepted 

46%

%Time

 46%

% Work 
Message 

06-MAD-99-20.2/22.7 

HB1 

06-0N2004 
NHPH-PO99-(573)E 

--() 

IN MADERA COUNTY NEAR FAIRMEAD AT 

VARIOUS LOCATIONS FROM 0.6 MILE 

SOUTH OF AVENUE 21 1/2 OVERCROSSING 

TO ROUTE 152 

CONSTRUCT MEDIAN BARRIER 

MIDSTATE BARRIER INC 

STOCKTON CA 95215 

(209)944-9565 

3291 SOUTH HIGHWAY 99 

GANDRATHI SUNIL 

(559)999-5733 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,874,984
 $1,192,094
 $231,694

02/04/14 
02/21/14 
07/01/14 

48%

 62%

06-MAD-145-20.9/25.4 

HM1 

06-0P7004 
IN MADERA COUNTY ABOUT 9 MILES EAST 

OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

(559)299-3290 

MARK MENGONI 

(559)243-3543 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$735,287
 $716,746

 $0

04/18/13 
05/16/13 
07/02/13 

100%

 100%

06-TUL-43-/9.5 

HM1 

06-0Q7704 
IN TULARE COUNTY NEAR CORCORAN FROM 

KERN COUNTY LINE TO 1.9 MILES NORTH 

OF AVENUE 56 

REPAIR PAVEMENT, HMA OVERLAY(TYPEA) 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

BLAS MARTINEZ 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,540,429
 $617,645
 $617,645

02/19/14 
03/07/14 
07/30/14 

40%

 38%

06-TUL-65-21.8/28.4 
06-0R1204 

IN TULARE COUNTY IN AND NEAR LINDSAY 

FROM LINDSAY VISTA AVENUE TO 0.4 

MILES NORTH OF LINDSAY BLVD 

CHESTER BROSS CONSTRUCTION 

COMPANY 

P O BOX 430 

BLAS MARTINEZ 

8530 WEST ROOSEVELT 

AVENUE 

$1,767,477
 $0
 $0

03/21/14 
04/04/14 

0%

 0%

HM1 

AR CHIP SEAL 
HANNIBAL MO 63401 

(573)221-5958 
(559)651-8321 

VISALIA CA 93291 

06-TUL-99-9.0/10.6 

HM1 

06-0P3804 
NEAR PIXLEY FROM 0.7 MI SOUTH OF 

AVENUE 76 UC TO 1.7 MILES SOUTH OF 

AVENUE 96 OC 

SLAB REPLACEMENT WITH RSC OR HMA 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

PETER MULLALY 

(661)391-4746

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$239,999 
$0 
$0 

02/24/14 
03/07/14 
07/14/14 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-TUL-99-22.4/0 DANIEL CHAPAIN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY $8,892,010 04/06/11 100%

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 $9,104,925
 $0

04/25/11 
02/27/13 

100%

PLANT EST 

SATIS 

06-TUL-99-22.4/0 BLAS MARTINEZIN TULARE COUNTY NEAR TULARE 1.1 W. JAXON BAKER, INC. $395,981 03/21/14 100%
06-0Q2904 
NHP-P099-(575)E 

8530 WEST ROOSEVELT 

AVENUE 

MILE SOUTH OF AVENUE 184 

OVERCROSSING AT THE PHILIP S. RAINE 

P O BOX 994248 $375,701
 $0

04/07/14 
06/11/14 

100%

--() 
VISALIA CA 93291SAFETY ROADSIDE REST AREA 

REDDING CA 96099 

HA22 
(559)651-8321COLD PLANE AC OVERLAY 

(559)221-9246 

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION $6,693,174 05/20/14 0%
06-0P1704 
NHP-P099-(576)E 

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

P.O. BOX 430 

$0
 $0

06/04/14 
0%

--()

HANNIBAL MO 63401 

HA22 (573)221-5958 

06-TUL-99-37.3/41.3 SHELLEY MAGGARDIN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY $33,105,185 12/07/12 94%
06-360214 8530 WEST ROOSEVELT 

AVE 

MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 

$14,514,572
 $1,146,233

12/27/12 
07/22/14 

44%

VISALIA, CA 93291WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

HE13 SWPPP 
(559)651-8319

(805)473-3016 

HE13 

06-TUL-99-41.3/53.9 DEALBA, FERNANDOIN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC $71,902,154 01/04/11 100%
06-324504 
HPLU-6206-(010)E 

3240 N. MILLBROOK 

AVENUE 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

7 CROW CANYON COURT SUITE 100 $59,819,589
 $2,845,430

01/19/11 
05/22/14 

82%

HE13 

62-06 0-(0E) 

--() 

SWPPP 
(559)243-3881 

FRESNO, CA 93726NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(925)552-8250 

06-TUL-99-48.5/53.9 ENQUANHONE, GASHUON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & $3,213,737 10/01/12 0% 
06-324514 183 W VENTURA COURT 

KINGSBURG CA 93631 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 

$1,948,362 
$11,406 

11/06/12 
07/03/17 

0% 

WPCP 

(559)246-7655INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(510)741-9226 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,185,000 03/10/14 100%
06-0S0804 IRRIGATION CONTROLLERS AND SECURE 

CABINETS, OPTIC LOOP DETECTORS, FLOW 

CONTRACTING, INC 

2972 LARKIN AVE, 
3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$1,284,947
 $341,990

03/10/14 
07/30/14 

59%

SENSORS, BOOSTER PUMPS AND MULC 

EMERGENCY IRRIGATION SYSTEM UPGRADES 
CLOVIS, CA 93726 

(559)250-6305 OVER RUN 

20.20.201 

130 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,097,693 04/26/13 56%
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 
FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,708,431
 $185,638

05/24/13 
10/29/14 

42%

HB4C SWPPP 

06-TUL-245-16.0/33 IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY JAVIER HUERTA $1,174,130 04/18/13 23%
06-0P7204 MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

HMA OVERLAY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$698,065
 $696,475

05/16/13 
07/24/14 

60%

HM1 

06-TUL-245-20.8/0 ABOUT 10 MILES SOUTH OF BADGER AT MASS X INC BLAS MARTINEZ $242,387 10/28/13 0% 
06-0N3904 
STP-17D9-(004)E 

--() 

COTTONWOOD CREEK 

CONSTRUCT ROCK SLOPE PROTECTION 
CLOVIS CA 93612 

(559)472-3274 

55 SHAW AVE #105 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,875 
$0 

11/15/13 
09/29/14 

1% 

HA23 

Totals: Authorized Final Amt: $415,130,667 Completed to Date: $268,607,858 Work This Month: $19,145,317



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0Q5404 

06-FRE-33-16.7/22.7 06-0Q7504 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-168-32.5/36.2 06-0Q6604 

06-FRE-168-/0 06-0Q5504 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0Q8404 

06-KER-0-/0 06-0P0504 

06-KER-0-/0 06-0M6204 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-10.4/15.8 06-0N3604 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-14-16.6/0 06-0Q4204 

06-KER-46-37.5/49 06-0P7504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-46-54.0/57.8 06-0Q7904 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-/0 06-0S0704 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-17.5/29.9 06-0E6604 

06-KER-99-19.5/0 06-0N6904 

06-KER-99-24.6/0 06-0L3904 

06-KER-99-27.0/28.4 06-0G8404 

06-KER-99-46.9/48.6 06-0P3004 

06-KER-119-/0 06-0Q8504 

06-KER-178-2.0/7.5 06-0Q8304 

06-KER-204-/3.7 06-0Q8104 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-14.7/17.9 06-0P1604 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-99-20.2/22.7 06-0N2004 

06-MAD-99-6.9/8.2 06-471004 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

06-MAD-145-20.9/25.4 06-0P7004 8 

06-TUL-43-/9.5 06-0Q7704 8 

06-TUL-65-21.8/28.4 06-0R1204 8 

06-TUL-99-9.0/10.6 06-0P3804 8 

06-TUL-99-22.4/0 06-0A9704 9 

06-TUL-99-22.4/0 06-0Q2904 9 

06-TUL-99-25.0/27.6 06-0P1704 9 

06-TUL-99-37.3/41.3 06-360214 9 

06-TUL-99-41.3/53.9 06-324504 9 

06-TUL-99-48.5/53.9 06-324514 9 

06-TUL-198-/0 06-0S0804 10 

06-TUL-216-1.9/2.9 06-430704 10 

06-TUL-245-16.0/33 06-0P7204 10 

06-TUL-245-20.8/0 06-0N3904 10 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $1,298,295  $1,224,955

-F­ FEDERAL AID (PRIMARY) $78,184,021  $67,711,475



District 06 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $3,368,116  $1,875

STATE HIGHWAY $211,746,654  $129,613,168

 $120,533,582  $70,056,385

 $415,130,667  $268,607,858 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $1,793,971 

Work completed this Period:  $1,793,971 


	06

