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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-FRE-0-/0

06-FRE-5-48.8/53

06-FRE-33-10.7/14.8

06-FRE-33-10.9/11.1

06-FRE-33-63.0/69.1

06-FRE-41-3.0/M6.1

Fed Aid

HM1

HA22

HM1

HA21

HM1

HA22

Pgm Code

IN FRESNO AND TULARE COUNTIES, AT

VARIOUS LOCATIIONS

IN FRESNO COUNTY ABOUT 38 MILES

SOUTH OF SANTA NELLA FROM 0.1 MILE

SOUTH OF PANOCHE ROAD OVERCROSSING TO

0.2 MILE NORTH OF RUSSEL

IN FRESNO COUNTY, IN AND NEAR

COALINGA, FROM ALPINE AVENUE ONTO

JAYNE AVENUE TO MERCED AVENUE

ON SR 33 IN FRE CO 6.4 KM EAST OF THE

CITY OF COALINGA AT JACALITOS CREEK

BRIDGE #42-72 (KP R17.1/18.3)

IN FRESNO COUNTY NEAR MENDOTA AND

FIREBAUGH FROM MAIN LIFT CANAL BRIDGE

TO MAIN CANAL BRIDGE AND  FROM HELM

CANAL BRIDGE TO MERCED

IN FRESNO COUNTY FROM HARLAN  AVENUE

TO ELKHORN AVENUE

Description 

TREAT BRIDGE DECK AND JOINT SEALS

HMA AND REINFORCE CONCRETE PAVEMENT

COLD IN PLACE RECYCLE, HMA RSURFACE

BRIDGE REPLACEMENT JACALITOS CREEK

PLACE POLYMER ASPHALTIC EMULSION

PAVEMENT PRESERVATION (CAPM)

Type Of Work

WESTERN STRUCTURES

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,

LP

VSS INTERNATIONAL, INC.

TEICHERT CONSTRUCTION

Contractor

RIVERSIDE  CA 92503

SYLMAR  CA 91342

FRESNO  CA 93706

SACRAMENTO  CA 95834

WEST SACRAMENTO  CA 95691

FOWLER  CA 936250520

CARY CRUZ

ENQUANHONE, GASHU

DEALBA, FERNANDO

CARY CRUZ

Resident
Engineer

(559)341-3377

(559)246-7655

 

(559)288-8603

 

(559)341-3377

 $787,034

 $14,095,837

 $1,521,913

 $3,870,672

 $1,049,135

 $1,788,814

Bid + CCOs

 $168,156

 $2,474,984

 $0

 $648,639

 $0

 $940,490

Comp To  date

 $168,156

 $1,284,721

 $0

 $559,991

 $0

 $940,490

This Month

04/02/15

12/11/14

05/06/15

02/27/15

05/27/15

11/12/14

Awarded

04/17/15

12/31/14

06/08/15

03/18/15

06/25/15

11/24/14

Approved

10/13/15

12/23/15

06/13/16

07/31/15

Est Comp

 16%

 27%

 0%

 10%

 0%

 33%

%Time

 21%

 17%

 0%

 17%

 0%

 53%

% Work 

 

 

 

 

 

 

Message

06-0P0604

06-0Q2704

06-0S1704

06-432604

06-0S2404

06-0Q2404

Contract 

  

NHPI-005 -(144)E

  

STP-P033-(079)E

STP-P033-(081)E

NHP-P041-(125)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6005 TYLER STREET

13170 TELFAIR AVE

2716 S. GRANITE COURT

4600 NORTHGATE BLVD SUITE 100

3785 CHANNEL DR.

P.O. BOX 520

3240 N. MILLBROOK

AVENUE

183 W. VENTURA COURT

183 W VENTURA COURT

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

KINGSBURG, CA 93631

KINGSBURG, CA 93631

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-FRE-41-23.1/0

06-FRE-41-24.5/24.8

06-FRE-41-25.2/31.7

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-13.2/20.4

Fed Aid

HB1

HB1

HB4N

HE13

HM1

Pgm Code

IN FRESNO COUNTY IN FRESNO AT VENTURA

AVENUE VIADUCT

IN FRESNO COUNTY IN FRESNO ON RTE 41

FROM THE RTE 180/41 CONNECTOR TO

OLIVE AVE UC AND ON RTE 180 FROM

BLACKSTONE AVE UNDERCROSSIN

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM 0.2 MILE NORTH OF

ASHLAN AVENUE OVERCROSSING TO 0.6

MILE NORTH OF ASHLAN AVE

IN FRESNO COUNTY, NEAR FIVE POINTS

FROM 145/269 JCT TO 0.2 MILE NORTH OF

KAMM AVENUE

Description 

BRIDGE DECK RESURFACING

CONSTRUCT CONCRETE GUARD RAIL

INSTALL CONCRETE BARRIERS

REPLACEMENT PLANTING

WIDEN FREEWAY AND REPLACE BRIDGE

CIR & OVERLAY

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

FBD VANGUARD CONSTRUCTION

EMMETT'S EXCAVATION, INC.

CLEAN CUT LANDSCAPE

MCM CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA  CA 94510

LIVERMORE  CA 94550

CLOVIS  CA 93611

CLOVIS CA 93619

NORTH HIGHLANDS CA 956600620

FRESNO  CA 93706

MARK MENGONI

OLIBRIS, GARNEL

MARK MENGONI

MENGONI, MARK

VONG, ALAN

Resident
Engineer

(559)259-4877

(559)243-3852

(559)243-3543

(243)-35-43

(559)243-3856

 

 $1,793,000

 $1,387,896

 $967,403

 $597,550

 $41,920,043

 $2,719,842

Bid + CCOs

 $373,377

 $1,341,248

 $807,952

 $550,658

 $40,881,640

 $0

Comp To  date

 $373,377

 $0

 $0

 $0

 $238,174

 $0

This Month

11/13/14

03/18/14

10/10/14

03/19/12

10/10/12

05/19/15

Awarded

12/03/14

04/09/14

10/22/14

04/16/12

11/06/12

06/10/15

Approved

08/25/15

05/01/15

04/14/15

01/11/16

09/01/16

Est Comp

 45%

 100%

 100%

 0%

 64%

 0%

%Time

 21%

 100%

 100%

 0%

 96%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

06-0Q0104

06-0M4204

06-0M8204

06-0E9714

06-442624

06-0T1904

Contract 

NHP-P041-(124)E

STPG-X019-(025)E

HSNH-X019-(028)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

2990 BAY VISTA COURT

651 ENTERPRISE COURT

1477 MENLO AVE

8406 N ARMSTRONG AVE

P O BOX 620

2716 S. GRANITE COURT

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA, 93726-5866

FRESNO, CA 93726-5866

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-FRE-145-32.8/33.4

06-FRE-168-36.0/0

06-FRE-168-/0

06-FRE-180-62.6/66.3

06-FRE-180-77.2/0

06-KER-5-6.0/9

Fed Aid

HB1

HA21

HB4N

Pgm Code

ON ROUTE 145, FROM 0.3 MILE SOUTH TO

0.3 MILE NORTH OF JENSEN AVENUE

IN FRESNO COUNTY ABOUT 11 MILES  EAST

OF PRATHER AT MAYNARD MUNGER VISTA

POINT

REPAIR/REPLACE/UPGRADE IRRIGATION

SYSTEMS IN FRESNO COUNTY AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

ON ROUTE 180 IN FRESNO COUNTY AT

KINGS RIVER OVERFLOW BRIDGE (#42-

0074) BETWEEN PM 77.1 AND PM 77.2

IN KERN COUNTY NEAR FORT TEJON TO 1.1

MILES SOUTH OF GRAPEVINE

UNDERCROSSING

Description 

CONSTRUCT ROUNDABOUT

ENHANCE VISTA POINT

UPGRADE IRRIGATION SYSTEMS

HIGHWAY PLANTING AND IRRIGATION

BRIDGE REPLACEMENT,SHOULDER WIDEN

I-5 EXTINGUISHABLE MESSAGE SIGNS

Type Of Work

RSB GROUP INC

AGEE CONSTRUCTION CORPORATION

STOCKBRIDGE GENERAL CONST INC

CLEAN CUT LANDSCAPE

EMMETT'S EXCAVATION INC

ROADWAY ENGINEERING WORKS INC

Contractor

LAKE FORREST CA 92630

CLOVIS  CA 93613

CLOVIS, CA 93726

CLOVIS CA 93619

CLOVIS CA 93611

HIDDEN VALLEY, CA 95467

OLIBRIS, GARNEL

MARK MENGONI

SAMIMI, MOHAMMAD

MOHAMMAD SAMIMI

VONG, ALAN

HISHAM ALNATOUR

Resident
Engineer

(559)243-3852

(559)243-3543

(559)243-3814

(559)917-2487

(559)243-3856

(661)391-4773

 $1,380,975

 $1,415,982

 $3,297,000

 $4,899,447

 $2,336,824

 $823,030

Bid + CCOs

 $1,439,714

 $0

 $29,588

 $4,420,362

 $246,415

 $804,828

Comp To  date

 $2,000

 $0

 $0

 $10,254

 $0

 $0

This Month

01/28/14

05/15/15

03/30/15

08/23/12

12/04/13

05/08/14

Awarded

03/03/14

06/08/15

03/30/15

09/27/12

12/17/13

05/29/14

Approved

09/28/15

12/31/15

02/28/18

02/19/15

04/16/15

Est Comp

 75%

 0%

 100%

 0%

 100%

 100%

%Time

 98%

 0%

 1%

 0%

 100%

 100%

% Work 

 

 

 

PLANT EST

SATIS

SUSPENDED

 

Message

06-0J9204

06-0M0204

06-0T4204

06-342564

06-0H1704

06-0Q4504

Contract 

SSTP-P145-(031)E

STPE-P168-(058)E

  

ACNH-P180-(057)E

BRNH-P180-(058)E

NHPI-005 -(193)

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

20331 LAKE FORREST DRIVE C13

P.O. BOX 629

2972 LARKIN AVE SUITE #101

8406 N ARMSTRONG

1477 MENLO AVE

17568 SPRUCE RD EXT., SUITE B

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO CA, 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

BAKERSFIELD, CA 93308

Accepted

06/30/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-KER-5-62.5/73.1

06-KER-14-16.6/0

06-KER-43-9.2/16.1

06-KER-46-54.0/57.8

06-KER-58-31.8/39.7

06-KER-58-36.3/39.9

Fed Aid

HA22

HA12

HM1

HM1

HB1

Pgm Code

ON ROUTE 5 BETWEEN LERDO OVERCROSSING

AND ROUTE 5/46 SEPARATION  #1

IN KERN COUNTY, IN MOJAVE AT THE

MOJAVE MAINTENANCE STATION

IN KERN COUNTY NEAR SHAFTER FROM

ROUTE 58 TO SANTA FE WAY

IN KER CO NEAR WASCO ON RTE 46 FROM

0.1 MI WEST OF SMITH AVE TO RTE 46/

99 SEP & NEAR BAKERSFIELD ON RTE 65

FROM 0.1 MI NORTH OF M

IN KERN COUNTY NEAR BUTTONWILLOW FROM

TRACY AVENUE TO 0.3 MILE WEST OF

ROUTE 43

ON ROUTE 58 BETWEEN 300 FEET EAST OF

GATSON STREET AND JUNCTION STATE

ROUTE 43

Description 

REPLACE PCC PANELS, GRIND CONCRETE

CONSTRUCT MECHANIC'S FACILITY

COLD IN PLACE RECYCLE & OVERLAY

PMA CHIP SEAL

RHMA-SP-G OVERLAY AND RUMBLE STRIP

WIDEN SHOULDERS & INSTALL RUMBLE

Type Of Work

GRIFFITH/COFFMAN JOINT VENTURE

RE COM DEVELOPMENT COMPANY

GRIFFITH COMPANY

VSS INTERNATIONAL, INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

BAKERSFIELD  CA 93308

BISHOP  CA 93514

BAKERSFIELD  CA 93308

WEST SACRAMENTO  CA 95691

BAKERSFIELD  CA 93308

BAKERSFIELD  CA 93308

SAM DHALIWAL

PETER MULLALY

AMARJIT DHALIWAL

SAM DHALIWAL

SAM DHALIWAL

Resident
Engineer

(661)391-4742

(661)391-4767

 

(661)391-4766

(661)391-4742

(661)391-4742

 $40,033,777

 $1,071,339

 $2,507,765

 $1,092,000

 $1,234,354

 $2,578,995

Bid + CCOs

 $7,951,146

 $1,029,644

 $0

 $1,014,003

 $268,984

 $2,316,841

Comp To  date

 $1,850,456

 $0

 $0

 $56,239

 $4,928

 $0

This Month

12/03/14

05/22/14

05/19/15

06/09/14

05/15/14

07/29/14

Awarded

12/18/14

06/18/14

06/09/15

06/25/14

05/29/14

08/12/14

Approved

01/26/17

07/24/15

06/30/15

06/26/15

04/30/15

Est Comp

 16%

 98%

 0%

 96%

 97%

 97%

%Time

 20%

 95%

 0%

 93%

 21%

 94%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

06-0P1404

06-0Q4204

06-0S2904

06-0Q7904

06-0Q8004

06-0P5604

Contract 

NHPI-005 -(195)E

  

  

NHP-X029-(113)E

NHP-P059-(117)E

HSNH-P058-(118)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVE

2488 DIXON LANE

1128 CARRIER PARKWAY AVE

3785 CHANNEL DR.

1128 CARRIER PARKWAY AVE

1128 CARRIER PARKWAY AVE

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-KER-58-85.1/0

06-KER-58-94.4/0

06-KER-58-/0

06-KER-58-/0

06-KER-166-9.0/24.5

06-KER-178-4.4/0

Fed Aid

HB4N

HB1

20.20.201

130

HA23

HM1

Pgm Code

IN TEHACHAPI AT BROOME ROAD

IN KERN COUNTY IN THE CITY OF

TEHACHAPI ON ROUTE 58 AT THE

WESTBOUND TEHACHAPI SUMMIT

INTERCHANGE (EXIT 151)

UPGRADE IRRIGATION SYSTEMS IN

ACCORDANCE WITH EMERGENCY DROUGHT

DECLARATION IN KERNAND TULARE COUNTYS

AT VARIOUS LOCATIONS

IN KERN COUNTY ON ROUTES 58 AND 99 AT

VARIOUS LOCATIONS

IN KERN CO NEAR METTLER FROM 4.0

MILES EAST OF BASIC SCHOOL ROAD TO

ROUTE 166/99 SEPARATION NEAR AND IN

BODFISH FROM 0.4 MILE EAST

IN KERN COUNTY ON ROUTE 178 AT SUNNY

LANE PEDESTRIAN OC

Description 

WIDEN INTERSECTION TO ACCOMMODATE

WIDEN INTERSECTION

UPGRADE IRRIGATION SYSTEMS

WIRE THEFT RESTORATION

APPLY ASPHALT RUBBER SEAL COAT

REPLACE PEDESTRIAN OVERCROSSING

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE &

CONSTRUCTION,INC

ROADWAY ENGINEERING WORKS INC

AMERICAN PAVEMENT SYSTEMS,

INC.

MCM CONSTRUCTION, INC.

Contractor

BAKERSFIELD  CA 93308

BAKERSFIELD  CA 93308

HERCULES, CA 94547

HIDDEN VALLEY, CA 95467

MODESTO  CA 95354

NORTH HIGHLANDS  CA 95660

HISHAM ALNATOUR

MULLALY, PETER

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4747

 

(661)391-4767

(661)391-4766

 

(661)391-4766

 $286,927

 $537,041

 $2,935,000

 $975,000

 $4,833,343

 $3,030,180

Bid + CCOs

 $275,612

 $0

 $2,938,701

 $857,095

 $0

 $946,131

Comp To  date

 $0

 $0

 $0

 $30,211

 $0

 $220,461

This Month

01/28/15

02/23/15

03/07/14

10/29/14

05/15/15

01/22/15

Awarded

02/18/15

03/18/15

03/10/14

11/18/14

06/08/15

02/09/15

Approved

05/01/15

04/06/15

06/10/15

12/01/16

Est Comp

 100%

 0%

 100%

 90%

 0%

 13%

%Time

 100%

 0%

 100%

 88%

 0%

 32%

% Work 

 

 

 

 

 

 

Message

06-0P0704

06-0N5604

06-0S0704

06-0Q5804

06-0S2504

06-0H6414

Contract 

  

NSNH-P058-(120)E

  

NHP-X029-(116)E

STP-X029-(119)E

NHP-P178-(064)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3005 JAMES ROAD

3005 JAMES ROAD

726 ALFRED NOBLE DR

17568 SPRUCE RD EXT., SUITE B

1012 11TH STREET

6413 32ND STREET

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-KER-178-100.6/102.7

06-KER-204-/3.7

06-KIN-5-9.0/16.5

06-KIN-41-17.1/39.9

06-KIN-198-8.9/10.1

06-KIN-198-9.5/14.7

Fed Aid

HB4N

HA22

HE11

HA22

Pgm Code

IN KERN COUNTY ON SR 178, FROM INYO

KERN ROAD TO GEMSTONE STREET IN THE

CITY OF RIDGECREST

IN KERN CO ON RTE 119 NEAR TAFT

NEAR KETTLEMAN CITY, FROM 3.3 MILES

SOUTH OF UTICA AVE OC TO JCT 41

IN KINGS COUNTY IN AND NEAR KETTLEMAN

CITY FROM 0.1 MILE NORTH OF

CALIFORNIA AQUADUCT BRIDGE TO ROUTE

41/198 SEPARATION

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE

FROM 19TH AVENUE TO 14TH AVENUE

UNDERCROSSING

Description 

RECONSTRUCT CENTER MEDIAN WITH

HMA TYPE "G" OVERLAY

OVERLAY 2R

COLD PLANE FAILED AREAS & RHMA

LANDSCAPING AND PLANT ESTABLISHMENT

COLD IN PLACE RECYCLING,HMA OVERLAY

Type Of Work

DESERT CONCEPTS CONSTRUCTION,

INC.

CHESTER BROSS CONSTRUCTION

COMPANY

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

PALM DESERT  CA 92211

HANNIBAL  MO 63401

FRESNO  CA 93706

PISMO BEACH  CA 93448

HERCULES CA 94547

FRESNO  CA 93706

AMARJIT DHALIWAL

AMARJIT DHALIWAL

DEALBA, FERNANDO

MOHAMMAD SAMIMI

DALLIA FOSTER

Resident
Engineer

(661)391-4766

(661)391-4766

(559)288-8603

 

(559)250-6305

(559)897-7080

 $1,677,443

 $1,923,477

 $13,935,222

 $3,670,078

 $681,295

 $4,614,846

Bid + CCOs

 $948,519

 $60,745

 $3,453,802

 $0

 $347,461

 $571,604

Comp To  date

 $66,005

 $0

 $3,442,007

 $0

 $26,875

 $552,877

This Month

11/21/14

06/05/14

12/03/14

06/09/15

01/02/15

12/03/14

Awarded

12/22/14

06/18/14

12/19/14

06/25/15

01/26/15

12/19/14

Approved

09/09/15

06/30/15

11/12/15

09/09/15

09/14/15

Est Comp

 63%

 67%

 18%

 0%

 53%

 19%

%Time

 55%

 3%

 25%

 0%

 62%

 12%

% Work 

 

 

 

 

 

 

Message

06-0P8104

06-0Q8104

06-0P1804

06-0S2604

06-325514

06-0Q2504

Contract 

HSNH-P178-(065)E

STP-X029-(112)E

NHPI-005 -(194)E

NHP-P041-(126)E

NHP-P198-(064)E

NHP-P198-(063)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

77770 COUNTRY CLUB DR, STE D

P.O. BOX 430

2716 S GRANITE CT.

PO BOX 2210

726 ALFRED NOBEL DRIVE

2716 S GRANITE CT.

1824 NORRIS ROAD

1824 NORRIS ROAD

183 W VENTURA COURT

3240 N. MILLBROOK

AVENUE

183 W. VENTURA COURT

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

KINGSBURG, CA 93631

FRESNO, CA 93726

KINGSBURG, CA 93631

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-KIN-198-14.8/17.9

06-KIN-198-16.5/17.2

06-KIN-198-21.5/28.3

06-KIN-198-/7.4

06-MAD-99-.9/28.2

06-MAD-99-6.9/8.2

Fed Aid

HA21

HE11

HE14

HA22

HE11

Pgm Code

IN AND NEAR HANFORD AT THE 14TH AVE

UC, HANFORD-ARMONA RD UC AND THE 11TH

AVENUE UC  (KP R23.7/R29.0)

ON ROUTE 198 FROM 0.4 MILE WEST OF

12TH AVENUE OVERCROSSING TO 0.3  MILE

EAST OF 12TH AVENUE OVERCROSSING

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

ON ROUTE 198 FROM FRESNO/KINGS COUNTY

LINE TO 0.04 MILE EAST OF THE SOUTH

ROSSI OVERHEAD

IN MADERA COUNTY IN MADERA AND

CHOWCHILLA AT VARIOUS LOCATIONS  FROM

SOUTH MADERA OC TO AVENUE 26

SEPARATION

IN MADERA COUNTY NEAR MADERA FROM 0.6

MILE SOUTH OF AVENUE 12 OC TO 0.7

MILE NORTH OF AVENUE 12 OC

Description 

REHAB 3 BRIDGE DECKS

RECONSTRUCT INTERCHANGE 12TH AVE

HIGHWAY PLANTING

OVERLAY 2R

99 CORRIDOR-BRIDGE ENHANCEMENT

RECONSTRUCT INTERCHANGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

AGEE CONSTRUCTION CORPORATION

WABO LANDSCAPE & CONSTRUCTION

INC

SECURITY PAVING COMPANY, INC.

ABHE & SVOBODA, INC.

SECURITY PAVING COMPANY INC

Contractor

FRESNO CA 93706

CLOVIS  CA 93613

HERCULES CA 94547-1805

SYLMAR  CA 91342

JORDAN  MI 55352

SLYMAR, CA 91342

JUSTIN KIMURA

JUSTIN KIMURA

DALLIA FOSTER

DALLIA FOSTER

OSCAR SHERRILL

Resident
Engineer

(559)897-3118

(559)897-3118

(559)897-7080

(559)897-7080

 

(559)243-3812

 $5,846,639

 $8,780,007

 $1,416,340

 $5,284,047

 $330,580

 $45,733,203

Bid + CCOs

 $5,186,139

 $4,127,465

 $1,315,301

 $1,040,244

 $0

 $32,946,003

Comp To  date

 $411,856

 $1,303,967

 $4,200

 $974,194

 $0

 $470,317

This Month

09/24/13

04/22/14

05/22/12

11/12/14

11/17/14

12/07/12

Awarded

10/22/13

05/13/14

06/20/12

12/03/14

12/01/14

01/10/13

Approved

08/18/15

12/22/15

03/14/17

09/08/15

02/09/16

Est Comp

 88%

 49%

 0%

 40%

 0%

 88%

%Time

 88%

 47%

 0%

 20%

 0%

 72%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

06-462204

06-487504

06-0L0504

06-0P1504

06-0E6804

06-471004

Contract 

ACNH-P198-(060)E

NHP-P198-(062)E

ACNH-P198-(059)E

NHP-P198-(065)E

STPE-P099-(578)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

SWPPP

2716 GRANITE COURT

PO BOX 629

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

18100 DAIRY LANE

13170 TELFAIR AVENUE

183 W. VENTURA COURT

183 W VENTURA COURT

8530 W. ROOSEVELT

AVE.

183. W VENTURA COURT

3240 N. MILLBROOK

KINGSBURG, CA 93631

KINGSBURG CA 93631

VISALIA, CA. 93291

KINGSBURG, CA 93631

FRESNO, CA 93726-8566

Accepted

Location
Storm Water
Plan
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06-MAD-152-/1.1

06-TUL-99-25.0/27.6

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

06-TUL-99-41.3/52

06-TUL-99-48.5/53.9

Fed Aid

HB1

HA22

HE13

HE13

HE13

HM1

Pgm Code

ABOUT 17 MILES EAST OF LOS BANOS FROM

ROUTE 59/152 SEPARATION TO  ROAD

4/LINCOLN ROAD

IN TULARE COUNTY FROM ELK BAYOU BR#

46-60 TO PAIGE RD. OC 46-158

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MI SOUTH OF WEST VISALIA  OVERHEAD TO

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

IN TULARE COUNTY, NEAR GOSHEN FROM

0.17 MILES NORTH OF NORTH GOSHEN

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE

AVENUE OVERCROSSING

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

Description 

MEDIAN BARRIER AND RUMBLE STRIPS

OVERLAY 2R

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

WIDEN ROAD WITH HOT MIX ASPHALT

RHMA-O BONDED WEARING COURSE

IRRIGATION, PLANTING AND PAVING

Type Of Work

GRANITE CONSTRUCTION COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

PAPICH CONSTRUCTION COMPANY

INC

DIABLO CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

W A B O LANDSCAPE &

CONSTRUCTION INC

Contractor

FRESNO  CA 93706

HANNIBAL  MO 63401

PISMO BEACH CA 93448

SAN RAMON CA 94583

FRESNO  CA 93706

HERCULES CA 94547

MARK MENGONI

MOHAMMAD SAMIMI

SHELLEY MAGGARD

GANDRATHI, SUNIL

ENQUANHONE, GASHU

Resident
Engineer

(559)243-3543

(559)250-6305

(559)651-8319

(559)243-3881

 

(559)246-7655

 $1,649,260

 $6,737,462

 $34,066,678

 $71,476,118

 $2,689,417

 $3,213,737

Bid + CCOs

 $1,470,575

 $4,941,950

 $23,465,679

 $71,437,694

 $0

 $2,028,215

Comp To  date

 $196,751

 $1,384,151

 $1,791,398

 $0

 $0

 $4,805

This Month

12/03/14

05/20/14

12/07/12

01/04/11

05/06/15

10/01/12

Awarded

12/31/14

06/04/14

12/27/12

01/19/11

06/08/15

11/06/12

Approved

06/26/15

06/24/15

06/25/15

05/28/15

08/03/17

Est Comp

 92%

 100%

 93%

 99%

 0%

 0%

%Time

 88%

 69%

 69%

 97%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

PLANT EST

SATIS

Message

06-0P9704

06-0P1704

06-360214

06-324504

06-0T1804

06-324514

Contract 

HSNH-P152-(084)E

NHP-P099-(576)E

  

HPLU-6206-(010)E

  

  

--()

--()

  

  62-06 0-(0E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

  

WPCP

2716 S GRANITE CT.

P.O. BOX 430

P O BOX 2210

7 CROW CANYON COURT SUITE 100

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

8530 WEST ROOSEVELT

AVE

183 W. VENTURA COURT

183 W VENTURA COURT

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

KINGSBURG, CA 93631

KINGSBURG CA 93631

Accepted

Location
Storm Water
Plan
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 $16,395,135 $227,303,987 $365,318,888

06-TUL-198-3.8/6.7

06-TUL-198-12.0/0

06-TUL-201-5.8/23.3

Fed Aid

HM1

HM2

Pgm Code

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM JCT RTE 99/198 TO AKERS STREET

UC

ON ROUTE 198 AT VISTA AVENUE

PEDESTRIAN OVERCROSSOING

IN TULARE COUNTY NEAR CUTLER AT

VARIOUS LOCATIONS FROM 0.2 MILE  WEST

OF ROAD 64 TO 0.2 MILE EAST OF ROAD

194

Description 

PCC SLAB REPLACEMENT

CONSTRUCT PEDESTRIAN OVERCROSSING

REPLACE CULVERTS, END TREATMENTS

Type Of Work

O'DONNELL CONSTRUCTION, INC.

M C M CONSTRUCTION, INC.

ESLICK CONSTRUCTION, INC.

Contractor

SAN DIMAS  CA 91773

NORTH HIGHLANDS  CA 95660

CLOVIS  CA 93612

MAGGARD SHELLEY

BLAS MARTINEZ

Resident
Engineer

(559)651-8319

(559)651-8321

 

 $210,690

 $3,276,418

 $337,814

Bid + CCOs

 $189,564

 $1,046,818

 $0

Comp To  date

 $0

 $26,274

 $0

This Month

03/17/15

01/05/15

05/22/15

Awarded

04/02/15

01/26/15

06/10/15

Approved

06/09/15

04/07/16

Est Comp

 100%

 23%

 0%

%Time

 100%

 32%

 0%

% Work 

COMPLETED

 

 

Message

06-0S1904

06-0H6304

06-0P6504

Contract 

  

NHP-P198-(066)E

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

559 W COVINA BLVD

6413 32ND STREET

458 W. BEVERLY DR.

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

06/10/15

Location
Storm Water
Plan



06-0P0604

06-0Q2704

06-0S1704

06-432604

06-0S2404

06-0Q2404

06-0Q0104

06-0M4204

06-0M8204

06-0E9714

06-442624

06-0T1904

06-0J9204

06-0M0204

06-0T4204

06-0H1704

06-342564

06-0Q4504

06-0P1404

06-0Q4204

06-0S2904

06-0Q7904

Contract

06-FRE-0-/0

06-FRE-5-48.8/53

06-FRE-33-10.7/14.8

06-FRE-33-10.9/11.1

06-FRE-33-63.0/69.1

06-FRE-41-3.0/M6.1

06-FRE-41-23.1/0

06-FRE-41-24.5/24.8

06-FRE-41-25.2/31.7

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-13.2/20.4

06-FRE-145-32.8/33.4

06-FRE-168-36.0/0

06-FRE-168-/0

06-FRE-180-77.2/0

06-FRE-180-62.6/66.3

06-KER-5-6.0/9

06-KER-5-62.5/73.1

06-KER-14-16.6/0

06-KER-43-9.2/16.1

06-KER-46-54.0/57.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0Q8004

06-0P5604

06-0P0704

06-0N5604

06-0S0704

06-0Q5804

06-0S2504

06-0P8104

06-0H6414

06-0Q8104

06-0P1804

06-0S2604

06-325514

06-0Q2504

06-462204

06-487504

06-0L0504

06-0P1504

06-0E6804

06-471004

06-0P9704

06-0P1704

Contract

06-KER-58-31.8/39.7

06-KER-58-36.3/39.9

06-KER-58-85.1/0

06-KER-58-94.4/0

06-KER-58-/0

06-KER-58-/0

06-KER-166-9.0/24.5

06-KER-178-100.6/102.7

06-KER-178-4.4/0

06-KER-204-/3.7

06-KIN-5-9.0/16.5

06-KIN-41-17.1/39.9

06-KIN-198-8.9/10.1

06-KIN-198-9.5/14.7

06-KIN-198-14.8/17.9

06-KIN-198-16.5/17.2

06-KIN-198-21.5/28.3

06-KIN-198-/7.4

06-MAD-99-.9/28.2

06-MAD-99-6.9/8.2

06-MAD-152-/1.1

06-TUL-99-25.0/27.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-360214

06-324504

06-0T1804

06-324514

06-0S1904

06-0H6304

06-0P6504

Contract

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

06-TUL-99-41.3/52

06-TUL-99-48.5/53.9

06-TUL-198-3.8/6.7

06-TUL-198-12.0/0

06-TUL-201-5.8/23.3

Cnty Rt Pm

8

8

8

8

9

9

9

Page
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $365,318,888  $227,303,987

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $14,499,250

 $14,811,085

 $143,895,951

 $192,112,602

 Bid + CCO

 $11,168,217

 $2,050,633

 $104,503,460

 $109,581,678

 Work Comp

District Total:

-F-

-S-

-SH-



06

District

 $210,690

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $210,690


	06

