
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT SANTA MARGARITA CONST CORP ABOUZEDAN, RAAID $3,353,040 08/18/09 48%
06-0A9804 
ACHS-0055-(137)E 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

PO BOX 357 $1,674,220
 $264,865

08/28/09 
01/26/11 

49%

G 00-55 1-(7E)

--() 
CONSTRUCT NEW ROADSIDE REST AREA 

TEMPLETON CA 93465 
(559)243-3598 

HA26 SWPPP 

06-FRE-41-20.0/32.2 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON HADDADIN, HAIDAR $284,213 05/28/09 90%
06-0H3804 LOCATIONS FROM NORTH AVENUE 

UNDERCROSSING TO AUDUBON DRIVE 

OVERCROSSING 

ARROYO GRANDE, CA 93421­

0250 

P.O. BOX 250 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$245,312
 $125,656

06/11/09 
04/01/10 
03/23/10 

97%

HB4N WPCP 
VEHICLE DETECTION SYSTEM (559)243-3599 

06-FRE-41-22.1/0 IN FRESNO COUNTY IN FRESNO AT THE CONTRACTORS CHEMICAL MARK MENGONI $392,141 06/23/09 100%
06-0G4204 SOUTH FRESNO VIADUCT BRIDGE 

REPLACE BRIDGE JOINTS 
HAYWARD, CA 94945 

3130 DEPOT ROAD 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$110,892
 $0

07/07/09 
11/03/09 

28%

OVER RUN 

HM1 WPCP 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,069,022 07/31/09 0%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO, CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

08/12/09 
0%

SUSPENDED 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $486,855 12/23/09 0%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$0
 $0

01/19/10 
0%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0% 
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL, CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$623,914 
$13,461 

10/03/07 
06/02/11 

0% 

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-99-16.9/28.8
 
06-0H3904
 

HB4N WPCP
 

06-FRE-99-21.4/22.4
 
06-462804
 

HA25 SWPPP
 

06-FRE-99-/10
 
06-0K2104
 

201315
 

06-FRE-168-4.2/6.9
 
06-0H7304
 
ACHS-P168-(E )S
 

P16-8 E -()


HB1 SWPPP
 

06-FRE-168-58.6/65.8
 
06-0F29U4
 
ACST-P168-(052)E


 P1-68 0-(2E)
 

--()
 

HA21 WPCP
 

06-FRE-180-31.3/0
 
06-478904
 

HA22 WPCP
 

Description

Type Of Work
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM CEDAR AVENUE TO
 

BARSTOW AVENUE.
 

VEHICLE DETECTION SYSTEM
 

IN FRESNO COUNTY IN FRESNO ON ROUTE
 

99 AND ON ROUTE 180
 

HIGHWAY PLANTING AND IRRIGATION
 

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH
 

OF MERCED STREET UC AND 0.1 MILE
 

NORTH OF DODGE AVE OC
 

CONSTRUCT FOG WARNING SYSTEM
 

IN FRESNO COUNTY IN FRESNO AND CLOVIS
 

FROM SHAW AVENUE UNDERCROSSING TO
 

HERNDON AVENUE UNDERCROSSING
 

MEDIAN BARRIER
 

IN FRESNO COUNTY ON ROUTE 168 NEAR
 

HUNTINGTON LAKE AT VARIOUS LOCATIONS
 

REPLACE METAL BEAM GUARD RAIL
 

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
 

MILE SLOUGH BRIDGE
 

MITIGATION PLANTING AND IRRIGATION
 

Contractor 

LEE WILSON ELECTRIC COMPANY,
 

INC.
 

1151 EL CAMINO REAL
 

ARROYO GRANDE, CA 93421
 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

ICX TRANSPORTATION GROUP
 

P O BOX 2315
 

STILLWATER, OK 74076
 

CRUCO CONSTRUCTION GROUP INC
 

2443 FOUNDRY PARK AVENUE
 

FRESNO CA 93706
 

(559)498-3639
 

C C MYERS INC
 

P O BOX 2948
 

RANCHO CORDOVA CA 957412948
 

(916)635-9370
 

DAYLEN, INC
 

1039 E. SANTA ANA
 

FRESNO CA 93704
 

Resident 
Engineer 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3599
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

REISZ, KEVIN
 

3240 N MILLBROOK ST
 

FRESNO CA 93726
 

(559)243-3810
 

ALLRED, LARRY
 

505 N STREET
 

FRESNO, CA 93723
 

(559)445-5004


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$350,481

 $345,551

 $32,848


 $1,813,189

 $1,753,619


 $46,135


 $11,984,000

 $10,625,085


 $11,117


 $1,028,699

 $0

 $0


 $1,363,346

 $0

 $0


 $96,384
 
$94,611
 

$0
 

03/04/09 0%

03/20/09
 

0%

04/20/10
 

PLANT EST
 

SATIS
 

03/18/08 0%

04/23/08
 

0%

03/22/10
 

PLANT EST
 

SATIS
 

06/19/08 100%

06/19/08
 

89%

04/01/10
 

OVER RUN
 

01/27/10 0%

03/02/10
 

0%


SUSPENDED
 

03/08/10 0%

03/25/10
 

0%


12/19/02 100%
 
12/27/02
 

100%

03/16/06
 

OVER RUN
 



   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-180-55.4/56.6 RAAID ABOUSEDANIN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC $1,745,978 10/27/06 0%
06-342344 
STP- -( ) 

LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

$1,646,341
 $13,500

11/20/06 
05/03/10 

0%

--() 
(559)243-3598VENTURE PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-58.0/58.6 ALAN VONGIN FRESNO COUNTY IN FRESNO FROM ANOZIRA INC $238,206 10/01/09 80%
06-0J8404 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

DIANA STREET OVERHEAD TO SOUTHBOUND 

ROUTE 41 CONNECTOR 

CONSTRUCT CONCRETE BARRIER 
SAN RAMON, CA 94583 

2451 SAN RAMON BLVD 4-426 $233,667
 $14,993

10/20/09 
03/25/10 
03/26/10 

97%

HB1 WPCP 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,871,827 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,452,469
 $35,230

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-60.4/63 HADDADIN, HAIDARIN FRESNO COUNTY IN FRESNO FROM BUSH ENGINEERING, INC. $1,070,187 03/03/10 0%
06-0J8904 
ACHS-P180-(054)E 

3240 N. MILLBROOK 

AVENUE 

MAPLE AVENUE UNDERCROSSING TO CLOVIS 

AVENUE OVERCROSSING 

P.O. BOX 1323 $0
 $0

03/24/10 
0%

HB1 

G P1-80 0-(4E)

--() 

SWPPP 
(559)243-3599 

FRESNO, CA 93726CONSTRUCT MEDIAN BARRIER 
HANFORD, CA 93232 

06-FRE-180-63.3/66.5 OSCAR SHERRILLIN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. $49,805,582 12/20/07 100%
06-342434 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 $48,735,756
 $220,418

01/08/08 
09/01/10 

96%

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

06-FRE-180-66.1/72.3 OSCAR SHERRILLIN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION $27,458,486 09/10/09 6% 
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 
(559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER, CA 93625-0520 

P.O. BOX 520 $2,549,618 
$10,658 

09/21/09 
12/15/10 

9% 

HE14 SWPPP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC HISHAM ALNATOUR $1,125,450 06/23/09 0%
06-0C8004 
SARR-0054-(182)E 

00-54 1-(2E) 

--() 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

GRAPEVINE ROAD UNDERCROSSING 

UPGRADE MEDIAN BARRIERS 

SUN VALLEY, CA 91353-1489 

P.O.BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$417,846
 $62,324

07/14/09 
04/26/10 

37%

HA27 SWPPP 

06-KER-41-.3/.7 SR 41 0.3 MILES EAST OF KERN/SLO PAPICH CONSTRUCTION CO. INC KARLSON, ERIC $1,985,000 02/04/10 58%
06-0M0904 COUNTY LINE. SLIDE REMOVAL & SLOPE 

STABILIZATION **DIRIECTORS ORDER** 

SLIDE REMOVAL & SLOPE STABILIZATION 
PISMO BEACH, CA 

PO BOX 2210 

93448 
(559)651-8315 

8530 W ROOSEVELT 

VISALIA, CA 93291 

$444,013
 $444,013

02/04/10 
04/20/10 

22%

HA23 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

SYSTEMS 

P O BOX 4770 

$0
 $0

06/24/09 
0%

MODESTO CA 95352 

HM1 WPCP (209)525-9065 

06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,885,676 04/14/09 100%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 

PM 19.7 

________________________________ 
BAKERSFIELD, CA 93308 

3527 BRIAN WAY 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,852,191
 $0

04/30/09 
01/15/10 

100%

DIGOUT AND RUBBERIZED HMA OVERLAY 
HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,141,528 09/01/09 17%
06-442534 
HPLU-6206-(016)E

--() 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,999,314
 $1,229,808

09/17/09 
04/12/11 

8%

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC PETER MULLALY $1,298,267 12/21/09 0% 
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT P O BOX 1489 805 S. LEXINGTON ST. $0 

$0 
01/19/10 

0% 

SUN VALLEY CA 913531489 
DELANO, CA 93215 

(818)767-8418 
(661)720-0971 SUSPENDED 

HM1 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-58-55.7/56.6 IN KERN COUNTY NEAR BAKERSFIELD FROM A C C U CONSTRUCTION INC HISHAM ALNATOUR $995,942 07/20/06 0%
06-0A5104 
ACST-P058-(102)E 

P0-58 1-(2E) 

--() 

SWPPP 

0.4 KM WEST OF WASHINGTON STREET 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 

VERNON AVENUE UNDERCRO 

PLANTING AND IRRIGATION 

SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(661)859-2428 

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

$985,626
 $2,100

08/07/06 
04/28/10 

0%

PLANT EST 

SATIS 

06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER $506,561 10/30/09 0%
06-0H8104 OSWELL STREET UNDERCROSSING 

WIDEN TRAVELED LANES ON OFF RAMP 

1371 E GARTEN DRIVE $0
 $0

11/18/09 
0%

PLACENTIA CA 92870 

(714)646-3697 

HB4N WPCP 

06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC $561,210 10/28/09 0%
06-485004 
NH-P058-(106)E 

NEUMARKLE ROAD UNDERCROSSING 

INSTALL ROCK SLOPE PROTECTION 

7730 MORRO ROAD NO103 $0
 $0

11/18/09 
0%

--() ATASCADERO CA 93422 

(805)461-0140 

HA21 WPCP 

06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING SAM DHALIWAL $980,632 10/06/09 0%
06-0E3704 
ACNH-X029-(106)E 

--() 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 
LOOMIS, CA 95650 

5970 JETTON LANE SUITE E 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,044
 $0

11/09/09 
11/29/10 

1%

INSTALL EROSION CONTROL AND FENCING 
HB34 SWPPP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. PETER MULLAY $6,552,267 09/04/08 0%

HA26 

06-463004 
ACHS-P058-(105)E

G P0-58 1-(5E) 

--() 

SWPPP 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$6,567,884
 $33,563

09/23/08 
07/30/10 

0%

PLANT EST 

SATIS 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $701,864 04/08/08 99% 
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$686,594 
$0 

05/07/08 
03/02/10 

97% 

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 



 

 

 

 

 

 

 

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-99-24.7/27.1 PETER MULLALYIN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC $2,823,833 08/04/06 0%

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR. SUITE 76 $2,750,552
 $0

08/22/06 
03/25/10 

0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 PETER MULLALYIN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING $310,761 11/06/08 36%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 
(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 $288,415
 $917

11/19/08 
05/09/12 

91%

SWPPP 

06-KER-166-9.0/24.6 HISHAM ALNATOURIN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY $16,955,633 09/30/08 76%
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E)

--() 
(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE $8,549,488
 $411,544

10/08/08 
06/04/10 

50%

HA22 SWPPP 

06-KER-178-14.0/47 SAM DHALIWALIN KERN COUNTY NEAR BAKERSFIELD CROWN FENCE CO $362,197 11/15/09 91%
06-0F7304 
HSST-P178-(059)E 

P1-78 0-(9E) 

--() 
(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

BETWEEN MOUTH OF KERN CANYON AND LAKE 

ISABELLA MARINA ROAD 

INSTALL METAL BEAM GUARD RAIL 
SANTA FE SPRINGS, CA 90670 

12118 BLOOMFIELD AVE $336,631
 $167,491

12/09/09 
03/25/10 

93%

HB1 WPCP 

06-KER-184-8.4/8.8 PETER MULLALYIN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY $832,426 04/03/09 0%

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE $763,770
 $182,520

04/20/09 
01/31/11 

0%

PLANT EST 

SATIS 

06-KER-204-4.6/5.1 SAM DHALIWALIN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY $12,017,951 06/09/09 36% 
06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 
(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

STREET TO F STREET 

REPLACE STEEL BRIDGE 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE $3,936,108 
$415,157 

07/01/09 
08/05/11 

33% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 06 

06-KIN-5-/10 

Fed Aid 

HM1 

Pgm Code 

06-0L1604 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KER AND KINGS CO NEAR BUTTON 

WILLOW FR 0.1M S/OF BUENA VISTA 

CANAL ROAD O/C TO 2.0M N/OF ROUTE 

5/58 SEP AND ABOUT 6M S/OF KET 

Description 

REMOVE EXISTING CONCRETE PAVEMENT 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

Resident 
Engineer 

$748,110

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/23/09 

Awarded 

01/12/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$45,495,227
 $5,838,903
 $735,641

09/01/09 
09/22/09 
02/09/12 

6%

 13%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-4.5/5.3 
06-0C0304 

IN MADERA COUNTY ON ROUTE 41 NEAR 

MADERA FROM 1.3 MILES NORTH OF AVENUE 

12 TO 0.2 MILES SOUTH OF AVENUE 14 

EXCAVATE VERNAL POOLS 

CLARK BROS. INC. 

DOS PALOS, CA 93620 

19772 S. ELGIN 

HADDADIN, HAIDAR 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$533,410
 $493,411
 $81,177

06/02/09 
06/24/09 
03/22/10 

94%

 97%

HB34 SWPPP 
(559)243-3599 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E)

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,401,794
 $1,389,909

 $840

11/25/08 
12/16/08 
12/17/10 

53%

 96%

06-MAD-145-.8/6.8 

HA22 

06-416104 
SARR-P145-(029)E 

P1-45 0-(9E) 

--() 

SWPPP 

IN MADERA CO AT AND NEAR RIPPERDAN 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

DEALBA, FERNANDO 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$8,059,242
 $7,511,068

 $79,041

06/08/09 
06/17/09 
04/18/10 

44%

 94%

06-MAD-145-8.8/9.1 

HB4 

06-407214 
HPLU-6206-(013)E 

--() 

SWPPP 

IN MADERA COUNTY IN MADERA ON ROUTE 

99 AND ON ROUTE 145 

WIDEN BRIDGE 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

DEALBA, FERNANDO 

(559)243-3881

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$4,016,134 
$3,097,607 
$163,707 

05/01/09 
05/20/09 
06/30/10 

69% 

78% 
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Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,881,604 04/10/08 0%
06-307004 PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 
FOWLER CA 93625-0520 

PO BOX 520 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$8,777,190
 $262,155

04/28/08 
04/01/10 

0%

PLANT EST 

HB4C SWPPP 
SATIS 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0% 
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,614,129 
$7,800 

10/22/07 
08/30/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 

Totals: Authorized Final Amt: $256,363,569 Completed to Date: $130,396,750 Work This Month: $5,068,677



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-20.0/32.2 06-0H3804 

06-FRE-41-22.1/0 06-0G4204 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-16.9/28.8 06-0H3904 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-99-/10 06-0K2104 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-4.2/6.9 06-0H7304 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-58.0/58.6 06-0J8404 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-60.4/63 06-0J8904 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-KER-5-6.3/10.1 06-0C8004 

06-KER-41-.3/.7 06-0M0904 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-43-/6.2 06-0K6704 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-58-67.9/0 06-485004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-57.2/57.5 06-0H8104 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-14.0/47 06-0F7304 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KIN-5-/10 06-0L1604 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-4.5/5.3 06-0C0304 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-MAD-145-.8/6.8 06-416104 

06-TUL-63-5.8/8 06-307004 

06-TUL-99-5.6/7.3 06-431704 
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District 06 

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category


FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 

Bid + CCO  Work Comp 

$4,365,675  $2,755,595


 $21,371,660  $11,469,871


 $91,642,585  $80,088,406


 $138,983,649  $36,082,879


 $256,363,569  $130,396,750
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