
 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-21.0/29.3 IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER HAIDAR HADDADIN $1,859,961 07/15/11 64%
06-0E3104 LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 183 W. VENTURA 

KINGSBURG,CA 93631 

$1,799,771
 $0

08/10/11 
02/29/12 

97%

FREEWAY MAINTENANCE ACCESS 
(714)646-3697 

HA28 SWPPP 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC HAIDAR HADDADIN $921,389 06/15/11 85%
06-0H3704 
ACNH-X019-(022)E 

--()

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$631,806
 $0

07/01/11 
01/25/12 

68%

HB4N WPCP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 48%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E)

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$607,603
 $1,350

06/25/10 
11/19/13 

93%

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $495,692 12/23/09 54%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$384,341
 $3,679

01/19/10 
08/09/13 

77%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC ABOUZEDAN, RAAID $577,900 06/15/11 41%
06-0L8404 
ACST-X019-(023)E 

X0-19 0-(3E) 

--() 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

AVENUE 

INSTALL VEHICLE DETECTION SYSTEMS 

SELMA CA 93662 

(559)896-5637 

2135 E FRONT STREET 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$475,852
 $227,094

07/14/11 
03/26/12 

82%

HB4N WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100% 
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611 
$0 

12/27/02 
03/16/06 

100% 

(559)445-5004 OVER RUN 

HA22 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

06District 

06-FRE-180-58.4/60.4 

Fed Aid 

HE14 

Pgm Code 

06-0C1104 

Contract 

ACNH-P180-(056)N 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 180 IN FRESNO COUNTY BETWEEN 

ROUTE 41 AND ROUTE 168 

Description 

BRAIDED RAMPS 

Type Of Work 

R AND L BROSAMER INC 

Contractor 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

VONG, ALAN 

Resident 
Engineer 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$40,676,639

Bid + CCOs

 $406,766

Comp To date

 $406,766

This Month 

01/12/12 

Awarded 

01/20/12 

Approved 

12/19/13 

Est Comp
Accepted 

4%

%Time

 1%

% Work 
Message 

06-FRE-198-34.6/42.7 
06-0N2504 

IN FRESNO COUNTY NEAR HURON FROM 

ROUTE 269 TO KINGS COUNTY LINE 

RESURFACE HWY RUBBERIZED HMA TYPE G 

W JAXON BAKER INC 

REDDING CA 960994248 

P O BOX 994248 

$1,032,335
 $0
 $0

12/14/11 
02/05/12 

0%

 0%

HM1 WPCP 

(530)241-1086 

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E 

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MICHAEL ROBBINS 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,464,277
 $1,689,083
 $164,920

03/29/11 
04/19/11 
05/04/12 

52%

 49%

06-KER-5-.5/62.6 

HM1 

06-0G6804 

WPCP 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 

DEBRUIN CONSTRUCTION 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

REBECCA FRANCO-MUNOZ 

(559)246-9429 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$664,416
 $384,569

 $0

06/14/11 
07/13/11 
12/28/11 

77%

 57%

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,586,517
 $3,957,764
 $261,157

10/11/10 
10/27/10 
10/24/12 

65%

 86%

06-KER-5-5.2/5.9 

HB1 

06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ARTHURS CONTRACTING, INC. 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

ALNATOUR, HISHAM 

(661)391-4747

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,245,882 
$515,598 
$315,456 

10/26/11 
11/17/11 
04/23/13 

19% 

41% 



  

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

06District 

06-KER-5-15.9/42.8 

Fed Aid 

HM1 

Pgm Code 

06-0M6804 

Contract 

ACIM-0054-(187)2 

E- -() 

WPCP 

Location 
Storm Water 
Plan 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

Description 

PLACE HMA ON EXISTING PAVEMENT 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

Resident 
Engineer 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,677,725

Bid + CCOs

 $3,901,632

Comp To date

 $0

This Month 

06/07/11 

Awarded 

06/24/11 

Approved 

04/27/12 

Est Comp
Accepted 

39%

%Time

 69%

% Work 
Message 

06-KER-5-36.1/54.2 
06-0K8904 
IM-SARR-(A00) 

--() 

SWPPP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

REPLACE CONCRETE PANEL 

GRIFFITH COMPANY 

BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$32,176,795
 $16,026,205

 $0

12/13/10 
12/30/10 
02/29/12 

98%

 50%

06-KER-5-69.6/73.1 

HB1 

06-0L2204 
HSIM-G005-(190)E 

75- 1-(0E) 

--() 

SWPPP 

ON ROUTE 5 BETWEEN MAIN DRAIN ROAD 

OVERCROSSING AND STATE ROUTE 46/5 

SEPARATION 

INSTALL MEDIAN BARRIER AND RUMBLE 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

PETER MULLALY 

(661)333-9357 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,079,792
 $0
 $0

01/30/12 
02/14/12 

0%

 0%

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--()

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,732,787
 $5,492,115

 $90,046

02/03/11 
02/16/11 
10/02/12 

50%

 47%

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,313,451
 $22,445,601
 $1,790,047

01/26/11 
02/10/11 
11/20/12 

50%

 48%

HE13 

06-KER-58-52.2/60 

HB4N 

06-0L7304 
NH-P058-(108)E 

--() 

WPCP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

HISHAM ALENATOUR 

(661)394-4747

207 N. LOS ANGELES AVE STE252 
1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$542,576 
$523,316 
$42,393 

12/21/10 
01/12/11 
06/25/12 

77% 

95% 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

06District 

06-KER-58-52.3/64.6 

Fed Aid 
Pgm Code 

06-0G4904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY AT VARIOUS BRIDGES ON 

ROUTES 58,99 & 202 

Description 

REPLACE JOINT SEALS AND SEAL BRIDGE 

Type Of Work 

VICTORY ENGINEERS INC 

Contractor 

MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

CARY J. CRUZ 

Resident 
Engineer 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$496,490

Bid + CCOs

 $408,760

Comp To date

 $0

This Month 

05/04/11 

Awarded 

05/27/11 

Approved 

12/21/11 

Est Comp
Accepted 

100%

%Time

 81%

% Work 
Message 

06-KER-65-/6.1 

HA22 

06-0E0604 
ACNH-9065-(096)E 

--()

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM ROUTE 65/99 

SEPARATION TO 0.1 MILE SOUTH OF 7TH 

STANDARD ROAD AND FROM 0.1 MILE __ NO 

REMOVE AND REPLACE HMA PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$5,009,103
 $5,296,827
 $131,528

07/01/11 
07/15/11 
03/22/12 

97%

 100%

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $313,362

 $917

11/06/08 
11/19/08 
05/09/12 

96%

 99%

06-KER-99-28.4/43.9 

HA22 

06-0L6404 
ACNH-P099-(551)E 

--() 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$82,759,426
 $0
 $0

01/18/12 
02/14/12 

0%

 0%

06-KER-119-4.7/8.5 

HB1 

06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

SWPPP 

ON ROUTE 119 BETWEEN 0.2 MILES EAST 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$3,099,558
 $0
 $0

01/26/12 
02/14/12 

0%

 0%

SUSPENDED 

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,281,892 
$2,849,536 

$0 

11/24/10 
12/14/10 
03/09/12 

100% 

100% 

OVER RUN 
03/09/12 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

06District 

06-KER-178-41.6/0 

Fed Aid 

HA12 

Pgm Code 

06-0M4004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY AT BODFISH AT THE 

BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

Description 

CONSTRUCT NEW OFFICE BUILDING 

Type Of Work 

AMD CONSTRUCTION GROUP INC 

Contractor 

MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

ISAAC KAING 

Resident 
Engineer 

(661)391-4764 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$624,001

Bid + CCOs

 $65,892

Comp To date

 $0

This Month 

10/26/11 

Awarded 

11/29/11 

Approved 

06/26/12 

Est Comp
Accepted 

28%

%Time

 11%

% Work 
Message 

06-KER-184-1.0/0 

HB4N 

06-0H8304 
ACST-P184-(014) 

P-184 -(14 )E 

--() 

WPCP 

LN KERN COUNTY AT LAMONT AT DI 

GIORGIO ROAD 

MODIFY SIGNALS CONSTRUCT LEFT 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 92513 

(951)710-1000 

P O BOX 7745 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$445,353
 $365,810

 $0

06/27/11 
07/22/11 
02/21/12 

98%

 81%

06-KIN-5-19.1/0 
06-0L8004 

WPCP 

IN FRESNO AND KINGS COUNTIES NEAR 

COALINGA 1.4 MILES NORTH OF ROUTE5 

5/33/145 SEPARATION AND NEAR 

KETTLEMAN CITY AT MILHAM AVENUE 

CHANGEABLE MESSAGE SIGN MAINTENANCE 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

$320,998
 $0
 $0

01/30/12 
02/13/12 

0%

 0%

06-KIN-33-8.0/19 
06-0N2804 

IN KINGS AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

PME CHIP SEAL 

GRAHAM CONTRACTORS INC 

SAN JOSE CA 95159 

P O BOX 26770 

$1,094,082
 $0
 $0

02/08/12 
02/29/12 

0%

 0%

HM1 WPCP 

(408)293-9516 

06-KIN-41-11.5/20 

HA22 

06-415904 
ACNH-P041-(120)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR KETTLELMAN CITY 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

AC OVERLAY AND WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$14,373,660
 $12,131,623

 $168,044

05/09/11 
05/27/11 
03/23/12 

81%

 82%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$47,686,665 
$36,820,005 

$93,294 

09/01/09 
09/22/09 
10/18/12 

70% 

76% 

HE14 SWPPP 
(559)651-8314

HE14 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 06 

06-MAD-99-9.5/13.1 

Fed Aid 

HA22 

Pgm Code 

06-0E0404 

Contract 

NH-P099-(538)N 

--() 

Location 
Storm Water 
Plan 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

Contractor 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$23,555,117

Bid + CCOs

 $5,120,799

Comp To date

 $0

This Month 

06/28/11 

Awarded 

08/22/11 

Approved 

10/01/12 

Est Comp
Accepted 

23%

%Time

 22%

% Work 
Message 

06-TUL-65-14.0/15 

HM1 

06-0N2404 

WPCP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM AVENUE 112 TO 0.1 MILE SOUTH OF 

AVENUE 120 

COLD PLANE AC AND HMA OVERLAY 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

$387,061
 $0
 $0

02/09/12 
02/29/12 

0%

 0%

06-TUL-99-3.1/0 

HA21 

06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948
 $4,708,054

 $0

06/24/10 
07/13/10 
06/17/12 

60%

 97%

06-TUL-99-19.8/25 

HA22 

06-0E0704 
ACNH-P099-(553)E 

--() 

SWPPP 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

183 W. VENTURA 

KINGSBURG, CA 93631 

$8,406,539
 $0
 $0

12/21/11 
01/18/12 

0%

 0%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,626,929
 $4,308,230
 $516,245

04/06/11 
04/25/11 
08/31/12 

50%

 50%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,522,767 
$13,676,398 

$737,047 

01/04/11 
01/19/11 
10/01/13 

37% 

20% 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation 
03/20/12Statement of Ongoing Contracts as of 

Page 7 

04/02/12 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MAGGARD, SHELLEY 

(559)651-8319

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,204,952
 $536,325

 $0

05/25/11 
06/14/11 
01/26/13 

16%

 44%

06-TUL-201-/14 
06-0N3004 

IN TULARE COUNTY NEAR KINGSBURG FROM 

TULARE/FRESNO COUNTY LINE TO ROAD 128 

SLURRY SEAL ON EXISTING PAVEMENT 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

P O BOX 50085 

$646,646
 $0
 $0

03/08/12 
03/28/12 

0%

 0%

HM1 WPCP 

(831)724-1011 

06-TUL-5711-/0 
06-0F8004 

WPCP 

IN TULARE COUNTY NEAR LEMON COVE AT 

THE LEMON COVE MAINTENANCE STATION 

REMOVE CONTAMINATED MATERIAL, BACK 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

BLAS MARTINEZ 

8530 W. ROOSEVELT 

AVE. 

VISALIA, CA 93291 

$223,130 
$110,409 
$110,409 

12/06/11 
12/21/11 
06/20/12 

33% 

49% 

Totals: Authorized Final Amt: $429,694,231 Completed to Date: $146,048,661 Work This Month: $5,060,392



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-198-34.6/42.7 06-0N2504 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-69.6/73.1 06-0L2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-65-/6.1 06-0E0604 

06-KER-99-28.2/29 06-0A7204 

06-KER-99-28.4/43.9 06-0L6404 
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1 

2 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-41.6/0 06-0M4004 

06-KER-184-1.0/0 06-0H8304 

06-KIN-5-19.1/0 06-0L8004 

06-KIN-33-8.0/19 06-0N2804 

06-KIN-41-11.5/20 06-415904 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-9.5/13.1 06-0E0404 

06-TUL-65-14.0/15 06-0N2404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-9.5/9.7 06-0F0004 

06-TUL-201-/14 06-0N3004 

06-TUL-5711-/0 06-0F8004 

Statement of Ongoing Contracts - Federal Aid 
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District 06 



Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $49,587,307

-F­ FEDERAL AID (PRIMARY) $193,177,601

-S­ FEDERAL AID (SECONDARY) $4,615,906

-SH­ STATE HIGHWAY $7,941,195

 $174,372,222

District Total: $429,694,231

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $3,281,892 

Work completed this Period:  $3,281,892 

Work Comp 

$25,419,952


 $34,816,504


 $4,004,559


 $3,248,353


 $78,559,293


 $146,048,661
 


	06

