
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

06District 

06-FRE-5-48.8/53 

Fed Aid 

HA22 

Pgm Code 

06-0Q2704 

Contract 

NHPI-005 -(144)E 

--() 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY ABOUT 38 MILES 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

Description 

HMA AND REINFORCE CONCRETE PAVEMENT 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SYLMAR CA 91342 

ENQUANHONE, GASHU 

Resident 
Engineer 

(559)246-7655 

13170 TELFAIR AVE 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$14,038,337

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/11/14 

Awarded 

12/31/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-33-10.9/11.1 
06-432604 
STP-P033-(079)E 

--() 

ON SR 33 IN FRE CO 6.4 KM EAST OF THE 

CITY OF COALINGA AT JACALITOS CREEK 

BRIDGE #42-72 (KP R17.1/18.3) 

BRIDGE REPLACEMENT JACALITOS CREEK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD SUITE 100 

$3,850,672
 $0
 $0

02/27/15 
03/18/15 

0%

 0%

HA21 

06-FRE-41-3.0/M6.1 
06-0Q2404 
NHP-P041-(125)E 

--() 

IN FRESNO COUNTY FROM HARLAN 

TO ELKHORN AVENUE 

PAVEMENT PRESERVATION (CAPM) 

AVENUE TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

P.O. BOX 520 

$1,747,374
 $0
 $0

11/12/14 
11/24/14 

0%

 0%

HA22 

06-FRE-41-23.1/0 
06-0Q0104 
NHP-P041-(124)E 

--() 

IN FRESNO COUNTY IN FRESNO AT VENTURA 

AVENUE VIADUCT 

BRIDGE DECK RESURFACING 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

MARK MENGONI 

(559)259-4877 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,793,000
 $0
 $0

11/13/14 
12/03/14 

0%

 0%

06-FRE-41-24.5/24.8 

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

IN FRESNO COUNTY IN FRESNO ON RTE 41 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

OLIBRIS, GARNEL 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,278,752
 $1,221,718

 $3,552

03/18/14 
04/09/14 
05/01/15 

58%

 93%

06-FRE-41-25.2/31.7 
06-0M8204 
HSNH-X019-(028)E 

--() 

IN FRESNO COUNTY AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS 

EMMETT'S EXCAVATION, INC. 

CLOVIS CA 93611 

1477 MENLO AVE 

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA, 93726-5866 

$967,403 
$711,530 
$222,588 

10/10/14 
10/22/14 
04/03/15 

86% 

73% 

HB1 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING CLOVIS CA 93619 

8406 N ARMSTRONG AVE 3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$544,554
 $2,943

04/16/12 
01/11/16 

0%

REPLACEMENT PLANTING (243)-35-43 PLANT EST 

HB4N WPCP 
SATIS 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,750,043 10/10/12 55%
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 

P O BOX 620 3240 N. MILLBROOK 

AVENUE 

$38,311,997
 $316,822

11/06/12 
09/01/16 

91%

MILE NORTH OF ASHLAN AVE FRESNO, CA 93726 

HE13 SWPPP 
WIDEN FREEWAY AND REPLACE BRIDGE (559)243-3856 

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,388,460 01/28/14 56%
06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT LAKE FORREST CA 92630 

20331 LAKE FORREST DRIVE C13 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,433,794
 $39,939

03/03/14 
09/28/15 

97%

HB1 
(559)243-3852 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 95%
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,336,483
 $96,982

09/27/12 
03/09/18 

85%

WPCP 
(559)917-2487 

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 100%
06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 

CLOVIS CA 93611 

1477 MENLO AVE 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$246,415
 $0

12/17/13 
02/19/15 

100%

SUSPENDED 

HA21 
(559)243-3856 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF SAM DHALIWAL $761,264 05/16/14 100% 
06-0P0504 REPAIR BRIDGE DECK AND JOINT SEAL CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93303 

$757,279 
$0 

06/02/14 
03/19/15 

100% 

COMPLETED 
03/19/15 

HM3 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC HISHAM ALNATOUR $823,030 05/08/14 100%
06-0Q4504 
NHPI-005 -(193) 

--() 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

I-5 EXTINGUISHABLE MESSAGE SIGNS 

CERES CA 95307 

3442 6TH STREET 

(661)391-4773 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$754,914
 $0

05/29/14 
02/26/15 

96%

HB4N 

06-KER-5-62.5/73.1 ON ROUTE 5 BETWEEN LERDO OVERCROSSING GRIFFITH/COFFMAN JOINT VENTURESAM DHALIWAL $40,055,217 12/03/14 2%
06-0P1404 
NHPI-005 -(195)E 

--() 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$693,474
 $690,099

12/18/14 
01/31/17 

2%

HA22 

06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $936,359 05/22/14 81%
06-0Q4204 MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY BISHOP CA 93514 

2488 DIXON LANE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$900,893
 $149,601

06/18/14 
05/18/15 

96%

(661)391-4767 

HA12 

06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. AMARJIT DHALIWAL $1,092,000 06/09/14 96%
06-0Q7904 
NHP-X029-(113)E 

--() 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

FROM 0.1 MI NORTH OF M 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$957,763
 $0

06/25/14 
08/31/15 

88%

SUSPENDED 
PMA CHIP SEAL 

06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY SAM DHALIWAL $1,234,354 05/15/14 23%
06-0Q8004 
NHP-P059-(117)E 

--() 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

RHMA-SP-G OVERLAY AND RUMBLE STRIP 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$171,789
 $0

05/29/14 
03/27/15 

13%

HM1 

06-KER-58-36.3/39.9 ON ROUTE 58 BETWEEN 300 FEET EAST OF GRIFFITH COMPANY SAM DHALIWAL $2,575,282 07/29/14 97% 
06-0P5604 
HSNH-P058-(118)E 

GATSON STREET AND JUNCTION STATE 

ROUTE 43 BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $2,183,437 
$80,618 

08/12/14 
03/30/15 

90% 

--() 
WIDEN SHOULDERS & INSTALL RUMBLE (661)391-4742

HB1 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

06District 

06-KER-58-85.1/0 

Fed Aid 
Pgm Code 

06-0P0704 

Contract 
Location 

Storm Water 
Plan 

IN TEHACHAPI AT BROOME ROAD 

Description 

WIDEN INTERSECTION TO ACCOMMODATE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$287,444

Bid + CCOs

 $115,431

Comp To date

 $115,431

This Month 

01/28/15 

Awarded 

02/18/15 

Approved 

06/02/15 

Est Comp
Accepted 

17%

%Time

 40%

% Work 
Message 

HB4N 

06-KER-58-94.4/0 

HB1 

06-0N5604 
NSNH-P058-(120)E 

--() 

IN KERN COUNTY IN THE CITY OF 

TEHACHAPI ON ROUTE 58 AT THE 

WESTBOUND TEHACHAPI SUMMIT 

INTERCHANGE (EXIT 151) 

WIDEN INTERSECTION 

GRANITE CONSTRUCTION COMPANY 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 

$537,041
 $0
 $0

02/23/15 
03/18/15 

0%

 0%

06-KER-58-/0 
06-0Q5804 
NHP-X029-(116)E 

--() 

IN KERN COUNTY ON ROUTES 58 AND 99 AT 

VARIOUS LOCATIONS 

WIRE THEFT RESTORATION 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

AMARJIT DHALIWAL 

(661)391-4766 

3442 6TH STREET 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$950,000
 $379,194
 $178,119

10/29/14 
11/18/14 
06/10/15 

54%

 40%

HA23 

06-KER-58-/0 

20.20.201 

06-0S0704 
UPGRADE IRRIGATION SYSTEMS IN 

ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 

WABO LANDSCAPE & 

CONSTRUCTION,INC 

HERCULES, CA 94547 

726 ALFRED NOBLE DR 

MULLALY, PETER 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,935,000
 $2,900,246

 $0

03/07/14 
03/10/14 
03/30/15 

97%

 99%

130 

06-KER-99-24.6/0 
06-0L3904 
HSNH-P099-(568)E 

--() 

IN KERN COUNTY IN BAKERSFIELD AT 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-7467

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,053,235
 $1,021,857

 $1,474

06/24/13 
07/22/13 
05/11/15 

88%

 96%

HB1 

06-KER-178-4.4/0 
06-0H6414 
NHP-P178-(064)E 

--() 

IN KERN COUNTY ON ROUTE 178 AT SUNNY 

LANE PEDESTRIAN OC 

REPLACE PEDESTRIAN OVERCROSSING 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

$3,022,365 
$0 
$0 

01/22/15 
02/09/15 

0% 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

06District 

06-KER-178-100.6/102.7 

Fed Aid 
Pgm Code 

06-0P8104 

Contract 

HSNH-P178-(065)E 

--() 

Location 
Storm Water 
Plan 

IN KERN COUNTY ON SR 178, FROM INYO 

KERN ROAD TO GEMSTONE STREET IN THE 

CITY OF RIDGECREST 

Description 

RECONSTRUCT CENTER MEDIAN WITH 

Type Of Work 

DESERT CONCEPTS CONSTRUCTION, 

INC. 

Contractor 

PALM DESERT CA 92211 

PETER MULLALY 

Resident 
Engineer 

(661)391-4767 

77770 COUNTRY CLUB DR, STE D 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,651,663

Bid + CCOs

 $526,474

Comp To date

 $173,116

This Month 

11/21/14 

Awarded 

12/22/14 

Approved 

08/20/15 

Est Comp
Accepted 

26%

%Time

 31%

% Work 
Message 

HB4N 

06-KER-204-/3.7 
06-0Q8104 
STP-X029-(112)E 

--() 

IN KERN CO ON RTE 119 NEAR TAFT 

HMA TYPE "G" OVERLAY 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

PETER MULLALY 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,923,477
 $60,745

 $0

06/05/14 
06/18/14 
06/30/15 

67%

 3%

06-KER-223-4.8/17.2 
06-0P8404 
HSST-P223-(011)E 

--() 

ON ROUTE 223 IN KERN COUNTY NEAR 

ARVIN BETWEEN OLD RIVER ROAD AND 

VINELAND ROAD 

WIDEN SHOULDERS & INSTALL RUMBLE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P.O. BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

$3,711,606
 $2,762,806
 $1,228,862

08/04/14 
08/19/14 
04/15/15 

74%

 77%

HB1 

06-KIN-5-9.0/16.5 
06-0P1804 
NHPI-005 -(194)E 

--() 

NEAR KETTLEMAN CITY, FROM 3.3 MILES 

SOUTH OF UTICA AVE OC TO JCT 41 

OVERLAY 2R 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S GRANITE CT. 

$13,982,722
 $0
 $0

12/03/14 
12/19/14 

0%

 0%

HA22 

06-KIN-198-8.9/10.1 
06-325514 
NHP-P198-(064)E 

--() 

IN LEMOORE, ON ROUTE 198 AT 19TH 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

HERCULES CA 94547 

726 ALFRED NOBEL DRIVE 

$667,615
 $0
 $0

01/02/15 
01/26/15 

0%

 0%

HE11 

06-KIN-198-8.9/10.1 
06-325504 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,839,643 
$19,068,402 

$322,223 

10/24/12 
12/03/12 
03/27/15 

99% 

95% 

HE11 SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

06District 

06-KIN-198-9.5/14.7 

Fed Aid 
Pgm Code 

06-0Q2504 

Contract 

NHP-P198-(063)E 

--() 

Location 
Storm Water 
Plan 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 19TH AVENUE TO 14TH AVENUE 

UNDERCROSSING 

Description 

COLD IN PLACE RECYCLING,HMA OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

FRESNO CA 93706 

2716 S GRANITE CT. 

Resident 
Engineer 

$4,544,846

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/03/14 

Awarded 

12/19/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 

06-KIN-198-14.8/17.9 
06-462204 
ACNH-P198-(060)E 

--() 

IN AND NEAR HANFORD AT THE 14TH AVE 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 GRANITE COURT 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$5,883,639
 $4,366,894
 $376,112

09/24/13 
10/22/13 
08/14/15 

69%

 74%

HA21 

06-KIN-198-16.5/17.2 
06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

JUSTIN KIMURA 

(559)897-3118 

PO BOX 629 183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,722,790
 $1,928,429
 $455,788

04/22/14 
05/13/14 
12/11/15 

27%

 22%

HE11 

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

DALLIA FOSTER 

(559)897-7080

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340
 $1,289,571

 $4,200

05/22/12 
06/20/12 
03/14/17 

0%

 0%

PLANT EST 

SATIS 

06-KIN-198-/7.4 
06-0P1504 
NHP-P198-(065)E 

--() 

ON ROUTE 198 FROM FRESNO/KINGS COUNTY 

LINE TO 0.04 MILE EAST OF THE SOUTH 

ROSSI OVERHEAD 

OVERLAY 2R 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

$5,195,219
 $0
 $0

11/12/14 
12/03/14 

0%

 0%

HA22 

06-MAD-99-.9/28.2 
06-0E6804 
STPE-P099-(578)E 

--() 

IN MADERA COUNTY IN MADERA AND 

CHOWCHILLA AT VARIOUS LOCATIONS 

SOUTH MADERA OC TO AVENUE 26 

SEPARATION 

FROM 

ABHE & SVOBODA, INC. 

JORDAN MI 55352 

18100 DAIRY LANE 

$330,580 
$0 
$0 

11/17/14 
12/01/14 

0% 

0% 

99 CORRIDOR-BRIDGE ENHANCEMENT 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $45,683,203 12/07/12 75%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 

13170 TELFAIR AVENUE 3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$30,864,347
 $162,800

01/10/13 
02/06/16 

67%

RECONSTRUCT INTERCHANGE (559)243-3812 

HE11 SWPPP 

06-MAD-152-/1.1 ABOUT 17 MILES EAST OF LOS BANOS FROM GRANITE CONSTRUCTION COMPANY MARK MENGONI $1,686,378 12/03/14 13%
06-0P9704 
HSNH-P152-(084)E 

--() 

ROUTE 59/152 SEPARATION TO ROAD 

4/LINCOLN ROAD 

MEDIAN BARRIER AND RUMBLE STRIPS 

FRESNO CA 93706 

2716 S GRANITE CT. 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$211,910
 $211,910

12/31/14 
06/20/15 

12%

HB1 

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION MOHAMMAD SAMIMI $6,737,462 05/20/14 100%
06-0P1704 
NHP-P099-(576)E 

--()

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,716,006
 $0

06/04/14 
06/30/15 

41%

OVER RUN 

HA22 
(559)250-6305 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $33,400,903 12/07/12 88%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$20,828,330
 $494,939

12/27/12 
06/25/15 

62%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC GANDRATHI, SUNIL $71,350,639 01/04/11 95%
06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$70,643,087
 $1,089,716

01/19/11 
06/04/15 

96%

HE13 SWPPP 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0% 
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,013,200 
$4,805 

11/06/12 
08/03/17 

0% 

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation 
03/20/15Statement of Ongoing Contracts as of 

Page 8 

04/07/15 

06District

06-TUL-198-3.8/6.7 

Fed Aid 
Pgm Code 

06-0S1904 

Contract 
Location 

Storm Water 
Plan 

IN TULARE COUNTY IN AND NEAR VISALIA 

FROM JCT RTE 99/198 TO AKERS STREET 

UC 

Description
Type Of Work 

O'DONNELL CONSTRUCTION, INC. 

Contractor 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

Resident 
Engineer

 $210,690

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/17/15 

Awarded 

04/02/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

PCC SLAB REPLACEMENT 

HM1 

06-TUL-198-12.0/0 
06-0H6304 
NHP-P198-(066)E 

--() 

ON ROUTE 198 AT VISTA AVENUE 

PEDESTRIAN OVERCROSSOING 

CONSTRUCT PEDESTRIAN OVERCROSSING 

M C M CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

$3,274,418 
$0 
$0 

01/05/15 
01/26/15 

0% 

0% 

Totals: Authorized Final Amt: $364,338,022 Completed to Date: $214,922,968 Work This Month: $6,422,638



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-10.9/11.1 06-432604 

06-FRE-41-3.0/M6.1 06-0Q2404 

06-FRE-41-23.1/0 06-0Q0104 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-25.2/31.7 06-0M8204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-62.6/66.3 06-342564 

06-KER-0-/0 06-0P0504 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-14-16.6/0 06-0Q4204 

06-KER-46-54.0/57.8 06-0Q7904 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-36.3/39.9 06-0P5604 

06-KER-58-85.1/0 06-0P0704 

06-KER-58-94.4/0 06-0N5604 

06-KER-58-/0 06-0Q5804 

06-KER-58-/0 06-0S0704 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-24.6/0 06-0L3904 

06-KER-178-100.6/102.7 06-0P8104 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-/3.7 06-0Q8104 

06-KER-223-4.8/17.2 06-0P8404 

06-KIN-5-9.0/16.5 06-0P1804 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-9.5/14.7 06-0Q2504 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-KIN-198-/7.4 06-0P1504 

06-MAD-99-.9/28.2 06-0E6804 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-152-/1.1 06-0P9704 

06-TUL-99-25.0/27.6 06-0P1704 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-198-3.8/6.7 06-0S1904 

06-TUL-198-12.0/0 06-0H6304 
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Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $14,536,250

-S­ FEDERAL AID (SECONDARY) $7,383,481

-SH­ STATE HIGHWAY $149,615,837

 $192,802,454

District Total: $364,338,022

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $761,264 

Work completed this Period:  $761,264 

Work Comp 

$10,239,362


 $1,282,463


 $116,304,679


 $87,096,464


 $214,922,968
 


	06

