
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 

06-FRE-0-/0 

Fed Aid 
Pgm Code 

06-0AA024 

Contract 
Location 

06 

Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT THE 

DISTRICT 6 OFFICE BUILDING AT 1352 

WEST OLIVE STREET 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

PAVE-TECH INC. 

Contractor 

(760)729-7592 

WOLFE, CATHERINE 

Resident 
Engineer 

(559)999-5733 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$422,163

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/22/10 

Awarded 

04/13/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-5-1.4/0 

HA26 

06-0A9804 
ACHS-0055-(137)E 

G 00-55 1-(7E)

--() 

SWPPP 

IN FRESNO CO NEAR KETTLEMAN CITY AT 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

CONSTRUCT NEW ROADSIDE REST AREA 

SANTA MARGARITA CONST CORP 

TEMPLETON CA 93465 

PO BOX 357 

ABOUZEDAN, RAAID 

(559)243-3598 

$3,356,540
 $2,228,224
 $310,303

08/18/09 
08/28/09 
01/26/11 

63%

 66%

06-FRE-41-22.1/0 
06-0G4204 

IN FRESNO COUNTY IN FRESNO AT THE 

SOUTH FRESNO VIADUCT BRIDGE 

REPLACE BRIDGE JOINTS 

CONTRACTORS CHEMICAL 

HAYWARD, CA 94945 

3130 DEPOT ROAD 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$392,141
 $368,889

 $0

06/23/09 
07/07/09 
05/07/10 

100%

 100%

OVER RUN 
05/13/10 

HM1 WPCP 

06-FRE-41-25.3/26.5 

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

GRANITE CONSTRUCTION 

FRESNO, CA 93706 

2716 GRANITE COURT 

HADDADIN, HAIDAR 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,069,022
 $271,383
 $271,383

07/31/09 
08/12/09 
05/22/11 

15%

 13%

SUSPENDED 

06-FRE-41-27.6/29.8 

HB4N 

06-0E9704 
NH-P041-(111)E 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 

INSTALL RAMP METERS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$4,898,499
 $0
 $0

04/20/10 
05/12/10 

0%

 0%

06-FRE-41-29.8/30.4 
06-447704 
NH-P041-(114)E 

--() 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF 

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

$3,359,240 
$0 
$0 

03/30/10 
04/21/10 

0% 

0% 

HB4N SWPPP (916)852-5530 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $486,855 12/23/09 5%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$46,134
 $43,434

01/19/10 
10/25/13 

9%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL, CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$646,426
 $11,256

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-15.4/27.3 IN FRESNO COUNTY IN AND NEAR FRESNO CC MYERS VONG, ALAN $313,178 04/22/10 0%
06-0G4304 AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK 
RANCHO CORDOVA, CA 

957412948 

PO BOX 2948 3240 N MILLBROOK 

FRESNO, CA 93726 

$0
 $0

05/18/10 
0%

(559)243-3856 

HM1 WPCP 

06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION GROUP REISZ, KEVIN $11,984,000 06/19/08 100%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE 

NORTH OF DODGE AVE OC 

CONSTRUCT FOG WARNING SYSTEM 
STILLWATER, OK 

P O BOX 2315 

74076 
(559)243-3810 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$10,749,309
 $124,224

06/19/08 
06/01/10 

90%

OVER RUN 

201315 

06-FRE-168-4.2/6.9 IN FRESNO COUNTY IN FRESNO AND CLOVIS CRUCO CONSTRUCTION GROUP INC HADDADIN, HAIDAR $1,033,699 01/27/10 52%

HB1 

06-0H7304 
ACHS-P168-(E )S

 P16-8 E -() 

SWPPP 

FROM SHAW AVENUE UNDERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

MEDIAN BARRIER 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$664,111
 $573,919

03/02/10 
07/01/10 

64%

06-FRE-168-16.5/L29.7 IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC $447,432 05/13/10 0% 
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF MENDOCINO AVENUE TO 2.5 MILES 

P O BOX 1026 $0 
$0 

06/01/10 
0% 

EAST OF PRATHER POND ROAD 
CHESTERFIELD MO 63006 

RELINE CULVERTS 
(636)530-8000 

WPCP 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-168-36.0/0 ABOUZEDAN RAAIDIN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER $211,061 03/30/10 0%
06-0C0904 3240 N MILLBROOK ST 

FRESNO CA 93726 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

1361 E GARTEN DRIVE $0
 $0

05/11/10 
0%

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC $1,363,346 03/08/10 0%
06-0F29U4 
ACST-P168-(052)E 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

P O BOX 2948 $0
 $0

03/25/10 
0%

 P1-68 0-(2E) RANCHO CORDOVA CA 957412948 

--() (916)635-9370 

HA21 WPCP 

06-FRE-180-31.3/0 ALLRED, LARRYIN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC $96,384 12/19/02 100%
06-478904 505 N STREET 

FRESNO, CA 93723 

MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA $94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-55.4/56.6 RAAID ABOUSEDANIN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC $1,745,978 10/27/06 0%
06-342344 
STP- -( ) 

LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

$1,660,341
 $0

11/20/06 
05/03/10 

0%

--() 
(559)243-3598VENTURE PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,871,827 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,482,829
 $15,180

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-60.4/63 HADDADIN, HAIDARIN FRESNO COUNTY IN FRESNO FROM BUSH ENGINEERING, INC. $1,070,187 03/03/10 16% 
06-0J8904 
ACHS-P180-(054)E

3240 N. MILLBROOK 

AVENUE 

MAPLE AVENUE UNDERCROSSING TO CLOVIS 

AVENUE OVERCROSSING 

P.O. BOX 1323 $20,650 
$19,450 

03/24/10 
01/24/11 

2% 

HB1 

G P1-80 0-(4E) 

--() 

SWPPP 
(559)243-3599

FRESNO, CA 93726CONSTRUCT MEDIAN BARRIER 
HANFORD, CA 93232 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $49,805,582 12/20/07 100%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$48,827,569
 $14,401

01/08/08 
10/01/10 

96%

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,474,965 09/10/09 10%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E)

--() 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER, CA 93625-0520 

P.O. BOX 520 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,868,548
 $1,146,198

09/21/09 
12/15/10 

14%

HE14 SWPPP 

06-FRE-5505-/0 IN FRESNO COUNTY IN FRESNO AT THE SOLEX ELECTRONICS INC. WOLFE, CATHERINE $177,223 03/22/10 0%
06-0AA014 FRESNO EQUIPMENT BUILDING 11 AT 

NORTH WEST AVENUE 

1385 3240 N. MILLBROOK 

AVENUE 

$0
 $0

04/22/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
(310)856-3698 

(559)999-5733 

FRESNO, CA 93726 

06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC HISHAM ALNATOUR $1,125,450 06/23/09 60%
06-0C8004 
SARR-0054-(182)E

 00-54 1-(2E) 

--() 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

GRAPEVINE ROAD UNDERCROSSING 

UPGRADE MEDIAN BARRIERS 

SUN VALLEY, CA 91353-1489 

P.O.BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$713,726
 $142,586

07/14/09 
06/24/10 

63%

HA27 SWPPP 

06-KER-41-.3/.7 SR 41 0.3 MILES EAST OF KERN/SLO PAPICH CONSTRUCTION CO INC. ERIC KARLSON $1,985,000 02/04/10 100%
06-0M0904 COUNTY LINE. SLIDE REMOVAL & SLOPE 

STABILIZATION **DIRIECTORS ORDER** 

SLIDE REMOVAL & SLOPE STABILIZATION 
PISMO BEACH CA 93448 

PO BOX 2210 

(559)651-8314

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,308,283
 $165,745

02/04/10 
05/25/10 

66%

OVER RUN 

HA23 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0% 
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

SYSTEMS 

P O BOX 4770 

$0 
$0 

06/24/09 
0% 

MODESTO CA 95352 

HM1 WPCP (209)525-9065 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,885,676 04/14/09 100%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 

PM 19.7 

________________________________ 
BAKERSFIELD, CA 93308 

3527 BRIAN WAY 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,856,540
 $0

04/30/09 
01/15/10 

100%

DIGOUT AND RUBBERIZED HMA OVERLAY 
HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,160,182 09/01/09 28%
06-442534 
HPLU-6206-(016)E 

--()

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$3,915,042
 $1,632,018

09/17/09 
04/22/11 

16%

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC PETER MULLALY $1,298,267 12/21/09 0%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT P O BOX 1489 805 S. LEXINGTON ST. $0

 $0
01/19/10 

0%

SUN VALLEY CA 913531489 
DELANO, CA 93215 

(818)767-8418 
(661)720-0971 

HM1 WPCP 

06-KER-58-21.7/27.2 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY PETER MULLALY $1,599,995 04/08/10 0%
06-463704 
ACST-P058-(107)E 

P0-58 1-(7E) 

--() 

1.3 MILES WEST OF CALIFORNIA AQUEDUCT 

TO 0.1 MILE WEST OF BUTTONWILLOW 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(661)392-6640 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

04/23/10 
0%

HA22 WPCP 

06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER SAM DHALIWAL $506,561 10/30/09 100%
06-0H8104 OSWELL STREET UNDERCROSSING 

WIDEN TRAVELED LANES ON OFF RAMP 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$306,088
 $180,724

11/18/09 
06/23/10 

60%

OVER RUN 

HB4N WPCP 

06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC. SAM DHALIWAL $571,210 10/28/09 66% 
06-485004 
NH-P058-(106)E 

--() 

NEUMARKLE ROAD UNDERCROSSING 

INSTALL ROCK SLOPE PROTECTION 
ATASCADERO, CA 93422 

7730 MORRO ROAD #103 

(661)391-4742

P.0. BOX 81197 

BAKERSFIELD, CA 93380 

$348,196 
$340,348 

11/18/09 
06/08/10 

61% 

HA21 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-58-114.6/0 SAM DHALIWALIN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING $980,632 10/06/09 0%
06-0E3704 
ACNH-X029-(106)E 

--() 
(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 
LOOMIS, CA 95650 

5970 JETTON LANE SUITE E $5,044
 $0

11/09/09 
11/29/10 

1%

INSTALL EROSION CONTROL AND FENCING 
HB34 SWPPP 

06-KER-58-139.0/0 PETER MULLAYIN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. $6,826,611 09/04/08 0%

HA26 

06-463004 
ACHS-P058-(105)E 

G P0-58 1-(5E) 

--() 

SWPPP 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST $6,766,959
 $91,657

09/23/08 
07/30/10 

0%

PLANT EST 

SATIS 

06-KER-99-21.6/24.7 PETER MULLALYIN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. $701,864 04/08/08 99%
06-0G2204 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 $686,594
 $0

05/07/08 
03/02/10 

97%

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 

06-KER-99-24.7/27.1 PETER MULLALYIN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC $2,823,833 08/04/06 0%

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR. SUITE 76 $2,750,552
 $0

08/22/06 
03/25/10 

0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 PETER MULLALYIN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING $310,761 11/06/08 42%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 
(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 $290,293
 $961

11/19/08 
05/06/12 

92%

SWPPP 

06-KER-166-9.0/24.6 HISHAM ALNATOURIN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY $16,745,172 09/30/08 88% 
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 
(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE $14,685,831 
$3,811,488 

10/08/08 
06/08/10 

87% 

HA22 SWPPP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

06District 

06-KER-184-8.4/8.8 

Fed Aid 

HB1 

Pgm Code 

06-426304 

Contract 

ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

Description 

CHANNELIZATION AND SIGNALIZATION 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

Resident 
Engineer 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$837,426

Bid + CCOs

 $796,373

Comp To date

 $6,082

This Month 

04/03/09 

Awarded 

04/20/09 

Approved 

01/31/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

06-KER-184-/L20 

HM1 

06-0L1204 

WPCP 

IN KERN COUNTY IN WEEDPATCH ON ROUTE 

184 FROM ROUTE 223 TO DUNSMERE STREET 

AND IN CONNOR ON ROUTE 223 

SEAL COAT 

GRAHAM CONTRACTORS INC 

SAN JOSE CA 95159 

(408)293-9516 

P O BOX 26770 

$465,986
 $0
 $0

04/29/10 
05/18/10 

0%

 0%

06-KER-204-4.6/5.1 

HA21 

06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$12,017,951
 $5,181,716
 $263,739

06/09/09 
07/01/09 
08/10/11 

48%

 43%

06-KER-5701-/0 
06-0AA004 

IN KERN COUNTY IN BAKERSFIELD AT THE 

BAKERSFIELD SUBSHOP AT 1200 OLIVE 

DRIVE 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

$207,934
 $0
 $0

03/22/10 
04/22/10 

0%

 0%

06-KIN-5-/10 

HM1 

06-0L1604 

WPCP 

IN KER AND KINGS CO NEAR BUTTON 

WILLOW FR 0.1M S/OF BUENA VISTA 

CANAL ROAD O/C TO 2.0M N/OF ROUTE 

5/58 SEP AND ABOUT 6M S/OF KET 

REMOVE EXISTING CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

$748,110
 $0
 $0

12/23/09 
01/12/10 

0%

 0%

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

$1,751,028 
$0 
$0 

03/23/10 
04/20/10 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $45,528,927 09/01/09 11%
06-3568U4 
HPLU-6206-(015)E 

--()

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$8,538,378
 $753,715

09/22/09 
02/14/12 

19%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-4.5/5.3 IN MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. INC. HADDADIN, HAIDAR $533,410 06/02/09 100%
06-0C0304 MADERA FROM 1.3 MILES NORTH OF AVENUE 

12 TO 0.2 MILES SOUTH OF AVENUE 14 

EXCAVATE VERNAL POOLS 
DOS PALOS, CA 93620 

19772 S. ELGIN 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$493,411
 $0

06/24/09 
03/23/10 

100%

HB34 SWPPP 
(559)243-3599 

06-MAD-41-23.2/23.6 IN MADERA COUNTY NEAR COARSEGOLD FROM GRANITE CONSTRUCTION COMPANY HADDADIN, HAIDAR $1,411,794 11/25/08 64%

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E)

--() 

SWPPP 

0.2 MILE SOUTH TO 0.2 MILE 

ROAD 416 

WIDENING ROADWAY 

NORTH OF 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,402,144
 $924

12/16/08 
12/17/10 

96%

06-MAD-145-.8/6.8 IN MADERA CO AT AND NEAR RIPPERDAN W JAXON BAKER INC DEALBA, FERNANDO $8,109,242 06/08/09 46%

HA22 

06-416104 
SARR-P145-(029)E 

P1-45 0-(9E) 

--() 

SWPPP 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$7,575,955
 $10,966

06/17/09 
06/11/10 

95%

SUSPENDED 

06-MAD-145-8.8/9.1 IN MADERA COUNTY IN MADERA ON ROUTE FLATIRON WEST INC DEALBA, FERNANDO $4,197,663 05/01/09 88%

HB4 

06-407214 
HPLU-6206-(013)E 

--() 

SWPPP 

99 AND ON ROUTE 145 

WIDEN BRIDGE 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$3,467,719
 $118,394

05/20/09 
06/30/10 

82%

06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,982,048 04/10/08 0% 
06-307004 PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 
FOWLER CA 93625-0520 

PO BOX 520 

(559)651-8319

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$9,466,332 
$569,253 

04/28/08 
06/17/10 

0% 

PLANT EST 

HB4C SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,639,089
 $11,310

10/22/07 
08/30/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-137-15.4/0 IN TULARE COUNTY IN TULARE AT SOUTH J DREAMBUILDER $396,027 03/18/10 0% 
06-0A5704 STREET 

UPGRADE TRAFFIC SIGNAL 

1361 E GARTEN DRIVE $0 
$0 

04/19/10 
0% 

PLACENTIA CA 92870 

(714)646-3697 

HB1 WPCP 

Totals: Authorized Final Amt: $267,067,295 Completed to Date: $145,123,290 Work This Month: $10,629,659



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-22.1/0 06-0G4204 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.4/27.3 06-0G4304 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-99-/10 06-0K2104 

06-FRE-168-16.5/L29.7 06-0K9904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-4.2/6.9 06-0H7304 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-60.4/63 06-0J8904 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 

06-KER-5-6.3/10.1 06-0C8004 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-41-.3/.7 06-0M0904 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-43-/6.2 06-0K6704 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-58-21.7/27.2 06-463704 

06-KER-58-67.9/0 06-485004 

06-KER-58-57.2/57.5 06-0H8104 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-166-9.0/24.6 06-322104 

06-KER-184-8.4/8.8 06-426304 

06-KER-184-/L20 06-0L1204 

06-KER-204-4.6/5.1 06-430104 

06-KER-5701-/0 06-0AA004 

06-KIN-5-/10 06-0L1604 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-4.5/5.3 06-0C0304 

Page 
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5 
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7 

7 
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8 



Cnty Rt Pm 

06-MAD-41-23.2/23.6 

06-MAD-145-8.8/9.1 

06-MAD-145-.8/6.8 

06-TUL-63-5.8/8 

06-TUL-99-5.6/7.3 

06-TUL-137-15.4/0 

District 06 

Federal Aid 

-F

-S

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Contract Page 

06-0E1004 8 

06-407214 8 

06-416104 8 

06-307004 8 

06-431704 9 

06-0A5704 9 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (PRIMARY) $14,384,442  $3,103,792

FEDERAL AID (SECONDARY) $21,765,251  $16,636,465

STATE HIGHWAY $91,697,944  $79,972,105

 $139,219,658  $45,410,928

 $267,067,295  $145,123,290 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $392,141 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $392,141 


	06

