
 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.7/62.2 IN FRESNO COUNTY AT VARIOUS BRIDGES VICTORY ENGINEERS INC $498,822 05/04/11 0%
06-0G4604 ON ROUTES 5 AND 33. FRE-5-1.7/62.2, 

FRE-33-R39.8 

10266 HIGHWAY 41 $0
 $0

05/27/11 
0%

SEAL BRIDGE DESKS AND REPLACE SEALS 
MADERA CA 93636 

(559)439-7700 

WPCP 

06-FRE-41-1.0/3 IN FRESNO COUNTY ABOUT 8 MILES NORTH FLATIRON WEST INC HADDADIN, HAIDAR $1,105,773 03/07/11 16%

HA22 

06-0H0004 
ER-4313-(004)E 

--() 

WPCP 

OF LEMOORE FROM LAGUNA AVNUE TO 0.04 

MILE SOUTH OF HARLAN STREET 

HOT MIX ASPHALT OVERLAY 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$345,129
 $345,129

03/28/11 
07/28/11 

31%

06-FRE-41-20.0/33.3 IN FRESNO COUNTY AT VARIOUS LOCATIONS FRANK MEDINA ALAN VONG $884,450 03/28/11 4%
06-0E0104 
ACHS- P04-(118)E 

G P0-4 1-(8E)

--() 

CONSTRUCT METAL BEAM GUARD RAIL 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$169,753
 $169,753

04/27/11 
11/03/11 

19%

HB1 WPCP 

06-FRE-41-21.1/30.4 IN FRESNO AND MADERA COUNTIES IN & PERSE CONSTRUCTION COMPANY WOLFE, CATHERINE $609,212 01/04/11 42%
06-0K4104 NEAR FRESNO AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS WITH METHACRYLATE 
AZUSA CA 91702 

982 WEST 10TH STREET 3240 N. MILLBROOK 

AVENUE 

$223,528
 $165,400

02/02/11 
07/13/11 

37%

HM1 WPCP 

(626)815-3901 
(559)999-5733 

FRESNO, CA 93726 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $1,831,935 07/31/09 0%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,864,640
 $2,846

08/12/09 
06/17/11 

0%

PLANT EST 

SATIS 

06-FRE-41-27.6/29.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS GRANITE CONSTRUCTION COMPANY MARK MENGONI $5,753,357 04/20/10 100% 
06-0E9704 
NH-P041-(111)E 

--() 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 
WATSONVILLE CA 

P O BOX 50085 

95077-5085 
(559)243-3543

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$5,471,922 
$101,206 

05/12/10 
05/21/11 

96% 

INSTALL RAMP METERS 
HB4N SWPPP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,575,644 03/30/10 90%
06-447704 
NH-P041-(114)E 

--()

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$2,629,830
 $240,923

04/21/10 
06/23/11 

73%

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $611,138 05/24/10 23%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E)

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$573,604
 $1,466

06/25/10 
11/19/13 

91%

SWPPP 

06-FRE-43-/9.3 IN FRESNO COUNTY NEAR SELMA FROM EMMETTS EXCAVATION INC $4,556,840 12/09/10 0%
06-459904 
ACST-P043-(037)E 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 

1477 MENLO AVENUE $0
 $0

12/30/10 
0%

 P0-43 0-(7E) CLOVIS CA 93611 

--() (559)299-1250 

HA22 WPCP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $495,692 12/23/09 32%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$346,247
 $7,470

01/19/10 
10/25/13 

69%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-7.3/11.1 IN FRESNO COUNTY IN AND NEAR SELMA TEICHERT CONSTRUCTION VONG, ALAN $3,335,664 02/02/11 17%

HA22 

06-458704 
NH-P099-(535)E 

--() 

WPCP 

AND FOWLER FROM 0.6 MILE NORTH OF THE 

FLORAL AVENUE UNDERCROSSING TO MERCED 

STREET UNDERCROSSIN 

CONSTRUCT PCCP PANEL REPLACEMENT 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

(559)243-3856 

3440 N. MILLBROOK 

AVE. 

FRESNO, CA 93726 

$608,221
 $608,221

02/15/11 
10/21/11 

18%

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0% 
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$745,492 
$0 

10/03/07 
06/02/11 

0% 

PLANT EST 
05/31/11 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 



 

 

 

 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 

06-FRE-99-15.9/23.9 

Fed Aid 

HB71 

Pgm Code 

06-0G9604 

Contract 

ACNH-P099-(542)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM CENTRAL AVENUE 

OVERCROSSING TO MCKINLEY AVENUE 

UNDERCROSSING 

Description 

CONSTRUCT CONCRETE CURB RAMPS 

Type Of Work 

ARTHURS CONTRACTING INC 

Contractor 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2690 

Resident 
Engineer 

$916,830

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/07/11 

Awarded 

03/22/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-99-17.3/18 
06-0J1604 
ACNH-P099-(532)E 

--()

IN FRESNO COUNTY IN FRESNO FROM 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

WOLFE, CATHERINE 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,866,803
 $145,414

 $0

07/06/10 
07/27/10 
05/03/11 

45%

 8%

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 

HE13 

06-442614 

SWPPP 

IN FRESNO COUNTY IN FRESNO FROM 0.2 

MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

GRANTLAND AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGES 

DESILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

PO BOX 909 

ABOUZEDAN, RAAID 

(559)243-3598 

$14,691,576
 $3,328,142

 $0

08/10/10 
09/01/10 
12/08/11 

41%

 23%

06-FRE-168-30.2/40 

HM 

06-0L7904 
ACST-P168-(054)E 

P1-68 0-(4E)

--() 

WPCP 

IN FRESNO COUNTY AT AND NEAR PRATHER 

FROM AUBERRY ROAD AND MORGAN CANYON 

ROAD INTERSECTION TO 0.2 MILE EAST OF 

CRESSMAN ROAD 

CONSTRUCT BONDED WEARING COURSE 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

MENGONI, MARK 

(559)243-3543 

3240N. MILLBROOK AVE 

FRESNO, CA 93726-5866 

$2,656,391
 $750

 $0

12/02/10 
12/22/10 
06/30/11 

0%

 0%

06-FRE-168-36.0/0 
06-0C0904 

IN FRESNO COUNTY ABOUT 11 MILES EAST 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 

DREAMBUILDER 

PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

RAAID ABOUZEDAN 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$213,181
 $209,613
 $12,127

03/30/10 
05/11/10 
07/02/11 

30%

 98%

HB34 WPCP 

06-FRE-168-58.6/65.8 

HA21 

06-0F29U4 
ACST-P168-(052)E 

P1-68 0-(2E) 

--() 

WPCP 

IN FRESNO COUNTY ON ROUTE 168 NEAR 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

C C MYERS INC. 

RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,419,396 
$1,406,266 

$18,080 

03/08/10 
03/25/10 
05/24/11 

91% 

96% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

06District 

06-FRE-180-31.3/0 

Fed Aid 
Pgm Code 

06-478904 

Contract 
Location 

Storm Water 
Plan 

IN FRESNO COUNTY NEAR MENDOTA AT FOUR 

MILE SLOUGH BRIDGE 

Description 

MITIGATION PLANTING AND IRRIGATION 

Type Of Work 

DAYLEN, INC 

Contractor 

FRESNO CA 93704 

1039 E. SANTA ANA 

ALLRED, LARRY 

Resident 
Engineer 

(559)445-5004 

505 N STREET 

FRESNO CA 93723 

$96,384

Bid + CCOs

 $94,611

Comp To date

 $0

This Month 

12/19/02 

Awarded 

12/27/02 

Approved 

03/16/06 

Est Comp

 100%

%Time

 100%

% Work 

OVER RUN 

MessageAccepted 

HA22 WPCP 

06-FRE-180-66.1/72.3 

HE14 

06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

SWPPP 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$28,015,725
 $20,071,501
 $1,585,635

09/10/09 
09/21/09 
09/16/11 

69%

 71%

06-FRE-180-81.7/82.1 

HA21 

06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

SWPPP 

IN FRESNO COUNTY NEAR MINKLER FROM 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 

SOUZA CONSTRUCTION 

SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,709,300
 $1,153,656
 $246,452

10/11/10 
10/26/10 
09/23/11 

50%

 66%

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E 

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$3,368,964
 $0
 $0

03/29/11 
04/19/11 

0%

 0%

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,497,469
 $982,458
 $407,799

10/11/10 
10/27/10 
10/04/12 

20%

 22%

06-KER-5-11.7/0 
06-0H8604 
ACIM-0005-(184)2

--() 

IN KERN COUNTY AT LEBEC AT GRAPEVINE 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 

BOWE CONTRACTORS INC. 

LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,381,628 
$996,479 
$133,703 

10/11/10 
10/26/10 
12/28/11 

41% 

73% 

HA42 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $30,418,869 12/13/10 35%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$3,669,790
 $3,391,365

12/30/10 
11/01/11 

12%

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL OSCAR SHERRILL $2,735,381 06/25/10 16%
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$354,760
 $57,079

07/15/10 
07/21/11 

13%

RUBBERIZED SLURRY SEAL AND FOG SEAL 
HM WPCP 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,483,969 02/03/11 8%
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,201,211
 $1,064,138

02/16/11 
05/18/12 

10%

HA22 SWPPP 

06-KER-14-26.6/35.5 IN KERN COUNTY NEAR CALIFORNIA CITY GRANITE CONSTRUCTION COMPANY ANDREW BRANDT $3,294,676 03/21/11 36%
06-0M7104 
ACNH-PO14-(067)E 

--() 

FROM 0.7 MILE SOUTH OF PHILLIPS ROAD 

TO ROGERS ROAD 

PAVE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)872-8036 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,379,053
 $1,379,053

04/07/11 
07/07/11 

42%

HM1 WPCP 

06-KER-33-63.0/68.8 IN KERN COUNTY NEAR DEVILS DEN ON W JAXON BAKER INC. SAM DHALIWAL $1,831,198 05/25/10 100%
06-0L1504 ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 
REDDING, CA 96099 

P.O. BOX 994248 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,443,843
 $0

06/14/10 
05/25/11 

100%

OVER RUN 
05/25/11 

HM1 WPCP 

06-KER-33-68.8/73.7 IN KERN COUNTY NEAR BLACKWELLS CORNER W JAXON BAKER INC $1,487,908 05/06/11 0% 
06-0M4504 FROM 0.4 MILE SOUTH OF TWISSELMAN 

ROAD TO KINGS COUNTY LINE 

P O BOX 994248 $0 
$0 

05/20/11 
0% 

COLD IN PLACE RECYCLING 
REDDING CA 960994248 

(530)241-1086 

HM1 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

06District 

06-KER-43-16.1/25.1 

Fed Aid 

HA22 

Pgm Code 

06-460004 

Contract 

ACST-P043-(038)E 

P0-43 0-(8E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN SHAFTER AND WASCO 

FROM 0.3 MILE NORTH OF LOS ANGELES 

STREET TO ROUTE 46 

Description 

PLACE RUBBERIZED HOT MIX ASPHALT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

Resident 
Engineer 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$5,677,838

Bid + CCOs

 $3,113,495

Comp To date

 $3,042,772

This Month 

02/03/11 

Awarded 

02/16/11 

Approved 

07/28/11 

Est Comp
Accepted 

18%

%Time

 54%

% Work 
Message 

06-KER-43-25.1/38.8 
06-0K6804 

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

INTERNATIONAL SURFACING 

MODESTO, CA 95352 

P.O. BOX 4770 

OSCAR SHERRILL 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,595,943
 $1,643,614

 $0

06/03/09 
06/24/09 
05/06/11 

100%

 100%

OVER RUN 

HM1 WPCP 

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,162,322
 $2,404,869
 $1,837,818

01/26/11 
02/10/11 
08/14/12 

9%

 5%

HE13 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--()

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,442,700
 $15,903,571

 $392,724

09/01/09 
09/17/09 
09/28/11 

72%

 65%

HE13 

06-KER-46-31.9/32.5 

HB1 

06-0J3304 
HSNH-P046-(045)E 

P0-46 0-(5E) 

--() 

WPCP 

IN KERN COUNTY NEAR LOST HILLS FROM 

0.3 MILE WEST OF WARREN STREET TO 

ROUTE 46/5 SEPARATION 

INSTALL SIGNAL AND LIGHTING 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$439,465
 $258,354
 $258,354

12/22/10 
01/13/11 
07/08/11 

34%

 59%

06-KER-46-/7.3 

HE13 

06-353414 
HPLU-6206-(009)E

--() 

SWPPP 

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,478,868 
$17,375,237 
$2,110,724 

05/19/10 
06/02/10 
11/18/11 

59% 

71% 

HE13 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-27.3/53.9 IN KERN COUNTY AT VARIOUS LOCATIONS DREAMBUILDER SAM DHALIWAL $903,061 12/31/10 37%
06-0G9404 
STP-X029-(101)E 

--() 

__________________________________ 

CONSTRUCT CONCRETE CURB RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$447,206
 $326,094

01/31/11 
08/19/11 

50%

HB71 WPCP 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES $504,076 12/21/10 0%
06-0L7304 
NH-P058-(108)E 

--() 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INC 

4215 TIERRA REJADA ROAD 

$0
 $0

01/12/11 
0%

INSTALL VEHICLE DETECTION SYSTEMS 
MOORPARK CA 93021 

HB4N WPCP (805)523-1914 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON VICTORY ENGINEERS $481,300 05/04/11 0%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 

10266 HIGHWAY 44 $0
 $0

05/27/11 
0%

MADERA CA 93636 

(559)439-7700 

WPCP 

06-KER-58-117.5/128.9 IN KERN COUNTY NEAR BORON FROM 1.4 PROFESSIONAL CONSTRUCTION SAM DHALIWAL $880,308 02/01/11 100%
06-0L5404 
ACNH-P058-(110)E 

--() 

MILES EAST OF BUSINESS ROUTE 58 EAST 

OVERCROSSING TO 0.7 MILE WEST OF 

EDWARDS OVERCROSSING 

GRIND EXISTING CONCRETE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$819,216
 $243

02/24/11 
05/20/11 
05/23/11 

100%

HM1 WPCP (925)288-1566 

06-KER-65-6.1/25.2 IN KERN AND TULARE COUNTIES FROM 0.6 W JAXON BAKER INC SHELLEY MAGGARD $4,339,976 06/22/10 63%
06-0L7404 MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 
REDDING CA 960994248 

PO BOX 994248 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$3,704,734
 $2,547,080

07/14/10 
06/21/11 

85%

HM WPCP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC PETER MULLALY $2,823,833 08/04/06 0% 

HA25 

06-451604 
ACNH-P099-(479)E 

--() 

SWPPP 

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

SANTA ANA CA 92705 

(714)641-4730 
(661)720-0971

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,750,552 
$0 

08/22/06 
03/25/10 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $304,015

 $961

11/06/08 
11/19/08 
05/09/12 

71%

 96%

06-KER-119-/4.3 
06-459104 
STP-P119-(013)E 

--() 

IN KERN COUNTY IN AND NEAR TAFT FROM 

ROUTE 33 TO 0.6 MILE WEST OF AIRPORT 

ROAD 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)721-1011 

P O BOX 50085 

$2,449,033
 $0
 $0

01/18/11 
01/31/11 

0%

 0%

HA22 WPCP 

06-KER-155-26.5/52.9 
06-0L1404 

IN KERN COUNTY NEAR GLENNVILLE FROM 

DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 

MARTINEZ, BLAS 

(559)657-8321

 $1,070,455
 $0
 $0

05/13/10 
07/09/10 

0%

 0%

HM1 WPCP 

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$3,085,374
 $0
 $0

11/24/10 
12/14/10 

0%

 0%

06-KER-178-15.7/26.4 

HM1 

06-0M3004 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD AT 

VARIOUS LOCATIONS FROM 2.0 MILE EAST 

OF SIDEHILL VIADUCT TO 0.1 MILE WEST 

OF DEMOCRAT SPRINGS 

REPAIR EXISTING CULVERTS 

MICHELS PIPELINE CONSTRUCTION 

SALEM OR 97309 

(503)364-1199 

P O BOX 12905 

$377,956
 $0
 $0

05/03/11 
05/17/11 

0%

 0%

06-KER-178-30.4/41.6 

HM1 

06-0M3204 

WPCP 

IN KERN CO NEAR LAKE ISABELLA AT 

VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF KERN CANYON ROAD TO BODFISH 

UNDERCROSSING 

REPAIR CULVERT 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

$497,797 
$0 
$0 

04/19/11 
05/10/11 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-KER-178-57.1/88.2
 
06-0M6504
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HM1 WPCP
 

06-KER-184-7.8/0
 
06-475204
 
ACHS-P184-(013)E
 

PGP1-84 0-(3E)
 

--()
 

HB1 WPCP
 

06-KER-184-8.4/8.8
 
06-426304
 
ACHS-P184-(012)E
 

PGP1-84 0-(2E)


--()
 

HB1 SWPPP
 

06-KER-204-4.6/5.1
 
06-430104
 
SARR-S204-(004)E
 

S2-04 0-(4E)
 

--()
 

HA21 WPCP
 

06-KER-5722-/0
 
06-483404
 

HA12 SWPPP
 

06-KIN-33-12.0/18.9
 
06-0M6404
 

HM1 WPCP
 

Resident
 
Engineer
 

HISHAM ALNATOUR
 

1824 NORRIS ROAD
 

BAKERSFIELD, CA 93308
 

(661)391-4747
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO CA 93215
 

(661)720-0971
 

SAM DHALIWAL
 

1824 NORRIS ROAD
 

BAKERSFIELD CA 93308
 

(661)391-4742
 

SAM DHALIWAL
 

1824 NORRIS ROAD
 

BAKERSFIELD, CA 93308
 

(661)391-4742


Description

Type Of Work
 

IN KERN COUNTY IN AND NEAR CANE
 

BRAKE FROM 0.8 MILE WEST OF FAY
 

RANCH ROAD TO ROUTE 178/14
 

INTERSECTION
 

APPLY SLURRY SEAL
 

IN KERN COUNTY IN BAKERSFIELD AT 0.1
 

MILE SOUTH OF ROUTE 58/184 SEPARATION
 

INSTALL TRAFFIC SIGNALS
 

IN KERN CO NEAR BAKERSFIELD AT ROUTE
 

58/184 SEPARTATION AND FROM 0.3 KM
 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE
 

BRECKENRIDGE ROAD
 

CHANNELIZATION AND SIGNALIZATION
 

IN KERN COUNTY IN BAKERSFIELD FROM M
 

STREET TO F STREET
 

REPLACE STEEL BRIDGE
 

IN KERN COUNTY NEAR TAFT AT THE TAFT
 

MAINTENANCE STATION
 

CONSTRUCT EQUIPMENT SHOP
 

IN KINGS COUNTY IN AND NEAR AVENAL
 

FROM 0.3 MILE NORTH OF UTICA AVENUE
 

TO FRESNO COUNTY LINE
 

PLACE RUBBERIZED HMA ON PAVEMENT
 

Contractor 

INTERMOUNTAIN SLURRY SEAL INC
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

GRIFFITH COMPANY
 

1128 CARRIER PARKWAY AVE
 

BAKERSFIELD CA 93308
 

(661)392-6640
 

GRIFFITH COMPANY
 

1128 CARRIER PARKWAY AVENUE
 

BAKERSFIELD CA 93308
 

J.T.S CONSTRUCTION
 

P.O. BOX 41765
 

BAKERSFIELD, CA 93384
 

W. JAXON BAKER INC.
 

P O BOX 994248
 

REDDING CA 960994248
 

(530)241-1086
 

$1,411,390

 $0

 $0


 $394,676

 $107,063

 $107,063


 $842,426

 $825,172


 $0


 $12,245,012

 $11,867,127


 $175,973


 $3,378,087

 $2,615,784

 $530,081


 $1,144,453
 
$0
 
$0
 

05/04/11 0%

05/18/11
 

0%


08/24/10 25%

09/13/10
 

27%

07/05/11
 

04/03/09 0%

04/20/09
 

0%

07/29/11
 

PLANT EST
 

UNSAT
 

06/09/09 0%

07/01/09
 

0%

05/25/11
 

PLANT EST
 

SATIS
 

06/02/10
 
06/22/10
 
08/17/11
 

05/03/11
 
05/20/11
 

61%


 78%


 0%
 

0%
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-41-11.5/20 IN KINGS COUNTY NEAR KETTLELMAN CITY GRANITE CONSTRUCTION COMPANY $13,929,077 05/09/11 0%
06-415904 
ACNH-P041-(120)E 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

P O BOX 50085 $0
 $0

05/27/11 
0%

--() 
AC OVERLAY AND WIDEN SHOULDER 

WATSONVILLE CA 950775085 

(831)724-1011 

HA22 SWPPP 

06-KIN-41-33.0/39.7 IN KINGS COUNTY NEAR STRATFORD FROM GRANITE CONSTRUCTION COMPANY HADDADIN, HAIDAR $2,876,735 12/31/10 14%

HA22 

06-0E2104 
NH-P041-(117)E 

--() 

WPCP 

LAUREL AVENUE TO 0.8 MILE NORTH OF 

IDAHO AVENUE 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$123,323
 $123,323

01/24/11 
07/13/11 

4%

06-KIN-198-9.2/14.7 IN KINGS COUNTY IN AND NEAR LEMOORE FLATIRON WEST INC MICHAEL WEBER $1,911,528 03/23/10 100%
06-490004 
ACNH-P198-(052)E 

--() 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

BENICIA CA 94510 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,769,274
 $0

04/20/10 
04/27/11 

100%

COMPLETED 
05/04/11 

RUBBERIZED ASPHALT CONCRETE OVERLAY 
HA22 WPCP 

06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $46,357,071 09/01/09 47%
06-3568U4 
HPLU-6206-(015)E 

--() 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY
BENICIA CA 94510 

2100 GOODYEAR ROAD 8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$29,009,721
 $365,784

09/22/09 
05/29/12 

62%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-99-22.7/29.4 IN MADERA COUNTY IN AND NEAR W JAXON BAKER INC VIRK, K $6,484,550 12/31/10 6%

HA22 

06-0E2204 
NH-P099-(541)E 

--() 

WPCP 

CHOWCHILLA FROM 0.2 MILE SOUTH OF 

CALIFA OVERHEAD TO MERCED COUNTY LINE 

REPAIR OVERLAY ROADWAY 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$10,278
 $9,558

01/25/11 
08/25/11 

0%

06-TUL-0-/0 IN TULARE COUNTY AT VARIOUS LOCATIONS AMERICAN PAVING CO MARTINEZ, BLAS $539,088 11/03/10 49% 
06-0G9304 CONSTRUCT CONCRETE CURB RAMPS 

FRESNO CA, 93744 

PO BOX 4348 8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$385,784 
$180,641 

12/03/10 
06/24/11 

70% 

HB71 WPCP 
(559)651-8321
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-63-8.0/30 IN TULARE COUNTY IN VISALIA FROM CALIFORNIA PAVEMENT $755,740 04/19/11 0%
06-0M4304 MINEARL KING AVENUE TO SWEET AVENUE 

AND IN AND NEAR CULTER AND OROSI FROM 

MAINTENANCE COMPANY INC 

9390 ELDER CREEK RD 

$0
 $0

05/27/11 
0%

0.3 MILE SOUTH OF AVENU 

SLURRY SEAL 
SACRAMENTO CA 95829 

HM1 WPCP (916)381-8033 

06-TUL-63-/0 IN TULARE COUNSTY IN VISALIA AND FOLSOM GRANITE MARTINEZ, BLAS $373,054 01/11/11 0%

HB71 

06-0G9504 

WPCP 

CUTLER AT VARIOUS LOCATIONS FROM 

MOONEY BOUOLEVARD TO OROSI DRIVE 

CONSTRUCT CONCRETE CURB RAMPS AND 
RANCHO CORDOVA CA 95670 

(916)862-0095 

11355 B PYRITES WAY 

(559)651-8321 

8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$152,920
 $51,950

03/21/11 
07/21/11 

42%

06-TUL-65-18.7/0 TULARE COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS INC $446,400 03/22/11 0%
06-0K4404 SEAL BRIDGE DECKS 10266 HWY 41 $0

 $0
04/19/11 

0%

MADERA CA 93636 

(559)439-7700 

HM1 WPCP 

06-TUL-99-3.1/0 IN TULARE COUNTY NEAR EARLIMART FROM GRIFFITH COMPANY SHELLEY MAGGARD $4,782,948 06/24/10 36%
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

0.2 MILE SOUTH TO 0.2 MILE 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

NORTH OF 

BREA CA 92821 

3050 E. BIRCH STREET 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,433,597
 $568,532

07/13/10 
05/22/11 

92%

HA21 SWPPP 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,771,440
 $11,700

10/22/07 
08/30/11 

0%

(661)720-0971 PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,492,950 04/06/11 1% 
06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$484,483 
$484,483 

04/25/11 
08/27/12 

6% 

HA26 SWPPP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

06District

06-TUL-99-41.3/53.9 

Fed Aid 

HE13 

Pgm Code 

06-324504 

Contract 

HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

Description 

WIDEN ROAD WITH HOT MIX ASPHALT 

Type Of Work 

DIABLO CONTRACTORS INC 

Contractor 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

Resident 
Engineer 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$67,487,824

Bid + CCOs

 $625,169

Comp To date

 $405,176

This Month 

01/04/11 

Awarded 

01/19/11 

Approved 

08/23/13 

Est Comp
Accepted 

6%

%Time

 1%

% Work 
Message 

06-TUL-190-8.0/15 
06-0M6704 

IN TULARE COUNTY IN AND NEAR POPLAR 

SLURRY SEAL ON EXISTING PAVEMENT 

VALLEY SLURRY SEAL COMPANY 

P O BOX 981330 

$516,425
 $0
 $0

04/19/11 
05/04/11 

0%

 0%

WEST SACRAMENTO CA 95798 

HM1 WPCP 

(916)373-1500 

06-TUL-198-13.7/16.7 

HB1 

06-0H7204 
HSNH-P198-(054)E 

P1-98 0-(4E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR VISALIA FROM 

ROAD 156 UNDERCROSSING TO ROAD 180 

CONSTRUCT THRIE BEAM BARRIER 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,783,710
 $1,386,701
 $780,338

12/21/10 
01/10/11 
05/31/11 

4%

 77%

06-TUL-216-2.9/11.7 

HA22 

06-446704 
STP-P216-(006)E 

--() 

WPCP 

IN TULARE COUNTY IN AND NEAR VISALIA 

FROM 0.4 MILE EAST OF MCAULIFF STREET 

AVENUE 344 

PLACE RUBBERIZED HOT MIX ASPHALT ON 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$2,194,789
 $718,131
 $718,131

12/02/10 
12/20/10 
06/24/11 

44%

 32%

06-TUL-245-/12 
06-448104 
STP-P245-(006)E

--() 

IN TULARE COUNTY IN WOOKLAKE FROM 

ROUTE 198 TO ROUTE 201 

PLACE RUBBERIZED HOT MIX ASPHALT 

TEICHERT CONSTRUCTION PO BOX 

520 FOWLER CA, 93625 -0520 

FOWLER CA 936250520 

P O BOX 520 

MARTINEZ, BLAS 

(559)651-8321

8530 W. ROOSEVELT 

VISALIA CA 

$3,070,515 
$3,790 
$3,790 

12/30/10 
01/13/11 
09/01/11 

4% 

0% 

HA22 WPCP (559)813-3100 

Totals: Authorized Final Amt: $439,870,966 Completed to Date: $154,430,528 Work This Month: $24,971,135



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-1.7/62.2 06-0G4604 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-1.0/3 06-0H0004 

06-FRE-41-20.0/33.3 06-0E0104 

06-FRE-41-21.1/30.4 06-0K4104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 

06-FRE-99-7.3/11.1 06-458704 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-66.1/72.3 06-342514 

06-KER-0-/0 06-0M5104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-/4.6 06-460604 

06-KER-14-26.6/35.5 06-0M7104 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-33-68.8/73.7 06-0M4504 

06-KER-43-16.1/25.1 06-460004 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-6.8/19.8 06-442524 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-31.9/32.5 06-0J3304 

06-KER-46-/7.3 06-353414 

06-KER-58-27.3/53.9 06-0G9404 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-58-117.5/128.9 06-0L5404 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-/4.3 06-459104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-15.7/26.4 06-0M3004 

06-KER-178-30.4/41.6 06-0M3204 

06-KER-178-57.1/88.2 06-0M6504 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5722-/0 06-483404 

06-KIN-33-12.0/18.9 06-0M6404 

06-KIN-41-11.5/20 06-415904 

06-KIN-41-33.0/39.7 06-0E2104 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-22.7/29.4 06-0E2204 

06-TUL-0-/0 06-0G9304 

06-TUL-63-8.0/30 06-0M4304 

06-TUL-63-/0 06-0G9504 

06-TUL-65-18.7/0 06-0K4404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-99-22.4/0 06-0A9704 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-TUL-99-41.3/53.9 06-324504 12
 

06-TUL-190-8.0/15 06-0M6704 12
 

06-TUL-198-13.7/16.7 06-0H7204 12
 

06-TUL-216-2.9/11.7 06-446704 12
 

06-TUL-245-/12 06-448104 12
 

Statement of Ongoing Contracts - Federal Aid 

06
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $43,284,466


FEDERAL AID (PRIMARY) $66,507,243


FEDERAL AID (SECONDARY) $26,323,997


STATE HIGHWAY $42,174,697


STORM DAMAGE REPAIR $1,105,773


 $260,474,791


 $439,870,966


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$5,867,481


 $21,778,817


 $5,993,652


 $17,020,511


 $345,129


 $103,424,938


 $154,430,528
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $1,911,528
 

$1,911,528
Work completed this Period:


	06

