
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 

06-FRE-41-21.0/29.3 

Fed Aid 

HA28 

Pgm Code 

06-0E3104 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 

Description 

FREEWAY MAINTENANCE ACCESS 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

HAIDAR HADDADIN 

Resident 
Engineer 

(559)917-2487 

183 W. VENTURA 

KINGSBURG,CA 93631 

$1,900,655

Bid + CCOs

 $1,829,336

Comp To date

 $29,565

This Month 

07/15/11 

Awarded 

08/10/11 

Approved 

05/21/12 

Est Comp
Accepted 

45%

%Time

 96%

% Work 
Message 

06-FRE-41-24.7/25 

HB4N 

06-0H3704 
ACNH-X019-(022)E 

--()

WPCP 

IN FRESNO COUNTY IN FRESNO ON ROUTE 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

TENNYSON ELECTRIC INC 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

HAIDAR HADDADIN 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$928,389
 $855,563
 $223,757

06/15/11 
07/01/11 
06/25/12 

85%

 91%

06-FRE-41-27.6/30.4 

HB4N 

06-0E9714 

WPCP 

IN FRESNO FROM ASHLAN AVENUE 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

MENGONI, MARK 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$595,713
 $13,130
 $13,130

03/19/12 
04/16/12 
09/25/12 

11%

 3%

06-FRE-41-30.7/31.7 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

SWPPP 

IN FRESNO COUNTY FROM 0.3 MILE NORTH 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 

ELITE LANDSCAPING 

CLOVIS CA 93612 

2972 LARKIN 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$632,638
 $611,543

 $2,490

05/24/10 
06/25/10 
11/19/13 

45%

 94%

06-FRE-99-1.0/7.4 

HE13 

06-350714 

SWPPP 

IN FRESNO CO IN AND NEAR KINGSBURG 

AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES, CA 94547 

(510)741-9226 

VONG, ALAN 

(559)243-3856

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$495,692
 $391,971

 $3,679

12/23/09 
01/19/10 
08/09/13 

47%

 78%

06-FRE-99-10.5/16.5 

HB4N 

06-0M7604 
ACHN-P099-(554)E 

--() 

WPCP 

ON ROUTE 99, IN FRESNO AND MADERA CO 

FROM SOUTH OF THE MERCED STREET 

UNDERCROSSING IN FOWLER TO ROAD 24 IN 

MADERA CO (FRE-99-10.5/ 

INSTALL VEHICLE DETECTION SYSTEMS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

$592,381 
$0 
$0 

03/27/12 
04/13/12 

0% 

0% 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-52.0/60 IN FRESNO COUNTY NEAR SHAVER LAKE GRANITE CONSTRUCTION COMPANY $1,329,942 04/30/12 0%
06-0N2104 FROM 2.3 MILES EAST OF HUNTINGTON 

LAKE ROAD TO 1.0 MILE EAST OF 

P O BOX 50085 $0
 $0

05/16/12 
0%

FLINTRIDGE ROAD 
WATSONVILLE CA 950775085 

COLD PLANE AND OVERLAY WITH HMA 
(831)724-1011 

WPCP 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC ABOUZEDAN, RAAID $579,979 06/15/11 61%
06-0L8404 
ACST-X019-(023)E 

X0-19 0-(3E) 

--() 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

AVENUE 

INSTALL VEHICLE DETECTION SYSTEMS 

SELMA CA 93662 

(559)896-5637 

2135 E FRONT STREET 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$540,828
 $3,220

07/14/11 
07/24/12 

93%

HB4N WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,701,639 01/12/12 13%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$5,287,963
 $4,149,017

01/20/12 
12/19/13 

13%

HE14 

06-FRE-198-34.6/42.7 IN FRESNO COUNTY NEAR HURON FROM W JAXON BAKER INC MICHAEL ROBBINS $1,042,335 12/14/11 40%
06-0N2504 ROUTE 269 TO KINGS COUNTY LINE 

RESURFACE HWY RUBBERIZED HMA TYPE G 
REDDING CA 960994248 

P O BOX 994248 183 W. VENTURA COURT 

KINGSBURG,CA 93631 

$989,693
 $989,693

02/05/12 
06/11/12 

88%

(530)241-1086 
(559)259-4817 

HM1 WPCP 

06-KER-0-/0 IN VARIOUS COUNTIES GRANITE CONSTRUCTION COMPANY MICHAEL ROBBINS $3,486,177 03/29/11 48% 
06-0M5104 
ACNH-000C-(332)E

--() 

PLACE HMA ON PAVEMENT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)259-4817

3240 N. MILLBROOK 

FRESNO, CA 93726 

$2,372,412 
$234,649 

04/19/11 
06/29/12 

68% 

HA26 WPCP 



   

 

  

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 

06-KER-5-.5/62.6 

Fed Aid 

HM1 

Pgm Code 

06-0G6804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

Description 

REPLACE JOINT SEALS AND SEAL BRIDGE 

Type Of Work 

DEBRUIN CONSTRUCTION 

Contractor 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

MICHAEL ROBBINS 

Resident 
Engineer 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$664,416

Bid + CCOs

 $384,569

Comp To date

 $0

This Month 

06/14/11 

Awarded 

07/13/11 

Approved 

12/28/11 

Est Comp
Accepted 

77%

%Time

 57%

% Work 
Message 

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,615,857
 $4,301,192
 $137,330

10/11/10 
10/27/10 
11/26/12 

71%

 92%

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

$2,032,515
 $0
 $0

04/23/12 
05/14/12 

0%

 0%

06-KER-5-5.2/5.9 

HB1 

06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ARTHURS CONTRACTING, INC. 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

ALNATOUR, HISHAM 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,254,999
 $1,165,909
 $271,650

10/26/11 
11/17/11 
06/14/13 

24%

 92%

06-KER-5-15.9/42.8 

HM1 

06-0M6804 
ACIM-0054-(187)2 

E- -() 

WPCP 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,852,725
 $5,456,281
 $298,266

06/07/11 
06/24/11 
05/29/12 

91%

 92%

06-KER-5-36.1/54.2 
06-0K8904 
IM-SARR-(A00) 

--() 

SWPPP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

REPLACE CONCRETE PANEL 

GRIFFITH COMPANY 

BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 

SHELLEY MAGGARD 

(559)651-8319

8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$32,316,795 
$19,944,983 
$2,798,169 

12/13/10 
12/30/10 
05/29/12 

100% 

62% 

OVER RUN 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

06District 

06-KER-5-69.6/73.1 

Fed Aid 

HB1 

Pgm Code 

06-0L2204 

Contract 

HSIM-G005-(190)E 

75- 1-(0E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

ON ROUTE 5 BETWEEN MAIN DRAIN ROAD 

OVERCROSSING AND STATE ROUTE 46/5 

SEPARATION 

Description 

INSTALL MEDIAN BARRIER AND RUMBLE 

Type Of Work 

MIDSTATE BARRIER INC 

Contractor 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

PETER MULLALY 

Resident 
Engineer 

(661)333-9357 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,087,292

Bid + CCOs

 $1,054,437

Comp To date

 $235,448

This Month 

01/30/12 

Awarded 

02/14/12 

Approved 

05/31/02 

Est Comp
Accepted 

100%

%Time

 96%

% Work 
Message 

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--()

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,762,787
 $7,461,229
 $377,789

02/03/11 
02/16/11 
10/12/12 

64%

 63%

06-KER-14-15.3/0 
06-0K4504 

IN KERN CO IN MOJAVE AT SOUTH MOJAVE 

OVERHEAD 

PLACE CONCRETE OVERLAY 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

P O BOX 11238 

$507,412
 $0
 $0

04/05/12 
05/01/12 

0%

 0%

HM1 WPCP 

(714)769-7025 

06-KER-33-34.3/40.3 

HM1 

06-0M4404 

WPCP 

IN KERN COUNTY NEAR MCKITTRICK FROM 

ROUTE 58 TO 0.7 MILE NORTH OF CYMRIC 

ROAD NORTH 

COLD IN-PLACE RECYCLING AND HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$1,555,305
 $0
 $0

05/04/12 
05/22/12 

0%

 0%

06-KER-33-60.7/64 

HM1 

06-0N2304 

WPCP 

IN KERN COUNTY ABOUT 28 MILES SOUTH 

OF AVENAL FROM 0.6 MILE NORTH OF 

ROUTE 46 TO 3.9 MILES NORTH OF ROUTE 

46 

COLD IN PLACE RECYCLE & HMA OVERLAY 

BOWMAN ASPHALT INC 

BAKERSFIELD CA 93308 

(661)334-1356 

3527 BRIAN WAY 

$985,655
 $0
 $0

03/06/12 
04/19/12 

0%

 0%

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,363,451 
$29,925,595 
$3,855,364 

01/26/11 
02/10/11 
12/03/12 

61% 

65% 

HE13 



 

 

  

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-26.3/53.5 IN KERN COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $1,280,912 05/02/12 0%
06-0M2704 PLACE BRIDGE DECK AND SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

$0
 $0

05/24/12 
0%

IRVINE CA 92614 

HM1 WPCP (949)252-0441 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES HISHAM ALENATOUR $542,576 12/21/10 91%
06-0L7304 
NH-P058-(108)E 

--()

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

MOORPARK CA 93021 
(661)394-4747 

207 N. LOS ANGELES AVE STE252 
1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$531,102
 $3,893

01/12/11 
06/25/12 

97%

HB4N WPCP (805)523-1914 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON CAROLINO CONSTRUCTION CORP CARY J. CRUZ $496,490 05/04/11 100%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 
NATIONAL CITY, CA 91950 

(619)434-9200 

3035 EAST 8TH STREET 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$408,760
 $0

05/27/11 
12/21/11 

81%

WPCP 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 100%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$314,890
 $0

11/19/08 
05/09/12 

100%

COMPLETED 
05/10/12 

SWPPP 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $85,921,426 01/18/12 10%
06-0L6404 
ACNH-P099-(551)E 

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$10,629,353
 $8,754,510

02/14/12 
04/16/13 

12%

HA22 SWPPP 

06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,099,558 01/26/12 0% 
06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0 
$0 

02/14/12 
0% 

SUSPENDED 

HB1 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC ISAAC KAING $638,113 10/26/11 64%
06-0M4004 BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

CONSTRUCT NEW OFFICE BUILDING 
MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

(661)391-4764 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$258,935
 $131,242

11/29/11 
07/27/12 

40%

HA12 WPCP 

06-KER-184-1.0/0 LN KERN COUNTY AT LAMONT AT DI PTM GENERAL ENGINEERING PETER MULLALY $445,353 06/27/11 100%
06-0H8304 
ACST-P184-(014) 

P-184 -(14 )E 

--() 

GIORGIO ROAD 

MODIFY SIGNALS CONSTRUCT LEFT 

SERVICES INC 

RIVERSIDE CA 92513 

P O BOX 7745 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$428,182
 $0

07/22/11 
04/23/12 

100%

COMPLETED 
04/24/12 

HB4N WPCP (951)710-1000 

06-KER-202-1.4/11.9 IN KERN COUNTY IN AND NEAR TEHACHAPI GRIFFITH COMPANY $1,893,988 04/24/12 0%
06-0N2904 FROM 0.2 MILE WEST OF BEAR VALLEY 

ROAD TO JUNCTION STATE ROUTE 202/58 

PLACE HMA ON PAVEMENT 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $0
 $0

05/14/12 
0%

(661)392-6640 

HM1 WPCP 

06-KER-223-1.8/4 IN KERN COUNTY NEAR ARVIN FROM LEGG INC $816,819 03/01/12 0%
06-0N2204 JUNCTION STATE ROUTE 223/5 TO 0.9 

MILE WEST OF OLD RIVER ROAD AND AT 

2551 2ND STREET $0
 $0

03/22/12 
0%

0.1 MILE WEST OF SOUTH H STREE 
LIVERMORE CA 94550 

COLD IN PLACE RECYCLE, HMA OVERLAY 
(925)605-4500 

HM1 WPCP 

06-KIN-5-19.1/0 IN FRESNO AND KINGS COUNTIES NEAR PETERSON CHASE GENERAL DALLIA FOSTER $320,998 01/30/12 0%
06-0L8004 COALINGA 1.4 MILES NORTH OF ROUTE5 

5/33/145 SEPARATION AND NEAR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8530 W. ROOSEVELT 

AVE. 

$0
 $0

02/13/12 
0%

WPCP 

KETTLEMAN CITY AT MILHAM AVENUE 

CHANGEABLE MESSAGE SIGN MAINTENANCE 
IRVINE CA 92614 

(949)252-0441 
(559)651-8333 

VISALIA, CA 93291 

06-KIN-33-8.0/19 IN KINGS AND MADERA COUNTIES AT GRAHAM CONTRACTORS INC MENGONI, MARK $1,099,082 02/08/12 28% 
06-0N2804 VARIOUS LOCATIONS 

PME CHIP SEAL 
SAN JOSE CA 95159 

P O BOX 26770 3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$574,874 
$197,539 

02/29/12 
06/28/12 

52% 

(408)293-9516 
(243)-35-43

HM1 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 

06-KIN-41-11.5/20 

Fed Aid 

HA22 

Pgm Code 

06-415904 

Contract 

ACNH-P041-(120)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KINGS COUNTY NEAR KETTLELMAN CITY 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

Description 

AC OVERLAY AND WIDEN SHOULDER 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

Resident 
Engineer 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$14,341,448

Bid + CCOs

 $14,549,994

Comp To date

 $2,339,479

This Month 

05/09/11 

Awarded 

05/27/11 

Approved 

06/15/12 

Est Comp
Accepted 

81%

%Time

 96%

% Work 
Message 

06-KIN-41-42.1/44.9 

HA22 

06-416004 
NH-P041-(122)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR LEMOORE FROM 0.1 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

HAIDAR HADDADIN 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$6,496,442
 $0
 $0

04/06/12 
04/27/12 

0%

 0%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$47,746,665
 $38,147,971
 $1,150,472

09/01/09 
09/22/09 
10/29/12 

78%

 79%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-2.4/6.9 

HM1 

06-0M7004 

WPCP 

IN MADERA COUNTY NEAR FRESNO FROM 0.8 

MILE SOUTH OF AVE 12 TO FRIANT­

MADERA CANAL BRIDGE AND FROM 0.1 MILE 

SOUTH OF ROAD 406 TO 0 

RHMA TYPE "O" OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

(209)983-2300 

P O BOX 1118 

$2,202,238
 $0
 $0

03/27/12 
04/13/12 

0%

 0%

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$23,640,348
 $6,342,898
 $308,587

06/28/11 
08/22/11 
10/01/12 

30%

 27%

06-MAD-99-23.8/28.2 

HB1 

06-0L2004 
ACHS-P099-(558)E 

G P0-99 5-(8E) 

--() 

SWPPP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM AVENUE 24 

OVERCROSSING TO LE GRANDE AVENUE 

OVERCROSSING 

CONSTRUCT MEDIAN BARRIER 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

ABOUZEDA, RAAID 

(559)243-3598

3240 N MILLBROOK ST 

FRESNO CA 93726 

$1,449,876 
$0 
$0 

04/12/12 
05/01/12 
08/09/12 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

06District 

06-TUL-65-14.0/15 

Fed Aid 

HM1 

Pgm Code 

06-0N2404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM AVENUE 112 TO 0.1 MILE SOUTH OF 

AVENUE 120 

Description 

COLD PLANE AC AND HMA OVERLAY 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

MARTINEZ, BLAS 

Resident 
Engineer 

(559)651-8321 

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$387,061

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/09/12 

Awarded 

02/29/12 

Approved 

06/11/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

06-TUL-99-3.1/0 

HA21 

06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948
 $4,712,384

 $0

06/24/10 
07/13/10 
10/17/12 

76%

 97%

06-TUL-99-19.8/25 

HA22 

06-0E0704 
ACNH-P099-(553)E 

--() 

SWPPP 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$8,406,539
 $237,320
 $237,320

12/21/11 
01/18/12 
12/18/12 

9%

 3%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,645,535
 $4,933,229
 $388,300

04/06/11 
04/25/11 
09/07/12 

60%

 57%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,522,767
 $14,924,518

 $553,478

01/04/11 
01/19/11 
11/04/13 

28%

 22%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MARTINEZ, BLAS 

(559)651-8321

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,246,462 
$927,916 
$356,311 

05/25/11 
06/14/11 
01/26/13 

25% 

73% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-TUL-201-/14 IN TULARE COUNTY NEAR KINGSBURG FROM INTERMOUNTAIN SLURRY SEAL INC $646,646 03/08/12 0%

06-0N3004 $0 03/28/12
TULARE/FRESNO COUNTY LINE TO ROAD 128 P O BOX 50085
 0%


$0

SLURRY SEAL ON EXISTING PAVEMENT
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

HM1 WPCP
 

06-TUL-5711-/0	 IN TULARE COUNTY NEAR LEMON COVE AT ARTHURS CONTRACTING INC BLAS MARTINEZ $223,130 12/06/11 56%
 

THE LEMON COVE MAINTENANCE STATION P O BOX 2650
06-0F8004	 $203,124 12/21/11
8530 W. ROOSEVELT	 95%

$0 06/20/12


REMOVE CONTAMINATED MATERIAL, BACK AVE.
 
ATASCADERO CA 93423
 

VISALIA, CA 93291

(805)461-0140
 

WPCP
 

Totals: Authorized Final Amt: $447,044,313 Completed to Date: $180,806,694 Work This Month: $28,044,347



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.5/16.5 06-0M7604 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-52.0/60 06-0N2104 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-198-34.6/42.7 06-0N2504 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-69.6/73.1 06-0L2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-14-15.3/0 06-0K4504 

06-KER-33-34.3/40.3 06-0M4404 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-33-60.7/64 06-0N2304 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-26.3/53.5 06-0M2704 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-99-28.2/29 06-0A7204 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-178-41.6/0 06-0M4004 

06-KER-184-1.0/0 06-0H8304 

06-KER-202-1.4/11.9 06-0N2904 

06-KER-223-1.8/4 06-0N2204 

06-KIN-5-19.1/0 06-0L8004 

06-KIN-33-8.0/19 06-0N2804 

06-KIN-41-11.5/20 06-415904 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-2.4/6.9 06-0M7004 

06-MAD-99-9.5/13.1 06-0E0404 

06-MAD-99-23.8/28.2 06-0L2004 

06-TUL-65-14.0/15 06-0N2404 

06-TUL-99-3.1/0 06-471904 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-TUL-99-19.8/25 06-0E0704 8
 

06-TUL-99-22.4/0 06-0A9704 8
 

06-TUL-99-41.3/53.9 06-324504 8
 

06-TUL-198-9.5/9.7 06-0F0004 8
 

06-TUL-201-/14 06-0N3004 9
 

06-TUL-5711-/0 06-0F8004 9
 

Statement of Ongoing Contracts - Federal Aid 

06
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $49,932,307


FEDERAL AID (PRIMARY) $197,952,467


FEDERAL AID (SECONDARY) $3,368,608


STATE HIGHWAY $19,178,985


 $176,611,946


 $447,044,313


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$32,862,493


 $50,452,217


 $1,283,900


 $5,149,004


 $91,059,080


 $180,806,694
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $756,114
 

$756,114
Work completed this Period:


	06

