
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT ROADWAY ENGINEERING WORKS INC MARK MENGONI $6,142,705 11/19/13 46%
06-0Q5404 
CSTP-000C-(367)E 

--() 

VARIOUS LOCATIONS 

REPAIR DAMAGE ELECT. & IRRIGATION 
CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$2,424,837
 $573,764

12/09/13 
10/24/14 

39%

HA23 

06-FRE-33-/0 IN FRESNO, MADERA, KERN AND TULARE VIKING CONSTRUCTION COMPANY GANDRATHI, SUNIL $3,332,377 01/15/13 100%
06-0C1304 
BHNH-000C-(354)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT BRIDGES WITH COMPOSITE 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

(559)897-7617 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$3,086,600
 $0

02/06/13 
05/02/14 

100%

COMPLETED 
05/07/14 

HA21 WPCP (916)852-5530 

06-FRE-41-24.5/24.8 IN FRESNO COUNTY IN FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTION OLIBRIS, GARNEL $1,226,252 03/18/14 0%

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE COURT 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

04/09/14 
0%

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%

HB4N 

06-0E9714 

WPCP 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$508,475
 $0

04/16/12 
01/11/16 

0%

PLANT EST 

SATIS 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,212,943 10/10/12 35%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3856 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$27,288,329
 $1,115,501

11/06/12 
08/01/16 

66%

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,198,426 01/28/14 0% 

HB1 

06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT 
LAKE FORREST CA 92630 

(949)454-1999 

20331 LAKE FORREST DRIVE C13 

(559)243-3852

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0 
$0 

03/03/14 
0% 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-32.5/36.2 IN FRESNO COUNTY AT VARIOUS LOCATIONS MICHELS PIPELINE CONSTRUCTION $324,462 11/19/13 0%
06-0Q6604 FROM 3.7 MILES WEST OF TOLLHOUSE 

ROAD/AUBERRY ROAD TO TOLLHOUSE 

ROAD/AUBERRY ROAD 

CURED-IN-PLACE PIPELINER 

SALEM OR 97309 

(503)364-1199 

P O BOX 12905 $0
 $0

12/09/13 
0%

HM2 

06-FRE-168-/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS TABER CONSTRUCTION INC CARY CRUZ $5,430,650 11/19/13 27%

HA23 

06-0Q5504 
CSTP-X019-(027)E 

--() 

ELECTRICAL EQUIPMENT REPLACEMENT 

MARTINEZ CA 94553 

(925)682-6133 

P O BOX 1309 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93710 

$1,424,485
 $395,903

12/09/13 
10/30/14 

26%

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $46,290,213 01/12/12 100%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$42,950,534
 $304,262

01/20/12 
06/20/14 

93%

OVER RUN 

HE14 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 90%
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$3,639,618
 $30,380

09/27/12 
12/30/14 

72%

06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGONI $15,541,753 04/23/13 68%
06-342524 OF FRESNO FROM 0.6 MILE WEST OF 

QUALITY AVENUE TO 0.2 MILE WEST OF 

SMITH AVENUE 

NEW EXPRESS HIGHWAY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$9,945,968
 $596,879

05/16/13 
10/15/14 

64%

HE14 

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 4% 

HA21 

06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

(559)243-3856

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$46,415 
$0 

12/17/13 
04/06/15 

2% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS NORTHWEST PAVING AMARJIT DHALIWAL $2,308,123 02/10/14 20%
06-0Q8404 
CSTP-X029-(111)E 

--() 

PAE CHIP SEAL 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$522,735
 $522,735

02/27/14 
07/23/14 

23%

HM1 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO PETER MULLALY $1,898,614 05/21/13 86%
06-0M6204 REMOVE DECK SURFACE,PLACE DECK SEAL INC 

10641 FULTON COURT 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,780,254
 $0

06/13/13 
05/06/14 

86%

RANCHO CUCAMONGA CA 91730 
(661)391-4767 SUSPENDED 

HM1 (909)944-1037 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77%
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$384,829
 $0

07/13/11 
12/28/11 

100%

HM1 WPCP 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC $769,104 05/08/14 0%
06-0Q4504 
NHPI-005 -(193) 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

3442 6TH STREET $0
 $0

05/29/14 
0%

--() 
I-5 EXTINGUISHABLE MESSAGE SIGNS 

CERES CA 95307 

(209)541-0920 

HB4N 

06-KER-5-10.4/15.8 NEAR GRAPEVINE FROM GRAPEVINE C A RASMUSSEN INC HISHAM ALNATOUR $1,248,487 10/15/13 43%
06-0N3604 
IM-005 -(192)E 

--() 

UNDERCROSSING TO ROUTE 5/99 

SEPARATION 

REPLACE ASPHALT CONCRETE PAVEMENT 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,009,159
 $1,009,159

11/01/13 
06/23/14 

76%

HA23 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 100% 
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL 

MEDFORD OR 97504 

P O BOX 4663 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,799,200 
$0 

12/27/12 
10/24/13 

100% 

(541)664-3010 
(661)391-4767 SUSPENDED 

HM1 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 

06-KER-14-39.3/40.3 

Fed Aid 

HA21 

Pgm Code 

06-0H1804 

Contract 

BRNH-P014-(072)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

ON ROUTE 14 IN KERN COUNTY AT PM 

39.9, 24 MILES NORTH OF MOJAVE AT RED 

ROCK CANYON BRIDGE #50-0178 

Description 

BRIDGE REPLACEMENT (SCOUR) 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

BAKERFIELD CA 93388 

(661)399-3361 

P O BOX 5127 

AMARJIT DHALIWAL 

Resident 
Engineer 

(661)391-4766 

$8,103,546

Bid + CCOs

 $3,933,639

Comp To date

 $0

This Month 

05/22/13 

Awarded 

06/10/13 

Approved 

09/10/14 

Est Comp
Accepted 

63%

%Time

 48%

% Work 
Message 

06-KER-46-37.5/49 

HM1 

06-0P7504 
IN KERN COUNTY IN AND NEAR WASCO FROM 

0.7 MILE EAST OF CORCORAN RD TO 

MAGNOLIA AVE 

POLYMER MODIFIED ASPHALT CHIP SEAL 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

$1,168,796
 $0
 $0

03/18/14 
03/26/14 

0%

 0%

06-KER-58-31.8/39.7 

HM1 

06-0Q8004 
NHP-P059-(117)E 

--() 

IN KERN COUNTY NEAR BUTTONWILLOW FROM 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

RHMA-SP-G OVERLAY AND RUMBLE STRIP 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6600 

1128 CARRIER PARKWAY AVE 

$1,186,354
 $0
 $0

05/16/14 
05/29/14 

0%

 0%

06-KER-58-67.8/0 

HA23 

06-0N4014 
NH-17D5-(004)E 

--() 

IN KERN COUNTY NEAR EDISON AT 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$394,783
 $384,250

 $0

05/22/13 
06/13/13 
08/05/13 

100%

 100%

06-KER-58-108.9/0 

HB1 

06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

WPCP 

IN KERN COUNTY NEAR MOJAVE AT 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,541,102
 $1,545,500

 $0

08/14/12 
09/18/12 
06/14/13 

100%

 100%

OVER RUN 

06-KER-58-/0 

20.20.201 

06-0S0704 
UPGRADE IRRIGATION SYSTEMS IN 

ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 

WABO LANDSCAPE & 

CONSTRUCTION,INC 

HERCULES, CA 94547 

726 ALFRED NOBLE DR 

MULLALY, PETER 

(661)391-4767

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,185,000 
$308,773 
$308,773 

03/07/14 
03/10/14 

85% 

14% 

130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

06District 

06-KER-99-17.0/22.1 

Fed Aid 
Pgm Code 

06-0G8304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD FROM 

0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

Description 

WIDEN FREEWAY FROM 6 TO 8 LANES 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 91353-1489 

(818)362-9200 

PO BOX 1489 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$20,983,482

Bid + CCOs

 $19,348,887

Comp To date

 $438,538

This Month 

10/24/12 

Awarded 

12/03/12 

Approved 

06/10/14 

Est Comp
Accepted 

95%

%Time

 92%

% Work 
Message 

06-KER-99-17.5/29.9 
06-0E6604 
ACNH-P099-(569)E 

--() 

IN KER CO IN BAKERSFIELD AT VAR 

LOCATIONS FROM THE RTE 119/99 SEP TO 

THE RTE 65/99 SEP 

99 CORRIDOR-BRIDGE ENHANCEMENT 

CLEANCUT LANDSCAPE 

CLOVIS, CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$705,106
 $777,899
 $64,308

07/19/13 
08/21/13 
05/28/14 

93%

 78%

06-KER-99-19.5/0 

HB4N 

06-0N6904 
IN KERN COUNTY IN BAKERSFIELD AT 

PANAMA LANE OVERCROSSING 

WIDEN OFF-RAMP & CONSTRUCT RIGHT 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,088,865
 $1,034,873

 $0

06/19/13 
07/22/13 
04/23/14 
05/27/14 

84%

 93%

06-KER-99-24.6/0 

HB1 

06-0L3904 
HSNH-P099-(568)E 

--() 

IN KERN COUNTY IN BAKERSFIELD AT 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-7467 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,027,735
 $979,360
 $33,221

06/24/13 
07/22/13 
05/11/15 

32%

 94%

06-KER-99-27.0/28.4 
06-0G8404 

SWPPP 

ON ROUTE 99 IN KERN COUNTY FROM 

STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

WIDEN FREEWAY FROM 6 TO 8 LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 91353-1489 

(818)362-9200 

POBOX 1489 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$7,500,526
 $6,289,333
 $577,134

02/20/13 
03/14/13 
05/26/14 

98%

 84%

06-KER-99-46.9/48.6 

HB1 

06-0P3004 
HSNH-P099-(574)E 

--() 

IN KERN COUNTY NEAR FAMOSO AND SOUTH 

OF MCFARLAND FROM 0.6 MILE SOUTH OF 

SHERWOOD AVENUE OVERCROSSING TO 0.4 

MILE SOUTH OF WHISLER 

CONSTRUCT RUMBLE STRIP 

BOWMAN ASPHALT,INC. 

BAKERSFIELD CA 93308 

(661)334-1356 

3351 FAIRHAVEN DRIVE 

$788,928 
$0 
$0 

04/17/14 
05/12/14 

0% 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

06District 

06-KER-119-/0 

Fed Aid 

HM1 

Pgm Code 

06-0Q8504 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY IN AND NEAR TAFT FROM 

ROUTE 33 TO 0.5 MILE WEST OF ELK 

HILLS ROAD 

Description 

PAE CHIP SEAL 

Type Of Work 

NORTHWEST PAVING 

Contractor 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

AMARJIT DHALIWAL 

Resident 
Engineer 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$676,327

Bid + CCOs

 $437,355

Comp To date

 $437,355

This Month 

12/05/13 

Awarded 

01/06/14 

Approved 

06/09/14 

Est Comp
Accepted 

48%

%Time

 64%

% Work 
Message 

06-KIN-43-18.2/27.2 

HM1 

06-0P6104 
CSTP-P043-(043)E 

--() 

IN TULARE AND KINGS COUNTIES NEAR 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

COUNTY LINE AND FROM ROUT 

RHMA OVERLAY TYPE "G" 

CHESS BROSS CONSTRUCTION 

VALLEY SPRINGS CA 95252 

(209)747-3595 

39 CALIFORNIA ST PMB 118 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$3,519,675
 $320,033

 $0

06/06/13 
06/27/13 
12/21/13 

100%

 9%

06-KIN-198-8.9/10.1 

HE11 

06-325504 

SWPPP 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,167,687
 $10,647,529
 $1,744,648

10/24/12 
12/03/12 
12/13/14 

46%

 56%

06-KIN-198-14.7/17.9 
06-0P1604 
NHP-P198-(061)E 

--() 

ON ROUTE 198 IN HANFORD FROM 14TH 

AVENUE UNDERCROSSING TO 11TH AVENUE 

UNDERCROSSING 

OVERLAY CAPM 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

4533 E. CITRON AVENUE 

$3,658,332
 $0
 $0

03/13/14 
04/04/14 

0%

 0%

HA22 (559)813-3025 

06-KIN-198-14.8/17.9 

HA21 

06-462204 
ACNH-P198-(060)E 

--() 

IN AND NEAR HANFORD AT THE 14TH AVE 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

JUSTIN KIMURA 

(559)897-3118

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$5,112,562
 $1,938,155
 $305,309

09/24/13 
10/22/13 
07/07/14 

77%

 38%

06-KIN-198-16.5/17.2 

HE11 

06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

(559)299-3290 

PO BOX 629 

$8,638,155 
$0 
$0 

04/22/14 
05/13/14 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,205,373
 $8,268

06/20/12 
03/14/17 

0%

PLANT EST 

HE14 WPCP (510)741-9226 
(559)897-7080 SATIS 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $44,378,173 12/07/12 43%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 
SLYMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$19,503,392
 $2,157,143

01/10/13 
09/30/15 

44%

HE11 SWPPP 

06-MAD-99-20.2/22.7 IN MADERA COUNTY NEAR FAIRMEAD AT MIDSTATE BARRIER INC GANDRATHI SUNIL $1,874,984 02/04/14 42%
06-0N2004 
NHPH-PO99-(573)E 

--() 

VARIOUS LOCATIONS FROM 0.6 MILE 

SOUTH OF AVENUE 21 1/2 OVERCROSSING 

TO ROUTE 152 

CONSTRUCT MEDIAN BARRIER 

STOCKTON CA 95215 

(209)944-9565 

3291 SOUTH HIGHWAY 99 

(559)999-5733 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$960,401
 $960,401

02/21/14 
07/01/14 

50%

HB1 

06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13 100%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY 
CLOVIS CA 93613 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$716,746
 $0

05/16/13 
07/02/13 

100%

(559)299-3290 
(559)243-3543 

HM1 

06-TUL-43-/9.5 IN TULARE COUNTY NEAR CORCORAN FROM TEICHERT CONSTRUCTION BLAS MARTINEZ $1,515,429 02/19/14 0%
06-0Q7704 KERN COUNTY LINE TO 1.9 MILES NORTH 

OF AVENUE 56 

REPAIR PAVEMENT, HMA OVERLAY(TYPEA) 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$0
 $0

03/07/14 
0%

HM1 

06-TUL-65-21.8/28.4 IN TULARE COUNTY IN AND NEAR LINDSAY CHESTER BROSS CONSTRUCTION BLAS MARTINEZ $1,767,477 03/21/14 0% 
06-0R1204 FROM LINDSAY VISTA AVENUE TO 0.4 

MILES NORTH OF LINDSAY BLVD 

COMPANY 

P O BOX 430 
8530 WEST ROOSEVELT 

AVENUE 

$0 
$0 

04/04/14 
0% 

AR CHIP SEAL 
HANNIBAL MO 63401 

VISALIA CA 93291 

HM1 (573)221-5958 
(559)651-8321
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-TUL-99-9.0/10.6 
06-0P3804 

HM1 

NEAR PIXLEY FROM 0.7 MI SOUTH OF 

AVENUE 76 UC TO 1.7 MILES SOUTH OF 

AVENUE 96 OC 

SLAB REPLACEMENT WITH RSC OR HMA 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

$239,999
 $0
 $0

02/24/14 
03/07/14 

0%

 0%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT 

VISALIA, CA 93291 

AVE 

 $8,892,010
 $9,104,925

 $0

04/06/11 
04/25/11 
02/27/13 

100%

 100%

PLANT EST 

SATIS 

06-TUL-99-22.4/0 

HA22 

06-0Q2904 
NHP-P099-(575)E 

--()

IN TULARE COUNTY NEAR TULARE 1.1 

MILE SOUTH OF AVENUE 184 

OVERCROSSING AT THE PHILIP S. RAINE 

SAFETY ROADSIDE REST AREA 

COLD PLANE AC OVERLAY 

W. JAXON BAKER, INC. 

REDDING CA 96099 

(559)221-9246 

P O BOX 994248 

BLAS MARTINEZ 

(559)651-8321 

8530 WEST ROOSEVE

AVENUE 

VISALIA CA 93291 

LT 

 $395,981
 $366,136
 $366,136

03/21/14 
04/07/14 
05/23/14 

67%

 96%

06-TUL-99-37.3/41.3 
06-360214 

IN TULARE COUNTY NEAR GOSHEN FROM 0.9 

MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

PAPICH CONSTRUCTION COMPANY 

INC 

P O BOX 2210 

SHELLEY MAGGARD 

8530 WEST ROOSEVE

AVE 

LT 

 $33,105,185
 $13,368,339

 $392,817

12/07/12 
12/27/12 
07/22/14 

87%

 40%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

VISALIA, CA 93291 

HE13 

HE13 

SWPPP (805)473-3016 
(559)651-8319 

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

7 CROW CANYON COURT SUITE 100 

DEALBA, FERNANDO 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$71,884,426
 $56,974,159
 $2,114,158

01/04/11 
01/19/11 
05/22/14 

91%

 78%

06-TUL-99-48.5/53.9 
06-324514 

ON SR 99 IN TULARE AND FRESNO 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

W A B O LANDSCAPE & 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 

ENQUANHONE, GASHU 

183 W VENTURA COU

KINGSBURG CA 9363

RT 

1 

 $3,213,737 
$1,936,955 

$31,134 

10/01/12 
11/06/12 
07/03/17 

0% 

0% 

WPCP 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(510)741-9226 

(559)246-7655 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,185,000 03/10/14 83%
06-0S0804 IRRIGATION CONTROLLERS AND SECURE 

CABINETS, OPTIC LOOP DETECTORS, FLOW 

CONTRACTING, INC 

2972 LARKIN AVE, 
3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$942,958
 $942,958

03/10/14 
06/15/14 

43%

SENSORS, BOOSTER PUMPS AND MULC 

EMERGENCY IRRIGATION SYSTEM UPGRADES 
CLOVIS, CA 93726 

(559)250-6305 

20.20.201 

130 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,097,693 04/26/13 45%
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 
FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,522,793
 $128,480

05/24/13 
10/29/14 

37%

HB4C SWPPP 

06-TUL-245-16.0/33 IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY JAVIER HUERTA $1,168,065 04/18/13 7%
06-0P7204 MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

HMA OVERLAY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,590
 $0

05/16/13 
11/01/13 

0%

HM1 

06-TUL-245-20.8/0 ABOUT 10 MILES SOUTH OF BADGER AT MASS X INC BLAS MARTINEZ $242,387 10/28/13 0% 
06-0N3904 
STP-17D9-(004)E 

--() 

COTTONWOOD CREEK 

CONSTRUCT ROCK SLOPE PROTECTION 
CLOVIS CA 93612 

(559)472-3274 

55 SHAW AVE #105 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,875 
$0 

11/15/13 
09/29/14 

1% 

HA23 

Totals: Authorized Final Amt: $401,770,481 Completed to Date: $251,362,666 Work This Month: $15,559,364



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0Q5404 

06-FRE-33-/0 06-0C1304 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-168-32.5/36.2 06-0Q6604 

06-FRE-168-/0 06-0Q5504 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0Q8404 

06-KER-0-/0 06-0M6204 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-10.4/15.8 06-0N3604 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-46-37.5/49 06-0P7504 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-67.8/0 06-0N4014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-/0 06-0S0704 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-17.5/29.9 06-0E6604 

06-KER-99-19.5/0 06-0N6904 

06-KER-99-24.6/0 06-0L3904 

06-KER-99-27.0/28.4 06-0G8404 

06-KER-99-46.9/48.6 06-0P3004 

06-KER-119-/0 06-0Q8504 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-14.7/17.9 06-0P1604 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-99-20.2/22.7 06-0N2004 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-145-20.9/25.4 06-0P7004 

06-TUL-43-/9.5 06-0Q7704 

06-TUL-65-21.8/28.4 06-0R1204 

06-TUL-99-9.0/10.6 06-0P3804 

06-TUL-99-22.4/0 06-0A9704 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm 

06-TUL-99-22.4/0
 

06-TUL-99-37.3/41.3
 

06-TUL-99-41.3/53.9
 

06-TUL-99-48.5/53.9
 

06-TUL-198-/0
 

06-TUL-216-1.9/2.9
 

06-TUL-245-16.0/33
 

06-TUL-245-20.8/0
 

District 06 

Statement of Ongoing Contracts - Index 
Contract 

06-0Q2904 

06-360214 

06-324504 

06-324514 

06-0S0804 

06-430704 

06-0P7204 

06-0N3904 

Statement of Ongoing Contracts - Federal Aid 

Page 
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8 

8 

9 

9 

9 

9 

Bid + CCO  Work Comp 

$1,248,487  $1,009,159

 $81,483,208  $67,067,409

 $1,468,639  $1,875

 $207,205,467  $117,766,576

 $110,364,680  $65,517,646

 $401,770,481  $251,362,666 

Federal Aid Category

-I­ FEDERAL AID (INTERSTATE) 

-F­ FEDERAL AID (PRIMARY) 

-S­ FEDERAL AID (SECONDARY) 

-SH­ STATE HIGHWAY 

District Total: 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $3,332,377
 

$3,332,377
Work completed this Period:


	06

