
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

06District 

06-FRE-5-48.8/53 

Fed Aid 

HA22 

Pgm Code 

06-0Q2704 

Contract 

NHPI-005 -(144)E 

--() 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY ABOUT 38 MILES 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

Description 

HMA AND REINFORCE CONCRETE PAVEMENT 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SYLMAR CA 91342 

ENQUANHONE, GASHU 

Resident 
Engineer 

(559)246-7655 

13170 TELFAIR AVE 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$14,095,837

Bid + CCOs

 $1,190,262

Comp To date

 $975,251

This Month 

12/11/14 

Awarded 

12/31/14 

Approved 

12/23/15 

Est Comp
Accepted 

16%

%Time

 8%

% Work 
Message 

06-FRE-33-10.9/11.1 
06-432604 
STP-P033-(079)E 

--() 

ON SR 33 IN FRE CO 6.4 KM EAST OF THE 

CITY OF COALINGA AT JACALITOS CREEK 

BRIDGE #42-72 (KP R17.1/18.3) 

BRIDGE REPLACEMENT JACALITOS CREEK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

DEALBA, FERNANDO 

(559)288-8603 

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$3,850,672
 $88,649
 $88,649

02/27/15 
03/18/15 
06/13/16 

3%

 2%

HA21 

06-FRE-41-3.0/M6.1 
06-0Q2404 
NHP-P041-(125)E 

--() 

IN FRESNO COUNTY FROM HARLAN 

TO ELKHORN AVENUE 

PAVEMENT PRESERVATION (CAPM) 

AVENUE TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

P.O. BOX 520 

$1,788,814
 $0
 $0

11/12/14 
11/24/14 

0%

 0%

HA22 

06-FRE-41-23.1/0 
06-0Q0104 
NHP-P041-(124)E 

--() 

IN FRESNO COUNTY IN FRESNO AT VENTURA 

AVENUE VIADUCT 

BRIDGE DECK RESURFACING 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT 

MARK MENGONI 

(559)259-4877 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,793,000
 $0
 $0

11/13/14 
12/03/14 

0%

 0%

06-FRE-41-24.5/24.8 

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

IN FRESNO COUNTY IN FRESNO ON RTE 41 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

OLIBRIS, GARNEL 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,378,752
 $1,331,062

 $0

03/18/14 
04/09/14 
05/01/15 

100%

 100%

06-FRE-41-25.2/31.7 
06-0M8204 
HSNH-X019-(028)E 

--() 

IN FRESNO COUNTY AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS 

EMMETT'S EXCAVATION, INC. 

CLOVIS CA 93611 

1477 MENLO AVE 

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA, 93726-5866 

$967,403 
$807,952 

$0 

10/10/14 
10/22/14 
04/14/15 

100% 

100% 

HB1 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE MENGONI, MARKCLEAN CUT LANDSCAPE $597,550 03/19/12 0%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 
3240 N. MILLBROOK 

FRESNO, CA 93726-5866CLOVIS CA 93619 

8406 N ARMSTRONG AVE $550,658
 $3,161

04/16/12 
01/11/16 

0%

REPLACEMENT PLANTING (243)-35-43 PLANT EST 

HB4N WPCP 
SATIS 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND VONG, ALANMCM CONSTRUCTION INC $41,920,043 10/10/12 62%
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 
3240 N. MILLBROOK 

AVENUENORTH HIGHLANDS CA 956600620 

P O BOX 620 $40,643,466
 $1,368,702

11/06/12 
09/01/16 

95%

MILE NORTH OF ASHLAN AVE FRESNO, CA 93726 

HE13 SWPPP 
WIDEN FREEWAY AND REPLACE BRIDGE (559)243-3856 

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO OLIBRIS, GARNELRSB GROUP INC $1,379,180 01/28/14 69%
06-0J9204 
SSTP-P145-(031)E 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT 
3240 N. MILLBROOK 

AVENUELAKE FORREST CA 92630 

20331 LAKE FORREST DRIVE C13 $1,437,714
 $2,320

03/03/14 
09/28/15 

98%

--() 
FRESNO, CA 93726 

HB1 
(559)243-3852 

06-FRE-168-/0 REPAIR/REPLACE/UPGRADE IRRIGATION SAMIMI, MOHAMMADSTOCKBRIDGE GENERAL CONST INC $3,297,000 03/30/15 0%
06-0T4204 SYSTEMS IN FRESNO COUNTY AT VARIOUS 

LOCATIONS 
3240 N. MILLBROOK AVE 

FRESNO, CA 93726CLOVIS, CA 93726 

2972 LARKIN AVE SUITE #101 $0
 $0

03/30/15 
0%

UPGRADE IRRIGATION SYSTEMS (559)243-3814 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 MOHAMMAD SAMIMICLEAN CUT LANDSCAPE $4,899,447 08/23/12 0%
06-342564 
ACNH-P180-(057)E 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 
3240 N. MILLBROOK 

AVENUECLOVIS CA 93619 

8406 N ARMSTRONG $4,410,108
 $18,132

09/27/12 
02/28/18 

0%

--() 
HIGHWAY PLANTING AND IRRIGATION FRESNO, CA 93726-5866 PLANT EST 

WPCP 
(559)917-2487 SATIS 

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT VONG, ALANEMMETT'S EXCAVATION INC $2,336,824 12/04/13 100% 
06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

CLOVIS CA 93611 

1477 MENLO AVE $246,415 
$0 

12/17/13 
02/19/15 

100% 

SUSPENDED 

HA21 
(559)243-3856



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC HISHAM ALNATOUR $823,030 05/08/14 100%
06-0Q4504 
NHPI-005 -(193) 

--() 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

I-5 EXTINGUISHABLE MESSAGE SIGNS 

HIDDEN VALLEY, CA 95467 

(661)391-4773 

17568 SPRUCE RD EXT., SUITE B 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$804,828
 $0

05/29/14 
04/16/15 

100%

HB4N 

06-KER-5-62.5/73.1 ON ROUTE 5 BETWEEN LERDO OVERCROSSING GRIFFITH/COFFMAN JOINT VENTURESAM DHALIWAL $40,055,217 12/03/14 10%
06-0P1404 
NHPI-005 -(195)E 

--() 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$6,100,690
 $2,607,837

12/18/14 
01/26/17 

15%

HA22 

06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $936,359 05/22/14 98%
06-0Q4204 MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY BISHOP CA 93514 

2488 DIXON LANE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$950,990
 $17,322

06/18/14 
06/30/15 

100%

(661)391-4767 SUSPENDED 

HA12 

06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. AMARJIT DHALIWAL $1,092,000 06/09/14 96%
06-0Q7904 
NHP-X029-(113)E 

--() 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

FROM 0.1 MI NORTH OF M 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$957,763
 $0

06/25/14 
08/31/15 

88%

SUSPENDED 
PMA CHIP SEAL 

06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY SAM DHALIWAL $1,234,354 05/15/14 40%
06-0Q8004 
NHP-P059-(117)E 

--() 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

RHMA-SP-G OVERLAY AND RUMBLE STRIP 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$264,056
 $17,094

05/29/14 
06/10/15 

20%

HM1 

06-KER-58-36.3/39.9 ON ROUTE 58 BETWEEN 300 FEET EAST OF GRIFFITH COMPANY SAM DHALIWAL $2,578,995 07/29/14 97% 
06-0P5604 
HSNH-P058-(118)E 

GATSON STREET AND JUNCTION STATE 

ROUTE 43 BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $2,316,841 
$0 

08/12/14 
04/30/15 

94% 

--() 
WIDEN SHOULDERS & INSTALL RUMBLE (661)391-4742

HB1 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-85.1/0 IN TEHACHAPI AT BROOME ROAD GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $287,444 01/28/15 100%
06-0P0704 WIDEN INTERSECTION TO ACCOMMODATE 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$275,607
 $0

02/18/15 
05/01/15 

100%

(661)391-4747 

HB4N 

06-KER-58-94.4/0 IN KERN COUNTY IN THE CITY OF GRANITE CONSTRUCTION COMPANY $537,041 02/23/15 0%
06-0N5604 
NSNH-P058-(120)E 

TEHACHAPI ON ROUTE 58 AT THE 

WESTBOUND TEHACHAPI SUMMIT BAKERSFIELD CA 93308 

3005 JAMES ROAD $0
 $0

03/18/15 
0%

--() 
INTERCHANGE (EXIT 151) 

WIDEN INTERSECTION 
HB1 

06-KER-58-/0 UPGRADE IRRIGATION SYSTEMS IN WABO LANDSCAPE & MULLALY, PETER $2,935,000 03/07/14 100%
06-0S0704 ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

CONSTRUCTION,INC 

726 ALFRED NOBLE DR 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,918,301
 $0

03/10/14 
04/06/15 

100%

AT VARIOUS LOCATIONS HERCULES, CA 94547 (661)391-4767 
UPGRADE IRRIGATION SYSTEMS 

20.20.201 

130 

06-KER-58-/0 IN KERN COUNTY ON ROUTES 58 AND 99 AT ROADWAY ENGINEERING WORKS INC AMARJIT DHALIWAL $955,000 10/29/14 88%
06-0Q5804 
NHP-X029-(116)E 

--() 

VARIOUS LOCATIONS 

WIRE THEFT RESTORATION HIDDEN VALLEY, CA 95467 

(661)391-4766 

17568 SPRUCE RD EXT., SUITE B 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$826,884
 $191,840

11/18/14 
06/10/15 

87%

HA23 

06-KER-99-24.6/0 IN KERN COUNTY IN BAKERSFIELD AT GRIFFITH COMPANY PETER MULLALY $1,053,235 06/24/13 100%
06-0L3904 
HSNH-P099-(568)E 

--() 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-7467 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,028,287
 $0

07/22/13 
05/07/15 

100%

COMPLETED 
05/08/15 

HB1 

06-KER-178-4.4/0 IN KERN COUNTY ON ROUTE 178 AT SUNNY MCM CONSTRUCTION, INC. AMARJIT DHALIWAL $3,022,365 01/22/15 8% 
06-0H6414 
NHP-P178-(064)E 

--() 

LANE PEDESTRIAN OC 

REPLACE PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

(661)391-4766

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$725,671 
$370,214 

02/09/15 
12/01/16 

24% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-100.6/102.7 IN KERN COUNTY ON SR 178, FROM INYO DESERT CONCEPTS CONSTRUCTION, AMARJIT DHALIWAL $1,677,443 11/21/14 54%
06-0P8104 
HSNH-P178-(065)E 

--() 

KERN ROAD TO GEMSTONE STREET IN THE 

CITY OF RIDGECREST 

RECONSTRUCT CENTER MEDIAN WITH 

INC. 

PALM DESERT CA 92211 

77770 COUNTRY CLUB DR, STE D 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$882,514
 $265,799

12/22/14 
08/20/15 

52%

HB4N 

06-KER-204-/3.7 IN KERN CO ON RTE 119 NEAR TAFT CHESTER BROSS CONSTRUCTION PETER MULLALY $1,923,477 06/05/14 67%
06-0Q8104 
STP-X029-(112)E 

--() 

HMA TYPE "G" OVERLAY COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$60,745
 $0

06/18/14 
06/30/15 

3%

06-KER-223-4.8/17.2 ON ROUTE 223 IN KERN COUNTY NEAR GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $3,559,861 08/04/14 100%
06-0P8404 
HSST-P223-(011)E 

--() 

ARVIN BETWEEN OLD RIVER ROAD AND 

VINELAND ROAD 

WIDEN SHOULDERS & INSTALL RUMBLE 

WATSONVILLE CA 95077 

P.O. BOX 50085 

(661)391-4747 

$3,337,770
 $0

08/19/14 
04/24/15 

100%

COMPLETED 
04/27/15 

HB1 

06-KIN-5-9.0/16.5 NEAR KETTLEMAN CITY, FROM 3.3 MILES GRANITE CONSTRUCTION COMPANY DEALBA, FERNANDO $13,982,722 12/03/14 8%
06-0P1804 
NHPI-005 -(194)E 

--() 

SOUTH OF UTICA AVE OC TO JCT 41 

OVERLAY 2R FRESNO CA 93706 

2716 S GRANITE CT. 

(559)288-8603 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$11,795
 $11,795

12/19/14 
11/12/15 

0%

HA22 

06-KIN-198-8.9/10.1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTION,MOHAMMAD SAMIMI $681,295 01/02/15 37%
06-325514 
NHP-P198-(064)E 

--() 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

INC. 

HERCULES CA 94547 

726 ALFRED NOBEL DRIVE 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$320,586
 $19,300

01/26/15 
09/09/15 

57%

HE11 
(559)250-6305 

06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $19,854,260 10/24/12 100% 
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 95077 

P O BOX 50085 

(559)651-8315

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,539,439 
$0 

12/03/12 
05/04/15 

100% 

COMPLETED 
05/06/15 

HE11 SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

06District 

06-KIN-198-9.5/14.7 

Fed Aid 
Pgm Code 

06-0Q2504 

Contract 

NHP-P198-(063)E 

--() 

Location 
Storm Water 
Plan 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 19TH AVENUE TO 14TH AVENUE 

UNDERCROSSING 

Description 

COLD IN PLACE RECYCLING,HMA OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

FRESNO CA 93706 

2716 S GRANITE CT. 

DALLIA FOSTER 

Resident 
Engineer 

(559)897-7080 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$4,614,846

Bid + CCOs

 $18,727

Comp To date

 $264

This Month 

12/03/14 

Awarded 

12/19/14 

Approved 

09/02/15 

Est Comp
Accepted 

6%

%Time

 0%

% Work 
Message 

HA22 

06-KIN-198-14.8/17.9 
06-462204 
ACNH-P198-(060)E 

--() 

IN AND NEAR HANFORD AT THE 14TH AVE 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 GRANITE COURT 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$5,886,639
 $4,774,283
 $290,804

09/24/13 
10/22/13 
08/18/15 

81%

 81%

HA21 

06-KIN-198-16.5/17.2 
06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

JUSTIN KIMURA 

(559)897-3118 

PO BOX 629 183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,745,007
 $2,823,498
 $490,708

04/22/14 
05/13/14 
12/21/15 

41%

 32%

HE11 

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

DALLIA FOSTER 

(559)897-7080 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340
 $1,311,101

 $4,200

05/22/12 
06/20/12 
03/14/17 

0%

 0%

PLANT EST 

SATIS 

06-KIN-198-/7.4 
06-0P1504 
NHP-P198-(065)E 

--() 

ON ROUTE 198 FROM FRESNO/KINGS COUNTY 

LINE TO 0.04 MILE EAST OF THE SOUTH 

ROSSI OVERHEAD 

OVERLAY 2R 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

DALLIA FOSTER 

(559)897-7080

13170 TELFAIR AVE 183. W VENTURA COURT 

KINGSBURG, CA 93631 

$5,215,821
 $66,049
 $66,049

11/12/14 
12/03/14 
09/02/15 

18%

 1%

HA22 

06-MAD-99-.9/28.2 
06-0E6804 
STPE-P099-(578)E 

--() 

IN MADERA COUNTY IN MADERA AND 

CHOWCHILLA AT VARIOUS LOCATIONS 

SOUTH MADERA OC TO AVENUE 26 

SEPARATION 

99 CORRIDOR-BRIDGE ENHANCEMENT 

FROM 

ABHE & SVOBODA, INC. 

JORDAN MI 55352 

18100 DAIRY LANE 

$330,580 
$0 
$0 

11/17/14 
12/01/14 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $45,708,203 12/07/12 82%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 

13170 TELFAIR AVENUE 3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$32,475,685
 $693,837

01/10/13 
02/09/16 

71%

RECONSTRUCT INTERCHANGE (559)243-3812 

HE11 SWPPP 

06-MAD-152-/1.1 ABOUT 17 MILES EAST OF LOS BANOS FROM GRANITE CONSTRUCTION COMPANY MARK MENGONI $1,686,378 12/03/14 64%
06-0P9704 
HSNH-P152-(084)E 

--() 

ROUTE 59/152 SEPARATION TO ROAD 

4/LINCOLN ROAD 

MEDIAN BARRIER AND RUMBLE STRIPS 

FRESNO CA 93706 

2716 S GRANITE CT. 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,273,824
 $751,526

12/31/14 
06/26/15 

75%

HB1 

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION MOHAMMAD SAMIMI $6,737,462 05/20/14 100%
06-0P1704 
NHP-P099-(576)E 

--()

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$3,557,799
 $841,794

06/04/14 
05/08/15 

52%

HA22 
(559)250-6305 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $34,061,678 12/07/12 89%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$21,654,179
 $537,729

12/27/12 
06/25/15 

63%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC GANDRATHI, SUNIL $71,653,316 01/04/11 99%
06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$71,437,694
 $357,461

01/19/11 
05/28/15 

97%

HE13 SWPPP 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0% 
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,023,410 
$5,406 

11/06/12 
08/03/17 

0% 

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 
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Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-TUL-198-3.8/6.7 IN TULARE COUNTY IN AND NEAR VISALIA O'DONNELL CONSTRUCTION, INC. MAGGARD SHELLEY $210,690 03/17/15 0%

06-0S1904 $0 04/02/15
FROM JCT RTE 99/198 TO AKERS STREET 559 W COVINA BLVD 8530 W ROOSEVELT AVE 0%


$0

UC	 SAN DIMAS CA 91773
 VISALIA CA 93291
 
PCC SLAB REPLACEMENT (559)651-8319
 

HM1
 

06-TUL-198-12.0/0	 ON ROUTE 198 AT VISTA AVENUE M C M CONSTRUCTION, INC. BLAS MARTINEZ $3,274,418 01/05/15 15%
 

PEDESTRIAN OVERCROSSOING 6413 32ND STREET
06-0H6304	 $1,020,544 01/26/15
8530 W ROOSEVELT AVE	 31%

NHP-P198-(066)E	 $421,105 04/07/16


CONSTRUCT PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660
 VISALIA CA 93291
 
--()
 

(559)651-8321


Totals: Authorized Final Amt: $368,248,735 Completed to Date: $234,465,849 Work This Month: $10,418,299



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-10.9/11.1 06-432604 

06-FRE-41-3.0/M6.1 06-0Q2404 

06-FRE-41-23.1/0 06-0Q0104 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-25.2/31.7 06-0M8204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-168-/0 06-0T4204 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-62.6/66.3 06-342564 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-14-16.6/0 06-0Q4204 

06-KER-46-54.0/57.8 06-0Q7904 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-36.3/39.9 06-0P5604 

06-KER-58-85.1/0 06-0P0704 

06-KER-58-94.4/0 06-0N5604 

06-KER-58-/0 06-0Q5804 

06-KER-58-/0 06-0S0704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-24.6/0 06-0L3904 

06-KER-178-100.6/102.7 06-0P8104 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-/3.7 06-0Q8104 

06-KER-223-4.8/17.2 06-0P8404 

06-KIN-5-9.0/16.5 06-0P1804 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-9.5/14.7 06-0Q2504 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-KIN-198-/7.4 06-0P1504 

06-MAD-99-.9/28.2 06-0E6804 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-152-/1.1 06-0P9704 

06-TUL-99-25.0/27.6 06-0P1704 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-198-3.8/6.7 06-0S1904 

06-TUL-198-12.0/0 06-0H6304 
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Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $14,539,250

-S­ FEDERAL AID (SECONDARY) $7,483,481

-SH­ STATE HIGHWAY $153,021,964

 $193,204,040

District Total: $368,248,735

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $24,467,356 

Work completed this Period:  $24,467,356 

Work Comp 

$10,741,907


 $1,480,456


 $121,031,736


 $101,211,750


 $234,465,849
 


	06

