
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT SANTA MARGARITA CONST CORP ABOUZEDAN, RAAID $3,276,848 08/18/09 19%
06-0A9804 
ACHS-0055-(137)E 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

PO BOX 357 $563,231
 $349,559

08/28/09 
01/26/11 

17%

G 00-55 1-(7E)

--() 
CONSTRUCT NEW ROADSIDE REST AREA 

TEMPLETON CA 93465 
(559)243-3598 

HA26 SWPPP 

06-FRE-5-48.6/65.8 IN FRESNO COUNTY ABOUT 7 MILES WEST WINDSOR FUEL CO ALAN VONG $3,583,773 06/03/09 100%
06-0J4804 OF FIREBAUGH FROM 0.4 MILE SOUTH OF 

PANOCHE ROAD OVERCROSSING TO NEES 

AVENUE OVERCROSSSING 
WINDSOR CA 95492 

PO BOX 38 

(559)243-3856 

3240 MILLBROOK 

FRESNO CA 93726 

$3,588,421
 $0

06/24/09 
11/06/09 

100%

COMPLETED 
11/10/09 

PLACE RUBBERIZED HOT MIX ASPHALT 
HM1 WPCP 

06-FRE-41-20.0/32.2 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON HADDADIN, HAIDAR $247,963 05/28/09 0%
06-0H3804 LOCATIONS FROM NORTH AVENUE 

UNDERCROSSING TO AUDUBON DRIVE 

OVERCROSSING 

ARROYO GRANDE, CA 93421­

0250 

P.O. BOX 250 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

06/11/09 
0%

HB4N WPCP 
VEHICLE DETECTION SYSTEM (559)243-3599 

06-FRE-41-22.1/0 IN FRESNO COUNTY IN FRESNO AT THE CONTRACTORS CHEMICAL MARK MENGONI $367,141 06/23/09 0%
06-0G4204 SOUTH FRESNO VIADUCT BRIDGE 

REPLACE BRIDGE JOINTS 
HAYWARD, CA 94945 

3130 DEPOT ROAD 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$0
 $0

07/07/09 
0%

HM1 WPCP 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,069,022 07/31/09 0%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO, CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

08/12/09 
0%

SUSPENDED 

06-FRE-99-1.0/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS CLAYBORN CONTRACTING GROUP, VONG, ALAN $485,724 05/20/08 0% 
06-480504 INSTALL CLOSED CIRCUIT TV SYSTEMS INC. 

10556 COMBIE ROAD PMB 6203 
3240 N. MILLBROOK 

AVENUE 

$421,779 
$0 

06/24/08 
10/26/09 

0% 

HB4N WPCP 

AUBURN, CA 95602 
(559)243-3856

FRESNO, CA 93726 PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

06-420314 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-99-10.7/15.9
 

HA22 SWPPP
 

06-FRE-99-15.5/28.1
 
06-0K0304
 

HM1 WPCP
 

06-FRE-99-16.9/28.8
 
06-0H3904
 

HB4N WPCP
 

06-FRE-99-21.4/22.4
 
06-462804
 

HA25 SWPPP
 

06-FRE-99-22.0/22.8
 
06-0E4904
 

HM3H WPCP
 

06-FRE-99-/10
 
06-0K2104
 

Resident
 
Engineer
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3599
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

ERIC KARLSON
 

8530 W. ROOSEVELT
 

AVENUE
 

VISALIA, CA 93291
 

(559)651-8315
 

REISZ, KEVIN
 

3240 N MILLBROOK ST
 

FRESNO CA 93726
 

(559)243-3810


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message

Description

Type Of Work
 

IN FRESNO COUNTY IN AND NEAR FOWLER
 

FROM 0.7 KM SOUTH OF MERCED STREET
 

UNDERCROSSING TO 0.5 KM NORTH OF
 

CLOVIS AVENUE UNDERCROSSIN
 

PLANTING AND IRRIGATION
 

IN FRESNO COUNTY IN AND NEAR FRESNO
 

FROM CHESTNUT AVENUE OVERCROSSING TO
 

SHAW AVENUE OVERCROSSING
 

PCC PROFILE GRINDING
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM CEDAR AVENUE TO
 

BARSTOW AVENUE.
 

VEHICLE DETECTION SYSTEM
 

IN FRESNO COUNTY IN FRESNO ON ROUTE
 

99 AND ON ROUTE 180
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY ON ROUTE 99 AT
 

NIELSEN AVENUE UC PM 22.13 AND IN
 

KERN COUNTY ON ROUTE 99 AT NORTH
 

DELANO OH PM 57.1 & AT KERN AV
 

REPAINT BRIDGES
 

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH
 

OF MERCED STREET UC AND 0.1 MILE
 

NORTH OF DODGE AVE OC
 

CONSTRUCT FOG WARNING SYSTEM
 

Contractor 

WATKINS AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94903
 

HARBER COMPANIES INC
 

1880 EAST RIVERVIEW DRIVE
 

SAN BERNARDINO, CA 92408
 

LEE WILSON ELECTRIC COMPANY,
 

INC.
 

1151 EL CAMINO REAL
 

ARROYO GRANDE, CA 93421
 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

R P I COATING INC.
 

10114 SHOEMAKER AVE
 

SANTA FE SPRINGS, CA 90670
 

ICX TRANSPORTATION GROUP
 

P O BOX 2315
 

STILLWATER, OK 74076
 

$764,163

 $583,519

 $11,256


 $1,841,833

 $1,728,641


 $0


 $318,231

 $310,716

 $18,046


 $1,773,189

 $1,690,780


 $7,016


 $1,180,517

 $1,003,724


 $0


 $11,984,000
 
$9,823,203
 

$97,775
 

08/27/07 0%

10/03/07
 

0%

06/02/11
 

PLANT EST
 

SATIS
 

03/27/09 100%

04/10/09
 

100%

11/10/09
 
11/12/09
 

COMPLETED
 

03/04/09 0%

03/20/09
 

0%

06/30/10
 

PLANT EST
 

SATIS
 

03/18/08 0%

04/23/08
 

0%

03/22/10
 

PLANT EST
 

SATIS
 

03/16/09 47%

04/10/09
 

85%

04/08/10
 

06/19/08 85%
 
06/19/08
 

82%

04/01/10
 

201315 



   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-180-31.3/0 ALLRED, LARRYIN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC $96,384 12/19/02 100%
06-478904 505 N STREET 

FRESNO, CA 93723 

MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA $94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-55.4/56.6 ALLRED, LARRYIN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC $1,745,978 10/27/06 0%
06-342344 
STP- -( ) 

505 N STREET 

FRESNO CA 93721 

LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

$1,597,770
 $16,183

11/20/06 
05/03/10 

0%

--()
(559)445-5004VENTURE PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-58.0/58.6 VONG, ALANIN FRESNO COUNTY IN FRESNO FROM ANOZIRA INC $236,206 10/01/09 0%
06-0J8404 

(559)243-3856 

3240 N MILLBROOK 

FRESNO, CA 93726 

DIANA STREET OVERHEAD TO SOUTHBOUND 

ROUTE 41 CONNECTOR 

CONSTRUCT CONCRETE BARRIER 
SAN RAMON CA 94583 

2415 SAN RAMON VLY BLVD 4-426 $0
 $0

10/20/09 
0%

HB1 WPCP 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,816,827 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,364,409
 $20,855

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 OSCAR SHERRILLIN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. $49,431,252 12/20/07 99%
06-342434 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 $47,896,702
 $187,912

01/08/08 
11/27/09 

95%

CONSTRUCT FREEWAY AND BRIDGES 
HE14 SWPPP 

06-FRE-180-66.1/72.3 OSCAR SHERRILLIN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION $27,283,086 09/10/09 0% 
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 
(559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER, CA 93625-0520 

P.O. BOX 520 $274,150 
$274,150 

09/21/09 
12/15/10 

1% 

HE14 SWPPP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC HISHAM ALNATOUR $1,125,450 06/23/09 0%
06-0C8004 
SARR-0054-(182)E 

00-54 1-(2E) 

--() 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

GRAPEVINE ROAD UNDERCROSSING 

UPGRADE MEDIAN BARRIERS 

SUN VALLEY, CA 91353-1489 

P.O.BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$329,422
 $329,422

07/14/09 
02/26/10 

29%

HA27 SWPPP 

06-KER-5-54.1/0 IN KERN COUNTY NEAR BUTTONWILLOW AT BOWE CONTRACTORS INC. AMARJIT DHALIWAL $2,684,042 08/07/08 0%

HA26 

06-462904 
ACHS-005 -(181)2 

IMG-005 -(181)2 

--() 

SWPPP 

THE BUTTONWILLOW SAFETY ROADSIDE REST 

AREAS 

REMODEL SAFETY ROADSIDE REST AREAS 
LANCASTER, CA 93535 

42424 N 4TH STREETT 

(661)720-0970 

805 S. EXINGTON ST. 

DELANO, CA 93215 

$2,556,089
 $5,558

08/25/08 
12/28/09 

0%

PLANT EST 

SATIS 

06-KER-5-/10.2 IN KERN COUNTY AT LEBEC FROM LOS SECURITY PAVING HISHAM ALNATOUR $14,558,371 08/21/08 100%
06-460704 
ACIM- 005-(180)2 

--()

ANGELES COUNTY LINE TO GRAPEVINE 

UNDERCROSSING 

HOT MIX ASPHALT CONCRETE SURFACING 
SUN VALLEY, CA 91353 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$13,381,956
 $1,259,763

09/10/08 
09/29/09 

91%

HA22 SWPPP 

06-KER-14-15.1/0 IN KERN CO NEAR MOJAVE FROM 15.1M PETERSON-CHASE SAM DHALIWAL $118,925 06/05/09 97%
06-0K4004 N/OF THE LA COUNTY LINE TO 0.5M S OF 

THE OLD RTE 14/58 JCT AT THE 

S.MOJAVE OVERHEAD BRIDGE 
IRVINE,CA 926145706 

1792 KAISER AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$115,944
 $35,924

06/24/09 
12/28/09 

97%

HM3H WPCP 
REPLACE BRIDGE JOINTS / BEARINGS 

06-KER-14-16.3/26.6 IN KERN COUNTY AT VARIOUS LOCATIONS WINDSOR FUEL CO. AMARJIT DHALIWAL $4,689,618 06/16/09 100%
06-0K7204 
SARR-P014-(065)E

 P0-14 0-(5E) 

--() 

BONDED WEARING COURSE OVERLAY 

WINDSOR, CA 95492 

P.O. BOX 38 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$4,661,132
 $0

06/25/09 
11/03/09 

100%

COMPLETED 
11/09/09 

HM1 WPCP 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0% 
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

SYSTEMS 

P O BOX 4770 

$0 
$0 

06/24/09 
0% 

MODESTO CA 95352 

HM1 WPCP (209)525-9065 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,854,196 04/14/09 98%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 

PM 19.7 

________________________________ 
BAKERSFIELD, CA 93308 

3527 BRIAN WAY 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,652,331
 $1,484,642

04/30/09 
11/23/09 

94%

DIGOUT AND RUBBERIZED HMA OVERLAY 
HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,115,028 09/01/09 2%
06-442534 
HPLU-6206-(016)E 

--()

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$11,400
 $11,400

09/17/09 
02/25/11 

0%

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 

06-KER-46-37.5/46 IN KERN CO NEAR LOST HILLS ON ROUTE SECURITY PAVING COMAPNY INC. AMARJIT DHALIWAL $1,361,500 05/01/09 48%
06-0H9004 33 FROM TREELINE ROAD TO BROWN 

MATERIAL ROAD AND ON ROUTE 46 FROM 

KURT ROAD TO ROWLEE ROAD 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,373,317
 $1,373,317

05/21/09 
12/24/09 
11/23/09 

98%

RUBBERIZED HOT MIX ASPHALT 
WPCP 

06-KER-58-55.7/56.6 IN KERN COUNTY NEAR BAKERSFIELD FROM ACCU CONSTRUCTION 23135 BETTY HISHAM ALNATOUR $995,942 07/20/06 0%
06-0A5104 
ACST-P058-(102)E 

P0-58 1-(2E) 

--() 

SWPPP 

0.4 KM WEST OF WASHINGTON STREET 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 

VERNON AVENUE UNDERCRO 

PLANTING AND IRRIGATION 

ROAD PERRIS, CA. 92570 

PERRIS , CA. 92570 

23135 BETTY ROAD 

(661)859-2428

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

$977,226
 $2,100

08/07/06 
04/28/10 

0%

PLANT EST 

SATIS 

06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER $490,061 10/30/09 0%
06-0H8104 OSWELL STREET UNDERCROSSING 

WIDEN TRAVELED LANES ON OFF RAMP 

1371 E GARTEN DRIVE $0
 $0

11/18/09 
0%

PLACENTIA CA 92870 

(714)646-3697 

HB4N WPCP 

06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC $561,210 10/28/09 0% 
06-485004 
NH-P058-(106)E 

NEUMARKLE ROAD UNDERCROSSING 

INSTALL ROCK SLOPE PROTECTION 

7730 MORRO ROAD NO103 $0 
$0 

11/18/09 
0% 

--() ATASCADERO CA 93422 

(805)461-0140 

HA21 WPCP 



 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING INC $975,589 10/06/09 0%
06-0E3704 
ACNH-X029-(106)E 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

5970 JETTON LANE SUITE E $0
 $0

11/09/09 
0%

--() 
MILES WEST OF SR 58/ BUSINE 

INSTALL EROSION CONTROL AND FENCING 

LOOMIS CA 95650 

(916)251-4065 

HB34 SWPPP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. AMRJIT DHALIWAL $6,426,138 09/04/08 77%
06-463004 
ACHS-P058-(105)E 

G P0-58 1-(5E) 

--() 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$5,698,525
 $775,787

09/23/08 
07/30/10 

88%

HA26 SWPPP 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $701,864 04/08/08 99%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$579,868
 $0

05/07/08 
10/21/09 

96%

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION PETER MULLALY $2,823,833 08/04/06 0%
06-451604 
ACNH-P099-(479)E 

--()

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

PERRIS, CA 92570 

23135 BETTY RD. 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,750,552
 $0

08/22/06 
12/01/09 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 27%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$282,945
 $961

11/19/08 
05/09/12 

90%

SWPPP 

06-KER-99-/19.5 IN KERN COUNTY IN AND NEAR INTERSTATE IMPROVEMENT INC. AMARJIT DHALIWAL $2,357,213 02/13/09 100% 
06-0J4204 BAKERSFIELD FROM 0.8 MILE SOUTH OF 

ROUTE 5/99 SEPARATION TO PANAMA LANE 

OVERCROSSING 
FARIBAULT, MN 55021 

P.O. BOX 8 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,866,544 
$854,383 

03/25/09 
11/24/09 

79% 

OVER RUN 
GRIND EXISTING CONCRETE ROADWAY 

HM WPCP 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

06District 

06-KER-119-28.0/28.5 

Fed Aid 
Pgm Code 

06-485604 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.5 KM WEST OF ASHE ROAD TO 0.3 KM 

EAST OF ASHE ROAD 

Description 

WIDEN INTERSECTION 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD, CA 93389 

P.O. BOX 70157 

PETER MULLALY 

Resident 
Engineer 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$770,128

Bid + CCOs

 $695,071

Comp To date

 $0

This Month 

02/10/09 

Awarded 

02/24/09 

Approved 

10/30/09 

Est Comp

 100%

%Time

 100%

% Work 

OVER RUN 

MessageAccepted 

11/09/09 

HB1 SWPPP 

06-KER-166-9.0/24.6 

HA22 

06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

SWPPP 

IN KERN COUNTY NEAR MARICOPA FROM 5.6 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$16,862,974
 $7,812,071
 $811,533

09/30/08 
10/08/08 
02/02/10 

76%

 46%

06-KER-184-8.4/8.8 

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93307 

P.O. BOX 70157 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$840,800
 $311,285
 $199,744

04/03/09 
04/20/09 
12/29/09 

66%

 37%

06-KER-204-4.6/5.1 

HA21 

06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,905,093
 $1,509,227
 $457,985

06/09/09 
07/01/09 
07/22/11 

17%

 13%

06-KIN-198-21.5/28.3 

HE14 

06-3568U4 
HPLU-6206-(015)E 

--()

SWPPP 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

(559)651-8314 

8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$45,480,822
 $212,750
 $212,750

09/01/09 
09/22/09 
11/09/11 

2%

 0%

HE14 

06-MAD-41-3.3/5.3 

HB1 

06-0H2704 
ACHS-P041-(108)E

 P0-41 1-(8E) 

--() 

SWPPP 

IN MADERA COUNTY NEAR FRESNO FROM 0.1 

MI NORTH OF AVENUE 12 TO 0.2 MILE 

SOUTH OF AVENUE 14 

INSTALL CENTERLINE RUMBLE STRIPS 

CRUCO CONSTRUCTION GROUP INC 

FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

DEALBA, FERNANDO 

(559)675-5267

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$1,445,819 
$1,303,118 
$305,199 

11/17/08 
12/10/08 
11/22/09 

98% 

89% 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-41-4.5/5.3 IN MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. INC. HADDADIN, HAIDAR $425,150 06/02/09 84%
06-0C0304 MADERA FROM 1.3 MILES NORTH OF AVENUE 

12 TO 0.2 MILES SOUTH OF AVENUE 14 

EXCAVATE VERNAL POOLS 
DOS PALOS, CA 93620 

19772 S. ELGIN 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$341,690
 $68,516

06/24/09 
12/11/09 

77%

HB34 SWPPP 
(559)243-3599 

06-MAD-41-23.2/23.6 IN MADERA COUNTY NEAR COARSEGOLD FROM GRANITE CONSTRUCTION COMPANY HADDADIN, HAIDAR $1,401,794 11/25/08 33%

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E)

--() 

SWPPP 

0.2 MILE SOUTH TO 0.2 MILE 

ROAD 416 

WIDENING ROADWAY 

NORTH OF 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,377,088
 $31,052

12/16/08 
12/20/10 

96%

06-MAD-99-/.9 IN MADERA COUNTY NEAR FRESNO FROM W JAXON BAKER INC DEALBA, FERNANDO $709,543 05/29/09 100%

HA22 

06-0K2304 

WPCP 

RIVER BRIDGE AND AVENUE 7 

OVERCROSSING 

COLD PLANE AND REPLACE AC OVERLAY 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)675-5267 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$679,063
 $0

06/24/09 
11/19/09 
11/23/09 

100%

06-MAD-145-.8/6.8 IN MADERA CO AT AND NEAR RIPPERDAN W JAXON BAKER INC DEALBA, FERNANDO $7,973,071 06/08/09 19%

HA22 

06-416104 
SARR-P145-(029)E 

P1-45 0-(9E) 

--() 

SWPPP 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$5,859,821
 $3,036,922

06/17/09 
03/05/10 

68%

06-MAD-145-8.8/9.1 IN MADERA COUNTY IN MADERA ON ROUTE FLATIRON WEST INC DEALBA, FERNANDO $3,976,959 05/01/09 40%

HB4 

06-407214 
HPLU-6206-(013)E

--() 

SWPPP 

99 AND ON ROUTE 145 

WIDEN BRIDGE 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,219,952
 $334,695

05/20/09 
06/14/10 

56%

06-MAD-152-/15.3 IN MADERA COUNTY NEAR MADERA FROM W JAXON BAKER INC ONTIVEROS, DAVID $1,332,705 06/05/09 100% 

HM1 

06-0J5004 

WPCP 

MERCED COUNTY LINE TO 0.3 MILE WEST 

OF ROUTE 99/152 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)675-5272

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$1,312,694 
$0 

06/24/09 
10/22/09 

100% 

COMPLETED 
10/22/09 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,512,329 04/10/08 0%
06-307004 PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 
FOWLER CA 93625-0520 

PO BOX 520 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$8,060,583
 $1,449,020

04/28/08 
11/24/09 

0%

PLANT EST 

HB4C SWPPP 
SATIS 

06-TUL-65-23.4/25.1 IN TULARE COUNTY IN AND NEAR MIDSTATE BARRIER INC BLAS MARTINEZ $339,998 08/06/09 100%
06-0H7104 STRATHMORE FROM FRIANT KERN CANAL 

BRIDGE TO AVENUE 196 

DOUBLE THRIE BEAM MEDIAN BARRIER 
STOCKTON, CA 95213 

P.O. BOX 30550 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$336,937
 $0

08/26/09 
11/16/09 

100%

COMPLETED 
11/18/09 

HB1 WPCP 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0% 
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,576,299 
$11,700 

10/22/07 
08/30/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 

Totals: Authorized Final Amt: $283,644,112 Completed to Date: $142,786,553 Work This Month: $14,035,123



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-5-48.6/65.8 06-0J4804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-20.0/32.2 06-0H3804 

06-FRE-41-22.1/0 06-0G4204 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.5/28.1 06-0K0304 

06-FRE-99-16.9/28.8 06-0H3904 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-22.0/22.8 06-0E4904 

06-FRE-99-1.0/0 06-480504 

06-FRE-99-/10 06-0K2104 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-58.0/58.6 06-0J8404 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-KER-5-6.3/10.1 06-0C8004 

06-KER-5-54.1/0 06-462904 

06-KER-5-/10.2 06-460704 

06-KER-14-15.1/0 06-0K4004 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-14-16.3/26.6 06-0K7204 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-43-/6.2 06-0K6704 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-37.5/46 06-0H9004 

06-KER-58-67.9/0 06-485004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-57.2/57.5 06-0H8104 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-99-/19.5 06-0J4204 

06-KER-119-28.0/28.5 06-485604 

06-KER-166-9.0/24.6 06-322104 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-3.3/5.3 06-0H2704 

06-MAD-41-4.5/5.3 06-0C0304 

06-MAD-41-23.2/23.6 06-0E1004 

Page 
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4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-MAD-99-/.9 06-0K2304 8
 

06-MAD-145-8.8/9.1 06-407214 8
 

06-MAD-145-.8/6.8 06-416104 8
 

06-MAD-152-/15.3 06-0J5004 8
 

06-TUL-63-5.8/8 06-307004 9
 

06-TUL-65-23.4/25.1 06-0H7104 9
 

06-TUL-99-5.6/7.3 06-431704 9
 

Statement of Ongoing Contracts - Federal Aid 

06
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $14,558,371


FEDERAL AID (PRIMARY) $4,360,631


FEDERAL AID (SECONDARY) $19,915,655


STATE HIGHWAY $100,115,868


 $144,693,587


 $283,644,112


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$13,381,956


 $2,750,552


 $10,670,012


 $89,096,845


 $26,887,188


 $142,786,553
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $12,558,055
 

$12,558,055
Work completed this Period:


	06

