
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.7/62.2 IN FRESNO COUNTY AT VARIOUS BRIDGES VICTORY ENGINEERS INC DADAWALLA, DIN $508,822 05/04/11 99%
06-0G4604 ON ROUTES 5 AND 33. FRE-5-1.7/62.2, 

FRE-33-R39.8 

SEAL BRIDGE DESKS AND REPLACE SEALS 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(559)243-3877 

3240 N MILLBROOK ST 

FRESNO, CA 93726 

$355,540
 $0

05/27/11 
10/19/11 

70%

WPCP 

06-FRE-41-20.0/33.3 IN FRESNO COUNTY AT VARIOUS LOCATIONS FRANK MEDINA ALAN VONG $1,055,874 03/28/11 91%
06-0E0104 
ACHS- P04-(118)E 

G P0-4 1-(8E) 

--() 

CONSTRUCT METAL BEAM GUARD RAIL 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$923,208
 $67,270

04/27/11 
11/07/11 

85%

HB1 WPCP 

06-FRE-41-21.0/29.3 IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER HAIDAR HADDADIN $1,534,961 07/15/11 28%
06-0E3104 LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 183 W. VENTURA 

KINGSBURG,CA 93631 

$773,937
 $764,052

08/10/11 
02/29/12 

50%

FREEWAY MAINTENANCE ACCESS 
(714)646-3697 

HA28 SWPPP 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC DEALBA, FERNANDO $910,084 06/15/11 29%

HB4N 

06-0H3704 
ACNH-X019-(022)E 

--() 

WPCP 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$5,500
 $5,500

07/01/11 
12/23/11 

1%

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,680,407 03/30/10 100%
06-447704 
NH-P041-(114)E 

--()

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,419,579
 $19,537

04/21/10 
09/21/11 

92%

OVER RUN 

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 35% 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$602,027 
$1,380 

06/25/10 
11/19/13 

92% 

SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-43-/9.3 IN FRESNO COUNTY NEAR SELMA FROM EMMETTS EXCAVATION INC SHERRILL, OSCAR $5,196,345 12/09/10 100%
06-459904 
ACST-P043-(037)E 

P0-43 0-(7E) 

--() 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 
CLOVIS CA 93611 

(559)299-1250 

1477 MENLO AVENUE 

(559)243-3812 

3240 N. MILLBROOK AVE 

FRESNO, CA 93726-5866 

$4,744,284
 $0

12/30/10 
09/21/11 

100%

COMPLETED 
09/21/11 

HA22 WPCP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $495,692 12/23/09 43%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$366,494
 $4,715

01/19/10 
08/09/13 

73%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-4.9/0 IN FRESNO COUNTY IN SELMA AT MCCALL S A K CONSTRUCTION OF CA LP OSCAR SHERRILL $317,810 05/26/11 85%
06-0L6204 AVENUE UNDERCROSSING 

REPAIR AND RELINE CULVERTS 

4253 DULUTH AVE ROCKLIN, CA 

95765-0000 
3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$177,118
 $126,508

06/10/11 
10/27/11 

56%

864 HOFF ROAD (559)243-3812 

HM2 WPCP O FALLON MO 63366 

(636)379-2350 

06-FRE-99-7.3/11.1 IN FRESNO COUNTY IN AND NEAR SELMA TEICHERT CONSTRUCTION VONG, ALAN $3,495,676 02/02/11 100%

HA22 

06-458704 
NH-P099-(535)E 

--() 

WPCP 

AND FOWLER FROM 0.6 MILE NORTH OF THE 

FLORAL AVENUE UNDERCROSSING TO MERCED 

STREET UNDERCROSSIN 

CONSTRUCT PCCP PANEL REPLACEMENT 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

(559)243-3856 

3440 N. MILLBROOK 

AVE. 

FRESNO, CA 93726 

$3,140,413
 $0

02/15/11 
09/29/11 

100%

COMPLETED 
10/04/11 

06-FRE-99-15.9/23.9 IN FRESNO COUNTY IN FRESNO AT VARIOUS ARTHURS CONTRACTING INC VONG, ALAN $916,830 03/07/11 96%
06-0G9604 
ACNH-P099-(542)E 

--() 

LOCATIONS FROM CENTRAL AVENUE 

OVERCROSSING TO MCKINLEY AVENUE 

UNDERCROSSING 

CONSTRUCT CONCRETE CURB RAMPS 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2690 

(559)243-3856 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$750,747
 $280,654

03/22/11 
10/25/11 

80%

HB71 WPCP 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,933,681 07/06/10 100% 
06-0J1604 
ACNH-P099-(532)E

--() 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,196,339 
$296,519 

07/27/10 
10/28/11 

69% 

OVER RUN 

SWPPP 
(559)999-5733



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,624,576 08/10/10 77%
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $11,089,907
 $1,867,007

09/01/10 
01/26/12 

71%

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598 
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC $616,900 06/15/11 0%
06-0L8404 
ACST-X019-(023)E 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

2135 E FRONT STREET $0
 $0

07/14/11 
0%

 X0-19 0-(3E)
AVENUE 

SELMA CA 93662 

--() 
INSTALL VEHICLE DETECTION SYSTEMS 

(559)896-5637 

HB4N WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $28,046,725 09/10/09 93%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER CA 93625-0520 

P O BOX 520 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$27,493,964
 $467,792

09/21/09 
11/25/11 

96%

HE14 SWPPP 

06-FRE-180-81.7/82.1 IN FRESNO COUNTY NEAR MINKLER FROM SOUZA CONSTRUCTION MARK MENGONI $1,925,590 10/11/10 100%
06-472304 
ACNH-P180-(055)E

BHP1-80 0-(5EN)H 

P180- 055-() 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 
SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,864,481
 $0

10/26/10 
10/19/11 

100%

OVER RUN 

HA21 SWPPP 

06-FRE-198-3.3/12.3 IN FRESNO COUNTY AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $3,046,403 06/21/11 85% 
06-0M5004 COLD PLANE RUBBERIZED HMA OVERLAY CENTRAL VALLEY BRANCH 2716 

GRANITE COURT FRESNO, CA 93706 
3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$2,883,516 
$968,919 

07/13/11 
11/03/11 

95% 

P O BOX 50085 (559)243-3812

HM1 WPCP WATSONVILLE CA 950775085 

(831)724-1011 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-0-/0 IN VARIOUS COUNTIES GRANITE CONSTRUCTION COMPANY MICHAEL ROBBINS $3,383,277 03/29/11 48%
06-0M5104 
ACNH-000C-(332)E 

--() 

PLACE HMA ON PAVEMENT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,427,475
 $65,893

04/19/11 
03/06/12 

42%

HA26 WPCP 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION REBECCA FRANCO-MUNOZ $630,116 06/14/11 0%
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$80,017
 $80,017

07/13/11 
12/27/11 

13%

HM1 WPCP 

06-KER-5-.8/0 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION HISHAM ALNATOUR $4,546,210 10/11/10 44%
06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 
BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,609,975
 $227,275

10/27/10 
10/10/12 

57%

HA26 SWPPP 

06-KER-5-11.7/0 IN KERN COUNTY AT LEBEC AT GRAPEVINE BOWE CONTRACTORS INC. HISHAM ALNATOUR $1,434,029 10/11/10 100%
06-0H8604 
ACIM-0005-(184)2 

--() 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 
LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,447,093
 $0

10/26/10 
09/22/11 

100%

COMPLETED 
09/22/11 

HA42 WPCP 

06-KER-5-15.9/42.8 IN KERN CO IN AND NEAR BUTTONWILLOW GRIFFITH COMPANY SAM DHALIWAL $5,677,725 06/07/11 16%
06-0M6804 
ACIM-0054-(187)2 

E- -() 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,384,439
 $1,384,439

06/24/11 
01/20/11 

24%

HM1 WPCP 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $31,901,795 12/13/10 98% 
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$15,320,917 
$2,626,594 

12/30/10 
11/03/11 

48% 

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319



 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 06 

06-KER-5-73.0/87 

Fed Aid 

HM 

Pgm Code 

06-0J4904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN AND KINGS COUNTIES ABOUT 6 

MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 

Description 

RUBBERIZED SLURRY SEAL AND FOG SEAL 

Type Of Work 

VALLEY SLURRY SEAL 

Contractor 

WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,175,423

Bid + CCOs

 $2,284,671

Comp To date

 $1,283,189

This Month 

06/25/10 

Awarded 

07/15/10 

Approved 

10/26/11 

Est Comp

 100%

%Time

 72%

% Work 

OVER RUN 

MessageAccepted 

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--()

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,732,787
 $5,157,193
 $1,043,543

02/03/11 
02/16/11 
06/07/12 

44%

 44%

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,162,322
 $12,120,284
 $2,515,333

01/26/11 
02/10/11 
08/15/12 

40%

 26%

HE13 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--() 

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,941,198
 $23,793,057
 $1,048,038

09/01/09 
09/17/09 
10/21/11 

100%

 95%

OVER RUN 

HE13 

06-KER-46-/7.3 

HE13 

06-353414 
HPLU-6206-(009)E 

--() 

SWPPP 

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$25,403,146
 $24,024,398

 $156,898

05/19/10 
06/02/10 
12/05/11 

93%

 96%

HE13 

06-KER-58-27.3/53.9 

HB71 

06-0G9404 
STP-X029-(101)E 

--() 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS

 __________________________________ 

CONSTRUCT CONCRETE CURB RAMPS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$889,249 
$873,395 

$0 

12/31/10 
01/31/11 
10/03/11 

100% 

100% 

COMPLETED 
10/04/11 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 6 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES HISHAM ALENATOUR $504,076 12/21/10 47%

06-0L7304 $198,078 01/12/11
BAKERSFIELD AT VARIOUS LOCATIONS FROM INC
 1824 NORRIS ROAD	 39%

NH-P058-(108)E	 $181,108 05/25/12


ROUTE 58/99 SEPARATION TO 0.4 MILE 4215 TIERRA REJADA ROAD BAKERSFIELD CA 93308
 
--()
 

WEST OF VINELAND ROAD OVERCROS (661)394-4747

MOORPARK CA 93021


INSTALL VEHICLE DETECTION SYSTEMS
 
HB4N WPCP (805)523-1914
 

06-KER-58-52.3/64.6	 IN KERN COUNTY AT VARIOUS BRIDGES ON VICTORY ENGINEERS INC REBECCA FRANCO-MUNOZ $491,300 05/04/11 81%


ROUTES 58,99 & 202 10266 HIGHWAY 41 3240 N. MILLBROOK 65%

06-0G4904	 $319,501 05/27/11
 

$108,932 11/15/11

REPLACE JOINT SEALS AND SEAL BRIDGE FRESNO, CA 93726


MADERA CA 93636
 
(559)246-9429


(559)439-7700
 

WPCP
 

06-KER-65-6.1/25.2	 IN KERN AND TULARE COUNTIES FROM 0.6 W JAXON BAKER INC SHELLEY MAGGARD $4,884,608 06/22/10 100%


MILE SOUTH OF MERCED AVENUE TO AVENUE PO BOX 994248
06-0L7404	 $5,148,712 07/14/10
8530 W. ROOSEVELT AVE	 100%

$0 10/03/11


95
 VISALIA CA 93291
 10/05/11

HOT MIX ASPHALT SURFACING (559)651-8319 COMPLETED
 

REDDING CA 960994248
 

HM WPCP
 

06-KER-65-/6.1	 IN KERN COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MARTINEZ, BLAS $4,595,324 07/01/11 48%


BAKERSFIELD FROM ROUTE 65/99 P O BOX 50085 8530 W. ROOSEVELT 71%

06-0E0604 $3,257,160 07/15/11
 
ACNH-9065-(096)E $2,709,330 12/06/11


SEPARATION TO 0.1 MILE SOUTH OF 7TH VISALIA CA, 93291

--() WATSONVILLE CA 95077


STANDARD ROAD AND FROM 0.1 MILE __ NO (559)651-8321

(831)724-1011


REMOVE AND REPLACE HMA PAVEMENT
 
HA22 SWPPP
 

06-KER-99-3.9/10.4	 IN KERN COUNTY NEAR BAKERSFIELD FROM BROUGH CONSTRUCTION INC HISHAM ALNATOUR $687,400 05/27/11 60%


VALPREDO ROAD TO 1.1 MILE NORTH OF 634 PRINTZ RD
06-0E5904	 $214,435 06/14/11
1824 NORRIS ROAD	 31%

ACHS-NHP0-(995)4	 $183,765 11/18/11


HERRING ROAD
 
--() ARROYO GRANDE CA 93420


REGRADE THE NB OUTSIDE SHOULDER AND (661)391-4747

(805)489-7779
 

HB1 SWPPP
 

06-KER-99-28.2/29	 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 84%
 

BAKERSFIELD FROM 0.3 MILE NORTH OF 5400 W HWY 12
06-0A7204	 $308,644 11/19/08
805 S. LEXINGTON ST.	 98%

ACST-P099-(516)E	 $917 05/09/12


OLIVE DRIVE OVERCROSSING TO 0.5 MILE
 DELANO CA 93215
 
P0-99 5-(6E)	 LODI CA 95242


NORTH OF ROBERTS LANE UC (661)720-0971

--()
 

HIGHWAY PLANTING AND IRRIGATION
 
SWPPP
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-119-31.0/31.2 IN KERN COUNTY IN BAKERSFIELD AT SECURITY PAVING COMPANY INC SAM DHALIWAL $742,100 05/17/11 100%
06-0K7604 
ACST-PP11-(901)4 

--() 

CAMPAGNONI STREET 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$670,863
 $355,706

06/07/11 
11/04/11 

90%

OVER RUN 

HA22 WPCP 

06-KER-119-/4.3 IN KERN COUNTY IN AND NEAR TAFT FROM GRANITE CONSTRUCTION COMPANY SAM DHALIWAL $2,474,033 01/18/11 100%
06-459104 
STP-P119-(013)E 

--() 

ROUTE 33 TO 0.6 MILE WEST OF AIRPORT 

ROAD 

PLACE HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)721-1011 

P O BOX 50085 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,154,210
 $816,893

01/31/11 
10/26/11 

87%

OVER RUN 

HA22 WPCP 

06-KER-155-26.5/52.9 IN KERN COUNTY NEAR GLENNVILLE FROM NORTHWEST PAVING MARTINEZ, BLAS $1,154,908 05/13/10 100%
06-0L1404 DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 8530 W ROOSEVELT 

VISALIA CA, 93291 

$904,869
 $0

07/09/10 
10/07/11 

90%

(530)246-4109 
(559)657-8321 

HM1 WPCP 

06-KER-178-13.7/27.2 IN KERN COUNTY NEAR BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $3,215,374 11/24/10 100%
06-0H2504 
STP-P178-(060)E 

--() 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,325,071
 $0

12/14/10 
09/22/11 

74%

OVER RUN 

HA22 WPCP 

06-KER-178-15.7/26.4 IN KERN COUNTY NEAR BAKERSFIELD AT MICHELS PIPELINE CONSTRUCTION SAM DHALIWAL $377,956 05/03/11 100%
06-0M3004 VARIOUS LOCATIONS FROM 2.0 MILE EAST 

OF SIDEHILL VIADUCT TO 0.1 MILE WEST 

P O BOX 12905 $377,556
 $227,221

05/17/11 
10/27/11 

95%

OF DEMOCRAT SPRINGS 

REPAIR EXISTING CULVERTS 

SALEM OR 97309 

(503)364-1199 
(661)391-4742 OVER RUN 

HM1 WPCP 

06-KER-178-57.1/88.2 IN KERN COUNTY IN AND NEAR CANE INTERMOUNTAIN SLURRY SEAL INC ANDREW BRANDT $1,411,390 05/04/11 20% 
06-0M6504 BRAKE FROM 0.8 MILE WEST OF FAY 

RANCH ROAD TO ROUTE 178/14 

INTERSECTION 

APPLY SLURRY SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)937-8947

500 S. MAIN STREET 

BISHOP, CA 93514 

$402,654 
$402,654 

05/18/11 
12/28/11 

28% 

HM1 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-184-1.0/0 LN KERN COUNTY AT LAMONT AT DI PTM GENERAL ENGINEERING PETER MULLALY $425,025 06/27/11 0%
06-0H8304 
ACST-P184-(014) 

P-184 -(14 )E

--() 

GIORGIO ROAD 

MODIFY SIGNALS CONSTRUCT LEFT 

SERVICES INC 

RIVERSIDE CA 92513 

P O BOX 7745 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

07/22/11 
0%

HB4N WPCP (951)710-1000 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHALIWAL $12,295,012 06/09/09 0%

HA21 

06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

STREET TO F STREET 

REPLACE STEEL BRIDGE 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$12,065,796
 $13,058

07/01/09 
12/06/11 

0%

PLANT EST 

SATIS 

06-KER-223-20.0/20.3 IN KERN COUNTY IN ARVIN AT COMANCHE GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $1,174,914 06/15/11 20%
06-0J3504 DRIVE 

INSTALL TRAFFIC SIGNAL AND LEFT-
WATSONVILLE CA 95077 

P O BOX 50085 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,845
 $1,845

07/01/11 
01/13/12 

0%

(831)724-1011 
(661)391-4747 

HB4N SWPPP 

06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT J.T.S CONSTRUCTION SAM DHALIWAL $3,437,982 06/02/10 95%
06-483404 MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 
BAKERSFIELD, CA 93384 

P.O. BOX 41765 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,374,356
 $24,994

06/22/10 
11/14/11 

98%

HA12 SWPPP 

06-KIN-5-16.2/26.7 IN KINGS CO IN AND NEAR KETTLEMAN W JAXON BAKER INC MARK MENGONI $2,661,247 06/07/11 100%
06-0G9904 
ACIM-0054-(188)3 

ACIM-0054-(308) 

--() 

CITY FROM 0.4 MILES SOUTH OF ROUTE 

5/41 SEPARATION TO FRESNO COUNTY 

LINE 

COLD PLANE AND OVERLAY WITH 

REDDING CA 96099 

(530)241-1086 

P O BOX 994248 

(559)243-3543 

3240 N MILLBROOK 

FRESNO CA 93726-5866 

$2,645,450
 $0

06/24/11 
09/27/11 

100%

COMPLETED 
10/04/11 

HM1 WPCP 

06-KIN-41-11.5/20 IN KINGS COUNTY NEAR KETTLELMAN CITY GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $14,004,727 05/09/11 40% 
06-415904 
ACNH-P041-(120)E

--() 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

AC OVERLAY AND WIDEN SHOULDER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)917-2487

3240 N. MILLBROOK 

FRESNO, CA 93726 

$4,426,246 
$2,015,820 

05/27/11 
03/07/12 

32% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-5.7/9.5 IN KINGS AND TULARE COUNTIES AT W JAXON BAKER INC ERIC KARLSON $2,421,229 05/26/11 100%

HM1 

06-0L1004 
ACST-P000-(C33)7 

--() 

WPCP 

VARIOUS LOCATIONS 

PLACE RUBBERIZED HMA ON PAVEMENT 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)651-8315 

8530 W. ROOSEVELT 

AVE. 

VISALIA, CA 93291 

$2,635,076
 $0

06/14/11 
10/07/11 

100%

COMPLETED 
10/10/11 

06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $47,015,034 09/01/09 68%
06-3568U4 
HPLU-6206-(015)E 

--() 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 
BENICIA CA 94510 

2100 GOODYEAR ROAD 8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$33,553,549
 $1,239,107

09/22/09 
06/14/12 

71%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-99-9.5/13.1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $22,581,374 06/28/11 12%
06-0E0404 
NH-P099-(538)N 

--() 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

P O BOX 50085 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$2,800,090
 $2,167,812

08/22/11 
10/01/12 

12%

HA22 (559)441-5715 

06-MAD-99-22.7/29.4 IN MADERA COUNTY IN AND NEAR W JAXON BAKER INC VIRK, K $6,710,930 12/31/10 100%

HA22 

06-0E2204 
NH-P099-(541)E 

--() 

WPCP 

CHOWCHILLA FROM 0.2 MILE SOUTH OF 

CALIFA OVERHEAD TO MERCED COUNTY LINE 

REPAIR OVERLAY ROADWAY 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$6,452,712
 $0

01/25/11 
10/17/11 

100%

COMPLETED 
10/17/11 

06-TUL-63-/0 IN TULARE COUNSTY IN VISALIA AND FOLSOM GRANITE MARTINEZ, BLAS $391,914 01/11/11 100%

HB71 

06-0G9504 

WPCP 

CUTLER AT VARIOUS LOCATIONS FROM 

MOONEY BOUOLEVARD TO OROSI DRIVE 

CONSTRUCT CONCRETE CURB RAMPS AND 
RANCHO CORDOVA CA 95670 

(916)638-8626 
(559)651-8321 

11151 TRADE CENTER DRIVE,#200 8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$398,366
 $10,111

03/21/11 
10/21/11 

99%

06-TUL-65-18.7/0 TULARE COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS INC MARTINEZ, BLAZ $368,124 03/22/11 88% 
06-0K4404 SEAL BRIDGE DECKS 

MADERA CA 93636 

10266 HWY 41 8530 W. ROOSEVELT 

VISALIA CA, 93291 

$344,214 
$0 

04/19/11 
09/01/11 

90% 

(559)439-7700 
(559)651-8321

HM1 WPCP 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

06District

06-TUL-99-3.1/0 

Fed Aid 

HA21 

Pgm Code 

06-471904 

Contract 

ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

Description 

BRIDGE REHABILITATION 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

Resident 
Engineer 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948

Bid + CCOs

 $4,690,150

Comp To date

 $39,867

This Month 

06/24/10 

Awarded 

07/13/10 

Approved 

06/17/12 

Est Comp
Accepted 

47%

%Time

 97%

% Work 
Message 

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,566,594
 $2,731,419
 $314,484

04/06/11 
04/25/11 
08/27/12 

27%

 32%

06-TUL-99-25.3/0 

HA21 

06-0C4904 
ACNH-ACBH-(P09)9 

ACNH- NH -(P09)9

--() 

WPCP 

IN TULARE COUNTY IN TULARE AT AVENUE 

200 OVERCROSSING 

REPLACE BRIDGE DECK 

AGEE CONSTRUCTION CORP 

CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

MAGGARD, SHELLEY 

(559)651-8319 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$1,038,977
 $113,152
 $113,152

06/21/11 
07/14/11 
01/03/12 

38%

 11%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,091,797
 $7,518,359

 $0

01/04/11 
01/19/11 
06/29/13 

20%

 11%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MAGGARD, SHELLEY 

(559)651-8319 

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,201,952
 $277,284
 $277,284

05/25/11 
06/14/11 
02/10/12 

6%

 23%

06-TUL-245-/12 
06-448104 
STP-P245-(006)E 

--() 

IN TULARE COUNTY IN WOOKLAKE FROM 

ROUTE 198 TO ROUTE 201 

PLACE RUBBERIZED HOT MIX ASPHALT 

TEICHERT CONSTRUCTION PO BOX 

520 FOWLER CA, 93625 -0520 

FOWLER CA 936250520 

P O BOX 520 

MARTINEZ, BLAS 

(559)651-8321

8530 W. ROOSEVELT 

VISALIA CA 

$3,411,053 
$3,452,383 

$0 

12/30/10 
01/13/11 
09/20/11 

100% 

100% 

COMPLETED 
09/23/11 

HA22 WPCP (559)813-3100 

Totals: Authorized Final Amt: $451,401,735 Completed to Date: $254,166,775 Work This Month: $26,505,128



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-1.7/62.2 06-0G4604 

06-FRE-41-20.0/33.3 06-0E0104 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 

06-FRE-99-4.9/0 06-0L6204 

06-FRE-99-7.3/11.1 06-458704 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-198-3.3/12.3 06-0M5004 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-46-6.8/19.8 06-442524 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-/7.3 06-353414 

06-KER-58-27.3/53.9 06-0G9404 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-65-/6.1 06-0E0604 

06-KER-99-3.9/10.4 06-0E5904 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-31.0/31.2 06-0K7604 

06-KER-119-/4.3 06-459104 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-15.7/26.4 06-0M3004 

06-KER-178-57.1/88.2 06-0M6504 

06-KER-184-1.0/0 06-0H8304 

06-KER-204-4.6/5.1 06-430104 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

06-KER-223-20.0/20.3 06-0J3504 8 

06-KER-5722-/0 06-483404 8 

06-KIN-5-16.2/26.7 06-0G9904 8 

06-KIN-41-11.5/20 06-415904 8 

06-KIN-198-5.7/9.5 06-0L1004 9 

06-KIN-198-21.5/28.3 06-3568U4 9 

06-MAD-99-9.5/13.1 06-0E0404 9 

06-MAD-99-22.7/29.4 06-0E2204 9 

06-TUL-63-/0 06-0G9504 9 

06-TUL-65-18.7/0 06-0K4404 9 

06-TUL-99-3.1/0 06-471904 10 

06-TUL-99-22.4/0 06-0A9704 10 

06-TUL-99-25.3/0 06-0C4904 10 

06-TUL-99-41.3/53.9 06-324504 10 

06-TUL-198-9.5/9.7 06-0F0004 10 

06-TUL-245-/12 06-448104 10 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $53,407,583

-F- FEDERAL AID (PRIMARY) $79,089,494

-S- FEDERAL AID (SECONDARY) $19,702,068

-SH- STATE HIGHWAY $39,123,282

 $260,079,309

District Total: $451,401,735

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $31,104,365 

Work completed this Period:  $31,104,365 

Work Comp 

$25,955,092


 $36,473,540


 $17,163,926


 $29,377,882


 $145,196,335


 $254,166,775
 


	06

