
 

  

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO AT THE CALTRANS DISTRICT CENTRAL VALLEY ASPHALT HAIDAR HADDADIN $677,355 04/25/16 48%
06-0S4304 OFFICE 

RECONSTRUCT PARKING LOT LINDSAY CA 93247 

23494 ROAD 196 3240 N.MILLBROOK 

FRESNO, CA 

$633,195
 $157,101

05/10/16 
10/26/16 

93%

(559)243-3556 

HA13 

06-FRE-5-37.2/48.6 IN FRESNO COUNTY NEAR MENDOTA FROM TELFER PAVEMENT TECHNOLOGIES, MOHAMMAD SAMIMI $3,232,947 05/13/16 58%
06-0V1404 1.2 MILES SOUTH OF KAMM AVENUE 

OVERCROSSING TO 0.4 MILE SOUTH OF 

LLC 

4522 PARKER AVENUE BLDG 700 S 
3240 N. MILLBROOK 

AVENUE 

$2,742,545
 $0

05/24/16 
10/18/16 

86%

PANOCHE ROAD OVERCROSSING MCCLELLAN CA 95652 FRESNO, CA 93726 
COLD PLANE PAVEMENT/RHMA RESURFACE (559)243-3814 

06-FRE-33-11.1/14.8 FROM 0.1 MILE WEST OF JACALITOS GRANITE CONSTRUCTION COMPANY CARY CRUZ $1,872,214 03/08/16 84%
06-0T6204 
STP-P033-( 

E- -() 

)0 
CREEK BRIDGE TO 0.1 MILE WEST OF 

MERCED AVENUE AND FROM 0.1 MILE 

NORTH OF PHELPS AVENUE TO 0.8 M 

FRESNO CA 93706 

2716 S. GRANITE COURT 

(559)341-3377 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,780,815
 $455,970

03/16/16 
10/28/16 
10/24/16 

94%

BONDED WEARING COURSE RESURFACING 
HM1 

06-FRE-41-20.7/32.5 BOOSTER PUMP UPGRADES, VALVES, FLOW WABO LANDSCAPE & CONSTRUCTION SAMIMI, MOHAMMAD $4,285,000 08/18/15 100%
06-0U3604 SENSORS, CONTROLLER CABINETS, AND 

SYSTEM REPAIRS 

INC 

726 ALFRED NOGLE DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$4,235,334
 $0

08/18/15 
12/30/16 

99%

IRRIGATION UPGRADES HERCULES, CA 94547 (559)250-6305 OVER RUN 

20.20.201 

130 

06-FRE-41-/0 IN FRESNO COUNTY ROUTES 41, 99, 168 MYERS AND SONS CONSTRUCTION, MARK MENGONI $1,753,551 07/11/16 69%
06-0R2304 
HSNH- P-( 

9030-E -() 

)X 
& 180 ON FREEWAY ONRAMPS AT VARIOUS 

LOCATIONS 

HIGH FRICTION SURFACE TREATMENT 

LP 

SACRAMENTO CA 95834 (559)243-3543 

4600 NORTHGATE BLVD. SUITE 10 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$1,467,437
 $1,028,882

07/26/16 
11/10/16 

83%

HB1 

06-FRE-99-23.5/26.7 IN FRESNO COUNTY FROM 0.2 MILES GRANITE CONSTRUCTION COMPANY FOSTER, DALLIA $28,630,070 10/16/15 98% 
06-2HT114 NORTH OF O IVE AVENUE OC TO 0.2 MILES 

NORTH OF ASHLAN AVE OC WATSONVILLE CA 95077 

PO BOX 50085 2750 N. PARKWAY DRIVE 

FRESNO, CA 93722 

$26,999,467 
$1,225,833 

12/04/15 
10/27/16 

93% 

REALIGNMENT FREEWAY (559)246-9536



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-23.5/26.7 IN THE CITY OF FRESNO, ON ROUTE 99 GRANITE CONSTRUCTION COMPANY FOSTER, DALLIA $128,208,909 06/30/16 10%
06-2HT104 FROM CLINTON AVENUE TO ASHLAN AVENUE 

ROUTE 99 REALIGNMENT WATSONVILLE CA 95077 

PO BOX 50085 2750 N. PARKWAY DRIVE 

FRESNO, CA 93722 

$11,627,911
 $8,706,682

07/25/16 
08/31/18 

9%

(559)917-4185 

HM1 

06-FRE-99-/0 REPAIR 110 ACRES OF EXISTING CLEAN CUT LANDSCAPE DHALIWAL, AMARJIT $2,422,000 03/04/15 100%
06-0T4104 IRRIGATION SYSTEMS THAT HAVE BEEN 

DEFECTIVE, BROKEN, AND VANDALIZED CLOVIS, CA 93619 

8406 N ARMSTRONG AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,048,960
 $0

03/04/15 
08/30/16 

85%

UPGRADE IRRIGATION SYSTEMS (661)391-4767 OVER RUN 

20.20.201 

131 

06-FRE-99-/30.5 UPDATE IRRIGATION SYSTEM AND ISOLATE WABO LANDSCAPE CONSTRUCTION KIMURA, JUSTIN $3,185,000 08/04/15 100%
06-0U6904 NEEDED REPAIRS TO REDUCE WASTE 

IRRIGATION SYSTEM UPGRADES 

INC 

726 ALFRED NOBLE DRIVE 
183 W VENTURA CT 

KINGSBURG, CA 93631 

$2,821,949
 $0

08/04/15 
11/11/16 

89%

HERCULES, CA 94547 (559)897-3118 OVER RUN 

20.20.201 

130 

06-FRE-145-40.2/41.2 IN FRESNO AND MADERA COUNTIES NEAR TEICHERT CONSTRUCTION HAIDAR HADDADIN $1,058,470 03/02/16 100%
06-0T5804 MADERA FROM W. SHAW AVENUE TO AVENUE 

7 AND FROM TOZER STREET TO RIVER ROAD 

HOT MIX ASPHALT/REPAIR FAILED AREAS 

FRESNO CA 93725 

5771 S TOYOTA AVE 

(559)243-3856 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$972,735
 $0

03/16/16 
09/21/16 

100%

COMPLETED 
09/21/16 

HM1 

06-FRE-168-.7/9.1 UPGRADE 97 BOOSTER PUMPS TO HIGH WABO LANDSCAPE CONSTRUCTION, MENGONI, MARK $4,885,000 08/03/15 99%
06-0U3304 EFFICENCYVARIABLE FREQUENCY DRIVE, 

REPLACE 87 COMMUNICATION FLOW SENSORS 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$4,713,092
 $0

08/03/15 
10/26/16 

96%

AND MASTER VALVES THAT D HERCULES, CA 94547 (559)243-3543 
IRRIGATION SYSTEM UPGRADES 

20.20.201 

130 

06-FRE-168-29.0/T29.4 IN FRESNO COUNTY, NEAR PRATHER, FROM LEE'S PAVING, INC. MARK MENGONI $2,356,892 09/11/15 100% 
06-0M0504 
STP-P168-(060)E 

--() 

1.2 MILES WEST OF AUBERRY ROAD TO 0.8 

MILE WEST OF AUBERRY ROAD 

REALIGN 2-LANE ROADWAY 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)243-3543

3240 N. MILLBROOK 

FRESNO CA 93726 

$1,603,684 
$373,346 

10/06/15 
10/21/16 

69% 

OVER RUN 

HB1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-30.1/30.4 IN FRESNO CO ON STATE ROUTE 168 AT GRANITE CONSTRUCTION COMPANY $2,749,067 06/20/16 0%
06-0L3404 
HSST-P -( )P 

THE AUBERRY ROAD INTERSECTION PM 

T30.201 FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0

07/15/16 
0%

8062-E -() 
INTERSECTION IMPROVEMENT 

HB1 

06-FRE-168-/0 REPAIR/REPLACE/UPGRADE IRRIGATION STOCKBRIDGE GENERAL CONST INC SAMIMI, MOHAMMAD $3,297,000 03/30/15 100%
06-0T4204 SYSTEMS IN FRESNO COUNTY AT VARIOUS 

LOCATIONS CLOVIS, CA 93726 

2972 LARKIN AVE SUITE #101 3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$2,490,484
 $173,061

03/30/15 
12/30/16 

76%

UPGRADE IRRIGATION SYSTEMS (559)243-3814 OVER RUN 

06-FRE-180-57.9/62.4 IN FRESNO FROM 0.7 MI WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTION,HAIDAR HADDADIN $4,117,312 03/19/15 19%
06-0Q2104 180S/41 SEPARATION TO 0.1 MI EAST OF 

PEACH AVE OC 

INC. 

726 ALFRED NOBEL DRIVE 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$2,638,377
 $326,242

06/22/15 
02/23/17 

64%

FREEWAY LANDSCAPING HERCULES CA 94547 (559)897-7223 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,924,447 08/23/12 0%
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,625,381
 $30,130

09/27/12 
02/28/18 

0%

PLANT EST 

WPCP 
(559)917-2487 SATIS 

06-FRE-198-35.3/35.6 IN FRESNO COUNTY NEAR HURON FROM 0.1 MYERS AND SONS CONSTRUCTION, $2,334,067 10/06/16 0%
06-0M2504 
ACNH-PP19-(070)E 

MILE WEST TO 0.1 MILE EAST OF 

CALIFORNIA AQUEDUCT BRIDGE 

LP 

4600 NORTHGATE BLVD, STE 100 

$0
 $0

10/28/16 
0%

--() 
BRIDGE DECK REPLACEMENT SACRAMENTO CA 95834 

HA21 

06-FRE-198-/3.5 IN FRESNO COUNTY NEAR COALINGA_FROM PAPICH CONSTRUCTION COMPANY, CARY CRUZE $802,564 05/05/16 100% 
06-0T5504 MONTEREY COUNTY LINE TO 0.8 MILE WEST 

OF HANS GRIEVE CANYON ROAD 

INC. 

616 PRINTZ ROAD 
3240 N. MILLBROOK 

FRESNO, CA 93726 

$754,841 
$0 

05/24/16 
09/26/16 

100% 

REPAIR FAILED AREAS/HMA RESURFACE ARROYO GRANDE CA 93420 (559)243-3881

HM1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-0-/0 IN KERN AND TULARE COUNTIES AT ETIC CLAY LOMAX $535,945 05/04/16 100%
06-0S6004 VARIOUS LOCATIONS 

JOINT SEAL/REMOVE CHIP SEAL PLEASANT HILL CA 94523 

2285 MORELLO AVENUE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$524,643
 $0

05/24/16 
09/21/16 
09/21/16 

100%

(661)391-4767 COMPLETED 

HM1 

06-KER-5-36.1/41.2 IN KERN COUNTY FROM BUENA VISTA BRM CLAY LOMAX $1,338,406 05/13/16 97%
06-0S6504 
HSNH-PIG -(005)4 

7241-E -() 

CANAL RD. OC TO RTE 43/I5 

INSTALL MEDIAN BARRIER 

SEPARATION 

HOLLISTER CA 95023 

50 MARQUERITE DR. 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,293,109
 $10,077

06/20/16 
10/24/16 

97%

HB1 

06-KER-5-62.5/73.1 ON ROUTE 5 BETWEEN LERDO OVERCROSSING GRIFFITH/COFFMAN JOINT VENTURESAM DHALIWAL $40,668,111 12/03/14 88%
06-0P1404 
NHPI-005 -(195)E 

--() 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$34,034,205
 $1,689,682

12/18/14 
01/04/17 

84%

HA22 

06-KER-5-73.0/82.5 IN KERN COUNTY ON ROUTE 5 FROM ROUTE GRIFFITH COMPANY MOHAMMAD SAMIMI $4,892,476 03/01/16 12%
06-0T6004 
STP-X029-(123)E 

--() 

43 TO TWISSELMAN ROAD OVERCROSSING 

AND ON ROUTE 43 FROM ROUTE 58 TO 

SANTA FE WAY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$321,108
 $0

03/21/16 
10/25/16 

7%

HM1 
COLD PLANE/OVERLAY/RHMA GAP GRADED (559)243-3814 

06-KER-43-16.1/25.1 IN KERN COUNTY IN THE CITIES OF DREAMBUILDER CONSTRUCTION CORP $1,626,061 09/21/16 0%
06-0P2704 
STP-P043-(047)E 

SHAFTER AND WASCO FROM VARIOUS 

LOCATIONS EUCLID AVENUE TO SECOND PM PLACENTIA CA 92870 

1324 LAWSON LN $0
 $0

10/10/16 
0%

--() 
16.14 TO PM 25.19 

ADA CURB RAMPS 
HB71 

06-KER-58-52.1/52.3 IN BAKERSFIELD FROM REAL ROAD TO THE ROBERT J. FRANK CONSTRUCTION, CLAY LOMAX $330,488 06/22/16 0% 
06-0R0204 
HSNH-P -( 

8125- E -() 

)P 
ROUTE 58/99 SEPARATION 

INSTALL TEMPORARY K-RAIL AND 

INC. 

REDDING CA 96003 

2806 TARMAC ROAD 

(661)391-4767

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$0 
$0 

07/18/16 
12/07/16 

0% 

HB1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-88.5/99.8 IN AND NEAR TEHACHAPI FROM 0.1 MI. PAVE-TECH INC. AMARJIT DHALIWAL $13,525,736 09/30/15 64%
06-0R1504 
NHP-P058-(124)E 

--() 

WEST OF TEHACHAPI CREEK TO CACHE 

CREEK 

PAVEMENT PRESERVATION (CAPM) 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,799,340
 $1,045,329

10/20/15 
12/20/16 

41%

HA22 

06-KER-99-19.7/57.5 BOOSTER PUMP UPGRADES KCI ENVIRONMENTAL DHALIWAL AMARJIT $2,785,000 08/10/15 100%
06-0U6004 REDUCE WATER USE BY 50%. UPGRADE 

IRRIGATIN SAN LUIS OBISPO, CA 93403 

P.O. BOX 3307 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,178,486
 $0

08/10/15 
08/30/16 

78%

(661)391-4755 OVER RUN 

20.20.201 

130 

06-KER-99-/56.7 IN KERN COUNTY AND TULARE COUNTIES AT BENTANCOURT BROS. CONSTRUCTIONAMARJIT DHALIWAL $724,005 05/13/16 82%
06-0T3304 VARIOUS LOCATIONS 

INSTALL TRAFFIC MONTORING STATIONS 

INC. 

8015 WEST 11TH STREET 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$473,011
 $179,245

06/02/16 
11/14/16 

65%

TRACY, CA 95304-9303 (661)391-4766 

HB4N 

06-KER-119-10.0/13.3 IN KERN COUNTY NEAR TAFT FROM ELK GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $5,808,475 09/01/15 96%
06-424714 
STP-P119-(018)E 

--() 

HILLS ROAD TO TUPMAN ROAD. 

ADD TRUCK CLIMBING LANES BAKERSFEILD CA 93308 

3005 JAMES ROAD 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,518,771
 $819,864

10/14/15 
10/28/16 

78%

HB4N 

06-KER-204-5.4/6.7 ON ROUTE 204 GOLDEN STATE AVENUE AMERICAN CIVIL CONSTRUCTORS SAM DHALIWAL $7,238,005 09/24/15 58%
06-0N9604 
NHP-P204-(005)E 

--() 

BETWEEN SR-99 AND SR-178 IN KERN 

COUNTY AT VARIOUS LOCATIONS 

PLACE DECK OVERLAY, REPLACE JOINT 

WEST COAST, INC. 

BENICIA CA 94510 (661)391-4742 

2990 BAY VISTA COURT, SUITE D 
1824 NORRIS ROAD 

BAKERSFEILD, CA 93308 

$4,146,781
 $406,847

10/06/15 
03/19/17 

57%

HM1 

06-KIN-5-16.6/26.7 IN KINGS COUNTY NEAR AVENAL FROM PAPICH CONSTRUCTION COMPANY, BLANCAS, CARLOS $2,395,400 06/13/16 64% 
06-0T6104 
NHPI-0054-(196)3 

E- -() 

ROUTE 41 TO FRESNO COUNTY LINE 

COLD PLANE PAVEMENT/RESURFACE RHMA 

INC. 

ARROYO GRANDE CA 93420 

616 PRINTZ RD 

(559)341-2721

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$2,143,938 
$2,076,221 

06/28/16 
11/15/16 

89% 

HM1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

06District 

06-KIN-5-21.6/26.7 

Fed Aid 

HB1 

Pgm Code

06-0S3504 

Contract 

HSIM-G -( )0 

5- 14-(E) 

--() 

Location 
Storm Water 
Plan 

IN KINGS AND FRESNO COUNTIES NEAR 

KETTLEMAN CITY FROM 2.6 MI N OF 

MILHAM AVE OC TO 3.2 MI S OF JAYNE 

AVE OC AND FROM EL DORADO AV 

Description 

CONSTRUCT HIGH TENSION CABLE MEDIAN 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

MOHAMMAD SAMIMI 

Resident 
Engineer 

(559)250-6305 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$4,415,514

Bid + CCOs

 $105,516

Comp To date

 $105,516

This Month 

07/20/16 

Awarded 

08/03/16 

Approved 

04/20/17 

Est Comp
Accepted 

7%

%Time

 2%

% Work 
Message 

06-KIN-43-1.3/1.7 
06-0M3704 
HSST-P -( )P 

3 04-6 E -() 

IN KINGS COUNTY NEAR CORCORAN ON 

ROUTE 43 FROM 0.2 MILES SOUTH TO 0.2 

MILES NORTH OF ROUTE 137 AND ON ROUTE 

137 FROM ROUTE 43 TO 0 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S. GRANITE COURT 

$3,184,184
 $0
 $0

08/10/16 
09/16/16 

0%

 0%

HB1 
CONSTRUCT ROUNDABOUT 

06-KIN-137-/7.2 
06-0T5304 

IN KING AND TULARE COUNTIES NEAR 

CORCORAN FROM 0.1 MILE EAST OF ROUTE 

43 TO AVE 228 

COLD PLANE AC PAVEMENT 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

BLANCAS, CARLOS 

(559)341-2721 

4522 PARKER AVE BLDG 700 ST35 
183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$1,638,341
 $42,935
 $42,935

03/15/16 
03/25/16 
10/25/16 

97%

 3%

HM1 

06-KIN-198-8.9/10.1 

HE11 

06-325514 
NHP-P198-(064)E 

--() 

IN LEMOORE, ON ROUTE 198 AT 19TH 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

HERCULES CA 94547 

MOHAMMAD SAMIMI 

(559)250-6305 

726 ALFRED NOBEL DRIVE 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$692,295
 $394,566

 $0

01/02/15 
01/26/15 
12/30/16 

52%

 68%

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

DALLIA FOSTER 

(559)897-7080

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340
 $1,386,901

 $4,200

05/22/12 
06/20/12 
03/14/17 

0%

 0%

PLANT EST 

SATIS 

06-MAD-41-5.2/34.7 
06-0T5004 
NHP-P041-(129)E

--() 

IN MADERA COUNTY NEAR COARSEGOLD AT 

VARIOUS LOCATION FROM 0.3 MILES SOUTH 

OF AVE 14 TO 0.8 MILES SOUTH OF SR 49 

CONSTRUCT CENTER LINE RUMBLE STRIP 

CENTRAL STRIPING SERVICE, INC. 

RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 

$352,950 
$0 
$0 

07/20/16 
08/11/16 

0% 

0% 

HB1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-41-11.7/13.4 IN MADERA COUNTY NEAR COARSEGOLD FROM A. TEICHERT & SON INC. DBA HAIDAR HADDADIN $8,646,217 10/08/15 100%
06-0G9004 
NHP-P041-(128)E 

--() 

0.3 MILES NORTH OF ROAD 208 TO 2.0 

MILES NORTH OF ROAD 208 

CONSTRUCT PASSING LANES 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)243-3599 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$8,167,736
 $0

10/23/15 
09/21/16 

100%

COMPLETED 
09/29/16 

06-MAD-41-29.0/45.7 IN MADERA AND MARIPOSA COUNTIES, TEICHART CONSTRUCTION, INC SAMIMI, MOHAMMAD $4,985,000 07/11/16 6%
06-0V6404 REMOVE AND DISPOSE OF 2,400 HAZARDOUS 

TREES AND CLEAR 100' FOR FOREST FIRE ROSEVILLE, CA 95661 

400 SUNRISE AVE, SUITE 400 3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$15,000
 $0

07/11/16 
03/24/17 

0%

REDUCTION MAD/MPA LINE (559)243-3814 
REMOVE AND DISPOSE OF TREES AND FIRE 

20.20.201 
FUELS 

130 

06-MAD-99-1.5/9.5 IN MADERA COUNTY NEAR MADERA FROM GRANITE CONSTRUCTION COMPANY $8,038,966 09/06/16 0%
06-0R0704 
NHP-P099-(601)E 

0.5 MI. NORTH OF AVE 7 OC TO 0.2 MI. 

SOUTH OF GATEWAY DRIVE OVERCROSSING FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0

09/30/16 
0%

--() 
PAVEMENT PRESERVATION (CAPM) 

HA22 

06-TUL-65-9.3/14 IN TULARE COUNTY NEAR PORTERVILLE CAL VALLEY CONSTRUCTION $4,049,392 08/01/16 0%
06-0S4804 
NHP-P065-(105)E 

FROM 0.7 MILES SOUTH OF AVENUE 80 TO 

AVENUE 112 AVENUE 112 FRESNO CA 93722 

6275 W BULLARD AVE. $0
 $0

08/24/16 
0%

--() 
PAVEMENT REHABLITATION 

HA22 

06-TUL-99-5.1/53.9 IMPLEMENT WATER CONSERVATION MEASURES STOCKBRIDGE GENERAL CONST INC ALICIA RODRIGUEZ $2,385,000 08/17/15 0%
06-0U5904 IN ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION 

ATTN: GUY STOCKBRIDGE 

2972 LARKIN AVE 
8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$1,782,640
 $0

08/18/15 
10/28/16 

75%

EMERGENCY IRRIGATIOIN UPGRADES CLOVIS, CA (559)341-3953 

20.20.201 

130 

06-TUL-99-18.7/22.5 IN MADERA, FRESNO, TULARE COUNTIES AT BENTANCOURT BROS. CONSTRUCTIONCARY CRUZ $772,430 05/17/16 50% 
06-0T0804 VARIOUS LOCATIONS 

INSTALL TRAFFIC MONITORING STATIONS 

INC. 

8015 WEST 11TH STREET 
3240 N. MILLBROOK 

AVENUE 

$144,221 
$3,450 

06/14/16 
01/02/17 

19% 

TRACY, CA 95304-9303 FRESNO, CA 93726 

HB4N 
(559)243-3881



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-35.2/37.3 ON ROUTE 99 IN TULARE COUNTY NEAR A. TEICHERT & SON INC. DBA BLAS MARTINEZ $15,838,956 10/15/15 68%
06-360234 
NH-P099-(587)E 

--() 

VISALIA FROM 1.2 MILE SOUTH OF AVENUE 

280 OC (BR NO.46-195) TO 0.9 MILE 

SOUTH OF WEST VISALIA OH 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$7,609,493
 $2,086,068

11/04/15 
01/04/17 

48%

4 LANE FREEWAY TO 6 LANE FREEWAY 

06-TUL-99-41.3/52 IN TULARE COUNTY, NEAR GOSHEN FROM GRANITE CONSTRUCTION COMPANY $2,807,017 05/06/15 0%
06-0T1804 0.17 MILES NORTH OF NORTH GOSHEN 

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE FRESNO CA 93706 

2716 S. GRANITE COURT 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$0
 $0

06/08/15 
0%

AVENUE OVERCROSSING (559)288-8603 
RHMA-O BONDED WEARING COURSE 

HM1 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,219,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,591,550
 $214,621

11/06/12 
10/12/18 

0%

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 

06-TUL-99-51.3/52.3 NEAR KINGSBURG FROM 0.5 MI SOUTH OF SECURITY PAVING COMPANY, INC. MOUA,PETER $3,358,233 06/17/16 42%
06-0T8704 
NHP-P099-(597)E 

--() 

DODGE AVE OC TO 0.2 MI SOUTH OF 

KINGS RIVER (NORTHBOUND ONLY) 

ROADWAY REHABILITATION 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(559)288-8603 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$2,022,410
 $1,437,263

07/15/16 
12/23/16 

60%

HA22 

06-TUL-137-7.2/13.2 IN TULARE COUNTY NEAR TULARE FROM GRANITE CONSTRUCTION COMPANY SHELLEY MAGGARD $1,339,900 04/22/16 100%
06-0T6404 ROAD 36 TO ROAD 84 

COLD PLANE/RHMA GAP GRADED BWC FRESNO CA 93706 

2716 S. GRANITE COURT 8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,207,878
 $0

05/05/16 
09/16/16 
09/21/16 

100%

(559)651-8319 COMPLETED 

HM1 

06-TUL-190-20.9/21.2 ON ROUTE 190, IN TULARE COUNTY, NEAR LEE'S PAVING, INC. SHELLEY MAGGARD $2,875,297 09/23/15 21% 
06-0J5304 
SSTP-P190-(020)E 

PL62-06 0-(3E) 

--() 

PORTERVILLE BETWEEN 0.2 MILE WEST OF 

ROAD 284 AND 0.1 MILE EAST OF ROAD 

284 

INTERSECTION IMPROVEMENT 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)651-8319

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$2,130,652 
$470,711 

10/07/15 
06/23/17 

73% 

HB1 
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Statement of Ongoing Contracts as of 10/20/16

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA WABO LANDSCAPE & CONSTRUCTION,BLAS MARTINEZ JR. $306,329 06/25/15 30%
 
06-430714 $213,558 07/16/15
FROM LOVERS LANE TO 0.1 MILE EAST OF INC.
 8530 W ROOSEVELT AVE 77%


$0 11/19/18

COMSTOCK STREET 726 ALFRED NOBEL DRIVE
 VISALIA CA 93291
 
INSTALL LANDSCAPING HERCULES CA 94547 (559)651-8321


HB4C
 

Totals: Authorized Final Amt: $352,982,069 Completed to Date: $155,404,655 Work This Month: $23,069,278



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0S4304 

06-FRE-5-37.2/48.6 06-0V1404 

06-FRE-33-11.1/14.8 06-0T6204 

06-FRE-41-20.7/32.5 06-0U3604 

06-FRE-41-/0 06-0R2304 

06-FRE-99-23.5/26.7 06-2HT114 

06-FRE-99-23.5/26.7 06-2HT104 

06-FRE-99-/0 06-0T4104 

06-FRE-99-/30.5 06-0U6904 

06-FRE-145-40.2/41.2 06-0T5804 

06-FRE-168-.7/9.1 06-0U3304 

06-FRE-168-30.1/30.4 06-0L3404 

06-FRE-168-29.0/T29.4 06-0M0504 

06-FRE-168-/0 06-0T4204 

06-FRE-180-57.9/62.4 06-0Q2104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-198-35.3/35.6 06-0M2504 

06-FRE-198-/3.5 06-0T5504 

06-KER-0-/0 06-0S6004 

06-KER-5-36.1/41.2 06-0S6504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-5-73.0/82.5 06-0T6004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-43-16.1/25.1 06-0P2704 

06-KER-58-88.5/99.8 06-0R1504 

06-KER-58-52.1/52.3 06-0R0204 

06-KER-99-19.7/57.5 06-0U6004 

06-KER-99-/56.7 06-0T3304 

06-KER-119-10.0/13.3 06-424714 

06-KER-204-5.4/6.7 06-0N9604 

06-KIN-5-16.6/26.7 06-0T6104 

06-KIN-5-21.6/26.7 06-0S3504 

06-KIN-43-1.3/1.7 06-0M3704 

06-KIN-137-/7.2 06-0T5304 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-41-5.2/34.7 06-0T5004 

06-MAD-41-11.7/13.4 06-0G9004 

06-MAD-41-29.0/45.7 06-0V6404 

06-MAD-99-1.5/9.5 06-0R0704 

06-TUL-65-9.3/14 06-0S4804 

06-TUL-99-5.1/53.9 06-0U5904 

06-TUL-99-18.7/22.5 06-0T0804 

06-TUL-99-35.2/37.3 06-360234 

06-TUL-99-41.3/52 06-0T1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-TUL-99-51.3/52.3 06-0T8704 8
 

06-TUL-99-48.5/53.9 06-324514 8
 

06-TUL-137-7.2/13.2 06-0T6404 8
 

06-TUL-190-20.9/21.2 06-0J5304 8
 

06-TUL-216-1.9/2.9 06-430714 9
 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $24,513,810  $13,621,774


-S- FEDERAL AID (SECONDARY) $16,556,118  $8,224,378


-SH- STATE HIGHWAY $206,300,330  $71,852,813


 $105,611,811  $61,705,690


District Total: $352,982,069  $155,404,655 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $11,580,531
 

$11,580,531
Work completed this Period:


	06



