
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-33-16.7/83 IN FRESNO COUNTY AT VARIOUS LOCATIONS NORTHERN CALIFORNIA PAVING ABOUZEDAN, RAAID $1,303,257 06/04/08 46%
06-0H8904 SEAL COAT INC. 

P.O. BOX 1231 
3240 N. MILLBROOK 

AVENUE 

$11,563
 $11,563

07/03/08 
10/17/08 

1%

WPCP 

YREKA, CA 96097 
(559)243-3598 

FRESNO, CA 93726 

06-FRE-33-62.5/69.5 IN FRESNO COUNTY IN MENDOTA AND LEE'S PAVING INC. BAINS, DEL $5,890,437 10/04/02 100%

HA22 

06-343534 
ACST-P033-(058)E 

P0-33 0-(8E) 

--() 

SWPPP 

FIREBAUGH FROM 0.1 KM SOUTH OF BASS 

AVENUE TO 0.4 NORTH OF MAIN CANAL 

BRIDGE 

WIDEN EXISTING HIGHWAY 

VISALIA, CA 93291 

1212 N. PLAZA DR. 

(559)651-8314 

8530 W. ROOSEVELT 

AVE. 

VISALIA, CA 93291 

$5,899,047
 $0

10/18/02 
10/29/08 

98%

OVER RUN 

06-FRE-33-/5.9 IN FRESNO COUNTY AT VARIOUS LOCATIONS W JAXON BAKER INC $2,339,790 06/10/08 0%
06-0J4704 FROM KINGS COUNTY LINE TO 1.1 MILE 

NORTH OF NEBRASKA AVENUE 

P O BOX 994248 $0
 $0

07/07/08 
0%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
REDDING CA 960494248 

(530)241-1086 

HM1 WPCP 

06-FRE-41-22.5/25.6 IN FRESNO COUNTY IN FRESNO AT VARIOUS GOLD VALLEY CONSTRUCTION INC. SAMIMI, MOHAMMAD $3,518,233 01/17/07 0%
06-431804 
ACNH-X019-(020)E

--() 

LOCATIONS 

PLANTING AND IRRIGATION 
ROCKLIN, CA 95677 

P.O. BOX 1535 

(559)243-3814 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,283,753
 $30,470

02/09/07 
08/19/09 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-FRE-41-30.4/31.8 IN FRESNO COUNTY IN FRESNO FROM SHASTA CONSTRUCTORS INC. MENGONI, MARK $5,375,114 04/23/07 93%
06-419614 HERNDON AVENUE UNDERCROSSING TO 0.1 

KM NORTH OF FRIANT ROAD UNDERCROSSING 

EXTEND EXISTING AUXILIARY LANE 
REDDING, CA 96049-1539 

P.O. BOX 491539 

(559)445-5595

505 N STREET 

FRESNO, CA 93721 

$5,296,130
 $15,362

05/10/07 
09/21/08 

98%

SWPPP 

06-FRE-99-1.0/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS CLAYBORN CONTRACTING GROUP INC $485,724 05/20/08 0% 
06-480504 INSTALL CLOSED CIRCUIT TV SYSTEMS 10556 COMBIE ROAD PMB 6203 $0 

$0 
06/24/08 

0% 

AUBURN CA 95602 

(530)268-9512 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

06-420314 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-99-10.7/15.9
 

HA22 SWPPP
 

06-FRE-99-10.7/15.4
 
06-0G6504
 

HM WPCP
 

06-FRE-99-12.2/14.5
 
06-458604
 
ACST-P099-(482)E


 P0-99 4-(2ES)T
 

6206- 005-()
 

HB4 SWPPP
 

06-FRE-99-21.4/22.4
 
06-462804
 

HA25 SWPPP
 

06-FRE-99-/10
 
06-0K2104
 

201315
 

06-FRE-168-29.3/0
 
06-0F8804
 

Resident 
Engineer 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3598
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3599
 

ABOUZEDAN, RAAID
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598
 

ALLRED, LARRY R
 

3240 N. MILLBROOK
 

FRESNO, CA 93726
 

(559)243-3881
 

MENGONI, MARK
 

505 N STREET
 

FRESNO, CA 93721
 

(559)445-5595


Awarded 
Bid + CCOs Est Comp %Time

Comp To date Approved % Work 
This Month Accepted Message

Description

Type Of Work
 

IN FRESNO COUNTY IN AND NEAR FOWLER
 

FROM 0.7 KM SOUTH OF MERCED STREET
 

UNDERCROSSING TO 0.5 KM NORTH OF
 

CLOVIS AVENUE UNDERCROSSIN
 

PLANTING AND IRRIGATION
 

IN FRESNO COUNTY NEAR FRESNO FROM
 

MERCED STREET UC TO CHESTNUT AVENUE
 

OC AND FROM HERNDON CANAL BR TO SAN
 

JOAQUIN RIVER BRIDGE
 

PLACE BONDED WEARING COURSE
 

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
 

KM SOUTH OF CLOVIS AVENUE
 

UNDERCROSSING TO AMERICAN AVENUE
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN FRESNO COUNTY IN FRESNO ON ROUTE
 

99 AND ON ROUTE 180
 

HIGHWAY PLANTING AND IRRIGATION
 

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH
 

OF MERCED STREET UC AND 0.1 MILE
 

NORTH OF DODGE AVE OC
 

CONSTRUCT FOG WARNING SYSTEM
 

IN FRESNO COUNTY NEAR AUBERRY
 

CULVERT REPAIR/SLOPE STABILIZATION
 

Contractor 

WATKINS AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94903
 

MARTIN BROTHERS
 

20 LIGHT SKY COURT
 

SACRAMENTO, CA 95828
 

J. S. BRAR
 

2779 BULLARD AVENUE
 

CLOVIS, CA 93611
 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

ICX TRANSPORTATION
 

1720 CLAY STREET STE 14
 

SAN FRANCISCO, CA 94109
 

SANCHEZ GRADING
 

5070 N SIXTH ST., STE 176
 

FRESNO, CA 93710
 

$764,163

 $391,675

 $10,854


 $2,408,092

 $148,638

 $146,718


 $472,025

 $438,502


 $1,971


 $1,729,026

 $738,140

 $161,672


 $11,984,000

 $0

 $0


 $250
 
$0
 
$0
 

08/27/07 0%

10/03/07
 

0%

06/02/11
 

PLANT EST
 

SATIS
 

12/18/07 100%

01/14/08
 

6%

10/20/08
 

OVER RUN
 

01/31/05 0%

02/14/05
 

0%

09/15/09
 

PLANT EST
 

SATIS
 

03/18/08
 
04/23/08
 
03/16/10
 

06/19/08
 
06/19/08
 
11/01/09
 

04/18/06
 
05/24/06
 
07/14/06
 

20%


 43%


 0%


 0%


 0%
 

0%
 

202.02 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp %Time

% Work 
MessageAccepted 

06-FRE-168-41.0/43.8 HADDADIN, HAIDARIN FRESNO COUNTY NEAR SHAVER LAKE AT INSITUFORM TECHNOLOGIES INC. $206,795 04/23/08 0%
06-0G5704 3240 N. MILLBROOK 

AVENUE 

VARIOUS LOCATIONS FROM 1.3 MILES EAST 

OF UPPER CRESSMAN ROAD TO 0.3 MILE 

P.O. BOX 1026 $0
 $0

05/13/08 
0%

FRESNO, CA 93726WEST OF SHAVER LAKE 
CHESTERFIELD, MO 63005 

HM WPCP 
(559)243-3599INSTALL CURED IN PLACE PIPE LINERS 

06-FRE-180-24.6/27.3 ALLRED, LARRYIN FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTION INC $8,233,112 02/22/08 42%
06-420504 
ACNH-P180-(052)E 

3240 N MILLBROOKBELMONT AVENUE TO 0.5 KM EAST OF 

KINGS SLOUGH BRIDGE 

P O BOX 2910 $2,688,086
 $352,446

03/14/08 
03/19/08 

33%

BHP1-80 0-(2EN)H 

P180- 052-() 
(559)243-3881ASPHALT CONCRETE RESURFACING 

LIVERMORE CA 94551 

(925)606-2400 

HA22 SWPPP 

HA22 

06-FRE-180-31.3/0 ALLRED, LARRYIN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC $96,384 12/19/02 100%
06-478904 505 N STREET 

FRESNO, CA 93723 

MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA $94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-55.4/56.6 ALLRED, LARRYIN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC $1,745,978 10/27/06 0%
06-342344 
STP- -( ) 

505 N STREET 

FRESNO CA 93721 

LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

$1,370,708
 $16,183

11/20/06 
05/03/10 

0%

--() 
(559)445-5004VENTURE PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,801,515 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,009,492
 $22,470

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 OSCAR SHERRILLIN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. $48,777,241 12/20/07 35% 
06-342434 

(559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 $20,150,411 
$1,994,841 

01/08/08 
10/06/09 

41% 

CONSTRUCT FREEWAY AND BRIDGES 
HE14 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/08
10/02/08
 

District 06 
Location Awarded 
Contract Bid + CCOs Est Comp %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Approved % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-FRE-198-14.4/14.4 IN FRESNO COUNTY ABOUT 7 MILES WEST CRUCO CONSTRUCTION GROUP, INC.ABOUZEDAN, RAAID $186,281 05/07/08 100%

06-0G7304 $187,809 05/30/08
OF COALINGA AT 0.8 MILE EAST OF 2443 FOUNDRY PARK AVENUE.
 3240 N. MILLBROOK	 100%


$0 08/29/08

WARTHAN CREEK BRIDGE NO. 42-0012
 AVENUE
 08/29/08
FRESNO, CA 93706

WIDEN SHOULDERS AND INSTALL BEACONS FRESNO, CA 93726	 COMPLETED
 

(559)243-3598

HB1 WPCP
 

06-KER-5-/10.2	 IN KERN COUNTY AT LEBEC FROM LOS SECURITY PAVING COMPANY INC $14,268,735 08/21/08 0%


ANGELES COUNTY LINE TO GRAPEVINE P O BOX 1489
06-460704	 $0 09/10/08
 
0%


ACIM- 005-(180)2	 $0

UNDERCROSSING
 

--() SUN VALLEY CA 913531489

HOT MIX ASPHALT CONCRETE SURFACING
 

(818)767-8418
 

HA22 SWPPP
 

06-KER-33-36.6/0	 IN KERN COUNTY NEAR MCKITTRICK AT 3.7 BUGLER CONSTRUCTION PETER MULLALY $320,920 09/26/07 100%


KM NORTH OF ROUTE 58 5524-C SPRINGDALE AVE, STE 96 805 S. LEXINGTON ST.
06-0F8204	 $295,801 10/12/07
 
100%


$0 08/20/08

EXTEND EXISTING BOX CULVERT DELANO, CA 93215


PLEASANTON, CA 94588
 08/21/08
 
(661)720-0971 COMPLETED
 

HB1 WPCP
 

06-KER-41-/5	 IN SAN LUIS OBISPO, KERN AND KING KIEWIT PACIFIC CO ERIC KARLSON $34,567,059 10/04/06 0%


COUNTIES AT VARIOUS LOCATIONS 2200 COLUMBIA HOUSE BLVD.
06-3829U4	 $33,758,521 10/19/06
8530 WEST ROOSEVELT	 0%

ACNH-P041-(102)E	 $63,003 06/02/09


REALIGN HIGHWAY AND REPLACE BRIDGE
 AVENUE
 
--()	 VANCOUVER, WA 98661
 

VISALIA, CA 93291 PLANT EST
 
(559)386-4971 SATIS


HA22 SWPPP
 

06-KER-58-47.0/67.8	 IN KERN COUNTY IN AND NEAR AMERICAN CIVIL CONSTRUCTORS HISHAM ALNATOUR $728,353 04/04/08 100%


BAKERSFIELD AT VARIOUS LOCATIONS 3701 MALLARD DRIVE
06-0G3204	 $569,477 04/28/08
1824 NORRIS ROAD	 100%

$0 08/29/08


REPLACE APPROACH SLAB BAKERSFIELD, CA 93308

BENICIA, CA 94513
 08/29/08
 

(661)391-4747 OVER RUN
 

HM3 WPCP
 

06-KER-58-55.2/0	 IN KERN COUNTY IN BAKERSFIELD AT GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $668,997 05/29/07 95%
 

COTTONWOOD ROAD P. O. BOX 50085
06-0E6004	 $661,948 06/14/07
805 S. LEXINGTON ST.	 97%

$643 12/31/08


INSTALL SIGNALS	 DELANO, CA 93215

WATSONVILLE, CA 95077-5085
 

(661)720-0972	 SUSPENDED
 

HB1 WPCP
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-55.7/56.6 IN KERN COUNTY NEAR BAKERSFIELD FROM ACCU CONSTRUCTION 23135 BETTY HISHAM ALNATOUR $995,942 07/20/06 0%
06-0A5104 
ACST-P058-(102)E 

P0-58 1-(2E) 

--() 

SWPPP 

0.4 KM WEST OF WASHINGTON STREET 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 

VERNON AVENUE UNDERCRO 

PLANTING AND IRRIGATION 

ROAD PERRIS, CA. 92570 

PERRIS , CA. 92570 

23135 BETTY ROAD 

(661)859-2428 

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

$947,851
 $5,809

08/07/06 
04/28/10 

0%

PLANT EST 

SATIS 

06-KER-58-59.6/64.4 IN KERN COUNTY NEAR BAKERSFIELD FROM GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $4,150,439 05/16/08 45%
06-0E1804 
ACNH-P058-(104)E 

--() 

0.3 KM EAST OF 58/184 SEPARATION TO 

0.4 KM WEST OF TEJON HIGHWAY 

OVERCROSSING 
BAKERSFIELD, CA 93388 

PO BOX 5127 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$905,514
 $905,514

06/12/08 
01/06/09 

22%

ASPHALT CONCRETE OVERLAY 
HA22 WPCP 

06-KER-58-77.3/107.6 IN KERN COUNTY NEAR TEHACHAPI FROM GRANITE CONSTRUCTION AMARJIT DHALIWAL $8,568,149 05/01/08 91%
06-0H8404 1.7 MILE EAST OF ROUTE 223 TO CACHE 

CREEK BRIDGE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
BAKERSFIELD, CA 

P.O. BOX 5127 

(661)720-0972 

805 S. LEXINGTON DR. 

DELANO, CA 93215 

$8,187,127
 $4,652,058

05/21/08 
09/29/08 

92%

WPCP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. AMRJIT DHALIWAL $6,260,440 09/04/08 0%
06-463004 
ACHS-P058-(105)E

G P0-58 1-(5E) 

--() 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

09/23/08 
0%

HA26 SWPPP 

06-KER-99-17.0/31.1 IN KERN COUNTY IN AND NEAR LEE WILSON ELECTRIC COMPANY $427,400 06/10/08 0%
06-0H4004 BAKERSFIELD AT VARIOUS LOCATIONS FROM 

0.5 MILE SOUTH OF ROUTE 119 TO 0.5 

INC 

P O BOX 250 

$0
 $0

06/27/08 
0%

MILE NORTH OF 7TH STANDARD ROA 

INSTALL VEHICLE DETECTION SYSTEM 
ARROYO GRANDE CA 93421 

HB4N WPCP (805)489-4216 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $521,046 04/08/08 93% 
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
STOCKTON, CA 95209 

800 W EIGHT MILE RD 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$228,455 
$69,499 

05/07/08 
09/29/08 

44% 

INSTALL IRRIGATION SYSTEM 
HA25 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION PETER MULLALY $2,816,423 08/04/06 0%
06-451604 
ACNH-P099-(479)E 

--() 

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

PERRIS, CA 92570 

23135 BETTY RD. 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,590,262
 $14,000

08/22/06 
12/01/09 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-KER-99-36.2/0 IN KERN COUNTY NEAR CAWELO AT LERDO TDS ENGINEERING HISHAM ALNATOUR $445,785 01/24/08 71%
06-0E5804 HIGHWAY OVERCROSSING 

INSTALL SIGNALS AND LEFT-TURN LANE 
WESTLAKE, CA 91361 

1014 S. WESTLAKE BLVD 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$453,795
 $0

02/06/08 
06/21/08 

98%

HB1 WPCP 

06-KER-119-29.3/0 IN KERN COUNTY ON ROUTE 119 AND VICTORY ENGINEERS INC. JIM BURFORD $538,350 12/07/07 89%
06-0E4004 ROUTE 223 AT VARIOUS LOCATIONS 

REPLACE FOUR CULVERTS 
FRESNO, CA 93720 

575 E. ALLUVIAL AVENUE STE106 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$353,618
 $0

01/09/08 
04/21/08 

66%

HA22 WPCP 
(661)332-4208 

06-KER-119-30.1/30.4 IN KERN COUNTY NEAR PUMPKIN CENTER T D S ENGINEERING $321,700 05/08/08 0%
06-0F9704 AND IN BAKERSFIELD AT WIBLE ROAD 

INSTALL SIGNALS 

1014 S WESTLAKE BLVD 14 136 $0
 $0

07/16/08 
0%

WESTLAKE VILLAGE CA 91361 

(805)371-4639 

HB1 WPCP 

06-KER-166-23.6/0 IN KERN COUNTY NEAR METTLER AT 1.0 BERKELEY ENGINEERING HISHAM ALNATOUR $640,626 05/09/08 100%
06-0E5004 MILE WEST OF ROUTE 99/166 

REPLACE CULVERT 

SEPARATION 

BERKELEY, CA 94707 

PO BOX 7069 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$494,269
 $120,779

05/27/08 
10/10/08 

77%

OVER RUN 

HA42 WPCP 

06-KER-178-97.0/98 IN KERN COUNTY IN RIDGECREST FROM 0.5 GRANITE CONSTRUCTION COMPANY $373,947 07/08/08 0% 
06-0F5404 MILE WEST OF JACKS RANCH TO 

EAST OF JACKS RANCH ROAD 

0.3 MILE P O BOX 50085 $0 
$0 

07/23/08 
0% 

CONSTRUCT LEFT TURN LANE 
WATSONVILLE CA 95077 

(831)724-1011 

HB1 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-395-.1/T14.6 IN KERN COUNTY AT AND NEAR SONIA MADERA SAM DHAILWAL $6,649,951 08/01/08 12%
06-0E6904 
ACHS-P395-(219)E 

P3-95 2-(9E) 

--() 

JOHANNESBURG FROM 0.1 MILE NORTH OF 

SAN BERNARDINO COUNTY LINE TO 0.3 MI 

SOUTH OF SOUTH CHINA LAKE BLVD 

WIDEN SHOULDERS 

BAKERSFIELD, CA 93388 

P.O. BOX 5127 

(661)341-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$31,938
 $31,938

08/15/08 
02/27/09 

0%

HB1 SWPPP 

06-KIN-5-16.1/16.4 IN KINGS COUNTY NEAR KETTLEMAN CITY T D S ENGINEERING MICHAEL WEBER $226,320 04/11/08 78%
06-0G3604 FROM 0.6 MILE SOUTH TO 0.3 MILE 

SOUTH OF ROUTE 5/41 SEPARATION 

INSTALL OVERHEAD EXIT SIGN 
WESTLAKE VILLAGE CA 91361 

(805)371-4639 
(559)651-8314 

1014 S WESTLAKE BLVD STE 1413 8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$25,826
 $25,826

04/28/08 
09/20/08 

11%

HA22 WPCP 

06-KIN-41-44.1/48 IN KINGS COUNTY NEAR LEMOORE AND IN GRAHAM CONTRACTORS INC. HADDADIN, HAIDAR $205,501 06/17/08 100%
06-0H9204 FRESNO COUNTY NEAR FRESNO 

SEAL JOINTS 
SAN JOSE, CA 95159 

P.O. BOX 26770 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$202,369
 $0

07/09/08 
09/02/08 

100%

COMPLETED 
09/02/08 

WPCP 
(559)243-3599 

06-KIN-43-10.2/17.9 IN KINGS AND TULARE COUNTIES AT GRANITE CONSTRUCTION COMPANY $2,914,922 05/29/08 38%
06-0H8804 VARIOUS LOCATIONS 

HIGHWAY RESURFACING 

P.O. BOX 50085 $2,473,792
 $2,473,792

06/18/08 
11/04/08 

85%

WATSONVILLE, CA 95077 
(661)720-0972 

HM1 WPCP 

06-MAD-41-19.8/20.1 IN MADERA COUNTY NEAR COARSEGOLD AT F C I CONSTRUCTORS INC ALAN VONG $1,069,694 05/21/08 7%
06-0A4004 
ACST-P041-(106)E

G P0-41 1-(6EC)M 

5941- 048-() 

YOSEMITE SPRINGS PARKWAY 

INSTALL SIGNALS 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$3,459
 $3,459

06/16/08 
12/22/08 

0%

HB1 SWPPP 

06-MAD-41-20.9/32.9 IN MADERA COUNTY NEAR COARSEGOLD FROM INTERNATIONAL SURFACING SYSTEMMARK MENGONI $868,394 06/09/08 100% 
06-0J4504 0.9 MILE NORTH OF YOSEMITE 

ROAD TO ROAD 425B 

SEAL COAT 

SPRINGS 

MODESTO, CA 95352 

P.O. BOX 4770 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$932,534 
$663,572 

06/27/08 
09/26/08 

98% 

WPCP 
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Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-7.4/0 IN MADERA COUNTY NEAR MADERA AT F C I CONSTRUCTORS INC ALAN VONG $1,188,201 11/28/07 25%
06-0C5204 
ACST-P099-(510)E 

G P0-99 5-(0E) 

--() 

AVENUE 12 OVERCROSSING 

INSTALL TRAFFIC SIGNALS 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

(559)243-3856 

3240 N MILLBROOK 

FRESNO, CA 93726 

$491,232
 $214,462

12/17/07 
11/19/08 

41%

HB1 WPCP 

06-MAD-99-19.6/22.6 IN MADERA COUNTY NEAR FAIRMEAD FROM F C I CONSTRUCTORS INC MEJIA, HUGO $49,554,599 10/23/06 66%

HE13 

06-293304 

SWPPP 

1.6 KM SOUTH OF AVENUE 21 

INTERSECTION TO 0.2 KM SOUTH OF 

ROUTE 99 AND 152 SEPARATION 

CONVERT TO DIVIDED FREEWAY 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

(559)675-5275 

3469 YEAGER DRIVE, 

SUITE 109 

MADERA, CA 93637 

$40,973,869
 $824,135

11/09/06 
06/25/09 

82%

06-MAD-145-7.0/8.1 IN MADERA COUNTY AT VARIOUS LOCATIONS W. JAXON BAKER MARK MENGONI $1,422,279 06/17/08 100%
06-0J4304 HOT MIX ASPHALT RESURFACING 

REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,386,654
 $0

07/10/08 
09/09/08 

100%

COMPLETED 
09/10/08 

HM1 WPCP 

06-MAD-145-8.1/9.1 IN MADERA COUNTY IN AND NEAR MADERA CRUCO ALAN VONG $1,036,380 05/06/08 100%
06-0G6004 FROM AVENUE 13 TO ROUTE 145/99 

SEPARATION AND FROM ROAD 31 TO 0.2 

MILE WEST OF ROAD 33 
FRESNO, CA 93706 

3443 FOUNDRY PARK AVE. 

(559)243-3856 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$979,237
 $0

05/30/08 
08/21/08 

100%

COMPLETED 
08/22/08 

PAVEMENT OVERLAY 
HB1 WPCP 

06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,491,554 04/10/08 20%
06-307004 PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 
KINGSBURG CA 93631 

PO BOX 400 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,132,241
 $829,897

04/28/08 
06/30/09 

11%

HB4C SWPPP 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0% 
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,342,135 
$26,638 

10/22/07 
08/30/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp %Time

% Work 
MessageAccepted 

06-TUL-99-12.1/13.1 IN TULARE COUNTY IN PIXLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLALY $560,426 11/15/05 0%

HB32 

06-479004 
ACST-P099-(489)E 

P0-99 4-(9E) 

--() 

SWPPP 

KM SOUTH OF AVENUE 96 OVERCROSSING 

TO 0.3 KM NORTH OF AVENUE 100 

OVERCROSSING 

PLANTING AND IRRIGATION 

SAN RAFAEL, CA 94901-4886 

77 LAKSPUR ST. 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$540,483
 $11,021

12/02/05 
05/20/09 

0%

PLANT EST 

SATIS 

06-TUL-99-27.6/33.3 IN TULARE COUNTY IN AND NEAR TULARE MAVERICK ASPHALT AMARJIT DHALIWAL $1,550,307 06/06/08 70%
06-0J3904 FROM PAIGE AVENUE OVERCROSSING TO 0.1 

MILE NORTH OF SOUTH TAGUS 

OVERCROSSING 
BAKERSFIELD, CA 93389 

P.O. BOX 13490 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,235,418
 $1,235,418

07/02/08 
10/02/08 

77%

09/23/08 

RESURFACE HIGHWAY 
HM1 WPCP 

06-TUL-99-28.3/29.9 IN TULARE COUNTY IN TULARE FROM 0.5 WATKINS & BORTOLUSSI BLAS MARTINEZ $2,142,872 01/19/06 0%
06-431604 
ACNH-P099-(455)E 

KM SOUTH OF BARDESLY ROAD 

OVERCROSSING TO 0.3 KM NORTH OF 

77 LARKSPUR STREET 8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$2,052,211
 $14,785

01/26/06 
03/30/09 

0%

--() 
CROSS AVENUE OVERCROSSING 

SAN RAFAEL, CA 94901-4886 
(559)651-8321 PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION SATIS 

06-TUL-99-30.1/31 IN TULARE COUNTY IN TULARE FROM 0.8 WATKIN & BORTOLUSSI INC BLAS MARTINEZ $266,099 05/16/07 0%
06-388214 KM SOUTH OF PROSPERITY AVENUE 

OVERCROSSING TO 0.6 KM NORTH OF 

77 LARKSPUR STREET 8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$227,864
 $2,358

06/04/07 
09/15/09 

0%

PROSPERITY AVENUE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

(559)651-8321 PLANT EST 

HB4N WPCP 
PLANTING AND IRRIGATION SATIS 

06-TUL-99-34.0/42 IN TULARE COUNTY IN AND NEAR VISALIA W JAXON BAKER BLAS MARTINEZ $10,027,211 05/16/07 99%
06-459404 
ACNH-P099-(507)E 

FROM 0.2 KM NORTH TO TAGUS AVENUE 

OVERCROSSING TO 2.1 KM NORTH OF BETTY 

PO BOX 994248 8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$9,407,883
 $466,217

05/25/07 
09/22/08 

91%

--() 
DRIVE OVERCROSSING 

REDDING CA 96099-4248 
(559)651-8321 

RESURFACE ASPHALT CONCRETE 
HA22 SWPPP 

06-TUL-99-51.9/0 IN TULARE COUNTY NEAR KINGSBURG AT GRANITE CONSTRUCTION COMPANY RIZWAN TANVIR $2,780,576 12/07/07 71% 
06-432004 
ACST-P099-(497)E

G P0-99 4-(7E) 

--() 

DODGE AVENUE AT WARLOW SAFETY 

ROADSIDE REST AREA 

RECONSTRUCT SAFETY ROADSIDE REST 
FRESNO, CA 93706 

2716 GRANITE COURT 

(559)651-8315

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$1,757,014 
$396,269 

12/17/07 
12/30/08 

64% 

HA26 WPCP 
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Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-52.6/52.7 IN TULARE COUNTY NEAR KINGSBURG AT PROFESSIONAL CONSTRUCTION RIZWAN TANVIR $489,865 09/21/07 90%
06-0C8404 KINGS RIVER BRIDGE 

REHABILITATE BRIDGE DECK 

SERVICES 

3309 VINCENT RD 
8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$301,031
 $301,031

10/24/07 
09/29/08 

59%

PLEASANT HILL CA 94523 
(559)651-8315 

HA21 WPCP (925)945-1052 

06-TUL-190-8.0/15 IN TULARE COUNTY AT AND NEAR POPLAR EMMETT'S EXCAVATION, INC. RIZWAN TANVIR $5,134,116 01/30/08 78%
06-337324 
ACST-P190-(011)E 

P1-90 0-(1E) 

--() 

FROM 0.8 KM WEST OF ROAD 184 TO 0.7 

KM EAST OF ROAD 232 

ASPHALT CONCRETE OVERLAY 
CLOVIS, CA 93611 

1477 MENLO 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$3,362,032
 $1,787,783

02/15/08 
10/16/08 

65%

HA22 SWPPP 

06-TUL-190-14.9/18.8 IN TULARE COUNTY IN AND NEAR W JAXON BAKER INC RIZWAN TANVIR $2,213,990 05/08/08 76%
06-0G6104 PORTERVILLE FROM PROSPECT STREET TO 

1.8 MILE EAST OF PLANO STREET 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)651-8315 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$2,020,147
 $1,631,135

06/02/08 
10/06/08 

91%

WPCP 

06-TUL-198-18.8/0 IN TULARE COUNTY NEAR EXETER FROM 0.3 TEICHERT CONSTRUCTION SHELLEY MAGGARD $1,189,578 06/26/07 100% 
06-471604 
ACNH-P198-(050)E

PL62-06 0-(8H ) 

206-008-() 

KM WEST TO 0.2 KM EAST OF ROUTE 65 

INSTALL TRAFFIC SIGNALS 
KINGSBURG CA 93631-0400 

PO BOX 400 

(559)651-8319

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,232,431 
$0 

07/18/07 
09/04/08 

100% 

COMPLETED 
09/04/08 

HB1 SWPPP 

Totals: Authorized Final Amt: $279,737,677 Completed to Date: $165,267,003 Work This Month: $19,535,592



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-33-16.7/83 06-0H8904 

06-FRE-33-62.5/69.5 06-343534 

06-FRE-33-/5.9 06-0J4704 

06-FRE-41-22.5/25.6 06-431804 

06-FRE-41-30.4/31.8 06-419614 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-10.7/15.4 06-0G6504 

06-FRE-99-12.2/14.5 06-458604 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-1.0/0 06-480504 

06-FRE-99-/10 06-0K2104 

06-FRE-168-29.3/0 06-0F8804 

06-FRE-168-41.0/43.8 06-0G5704 

06-FRE-180-24.6/27.3 06-420504 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-198-14.4/14.4 06-0G7304 

06-KER-5-/10.2 06-460704 

06-KER-33-36.6/0 06-0F8204 

06-KER-41-/5 06-3829U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-58-47.0/67.8 06-0G3204 

06-KER-58-59.6/64.4 06-0E1804 

06-KER-58-77.3/107.6 06-0H8404 

06-KER-58-55.2/0 06-0E6004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-139.0/0 06-463004 

06-KER-99-17.0/31.1 06-0H4004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-36.2/0 06-0E5804 

06-KER-119-29.3/0 06-0E4004 

06-KER-119-30.1/30.4 06-0F9704 

06-KER-166-23.6/0 06-0E5004 

06-KER-178-97.0/98 06-0F5404 

06-KER-395-.1/T14.6 06-0E6904 

06-KIN-5-16.1/16.4 06-0G3604 

06-KIN-41-44.1/48 06-0H9204 

06-KIN-43-10.2/17.9 06-0H8804 

06-MAD-41-19.8/20.1 06-0A4004 

06-MAD-41-20.9/32.9 06-0J4504 

06-MAD-99-7.4/0 06-0C5204 

06-MAD-99-19.6/22.6 06-293304 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

06-MAD-145-7.0/8.1 06-0J4304 8 

06-MAD-145-8.1/9.1 06-0G6004 8 

06-TUL-63-5.8/8 06-307004 8 

06-TUL-99-5.6/7.3 06-431704 8 

06-TUL-99-12.1/13.1 06-479004 9 

06-TUL-99-27.6/33.3 06-0J3904 9 

06-TUL-99-28.3/29.9 06-431604 9 

06-TUL-99-30.1/31 06-388214 9 

06-TUL-99-34.0/42 06-459404 9 

06-TUL-99-51.9/0 06-432004 9 

06-TUL-99-52.6/52.7 06-0C8404 10 

06-TUL-190-8.0/15 06-337324 10 

06-TUL-190-14.9/18.8 06-0G6104 10 

06-TUL-198-18.8/0 06-471604 10 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $14,268,735  $0

-F- FEDERAL AID (PRIMARY) $66,644,926  $55,918,660



District 06 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $19,837,394  $14,810,327

STATE HIGHWAY $166,076,231  $94,506,078

 $12,910,391  $31,938

 $279,737,677  $165,267,003 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $5,089,290 

Work completed this Period:  $5,089,290 


	06

