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Statement of Ongoing Contractsasof 09/20/09 10/05/09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT  SANTA MARGARITA CONST CORP  ABOUZEDAN, RAAID $3,203,316 08/18/09 2%
06-0A9804 THE COALINGA AVENAL SAFETY ROADSIDE PO BOX 357 $4,211 08/28/09 0%
ACHS-0055-(137)E REST AREA $4,211 09/16/10
G 22'55 1-(78) CONSTRUCT NEW ROADSIDE REST AREA TEMPLETON CA 93465 (559)243-3598
HA26 SWPPP
06-FRE-5-48.6/65.8 IN FRESNO COUNTY ABOUT 7 MILES WEST WINDSOR FUEL CO ALAN VONG $3,916,839 06/03/09 44%
06-0J4804 OF FIREBAUGH FROM 0.4 MILE SOUTH OF PO BOX 38 3240 MILLBROOK $3,285,112  06/24/09 824
PANOCHE ROAD OVERCROSSING TO NEES FRESNO CA 93726 $2,988,213 11/03/09
AVENUE OVERCROSSSING WINDSOR CA 95492 (559)243-3856
PLACE RUBBERIZED HOT MIX ASPHALT
HM1 WPCP
06-FRE-33-39.8/42 IN FRESNO COUNTY AT VARIOUS LOCATIONS W. JAXON BAKER, INC. HADDADIN, HAIDAR $1,289,766 06/08/09  100%
06-0K9104 APPLY RUBBERIZED HOT MIX ASPHALT P.0. BOX 994248 $1,323,087 06/18/09
SARR-X019-(021)E iigzug' MILLBROOK $0 09/03709  100%
X0-19 0-(1E) REDDING, CA 96099-4248 09/02/09
-0 FRESNO, CA 93726 COMPLETED
" WPCP (559)243-3599
06-FRE-41-20.0/32.2 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON HADDADIN, HAIDAR $247,963 05/28/09 0%
06-0H3804 LOCATIONS FROM NORTH AVENUE P.0. BOX 250 3240 N. MILLBROOK $0 06/11/09 o%
UNDERCROSSING TO AUDUBON DRIVE ARROYO GRANDE, CA 93421- AVENUE %0
OVERCROSSING 0250 FRESNO, CA 93726
VEHICLE DETECTION SYSTEM -
HBAN WPCP (559)243-3599
06-FRE-41-22.1/0 IN FRESNO COUNTY IN FRESNO AT THE CONTRACTORS CHEMICAL INC $367,141 06/23/09 0%
06-0G4204 SOUTH FRESNO VIADUCT BRIDGE 3130 DEPOT ROAD $0 07/07/09 0%
REPLACE BRIDGE JOINTS $0
HAYWARD CA 94945
(510)783-5631
HM1 wPCP
06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION COMPANY $2,054,022 07/31/09 0%
06-432104 MCKINLEY AVENUE UNDERCROSSING AND P O BOX 50085 $0  08/12/09 0%
SARR-P041-(110)E $0

P0O-41 1-(OE)

-0
HB4N SWPPP

FROM PRINCETON AVENUE UNDERCROSSING
TO 0.1 MI NORTH OF SHIELDS AVE
WIDEN RAMPS

WATSONVILLE CA 950775085
(831)724-1011
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Statement of Ongoing Contractsasof 09/20/09 10/05/09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-99-1.0/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS CLAYBORN CONTRACTING GROUP,  VONG, ALAN $485,724 05/20/08 95%
06-480504 INSTALL CLOSED CIRCUIT TV SYSTEMS INC. 3240 N. MILLBROOK :ij;,ig; 88;%3;88 72%
10556 COMBIE ROAD PMB 6203 AVENUE ’
AUBURN. CA 95602 FRESNO, CA 93726 SUSPENDED
HBAN PP ’ (559)243-3856
06-FRE-99-7.4/11.1 IN FRESNO AND TULARE COUNTIES AT HARBER COMPANIES INC LARRY ALLRED $1,288,692 03/09/09  100%
06-0J4104 VARIOUS LOCATIONS 1880 EAST RIVERVIEW DRIVE 3240 N MILLBROOK $1,258,1gg 83;2?;88 100%
PCC PROFILE GRINDING FRESNO CA 93726
SAN BERNARDINO CA 92408 08/25/09
(559)243-3881 COMPLETED
HM wPCP
06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. MILLBROOK $§?;,gg; ég;gg;gz 0%
UNDERCROSSING TO 0.5 KM NORTH OF AVENUE ’
CLOVIS AVENUE UNDERCROSSIN SAN RAFAEL, CA 94903 FRESNO, CA 93726 PLANT EST
A2 S PLANTING AND IRRIGATION (559)243-3598 SATIS
06-FRE-99-12.2/14.5 IN FRESNO COUNTY NEAR FOWLER FROM 0.2 J. S. BRAR HADDADIN, HAIDAR $477,025 01/31/05  100%
06-458604 KM SOUTH OF CLOVIS AVENUE 2779 BULLARD AVENUE 3240 N. MILLBROOK $470,963 02/14/05 ..,
ACST-P099-(482)E $0 09/24/09
UNDERCROSSING TO AMERICAN AVENUE FRESNO, CA 93726
PO-99 4-(2ES)T OVERCROSS ING CLOVIS, CA 93611 09/24/09
6206 005-) (559)243-3599 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HB4 SWPPP
06-FRE-99-15.5/28.1 IN FRESNO COUNTY IN AND NEAR FRESNO HARBER COMPANIES INC ABOUZEDAN, RAAID $1,774,284 03/27/09 39%
06-0K0304 FROM CHESTNUT AVENUE OVERCROSSING TO 1880 EAST RIVERVIEW DRIVE 3240 N. MILLBROOK :ggg,gig gi;igjgg 510%
SHAW AVENUE OVERCROSSING AVENUE ’
PCC PROFILE GRINDING SAN BERNARDINO, CA 92408 FRESNO. CA 93726
L PP (559)243-3598
06-FRE-99-16.9/28_8 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON ELECTRIC COMPANY, HADDADIN, HAIDAR $314,231 03/04/09 88%
06-0H3904 LOCATIONS FROM CEDAR AVENUE TO INC. 3240 N. MILLBROOK 223,282 ggjggjgg 0%
BARSTOW AVENUE. 1151 EL CAMINO REAL AVENUE ’
VEHICLE DETECTION SYSTEM FRESNO, CA 93726

ARROYO GRANDE, CA 93421 55912433599
HB4N WPCP (559)243-
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Statement of Ongoing Contractsasof 09/20/09

SAN RAFAEL CA 949014886
(415)453-4691

10/05/09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-99-21.4/22_4 IN FRESNO COUNTY IN FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC.  ABOUZEDAN, RAAID $1,773,189 03/18/08 0%
06-462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. MILLBROOK $1,6;g,gg§ 83;%2;28 0%
HIGHWAY PLANTING AND IRRIGATION AVENUE ’
SAN RAFAEL, CA 94901-4886
FRESNO, CA 93726 PLANT EST
HA25 SWPPP (559)243-3598 SATIS
06-FRE-99-22.0/22_8 IN FRESNO COUNTY ON ROUTE 99 AT R P 1 COATING INC. ERIC KARLSON $1,180,517 03/16/09 48%
06-0E4904 NIELSEN AVENUE UC PM 22.13 AND IN 10114 SHOEMAKER AVE 8530 W. ROOSEVELT iigg,gii gg;égjgg 7a%
KERN COUNTY ON ROUTE 99 AT NORTH AVENUE ;
DELANG OH PM 57.1 & AT KERN AV SANTA FE SPRINGS, CA 90670 VISALIA. CA 93291 SUSPENDED
REPAINT BRIDGES -
HV3H WPCP (559)651-8315
06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION GROUP ALLRED, LARRY R $11,984,000 06/19/08 69%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE P O BOX 2315 3240 N. MILLBROOK $9,283=8§g 82;32;28 77%
NORTH OF DODGE AVE OC FRESNO, CA 93726
CONSTRUCT FOG WARNING SYSTEM STILLWATER, OK 74076 (559)243-3881
201315
06-FRE-180-24.6/27_3 IN FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTION INC ALLRED, LARRY $8,570,885 02/22/08  100%
06-420504 BELMONT AVENUE TO 0.5 KM EAST OF P O BOX 2910 3240 N MILLBROOK $8,144,405 03/14/08 .,
ACNH-P180-(052)E $0 09/11/09
BHP1-80 O-(2EN)H KINGS SLOUGH BRIDGE LIVERMORE CA 94551 09/17/09
- - ASPHALT CONCRETE RESURFACING _
P180- 052-(Q) (925)606-2400 (559)243-3881 COMPLETED
HA22 SWPPP
HA22
06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02  100%
06-478904 MILE SLOUGH BRIDGE 1039 E. SANTA ANA 505 N STREET $94-6éé 3%;%;;82 100%
MITIGATION PLANTING AND IRRIGATION
FRESNO CA 93704 FRESNO, CA 93723
(559)445-5004 OVER RUN
HA22 wPCP
06-FRE-180-55.4/56.6 IN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC ALLRED, LARRY $1,745,978 10/27/06 0%
06-342344 LOCATIONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1,565,404 11/20/06 0%
STP- -C ) $15,596 05/03/10 ?
o HIGHWAY PLANTING AND IRRIGATION MAINTENANCE INC A JOINT FRESNO CA 93721 ’
VENTURE (559)445-5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
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HM3H wpcP

THE OLD RTE 14/58 JCT AT THE
S.MOJAVE OVERHEAD BRIDGE
REPLACE BRIDGE JOINTS / BEARINGS

IRVINE,CA 926145706

BAKERSFIELD, CA 93308
(661)391-4742
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Statement of Ongoing Contractsasof 09/20/09 10/05/09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid g}g;}m Wwater Description Ef‘s'ﬁ%g Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,814,827 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. MILLBROOK $3,§§2-3§8 éi;ég;g? o%
HIGHWAY PLANTING AND IRRIGATION INC., A JOINT VENTURE FRESNO, CA 93726 ’
77 LARKSPUR STREET (559)243-3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATIS
06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $49,145,601 12/20/07 95%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE P.0. BOX 1489 3240 N. MILLBROOK $;i,ggg-gég 2352?583 924
OVERCROSSING TO 1.3 KM EAST OF FRESNO, CA 93726-5866 T
TEMPERANGE AVENUE SUN VALLEY, CA 91353-1489 (550)243-3812
CONSTRUCT FREEWAY AND BRIDGES
HE14 SWPPP
06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC $1,100,000 06/23/09 0%
06-0C8004 VARIOUS LOCATIONS FROM 1.5 MILES P O BOX 1489 $0 07/14/09 0%
SARR-0054-(182)E NORTH OF FORT TEJON ROAD OC TO $0
00-54 1-(2E) GRAPEVINE ROAD UNDERCROSSING SUN VALLEY CA 913531489
-0 UPGRADE MEDIAN BARRIERS (818)767-8418
HA27 SWPPP
06-KER-5-54_1/0 IN KERN COUNTY NEAR BUTTONWILLOW AT BOWE CONTRACTORS INC. AMARJIT DHALIWAL $2,684,042 08/07/08 0%
06-462904 THE BUTTONWILLOW SAFETY ROADSIDE REST 42424 N 4TH STREETT $2,478,069 08/25/08 0
ACHS-005 —(181)2 AREAS gngzé EéLNg;ZTSST' $16.502 12/28/09 0%
lYﬁ;OO5 -(181)2 REMODEL SAFETY ROADSIDE REST AREAs  LANCASTER, CA 93535 (661)720-0970 PLANT EST
HA26 SWPPP SATIS
06-KER-5-/10.2 IN KERN COUNTY AT LEBEC FROM LOS SECURITY PAVING HISHAM ALNATOUR $15,000,607 08/21/08 95%
06-460704 ANGELES COUNTY LINE TO GRAPEVINE PO BOX 1489 1824 NORRIS ROAD $9,503,024 09/10/08 63%
ACIM- 005-(180)2 $1,854,780 09/28/09
UNDERCROSSING SUN VALLEY. CA 91353 BAKERSFIELD, CA 93308
-0 HOT MIX ASPHALT CONCRETE SURFACING ’ (661)391-4747
HA22 SWPPP
06-KER-14-15.1/0 IN KERN CO NEAR MOJAVE FROM 15.1M PETERSON-CHASE SAM DHAL IWAL $108,925 06/05/09 52%
06-0K4004 N/OF THE LA COUNTY LINE TO 0.5M S OF 1792 KAISER AVENUE 1824 NORRIS ROAD $13-1§8 ggjgijgg 12%
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Statement of Ongoing Contractsasof 09/20/09 10/05/09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-14-16.3/26.6 IN KERN COUNTY AT VARIOUS LOCATIONS WINDSOR FUEL CO. AMARJIT DHALIWAL $4,585,525 06/16/09 55%
06-0K7204 BONDED WEARING COURSE OVERLAY P.O. BOX 38 $288,103  06/25/09
SARR-P014-(065)E gngié Lgi'ggggg ST- $278,808 10/22/09 6%
PO-14 0-(5E) WINDSOR, CA 95492 ’
0 (661)720-0972
HM1 WPCP
06-KER-33-40.3/45.5 IN KERN COUNTY NEAR MISSOURI GRANITE CONSTRUCTION COMPANY PETER MULLALY $1,242,517 04/14/09 24%
06-0K6904 TRIANGLE FROM 0.7 MILE SOUTH OF P.0. BOX 5127 805 S. LEXINGTON ST. ig;g,ggg gi;igjgg 46%
LOCERN ROAD TO TREELINE ROAD DELANO, CA 93215 i
COLD IN PLACE RECYCLING BAKERSFIELD, CA 93388 (661)720-0971
wPCP
06-KER-33-45.5/54_8 IN KERN COUNTY NEAR NORTH BELRIDGE  W. JAXON BAKER PETER MULLALY $2,058,992 04/13/09  100%
06-0J4404 FROM MAIN ROAD TO BROWN MATERIAL ROAD P.O. BOX 994248 805 S. LEXINGTON ST. $1,953,2;§ 83;3?;83 100%
APPLY SEAL COAT DELANO, CA 93215
REDDING, CA 96099 09/03/09
(661)720-0971 COMPLETED
HM1 WPCP
06-KER-33-54.5/59 IN KERN CO NEAR BLACKWELLS CORNER GRANITE CONSTRUCTION CO. PETER MULLALY $1,003,776 05/26/09 57%
06-0F7404 FROM BROWNS MATERIAL ROAD TO 1.0 KM P.O. BOX 50085 805 S. LEXINGTIN ST. $511,077 06/05/09 50%
$511,077 10/06/09
SOUTH OF ROUTE 46 DELANO, CA 93215
COLD IN PLACE RECYCLING HMA OVERLAY WATSONVILLE, CA 950775085 (661)720-0971
HA22 wPCP
06-KER-41-/5 IN KINGS AND KERN COUNTIES AT VARIOUS W. JAXON BAKER INC. ERIC KARLSON $3,502,872 06/11/09 89%
06-0K7404 LOCATIONS P.O. BOX 994248 8530 W. ROOSEVELT $3,354,303 06/23/09 95%
SARR-000C-(306)E APPLY HOT MIX ASPHALT OVERLAY AVENUE $2,098,053 09/25/09
00-0C 3-(6E) REDDING, CA 96099-4248
0 VISALIA, CA 93291
" WPCP (559)651-8315
06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE SYSTEMS $0 06/24/09 0%
POLYMER MODIFIED SEAL COAT P O BOX 4770 $0

HM1 WPCP

MODESTO CA 95352
(209)525-9065
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HM WPCP

LINE BAKERSFIELD, CA 93308

RUBBERIZED HOT MIX ASPHALT OVERLAY

(661)391-4742
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Statement of Ongoing Contractsasof 09/20/09 10/05/09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,732,463 04/14/09 0%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 3527 BRIAN WAY 805 S. LEXINGTON ST. 28 04/30/09 o%
PM 19.7
BAKERSFIELD, CA 93308 DELANO, CA 93215
(661)720-0972
DIGOUT AND RUBBERIZED HMA OVERLAY
HM1 WPCP
06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $22,999,250 09/01/09 0%
ﬂglﬁféggg_(01e)5 FROM 1.9 KM WEST OF ROUTE 33 TO 1128 CARRIER PARKWAY AVENUE 805 S. LEXINGTON ST. 28 09717709 0%
BROWNS MATERIAL ROAD AND ON RTE 33 DELANO, CA 93215
-0 AND VARIOUS LOCATIONS BAKERSFIELD, CA 93308 (661)720-0972
WIDEN ROUTE 46 AND REALIGN ROUTE 33
HE13 SWPPP
HE13
06-KER-46-33.8/37.5 IN KERN AT VARIOUS LOCATIONS GRANITE CONSTRUCTION CO. AMARJIT DHALIWAL $2,689,479 03/20/09 96%
06-0J4004 RUBBERIZED HOT MIX ASPHALT OVERLAY  P.O. BOX 5127 $1,326,502 04/03/09 0
gngE& LE?'SEZ?E ST- $682,485 09/24/09 49%
BAKERSFIELD, CA 93215 ’
(661)720-0972
HM1 WPCP
06-KER-46-37.5/46 IN KERN CO NEAR LOST HILLS ON ROUTE SECURITY PAVING COMAPNY INC. AMARJIT DHALIWAL $1,369,000 05/01/09 0%
06-0H9004 33 FROM TREELINE ROAD TO BROWN P.0. BOX 1489 805 S. LEXINGTON ST. 28 05/21/09 0%
MATERIAL ROAD AND ON ROUTE 46 FROM
SUN VALLEY, CA 91353-1489 DELANO, CA 93215
KURT ROAD TO ROWLEE ROAD (661)720-0972
RUBBERIZED HOT MIX ASPHALT
WPCP
06-KER-58-55.7/56.6 IN KERN COUNTY NEAR BAKERSFIELD FROM ACCU CONSTRUCTION 23135 BETTY HISHAM ALNATOUR $995,942 07/20/06 0%
06-0A5104 0.4 KM WEST OF WASHINGTON STREET ROAD PERRIS, CA. 92570 P.O.BOX 81197 $973,026 08/07/06 0%
ACST-P058-(102)E $2,100 04/28/10 ’
OVERCROSSING TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFIELD, CA. 93380 ’
PO-58 1-(28) VERNON AVENUE UNDERCRO (661)859-2428 PLANT EST
-0 PLANTING AND IRRIGATION PERRIS , CA. 92570 SATIS
SWPPP
06-KER-58-118.0/143.8  IN KERN COUNTY NEAR BORON FROM 1.1  MAVERICK ASPHALT SAM DHAL IWAL $4,310,568 02/11/09 98%
06-0J3704 MILES EAST OF BUSINESS ROUTE 58 EAST 3131 WEAR ST 1824 NORRIS ROAD $3§$§2’§Z§ 83;23;88 87%
OVERCROSSING TO SAN BERNARDINO COUNTY BAKERSFIELD, CA 93308 ’ 09725709
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Statement of Ongoing Contractsasof 09/20/09 10/05/09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-58-138.8/0 IN KERN CO ON RTE 58 AT THE BORON DREAMBUIOLDER AMARJIT DHALIWAL $484,529 05/01/09 78%
06-0K4904 SAFETY ROADSIDE REST AREA 1361 E GARTEN DRIVE 805 S. LEXINGTON ST. :igi,ggg ggjégjgg 79%
CONSTRUCT SEWAGE DISPOSAL SYSTEM ;
PLACENTIA, CA 92870 DELANO, CA 93215
(661)720-0972
HA26 SWPPP
06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. AMRJIT DHALIWAL $6,359,983 09/04/08 65%
06-463004 BORON SAFETY ROADSIDE REST AREA 42424 N. 4TH ST. EAST 805 S. LEXINGTON ST. $4,642,279 09/23/08 73%
ACHS-P058-(105)E CONSTRUCT NEW BUILDINGS $215,159 07/30/10
DELANO, CA 93215
G PO-58 1-(5E) LANCASTER, CA 93535
O (661)720-0972
HA26 SWPPP
06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $601,864 04/08/08 99%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 5400 W. HIGHWAY 12 805 S. LEXINGTON ST. $546,8§g 82;22;83 90%
OVERCROSSING TO 0.1 MI NORTH OF LoDl CA 95242 DELANO, CA 93215
CALIFORNIA AVENUE UNDERCROSSING (661)720-0971 SUSPENDED
INSTALL IRRIGATION SYSTEM
HA25 WPCP
06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION PETER MULLALY $2,823,833 08/04/06 0%
06-451604 BAKERSFIELD YARD OVERHEAD TO GILMORE 23135 BETTY RD. 805 S. LEXINGTON ST. $2,750,552 08/22/06 0%
ACNH-P099-(479)E AVENUE UNDERCROSSING $0 12/01/09
-- PERRIS, CA 92570 DELANO, CA 93215
O PLANTING AND IRRIGATION ’ (661)720-0971 PLANT EST
HA25 SWPPP SATIS
06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 220
ggggA;ggg S160E BAKERSFIELD FROM 0.3 MILE NORTH OF 5400 W HWY 12 805 S. LEXINGTON ST. $281é8?; éé;ég;gg 89%
- -(516) OLIVE DRIVE OVERCROSSING TO 0.5 MILE DELANO, CA 93215
PO-99 5-(6E) NORTH OF ROBERTS LANE UC LODI, CA 95242 (661)720-0971
-0 HIGHWAY PLANTING AND IRRIGATION
SWPPP
06-KER-99-/19.5 IN KERN COUNTY IN AND NEAR INTERSTATE IMPROVEMENT INC.  AMARJIT DHALIWAL $2,357,213 02/13/09 51%
06-0J4204 BAKERSFIELD FROM 0.8 MILE SOUTH OF P.O. BOX 8 $1,012,161 03/25/09 9
805 S. LEXINGTON ST. 50 10716709 43%

HM WPCP

ROUTE 5/99 SEPARATION TO PANAMA LANE
OVERCROSSING
GRIND EXISTING CONCRETE ROADWAY

FARIBAULT, MN 55021

DELANO, CA 93215
(661)720-0972
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District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-119-28.0/28.5 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY PETER MULLALY $755,628 02/10/09 87%
06-485604 0.5 KM WEST OF ASHE ROAD TO 0.3 KM P.0. BOX 70157 805 S. LEXINGTON ST. :igg,ggé ggjgijgg 48%
EAST OF ASHE ROAD DELANO, CA 93215 ’
WIDEN INTERSECTION BAKERSFIELD, CA 93389 (661)720-0871
HB1 SWPPP
06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $16,575,143 09/30/08 56%
06-322104 KM WEST OF SAN EMIGDIO CREEK BRIDGE PO BOX 70157 1824 NORRIS ROAD $6,491,224 10/08/08 39%
ACST-P166-(027)E $223,881 01/28/10
TO ROUTE 166/99 SEPARATION BAKERSFIELD, CA 93308
E;—GG 0-(7E) ASPHALT CONCRETE OVERLAY BAKERSFIELD, CA 93387 (6613914747
HA22 SWPPP
06-KER-178-1.6/0 IN KERN COUNTY IN BAKERSFIELD AT L  TDS ENGINEERING SAM DHAL IWAL $238,180 03/26/09  100%
06-0F0104 STREET 1014 S. WESTLAKE BLVD 1824 NORRIS ROAD $243’3§g 83;32;83 100%
INSTALL TRAFFIC SIGNALS BAKERSFIELD, CA 93308
WESTLAKE VILLAGE, CA 91361 09/03/09
(661)391-4742 COMPLETED
HB1 WPCP
06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $838,000 04/03/09 0%
22;3%??23_(012)E 58/184 SEPARTATION AND FROM 0.3 KM P.O. BOX 70157 805 S. LEXINGTON ST. 28 04/20/09 0%
SOUTH TO 0.3 KM NORTH OF MILLS DRIVE DELANO, CA 93215
PGP1-84 0-(2E) BRECKENRIDGE ROAD BAKERSFIELD, CA 93307 (6617200071
--O CHANNELIZATION AND SIGNALIZATION
HB1 SWPPP
06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH SAM DHAL IWAL $11,905,093 06/09/09 50%
06-430104 STREET TO F STREET P.0 BOX 70157 1824 NORRIS ROAD $31,917  07/01/09 0%
SARR-S204-(004)E REPLACE STEEL BRIDGE BAKERSEIELD. CA 93308 $31,917 07/20/11
S2-04 0-(4E) BAKERSFIELD, CA 93387 ’
0 (661)391-4742
HA21 WPCP
06-KER-395-/8.7 IN KERN COUNTY AT AND NEAR GRANITE CONSTRUCTION CO SAM DHAL IWAL $1,633,591 01/28/09  100%
06-0J3804 JOHANNESBURG FROM SAN BERNARDINO 3000 JAMES ROAD 1824 NORRIS ROAD $1,465,7§g 82;;2;88 100%
COUNTY LINE TO 0.5 MILE NORTH OF BAKERSFIELD, CA 93308
BAKERSFIELD, CA 93308 08/31/09
SEARLES ROAD (661)391-4742 OVER RUN

WPCP

RUBBERIZED HOT MIX ASPHALT OVERLAY
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Statement of Ongoing Contractsasof 09/20/09

10/05/09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-5724-/0 IN KERN COUNTY AT WASCO AT WASCO GRANITE CONSTRUCTION CO. MARK MENGON I $354,006 06/02/09 73%
06-473304 MAINTENANCE STATION AT 201 J STREET P.0O. BOX 50085 3240 N. MILLBROOK $286,7gg 88;53;88 82%
HOT MIX ASPHALT PAVING FRESNO. CA 93726
WATSONVILLE, CA 95077 ’ 09/25/09
(559)243-3543
HA12 WPCP
06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC $45,178,322  09/01/09 0%
06-3568U4 TO 0.6 KM W OF RTE 99 NEAR VISALIA 2100 GOODYEAR ROAD $0 09/22/09 0%
HPLU-6206-(015)E CONVERT A 2 LANE TO A 4 LANE HwY $0
-0 BENICIA CA 94510
(707)742-6000
HE14 SWPPP
HE14
06-KIN-198-/1.8 IN KINGS AND TULARE COUNTIES NEAR GRAHAM CONTRACTORS, INC ERIC KARLSON $980,051 03/27/09  100%
06-0K7104 LEMOORE ON RTE 198 FROM FRESNO CO P O BOX 26770 8530 W. ROOSEVELT $922,lgg ggjggjgg 100%
LINE TO 1.2 MILES WEST OF 25TH AVE AVENUE
SAN JOSE, CA 95159 08/25/09
AND NEAR TULARE ON RTE 63 F VISALIA, CA 93291 COMPLETED
APPLY SEAL COAT ON EXITING PAVEMENT -
L WPCP (559)651-8315
06-MAD-41-3.3/5.3 IN MADERA COUNTY NEAR FRESNO FROM 0.1 CRUCO CONSTRUCTION GROUP INC DEALBA, FERNANDO $1,168,034 11/17/08 93%
06-0H2704 MI NORTH OF AVENUE 12 TO 0.2 MILE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRIVE, $997,919  12/10/08 84%
ACHS-P041-(108)E SOUTH OF AVENUE 14 $1,042 09/24/09
PO-41 1-(8E) FRESNO CA 93706 SUITE 109
INSTALL CENTERLINE RUMBLE STRIPS MADERA., CA 93637
--0 (559)498-3639 5596755267
HB1 SWPPP (559)675-
06-MAD-41-4_5/5.3 IN MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. INC. HADDADIN, HAIDAR $417,150 06/02/09 30%
06-0C0304 MADERA FROM 1.3 MILES NORTH OF AVENUE 19772 S. ELGIN 3240 N. MILLBROOK iigé,ggé gg;iijgg 51%
12 TO 0.2 MILES SOUTH OF AVENUE 14 AVENUE ’
EXCAVATE VERNAL POOLS DOS PALOS, CA 93620 FRESNO, CA 93726
HB34 SwPPP (559)243-3599
06-MAD-41-8.3/0 IN MADERA COUNTY ABOUT 13.0 KM NORTH VICTORY ENGINEERS INC ALAN VONG $273,247 10/30/08  100%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 575 ALLUVIAL AVE STE 106 3240 N MILLBROOK $211,6§g ééj;j;gg 84%
145
REPLACE CULVERTS FRESNO CA 93720 Pl 09/28/09
(559)243-3856 OVER RUN

HA22 WPCP
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Statement of Ongoing Contractsasof 09/20/09 10/05/09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

06-MAD-41-23.2/23.6
06-0E1004
ACHS-P041-(107)E

P0O-41 1-(7E)
-0
HB1 SWPPP

06-MAD-49-1.4/9.2
06-0K7004

HM1 WPCP

06-MAD-99-19.6/22.6
06-293304

HE13 SWPPP

06-MAD-99-7.9
06-0K2304

HA22 WPCP

06-MAD-145-.8/6.8
06-416104
SARR-P145-(029)E

P1-45 0-(9E)
HA22 SWPPP
06-MAD-145-8_.8/9_1

06-407214
HPLU-6206-(013)E

-0

HB4 SWPPP

IN MADERA COUNTY NEAR COARSEGOLD FROM GRANITE CONSTRUCTION COMPANY HADDADIN, HAIDAR
0.2 MILE SOUTH TO 0.2 MILE NORTH OF P O BOX 50085

ROAD 416
WIDENING ROADWAY

IN MADERA COUNTY NEAR OAKHURST FROM
1.4 MILES WEST OF 41/49
TO MARIPOSA COUNTY LINE
RUBBERIZED HOT MIXED ASPHALT

IN MADERA COUNTY NEAR FAIRMEAD FROM
1.6 KM SOUTH OF AVENUE 21
INTERSECTION TO 0.2 KM SOUTH OF
ROUTE 99 AND 152 SEPARATION

CONVERT TO DIVIDED FREEWAY

IN MADERA COUNTY NEAR FRESNO FROM
RIVER BRIDGE AND AVENUE 7

OVERCROSSING

COLD PLANE AND REPLACE AC OVERLAY

IN MADERA CO AT AND NEAR RIPPERDAN
FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4

KM SOUTH OF AVENUE 12

ASPHALT CONCRETE OVERLAY

IN MADERA COUNTY IN MADERA ON ROUTE

99 AND ON ROUTE 145
WIDEN BRIDGE

WATSONVILLE CA 950775085

(831)724-1011

CRUCO CONSTRUCTION

INTERSECTION 2443 FOUNDRY PARK AVE.

FRESNO, CA 93706

F C 1 CONSTRUCTORS INC

2100 GOODYEAR RD

BENICIA CA 94510
(707)742-6000

W JAXON BAKER INC
P O BOX 994248

REDDING CA 960994248
(530)241-1086

W JAXON BAKER INC
P O BOX 994248

REDDING CA 960994248
(530)241-1086

FLATIRON WEST INC
2100 GOODYEAR ROAD

BENICIA CA 94510
(707)742-6000

3240 N. MILLBROOK
AVENUE

FRESNO, CA 93726
(559)243-3599

MARK MENGONI
3240 N. MILLBROOK
FRESNO, CA 93726-5866
(559)243-3543

MEJIA, HUGO
3469 YEAGER DRIVE,
SUITE 109

MADERA, CA 93637
(559)675-5272

DEALBA, FERNANDO
3469 YEAGER DRIVE,
SUITE 109

MADERA, CA 93637
(559)675-5267

ONTIVEROS, DAVID
3469 YEAGER DRIVE,
SUITE

MADERA, CA 93637
(559)675-5272

DEALBA, FERNANDO
3469 YEAGER DRIVE,
SUITE 109

MADERA, CA 93637
(559)675-5267

$1,388,197 11/25/08
$1,297,291 12/16/08
$265,729 12/20/10

$1,303,567 05/13/09
$1,092,097 06/11/09
$1,091,647 10/01/09

$49,814,279 10/23/06
$48,724,974 11/09/06

$0 08/21/09

$699,987 05/29/09
$652,710 06/24/09
$11,178 10/09/09

$7,904,071 06/08/09
$1,680,355 06/17/09
$1,392,685 02/04/10

$3,976,959 05/01/09
$1,204,326 05/20/09
$585,181 06/11/10

22%
91%

70%
83%

100%
97%

57%
96%

%
21%

22%
30%
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Statement of Ongoing Contractsasof 09/20/09 10/05/09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-MAD-152-/15_.3 IN MADERA COUNTY NEAR MADERA FROM W JAXON BAKER INC ONTIVEROS, DAVID $1,262,083 06/05/09 96%
06-0J5004 MERCED COUNTY LINE TO 0.3 MILE WEST P O BOX 994248 3469 YEAGER DRIVE, $1§§f§'§§$ 88;%?;88 98%
OF ROUTE 99/152 SEPARATION SUITE 109 ;
PLACE RUBBERIZED HOT MIX ASPHALT REDDING CA 960994248 MADERA., CA 93637
(530)241-1086 550)675-5272
HM1 WPCP (559)675-
06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,512,329 04/10/08 86%
06-307004 PACKWOOD CREEK TO ROUTE 63/198 PO BOX 520 8530 W ROOSEVELT AVE $6,259,695 04/28/08 60%
$775,816 11/05/09
SEPARATION FOWLER CA 93625-0520 VISALIA CA 93291
WIDEN ROADWAY TO SIX LANES - (559)651-8319
HBAC SWPPP
06-TUL-65-23.4/25.1 IN TULARE COUNTY IN AND NEAR MIDSTATE BARRIER INC BLAS MARTINEZ $339,998 08/06/09 0%
06-0H7104 STRATHMORE FROM FRIANT KERN CANAL P.0. BOX 30550 8530 W ROOSEVELT AVE 28 gijigjgg o%
BRIDGE TO AVENUE 196 VISALIA, CA 93291
DOUBLE THRIE BEAM MEDIAN BARRIER STOCKTON, CA 95213 (559)651-8321
HB1 WPCP
06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 77 LARKSPUR ST. 805 S. LEXINGTON ST. $1,2§2,$33 égjggjgz 0%
HIGHWAY PLANTING AND IRRIGATION ’
SAN RAFAEL, CA 94901-4886 DELANO, CA 93215
(661)720-0971 PLANT EST
HA25 SWPPP SATIS
06-TUL-99-30.1/31 IN TULARE COUNTY IN TULARE FROM 0.8 WATKIN & BORTOLUSSI INC BLAS MARTINEZ $266,099 05/16/07  100%
06-388214 KM SOUTH OF PROSPERITY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $255,5§g 88;22;8; 100%
OVERCROSSING TO 0.6 KM NORTH OF VISALIA CA 93291
SAN RAFAEL CA 94901-4886 09/21/09
PROSPERITY AVENUE OVERCROSSING (559)651-8321 PLANT EST
PLANTING AND IRRIGATION
HB4N WPCP SATIS
06-TUL-99-/18.4 IN KERN AND TULARE COUNTIES AT PROFESSIONAL CONST SERVICES  BLAS MARTINEZ $498,795 04/14/09  100%
06-0K9204 VARIOUS LOCATIONS 4070 NELSON AVENUE STE A 8530 W ROOSEVELT AVE $506,126 83;32;88 100%
REPLACE CONCRETE PAVEMENT PANELS
CONCORD, CA 94520 VISALIA 09709709
(559)651-8321 COMPLETED
wPCP
Totals: Authorized Final Amt: $334,114,547 Completed to Date: $188,581,008  Work ThisMonth: $17,693,108




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06-FRE-5-1.4/0 06-0A9804
06-FRE-5-48.6/65.8 06-0J4804
06-FRE-33-39.8/42 06-0K9104
06-FRE-41-25.3/26.5 06-432104
06-FRE-41-20.0/32.2 06-0H3804
06-FRE-41-22.1/0 06-0G4204
06-FRE-99-7.4/11.1 06-0J4104
06-FRE-99-10.7/15.9 06-420314
06-FRE-99-12.2/14.5 06-458604
06-FRE-99-15.5/28.1 06-0K0304
06-FRE-99-16.9/28.8 06-0H3904
06-FRE-99-21.4/22_4 06-462804
06-FRE-99-22.0/22.8 06-0E4904
06-FRE-99-1.0/0 06-480504
06-FRE-99-/10 06-0K2104
06-FRE-180-24.6/27.3 06-420504
06-FRE-180-31.3/0 06-478904
06-FRE-180-55.4/56.6 06-342344
06-FRE-180-60.3/64 06-342444
06-FRE-180-63.3/66.5 06-342434
06-KER-5-6.3/10.1 06-0C8004

06-KER-5-54.1/0 06-462904
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06-KER-5-/10.2
06-KER-14-15.1/0
06-KER-14-16.3/26.6
06-KER-33-40.3/45.5
06-KER-33-45.5/54_8
06-KER-33-54_.5/59
06-KER-41-/5
06-KER-43-25.1/38.8
06-KER-43-/6.2
06-KER-46-19.3/27.5
06-KER-46-33.8/37.5
06-KER-46-37.5/46
06-KER-58-138.8/0
06-KER-58-55.7/56.6
06-KER-58-118.0/143.
06-KER-58-139.0/0
06-KER-99-21.6/24.7
06-KER-99-24_.7/27.1
06-KER-99-28.2/29
06-KER-99-/19.5
06-KER-119-28.0/28.5
06-KER-166-9.0/24 .6

Statement of Ongoing Contracts - Index

Contract
06-460704
06-0K4004
06-0K7204
06-0K6904
06-0J4404
06-0F7404
06-0K7404
06-0K6804
06-0K6704
06-442534
06-0J4004
06-0H9004
06-0K4904
06-0A5104
06-0J3704
06-463004
06-0G2204
06-451604
06-0A7204
06-0J4204
06-485604
06-322104

Page
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06-KER-178-1.6/0
06-KER-184-8.4/8.8
06-KER-204-4.6/5.1
06-KER-395-/8.7
06-KER-5724-/0
06-KIN-198-21.5/28.3
06-KIN-198-/1.8
06-MAD-41-3.3/5.3
06-MAD-41-4.5/5.3
06-MAD-41-8.3/0
06-MAD-41-23.2/23.6
06-MAD-49-1.4/9.2
06-MAD-99-19.6/22.6
06-MAD-99-/.9
06-MAD-145-8.8/9.1
06-MAD-145-.8/6.8
06-MAD-152-/15.3
06-TUL-63-5.8/8
06-TUL-65-23.4/25.1
06-TUL-99-5.6/7.3
06-TUL-99-30.1/31
06-TUL-99-/18.4

Statement of Ongoing Contracts - Index

Contract
06-0F0104
06-426304
06-430104
06-0J3804
06-473304
06-3568U4
06-0K7104
06-0H2704
06-0C0304
06-0C7104
06-0E1004
06-0K7004
06-293304
06-0K2304
06-407214
06-416104
06-0J5004
06-307004
06-0H7104
06-431704
06-388214
06-0K9204
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District
Federal Aid

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$15,000, 607
$11,394,718
$20,104,848

$167,476,922
$120,137,452
$334,114,547

Statement of Ongoing Contracts-Summary

District
06

Work completed this Period:

Work Completed ThisPerio

$16,558,952

$16,558,952

Work Comp
$9,503,024
$10,894,956
$9,781,684
$141,099,485
$17,301,860
$188,581,008
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