
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.7/62.2 IN FRESNO COUNTY AT VARIOUS BRIDGES VICTORY ENGINEERS INC DADAWALLA, DIN $498,822 05/04/11 82%
06-0G4604 ON ROUTES 5 AND 33. FRE-5-1.7/62.2, 

FRE-33-R39.8 

SEAL BRIDGE DESKS AND REPLACE SEALS 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(559)243-3877 

3240 N MILLBROOK ST 

FRESNO, CA 93726 

$113,744
 $113,744

05/27/11 
10/12/11 

23%

WPCP 

06-FRE-41-20.0/33.3 IN FRESNO COUNTY AT VARIOUS LOCATIONS FRANK MEDINA ALAN VONG $934,450 03/28/11 73%
06-0E0104 
ACHS- P04-(118)E 

G P0-4 1-(8E) 

--() 

CONSTRUCT METAL BEAM GUARD RAIL 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$855,939
 $22,766

04/27/11 
11/03/11 

90%

HB1 WPCP 

06-FRE-41-21.0/29.3 IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER HAIDAR HADDADIN $1,504,961 07/15/11 13%
06-0E3104 LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 183 W. VENTURA 

KINGSBURG,CA 93631 

$9,885
 $9,885

08/10/11 
02/29/12 

1%

FREEWAY MAINTENANCE ACCESS 
(714)646-3697 

HA28 SWPPP 

06-FRE-41-21.1/30.4 IN FRESNO AND MADERA COUNTIES IN & PERSE CONSTRUCTION COMPANY WOLFE, CATHERINE $609,212 01/04/11 100%
06-0K4104 NEAR FRESNO AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS WITH METHACRYLATE 
AZUSA CA 91702 

982 WEST 10TH STREET 3240 N. MILLBROOK 

AVENUE 

$534,316
 $0

02/02/11 
08/24/11 
08/30/11 

100%

HM1 WPCP 

(626)815-3901 
(559)999-5733 

FRESNO, CA 93726 OVER RUN 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC DEALBA, FERNANDO $910,084 06/15/11 0%

HB4N 

06-0H3704 
ACNH-X019-(022)E 

--() 

WPCP 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

07/01/11 
0%

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,669,407 03/30/10 100% 
06-447704 
NH-P041-(114)E 

--() 

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,400,042 
$0 

04/21/10 
08/21/11 

92% 

OVER RUN 

HB4N SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 06 

06-FRE-41-30.7/31.7 

Fed Aid 
Pgm Code 

06-0A4904 

Contract 

SARR-P041-(115)E 

P0-41 1-(5E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY FROM 0.3 MILE NORTH 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

ELITE LANDSCAPING 

Contractor 

CLOVIS CA 93612 

2972 LARKIN 

VONG, ALAN 

Resident 
Engineer 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$632,638

Bid + CCOs

 $600,647

Comp To date

 $2,798

This Month 

05/24/10 

Awarded 

06/25/10 

Approved 

11/19/13 

Est Comp
Accepted 

32%

%Time

 92%

% Work 
Message 

06-FRE-43-/9.3 

HA22 

06-459904 
ACST-P043-(037)E 

P0-43 0-(7E) 

--() 

WPCP 

IN FRESNO COUNTY NEAR SELMA FROM 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 

EMMETTS EXCAVATION INC 

CLOVIS CA 93611 

(559)299-1250 

1477 MENLO AVENUE 

SHERRILL, OSCAR 

(559)243-3812 

3240 N. MILLBROOK AVE 

FRESNO, CA 93726-5866 

$4,696,245
 $4,105,376

 $0

12/09/10 
12/30/10 
09/20/11 
09/21/11 

74%

 96%

06-FRE-99-1.0/7.4 

HE13 

06-350714 

SWPPP 

IN FRESNO CO IN AND NEAR KINGSBURG 

AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 

WATKIN & BORTOLUSSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$495,692
 $361,779

 $3,815

12/23/09 
01/19/10 
08/09/13 

41%

 72%

06-FRE-99-4.9/0 
06-0L6204 

IN FRESNO COUNTY IN SELMA AT MCCALL 

AVENUE UNDERCROSSING 

REPAIR AND RELINE CULVERTS 

S A K CONSTRUCTION OF CA LP 

4253 DULUTH AVE ROCKLIN, CA 

95765-0000 

864 HOFF ROAD 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$317,810
 $50,610
 $50,610

05/26/11 
06/10/11 
10/11/11 

50%

 16%

HM2 WPCP O FALLON MO 63366 

(636)379-2350 

06-FRE-99-7.3/11.1 

HA22 

06-458704 
NH-P099-(535)E 

--() 

WPCP 

IN FRESNO COUNTY IN AND NEAR SELMA 

AND FOWLER FROM 0.6 MILE NORTH OF THE 

FLORAL AVENUE UNDERCROSSING TO MERCED 

STREET UNDERCROSSIN 

CONSTRUCT PCCP PANEL REPLACEMENT 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

VONG, ALAN 

(559)243-3856 

3440 N. MILLBROOK 

AVE. 

FRESNO, CA 93726 

$3,454,437
 $3,130,445
 $134,196

02/02/11 
02/15/11 
10/25/11 

82%

 88%

06-FRE-99-15.9/23.9 

HB71 

06-0G9604 
ACNH-P099-(542)E

--() 

WPCP 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM CENTRAL AVENUE 

OVERCROSSING TO MCKINLEY AVENUE 

UNDERCROSSING 

CONSTRUCT CONCRETE CURB RAMPS 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2690 

VONG, ALAN 

(559)243-3856

3240 N. MILLBROOK 

FRESNO, CA 93726 

$916,830 
$470,093 
$227,878 

03/07/11 
03/22/11 
10/14/11 

79% 

50% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,763,151 07/06/10 88%
06-0J1604 
ACNH-P099-(532)E 

--()

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$899,820
 $445,295

07/27/10 
10/03/11 

51%

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,624,576 08/10/10 70%
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $9,222,900
 $2,071,318

09/01/10 
01/26/12 

59%

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598 
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 

06-FRE-168-2.0/9.1 IN FRESNO COUNTY IN FRESNO AND CLOVIS TRUESDELL CORPORATION OF DIN DADAWALLA $226,224 05/23/11 100%
06-0G7604 ON ROUTE 168 AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS WITH METHACRYLATE 

CALIFORNIA INC 

1310 W 23RD ST 
3240 MILLBROOK ST 

FRESNO CA 93726 

$221,081
 $0

06/08/11 
09/16/11 
09/19/11 

100%

TEMPE AZ 85282 
(559)243-3877 COMPLETED 

HM1 WPCP (602)437-1711 

06-FRE-168-30.2/40 IN FRESNO COUNTY AT AND NEAR PRATHER WINDSOR FUEL CO MENGONI, MARK $2,906,391 12/02/10 100%
06-0L7904 
ACST-P168-(054)E 

P1-68 0-(4E)

--() 

FROM AUBERRY ROAD AND MORGAN CANYON 

ROAD INTERSECTION TO 0.2 MILE EAST OF 

CRESSMAN ROAD 

CONSTRUCT BONDED WEARING COURSE 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(559)243-3543 

3240N. MILLBROOK AVE 

FRESNO, CA 93726-5866 

$2,455,771
 $0

12/22/10 
08/31/11 

100%

OVER RUN 
09/02/11 

HM WPCP 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC $616,900 06/15/11 0%
06-0L8404 
ACST-X019-(023)E 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

2135 E FRONT STREET $0
 $0

07/14/11 
0%

 X0-19 0-(3E) 
AVENUE 

SELMA CA 93662 

--() 
INSTALL VEHICLE DETECTION SYSTEMS 

(559)896-5637 

HB4N WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100% 
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611 
$0 

12/27/02 
03/16/06 

100% 

(559)445-5004 OVER RUN 

HA22 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

06District 

06-FRE-180-66.1/72.3 

Fed Aid 

HE14 

Pgm Code 

06-342514 

Contract 

ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

Description 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$28,046,725

Bid + CCOs

 $27,026,171

Comp To date

 $827,200

This Month 

09/10/09 

Awarded 

09/21/09 

Approved 

11/21/11 

Est Comp
Accepted 

85%

%Time

 95%

% Work 
Message 

06-FRE-180-81.7/82.1 

HA21 

06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

SWPPP 

IN FRESNO COUNTY NEAR MINKLER FROM 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 

SOUZA CONSTRUCTION 

SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,925,590
 $1,811,949
 $111,083

10/11/10 
10/26/10 
09/30/11 

96%

 93%

06-FRE-198-3.3/12.3 
06-0M5004 

IN FRESNO COUNTY AT VARIOUS LOCATIONS 

COLD PLANE RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

CENTRAL VALLEY BRANCH 2716 

GRANITE COURT FRESNO, CA 93706 

OSCAR SHERRILL 

(559)243-3812P O BOX 50085 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,046,403
 $1,914,597
 $1,914,597

06/21/11 
07/13/11 
10/27/11 

60%

 63%

HM1 WPCP WATSONVILLE CA 950775085 

(831)724-1011 

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E 

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MICHAEL ROBBINS 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,383,277
 $1,025,462
 $138,587

03/29/11 
04/19/11 
03/06/12 

37%

 30%

06-KER-5-.5/62.6 

HM1 

06-0G6804 

WPCP 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 

DEBRUIN CONSTRUCTION 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

REBECCA FRANCO-MUNOZ 

(559)246-9429 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$630,116
 $0
 $0

06/14/11 
07/13/11 
12/27/11 

0%

 0%

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,535,837 
$2,382,700 
$219,748 

10/11/10 
10/27/10 
10/09/12 

39% 

53% 



  

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-11.7/0 IN KERN COUNTY AT LEBEC AT GRAPEVINE BOWE CONTRACTORS INC. HISHAM ALNATOUR $1,434,029 10/11/10 66%
06-0H8604 
ACIM-0005-(184)2 

--() 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 
LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,441,542
 $94,502

10/26/10 
09/22/11 
09/22/11 

99%

HA42 WPCP 

06-KER-5-15.9/42.8 IN KERN CO IN AND NEAR BUTTONWILLOW GRIFFITH COMPANY $5,651,725 06/07/11 0%
06-0M6804 
ACIM-0054-(187)2 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

1128 CARRIER PARKWAY AVE $0
 $0

06/24/11 
0%

E- -() 
OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

BAKERSFIELD CA 93308 

(661)392-6640 

HM1 WPCP 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $31,883,369 12/13/10 84%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$12,694,323
 $2,256,059

12/30/10 
11/03/11 

40%

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL OSCAR SHERRILL $3,175,423 06/25/10 69%
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,001,481
 $0

07/15/10 
08/17/11 

32%

RUBBERIZED SLURRY SEAL AND FOG SEAL 
HM WPCP 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,732,787 02/03/11 37%
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,113,650
 $552,996

02/16/11 
06/05/12 

35%

HA22 SWPPP 

06-KER-14-26.6/35.5 IN KERN COUNTY NEAR CALIFORNIA CITY GRANITE CONSTRUCTION COMPANY ANDREW BRANDT $3,383,500 03/21/11 100% 
06-0M7104 
ACNH-PO14-(067)E 

--() 

FROM 0.7 MILE SOUTH OF PHILLIPS ROAD 

TO ROGERS ROAD 

PAVE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)872-8036

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$2,952,599 
$0 

04/07/11 
08/17/11 

100% 

OVER RUN 
08/22/11 

HM1 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 06 

06-KER-33-68.8/73.7 

Fed Aid 

HM1 

Pgm Code 

06-0M4504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR BLACKWELLS CORNER 

FROM 0.4 MILE SOUTH OF TWISSELMAN 

ROAD TO KINGS COUNTY LINE 

Description 

COLD IN PLACE RECYCLING 

Type Of Work 

W JAXON BAKER INC 

Contractor 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

MICHAEL ROBBINS 

Resident 
Engineer 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,506,908

Bid + CCOs

 $1,452,058

Comp To date

 $0

This Month 

05/06/11 

Awarded 

05/20/11 

Approved 

08/24/11 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

08/26/11 

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,162,322
 $9,604,952
 $1,537,136

01/26/11 
02/10/11 
08/14/12 

34%

 21%

HE13 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--() 

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,957,902
 $22,745,020
 $1,106,019

09/01/09 
09/17/09 
09/28/11 

98%

 91%

HE13 

06-KER-46-/7.3 

HE13 

06-353414 
HPLU-6206-(009)E 

--() 

SWPPP 

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$25,375,669
 $23,867,499

 $267,430

05/19/10 
06/02/10 
12/05/11 

85%

 96%

HE13 

06-KER-58-27.3/53.9 

HB71 

06-0G9404 
STP-X029-(101)E 

--() 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS

 __________________________________ 

CONSTRUCT CONCRETE CURB RAMPS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$889,249
 $844,757

 $0

12/31/10 
01/31/11 
09/02/11 

90%

 94%

06-KER-58-52.2/60 

HB4N 

06-0L7304 
NH-P058-(108)E

--() 

WPCP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

HISHAM ALENATOUR 

(661)394-4747

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$504,076 
$16,970 

$0 

12/21/10 
01/12/11 
03/16/12 

30% 

3% 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON VICTORY ENGINEERS REBECCA FRANCO-MUNOZ $481,300 05/04/11 64%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 
MADERA CA 93636 

10266 HIGHWAY 44 3240 N. MILLBROOK 

FRESNO, CA 93726 

$210,569
 $210,569

05/27/11 
11/03/11 

44%

(559)439-7700 
(559)246-9429 

WPCP 

06-KER-65-6.1/25.2 IN KERN AND TULARE COUNTIES FROM 0.6 W JAXON BAKER INC SHELLEY MAGGARD $4,884,608 06/22/10 100%
06-0L7404 MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 
REDDING CA 960994248 

PO BOX 994248 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$5,134,957
 $122,194

07/14/10 
09/30/11 

99%

OVER RUN 

HM WPCP 

06-KER-65-/6.1 IN KERN COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MARTINEZ, BLAS $5,331,947 07/01/11 0%
06-0E0604 
ACNH-9065-(096)E 

--() 

BAKERSFIELD FROM ROUTE 65/99 

SEPARATION TO 0.1 MILE SOUTH OF 7TH 

STANDARD ROAD AND FROM 0.1 MILE __ NO 

REMOVE AND REPLACE HMA PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$547,830
 $547,830

07/15/11 
12/06/11 

12%

HA22 SWPPP 

06-KER-99-3.9/10.4 IN KERN COUNTY NEAR BAKERSFIELD FROM BROUGH CONSTRUCTION INC HISHAM ALNATOUR $687,400 05/27/11 26%
06-0E5904 
ACHS-NHP0-(995)4 

VALPREDO ROAD TO 1.1 MILE NORTH OF 

HERRING ROAD 

634 PRINTZ RD 1824 NORRIS ROAD $30,670
 $30,670

06/14/11 
11/09/11 

4%

--()
REGRADE THE NB OUTSIDE SHOULDER AND 

ARROYO GRANDE CA 93420 

(805)489-7779 
(661)391-4747 

HB1 SWPPP 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 81%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$307,727
 $917

11/19/08 
05/09/12 

97%

SWPPP 

06-KER-119-31.0/31.2 IN KERN COUNTY IN BAKERSFIELD AT SECURITY PAVING COMPANY INC SAM DHALIWAL $742,100 05/17/11 72% 
06-0K7604 
ACST-PP11-(901)4 

--() 

CAMPAGNONI STREET 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$315,156 
$315,156 

06/07/11 
10/11/11 

42% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-119-/4.3 IN KERN COUNTY IN AND NEAR TAFT FROM GRANITE CONSTRUCTION COMPANY SAM DHALIWAL $2,449,033 01/18/11 100%
06-459104 
STP-P119-(013)E 

--() 

ROUTE 33 TO 0.6 MILE WEST OF AIRPORT 

ROAD 

PLACE HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)721-1011 

P O BOX 50085 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,337,317
 $213,390

01/31/11 
09/26/11 

54%

HA22 WPCP 

06-KER-155-26.5/52.9 IN KERN COUNTY NEAR GLENNVILLE FROM NORTHWEST PAVING MARTINEZ, BLAS $1,154,908 05/13/10 100%
06-0L1404 DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 8530 W ROOSEVELT 

VISALIA CA, 93291 

$904,869
 $36,994

07/09/10 
10/07/11 

90%

(530)246-4109 
(559)657-8321 

HM1 WPCP 

06-KER-178-13.7/27.2 IN KERN COUNTY NEAR BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $3,085,374 11/24/10 100%
06-0H2504 
STP-P178-(060)E 

--() 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,325,071
 $1,165,055

12/14/10 
09/22/11 

74%

OVER RUN 

HA22 WPCP 

06-KER-178-15.7/26.4 IN KERN COUNTY NEAR BAKERSFIELD AT MICHELS PIPELINE CONSTRUCTION SAM DHALIWAL $377,956 05/03/11 87%
06-0M3004 VARIOUS LOCATIONS FROM 2.0 MILE EAST 

OF SIDEHILL VIADUCT TO 0.1 MILE WEST 

P O BOX 12905 $150,335
 $138,500

05/17/11 
09/26/11 

40%

OF DEMOCRAT SPRINGS 

REPAIR EXISTING CULVERTS 

SALEM OR 97309 

(503)364-1199 
(661)391-4742 

HM1 WPCP 

06-KER-178-30.4/41.6 IN KERN CO NEAR LAKE ISABELLA AT MARTIN BROTHERS CONSTRUCTION SAM DHALIWAL $508,584 04/19/11 100%
06-0M3204 VARIOUS LOCATIONS FROM 0.4 MILE 

OF KERN CANYON ROAD TO BODFISH 

UNDERCROSSING 

REPAIR CULVERT 

EAST 

SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$537,676
 $0

05/10/11 
09/14/11 

100%

COMPLETED 
09/14/11 

HM1 WPCP 

06-KER-178-57.1/88.2 IN KERN COUNTY IN AND NEAR CANE INTERMOUNTAIN SLURRY SEAL INC ANDREW BRANDT $1,411,390 05/04/11 0% 
06-0M6504 BRAKE FROM 0.8 MILE WEST OF FAY 

RANCH ROAD TO ROUTE 178/14 

INTERSECTION 

APPLY SLURRY SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)937-8947

500 S. MAIN STREET 

BISHOP, CA 93514 

$0 
$0 

05/18/11 
11/30/11 

0% 

SUSPENDED 

HM1 WPCP 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

06District 

06-KER-184-1.0/0 

Fed Aid 

HB4N 

Pgm Code 

06-0H8304 

Contract 

ACST-P184-(014) 

P-184 -(14 )E 

--() 

WPCP 

Location 
Storm Water 
Plan 

LN KERN COUNTY AT LAMONT AT DI 

GIORGIO ROAD 

Description 

MODIFY SIGNALS CONSTRUCT LEFT 

Type Of Work 

PTM GENERAL ENGINEERING 

SERVICES INC 

Contractor 

RIVERSIDE CA 92513 

(951)710-1000 

P O BOX 7745 

PETER MULLALY 

Resident 
Engineer 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$425,025

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/27/11 

Awarded 

07/22/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-184-7.8/0 

HB1 

06-475204 
ACHS-P184-(013)E 

PGP1-84 0-(3E)

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD AT 0.1 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

INSTALL TRAFFIC SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$401,361
 $391,407

 $0

08/24/10 
09/13/10 
08/26/11 

100%

 100%

COMPLETED 
08/29/11 

06-KER-204-4.6/5.1 

HA21 

06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$12,295,012
 $12,052,738

 $0

06/09/09 
07/01/09 
12/06/11 

0%

 0%

PLANT EST 

SATIS 

06-KER-223-20.0/20.3 
06-0J3504 

IN KERN COUNTY IN ARVIN AT COMANCHE 

DRIVE 

INSTALL TRAFFIC SIGNAL AND LEFT­

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

$1,174,914
 $0
 $0

06/15/11 
07/01/11 

0%

 0%

HB4N SWPPP 

(831)724-1011 

06-KER-5722-/0 
06-483404 

IN KERN COUNTY NEAR TAFT AT THE 

MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 

TAFT J.T.S CONSTRUCTION 

BAKERSFIELD, CA 93384 

P.O. BOX 41765 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,434,643
 $3,349,362
 $110,260

06/02/10 
06/22/10 
11/14/11 

88%

 97%

HA12 SWPPP 

06-KIN-5-16.2/26.7 

HM1 

06-0G9904 
ACIM-0054-(188)3

ACIM-0054-(308) 

--() 

WPCP 

IN KINGS CO IN AND NEAR KETTLEMAN 

CITY FROM 0.4 MILES SOUTH OF ROUTE 

5/41 SEPARATION TO FRESNO COUNTY 

LINE 

COLD PLANE AND OVERLAY WITH 

W JAXON BAKER INC 

REDDING CA 96099 

(530)241-1086 

P O BOX 994248 

MARK MENGONI 

(559)243-3543

3240 N MILLBROOK 

FRESNO CA 93726-5866 

$2,661,247 
$2,592,994 
$1,432,126 

06/07/11 
06/24/11 
09/26/11 

91% 

96% 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

06District 

06-KIN-41-11.5/20 

Fed Aid 

HA22 

Pgm Code 

06-415904 

Contract 

ACNH-P041-(120)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KINGS COUNTY NEAR KETTLELMAN CITY 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

Description 

AC OVERLAY AND WIDEN SHOULDER 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

Resident 
Engineer 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$13,969,727

Bid + CCOs

 $2,410,426

Comp To date

 $1,051,489

This Month 

05/09/11 

Awarded 

05/27/11 

Approved 

03/07/12 

Est Comp
Accepted 

29%

%Time

 17%

% Work 
Message 

06-KIN-41-33.0/39.7 

HA22 

06-0E2104 
NH-P041-(117)E 

--() 

WPCP 

IN KINGS COUNTY NEAR STRATFORD FROM 

LAUREL AVENUE TO 0.8 MILE NORTH OF 

IDAHO AVENUE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$3,135,989
 $2,996,743

 $0

12/31/10 
01/24/11 
09/09/11 

100%

 100%

COMPLETED 
09/12/11 

06-KIN-198-5.7/9.5 

HM1 

06-0L1004 
ACST-P000-(C33)7 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES AT 

VARIOUS LOCATIONS 

PLACE RUBBERIZED HMA ON PAVEMENT 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

ERIC KARLSON 

(559)651-8315 

8530 W. ROOSEVELT 

AVE. 

VISALIA, CA 93291 

$2,348,817
 $2,485,591
 $2,176,164

05/26/11 
06/14/11 
09/29/11 

63%

 97%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$46,839,034
 $32,314,442
 $1,060,848

09/01/09 
09/22/09 
06/13/12 

63%

 69%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$22,581,374
 $632,278
 $632,278

06/28/11 
08/22/11 
10/01/12 

3%

 3%

06-MAD-99-22.7/29.4 

HA22 

06-0E2204 
NH-P099-(541)E 

--() 

WPCP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM 0.2 MILE SOUTH OF 

CALIFA OVERHEAD TO MERCED COUNTY LINE 

REPAIR OVERLAY ROADWAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

VIRK, K 

(559)675-5272

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$6,614,550 
$6,298,410 
$314,996 

12/31/10 
01/25/11 
09/30/11 

100% 

93% 

SUSPENDED 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-0-/0 IN TULARE COUNTY AT VARIOUS LOCATIONS AMERICAN PAVING CO MARTINEZ, BLAS $539,088 11/03/10 100%
06-0G9304 CONSTRUCT CONCRETE CURB RAMPS 

FRESNO CA, 93744 

PO BOX 4348 8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$533,073
 $0

12/03/10 
09/07/11 

100%

COMPLETED 
09/12/11 

HB71 WPCP 
(559)651-8321 

06-TUL-63-8.0/30 IN TULARE COUNTY IN VISALIA FROM CALIFORNIA PAVEMENT MARTINEZ, BLAS $767,740 04/19/11 100%
06-0M4304 MINEARL KING AVENUE TO SWEET AVENUE 

AND IN AND NEAR CULTER AND OROSI FROM 

0.3 MILE SOUTH OF AVENU 

SLURRY SEAL 

MAINTENANCE COMPANY INC 

SACRAMENTO CA 95829 

9390 ELDER CREEK RD 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$720,093
 $0

05/27/11 
08/24/11 

100%

COMPLETED 
08/26/11 

HM1 WPCP (916)381-8033 

06-TUL-63-/0 IN TULARE COUNSTY IN VISALIA AND FOLSOM GRANITE MARTINEZ, BLAS $391,914 01/11/11 100%

HB71 

06-0G9504 

WPCP 

CUTLER AT VARIOUS LOCATIONS FROM 

MOONEY BOUOLEVARD TO OROSI DRIVE 

CONSTRUCT CONCRETE CURB RAMPS AND 
RANCHO CORDOVA CA 95670 

(916)638-8626 
(559)651-8321 

11151 TRADE CENTER DRIVE,#200 8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$388,256
 $32,402

03/21/11 
09/21/11 

98%

06-TUL-65-18.7/0 TULARE COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS INC MARTINEZ, BLAZ $368,124 03/22/11 88%
06-0K4404 SEAL BRIDGE DECKS 

MADERA CA 93636 

10266 HWY 41 8530 W. ROOSEVELT 

VISALIA CA, 93291 

$344,214
 $0

04/19/11 
09/01/11 

90%

(559)439-7700 
(559)651-8321 

HM1 WPCP 

06-TUL-99-3.1/0 IN TULARE COUNTY NEAR EARLIMART FROM GRIFFITH COMPANY SHELLEY MAGGARD $4,841,948 06/24/10 43%
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

0.2 MILE SOUTH TO 0.2 MILE 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

NORTH OF 

BREA CA 92821 

3050 E. BIRCH STREET 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,650,283
 $20,892

07/13/10 
06/17/12 

96%

HA21 SWPPP 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 100% 
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,801,470 
$0 

10/22/07 
08/29/11 
08/30/11 

100% 

(661)720-0971 PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 09/20/11	
10/03/11 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,531,968 04/06/11 22%

06-0A9704 $2,416,935 04/25/11
PHILIP S RAINE SAFETY ROADSIDE REST P O BOX 50085
 8530 W ROOSEVELT AVE	 28%

NH-SARR-(STP)E	 $694,066 08/27/12


AREA	 VISALIA, CA 93291

TPES-AR R-(E)	 WATSONVILLE CA 950775085


CONSTRUCT NEW FACILITES REST AREA (559)651-8312

--() (831)724-1011
 

HA26 SWPPP
 

06-TUL-99-25.3/0	 IN TULARE COUNTY IN TULARE AT AVENUE AGEE CONSTRUCTION CORP MAGGARD, SHELLEY $1,007,977 06/21/11 0%


200 OVERCROSSING P O BOX 629
06-0C4904	 $0 07/14/11
8530 W. ROOSEVELT	 0%

ACNH-ACBH-(P09)9	 $0 01/05/12


REPLACE BRIDGE DECK VISALIA CA, 93291

ACNH- NH -(P09)9 CLOVIS CA 93613
 

(559)651-8319

--() (559)299-3290
 

HA21 WPCP
 

06-TUL-99-41.3/53.9	 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $68,091,797 01/04/11 20%


NEAR KINGSBURG FROM 0.2 MILE NORTH OF 7 CROW CANYON COURT SUITE 100
06-324504	 $7,518,359 01/19/11
3240 N. MILLBROOK	 11%

HPLU-6206-(010)E	 $1,235,914 06/29/13


NORTH GOSHEN OVERHEAD TO 0.2 MILE
 AVENUE
 
62-06 0-(0E)	 SAN RAMON CA 94583


NORTH OF ROUTE 99/201 FRESNO, CA 93726

--() (925)552-8250


WIDEN ROAD WITH HOT MIX ASPHALT (559)243-3881

HE13 SWPPP
 

06-TUL-198-9.5/9.7	 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION $1,191,952 05/25/11 0%


CONYER STREET OVERCROSSING TO TO P O BOX 620
06-0F0004	 $0 06/14/11
 
0%


ACHS-NHGP-(057)E	 $0

WATSON STREET
 

8- 0-(7E) FOWLER CA 93625

WIDEN OFF RAMP AND CONSTRUCT
 

--() (559)813-3100
 

HB1 WPCP
 

06-TUL-216-2.9/11.7	 IN TULARE COUNTY IN AND NEAR VISALIA W JAXON BAKER INC MARTINEZ, BLAS $2,457,559 12/02/10 100%


FROM 0.4 MILE EAST OF MCAULIFF STREET P O BOX 994248
06-446704	 $2,634,516 12/20/10
8530 W. ROOSEVELT	 100%

STP-P216-(006)E	 $0 08/12/11


AVENUE 344	 VISALIA CA, 93291
 08/22/11

PLACE RUBBERIZED HOT MIX ASPHALT ON (559)651-8321 COMPLETED


(530)241-1086
 

HA22 WPCP
 

--()	 REDDING CA 960994248
 

06-TUL-245-/12	 IN TULARE COUNTY IN WOOKLAKE FROM TEICHERT CONSTRUCTION PO BOX MARTINEZ, BLAS $3,350,515 12/30/10 80%
 

ROUTE 198 TO ROUTE 201 520 FOWLER CA, 93625 -0520 8530 W. ROOSEVELT 98%

06-448104 $3,367,123 01/13/11
 
STP-P245-(006)E $86,563 09/20/11


PLACE RUBBERIZED HOT MIX ASPHALT P O BOX 520
 VISALIA CA
 09/23/11
 
(559)651-8321


--()
 

FOWLER CA 936250520
 

HA22 WPCP (559)813-3100
 

Totals: Authorized Final Amt: $468,769,871 Completed to Date: $243,123,676 Work This Month: $23,736,937



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-1.7/62.2 06-0G4604 

06-FRE-41-20.0/33.3 06-0E0104 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-21.1/30.4 06-0K4104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 

06-FRE-99-4.9/0 06-0L6204 

06-FRE-99-7.3/11.1 06-458704 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-2.0/9.1 06-0G7604 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-198-3.3/12.3 06-0M5004 

06-KER-0-/0 06-0M5104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-14-26.6/35.5 06-0M7104 

06-KER-33-68.8/73.7 06-0M4504 

06-KER-46-6.8/19.8 06-442524 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-/7.3 06-353414 

06-KER-58-27.3/53.9 06-0G9404 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-65-/6.1 06-0E0604 

06-KER-99-3.9/10.4 06-0E5904 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-31.0/31.2 06-0K7604 

06-KER-119-/4.3 06-459104 

06-KER-155-26.5/52.9 06-0L1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-15.7/26.4 06-0M3004 

06-KER-178-30.4/41.6 06-0M3204 

06-KER-178-57.1/88.2 06-0M6504 

06-KER-184-1.0/0 06-0H8304 

06-KER-184-7.8/0 06-475204 

06-KER-204-4.6/5.1 06-430104 

06-KER-223-20.0/20.3 06-0J3504 

06-KER-5722-/0 06-483404 

06-KIN-5-16.2/26.7 06-0G9904 

06-KIN-41-11.5/20 06-415904 

06-KIN-41-33.0/39.7 06-0E2104 

06-KIN-198-5.7/9.5 06-0L1004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-9.5/13.1 06-0E0404 

06-MAD-99-22.7/29.4 06-0E2204 

06-TUL-0-/0 06-0G9304 

06-TUL-63-8.0/30 06-0M4304 

06-TUL-63-/0 06-0G9504 

06-TUL-65-18.7/0 06-0K4404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-TUL-99-22.4/0 06-0A9704 12
 

06-TUL-99-25.3/0 06-0C4904 12
 

06-TUL-99-41.3/53.9 06-324504 12
 

06-TUL-198-9.5/9.7 06-0F0004 12
 

06-TUL-216-2.9/11.7 06-446704 12
 

06-TUL-245-/12 06-448104 12
 

Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $53,363,157  $20,842,509


-F- FEDERAL AID (PRIMARY) $85,925,831  $33,660,287


-S- FEDERAL AID (SECONDARY) $24,277,968  $20,178,404


-SH- STATE HIGHWAY $45,050,816  $29,051,933


 $260,152,099  $139,390,543


District Total:  $468,769,871  $243,123,676 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $18,265,673
 

$18,265,673
Work completed this Period:


	06

