
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO, KERN AND TULARE COUNTIES TRAFFIC DEVELOPMENT SERVICES AMARJIT DHALIWAL $272,186 04/30/13 0%
06-0Q3504 AT VARIOUS LOCATIONS 

INSTALLING COMPRESSOR AND SMART 

INC 

207 W LOS ANGELES AVE # 252 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$0
 $0

05/31/13 
10/11/13 

0%

MOORPARK CA 93021 
(661)391-4766 

HM4 (805)523-1914 

06-FRE-33-22.7/59.5 IN FRESNO COUNTY ON ROUTE 33 & ROUTE INTERMOUNTAIN SLURRY SEAL INC CARY CRUZ $2,830,685 04/29/13 34%

HM1 

06-0P7404 198 & IN TULARE COUNTY ON ROUTE 198 

AT VARIOUS LOCATIONS 

PME CHIPSEAL (MEDIUM CHIP) 
SPARKS NV 89432 

(775)358-1355 

P O BOX 1841 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$342,559
 $342,559

05/24/13 
11/08/13 

12%

06-FRE-33-/0 IN FRESNO, MADERA, KERN AND TULARE VIKING CONSTRUCTION COMPANY GANDRATHI, SUNIL $3,200,091 01/15/13 75%
06-0C1304 
BHNH-000C-(354)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT BRIDGES WITH COMPOSITE 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

(559)897-7617 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,724,619
 $284,928

02/06/13 
11/20/13 

53%

HA21 WPCP (916)852-5530 

06-FRE-41-1.0/3 IN FRESNO COUNTY NEAR FRESNO ON WINDSOR FUEL COMPANY CARY CRUZ $1,752,867 04/03/13 100%
06-0N7904 
STP-X019-(024)E 

--()

ROUTE 41 FROM LAGUNA AVENUE TO HARLAN 

AVENUE AND ON ROUTE 43 FROM 

KINGS/FRESNO COUNTY LINE TO NEB 

HMA OVERLAY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,782,644
 $0

05/16/13 
08/21/13 

100%

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%

HB4N 

06-0E9714 

WPCP 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$491,035
 $3,161

04/16/12 
01/11/16 

0%

PLANT EST 

SATIS 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 100% 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$636,851 
$0 

06/25/10 
09/16/13 

100% 

SWPPP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-63-3.8/8.4 IN FRESNO COUNTY AT SQUAW VALLEY & GRANITE CONSTRUCTION COMPANY MOHAMMAD SAMMI $4,507,206 06/13/13 34%

HM1 

06-0P9304 
STP-X019-(026)E 

--() 

DUNLAP ON ROUTE 63 FROM 1.2 MILE 

SOUTH OF ANCHOR AVENUE TO ROUTE 180 & 

ON ROUTE 180 FROM FRIANT 

HMA OVERLAY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)250-6305 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,114,081
 $1,114,081

07/22/13 
10/29/13 

25%

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WABO LANDSCAPE & CONSTRUCTION VONG, ALAN $548,692 12/23/09 100%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 

INC 

HERCULES, CA 94547 

726 ALFRED NOBEL DRIVE 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$531,061
 $0

01/19/10 
08/28/13 

100%

COMPLETED 
09/04/13 

HE13 SWPPP (510)741-9226 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC HATTON, CURT $41,029,741 10/10/12 16%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3598 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$14,622,088
 $1,077,640

11/06/12 
07/26/16 

36%

06-FRE-168-7.8/8.2 IN FRESNO COUNTY IN CLOVIS FROM 0.2 TAYLOR BACKHOE SERVICE INC MARK MENGONI $689,636 11/30/12 100%
06-0M9904 MILE WEST OF FOWLER AVENUE 

OVERCROSSING TO 0.2 MILE EAST OF 

FOWLER AVENUE OVERCROSSING 

RAMP METERING AND DRAINAGE SYSTEM 

MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$622,136
 $0

01/10/13 
07/26/13 

100%

COMPLETED 
08/28/13 

HB4N WPCP 

06-FRE-168-25.5/32.9 IN FRESNO COUNTY AT AND NEAR PRATHER TEICHERT CONSTRUCTION MARK MENGONI $2,091,549 02/05/13 100%
06-0H1004 
CSTP-P168-(057)E 

--() 

FROM 0.1 MILE NORTH OF OAK CREEK ROAD 

TO 0.1 MILE NORTH OF SJ AND E ROAD 

AC OVERLAY AND RECONSTRUCT MBGR 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$1,826,616
 $0

03/01/13 
07/15/13 

100%

HA22 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,903,957 01/12/12 87% 
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$30,615,157 
$1,423,682 

01/20/12 
12/20/13 

75% 

HE14 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 09/20/13	
10/01/13 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,669,751 08/23/12 55%

06-342564 $2,283,268 09/27/12
MILE WEST OF CLOVIS AVE OC TO 0.8 8406 N ARMSTRONG
 3240 N. MILLBROOK	 49%

ACNH-P180-(057)E	 $112,699 05/15/14


MILE EAST OF TEMPERANCE AVE
 AVENUE
 
--()	 CLOVIS CA 93619


HIGHWAY PLANTING AND IRRIGATION FRESNO, CA 93726-5866

(559)322-2041
 

(559)917-2487

WPCP
 

06-FRE-180-71.8/74.5	 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGONI $15,343,663 04/23/13 17%


OF FRESNO FROM 0.6 MILE WEST OF P O BOX 4348
06-342524	 $1,483,511 05/16/13
3240 N. MILLBROOK	 10%

$1,417,746 10/14/14


QUALITY AVENUE TO 0.2 MILE WEST OF FRESNO, CA 93726-5866

FRESNO CA 93744


SMITH AVENUE	 (559)243-3543

(559)268-9886


NEW EXPRESS HIGHWAY
 
HE14
 

06-KER-0-/0	 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO PETER MULLALY $1,919,321 05/21/13 59%


REMOVE DECK SURFACE,PLACE DECK SEAL INC 1824 NORRIS RD 62%

06-0M6204 $1,180,989 06/13/13
 

$482,667 11/06/13

10641 FULTON COURT	 BAKERSFIELD, CA 93308
 

(661)391-4767

RANCHO CUCAMONGA CA 91730
 

HM1 (909)944-1037
 

06-KER-5-.5/62.6	 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77%


ROUTES 5, 46, 155 & 178 939 W. CHARTER 183 W. VENTURA 57%

06-0G6804 $384,569 07/13/11
 

$0 04/30/13

REPLACE JOINT SEALS AND SEAL BRIDGE KINGSBURG, CA 93631


STOCKTON, CA 95206
 
(559)246-9429


(209)462-5100
 

HM1 WPCP
 

06-KER-5-4.1/0	 NEAR WHEELER RIDGE, AT BRIDGE NO. 50- ABHE & SVOBODA INC CARY J. CRUZ $2,172,515 04/23/12 100%


0271 AND NO. 50-0240R; ALSO IN FRESNO P O BOX 251 183 W. VENTURA 100%

06-0N0704 $2,150,375 05/14/12
 
ACST-P005-(419)1 $0 07/09/13


COUNTY NEAR MENDOTA AT BRIDGE NO. 42- KINGSBURG, CA 93631

9E- -( ) PRIOR LAKE MINNESOTA 55372


0253	 (559)341-3377

--()	 (952)447-6025


MAINTENANCE
 
HM3 WPCP
 

06-KER-5-13.5/0	 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 83%
 

PAINT STRUCTURAL STEEL & JOINT SEAL P O BOX 4663
06-0M2204	 $1,520,932 12/27/12
1824 NORRIS ROAD	 84%

$495,572 10/21/13


BAKERSFIELD, CA 93308

MEDFORD OR 97504
 

(661)391-4767	 SUSPENDED

(541)664-3010
 

HM1 WPCP
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 4 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $7,927,099 05/22/13 13%

06-0H1804 $308,788 06/10/13
39.9, 24 MILES NORTH OF MOJAVE AT RED P O BOX 5127
 4%

BRNH-P014-(072)E	 $110,113 09/04/14


ROCK CANYON BRIDGE #50-0178
 
--() BAKERFIELD CA 93388


BRIDGE REPLACEMENT (SCOUR) (661)391-4766

(661)399-3361
 

HA21 SWPPP
 

06-KER-33-19.6/27	 IN KERN COUNTY IN AND NEAR TAFT FROM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $1,954,306 05/06/13 100%

06-0Q0704	 $1,777,684 05/24/13
0.5 MILE NORTH OF 10TH STREET TO 0.2	 P O BOX 5127
 1824 NORRIS RD.	 100%


$0 08/30/13

MILE SOUTH OF SHALE ROAD BAKERSFIELD, CA 93308


BAKERSFIELD CA 93388
 09/04/13

COLD IN-PLACE RECYCLING AND OVERLAY (661)391-4766 COMPLETED


(661)399-3361
 

HB1
 

06-KER-33-34.3/45.5	 IN KERN COUNTY NEAR MCKITTRICK FROM W JAXON BAKER INC MICHAEL ROBBINS $1,967,720 06/13/13 33%


ROUTE 58 TO 1.4 MILES NORTH OF LOST P O BOX 994248
06-0N2704	 $147,307 07/08/13
3240 N. MILLBROOK	 7%

$147,307 10/21/13


HILLS ROAD AND FROM 0.5 MILE SOUTH OF
 AVENUE
 
REDDING CA 960994248


TWISSELMAN ROAD TO K FRESNO, CA 93726

(530)241-1086


PLACE HMA	 (559)259-4817

HM1
 

06-KER-46-32.8/37.5	 IN KERN COUNTY NEAR LOST HILLS ON RTE W JAXON BAKER INC PETER MULLALY $1,957,558 03/19/13 100%


46 FROM 0.3 MILE EAST OF ROUTE 5 TO P O BOX 994248
06-0P7104	 $1,950,940 04/18/13
1824 NORRIS RD	 100%

$0 09/06/13


0.6 MILE EAST OF CORCORAN ROAD AND	 BAKERSFIELD, CA 93312

REDDING CA 960994248
 09/09/13


NEAR DELANO ON ROUTE (661)391-4767 COMPLETED

(530)241-1086


RHMA AC OVERLAY
 
HM1
 

06-KER-46-/7.3	 IN KERN CO NEAR LOST HILLS FROM KERN W JAXON BAKER INC $4,954,681 06/27/13 0%


CO LINE TO KECKS RD & FROM 1.2 MILES P O BOX 994248
06-0P9204	 $0 07/24/13
 
0%


ACNH-P046-(048)E	 $0

WEST OF ROUTE 33 TO 0.5 MILE WEST OF
 

--() REDDING CA 960994248

BROWN MATERIAL RD
 

(530)241-1086

RHMA TYPE G OVERLAY
 

HM1
 

06-KER-58-15.4/21.4	 IN KERN COUNTY ON ROUTE 58, FROM JCT W JAXON BAKER INC PETER MULLALY $2,410,780 05/02/13 49%
 

ROUTE 33 TO ROAD TO LOKERN PUMP P O BOX 994248
06-0P7304	 $1,906,333 05/31/13
1824 NORIS ROAD	 77%

$1,906,333 10/24/13


STATION & IN KINGS COUNTY ON ROUTE BAKERSFIELD, CA 93308

REDDING CA 960994248


269, FROM 0.2 MI NORTH OF (661)391-4767

(530)841-1086


AC OVERLAY
 
HM1
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-59.6/64.4 IN KERN CO NEAR BAKERSFIELD FROM RTE SYNERGY PROJECT MANAGEMENT INCAMARJIT DHALIWAL $2,938,374 01/15/13 100%
06-0N1504 
ACNH-P058-(115)E 

--() 

58/184 SEPARATION TO 0.2 MILE WEST OF 

TEJON HIGHWAY OC & FROM 0.3 MILE WEST 

OF CALIENTE CREEK 

OVERLAY WITH HOT MIX ASPHALT 

SAN FRANCISCO CA 94134 

(415)467-3000 
(661)391-4766 

150 EXECUTIVE PARK BLVD #4100 1824 NORRIS RD. 

BAKERSFIELD, CA 93308 

$2,381,038
 $609,468

02/14/13 
10/15/13 

81%

OVER RUN 

HM 

06-KER-58-67.8/0 IN KERN COUNTY NEAR EDISON AT GRIFFITH COMPANY HISHAM ALNATOUR $394,783 05/22/13 100%
06-0N4014 
NH-17D5-(004)E 

--() 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$384,250
 $0

06/13/13 
08/05/13 

100%

HA23 

06-KER-58-99.3/99.7 ON ROUTE 58 IN KERN COUNTY BETWEEN AMERICAN PAVING CO AMARJIT DHALIWAL $1,627,939 12/20/12 69%
06-0K3904 
NH-P058-(114) 

--() 

POSTMILE R99.3 AND POSTMILE R99.7 

BRIDGE REPLACEMENT 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$759,576
 $33,072

01/10/13 
12/12/13 

47%

WPCP 

06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,533,427 08/14/12 100%
06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,518,536
 $0

09/18/12 
06/14/13 

100%

OVER RUN 

HB1 WPCP 

06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC HISHAM ALNATOUR $20,517,710 10/24/12 48%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 91353-1489 

(818)362-9200 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,952,551
 $1,933,122

12/03/12 
03/12/14 

29%

SWPPP 

06-KER-99-17.5/29.9 IN KER CO IN BAKERSFIELD AT VAR CLEANCUT LANDSCAPE AMARJIT DHALIWAL $673,112 07/19/13 22% 
06-0E6604 
ACNH-P099-(569)E 

--() 

LOCATIONS FROM THE RTE 119/99 SEP TO 

THE RTE 65/99 SEP 

99 CORRIDOR-BRIDGE ENHANCEMENT 
CLOVIS, CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(661)391-4766

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$61,139 
$61,139 

08/21/13 
11/22/13 

9% 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

06District 

06-KER-99-19.5/0 

Fed Aid 
Pgm Code 

06-0N6904 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD AT 

PANAMA LANE OVERCROSSING 

Description 

WIDEN OFF-RAMP & CONSTRUCT RIGHT 

Type Of Work 

C A RASMUSSEN INC 

Contractor 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

Resident 
Engineer 

$1,063,865

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/19/13 

Awarded 

07/22/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB4N 

(661)367-9040 

06-KER-99-24.6/0 

HB1 

06-0L3904 
HSNH-P099-(568)E 

--() 

IN KERN COUNTY IN BAKERSFIELD AT 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-7467 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,027,735
 $260,814
 $256,259

06/24/13 
07/22/13 
02/02/15 

9%

 25%

06-KER-99-27.0/28.4 
06-0G8404 

SWPPP 

ON ROUTE 99 IN KERN COUNTY FROM 

STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

WIDEN FREEWAY FROM 6 TO 8 LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 91353-1489 

(818)362-9200 

POBOX 1489 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$7,486,426
 $0
 $0

02/20/13 
03/14/13 
08/24/14 

0%

 0%

06-KER-99-28.4/43.9 

HA22 

06-0L6404 
ACNH-P099-(551)E 

--() 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$85,640,565
 $73,572,974
 $2,206,666

01/18/12 
02/14/12 
09/26/13 

99%

 86%

06-KER-119-19.7/30.4 

HM1 

06-0Q3604 
IN KERN COUNTY NEAR BAKERSFIELD FROM 

ROUTE 5/119 SEPARATION TO WIBLE ROAD 

COLD IN PLACE RECYCLE, HMA OVERLAY, 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,855,208
 $2,589,142
 $1,605,157

06/14/13 
07/08/13 
09/21/13 

96%

 89%

06-KER-155-14.0/41 

HM2C 

06-0P6304 
IN KERN COUNTY, FROM 2.98 MILES EAST 

OF JUNCTION RTE 65 TO .075 MILE EAST 

OF PASCOE ROAD 

REPLACE CULVERTS/END TREATMENTS & 

BROUGH CONSTRUCTION INC 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ RD 

AMARJIT DHALIWAL 

(661)391-4766

1824 NORRIS RD. 

BAKERSFIELD, CA 93308 

$523,952 
$20,641 
$20,641 

06/10/13 
07/08/13 
10/22/13 

58% 

4% 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 

06-KER-178-14.3/15.7 

Fed Aid 

HA23 

Pgm Code 

06-0N3804 

Contract 

CSTP-17D6-(000)4 

--() 

Location 
Storm Water 
Plan 

IN KERN COUNTY ABOUT 9 MILES EAST OF 

BAKERSFIELD AT 06. MILE EAST OF 

SIDEHILL VIADUCT AND AT 0.6 MILE EAST 

OF EDISON POWERHOUSE 

Description 

CONSTRUCT CONCRETE SLAB STRUCTURES 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

BAKERSFIELD CA 93388 

(661)399-3361 

P O BOX 5127 

Resident 
Engineer 

$465,675

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/05/13 

Awarded 

08/21/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-178-93.2/103.8 

HM 

06-0N1604 
NH-P178-(062)E 

--() 

IN KERN COUNTY IN AND NEAR RIDGECREST 

FROM RTE 178/395 SEP TO CHINA LAKE 

BLVD 

COLD PLANE & OVERLAY WITH RHMA 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,890,010
 $2,687,497
 $2,497,754

05/17/13 
06/10/13 
09/30/13 

88%

 91%

06-KIN-41-42.1/44.9 

HA22 

06-416004 
NH-P041-(122)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR LEMOORE FROM 0.1 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

HAIDAR HADDADIN 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$7,053,381
 $6,214,604
 $467,252

04/06/12 
04/27/12 
12/24/13 

75%

 88%

06-KIN-43-18.2/27.2 

HM1 

06-0P6104 
CSTP-P043-(043)E 

--() 

IN TULARE AND KINGS COUNTIES NEAR 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

COUNTY LINE AND FROM ROUT 

RHMA OVERLAY TYPE "G" 

CHESS BROSS CONSTRUCTION 

VALLEY SPRINGS CA 95252 

(209)747-3595 

39 CALIFORNIA ST PMB 118 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$3,410,653
 $4,480
 $2,552

06/06/13 
06/27/13 
10/22/13 

53%

 0%

06-KIN-198-8.9/10.1 

HE11 

06-325504 

SWPPP 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,010,189
 $5,669,969
 $617,582

10/24/12 
12/03/12 
11/03/14 

31%

 30%

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

(510)741-9226 

JUSTIN KIMURA 

(559)651-8315

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,407,635 
$1,103,948 

$2,713 

05/22/12 
06/20/12 
02/10/14 

73% 

85% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-0-/0 IN MADERA AND TULARE COUNTIES AT BEADOR CONSTRUCTION COMPANY CARY CRUZ $461,700 03/20/13 49%
06-0N7704 VARIOUS LOCATIONS 

POLYESTER OVERLAY & JOINT SEAL 

INC 

26320 LESTER CIRCLE 
3240 N. MILLBROOK 

AVENUE 

$338,967
 $175,102

04/11/13 
11/06/13 

72%

CORONA CA 92883 
FRESNO, CA 93726 

HM3 (951)674-7352 
(559)341-3377 

06-MAD-41-9.3/15.4 IN MAD CO AT & NEAR COARSEGOLD FROM CENTRAL STRIPING SERVICE INC $320,002 03/27/13 0%
06-0P7604 0.1 MI NORTH OF RTE 145 TO 0.2 MI 

SOUTH OF ROAD 406 & FROM 0.9 MI NORTH 

3489 LUYUNG DRIVE $0
 $0

05/16/13 
0%

OF YOSEMITE SPRINGS PA 
RANCHO CORDOVA CA 95742 

REPLACE PAVEMENT DELINEATION 
(916)635-5175 

HM4 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $44,020,820 12/07/12 23%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 
SLYMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$5,932,400
 $0

01/10/13 
08/04/15 

13%

HE11 SWPPP 

06-MAD-99-9.5/13.1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $27,983,886 06/28/11 100%
06-0E0404 
NH-P099-(538)N 

--() 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

P O BOX 50085 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$27,012,635
 $90,326

08/22/11 
10/20/13 

97%

HA22 (559)441-5715 

06-MAD-145-12.5/25.5 IN MADERA COUNTY NEAR MADERA AT CALIFORNIA TRENCHLESS INC OSCAR SHERRILL $350,385 04/29/13 100%
06-0P6404 VARIOUS LOCATIONS FROM 0.1 MILE EAST 

OF ROAD 29 TO 0.2 MILE WEST OF ROUTE 

41 

REPAIR CULVERTS & PIPELINER 

DUBLIN CA 94568 

(925)361-7046 

11875 DUBLIN BLVD STE C-240 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$346,926
 $0

05/16/13 
09/13/13 

100%

COMPLETED 
09/16/13 

HM2 

06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13 100% 
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY 
CLOVIS CA 93613 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$703,146 
$0 

05/16/13 
07/02/13 

100% 

(559)299-3290 
(559)243-3543

HM1 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-63-2.9/3.2 IN TULARE COUNTY NEAR VISALIA FROM LEE'S PAVING INC SHELLEY MAGGARD $626,404 11/26/12 2%

HB1 

06-0K5404 
ACST-P063-(022)E 

P0-63 0-(2E) 

--() 

SWPPP 

0.1 MILE SOUTH TO 0.2 MILE NORTHOF 

AVENUE 256 

REALIGN INTERSECT & INSTALL SIGNAL 
VISALIA CA 93291 

(559)651-1337 

1212 N PLAZA DR 

(559)651-8319 

8530 WEST ROOSEVELT 

AVE 

VISALIA, CA 93291 

$164,306
 $10,814

12/20/12 
12/09/13 

26%

SUSPENDED 

06-TUL-65-21.8/29.6 IN TULARE COUNTY IN AND NEAR LINDSAY PAPICH CONSTRUCTION COMPANY BLAS MARTINEZ $2,755,647 06/10/13 0%
06-0P9404 
ACNH-P065-(097)E 

--() 

FROM LINDA VISTA AVENUE TO 0.1 MILE 

NORTH OF HERMOSA STREET 

RHMA TYPE "G" OVERLAY 

INC 

PISMO BEACH, CA 93448 

P O BOX 2210 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$0
 $0

06/27/13 
0%

HM1 (805)473-3016 

06-TUL-99-6.1/29.9 IN TULARE COUNTY IN AND NEAR TULARE RSB GROUP INC BLAS MARTINEZ $333,962 07/03/13 17%
06-0E6704 
STPE-P099-(067)E 

--() 

FROM AVENUE 48 TO CROSS AVENUE 

99 CORRIDOR-BRIDGE ENHANCEMENT 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR.#C-13 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$50,745
 $50,745

07/24/13 
10/29/13 

16%

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,892,010 04/06/11 100%

HA26 

06-0A9704 
NH-SARR-(STP)E

TPES-AR R-(E) 

--() 

SWPPP 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$9,104,925
 $0

04/25/11 
02/27/13 

100%

PLANT EST 

SATIS 

06-TUL-99-23.5/0 IN TULARE COUNTY IN TULARE AT AVENUE PETERSON-CHASE GENERAL BLAS MARTINEZ $761,451 10/12/12 100%
06-0N8504 184 OVERCROSSING 

REPAIR BRIDGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8530 WEST ROOSEVELT 

AVE 

$715,123
 $0

11/06/12 
08/23/13 
09/03/13 

100%

IRVINE CA 92614 
VISALIA, CA 93291 COMPLETED 

HA23 WPCP (949)252-0441 
(559)651-8321 

06-TUL-99-23.5/0 IN TULARE COUNTY NEAR TULARE AT PAPICH CONSTRUCTION COMPANY BLAS MARTINEZ $250,884 12/20/12 100% 
06-0N5404 AVENUE 184 OVERCROSSING 

RAMP OVERLAY 

INC 

P O BOX 2210 
8530 W ROOSEVELET AVE 

VISALIA, CA 93291 

$264,870 
$0 

01/11/13 
09/30/13 

97% 

PISMO BEACH CA 93448 
(559)651-8321

HA22 WPCP (805)473-3016 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 

06-TUL-99-37.3/41.3 

Fed Aid 
Pgm Code 

06-360214 

Contract 
Location 

Storm Water 
Plan 

IN TULARE COUNTY NEAR GOSHEN FROM 0.9 

MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

Description
Type Of Work 

PAPICH CONSTRUCTION COMPANY 

INC 

Contractor 

P O BOX 2210 

SHELLEY MAGGARD 

Resident 
Engineer 

8530 WEST ROOSEVELT 

AVE 

$32,864,185

Bid + CCOs

 $6,755,044

Comp To date

 $0

This Month 

12/07/12 

Awarded 

12/27/12 

Approved 

07/22/14 

Est Comp
Accepted 

32%

%Time

 21%

% Work 
Message 

HE13 

HE13 

SWPPP 

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

(805)473-3016 
(559)651-8319 

VISALIA, CA 93291 

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E

 62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$69,651,792
 $43,670,719

 $0

01/04/11 
01/19/11 
05/01/14 

74%

 63%

06-TUL-99-48.5/53.9 
06-324514 

WPCP 

ON SR 99 IN TULARE AND FRESNO 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 

W A B O LANDSCAPE & 

CONSTRUCTION INC 

HERCULES CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

ENQUANHONE, GASHU 

(559)246-7655 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$3,194,915
 $1,415,754
 $226,093

10/01/12 
11/06/12 
07/03/17 

47%

 51%

06-TUL-216-1.9/2.9 

HB4C 

06-430704 

SWPPP 

IN TULARE COUNTY IN AND NEAR VISALIA 

FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 

GRANITE CONSTRUCTION COMPANY 

FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

BLAS MARTINEZ 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$4,279,689
 $104,131
 $36,224

04/26/13 
05/24/13 
08/26/14 

11%

 2%

06-TUL-245-16.0/33 

HM1 

06-0P7204 
IN TULARE COUNTY NEAR BADGER FROM 0.2 

MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

JAVIER HUERTA 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,168,065 
$1,590 
$1,590 

04/18/13 
05/16/13 
11/01/13 

7% 

0% 

Totals: Authorized Final Amt: $505,959,328 Completed to Date: $269,165,984 Work This Month: $19,822,759



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0Q3504 

06-FRE-33-22.7/59.5 06-0P7404 

06-FRE-33-/0 06-0C1304 

06-FRE-41-1.0/3 06-0N7904 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-63-3.8/8.4 06-0P9304 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-7.8/8.2 06-0M9904 

06-FRE-168-25.5/32.9 06-0H1004 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0M6204 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-33-19.6/27 06-0Q0704 

06-KER-33-34.3/45.5 06-0N2704 

06-KER-46-32.8/37.5 06-0P7104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-46-/7.3 06-0P9204 

06-KER-58-15.4/21.4 06-0P7304 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-59.6/64.4 06-0N1504 

06-KER-58-99.3/99.7 06-0K3904 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-17.5/29.9 06-0E6604 

06-KER-99-19.5/0 06-0N6904 

06-KER-99-24.6/0 06-0L3904 

06-KER-99-27.0/28.4 06-0G8404 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-119-19.7/30.4 06-0Q3604 

06-KER-155-14.0/41 06-0P6304 

06-KER-178-14.3/15.7 06-0N3804 

06-KER-178-93.2/103.8 06-0N1604 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-0-/0 06-0N7704 

06-MAD-41-9.3/15.4 06-0P7604 
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Cnty Rt Pm 

06-MAD-99-9.5/13.1
 

06-MAD-99-6.9/8.2
 

06-MAD-145-20.9/25.4
 

06-MAD-145-12.5/25.5
 

06-TUL-63-2.9/3.2
 

06-TUL-65-21.8/29.6
 

06-TUL-99-6.1/29.9
 

06-TUL-99-22.4/0
 

06-TUL-99-23.5/0
 

06-TUL-99-23.5/0
 

06-TUL-99-37.3/41.3
 

06-TUL-99-41.3/53.9
 

06-TUL-99-48.5/53.9
 

06-TUL-216-1.9/2.9
 

06-TUL-245-16.0/33
 

District 06 

Statement of Ongoing Contracts - Index
 
Contract
 

06-0E0404
 

06-471004
 

06-0P7004
 

06-0P6404
 

06-0K5404
 

06-0P9404
 

06-0E6704
 

06-0A9704
 

06-0N8504
 

06-0N5404
 

06-360214
 

06-324504
 

06-324514
 

06-430704
 

06-0P7204
 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $203,912,921  $158,214,419




District 06 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $9,392,954  $5,262,152

STATE HIGHWAY $213,839,985  $57,771,397

 $78,813,468  $47,918,016

 $505,959,328  $269,165,984 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $6,262,028 

Work completed this Period:  $6,262,028 


	06

