
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 1 

Statement of Ongoing Contracts as of 04/20/10	
05/03/10 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 55%

07-226544 $402,786 08/27/09
LOCATIONS	 559 W. COVINA BLVD.
 11229 S. WOODRUFF	 88%

SARR-X037-(148)E	 $60,500 08/26/10


INSTALL VERTICAL CLEARANCE
 AVE.
 
X0-37 1-(8E)	 SAN DIMAS, CA 91773
 

DOWNEY, CA 90241

--()
 

(562)401-3333

HA21 WPCP
 

07-LA-1-27.4/30.9	 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,586,431 05/04/05 0%


AT VARIOUS LOCATIONS 2230 LEMON AVENUE
07-1660U4	 $11,651,196 05/17/05
9100 S. SEPULVEDA	 0%

$47,744 06/23/10


WIDEN AND REALIGN ROADWAY BLVD., SUITE 200

LONG BEACH, CA 90806
 

WESTCHESTER, CA 90045 PLANT EST
 
(310)649-1821 SATIS


HE13 SWPPP
 

07-LA-1-32.3/32.3	 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 93%


INTERSECTION OF LINCOLN BOULEVARD AND ELECTRICAL ENGINEERING
07-4S9104	 $92,808 07/07/09
12975 CULVER BLVD.	 89%

$0 06/30/10


VICTORIA AVENUE 9316 MABEL AVENUE LOS ANGELES, CA 90066
 
INSTALL PEDESTRIAN SMART CROSSWALK (310)345-6275


SOUTH EL MONTE CA 91733
 

HB4N WPCP (626)452-8658
 

07-LA-1-34.5/35.6	 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $561,798 08/28/09 45%


LOCATIONS ENGINEERING CONSTRUCTION, INC.11229 S. WOODRUFF 65%

07-226524 $366,483 09/15/09
 
SARR-X037-(146)E  $177,238 10/13/10


INSTALL VERTICAL CLEARANCE 1792 KAISER AVENUE
 AVE.
 
X0-37 1-(6E)
 

DOWNEY, CA 90241

--()	 IRVINE, CA 92614-5706
 

(562)401-3333

HA42 WPCP
 

07-LA-1-35.2/62.9	 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 33%


MALIBU NORTH THROUGH THE CITY OF SITE DEVELOPMENT, INC. 12975 W. CULVER BLVD. 15%

07-2X7904	 $514,940 02/16/10
 

$255,679 06/30/10

MALIBU TO PM 62.9 AT THE LA/VENTURA 2158 SCENICPARK STREET LOS ANGELES, CA 90066
 
COUNTY LINE. DIR'S ORDER EME (310)821-7459


THOUSAND OAKS, CA 91362

REMOVE ALL STORM DEBRIS AND FIX
 

20.10 201
 
DRAINAGE
 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC TRUJILLO, GILBERT $6,388,127 12/12/07 98%
 
07-254304 $5,854,188 12/31/07
MONICA, LOS ANGELES AND MALIBU FROM P O BOX 1489 12975 CULVER BLVD. 99%


$0 04/09/10

PALISADES BEACH ROAD TO MALIBU LAGOON	 LOS ANGELES, CA 90066
 04/22/10
SUN VALLEY CA 913531489

BRIDGE.	 (310)345-6270


(818)767-8418

PLACE RUBBERIZED ASPHALT CONCRETE
 

HM1 WPCP
 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALIBU AT DREAMBUILDER ROBILLOS, RAMON $400,799 10/09/08 100%
07-4S3704 
OTS- -( 

--() 

) 
VARIOUS LOCATIONS FROM 0.1 MILE 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

INSTALL METAL BEAM GUARD RAIL 

WEST 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(213)798-6008 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$422,986
 $0

10/28/08 
03/17/10 

100%

COMPLETED 
04/13/10 

HB1 WPCP 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,011,241 04/17/09 89%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA, CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$713,538
 $0

05/04/09 
04/30/10 

70%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION SHALVIRI, ALI $914,360 12/29/08 100%
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

BRIDGE TO SIDEHILL VI 
IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$911,100
 $0

01/27/09 
12/21/10 

95%

OVER RUN 
REPLACE AND UPGRADE BRIDGE RAILING 

HA21 WPCP 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 99%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA, CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE, CA 91208 

$6,251,893
 $40,142

09/08/09 
04/30/10 

96%

BY FIRE 
SHA04220. 

10 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY, CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574 

2090 FERN LN. 

GLENDALE, CA 91208 

$2,465,051
 $119,134

09/08/09 
04/30/10 

99%

BY FIRE 
20.10.201 

.13 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONSTRUCTION,INCRESLER, CAESAR $7,485,000 02/03/10 41% 
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$3,334,399 
$1,670,971 

02/03/10 
08/30/10 

45% 

CLEAR, PROTECT & REPAIR DRAINAGE 
20.10 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 31%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$3,460,659
 $0

09/15/09 
03/15/10 

99%

REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 2%

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LANE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$1,900
 $0

10/20/09 
11/01/10 

0%

07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, REZA $391,297 05/21/08 55%
07-2Y6804 FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 
ORANGE, CA 92868 

133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$360,404
 $0

06/05/08 
06/08/10 

90%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 0%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$3,797,425
 $4,950

07/02/08 
04/04/11 

0%

PLANT EST 

SATIS 

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,277,317 09/28/09 49%

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$560,499
 $157,588

10/08/09 
09/29/10 

44%

07-LA-5-11.8/12.8 IN LOS ANGELES COUNTY FROM 0.2 MILE AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $487,729 12/08/09 0% 

HM1 

07-3Y7104 

WPCP 

WASHINGTON BOULEVARD UNDERCROSSING TO 

ATLANTIC BOULEVARD OVERCROSSING 

COLD PLANE AC PAVEMENT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0 
$0 

12/30/09 
0% 

SUSPENDED 



 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 4 

Statement of Ongoing Contracts as of 04/20/10	
05/03/10 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE WEST LANDSCAPE INC $634,456 01/04/10 0%

07-246404 $0 02/23/10
CITY OF COMMERCE FROM ROUTE 5/710 P O BOX 6270
 0%

ACST-0053-(028)E	 $0


SEPARATION TO ROUTE 5/10 SEPARATION

00-53 0-(8E) BUENA PARK CA 90622


PERFORM HIGHWAY PLANTING
 
--() (714)523-9200
 

TEA1 WPCP
 

07-LA-5-15.6/16.3	 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,413,507 08/19/08 100%


ON ROUTE 5 FROM MARIETTA STREET 8555 BANANA AVE
07-217404	 $3,387,744 09/05/08
1615 SOUTH WALL	 98%

ACHS- 005-(940)E	 $0 04/19/10


UNDERCROSSING TO 0.3 KM SOUTH OF
 STREET
 
G 0-0529-(0E)	 FONTANA, CA 92335


LORENA STREET OVERCROSSING LOS ANGELES, CA 9015

--()
 

WIDEN RAMP	 (213)620-2039

HB4N SWPPP
 

07-LA-5-16.6/0	 IN LOS ANGELES CONUNTY IN LOS ANGELES PETERSON CHASE GENERAL AZIMA, H. $272,309 06/10/09 100%


AT SOTO STREET ON RAMP ENGINEERING CONSTRUCTION INC
07-0P7904	 $260,062 06/24/09
3212 ROSEMEAD BLVD.	 92%

$0 04/20/10


PLACE HOT MIX ASPHALT	 1792 KAISER AVENUE
 SUITE 100
 04/26/10
 
EL MONTE, CA 91731 OVER RUN


IRVINE, CA 92614-5706
 
(626)572-6732


HA22 WPCP
 

07-LA-5-16.9/28.7	 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,027,252 10/24/05 100%


ANGELES, GLENDALE AND BURBANK AT 2585 BUSINESS PARK DRIVE 2090 FERN LANE 97%

07-193104 $43,684,188 11/05/05
 
ACIM-005 -(064)E  $0 02/20/10


VARIOUS LOCATIONS	 GLENDALE, CA 91208

--()	 VISTA, CA 92081-8831


REHABILITATE PAVEMENT	 (818)637-2506
 

HA22 WPCP
 

07-LA-5-24.3/24.3	 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL FARDOUN, MIKE $171,603 02/23/10 0%


LOS FELIZ BOULEVARD ON RAMP ENGINEERING CONSTRUCTION INC 1041 W. BADILLO, 0%

07-3P1604	 $0 03/10/10
 

$0

INSTALL CHANGEABLE MESSAGE SIGN 1792 KAISER AVENUE
 SUITE 112
 

COVINA, CA 91722

IRVINE CA 926145706
 

(626)339-1601

WPCP	 (949)252-0441
 

07-LA-5-27.2/28.7	 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,573,319 12/20/06 98%
 

LOCATIONS P.O. BOX 698
07-2266A4	 $5,483,250 01/17/07
1200 S. SEPULVEDA	 99%

$2,700 05/10/10


CONSTRUCT LITTER REMOVAL DEVICES
 BLVD.
 
FONTANA, CA 92334
 

LOS ANGELES, CA 90025
 

(310)478-7970

HA42 SWPPP
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

07District 

07-LA-5-39.4/43.9 

Fed Aid 

HA22 

Pgm Code 

07-252714 

Contract 

SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

Description 

REPLACE CONCRETE PAVEMENT 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SUN VALLEY, CA 91353-1489 

EID, EMILE 

Resident 
Engineer 

(818)788-3303 

P.O. BOX 1489 5160 HASKELL AVENUE 

ENCINO, CA 91436 

$8,355,271

Bid + CCOs

 $3,250

Comp To date

 $0

This Month 

09/28/09 

Awarded 

10/07/09 

Approved 

04/11/11 

Est Comp
Accepted 

64%

%Time

 0%

% Work 
Message 

07-LA-5-39.5/42.6 

HB5 

07-235504 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

SOUNDWALLS CONSTRUCTION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

FAIRFIELD, CA 94533 

2333 COURAGE DRIVE, SUITE C 

AL-JAMAL, ABDUL 

(818)364-2760 

13171 TELFAIR AVENUE, 

SUITE 102 

SYLMAR, CA 91342 

$15,033,274
 $5,919,213
 $966,688

05/14/09 
06/24/09 
09/22/10 

57%

 39%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING JV 

BLOOMINGTON, CA 92316 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

P.O. BOX 867/19010 SLOVER AVE 1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$121,333,314
 $68,668,210
 $1,714,369

03/27/08 
05/01/08 
11/06/12 

38%

 56%

07-LA-5-/0 

HA42 

07-258604 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 

RSB GROUP, INC. 

LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT STREET, #304 

KWAN, KIN 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$808,665
 $292,948
 $107,928

10/27/09 
11/18/09 
10/26/11 

34%

 36%

07-LA-10-5.6/8.9 

HA42 

07-2267A4 
ACIM-X037-(137)E

IMX0-37 1-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 923355 

8555 BANANA AVE. 

TAWFIK, GAMAL 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,230,148
 $11,315,483

 $0

10/04/07 
10/25/07 
03/30/10 
04/26/10 

67%

 99%

07-LA-10-10.4/28.2 
07-3Y3704 

IN LOS ANGELES CO IN LOS ANGELES 

ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

TREAT BRIDGEDECK WITH METHACRYLATE 

POWELL CONSTRUCTORS 

FONTANA, CA 92335 

8555 BANANA AVE 

WANG, SIMON YEH-FU 

(626)572-6701

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$427,574 
$7,125 
$7,125 

02/25/10 
03/16/10 
08/06/10 

16% 

2% 

HM3 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $133,275,921 10/06/08 40%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$37,898,273
 $6,514,394

10/23/08 
05/02/12 

28%

07-LA-10-28.0/45.7 IN LOS ANGELES COUNTY IN EL MONTE O'DONNEL CONSTRUCTION, INC. SANDOVAL, MARTIN $1,463,012 03/11/09 100%
07-4L5604 BALDWIN PARK WEST COVINA SAN DIMAS 

AND POMONA FROM RIO HONDO BUSWAY TO 

GARVEY AVE UNDERCROSSIN 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,459,025
 $0

03/23/09 
03/02/10 

100%

COMPLETED 
04/13/10 

HM3 WPCP 
REPAIR BRIDGE DECK (213)798-6063 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BALINGHASAY, GREG $76,818,604 04/30/09 16%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK, CA 91706 

1201 BALDWIN PARK BLVD. 

(909)568-4333 

21421 GOLDEN SPRING 

DRIVE 

DIAMOND BAR, CA 91789 

$8,646,710
 $1,216,026

05/18/09 
11/13/13 

11%

07-LA-14-55.2/0 SB LA-14, PM 55.2, NEAR THE CITY OF BMC ENTERPRISES, INC. HARTANTO, HIN $1,235,000 02/11/10 67%
07-2X8004 PALMDALE IN NORTHERN LA COUNTY. 

DIR'S ORDER EMERGENCY FA CONTRACT 

DIR'S ORDER EMERGENCY FA CO 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE ST. 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$311,955
 $100,307

02/11/10 
05/30/10 
05/15/10 

25%

20.10 201 
GRADE BACK UNSTABLE SLOPE (818)262-7120 

07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL INC SAAD, HUSSEIN $705,805 11/04/09 0%
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 
SANTA FE SPRINGS CA 90670 

11922 BLOOMFIELD AVENUE 11229 S. WOODRUFF 

AVE. 

$0
 $0

12/22/09 
0%

HM1 WPCP 

(562)864-5363 
(562)401-3333 

DOWNEY, CA 90241 SUSPENDED 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100% 
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048 
$0 

01/03/07 
09/14/07 

100% 

HA42 WPCP 
(310)345-6275
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07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $340,751 06/16/09 0%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 

P.O. BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

07/09/09 
0%

SUSPENDED 

HB4N WPCP 
(310)345-6275 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 100%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA, CA 91722 

$1,299,512
 $136,502

09/12/09 
05/15/10 

88%

OVER RUN 

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $370,906 09/29/09 71%
07-1X3224 
ER-4135-(004)E 

--()

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$139,824
 $139,574

10/20/09 
09/03/10 

38%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,379,523
 $6,210

12/03/07 
07/08/10 

0%

PLANT EST 

SATIS 

07-LA-47-/2.1 IN LOS ANGELES COUNTY IN LOS ANGELES NATURES IMAGE INC TRAN, KELVIN $133,969 02/17/09 100%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 

RESTORE PLANTING 
LAKE FOREST, CA 92630 

20472 CRESCENT BAY DR., #102 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$116,020
 $0

03/09/09 
04/01/10 

100%

COMPLETED 
04/13/10 

HM2 WPCP 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,169,220 11/25/09 6% 
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS, CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$44,317 
$44,317 

12/14/09 
02/03/11 

4% 

HA42 SWPPP 
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05/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $117,597,498 03/13/07 63%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$110,430,957
 $2,383,069

04/18/07 
12/30/11 

93%

 HB311 

07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY IN WHITTER AT PRO TECH ENGINEERING CO. ALONZO, BERNARD $293,068 04/13/09 95%
07-4H3304 VARIOUS LOCATIONS FROM O.1 MILE EAST 

OF BROADWAY TO 0.3 MI ES WEST OF 

ESPERANZA AVENUE 
CORONA DEL MAR, CA 92625 

3525 E. COAST HWY., # 325 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$261,956
 $7,435

05/28/09 
05/03/10 

89%

UPGRADE TRAFFIC SIGNALS & LIGHTING 
HB4N WPCP 

07-LA-91-9.8/9.9 BRIDGE CORROSION AT COLLEGE OVERHEAD CHUMO CONSTRUCTION WANG, MIKE $1,945,000 03/23/09 100%
07-2X2204 (53-2234) AND ACACIA AVE U/C (53­

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$1,410,221
 $0

03/23/09 
03/18/10 

100%

COMPLETED 
04/13/10 

SHA421 
REPAIR CORRODED BRIDGE COLUMNS (562)401-3333 

07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND KLM CONSTRUCTION, INC. WANG, MIKE $534,445 02/01/10 0%
07-3Y5904 VARIOUS LOCATIONS 

BRIDGE REPAIR 
PUYALLUP, WA 98375 

15406 MERIDIAN E., STE. 200 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

02/17/10 
0%

HM3 WPCP 
(562)401-3333 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND A C C U CONSTRUCTION INC WANG, MIKE $2,277,076 01/05/06 100%

HA25 

07-180004 
ACNH-P091-(125)E 

--() 

SWPPP 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 

PLANTING AND IRRIGATION 

SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR. STE. 76 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,259,448
 $0

01/23/06 
03/10/10 

100%

PLANT EST 

SATIS 

04/13/10 

07-LA-101-1.0/8.1 IN LOS ANGELES COUNTY LOS ANGELES PETERSON CHASE GENERAL RESLER, CAESAR $664,257 02/01/10 0% 
07-3Y9204 FROM SPRING STREET OVERCROSSING 

PILGRIMAGE ROAD OVERCROSSING 

TO ENGINEERING CONST., INC. 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE, CA 91208 

$0 
$0 

02/16/10 
08/30/10 

0% 

REPLACE CONCRETE PAVEMENT 
IRVINE, CA 92614-5706 

(818)637-2506

HM1 WPCP 
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07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $219,170 06/16/09 29%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 

ROUTE 405 CONNECTOR 

INSTALL METAL BEAM GUARD RAIL 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$202,480
 $0

07/02/09 
04/16/10 

91%

HB1 WPCP 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,944,780 06/24/08 98%

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$9,884,814
 $160,004

07/10/08 
05/31/10 

98%

SUSPENDED 

(310)609-0264 

07-LA-105-3.4/3.4 IN LOS ANGELES COUNTY IN HAWTHORNE BMC ENTERPRISES INC. NJOYA, DAVID $245,445 12/28/09 0%
07-4S7604 AND INGLEWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

REPLACE CONCRETE PAVEMENT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 18730 S WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

01/19/10 
06/24/10 

0%

HA22 WPCP 
90220 

(310)609-0264 

07-LA-110-13.7/0 REBUILD WASHED OUT EMBANKMENT AND ORTIZ ENTERPRISES, INC. NJOYA, DAVID $735,000 02/26/10 0%
07-2X7604 RIGHT SHOULDER OF NB 110 TRANSITION 

ROAD TO WB 105(BRIDGE NO. 53-2405L) 

IN WATTS IN LA DIR'S ORD 
IRVINE, CA 92618-4221 

6 CUSHING, SUITE 200 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

02/26/10 
05/17/10 

0%

SHA42T 
REPAIR FAILED EMBANKMENT AND 

SHOULDER (310)609-0264 

90220 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST INC. WANG, SIMON $19,316,207 11/12/09 4%
07-2411U4 
ACHN-P110-(017)E 

--()

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DRIVE 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$343,017
 $151,666

12/07/09 
08/06/12 

2%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $279,740 06/24/09 3% 

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$250 
$0 

07/03/09 
06/01/10 

0% 

SUSPENDED 
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07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,058,144 07/22/09 24%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$3,998,047
 $981,940

08/12/09 
05/11/11 

27%

TEA1 HB1 

07-LA-134-.4/3.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRUEDELL CORP. OF CALIFORNIA SHALVIRI, ALI $246,246 02/24/10 13%
07-3Y1804 AND BURBANK AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 W. 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,515
 $4,515

03/16/10 
08/06/10 

2%

HM3 WPCP 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,488,466 02/23/07 96%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$21,350,633
 $681,110

03/12/07 
04/25/11 

70%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-2.6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AMERICAN ASPHALT KWAN, KIN $1,067,000 08/03/09 60%
07-3Y8104 
SARR-P134-(035)E 

P1-34 0-(5E) 

--() 

DRIVE TO ROUTE 2 

COLD PLANE RAMPS AND PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,375
 $0

08/19/09 
04/25/10 

1%

HM1 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA 90622 

P.O. BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,101,009
 $11,826

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,718,397 04/24/09 15% 
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148

45120 13TH STREET W 

LANCASTER, CA 93534 

$3,496,920 
$0 

05/12/09 
05/01/10 

91% 

HM1 WPCP 
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07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,861,060 01/15/08 100%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,547,632
 $0

01/28/08 
08/01/10 

93%

HB1 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
06/30/09 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR STREET 

(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 

P.O. BOX 7745 

92513-7745 
(310)345-6274 

12925 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

01/12/10 
06/01/10 

0%

SUSPENDED 

HB71 WPCP 

07-LA-210-6.1/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,438,454 10/26/09 0%
07-3Y7804 FROM THE ROUTE 118/210 SEPARATION TO 

0.3 MILE EAST OF LA TUNA CANYON ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

P.O. BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

12/02/09 
0%

SUSPENDED 

HM1 WPCP 
(818)364-2760 

07-LA-210-9.4/24.8 IN LOS ANGELES COUNTY AT VARIOUS DREAMBUILDER WIDJAJA, DANIEL $437,061 10/13/09 66% 

HA42 

07-258504 

SWPPP 

LOCATIONS FROM WHEATLAND AVENUE 

UNDERCROSSING TO ROUTE 210/710 

SEPARATION 

SLOPE PAVING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)257-0273

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$237,066 
$204,539 

10/29/09 
08/08/10 

52% 
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07-LA-210-19.9/25.3 IN LOS ANGELES COUNTY IN LA CANADA PETERSON CHASE GENERAL RESLER, C. $256,180 09/03/09 69%
07-3Y7904 
SARR-2101-(795)E 

21-01 7-(5E) 

--() 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO FAIR OAKS AVENUE 

OVERCROSSING 

REPLACE PCC SLABS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$349,590
 $47,771

09/15/09 
06/30/10 

100%

HM1 WPCP (949)252-0441 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,211,149 01/22/08 97%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$8,281,510
 $199,440

02/05/08 
01/26/11 

98%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,537,499 11/20/07 85%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$8,450,660
 $14,502

12/18/07 
08/27/10 

99%

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,347,106 06/02/08 100%

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E)

--() 

WPCP 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(626)339-1601 

1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$4,365,077
 $0

06/24/08 
04/30/10 

93%

07-LA-213-7.9/0 IN LOS ANGELES COUNTY IN TORRANCE LOS FREEWAY ELECTRIC WANG, PAUL $180,168 04/27/09 100%
07-4S7904 ANGELES AT WESTERN AVENUE CARSON 

STREET 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
RIVERSIDE, CA 92513-7745 

P.O. BOX 7745 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$89,779
 $29,915

05/28/09 
05/14/10 

50%

HB1 WPCP 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $122,143,932 09/28/04 0% 
07-1178U4 
ACNH-405 -(048)N

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $121,339,625 
$158,738 

10/06/04 
06/30/10 

0% 

HB5 

40-5 30-(8NS)T 

6207- 034-() 

SWPPP 

INGLEWOOD, CA 91792 
(310)410-9862 PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 04/20/10
05/03/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 2%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO, CA 91436 

$252,868
 $0

03/27/09 
03/20/10 

34%

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 
IRVINE, CA 92614 

(818)788-3303 

SHA42T 
SLOPE 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $152,317,109 05/31/07 43%
07-183114 
ACNH-710 -(786)N 

--()

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$136,781,093
 $771,552

07/05/07 
12/17/12 

89%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $30,383,918 08/19/08 47%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$13,859,088
 $2,409,123

09/16/08 
12/31/11 

46%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION INC $38,993,127 08/06/09 18%
07-269004 
SARR-P710-(014)E 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

6 ORCHARD SUITE 150 $568,830
 $368,448

09/22/09 
01/13/12 

1%

 P7-10 0-(4E) 
BOULEVARD OVERCROSSING TO 0.2 

LAKE FOREST CA 92630 

--() 
LONG LIFE PAVEMENT REHABILITATION 

(949)470-0500 

HA22 SWPPP 

07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O'DONNEL CONSTRUCTION, INC. GALLARDO, SAM $136,950 04/16/09 0%
07-4S9904 ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$147,042
 $256

04/28/09 
09/30/10 

0%

PLANT EST 

HA42 SWPPP 
90220 SATIS 
(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, M. $929,726 07/09/09 69% 
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK, CA 90622 

P.O. BOX 6270 3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$292,342 
$102,325 

08/06/09 
07/20/13 

38% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732
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Statement of Ongoing Contracts as of 04/20/10
05/03/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEMING ENVIRONMENTAL, INC. ALI MOHSENZADEH $468,428 06/03/09 98%
07-1P8104 MAINTENANCE STATION AT 11930 

AVENUE 

INSTALL WASH RACK 

BULCHER 

FULLERTON, CA 92831 

1372 E. VALENCIA DR. 13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$473,736
 $750

07/09/09 
04/22/10 

98%

HA12 WPCP 
(213)792-8867 

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $472,085 10/01/09 2%

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING, CA 96002 

8490 HARTMEYER LANE 

(310)345-6275 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$224,050
 $0

10/15/09 
10/30/10 

47%

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 56%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI, CA 93023 

1656 MCNELL ROAD 1525 RANCHO CONEJO 

BLVD., SUITE # 102 

THOUSAND OAKS, CA 91320 

$98,440
 $98,440

02/22/10 
05/15/10 

13%

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $263,873 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/24/10 
06/29/12 

0%

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$135,035
 $0

01/28/08 
05/25/09 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100% 
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915 
$0 

02/14/05 
04/10/08 

100% 

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928

THOUSAND OAKS, CA 91320 
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Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-20.8/29.6 IN VENTURA COUNTY NEAR OJAI FROM GRANITE CONSTRUCTION COMPANY BOBBA, PRASAD X-221 $1,358,210 02/08/10 0%
07-3Y4404 CANON CREEK TO TULE CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD., #102 

$0
 $0

03/04/10 
0%

HM1 WPCP 

(831)724-1011 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-34-10.4/10.4 IN VENTURA COUNTY NEAR CAMARILLO AT TAFT ELECTRIC COMPANY HUSSAIN, MUSTAFA $164,640 11/04/09 42%
07-4S7304 LAS POSAS ROAD 

MODIFY TRAFFIC SIGNALS 
VENTURA CA 93006 

P O BOX 3416 1525 RANCHO CONEJO 

BLVD., #102 

$123,158
 $28,709

11/19/09 
06/15/10 

75%

HB1 WPCP 

(805)642-0121 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,552,747
 $4,485

09/21/07 
05/10/12 

0%

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247 

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC IRA, ALFRED $1,533,439 09/29/08 35%

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,495,310
 $41,466

10/22/08 
04/29/10 

98%

07-VEN-118-27.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY FROM SECURITY PAVING COMPANY INC TOUTOUNCHIAN, MOHAMMAD $14,053,589 11/25/09 24% 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E) 

--() 

SWPPP 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,224,548 
$332,802 

12/14/09 
01/24/11 

9% 
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Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-126-6.9/6.9
 
07-2X7404
 

SHA042
 

07-VEN-150-9.6/9.6
 
07-1189A4
 

HA21 SWPPP
 

07-VEN-150-15.0/32
 
07-3Y8304
 

HM1 WPCP
 

07-VEN-150-18.8/18.8
 
07-1189G4
 
ACST-P150-(025)E
 

P1-50 0-(5E)
 

--()
 

HA21 SWPPP
 

07-VEN-150-22.7/22.8
 
07-1X6604
 
ER-4136-(004)E
 

--()


HA23 WPCP
 

07-VEN-150-28.5/28.5
 
07-1189F4
 
ACST-P150-(024)E


 P1-50 0-(4E)
 

--()
 

HA21 SWPPP
 

Description

Type Of Work
 

VEN-126, PM 6.9, EDWARDS RANCH ROAD
 

O/C IN THE SATICOY AREA OF VENTURA
 

CO., 6.9 MILES EAST OF THE JUNCTION
 

WITH VEN-101
 

REPAIR ALL DAMAGE CAUSED BY BRIDGE
 

HIT
 

IN VENTURA COUNTY NEAR RANCHO SANTA
 

ANA AT COYOTE CREEK BRIDGE
 

UPGRADE BRIDGE RAILS
 

IN VENTURA COUNTY IN AND NEAR OJAI
 

AND SANTA PAULA ON ROUTE 33 AND ON
 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN
 

ROAD AND ON ROUTE 150
 

SLURRY SEAL
 

IN VENTURA COUNTY IN OJAI AT SAN
 

ANTONIO CREEK BRIDGE
 

REPLACE BRIDGE
 

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI
 

KM OF HAPPY VALLEY SCHOOL ROAD
 

RECONSTRUCT ROADWAY AND SLOPE
 

IN VENTURA COUNTY NEAR SULPHUR
 

SPRINGS AT SISAR CREEK BRIDGE AND
 

SANTA PAULA CREEK BRIDGE
 

WIDEN BRIDGE AND UPGRADE RAILING
 

Contractor 

C.A. RASMUSSEN
 

28548 LIVINGSTON AVE.
 

VALENCIA, CA 91355
 

NCCI, INC.
 

P.O. BOX 1422
 

PARAMOUNT, CA 90723
 

ROY ALLAN SLURRY SEAL INC
 

11922 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)864-3363
 

CA RASSMUSSEN, INC.
 

28548 LIVINGSTON AVENUE
 

VALENCIA, CA 91355
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

C A RASMUSSEN, INC.
 

28548 LIVINGSTON AVE.
 

VALENCIA, CA 91355-4171
 

Resident 
Engineer 

BOBBA, PRASAD
 

1525 RANCHO CONEJO
 

BLVD., # 102
 

THOUSAND OAKS, CA 91320
 

(805)732-8004
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

BOBBA, PRASAD
 

1525 RANCHO CONEJO
 

BLVD., # 102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 9130
 

(805)804-4928
 

HUSSAIN, MUSTAFA
 

1525 RANCHO CONEJO
 

BLVD., #102
 

THOUSAND OAKS, CA 91320
 

(424)202-8056
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD. SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)804-4928


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$370,000

 $113,190


 $0


 $1,997,798

 $2,090,016


 $1,800


 $1,413,201

 $0

 $0


 $3,595,852

 $3,434,007

 $101,765


 $873,322

 $797,531

 $12,067


 $3,059,358
 
$3,029,894
 

$8,951
 

10/29/09
 
10/29/09
 
03/30/10
 

01/23/08
 
02/07/08
 
05/20/10
 

01/21/10
 
02/24/10
 
11/24/10
 

08/11/08
 
08/15/08
 
05/21/11
 

%Time
% Work 

Message 

51%


 31%


 68%


 100%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

10/01/09 68%

10/20/09
 

84%

12/30/10
 

01/18/08 0%
 
02/06/08
 

0%

04/27/10
 

PLANT EST
 

SATIS
 



  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-232-.4/4.1 IN VENTURA COUNTY IN AND NEAR OXNARD PAVEMENT COATINGS CO BOBBA, P. $616,514 01/12/10 0% 

HM1 

07-3Y8704 

WPCP 

FROM ROUTE 232/101 SEPARATION TO 

ROUTE 232/118 JUNCTION 

APPLY SLURRY SEAL 
MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(805)375-9247

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

02/16/10 
06/07/10 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $1,107,687,336 Completed to Date: $711,377,472 Work This Month: $22,809,495



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-7.1/30.5 07-226544 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-49.7/0 07-2X6904 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-11.8/12.8 07-3Y7104 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.6/0 07-0P7904 

07-LA-5-16.9/28.7 07-193104 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-258604 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-28.0/45.7 07-4L5604 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-55.2/0 07-2X8004 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-/2.1 07-3Y5004 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-4.4/12.2 07-258924 

07-LA-72-5.5/6.7 07-4H3304 

Page 
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5 
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5 
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6 

6 
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7 

7 

7 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-9.8/9.9 07-2X2204 

07-LA-91-17.8/18.8 07-180004 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.9/16.9 07-4T1704 

07-LA-105-3.4/3.4 07-4S7604 

07-LA-105-.7/.9 07-178504 

07-LA-110-13.7/0 07-2X7604 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-134-.4/3.8 07-3Y1804 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-2.6/9 07-3Y8104 

07-LA-134-5.9/8.6 07-182704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-47.8/49 07-239614 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-6.1/14.2 07-3Y7804 

07-LA-210-9.4/24.8 07-258504 

Page 
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10
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10
 

10
 

10
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11
 

11
 

11
 

11
 

11
 

11
 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-19.9/25.3 07-3Y7904 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-/44 07-243304 

07-LA-213-7.9/0 07-4S7904 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-39.0/39 07-2X3504 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5727-/0 07-1P8104 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-20.8/29.6 07-3Y4404 

07-VEN-34-10.4/10.4 07-4S7304 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-118-27.0/32.5 07-266704 
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Federal Aid 
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District Total: 

Statement of Ongoing Contracts - Index 
ContractCnty Rt Pm Page 

07-1X310407-VEN-118-21.8/21.8 15 

07-1P380407-VEN-118-18.4/0 15 

07-2X740407-VEN-126-6.9/6.9 16 

07-1189A407-VEN-150-9.6/9.6 16 

07-3Y830407-VEN-150-15.0/32 16 

07-1189G407-VEN-150-18.8/18.8 16 

07-1X660407-VEN-150-22.7/22.8 16 

07-1189F407-VEN-150-28.5/28.5 16 

07-3Y870407-VEN-232-.4/4.1 17 

Statement of Ongoing Contracts - Federal Aid 

07 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $57,257,400  $54,999,671

FEDERAL AID (PRIMARY) $400,669,459  $375,213,365

FEDERAL AID (SECONDARY) $20,853,342  $19,756,133

STATE HIGHWAY $181,597,734  $122,576,778

STORM DAMAGE REPAIR $136,053,588  $40,330,938

 $311,255,814  $98,500,589

 $1,107,687,336  $711,377,472 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $6,219,856
 

$6,219,856
Work completed this Period:


	07

