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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 07
Location xwaraea
. -
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;ocgagtse AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-11.1/11.1 ROUTE 1 AT RONAN AVENUE IN THE CITY RAKAN INC SAAD, HUSSEIN $165,308 02/06/13 0%
07-4T3904 OF LA/WILMINTON 2312 PARK AVE SUITE 116 17912 CRUSADER AVE $0  04/03/13 0%
TRAFFIC SIGNAL & ROADWAY IMPROVEMEN .~ #101 $0
CERRITOS CA 90707
(949)698-9872 (562)860-3085
HB4N WPCP
07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $240,226 11/10/11 74%
07-277804 LOCATIONS FROM CAMINO DE LAS COLINAS CONSTRUCTION INC 13230 FIRESTONE BLVD. $§3§’3ﬁ§ égjgé;ié 74%
TO SUNSET BOULEVARD 1321 N JEFFERSON ST E2/F2 ;
INSTALL SIDEWALK AND CURB RAMPS
ANAHEIM, CA 92807 ;gz;g FE SPRINGS, CA SUSPENDED
HB71 WPCP (714)528-2220 (562)926-2537
07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $182,295 04/12/12 98%
07-4T4204 AT PALMS BOULEVARD COMPANY 12975 CULVER BLVD $é3?,§;% ggjggjig 100%
INSTALL TRAFFIC SIGNAL & CURB RAMPS 135 S STATE COLLEGE STE 400  L0S ANGELES, CA 90066 ;
BREA CA 92821 (310)822-2396
HB4N WPCP (714)449-8775
07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 33%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1  CALIFORNIA INC 12975 W. CULVER BLVD. $1,465,519 05/09/12 790
FROM MCCLURE TUNNEL TO ROUTE 1/10 1310 W 23RD STREET LOS ANGELES. CA 90066 $107,256  10/30/13
SEPARATION AND ON ROUTE 10 F (310)821-1847
CLEAN BRIDGE DECK AND REPLACE SEALS |CMPE AZ 85282
HM3 WPCP (602)437-1711
07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9%
07-412214 DRIVE TO VIA ESCONDIDO 28548 LIVINGSTON AVE $144,795 01/10/13 4%
ACST-P414-(100)4 CONSTRUCT TIEBACKS, MICROPILES, $131,000 04/30/14
-0 VALENCIA CA 91355 31013456270
(661)367-9040 (310)345-
HA23 WPCP
07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAH INDA $2,702,763 07/13/12 36%
07-4Y1504 LOCATION IN LA-1, LA-90, LA-405 ENGINEERING CONSTRUCTION INC 12975 W CULVER BLVD $741,560 08/16/12 27%
?CBR‘iTz2E§156)E BRIDGE PRESERVATION 1792 KAISER AVENUE LOS ANGELES. CA 90066 $410,832  03/30/14
--0 IRVINE CA 92614 (310)821-1847
HA21 WPCP (949)252-0441
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07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $807,667 03/26/12 81%
07-4Y9104 LOCATIONS 6005 TYLER ST 13171 TELFAIR ST. $608,0;g 83;;8;15 75%
TREAT DECK & REPLACE JOINT SEALS
RIVERSIDE CA 92503 i;ig§§é2C282;342
(951)352-4300 SUSPENDED
HM3 WPCP
07-LA-2-15.9/20._4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC IRA, ALFRED $2,608,988 04/19/12 71%
07-266904 VARIOUS LOCATIONS P 0 BOX 579 1525 RANCHO CONEJO $2,271,524 05/16/12 86%
ACST-P000-(C34)9 GORE AREA CLEAN-UP/UPGRADES (CURE) BLVD. 102 $0  05/30/13
-0 SUN VALLEY CA 913530579 THOUSAND OAKS. CA 91320
(818)768-4757 (805)480_4928’
HB1 SWPPP
07-LA-2-23.4/82_3 IN LOS ANGELES COUNTY IN AND NEAR MANHOLE ADJUSTING INC RESLER, CAESAR $6,790,660 06/20/12 3%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 9500 BEVERLY ROAD 2090 FERN LANE $1,851,7gg 8;;22;15 575
OF ROUTE 2/210 SEP TO SAN BERNARDINO
LINE PICO RIVERA CA 90660 i;iggggs’zggﬁglzos
APPLY CHIP SEAL (323)558-8000
HM1 WPCP
07-LA-5-.7/.7 IN KERN COUNTY NEAR LEBEC AT THE KOCH & KOCH INC HARTANTO, HINDRAWAN $786,518 01/02/13 0%
07-473504 FRAZIER SAND-SALT SHED P O BOX 909 45120 13TH STREET $261,528 01/24/13 33%
CONSTRUCT SAND-SALT SHED WEST $261,528 11/30/13
PENN VALLEY CA 95946 LANCASTER. CA 93535
(530)432-4000 (661)726—6148
HA12 SWPPP
07-LA-5-1.0/18.4 IN LOS ANGELES, ROUTE 5, 105, & 405 HIGHLAND CONSTRUCTION INC NJOYA, DAVID $607,023 01/07/13 0%
07-1W2004 AT VARIOUS LOCATIONS 133 N PIXLEY STREET 18730 S. WILMINGTON ig,ggg 8%;58;12 1%
REPLACE OVERHEAD SIGN PANELS ;
ORANGE CA 92868 :XﬁcigEégalNGUEz CA
(714)538-5156 90220 ’
HM4
(310)609-0264
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,725,172 11/28/11 25%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET $7,494,949 12/21/11
11229 S. WOODRUFF AVE 4245741 0os02/14 20%

HB5 SWPPP

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE
WIDEN AND REALIGN FREEWAY

ANAHEIM, CA 92805
(714)978-2726

State of California Department of Transportation

DOWNEY, CA 90241
(562)401-3333
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07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $88,292,143 08/19/11 26%
?aag}gggi_ on SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUEE $§i’2gg’ggg 82;32;1% 25%
(N ) BOULEVARD OVERCROSSING TO SHOEMAKER AVE. U
-0 AVENUE OVERCROSSING iggoggigcglgg 90278 DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY WITH PCC - -
. Suppp (562)401-3333
07-LA-5-2_7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,733,498 08/14/12 8%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE 11229 S WOODRUFE AVE ii’gég’jgg 82;%?;1; 7%
NORTH OF CARMENITA ROAD OVERCROSSING DOWNEY, CA 90241 TR
SAN MARCOS CA 92078
TO 0.1 MILE NORTH OF SIL (562)401-3333
WIDEN AND REALIGN FREEWAY (760)916-9100
HBS SWPPP
07-LA-5-4_.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC  SAKER, GEORGE $121,013,977 08/23/12 0%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 13230 FIRESTONE BLVD $1=756=4gg gijigjig 1%
UNDERCROSSING TO 0.7 MILE NORTH OF SUITE A-2
PIONEER BOULEVARD UN SUN VALLEY CA 91353 SANTA FE SPRINGS CA
ROADWAY WIDENING (SEG 4) (818)767-8418 90670
HBS SWPPP
(562)345-3125
07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,885,236 12/23/11  100%
07-253504 ROUTE 5/605 TO WASHINGTON BLVD 651 ENTERPRISE CT 17912 CRUSADER AVE. $10,046,418 01/24/12 91%
HSIM-G005-(295)4 UNDERCROSS ING $352,258 05/30/13
_ LIVERMORE CA 94550 SUITE 101
O REPLACE BEAM WITH TYPE 60 BARRIER (92532451300 CERRITOS, CA 90703 OVER RUN
. SuppP (562)860-3085
07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $309,854 06/12/12 90%
gégﬁtiggé—(l55)E PM 9.03/11.5, LA 110, PM 6.36/6.66, 7710 BALBOA AVE. STE. 210A 13230 FIRESTONE BLY $§§g’ggi 8;;8?;12 73%
LA 405, PM 8, LA 605, PM 0.48, AND LA UNIT E2/F2 ’
- O 57, PM R1.78/R2.2 SQTQD;EiOéSEQ 92111 SANTA FE SPRINGS, CA
CONSTRUCT CURB RAMP, MODIFY SIGNALs (619)341- 90670
HB71 WPCP
(562)926-2537
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 44%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD $;gg’ggg 8?;;;;1% 89%
PAVING AND INSTALL IRRIGATION SYSTEM ROSEMEAD, CA 91770 ’

26.700

WPCP

SAN DIMAS, CA 91773

INSTALL IRRIGATION SYSTEM, HWY
(909)599-1612

PLANTING

(626)572-6700
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07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
2Z;$fgggg_ 0280 E CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,4ég 82;53;12 -
(028) SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770
__22'53 0-(88) PERFORM HIGHWAY PLANTING BUENA PARK, CA 91770 (626)572-6702
TEAL WPCP
07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O"DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $880,958 03/06/13 10%
gé&ﬁZQSgé_(lsg)E VARIOUS LOCATIONS 559 W. COVINA BLVD. 902 S. SAN GABRIEL zgg-ggg ggjgé;ig 7%
UPDGRADE MBGR & CRASH CUSHIONS BOULEVARD ’
-0 SAN DIMAS CA 91773 ROSENEAD. CA 91770
(909)394-4510 626Y572..2700
HB1 (626)572-
07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $5,031,830 02/08/11 75%
07-184104 FROM 0.1 MILE NORTH OF LORENA STREET 1792 KAISER AVE 902 SAN GABRIEL BLVD $4,931,672 02/28/11 96%
ACHS-0052-(948)E OVERCROSSING TO ROUTE 10/5/101 $1,880 01/15/14
ROSEMEAD, CA 91770
G 00-52 9-(8E) IRVINE, CA 92614
SEPARATION 049Y252-0441 (626)572-6700
-0 UPGRADE MEDIAN CONCRETE BARRIER (949)252-
HA27 SWPPP
07-LA-5-18.5/88.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $1,601,668 04/16/12  100%
07-4Y8404 LOCATIONS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $1§f§§’§§§ gijgéjig 76%
TREAT BRIDGE DECK AND JOINT SEALS 1792 KAISER AVENUE SUITE 100 ’
IRVINE CA 92614 Ezzgog;§’6§2291731 OVER RUN
HM3 WPCP (949)252-0441 (626)572-
07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $53,805,805 12/06/10 61%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 FERN LN $21,878,852 12/20/10 1%
CMLN-6207-(055) $1,438,448 08/17/15 ?
ROUTE 5/134 SEPARATION TO MAGNOLIA SUN VALLEY CA 91353-1489 GLENDALE, CA 91208 o
-0 BOULEVARD OVERCROSSING . - 818)637-2506
(818)767-8418 (818)
CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,385,368 10/11/10  100%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE 2090 FERN LN $6,612,174  11/02/10 98%
$1,050 07/30/13
ALLEN AVENUE UNDERCROSSING TN . GLENDALE, CA 91208
MODIFY INTERCHANGE ’ (818)637-2506 OVER RUN

HE11l SWPPP

State of California Department of Transportation



SWPPP

State of California Department of Transportation

(909)875-0533

SYLMAR, CA 91342
(818)364-2760
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC  GURFINKEL, VLADIMIR $162,558,823 11/29/12 0%
07-1218w4 WEST MAGNOLIA BOULEVARD OVERCROSSING P O BOX 1489 13171 TELFAIR AVE, $14,163 12/20/12 o%
IM- 005-(078) TO 0.3 MILE NORTH OF BUENA VISTA STE 101 $2,975 01/31/18
-0 STREET/WINONA AVENUE i228¥¢;;E2422 913531489 SYLMAR, CA 91342
REALIGN ROUTE 5 AND RAILROAD TRACKS - _
MBS SwPPp (562)572-5538
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $56,017,909 10/14/10 65%
07-1218v4 KM SOUTH OF COHASSET STREET PO BOX 1489 5200 W IMPERIAL HWY $42,785,660 10/26/10 76%
SARR-005 -(029)N $537,873 12/30/14
UNDERCROSSING TO 0.1 KM NORTH OF LOS ANGELES, CA 90045
00-5 30-(9NCOM SHELDON STREET OVERCROSSING SUN VALLEY, CA 91351-1489 (95115388922
6207- 056-0 CONSTRUCT HOV LANES (818)767-8418
HB5 SWPPP
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $114,178,731 05/06/10 50%
07-1219U4 ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $75,829,727  05/24/10 66%
SARR-0053-(033)N $2,176,771 09/30/14
STREET OVERCROSSING AND VARIOUS PACOINA, CA 91331
00-53 0-(3NCOM LOCATIONS PACOIMA, CA 91331 (818)768-1030
6207- 054-Q) CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS WEST COAST STRUCTURES INC DBA AL-JAMAL, ABDUL $582,200 07/21/11  173%
07-4Y2304 LOCATIONS FROM PACOIMA WASH TO SMOKEY WESTERN STRUCTURES 13171 TELFAIR AVE, $350,780 09/12/11 60%
BEAR ROAD UNDERCROSSING 6005 TYLER ST STE 101 $97,684  04/26/13
REPLACE JOINT SEAL
RIVERSIDE, CA 92503 Sgg!A$é7cﬁ3Z;342
HA21 WPCP (951)352-4300 (805)797-
07-LA-5-C 43.9/C46_4 IN LOS ANGELES COUNTY IN AND NEAR LOS SECURITY PAVING COMPANY INC  TIEU, FRED $11,262,142 12/12/12 0%
07-252614 ANGELES FROM SAN FERNANDO ROAD P O BOX 1489 45120 13TH STREET $0 01/10/13 0%
IM-005 -(081) OVERHEAD TO 0.2 MILE SOUTH OF WELDON WEST $0 03/01/14
-0 CANYON OVERCROSSING i:T_s\)/?ZI;EI4gg 913532617 LANCASTER, CA 93534
ROADWAY REHABILITATION - _
HAZD PP (661)726-0148
07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $134,527,810 03/27/08 79%
07-168004 CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $127,315,898 05/01/08 97
CMLN-6207-(046)N CONSTRUCT HOV LANES AND CONNECTORS 101 $138,038  10/23/13
-0 BLOOMINGTON, CA 92316
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07-LA-5-46_3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $43,990,802 02/27/12 62%
07-2332A4 15,775,476 03/22/12
AT D053 (044)E CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE $$1 AL vy 36%
CANYON OVERCROSSING TO 0.4 MILE SOUTH SYLMAR, CA 91342 »Yess
-0 OF PICO CANYON ROAD LYO SAN MARCOS CA 92078 (805)797-1348
WIDEN ROADWAY AND BRIDGES wiTH pcc ~ (760)916-9100
HB4N SWPPP
07-LA-5-54_4/54_4 IN LOS ANGELES COUNTY IN SANTA O"DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 70%
07-285004 332,865 01/10/13
e 005 (073) CLARITA AT THE SOUTHBOUND ON-RAMP 559 W COVINA BLVD 25061 W. AVENUE 2194 oy oeraars 73%
o FROM RYE CANYON ROAD SAN DIVAS CA 91773 STANFORD #70 ’
- INSTALL AND UPGRADE SIGNAL AND HMA VALENCIA, CA 91355
(909)394-4510 (661)257-0273
HB4N WPCP
07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $23,043,926 01/19/11  100%
glaﬁ?fﬁgé_ 3004 CASTAIC FROM 0.2 MILE NORTH OF LAKE PO BOX 1489 25061 W AVE STANFORD, $21,960=8§g 8;;22;1% 99%
(530) HUGHES ROAD UNDERCROSSING TO 0.7 MILE STE 7
A-1M00-(530)4 SOUTH OF VISTA DE SUN VALLEY, CA 91353-1489 VALENCIA. CA 91355
--O PLACE RUBBERIZED HMA TYPE G AND (818)767-8418 i OVER RN
HADD WPCP (661)257-0273
07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $10,352,960 08/28/09 83%
23;&%2?33_(004)E HIGHWAY UNDERCROSSING P O BOX 1489 25061 W. AVE STANFORD $10,241,4gg gg;igjgg 98%
RESTORE ROADWAY ALIGNMENT #70
-0 SUN VALLEY CA 913531489 VALENCIA CA 91355
(818)767-8418 (661)257-0273
HA23 SWPPP
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,502,606 01/12/12 34%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $32,208,975 02/17/12 360
ACIM-0053-(047)E $1,520,023 07/18/14 ?
OF VISTA DEL LAGO ROAD OVERCROSSING SANTA FE SPRINGS CA 90670 STANFORD, #70 »oet
) TO KERN COUNTY LINE (562921128 VALENCIA, CA 91355 SUSPENDED
PCC PAVEMENT,WIDEN MEDIAN SHOULDER _
HAD2 SwPPP (661)257-0273
07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 8%
07-3X3004 AT 0.4 MILE EAST OF ROUTE 10/101 133 N PIXLEY STREET $218,909 01/03/13
ACIM-17D3-(004)E 902 SAN GABRIEL BLVD $121.529 08/16/13 o

HA23 WPCP

SEPARATION

RECONST FAILED SLOPE & RETAIN WALL ORANGE CA 92868

(714)538-5156

ROSEMEAD, CA 91770
(626)572-6700
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07-LA-10-3.9/13.9 IN LOS ANGELES COUNTY ROUTE 10 POST HIGHLAND CONSTRUCTION INC $301,066 03/04/13 0%
07-1wa504 MILES 3.9 TO 13.9 133 N PIXLEY STREET $0 04703713 o%
REPAIR,LINE,REPLACE CULVERTS $0
ORANGE, CA 92868
(714)538-5156
HM2
07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,140,310 12/21/12 0%
g;;ﬁ?;ggé—(16l) GATEWAY BLVD TO RTE 110 AND ON RTE  ENGINEERING CONSTRUCTION INC 12975 CULVER BLVD. 28 8%;%3;12 0%
o 110 A VARIOUS LOCATIONS. INSTALL 1792 KAISER AVENUE CULVER CITY, CA 90066
- METAL BEAM GUARDRAIL AND CONC (310)345-6274
INSTALL MBGR AND CONCRETE BARRIER IRVINE CA 92614
HB1 wPCP (949)252-0441
07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 41%
07-279804 TERRACE ON RT 10 FROM .3 MILE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD., $§§3’§2§ 82;28;12 84%
EASTERN AVE TO RT 10/710 SEP ON RT SUITE 100 ’
WOODLAND HILLS CA 91364
710 FROM RAMONA TO (818)206-9990 EL MONTE, CA 91731
CONST MAINTENANCE VEHICLE PULLOUTS - _
HA2S SWPPP (626)572-6732
07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS, INCPUNJABI, RAJ $833,750 01/10/11 0%
07-3Y7004 ALMANSOR AVENUE OVERCROSSING 2704 GUNDRY AVE 1041 W BADILLO, STE 28 ggjgg;i; 0%
CLEAN AND PAINT BRIDGE GIRDERS 112

SIGNAL HILL, CA 90755

(562)427-7720 COVINA, CA 91722 SUSPENDED

(626)339-1604

HM3 WPCP
07-LA-10-28.5/46_7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $2,668,222 04/24/12 66%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO INC 1041 W BADILLO STE $;éé,g§g 82;18;1% 15%

BUSWAY TO SAN ANTONIO AVENUE 10641 FULTON CA 112 g

UNDERCROSSING AND ON ROUTE 164

RANCHO CUCAMONGA CA 91730 COVINA, CA 91722

TREAT BRIDGE DECK, REPLACE SEALS (626)339-1601
HM3 WPCP (909)944-1037
07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWYM C M CONSTRUCTION BOTROS, SHERIF $49,865,820 02/29/12 27%
07-245404 (RTE 605) & SAN BERNARDINO FWY (RTE P.0. BOX 620 1201 BALDWIN PARK $12,143,917 04/20/12 o

AT 0

NHI-X037-(154)N 10) FRIO & 605 INTER TO 0.8 M E/RTE ggg;gsg;iHLANDs, CA BLVD $2,107,719 07/29/15
Y 10&605 INTERAT RTE 1 BALDWIN PARK, CA 91706

INTERCHANGE IMPROVEMENTS DESIGN ¢-)- (626)337-8252

BUILD
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Statement of Ongoing Contractsasof 04/20/13

04/30/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $76,371,628 04/30/09  100%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 1201 BALDWIN PARK BLVD. 1201 BALDWIN PARK $62,885,105 05/18/09 824
HP21-6207-(048)C KM WEST OF PUENTE AVENUE $456,395 08/01/14
N620-7 04-() BALDWIN PARK CA 91706 BALDWIN PARK, CA 91706
UNDERCROSSING (310)924-5666
--O CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-10-42.1/42.1 IN LOS ANGELES COUNTY AT VARIOUS RSB GROUP INC SAAD, HUSSEIN $398,689 01/31/13 29%
07-258704 LOCATIONS 20331 LAKE FOREST DR. #C13 17912 CRUSADER AVE ig,ggg 23;23;12 1%
PLACE HMA TEXTURED PAVING & SLOPE #101 ’
LAKE FOREST CA 92630 CERRITOS CA 90703
(949)454-1999 56218603085
HA42 WPCP (562)860-
07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY IN POMONA AND O®DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 28%
gziafiggg_ 0OME SAN DIMAS AT ROUTE 10/27 SEPARTION 559 W COVINA BLVD 1041 W. BADILLO, $88é§8§ i;jgg;ig 95%
(004) CONST DEBRIS BARRIER SYSTEM SUITE 112
-0 SAN DIMAS CA 91773 COVINA. CA 91792
(909)394-4510 626 359 1601
HA23 WPCP (626)339-
07-LA-10-42.9/0 IN LOS ANGELES COUNTY IN POMONA AND RSB GROUP INC CHOU, MICHAEL $286,720 12/28/12 82%
?6:2?@;9?004) SAN DIMAS AT ROUTE 10/57 SEPARATION 20331 LAKE FRONT DRIVE #C13 1041 W. BADILLO STE $§§%,§gg gé;ég;ig 77%
REPLACE SLOPE & APPLY EROSION 112 ’
-0 LAKE FOREST CA 92630 COVINA. CA 91722
(949)454-1999 626 3&9 1601
HA23 WPCP (626)339-
07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $31,324,699 01/19/12  100%
07-251604 CLARITA FROM 0.3 MILE NORTH OF SANTA P O BOX 1489 25061 W. AVE. $29,533,735 02/14/12 93
NH-P0O14-(069)E $0 11/22/13 ?
CLARA RIVER BRIDGE TO 0.4 MILE NORTH STANFORD, #70
-0 SUN VALLEY CA 913531489
OF SIERRA HIGHWAY OVE (818)767-8418 VALENCIA, CA 91355 OVER RUN
SLAB REPLACEMENT GRINDING & HMA - -
HA2D PP (661)257-0273
07-LA-14-52.6/59_2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $8,846,212 02/10/12 59%
07-254904 PALMDALE FROM 0.4 MILE NORTH OF P O BOX 1489 $6,465,416  03/06/12 9
NHPO-1406- (8E ) 25061 W. AVE. $136.380 10717713 (3t

HA22 WPCP

SIERRA HIGHWAY OVERCROSSING TO
ANAVERDE CREEK
PLANE & PLACE HMA & REPLACE SLABS

SUN VALLEY CA 913531489
(818)767-8418

STANFORD, #70
VALENCIA, CA 91355
(661)257-0273
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-14-58.2/77 LA COUNTY IN CITY OF PALMDALE AND DREAMBUILDER VAZIRANI, MANSUKH $1,151,420 12/27/12 46%
83-3?3304004 LANCASTER BETWEEN AVENUE S UNDER- 1324 E LAWSON LN 45120 13TH STREET $§§g,ggg 8%;18;13 300
- -(004) CROSSING AND AVENUE A OVERCROSSING WEST ’
-0 REPAIR SLOPE AND EROSION CONTROL PLACENTIA CA 92870 LANCASTER, CA 93534
(714)646-3697 66197260148
HA23 SWPPP (661)726-
07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH R $1,617,025 03/26/12 77%
g;&ﬁ7:ggj 077G LANCASTER FROM 0.2 MILE NORTH OF 12874 SAN FERNANDO ROAD 45120 13TH ST. WEST $1,581,0§g gg;;g;ig 96%
- -( ) PALMDALE BOULEVARD TO AVENUE 0-8 AND LANCASTER, CA 93534
PO1-4E07-() FROM 0.8 MILE SOUTH OF SYLMAR CA 91342
- . 818)367-9748 (661)726-0148
O REPLACE MBGR AND INSTALL DRAINAGE (
HB1 WPCP
07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF $1,128,118 12/12/12 0%
07-4Y7504 ANGELES, LA-19,22,47,91,110, CALIFORNIA INC $0 01/10/13 0%
ACBR-X037-(157)E 405,605,710, VARIOUS LOCATIONS 1310 W 23RD STREET $0
P- -O) TREAT BRIDGE DECK, REPLACE SEALS
TEMPE AZ 85282
HA21 WPCP (602)437-1711
07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%
07-471504 FROM NORTH STUDEBAKER ROAD TO SAN 15086 LA PALMA DRIVE 11229 S WOODRUFEE AVE $291,42§ 8??22;12 0%
GABRIEL RIVER BRIDGE CHING. CA 91710 DOWNEY, CA 91303
HIGHWAY PLANTING AND IRRIGATION ’ -
(909)393-6300 (562)401-3333 PLANT EST
HA25 SWPPP SATIS
07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $479,257 06/16/09  100%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN PO BOX 7339 12975 W CULVER BLVD $494éé§§ 8;;28;22 100%
STREET RIVERSIDE. CA 92513 LOS ANGELES, CA 90066
INSTALL TRAFFIC SIGNALS ’ (310)345-6275 OVER RUN
HB4N WPCP
07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 96%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 3050 E. BIRCH STREET 17912 CRUSADER AVE. $9§§§§’§?§ ééjéé;ié 89%
TERMINAL ISLE REPAIR EXTENSIVE BREA. CA 92821 SUITE 101 ;
STRUCTURAL DAMAGE DIR"S EMERG ’ CERRITOS, CA 90703
REPAIR STRUCTURAL DAMAGE OF BRIDGE -
0200202 (562)860-3085

0
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 90%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $1,796,453 07/13/10 86%
$0 02/28/15 ?
RELOCATE PLATFORM SYSTEM
GARDENA CA 90248
(562)860-3085
HM3 SWPPP
07-LA-47-2.3/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES GALLARDO, SAM $643,465 01/30/13 33%
23;§Z§gg§_(160)E LOCATIONS 207 W LOS ANGELES AVE #252 18730 S WILMINGTON i;gg ggjggjig 0%
UPGRADE MBGR, TRTMNTS & CRSH CUSHNS AVE STE 103
PGX0-37 1-(OE) MOORPARK CA 93021 RANCHO DOMINGUEZ CA
-0 (805)523-1914 90290
HB1 wPCP
(310)609-0264
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $184,079,567 06/30/11 23%
07-138204 42,442,851 07/13/11
NLBR pod7-(OLOIN AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $$1 e e 23%
OCEAN BOULEVARD TO ROUTE 103 UILMINGTON. CA 90744 AVENUE e
-0 JUNCTION AND ON ROUTE 103 FROM (562)432 4543 WILMIMGTON, CA 90744
REPLACE STEEL BRIDGE WITH CIP - -
HA2L SwPPP (562)216-5940
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $984,320 03/26/12 95%
07-4Y8304 CATIONS ENGINEERING CONSTRUCTION INC 1041 W. BADILLO SUITE :gig,ggg 82;;8;1% 91%
METH DECK,JOINT SEAL,SPALL REPAIR, 1792 KAISER AVENUE 112 ’
IRVINE CA 92614 CZXQN259C1631722
HM3 WPCP (949)252-0441 (626)339-
07-LA-57-10.0/10 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC KAROUT, REDA $642,299 06/15/12  100%
07-4Y7604 LOCATIONS PO BOX 11238 1041 W. BADILLO SUITE $676,22§ ggjig;ig 100%
REPLACE PIPE & INLET, REPAIR SLOPE
SANTA ANA, CA 927111238 ééilNA CA 91792 03/27/13
(714)769-7025 626)339-1601 CONPLETED
HM2 WPCP (626)339-
07-LA-60-11.6/23. IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $69,708,809 12/22/11 39%
07-286904 DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE $14,901,847 01/18/12
ACNH-PO60-(140)E 721 BREA CANYON ROAD $3,058,965 07/30/14 21

SWPPP

State of California Department of Transportation

SEPARATION TO S57/60 SEPARATION
REPLACE PCC SLAB, GRIND PAVEMENT

SAN MARCOS CA 92078
(760)916-9100

STE A
WALNUT, CA 91789
(909)594-2350
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,748,093 12/12/12 13%
215238384(014) CREEK 8555 BANANA AVENUE 12975 W. CULVER BLVD. iigg’ggg gijégjii 27%
R - CONSTRUCT STORM WATER TREATMENT BMP :
-0 FONTANA CA 92335 tgiogggngiAQCA 90066
(909)356-8880
HWM SWPPP
07-LA-90-1.7/2.6 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS INC TRUJILLO JR., GILBERT $849,095 06/27/12 79%
07-275804 FROM CENTINELA AVENUE UNDERCROSSING 8555 BANANA AVENUE 12975 W. CULVER BLVD. $829,087 07/20/12 96%
ACHS-P090-(013)E $4,623 08/31/13
TO ROUTE 405 LOS ANGELES, CA 90066
PGP0-90 0-(3E) FONTANA CA 92335
PLACE CONCRETE BARRIERS (310)821-1847
--0 (909)356-8880
HB1 WPCP
07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,179,117 02/02/12 88%
07-260504 AND LONG BEACH AT ROUTE 110/91 CALIFORNIA INC 18730 WILMINGTON $2,137,620 02/22/12 08%
ACNH-X037-(153)E SEPARATION AND ROUTE 91/710 1310 W 23RD STREET AVE.. #103 $8,499 05/30/13
O SEPARATION CEMPE A7 852D RANGO DOMINGUEZ, CA
REPAIR BRIDGE CRACKS AND OVERLAY 90220
HA21 WPCP (602)437-1711 (3107609-0264
07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $1,174,065 05/02/12 24%
07-2X9204 LONG BEACH AT VARIOUS LOCATIONS FROMAP O BOX 11238 17912 CRUSADER AVE., $410,430 06/12/12 35%
ACST-47B2-(004)E ACACIA AVENUE UNDERCROSSING TO LOS SUITE 101 $214.,675 07/31/14
47-B2 0-(4E) SANTA ANA, CA 927111238
o ANGELES RIVER (714)769-7025 CERRITOS, CA 90703
- HIGHWAY PLANTING AND IRRIGATION - -
HA3 SupPP (562)860-3085
07-LA-91-10.1/14.6 IN LOS ANGELES COUNTY IN COMPTON, R J NOBLE COMPANY WANG, MIKE $781,179 04/09/12 84%
07-3Y9504 LONG BEACH AND BELLFLOWER FROM 0.1 P O BOX 620 11229 S WOODRUEE AVE $758,264 04/27/12 97%
MILE WEST OF COMPTON CREEK BRIDGE AND DOWNEY, CA 90241 $0 04726713
ORANGE CA 928569020
OVERHEAD TO ROUTE 91/19 (562)401-3333
COLD PLANE AC AND PLACE HMA (714)637-1550
HM1 WPCP
07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM YAKAR PATEL, PRAVIN $901,919 06/13/11 0%
07-4T2304 SUNSET BLVD OVERCROSSING TO 0.3 MILE 113 E ARROW HWY 902 S. SAN GABRIEL $851,821  08/05/11 0%
ACNH-Q101-(201)E NORTH OF PILGRIMAGE OVERCROSSING BOULEVARD $5,743 08/31/13
-0 WATER CONSERVATION MEASURES SgggD;ggslgﬁ291773 ROSEMEAD, CA 91770 PLANT EST
(909)599- (626)572-6700 SATIS

HA25 SWPPP

State of California Department of Transportation
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 66Y%
07-199634 FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $5,014,098 02/10/11 98%
NH-Q101-(185)E UNDERCROSSING TO 0.4KM WEST OF VAN LOS ANGELES, CA 90066 $0 12/31/13
-0 NUYS BOULEVARD UNDE LAKE FOREST, CA 92630 (310)821-1847
WIDEN OFF RAMPS (949)470-0500
HBAC SWPPP
07-LA-101-31.2/39.3 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $461,637 05/24/12  100%
07-4Y7104 AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 1525 RANCHO CONEJO $451,375 09/06/12 98%
REPLACE SIGN AND SIGN STRUCTURES 1792 KAISER AVENUE BLVD STE102 $17,606  05/30/13
IRVINE CA 92614 T:ggsigg Zgzz’ CA 91320 OVER RUN
HM4 WPCP (949)252-0441 (805)480-
07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $1,300,367 06/28/11  100%
07-264704 LOCATIONS 2551 2ND STREET 11229 S. WOODRUFF AVE $1,171,184 07/14/11 91%
ACIM-X037-(151)E REPLACE JOINT SEALS SONNEY . CA 90241 $0 04/10/13
-0 LIVERMORE CA 94550 (562)461 3333 04/16/13
(925)605-4500 COMPLETED
HA21 WPCP
07-LA-105-13.2/14_1 IN LOS ANGELES COUNTY IN LYNWOOD &  O®DONNELL CONSTRUCTION INC GALLARDO, SAM $228,026 09/20/12  100%
07-2X9304 PARAMOUNT AT VARIOUS LOCATIONS FROM 559 W COVINA BLVD 18730 S. WILMINGTON $222,461 11/06/12 ..,
ACIM- 47B-(004)E $0 03/18/13
0.1 MILE EAST OF WRIGHT ROAD SAN DIVAS CA 91773 AVE STE103 03/27/13
-0 UNDERCROSSING TO GARFIELD AVE 9093394 4510 RANCHO DOMINGUEZ, CA COMPLETED
s . SLOPE PROTECTION & EROSION CONTRoL <909 90220
(310)609-0264
07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY  ARIAS, JUAN $785,700 06/06/12 87%
07-458404 0.1 MILE WEST OF FACADE AVENUE INC 11229 SOUTH WOODRUFF $35,250 07/03/12 a%
OVERCROSSING 26320 LESTER CIRCLE AVENUE $5,000 06/28/13
MODIFY PUMPING STATION
CORONA CA 92883 DZQEE16162322241
HA42 WPCP (951)674-7352 (562)401-
07-LA-110-1.1/8.8 IN LOS ANGELES COUNTY FROM MCARTHUR O®DONNELL CONSTRUCTION INC GALLARDO, SAMUEL $283,516 11/30/12 25%
07-2X9404 AVENUE OVERCROOSING TO LA-110/405 559 W COVINA BLVD 18730 S WILMINGTON $260,261 12/27/12 6%
IME;7BG—(OO4) SEPARATION A IUAS A o117a AVE $17,253 01/31/14
o REPAIR SLOPE EROSIONS
(909)394-4510 gggggo DOMINGUEZ CA
HA23 WPCP

(310)609-0264
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,640,420 11/12/09 0%
07-2411U4 FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR $22,352,147 12/07/09 0
902 SAN GABRIEL BLVD. 0%
ACHN-P110-(017)E BOULEVARD UC TO 0.2 KM NORTH OF $176,417 12/11/14
-0 . BUENA PARK, CA 90621 ROSEMEAD, CA 91770
WILSHIRE BOULEVARD OC ’ (626)572-6700 PLANT EST
CONSTRUCT AUXILIARY LANES SATIS
HB4N SWPPP
07-LA-110-24.1/30.5 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT KOURY, PETER $2,987,730 06/11/12 0%
07-3Y3004 AND SOUTH PASADENA FROM 0.1 MILE P O BOX 2229 1201 BALDWIN PARK 28 07/03/12 0%
SOUTH OF COLLEGE STREET OVERCROSSING
CORONA CA 928782229 BALDWIN PARK, CA 91706
TO ORANGE GROVE AVENU (909)322-6107
COLD PLANE AND AC OVERLAY (951)736-7600
HM1B wPCP
07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $579,133 06/06/12 0%
07-4Y4604 LOCATIONS ENGINEERING CONSTRUCTION INC 902 SAN GABRIEL BLVD. 28 ggjig;ig 0%
REPLACE LIGHTWEIGHT OH SIGN 1792 KAISER AVENUE ROSEMEAD, CA 91770
IRVINE CA 92614 (626)572-6700
HM4 WPCP (949)252-0441
07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,575,222 12/12/12 22%
07-2770U4 FROM ROUTE 5 INTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAIR AVE, $7,899 01/11/13 1%
NHE§118‘(°63) INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 STE 101 $0 09/17/13
- EROSION CONTROL
(559)322-2041 SEEZAZé4CQ7z;342
HA42 SWPPP (818)364-
07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12  100%
07-3X7804 LAL134@TRANSITIONROAD TO LA-5 PM5.6 IN 28548 LIVINGSTON AVENUE 2090 FERN LANE $918,2gg 82;%8;1% 93%
GRIFFITH PARK AREA REPAIR DAMAGE TO VALENCIA. CA 91355 GLENDALE, CA 91208
BRIDGE COLUMNS,A/C SHOULDDIR"S ’ (818)637-2509 OVER RUN
TO REPAIR DAMAGE FROM FUEL FIRE
20.20
201130
07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,331,665 03/04/13 0%
07-266104 CITIES BETWEEN ROUTE 170 AND ROUTE ~ ENGINEERING CONSTRUCTION INC $0  03/20/13 y
3212 ROSEMEAD BLVD., 0%
HS??‘P134‘(036)E 210 1792 KAISER AVENUE SUITE 100 $0
- INSTALL MBGR
IRVINE CA 92614 E;2g0§;§’6$2291731
HB1 (949)252-0441 (626)572-

State of California Department of Transportation
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,205,211 09/13/12 34%
XZQﬁfiégi_ 158)E LOCATIONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD., $1§f§é'8§§ ig;;g;ig 45%
o (158) CONNECTOR OC TO FIGUEROA STREET OC FONTANA CA 92335 SUITE 100 g
- BRIDGE RAIL REPLACEMENT
HA21 WPCP (626)572-
07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  RESLER, CAESAR $2,509,927 05/17/12 84%
TREAT BRIDGE DECK AND JOINT SEALS 10641 FULTON CT GLENDALE, CA 91208 ;
RANCHO CUCAMONGA CA 91730 (818)637-2506
HM3 wPCP (909)944-1037
07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $6,196,654 10/26/11  100%
07-127224 FROM 77TH STREET EAST TO 0.2 KM EASTP O BOX 6285 45120 13TH ST. WEST $6,384,498 12/02/11 9%
NP-P138-(044)E OF 87TH STREET EAST $28,096 05/15/13
O OXNARD CA 93031 LANCASTER, CA 93534
WIDEN HIGHWAY WITH HMA OVER AB -
(805)483-4515 (661)726-0148
HE13 SWPPP
07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $10,747,960 12/15/11 30%
07-127274 0.5 KM WEST OF 165TH STREET EAST TO P O BOX 50085 45120 13TH ST W $10,863,517 01/05/12 99%
ACNH-P138-(046)E $18,955 01/28/14
0.6 KM WEST OF 190TH STREET EAST LANCASTER, CA 93534
-0 WIDEN ROAD FROM 2 TO 4 LANES WATSONVILLE CA 950775085 (818)262-7120
(831)724-1011
HE13 SWPPP
07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y AKAR $1,683,120 12/11/12 0%
07-2769u4 HOLLYWOOD NORTH AND SOUTHBOUND FROM 113 E ARROW HIGHWAY $0 01/10/13 0%
NH-P170-(004) VANOWEN STREET TO SHELDON STREET $0
-0 PLANTING, INSTALL IRRIGATION, sLope SAN DIMAS CA 91733
(909)599-1612
HA42 SWPPP
07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS 0"DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 90%
ﬁéiﬁTgigi B11)E ANGELES AT ROUTE 118/210 SEPARATION 559 W COVINA BLVD 13171 TELFAIR AVE. $372,1;g ggjgg;ig 97%
- -(811) INSTALL CONCRETE BARRIER RAILING 101 & 102
21-01 8-(1E) SAN DIMAS CA 91773 SYLMAR. CA 91342
-0 (909)394-4510 , SUSPENDED

HB1 WPCP

State of California Department of Transportation

(818)364-2760
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 07
Location xwaraea
. -
l(::ec::lnz%(:t E’Tg;]m Water Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-9.0/48.1 IN LOS ANGELES COUNTY FROM POSTMILE J FRANCIS COMPANY SHALVIRI, ALI $1,124,966 12/04/12 24%
07-1W0504 R9.0 TO R48.1 16197 KRAMERIA AVE P.O. BOX 9819 222-;28 85;22;13 20
METH DECK,JOINT SEALS SPALL REPAIR ’
RIVERSIDE CA 92504 i;ig§2§$’222691226
(951)776-9100
HM3 WPCP
07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 18%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 28548 LIVINGSTON AVENUE 2090 FERN LANE $16,525 07/20/12 1%
0.1 MILE EAST OF ARROY BLVD OC GLENDALE, CA 91208 $0 08730713
PLACE RHVA VALENCIA CA 91355 (818)637.2506
(661)367-9040
HM1 WPCP
07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,701,304 11/14/12 8%
07-258934 VARIOUS LOCATIONS 8555 BANANA AVENUE 1041 W. BADILLO SUITE $1,084,799 12/20/12 19%
ACIM- 210-(812) SAND FILTERS & INFILTRATION DEVICES 112 $801,862  07/01/15
--0 FONTANA CA 92335 COVINA. CA 91722
(909)356-8880 (626)359-1601
HA42 SWPPP
07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC $482,574 09/17/12 0%
07-2X8404 CANYON FLUME OVERCROSSING 8555 BANANA AVE $0 10/17/12 0%
ACST-47B3-(004)E REPLACE FLUME PROTECTIVE LINER $0  07/30/13
- -) FONTANA CA 92335
(909)356-8880
HA23 WPCP
07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $562,016 03/27/12 99%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO  ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $471,611 04/13/12 8205
AZUSA AVENUE 1792 KAISER AVENUE SUITE 100 $132,427  04/25/13
CONSTRUCT VEHICLE PULLOUTS AND PAVE
IRVINE CA 92614 E;2z0§;5’6$2291731
HA28 WPCP (949)252-0441 (626)572-
07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT  STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%
07-474604 FROM THOMPSON CREEK BRIDGE 8122 COMPTON AVE 1041 W BADILLO STE $272,026 05/09/12 0%
ACST-P210-(013)E UNDERCROSSING TO BASELINE ROAD 112 $4,200  09/19/13
P2-10 0-(3E) LOS ANGELES CA 90001
OVERCROSSING 39315818200 COVINA, CA 91722 PLANT EST
-0 PLACE HIGHWAY PLANTING (323)581- (626)339-1601 SATIS

HA25 SWPPP
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-.4/10.5 IN LOS ANGELES COUNTY IN LONG BEACH CHUMO CONSTRUCTION INC GALLARDO, SAM $792,390 11/07/12 43%
07-2X9504 SIGNAL HILL AND CARSON FROM 14425 JOANBRIDGE STREET 18730 S. WILMINGTON $625,229 12/03/12 74%
ACIN-47B4-(004)E STUDEBAKER ROAD UNDERCROSSING TO AVE.STE103 $12,339  08/30/13
-0 CARSON STREET UNDERCROSSING BALDWIN PARK CA 91706 RANCHO DOMINGUEZ, CA
LA S REPAIR SLOPE EROSIONS (626)960-9502 90220
(310)609-0264
07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 95%
07-4Y5304 LAWNDALE, REDONDO BEACH AND TORRANCE PO BOX 2229 18730 S WILMINGTON $3,483,276 06;01;11 2a%
FROM 0.1 MILE NORTH OF YUKON AVENUE AVE. #103 $930,998  05/31/13
UNDERCROSSING TO 120 CORONA, CA 92878-2229 RANCHO DOMINGUEZ, CA
" - REPLACE AND GRING PAVEMENT (951)736-7600 90220
(310)609-0264
07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT NJOYA, DAVID $918,189 06/12/12 0%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229 18730 S WILMINGTON $0 07§03§12 o%
FROM 0.2 MILE SOUTH OF RTE 405/91 SEP AVE STE 103 $0 11727712
T0 0.2 MILE SOUTH o manag, ooor62229 RANCHO DOMINGUEZ, CA
" - WARM MIX ASPHALT OVERLAY (951)736- 90220
(310)609-0264
07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $18,645,016 05/31/11 63%
07-241304 ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $14,286,390 06/09/11 76%
IM4-0530- (20E) $1,049,048 08/30/14
NORTH OF LA TIJERA BOULEVARD LOS ANGELES, CA 90066
-0 OVERCROSSING TO 0.4 KM SOUTH OF IRVINE CA 92618 (310)345-6270
WIDEN RC SLAB (949)753-1414
HB4N SWPPP
07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,343,453 07/05/12 68%
07-250504 605 FROM COYOTE CR BRIDGE TO N/B OFF 11172 WESTERN AVENUE $834,020 07/30/12
ACIM-G605-(296)2 902 SAN GABRIEL BLVD. $33.354 07/31/13  O0%
o PECK ROAD STANTON CA 90680 ROSEMEAD, CA 91770
- INST MBGR AND WIDEN SHOULDER _
(714)893-0551 (626)572-6700
HB1 wPCP
07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,680,855 03/28/12 78%
07-4Y9004 TREAT BRIDGE DECK & REPLACE JOINT INC 11229 S WOODRUEE AVE $1,197,178 04/13/12 20%
523 S BRAND BLVD SUITE 201  DOWNEY, CA 90241 $99,864 05/10/13
SAN FERNANDO CA 91340 (562)401-3333
HM3 WPCP (818)898-2300
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-473204 STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. $4gi,g;g 88;1?;11 o%
AVENUE UNDERCROSSING CLOVIS CA 93619 STE 101 ;
HIGHWAY PLANTING AND IRRIGATION (559)322-2041 CERRITOS, CA 90703 PLANT EST
HA25 WPCP (562)860-3085 SATIS
07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,195,989 12/06/11 90%
?zégiéggg_(sE N LOCATIONS FROM 195TH STREET ENGINEERING CONSTRUCTION INC 11229 S. WOODRUEE AVE $1’§?§’§§§ égjgé;ié 83%
o OVERCROSSING TO ROUTE 605/210 1792 KAISER AVENUE DOWNEY, CA 90241 ’
- SEPARATION (562)572-6016
TREAT BRIDGE DECKS AND REPLACE stag IRVINE CA 92614
HM3 wPCP (949)252-0441
07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $467,646 02/12/13 0%
07-2X9604 BOR SCENIC DRIVE OVERHEAD TO ROUTE 133 N PIXLEY STREET 17912 CRUSADER AVE $0 03/12/13 0%
NH-47B7-(004) 91/710 SEPARATION $0 03/14/14
ORANGE CA 92868 SUITE #101
-0 CONSTRUCT ROCK BLANKET, INLETS,PLANT CERRITOS CA 90703
(714)538-5156 562)860-3085
HA23 WPCP (562)860-
07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 3%
07-4T4804 FROM SHOEMAKER BRIDGE TO ROUTE 1/710 8122 COMPTON AVE 11229 SOUTH WOODRUFF $4gg,ggé 82;%2;12 88%
SEPARATION LOS ANGELES CA 90001 AVENUE ’
HIGHWAY PLANTING, HARDSCAPE
(323)581-8200 DgggEzélcg3zgz41
HA25 WPCP (562)401-
07-LA-710-17.2/26_4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $104,190,785 04/04/12 16%
XZﬁﬁ?giéi-(sog)N LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY 11229 S. WOODRUFF $é§=ggi=ggi 82;32;1% 17%
BRIDGE TO RAMONA BOULEVARD AVENUE A
-0 UNDERCROSS ING IRVINE CA 92618
. (949)333-1500 DOWNEY, CA 90241
LONG LIFE PAVEMENT & WIDEN BRIDGES _
HAZD SwPPP (562)401-3333
07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,560,826 02/15/11 81%
07-002344 COMMERCE AT WASHINGTON BOULEVARD 6005 TYLER ST 18730 S WILMINGTON $2,375,428 03/01/11 91%
NH-7101-(801)E $12,823 06/28/13
O UNDERCROSSING RIVERSIDE, CA 92503 AVE, #103
- CONSTRUCT SOUND WALL i
(951)362-4300 gggggo DOMINGUEZ, CA SUSPENDED
HB311 SWPPP

State of California Department of Transportation

(310)609-0264
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. I1ZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,5;g 82;22;22 92%
SEPARATION TO VALLEY BOULEVARD BUENA PARK CA 90622 STE 100
UNDERCROSSING EL MONTE CA 91731
HAZS SWPPP ROADSIDE RESTORATION (626)572-6732
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE I1ZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $2gg,ggi 82;28;1% o%
SEPARATION TO VALLEY BOULEVARD SUITE 100 ’
UNDERCROSSING TAKEOVER CONTRACT F CLOVIS, CA 93619 EL MONTE, CA 91731 PLANT EST
SHOPP HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS
07-VEN-1-10.2/15.9 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $810,387 02/28/13 10%
07-1W3804 AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 1525 RANCHO CONEJO zigg ggjéijig 0%
TREAT DECK,JOINT SEAL,SPALL REPAIR 1792 KAISER AVENUE BL. STE 102
IRVINE CA 92614 THOUSAND OAKS, CA 93065
HM3 (949)252-0441 (805)480-4928
07-VEN-1-16.6/18_8 IN VENTURA COUNTY ON ROUTE 1,33,101 DREAMBUILDER IRA, ALFRED $196,061 02/27/13 33%
07-276704 126 AT VARIOUS LOCATIONS 1324 E LAWSON LANE 1525 RANCHO CONEJO 222-33% gg;ig;ig 17%
INSTALL ADA CURB RAMPS BL. STE 102 i
PLACENTIA CA 92870
(714)646-3697 THOUSAND OAKS, CA 93065
HB71 (805)480-4928
07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY $12,217,457 03/27/13 0%
07-228204 1.0 MILE NORTH OF VENTURA OVERHEAD TOP O BOX 50085 $0 04/18/13 0%
STP-PO01-(574) 4.8 MILE SOUTH OF SEACLIFF OVERHEAD $0
-0 AND SEPARATION WATSONVILLE CA 950775085
STRUCTURE (SEAWALL) RESTORATION (831)724-1011
HA42 SWPPP
07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 75%
07-1w1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 P O BOX 50085 1525 RANCHO CONEJO $456,6ég ggjgi;ig 520

HM1 WPCP

State of California Department of Transportation

MILE SOUTH OF ROUTE 150
COLD PLANE AC PVMT AND PLACE RHMA

WATSONVILLE CA 950775085
(831)724-1011

BLVD STE102
THOUSAND OAKS, CA 91320



State of California Department of Transportation Page 19
Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM  SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11  100%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $2’§§Z’§é? 8?;%3;1% 76%
PLACEMENT & INSTALLATION DUE TO STORM BLVD.. #102 ’
SANTA PAULA, CA 93060 ’
DAMAGE DIRECTORS EME 80599339364 THOUSAND OAKS, CA 91320 OVER RUN
REPAIR STORM DAMAGED HWY-SuPT sLopg (805)933- (805)480-4928
20.20.201
.13
07-VEN-101-9.1/9.1 IN VENTURA COUNTY IN THOUSAND OAKS/ SANTA MARGARITA CONSTRUCTION CHAVEZ, EFRAIM $556,121 12/19/12 85%
07-278904 CAMARILLO BETWEEN WENDY DRIVE AND CORP 13171 TELFAIR AVENUE :g?;,;ig 8;;32;13 71%
PLEASANT VALLEY ROAD P O BOX 357 SUITE 101 ’
UPGRADE WEIGH STATION
TEMPLETON CA 93465 SEEZA284CQ723342
HA42 WPCP (805)237-1186 (818)364-
07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC  ARROYO, HECTOR $52,792,098 02/24/11  100%
ga:éié§9§183)E OF SANTA ROSA ROAD TO 0.3 MILE WEST P O BOX 1489 1525 RANCHO CONEJO $45,470,8$g 22;3?;%; 85%
OF PADRE JUAN CANYON ROAD BLVD., #102
-0 OVERCROSS ING SUN VALLEY CA 91352
THOUSAND OAKS, CA 91320 SUSPENDED
PLACE HOT MIX ASPHALT (818)767-8418 (805)375-9247
HA22 wPCP
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $53,568,760 01/03/12 20%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $§2,gg%-igg gijigjig 38%
MILE SOUTH OF CASITAS PASS ROAD BL.STE 102 P IV
WATSONVILLE CA 950775085 ’
WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320
(831)724-1011 805)375-9247
HB5 SWPPP (805)375-
07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROMRSB GROUP INC TEHRANI, JOSEPH $409,580 05/23/12  100%
gg;gtgigg-(osz)E 0.2 MILE EAST OF SYCAMORE DRIVE TO 20331 LAKE FOREST DR #C13 1525 RANCHO CONEJO $4g§-§gg ggjgg;ig 99%
ARROYO DEL TAPO CHANNEL BRIDGE BLVD STE102 ’
G P1-18 0-(2B) INSTALL MBGR AND MODIFY LIGHTING LAKE FOREST CA 92630 THOUSAND OAKS, CA 91320 OVER RUN
-0 (949)454-1999 (305)480-4928
HB1 wPCP
07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. IRA, ALFRED $1,485,000 03/30/11 55%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO $335,9gg ggjégji; 230

20.20
201130

VEN-126 CLEAR CHANNELS FROM STORM
DEBRIS MARCH2011DIR"S EMERG
CLEAR CREEK/FLOOD CONTROL CHANNEL

VENTURA, CA 93003

BLVD. #102
THOUSAND OAKS, CA 91320
(805)375-9247
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $942,300 05/09/12 75%
07-4Y0904 PIRU FROM SHORTLINE RAILROAD P O BOX 981330 1525 RANCHO CONEJO $984,732 06§01§12 96%
CROSSING TO CENTER STREET BLVD STE102 $0 12724712
MICROSURFACING AND FOG SEAL COAT V(vgig):';gR'i!E(N)To CA 95798 THOUSAND OAKS CA 91320
" WPCP (805)480-4928
07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $3,833,827 12/06/10 53%
07-4L5704 20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE 1525 RANCHO CONEJO $3,827,929 12/22/10 98%
Aci-;sg—gzg)E ROUTE 150 NEAR SANTA PAULA VALENCIA, CA 91355 BLVD, 102 se.707 0108/
- - CONSTRUCT ROCK WEIR SYSTEM ’
0 (6613679040 THOUSAND OAKS, CA 91320
HA23 SWPPP (805)480-

Totals: Authorized Final Amt: $1,873,764,816 Completed to Date: $780,971,641  Work ThisMonth: $33,005,412
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07-LA-1-11.1/11.1
07-LA-1-17.8/39.8
07-LA-1-32.6/32.6
07-LA-1-51.0/52
07-LA-1-34.6/35.2
07-LA-1-/28.6
07-LA-2-15.3/23
07-LA-2-15.9/20.4
07-LA-2-23.4/82.3
07-LA-5-.7/.7
07-LA-5-1.0/18.4
07-LA-5-1.2/2.1
07-LA-5-1.8/3
07-LA-5-2.7/4
07-LA-5-4.0/5.8
07-LA-5-6.8/11.6
07-LA-5-9.0/11.5
07-LA-5-13.6/18.5
07-LA-5-13.6/18.5
07-LA-5-15.1/18.2
07-LA-5-15.8/16.9
07-LA-5-18.5/88.5
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07-4T3904
07-277804
07-4T4204
07-4L2214
07-4Y7404
07-4Y1504
07-4Y9104
07-266904
07-4Y9304
07-4T3504
07-1w2004
07-215914
07-2159C4
07-215934
07-215944
07-253504
07-4T4404
07-2464E4
07-246404
07-274504
07-184104
07-4Y8404
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Statement of Ongoing Contracts - Index
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07-LA-5-26.7/29.4 07-121844
07-LA-5-27.4/28.1 07-1786A4
07-LA-5-29.4/31.6 07-1218wW4
07-LA-5-31.6/36 07-1218v4
07-LA-5-36.0/39.4 07-1219U4
07-LA-5-39.2/78 07-4Y2304
07-LA-5-54_4/54_4 07-285004
07-LA-5-C 43.9/C46.4 07-252614
07-LA-5-44_.2/46 07-168004
07-LA-5-46.3/50 07-2332A4
07-LA-5-59.7/73.7 07-252504
07-LA-5-64.8/66.1 07-1X6504
07-LA-5-73.2/88.6 07-252804
07-LA-10-3.9/13.9 07-1w4504
07-LA-10-20.4/21.5 07-279804
07-LA-10-24.3/0 07-3Y7004
07-LA-10-28.5/46.7 07-4Y8104
07-LA-10-31.1/32.3 07-245404
07-LA-10-31.2/33.4 07-117074
07-LA-10-42.1/42.1 07-258704
07-LA-10-42.8/42.8 07-3X3204

07-LA-10-42.9/0 07-3X0104
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07-LA-10-4.9/14.8
07-LA-10-.4/0
07-LA-14-32.1/52.6
07-LA-14-60.0/69.3
07-LA-14-52.6/59.2
07-LA-14-58.2/77
07-LA-19-/19.2
07-LA-22-1.1/1.4
07-LA-27-11.0/15.9
07-LA-47-.8/2.1
07-LA-47-.9/2
07-LA-47-2.3/0
07-LA-47-3.4/4.6
07-LA-57-.9/11.6
07-LA-57-10.0/10
07-LA-60-11.6/23.6
07-LA-90-1.0/3.5
07-LA-90-1.7/2.6
07-LA-91-9.7/11.7
07-LA-91-6.4/12
07-LA-91-10.1/14.6
07-LA-101-6.3/8.3
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07-3X3004
07-251604
07-274004
07-254904
07-2X9804
07-4Y7504
07-4T1504
07-4T0204
07-3X6704
07-4Y5004
07-274304
07-138204
07-4Y8304
07-4Y7604
07-286904
07-259104
07-275804
07-2X9204
07-260504
07-3Y9504
07-4T2304
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07-LA-101-15.5/16.1
07-LA-101-31.2/39.3

07-LA-105-6.0/8
07-LA-105-14.1/14.
07-LA-105-13.2/14.
07-LA-110-1.1/8.8
07-LA-110-21.2/22.
07-LA-110-24.1/30.
07-LA-118-7.8/7.8
07-LA-118-11.5/13.
07-LA-134-5.6/0
07-LA-134-/11.4
07-LA-134-/13.3
07-LA-134-/10
07-LA-138-54.3/55.
07-LA-138-63.4/66
07-LA-170-17.7/20.
07-LA-210-5.7/5.7
07-LA-210-14.2/22.
07-LA-210-49.1/52.
07-LA-210-9.0/48.1
07-LA-210-15.0/36

Statement of Ongoing Contracts - Index

Contract
07-199634
07-4Y7104
07-264704
07-4S8404
07-2X9304
07-2X9404
07-2411U4
07-3Y3004
07-4Y4604
07-2770U4
07-3X7804
07-4Y7904
07-266104
07-273404
07-127224
07-127274
07-2769U4
07-4T3704
07-4Y0104
07-4T4604
07-1W0504
07-258934
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15
15
15
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07-LA-210-17.8/0
07-LA-210-30.7/41.4
07-LA-405-.4/10.5
07-LA-405-16.1/20.7
07-LA-405-16.4/19.5
07-LA-405-24.4/25.8
07-LA-605-.1/16.6
07-LA-605-.8/25.9
07-LA-605-1.7/6.8
07-LA-605-3.4/25.8
07-LA-710-5.8/12
07-LA-710-6.1/6.8
07-LA-710-17.2/26.4
07-LA-710-22.5/22.7
07-LA-710-26.5/27 .4
07-LA-710-26.5/27 .4
07-VEN-1-10.2/15.9
07-VEN-1-16.6/18.8
07-VEN-1-22.4/26.7
07-VEN-33-6.3/11.1
07-VEN-33-55.0/57.5
07-VEN-101-9.1/9.1

Statement of Ongoing Contracts - Index

Contract
07-2X8404
07-267004
07-2X9504
07-4Y5304
07-3Y9404
07-241304
07-250504
07-4Y9004
07-4T3204
07-4Y1804
07-2X9604
07-4T4804
07-202114
07-002344
07-179704
07-1797A4
07-1w3804
07-276704
07-228204
07-1Ww1204
07-2X8304
07-278904

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



District
Federal Aid

District Total:

Cnty Rt Pm

07-VEN-101-12.
07-VEN-101-39.
07-VEN-118-25.
07-VEN-126-13.
07-VEN-126-22.
07-VEN-150-28.

07

6/37

8/43.
9/26.
4/26.
5/29.
6/28.

Statement of Ongoing Contracts - Index

Contract Page
07-251804 19
6 07-260704 19
8 07-4T4304 19
6 07-3X3604 19
3 07-4Y0904 20
7 07-4L5704 20
Statement of Ongoing Contracts - Federal Aid
Category Bid + CCO

FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

District

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio

$331,754,985
$337,329,357

$27,448,925
$359,650, 653
$817,580,896

$1,873,764,816

Work Comp
$63,672,058
$141,966,029
$7,636,178
$80,337,778
$487,359,598
$780,971,641




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $2,170,691
$2,170,691

Work completed this Period:



	07

