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Statement of Ongoing Contracts as of 04/20/14

04/30/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES $746,406 03/12/14 0%
07-2W4304 LOCATIONS 207 W LOS ANGELES AVE #252 $0 04702714 o%
REPLACE CRASH CUSHIONS $0

MOORPARK CA 93021

(805)523-1914
HM4
07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,241,529 01/30/14 0%
07-3X3904 DOMINQUEZ CHANNEL ENGINEERING CONSTRUCTION INC 18730 S WILMINGTON $0 02/21/14 0%
ER-17E1-(004)E CONSTRUCT STEEL SOLDIER PILE WALL 1792 KAISER AVENUE AVE STE 103 $0  10/09/14
-0 RANCHO DOMINGUEZ, CA SUSPENDED

07-LA-1-20.7/20.8
07-4T5404

HB4N

07-LA-1-21.9/23.9
07-1W1404

HM1

07-LA-1-35.6/37.1
07-2W4704

HM4
07-LA-1-51.0/52

07-4L2214
ACST-P414-(100)4

HA23 WPCP

IN LOS ANGELES COUNTY IN HERMOSA
BEACH AT 2ND STREET
SIGNAL UPGRADE, ADA CURB RAMP

IN LOS ANGELES COUNTY, ARTESIA TO
ROSECRANS
COLD PLANE AC PAVMENT, PLACE RHMA

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS
REPLACE CRASH CUSHIONS

IN MALIBU FROM NORTH OF SEA VISTA
DRIVE TO VIA ESCONDIDO
CONSTRUCT TIEBACKS, MICROPILES,

IRVINE CA 92614
(949)252-0441

JFL ELECTRIC INC
8257 COMPTON AVENUE

LOS ANGELES, CA 90001
(323)581-4400

AUTOBAHN CONSTRUCTION INC
P O BOX 11238

SANTA ANA CA 92711
(714)769-7025

DREAMBUILDER
1327 E LAWSON LANE

PLACENTIA CA 92870
(714)646-3697

C A RASMUSSEN INC
28548 LIVINGSTON AVE

VALENCIA CA 91355
(661)367-9040

90220
(310)609-0264

ALONZO, BERNARD
13230 FIRESTONE BLVD
SUITE E-2

SANTA FE SPRINGS, CA
90670

(562)345-3145

RAM, MAHINDA

12975 WEST CULVER
BLVD

LOS ANGELES, CA 90066
(310)821-1847

SAYKALI, ZARIF
12975 CULVER BLVD

LOS ANGELES, CA 90066
(310)345-6274

TRUJILLO, GILBERT, JR

(310)345-6270

$387,878 06/20/13
$175,229 07/15/13
$33,285 06/23/14
$1,106,692 12/18/13
$0 01/14/14

$0
$1,558,061 03/26/14
$0 04709714

$0
$4,134,319 12/04/12
$210,295 01/10/13

$0 08/30/14

45%
56%

0%
0%

0%
0%

9%
5%



(562)345-9865
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-15.1/0 IN LOS ANGELES COUNTY AT ROUTE 2/5 C A RASMUSSEN INC RESLER, CAESAR $4,225,198 10/28/13  100%
07-4X1104 INTERCHANGE 28548 LIVINGTON AVE 2090 FERN LANE $4,%§2-§g§ ég;gg;ii 99%
REPAIR FIRE DAMAGED BRIDGE/CONNECTR ’
VALENCIA CA 91355 i;iggg;g'zgggglzos
(661)367-9040 OVER RUN
HA23
07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,870,660 06/20/12 39%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 9500 BEVERLY ROAD 2090 FERN LANE $7,014,82§ 2;;22;12 96%
OF ROUTE 2/210 SEP TO SAN BERNARDINO
LINE PICO RIVERA CA 90660 i;i:?g;5’223691208
APPLY CHIP SEAL (323)558-8000
HM1 wPCP
07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA  GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13 4%
07-3X4104 CANADA FLINTRIDGE, 3 MILE NORTH OF P O BOX 50085 $12,407  11/25/13 1%
CSTP-17D8-(004)E WOODWARDIA CANYON BRIDGE $0 06/30/15
-0 REGRADE SLOPE/CONSTRUCT DEBRIS WALL WATSONVILLE CA 950775085
(661)726-4447
HA23
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $39,856,934 11/28/11 54%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET 11229 S. WOODRUEE AVE $§i,ggj,§%é égjgé;ii 62%
FORK COYOTE CREEK BRIDGE TO 0.3 MILE DOWNEY, CA 90241 U
ANAHEIM, CA 92805
NORTH OF MARQUARDT AVE (562)401-3333
WIDEN AND REALIGN FREEWAY (714)978-2726
HB5 SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,164,444 08/19/11 45%
?aagigggi_ on SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUEE $§i,gig,ggi 82;13;1% 41%
(N ) BOULEVARD OVERCROSSING TO SHOEMAKER AVE. »E50s
-0 AVENUE OVERCROSSING i?goggigcglgg 90278 DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY WITH PCC - _
MBS SwpPp (562)401-3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 29%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE $§§,%§g,gg§ 82;%?;1; 30%
NORTH OF CARMENITA ROAD OVERCROSSING BLVD SUITE A 2002
SAN MARCOS CA 92078
TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA
WIDEN AND REALIGN FREEWAY (760)916-9100 90670
HB5 SWPPP
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC  SAKER, GEORGE $123,883,236 08/23/12 21%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 13230 FIRESTONE BLVD $2§-ggg-é§i 82;12;1; 20%
UNDERCROSSING TO 0.7 MILE NORTH OF SUITE A-2 Y0,
PIONEER BOULEVARD UN SggsvigtE;4ig 91353 SANTA FE SPRINGS CA
. . ROADWAY WIDENING (SEG 4) (818)767- 90670
(562)345-3125
07-LA-5-9.7/18_4 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC SAMY, RAGY $1,456,059 05/22/13 85%
07-1w3904 AND COMMERCE ON RTE 5 FROM SLAUSON P O BOX 11238 902 SAN GABRIEL BLVD $1égg;-i2§ 82;%8;12 91%
AVENUE OVERHEAD TO S5-S10 OVERHEAD ROSEMEAD, CA 91770 ’
AND RTE 10 FROM E10-N5 SANTA ANA CA 927111238 (626)572.6700
3 JOINT SEAL,POLYESTER OL,METH DECK (714)769-7025
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
23;$4SS§§ 0280 E CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,4ég gijgg;ig 20
- -( ) SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770
__gg‘Ss 0-(8E) PERFORM HIGHWAY PLANTING BUENA PARK, CA 91770 (626)572-6702
TEAL wPCP
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 68%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD $7§§’23§ gi;ég;ié 92%
PAVING AND INSTALL IRRIGATION SYSTEM ROSEMEAD, CA 91770 ’
INSTALL IRRIGATION SYSTEM, HWY SAN DIMAS, CA 91773 (626)572-6700
PLANTING (909)599-1612
26.700 wPCP
07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC  PATEL, PRAVIN $1,158,199 12/04/13 1%
855573324 0650 E 5 FROM INDIANA STREET UNDERCROSSING 8707 RESEARCH DRIVE 902 SAN GABRIEL iiig,ggg gijggjié 28%
()' -(965) TO BOYLE STREET OVERCROSSING IRVINE CA 92618 BOULEVARD 4
- REPLACE PLANTING AND IRRIGATION SYS
(949)390-2111 Rz;gME¢Z’6§gogl77o
HA42 (626)572-
07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O"DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $1,082,034 03/06/13  100%
XZﬁﬁ7igg§ 150 VARIOUS LOCATIONS 559 W. COVINA BLVD. 902 S. SAN GABRIEL $1,é§g,i§§ 82;%%;12 99%
- -(159) UPDGRADE MBGR & CRASH CUSHIONS BOULEVARD ’
-0 SAN DIMAS CA 91773
ROSEMEAD, CA 91770 OVER RUN

HB1

(909)394-4510

(626)572-2700
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS YAKAR RESLER, CAESAR $694,493 03/26/14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 113 E ARROW HWY 2090 FERN LANE $0 04/17/14 0
STPE-005 -(093)E $0 12/16/14 0%
- -(093) ROUTE 5/10 SEPARATION TO ROUTE 5/134 GLENDALE, CA 91208
--0 SEPARATION SAN DIMAS CA 91773
90975991612 (818)637-2059
IMPROVE IRRIGATION AND PLANTING (909)599-
TEA1O
07-LA-5-18.5/31.2 IN LOS ANGELES, AT LA-5, AT POSTMILE J MCLOUGHLIN ENGINEERING CO  SHALVIRI, ALI $729,188 05/24/13 96%
07-1W3304 18.5 TO 31.2 INC 2090 FERN LANE $702,02§ 82;;8;%2 83%
JOINT SEAL,METH DECK,SPALL REPAIR 10641 FULTON COURT GLENDALE, CA 91208 04721714
RANCHO CUCAMONGA CA 91730 (818)254-7383
HM3 (909)944-1037
07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13  100%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 28548 LIVINGSTONE AVENUE 2090 FERN LANE $4§ff§’§2§ 82;gg;ij 87%
DOWNTOWN AREA CONSTRUCT SUPPORT GLENDALE, CA 91208 :
. VALENCIA, CA 91355
SHORING INSIDE TUNNEL DIR®"S EM (818)637-2506 OVER RUN
(661)367-9097
PERFORM EMERGENCY REPAIRS ON BRIDGE
20.201130
07-LA-5-24.6/88_6 IN LOS ANGELES, LA-110 AT POSTMILE  PETERSON-CHASE GENERAL AMADI, PATRICIA $1,246,736 05/28/13 78%
07-1W3604 24.6 TO 88.56 ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE. $304,928 22;;2;12 24%
CLEAN AND TREAT BRIDGE DECKS 1792 KAISER AVENUE STE 101
IRVINE CA 92614 SgiZA§é4cg7zé342
HY3 (949)252-0441 (818)364-
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZIMA, HASSAN $2,458,841 11/07/13 27%
83;??7833_ 0860 E COLORADO EXTENSION TO HAZEL STREET 113 E ARROW HWY 3212 ROSEMEAD BLVD, :gii,?ii ii;gg;i? 11%
(086) PUC AND ON ROUTE 134 FROM VICTORY SUITE 100 :
-0 BOULEVARD/RIVERSIDE DRIVE TO S SAN DIMAS CA 91773 EL MONTE, CA 91731
A EROSION CONTROL AND SLOPE PAVING (909)599-1612 (626)572-6732
07-LA-5-26.7/29_4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $56,876,244 12/06/10 83%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2 FERN LN $30,952,030 12/20/10 9
CMLN-6207-(055) 090 $782.604 o08/17/15 %%

-0

HB5 SWPPP

ROUTE 5/134 SEPARATION TO MAGNOLIA
BOULEVARD OVERCROSSING
CONSTRUCT HOV LANES

SUN VALLEY,CA 91353-1489
(818)767-8418

GLENDALE, CA 91208
(818)637-2506
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SWPPP

(909)875-0533

(818)364-2760
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,651,818 10/11/10 87%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE 2090 FERN LN $6,964,409 11/02/10 ;40
ALLEN AVENUE UNDERCROSSING GLENDALE. CA 91208 $0 01/31/14
MODIFY INTERCHANGE VALENCIA, CA 91355 i 04715714
(818)637-2506 COMPLETED
HE11 SWPPP
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC  GURFINKEL, VLADIMIR $163,475,623 11/29/12 22%
07-1218w4 WEST MAGNOLIA BOULEVARD OVERCROSSING P O BOX 1489 13171 TELFAIR AVE, $8,604,476 12/20/12 -
IM- 005-(078) TO 0.3 MILE NORTH OF BUENA VISTA STE 101 $161,714  06/30/19
-0 STREET/WINONA AVENUE i:gg;ﬁ;?E;4ig 913531489 SYLMAR, CA 91342
REALIGN ROUTE 5 AND RAILROAD TRACKS - -
HBS SwPPP (562)572-5538
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $60,856,419 10/14/10 93%
07-1218v4 KM SOUTH OF COHASSET STREET PO BOX 1489 9225 CRANFORD AVENUE $57,813,851  10/26/10 94%
SARR-005 -(029)N $739,403 03/30/15
UNDERCROSSING TO 0.1 KM NORTH OF PACOINA, CA 91331
00-5 30-(9NCOM SHELDON STREET OVERCROSSING SUN VALLEY, CA 91351-1489 (213)719-4785
6207- 056-() CONSTRUCT HOV LANES (818)362-9200
HB5 SWPPP
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $115,474,839 05/06/10 69%
07-1219U4 ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $94,830,254 05/24/10 820
SARR-0053-(033)N STREET OVERCROSSING AND VARIOUS $1,298,930 10/26/15
PACOIMA, CA 91331
00-53 0-(3NCOM LOCATIONS PACOIMA, CA 91331 (318)768-1930
6207- 054-O CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-C 43.9/C46_4 IN LOS ANGELES COUNTY IN AND NEAR LOS SECURITY PAVING COMPANY INC  TIEU, FRED $11,570,324 12/12/12 48%
07-252614 ANGELES FROM SAN FERNANDO ROAD P O BOX 1489 45120 13TH STREET $4,470,321  01/10/13 39%
IM-005 -(081) OVERHEAD TO 0.2 MILE SOUTH OF WELDON WEST $1,506,058 10/08/14
-0 CANYON OVERCROSSING i:T_s\)/?ZI;EI4gg 913532617 LANCASTER, CA 93534
ROADWAY REHABILITATION - -
HAD2 WPCP (661)726-0148
07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,151,822 03/27/08 78%
07-168004 CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $134,843,995 05/01/08 o8k
CMLN-6207-(046)N CONSTRUCT HOV LANES AND CONNECTORS 101 $111,055  12/05/14
-0 BLOOMINGTON, CA 92316
SYLMAR, CA 91342 SUSPENDED
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-45.4/59_7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, INC TIEU, FRED $9,571,387 06/03/13 520
07-252634 AND SANTA CLARITA FROM 0.2 MILE SOUTH 28548 LIVINGSTON AVE 45120 13TH STREET $8,166,289 06/27/13 81%
ACIN-0053-(080)E OF 5/14 SEPARATION TO 0.2 MILE NORTH WEST $631,707  10/08/14
-0 OF LAKE HUGHES RO Vg;ENgég 33431355 LANCASTER, CA 93534
ROADWAY REHABILITATION ( ) - (661)726-0148
HA22
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,510,965 02/27/12  100%
07-2332A4 CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE $37,418,062 03/22/12 84%
ACIM-0053-(044)E CANYON OVERCROSSING TO 0.4 MILE SOUTH SYLMAR, CA 91342 $1,158,108 10/09/14
-0 OF PICO CANYON ROAD LYO SAN MARCOS CA 92078 (805)797-1348 OVER RUN
WIDEN ROADWAY AND BRIDGES wiTH pcc ~ (760)916-9100
HB4N SWPPP
07-LA-5-53.6/56.3 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,431,403 03/25/13 41%
07-258804 LOCATIONS 20058 VENTURA BLVD #318 902 SAN GABRIEL BLVD $1,318,453 05/01/13 83%
ACST-X037-(162)E CONSTRUCT SLOPE PAVING AND DRAINAGE ROSEMEAD, CA 91770 $124,335  04/30/15
X0-37 1-(2E) WOODLAND HILLS CA 91364 (626)572.6700
-0 (818)206-9990
HA42
07-LA-5-53.7/0 CITY OF SANTA CLARITA LA-5 AT THE O"DONNELL CONSTRUCTION, INC. AMADI, PATRICIA $1,185,000 09/16/13 0%
07-4X0304 SANTA CLARA RIVER BRIDGE (NO. 53- 559 W. COVINA BLVD. 13171 TELFAIR AVENUE 28 10/11/13 o%
2925/PM 53.7) REPAIR & REPLACE BRIDGE SUITE 101
JOINT ASSEMBLY DIR"S EMER SAN DIVAS, CA 91773 SYLMAR, CA 91342
REPAIR & REPLACE BRIDGE JOINT (805)391-3555
20.20 ASSEMBLY
201130
07-LA-5-54.4/54_8 IN LOS ANGELES COUNTY IN SANTA BRUTOCO ENGINEERING & CHAVEZ, EFRAIM $1,896,043 10/15/13 83%
07-278804 CLARITA BETWEEN 0.4 MILE NORTH OF RYE CONSTRUCTION INC 13171 TELFAIR AVE. $1,548,181 11/01/13 82%
CANYON ROAD AND 1.4 MILES SOUTH OF P O BOX 310189 SYLMAR, CA 91342 $1,228,666 06/28/14
ROUTE 5/126 INTERCHANGE (818)364-2760
UPGRADE WEIGH STATION FONTANA CA 92331
HA42 (909)350-3535
07-LA-5-54.4/54 .4 IN LOS ANGELES COUNTY IN SANTA O"DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 90%
07-285004 CLARITA AT THE SOUTHBOUND ON-RAMP 559 W COVINA BLVD $454,047 01/10/13
ING- 005-(073) 25061 W. AVENUE $0 05/30/14 8%

HB4N WPCP

State of California Department of Transportation

FROM RYE CANYON ROAD

INSTALL AND UPGRADE SIGNAL AND HMA SAN DINMAS CA 91773

(909)394-4510

STANFORD #70
VALENCIA, CA 91355
(661)257-0273
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,782,404 01/12/12 78%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $78,020,741 02/17/12 6%
ACIM-0053-(047)E OF VISTA DEL LAGO ROAD OVERCROSSING STANFORD. #70 $1,086,066 09/05/14
-0 TO KERN COUNTY LINE §§2;§925 iiz;NGs CA 90670 VALENCIA, CA 91355
PCC PAVEMENT,WIDEN MEDIAN SHOULDER - _
HAZD SupPP (661)257-0273
07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 77%
07-3X3004 AT 0.4 MILE EAST OF ROUTE 10/101 133 N PIXLEY STREET 902 SAN GABRIEL BLVD $247,815 01/03/13 ..,
ACIM-17D3-(004)E $0 07/10/14
o SEPARATION ORANGE CA 92868 ROSEMEAD, CA 91770
- RECONST FAILED SLOPE & RETAIN WALL _
(714)538-5156 (626)572-6700
HA23 wPCP
07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,318,256 12/21/12 60%
07-267504 GATEWAY BLVD TO RTE 110 AND ON RTE  ENGINEERING CONSTRUCTION INC 12975 CULVER BLVD. $2,218,013 01/11/13 93%
Hs;g—x037—(161) 110 A VARIOUS LOCATIONS. INSTALL 1792 KAISER AVENUE CULVER CITY, CA 90066 $247,402  11/30/14
- METAL BEAM GUARDRAIL AND CONC (310)345-6274
INSTALL MBGR AND CONCRETE BARRIER IRVINE CA 92614
HB1 WPCP (949)252-0441
07-LA-10-5.5/14_8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $1,965,607 03/10/14 0%
ga;f5gig4 (819)E BALLONA CREEK 236 E ARROW HWY 12975 CULVER BLVD 28 gg;ig;ig 0%
- - SAND FILTERS & INFILTRATION DEVICES LOS ANGELES CA 90066
-0 COVINA CA 91722
(626)339-8610 (310)345-6274 SUSPENDED
HA42
07-LA-10-14.3/18 IN LA COUNTY IN LA ON ROUTE 10 FROM HIGHLAND CONSTRUCTION INC PATEL, PRAVIN $1,800,830 05/07/13 98%
07-1W2504 HOOVER ST UNDERCROSSING TO LA RIVER 133 N PIXLEY STREET 902 S. SAN GABRIEL $1,246,012 06/04/13 68%
BRIDGE AND OVERHEAD AND ON ROUTE 60 BLVD $248,207  07/25/14
FROM LA RIVER BRIDGE A ORANGE CA 92868 ROSEMEAD, CA 91770
3 JOINT SEAL REPLACEMENT (714)538-5156 (626)572-6700
07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,872,912 03/24/14 0%
07-1w2204 LOCATIONS ENGINEERING CONSTRUCTION INC 902 SAN GABRIEL BLVD $0 04/09/14 0%
REPLACE OVERHEAD SIGNS 1792 KAISER AVENUE ROSEMEAD, CA 91770 $0 03/30/15
IRVINE CA 92614 (626)572-6700
HM4 (949)252-0441

State of California Department of Transportation
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WPCP

CLARA RIVER BRIDGE TO 0.4 MILE NORTH
SUN VALLEY CA 913531489

(818)767-8418

OF SIERRA HIGHWAY OVE
SLAB REPLACEMENT GRINDING & HMA

STANFORD, #70
VALENCIA, CA 91355
(661)257-0273

Page 8
Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 0%
07-279804 TERRACE ON RT 10 FROM .3 MILE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD. $1,082,017 05/09/12 0
. $1.500 06/05/14 0%
EASTERN AVE TO RT 10/710 SEP ON RT HOODLAND HILLS CA 91364 SUITE 100 ’
710 FROM RAMONA TO (818)206-9990 EL MONTE, CA 91731 PLANT EST
CONST MAINTENANCE VEHICLE PULLOUTS _
HA28 SWPPP (626)572-6732 SATIS
07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWYM C M CONSTRUCTION AZIMA, HASSAN $50,488,453 02/29/12 52%
07-245404 (RTE 605) & SAN BERNARDINO FWY (RTE P.0. BOX 620 11310 VALLEY BLVD $26,549,326 04/20/12 53%
AT 0
NHI-X037-(154)N 10) FRI0 & 605 INTER TO 0.8 M E/RTE SZEESSS;EHLANDS, CA EL NONTE. CA 91731 $323,100 08/13/15
-0 108605 INTERAT RTE 1 (626)572-6732
INTERCHANGE IMPROVEMENTS DESIGN G-
HBAN BUILD
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $88,806,645 04/30/09  100%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 P O BOX 2168 1201 BALDWIN PARK $82,104,026 05/18/09 92%
HP21-6207-(048)C KM WEST OF PUENTE AVENUE $1,618,155 09/01/14
N620-7 04-() CHINO HILLS, CA 91709 BALDWIN PARK, CA 91706
UNDERCROSSING ’ (213)453-7555
-0 CONSTRUCT HOV LANES
HBS SWPPP
07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $91,210,747 02/10/14 0%
07-1170U4 WEST COVINA FROM PUENTE AVENUE TO 391 N MAIN STREET SUITE 111 1041 W. BADILLO, $0 02/27/14 0%
CMLN-6207-(059) $0
O CITRUS STREET CORONA CA 92880 SUITE 112
o CONSTRUCT HOV LANES & SOUNDWALLS
(951)356-1275 ngéNgéQCiG§i722
HB5 (626)339-
07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS  J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $2,505,958 06/05/13 87%
07-1W2804 LOCATIONS INC 1041 W. BADILLO SUITE $1§f§§’ii§ gg;gg;ij 67%
TREAT BRIDGE DECKS, REPL JOINT SEAL 10641 FULTON COURT 112 ’
RANCHO CUCAMONGA CA 91730 CZZéNgégcﬁegi722
HM3 (909)944-1037 (626)
07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $30,512,524 01/19/12  100%
07-251604 CLARITA FROM 0.3 MILE NORTH OF SANTA P O BOX 1489 $29,555,886 02/14/12
NH-PO14-(069)E 25061 W. AVE. $0 12731713 6%
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Statement of Ongoing Contracts as of 04/20/14

04/30/14
District 07

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,310,510 02/10/12 100%
07-254904 PALMDALE FROM 0.4 MILE NORTH OF P O BOX 1489 25061 W. AVE. $8,484,361  03/06/12 99%

NHPO-1406-(8E ) SIERRA HIGHWAY OVERCROSSING TO $0 12/31/13

-0 ANAVERDE CREEK SUN VALLEY CA 913531489
(818)767-8418

PLANE & PLACE HMA & REPLACE SLABS

STANFORD, #70
VALENCIA, CA 91355
(661)257-0273

HA22 WPCP
07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,091,971 12/12/12 91%
géégiiggé—(157)E ANGELES, LA-19,22,47,91,110, CALIFORNIA INC 18730 S WILMINGTON $1,007,9§8 gé;igjii 90%
o O 405,605,710, VARIOUS LOCATIONS 1310 W 23RD STREET AVE STE 103
- - TREAT BRIDGE DECK, REPLACE SEALS
TEMPE AZ 85282 ggg;go DOMINGUEZ, CA
HA21 wPCP (602)437-1711
(310)609-0264

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL FAYAD, HASSAN $302,476 05/15/13 29%
07-3X1804 AT PARK & RIDE LOT ADJACENTS TO WB  ENGINEERING CONSTRUCTION INC 17912 CRUSADER AVE. $168,571 06/05/13 56%

NH-47C0-(004) $11,903 11/14/14

o LA-47 HARBOR BLVD OFF-RAMP 1792 KAISER AVENUE SUITE 101
o SLOPE DAMAGE REPAIRS

IRVINE CA 92614 CEE;';23’382590703 SUSPENDED
HA23 (949)252-0441 (562)860-
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 42%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $1,990,566 07/13/10 6%

RELOCATE PLATFORM SYSTEM $10,061 02/28/15

GARDENA CA 90248
(562)860-3085

HM3 SWPPP
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $186,342,249 06/30/11 40%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $70,058,823 07/13/11 38%

NHBR-P047-(010)N OCEAN BOULEVARD TO ROUTE 103 $1,351,691 03/15/17

-0 JUNCTION AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WITH CIP

AVENUE
WILMIMGTON, CA 90744
(562)216-5940

WILMIMGTON, CA 90744
(562)432-4343

HA21 SwPPP

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $76,778,008 12/22/11 76%

XZﬁﬁ?gggg—(140)E DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD $§§’2§§’Z§é 83;%8;12 68%
SEPARATION TO S57/60 SEPARATION STE A 2409

--0 SAN MARCOS CA 92078

REPLACE PCC SLAB, GRIND PAVEMENT WALNUT, CA 91789

760)916-9100
(760 (909)594-2350

HA22 SWPPP
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $1,925,942 11/13/13 20%
07-4H9004 HEIGHTS FR WESTBOUND OFFRAMP TO 8555 BANANA AVENUE 721 BREA CANYON ROAD, $1,105,105 12/03/13 57%
NHP-P0O60-(142)E NOGALES STREET $189,591 04/30/15
-0 FONTANA CA 92335 SUITE 6
CONSTRUCT RETAINING WALL
o e
HA22 (909)594-
07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,880,442 12/12/12 74%
BT o7 1. cuven s, SLZSIE OIS g,
N - CONSTRUCT STORM WATER TREATMENT BMP ’
-0 FONTANA CA 92335 LgioAggngjAQCA 90066
(909)356-8880 (310)920-
HWM SWPPP
07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $1,213,340 05/02/12 77%
07-2X9204 LONG BEACH AT VARIOUS LOCATIONS FROMAP O BOX 11238 17912 CRUSADER AVE., $1,240,461 06/12/12 97%
ACST-4782-(004)E ACACIA AVENUE UNDERCROSSING TO LOS SUITE 101 $0 07/31/14
47-B2 0-(4E) SANTA ANA, CA 927111238
o ANGELES RIVER (714)769-7025 CERRITOS, CA 90703
- HIGHWAY PLANTING AND IRRIGATION - -
HA23 SWPPP (562)860-3085
07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $2,722,362 10/01/13 23%
07-265904 BETWEEN FIGUROA STREET AND LOS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD $186,942 10/22/13 7%
AC??‘Plol‘(227)E ANGELES RIVER BRIDGE 1792 KAISER AVENUE BOULEVARD, #100 $0 06/01/14
- UPGRADE BRIDGE RAILS
IRVINE CA 92614 E;2g02;§’6§2291731
HA21 (949)252-0441 (626)572-
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 94%
07-199634 FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $5,066,558 02/10/11 99%
NH-Q101-(185)E UNDERCROSSING TO 0.4KM WEST OF VAN LOS ANGELES. CA 90066 $0 01/30/14
-0 NUYS BOULEVARD UNDE LAKE FOREST, CA 92630 310)821-1847
(949)470-0500 (310)
WIDEN OFF RAMPS
HB4C SWPPP
07-LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $853,313 11/05/13 16%
07-475704 TBOUND 105 FROM SEPULVEDA BOULEVARD ENGINEERING CONSTRUCTION INC 18730 S WILMINGTON $481,986 11/22/13 54%
HS?;‘1°53‘(°°3)E INSTALL DRIANAGE SYSTEM,ROADWORK,FA 1792 KAISER AVENUE AVE STE 103 $117,125 05/27/14
- LSHING BEACONS,REMOVE
IRVINE CA 92614 RANCHO DOMINGUEZ CA
PLACE HIGH FRICTION SURFACE TREATM 90220
HB1 (949)252-0441

(310)609-0264
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-.5/6.3 IN LOS ANGELES COUNTY, INGLEWOOD AND AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $822,794 03/06/14 0%
07-1W5804 HAWTHORNE FROM ROUTE 1 TO NORMANDIE P O BOX 11238 12975 WEST CULVER 28 gijggjij o%
AVENUE OVERCROSSING BLVD
METH DECK,JOINT SPALL REPR,JT SEAL SANTA ANA CA 92711 LOS ANGELES, CA 90066
(714)769-7025 31098211847
HM3 (310)821-
07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $654,015 01/16/14 4%
gg_?§330?004)5 AT INGLEWOOD AVENUE 20331 LAKE FOREST DR #C13 12975 W CULVER BLVD igég,E%E 2i;gg;ig 49%
- - RECONSTRUCT FAILED SLOPE/HYDRO SEED ;
-0 LAKE FOREST CA 92630 LgioAggiLEZA7CA 90066
(949)454-1999 (310)821-
HA23
07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY  ARIAS, JUAN $803,238 06/06/12 88%
07-458404 0.1 MILE WEST OF FACADE AVENUE INC 11229 SOUTH WOODRUEE $369,671 07/03/12 46%
OVERCROSSING 26320 LESTER CIRCLE AVENUE $286,646 05/22/14
MODIFY PUMPING STATION
CORONA CA 92883 D§£2E151C§322241
HA42 WPCP (951)674-7352 (562)401-
07-LA-105-16.3/17.8 LA-105 CORRIDOR MULTIPLE LOCATIONS  PTM GENERAL ENGRNG SVCS, INC WANG, PAUL $785,000 12/09/13 18%
07-4X0204 REPAIR AND RESTORE SERVICE TO FAILED 5942 ACORN STREET 13230 FIRESTONE BLVD $49-5;g ggjig;ii 6%
PUMP STATIONS DUE TO THEFT AND STE E-2
. RIVERSIDE, CA 92504
VANDALISM DIR"S EMERGENCY F SANTA FE SPRINGS, CA
REPAIR/REPLACE PUMP STATIONS
20.20.201 92220345 3144
130 (562)
07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT WANG, MIKE $911,080 04/17/13 48%
07-1W5504 FROM FASHION WAY TO EL NIDO UNDERPASS P O BOX 2229 11229 S WOODRUEE $960-8§g gg;;g;ii 91%
COLD PLANE AC PAVEMENT AND OVERLAY AVENUE
CORONA CA 928782229 DOUNEY CA 90241
(951)736-7600
L (562)401-3333

07-LA-110-6.5/20.7
07-1Ww2904

HM3

State of California Department of Transportation

WESTERN STRUCTURES
6005 TYLER ST

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

TREAT BRIDGE DECK, REPL JOINT SEALS
RIVERSIDE, CA 92503

(951)352-4300

GALLARDO, SAM $1,210,417 06/10/13  85%
$937.814 07/08/13

18730 S WILMINGTON $220.431 05/31/14  'O%

AVE STE 103

RANCHO DOMINGUEZ CA SUSPENDED

90220

(310)609-0264
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Statement of Ongoing Contracts as of 04/20/14 04/30/14

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $24,385,860 11/12/09 94%
07-241104 FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR 902 SAN GABRIEL BLVD. $24,297,389 12/07/09 98%
ACHN-P110-(017)E BOULEVARD UC TO 0.2 KM NORTH OF $137,619 12/11/14
-0 . BUENA PARK, CA 90621 ROSEMEAD, CA 91770

WILSHIRE BOULEVARD OC ’ (626)572-6700

CONSTRUCT AUXILIARY LANES
HB4N SWPPP
07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  CHOU, MICHAEL $3,170,754 05/22/13  100%
07-1W3404 LOCATIONS INC 1041 W. BADILLO SUITE $2ég§§’§$g 82;;2;%2 94%

METH DECK,SPALL REPAIR,JOINT SEAL,A 10641 FULTON COURT 112 ;

RANCHO CUCAMONGA CA 91730 CgZéNgggcﬁ62i7ZZ
HM3 (909)944-1037 (626)339-
07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON  YAKAR SAMY, RAGY $1,348,291 10/29/13 46%
07-2759U4 SOUTHBOUND AND NORTHBOUND OF ROUTE 113 E ARROW HIGHWAY 902 SAN GABRIEL BLVD. $344,820 11/15/13 270
NHP-X037-(164)E 110 AT THE ROUTE 101 INTERCHANGE $197,671 07/31/17
ROSEMEAD, CA 91770

-0 INSTALL IRRIGATION AND PLANTS SAN DIMAS CA 91773

(808)500.1612 (626)572-6700

HA42
07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $830,543 04/23/13  100%
07-1w6004 AT VARIOUS LOCATIONS P O BOX 2229 902 SAN GABRIEL BLVD $774,0gé gijigjig 100%
COLD PLANE EXISTING PAVEMENT & RHMA
CORONA, CA 928782229 R225M5¢2’653091770 04/09/14
(951)736-7600 (626)572- COMPLETED
HML
07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $608,813 06/06/12  100%
07-4Y4604 LOCATIONS ENGINEERING CONSTRUCTION INC 902 SAN GABRIEL BLVD. $613,538 06/27/12 44
REPLACE LIGHTWEIGHT OH SIGN 1792 KAISER AVENUE ROSEMEAD, CA 91770 $0 10/15/13
IRVINE CA 92614 (626)572-6700 OVER RUN
HMI4 WPCP (949)252-0441
07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0%
07-2770U4 FROM ROUTE 5 INTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAIR AVE, $1,196,337 01/11/13 0%
NH-P118-(063) INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93616 STE 101 $3,325 02720717
-0 EROSION CONTROL SYLMAR, CA 91342 PLANT EST

(559)322-2041
HA42 SWPPP (818)364-2760 SATIS
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-/11_4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  RESLER, CAESAR $2,589,871 05/17/12  100%
07-4Y7904 LOCATIONS INC 2090 FERN LANE $3,397,027 06/12/12 98%
TREAT BRIDGE DECK AND JOINT SEALS 10641 FULTON CT GLENDALE, CA 91208 $0 12/31/13

RANCHO CUCAMONGA CA 91730 (818)637-2506 OVER RUN
HM3 WPCP (909)944-1037
07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,413,616 09/13/12  100%
07-273404 LOCATIONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD., $2,085,134 10/17/12 86%
AC?;‘X°37‘(158)E CONNECTOR OC TO FIGUEROA STREET OC FONTANA CA 92335 SUITE 100 $15,002  05/01/14
- BRIDGE RAIL REPLACEMENT EL MONTE CA 91731 OVER RUN

(909)356-8880 (626)572-6732
HA21 wPCP
07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,440,332 03/04/13 89%
07-266104 CITIES BETWEEN ROUTE 170 AND ROUTE ~ ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $2,237,021  03/20/13 66%
HS??—P134—(036)E 210 1792 KAISER AVENUE SUITE 100 $271,953 06/10/14
- INSTALL MBGR

IRVINE CA 92614 Ezzzogig’eggzgl731
HB1 (949)252-0441 (626)572-
07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y AKAR IZADPANAH, MOE $1,799,153 12/11/12  100%
07-276904 HOLLYWOOD NORTH AND SOUTHBOUND FROM 113 E ARROW HIGHWAY 3212 ROSEMEAD $1,498,823 01/10/13 83%
NHE§17O_(OO4) VANOWEN STREET TO SHELDON STREET SAN DIVAS CA 91733 BOULEVARD, #100 $127,557  03/25/17
- PLANTING, INSTALL IRRIGATION, SLOPE EL MONTE, CA 91731

(909)599-1612 (626)572-6732
HA42 SWPPP
07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,724,000 09/23/13 51%
07-2768U4 FROM MACLAY AVENUE TO YARNELL STREET 8122 COMPTON AVENUE 1041 W. BADILLO SUITE $1,388,066 10/15/13 89%
NHP1-2101-(815)E $217,892 08/16/17

EROSION CONTROL 112

-0 LOS ANGELES CA 90001 COVINA. CA 91792

(323)581-8200 (626)359-1601
HA42
07-LA-210-6.8/7.2 IN LA COUNTY IN THE CITY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $706,650 12/10/13 72%
07-290904 ANGELES, FROM PIERCE STREET TO TERRA ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE $153,061 12/27/13 220
HP:§_2101_(818)E BELLA STREET 1792 KAISER AVENUE SYLMAR CA 91342 $47,275  05/28/14
- SALVAGE MBGR INSTALL CONCRETE BARR _

IRVINE CA 92614 (818)746-0669
HB1 (949)252-0441

State of California Department of Transportation
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC  KAROUT, REDA $40,486,011 10/18/13 12%
07-288014 MILE WEST OF BIG TUJUNGA WASH BRIDGE 13170 TELFAIR AVENUE 1041 W. BADILLO, $3,622,253 11/06/13 o%
NHi;‘Zlol‘(816)E TO DUNSVORE AVENUE UNDERCROSSING o SUITE 112 $878,511  02/23/16
o ROADWAY REHABILITATION COVINA, CA 91722
(818)362-9200 (626)339-1601
HA22
07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,065,786 06/26/12  100%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 28548 LIVINGSTON AVENUE 2090 FERN LANE $2,171,579  07/20/12 40
$0 03/27/14
0.1 MILE EAST OF ARROY BLVD OC VALENCIA CA 91355 GLENDALE, CA 91208 04/21/14
PLACE RHMA (818)637-2506
(661)367-9040
HM1 wPCP
- - - - ” k] ’ 0
07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,775,899 11/14/12 47Y%
07-258934 VARIOUS LOCATIONS 8555 BANANA AVENUE 1041 W. BADILLO SUITE $6,341,047  12/20/12 4,
ACIM- 210-(812) SAND FILTERS & INFILTRATION DEVICES 112 $198,223 07/21/15
-0 FONTANA CA 92335 COVINA. CA 91792
(909)356-8880 (626)359-1601
HA42 SWPPP
07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $270,792 07/18/13 88%
07-475804 STREET OFFRAMP. INSTALL TRAFFIC 207 W LOS ANGELES AVE 1041 W BADILLO $109,477 08/13/13 1%
NHi;_G21O_(814)E SIGNAL AND CONSTRUCT ADA CURB RAMPS. VOORPARK CA 93021 STREET, STE 112 $90,544 05/15/14
- INSTALL TRAFFIC SIGNAL,ADA RAMPS COVINA, CA 91722 SUSPENDED
(805)523-1914 (626)335-1601
HB1
07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL"S INC. DBA INTEGRITY PUNJABI, RAJ $15,000 02/25/14 0%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE LANDSCAPE & CONCRETE 1041 W. BADILLO STE $0 04/16/14 0%
IRRIGATION CONTROLLER SYSTEMS TO 313 ORANGE GROVE BLVD 290 112 $0 10/03/14
REDUCE WATER USAGE DIR"S EME COVINA, CA 91722
REPLACE IRRIGATION CONTROLLER PASADENA, CA 91104 (626)339-1601
20.20 SYSTEMS
201130
07-LA-210-30.7/41_4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12  100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO  ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $545,403 04§13§12 100%
AZUSA AVENUE 1792 KAISER AVENUE SUITE 100 $0  04/22/13
CONSTRUCT VEHICLE PULLOUTS AND PAVE EL MONTE, CA 91731

IRVINE CA 92614

HA28 WPCP (949)252-0441 (626)572-6732
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O®DONNELL CONSTRUCTION INC GALLARDO, SAM $1,164,009 06/10/13 90%
07-1w3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 559 W COVINA BLVD 18730 S WILMINGTON $1,%§f-gf; 8;;28;12 93%
TO RTE 405/710 SEP & ON RTE 710 FROM AVE STE 103 ’
SAN DIMAS CA 91773
PICO AVE ON-RAMP OV 90973944510 RANCHO DOMINGUEZ, CA SUSPENDED
A JOINT REPL,SPALL REPAIR & METH DECk (909)394- 90220
(310)609-0264
07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,526,802 10/02/13 16%
07-278304 AT TEMPLE AVENUE OC, BR #531198 8555 BANANA AVE $434,096 10/22/13
NHPI-4053-(034)E SRIDGE REHAB L7912 CRUSADER AVE $107,958 11/19/15 7%
SUITE 101
Y FONTANA CA 92335 CERRITOS CA 90703
(909)356-8880 56218603085
HA21 (562)860-
07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC  DREAMBUILDER CONSTRUCTION GALLARDO, SAM $223,086 10/15/13 51%
07-1w3204 AVENUE, LONGBEACH BLVD, WARDLOW RD  CORPDBA DREAMBUILDER 18730 S WILMINGTON $124,9gg éﬁ;ig;ii 56%
CONSTRUCT SIDEWALK,CURB &CURB RAMPS 1324 E LAWSON LANE AVE STE 103
PLACENTIA CA 92870 ggg;go DOMINGUEZ CA SUSPENDED
HB71 (714)646-3697
(310)609-0264
07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, 1SSAM $918,189 06/12/12 34%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229 13230 FIRESTONE BLVD $856,22§ gg;ggjig 92%
FROM 0.2 MILE SOUTH OF RTE 405/91 SEP SANTA FE SPRINGS, CA
CORONA CA 928782229
TO 0.2 MILE SOUTH (951)736-7600 90670
WARM MIX ASPHALT OVERLAY - -
L WPCP (562)345-2905
07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $19,266,632 05/31/11  100%
07-241304 ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $18,866,518 06/09/11 99%
IM4-0530- (20E) NORTH OF LA TIJERA BOULEVARD $49,702 01/24/15
IRVINE CA 92618 LOS ANGELES, CA 90066
-0 OVERCROSSING TO 0.4 KM SOUTH OF 310)345-6270
(949)753-1414 (310) OVER RUN
WIDEN RC SLAB
HB4N SWPPP
07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN  MYERS AND SONS CONSTRUCTION LPEID, EMILE $28,639,686 06/28/13 25%
07-252004 OAKS, VAN NUYS, AND NORTH HILLS ON 2554 MILLCREEK DR $4,300,666 07/30/13 g
ACIH- 4053 (005)E 9225 CRANFORD AVE $776.280 09/29/15 15%

State of California Department of Transportation

ROUTE 405 BETWEEN 101 AND ROUTE 5

REHABILITATE PAVEMENT SACRAMENTO CA 95833

(916)649-4504

PACOIMA, CA 91331
(818)768-1939
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-/0 IN LOS ANGELES COUNTIES AT VARIOUS  PETERSON-CHASE GENERAL SAAD, HUSSEIN $1,670,773 05/30/13 89%
07-1w4004 LOCATIONS ENGINEERING CONSTRUCTION INC 17912 CRUSADER AVE izgg,jgé 88;5;;12 46%
TREAT BRIDGE DECK W METHACRYLATE 1792 KAISER AVENUE SUITE 101 ;
IRVINE, CA 92614 CEES';Z§’3SQSQO7O3
Hu3 (949)252-0441 (562)860-
07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,526,451 07/05/12  100%
07-250504 605 FROM COYOTE CR BRIDGE TO N/B OFF 11172 WESTERN AVENUE 902 SAN GABRIEL BLVD. $1,468,827 07/30/12 97%
ACIM-G605-(296)2 $0 02/28/14
o PECK ROAD STANTON CA 90680 ROSEMEAD, CA 91770
- INST MBGR AND WIDEN SHOULDER _
(714)893-0551 (626)572-6700 OVER RUN
HB1 wPCP
07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-4T3204 STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. $413,1ég 83;1?;11 0%
AVENUE UNDERCROSSING CLOVIS CA 93619 STE 101
HIGHWAY PLANTING AND IRRIGATION (559)322-2041 CERRITOS, CA 90703 PLANT EST
HA25 wpPCP (562)860-3085 SATIS
07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $522,155 02/12/13 50%
07-2X9604 BOR SCENIC DRIVE OVERHEAD TO ROUTE 133 N PIXLEY STREET 17912 CRUSADER AVE $551,250 03/12/13 99%
NH-47B7-(004) 91/710 SEPARATION $1,162 05/19/14
-0 ORANGE CA 92868 SUITE #101
CONSTRUCT ROCK BLANKET, INLETS,PLANT
s s
HA23 WPCP (562)860-
07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 0%
07-4T4804 FROM SHOEMAKER BRIDGE TO ROUTE 1/710 8122 COMPTON AVE 11229 SOUTH WOODRUFF $533,0§g 82;32;12 0%
SEPARATION AVENUE
LOS ANGELES CA 90001 04/21/14
HIGHWAY PLANTING, HARDSCAPE (323)581-8200 DOWNEY, CA 90241 PLANT EST
HAZS PP (562)401-3333 SATIS
07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,006,605 11/08/13 30%
07-259014 PACIFIC COAST HIGHWAY TO IMPERIAL 8555 BANANA AVENUE $1,362,116 11/22/13 9
NHPI-710 -(817)E 18730 S WILMINGTON $433.522 12731714 9%
HIGHIAY FONTANA CA 92335 AVE STE 103
-0 SAND FILTERS & INFILTRATION DEVICES RANCHO DOMINGUEZ CA

(909)356-8880
90220

(310)609-0264
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-17.2/26_4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $107,036,841 04/04/12 40%
07-202114 40,132,553 04/30/12
AN 7101-(BOOIN LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY 11229 S. WOODRUFF $$1 S 375
BRIDGE TO RAMONA BOULEVARD AVENUE > (1Y
-0 IRVINE CA 92618
UNDERCROSSING. (949)333-1500 DOWNEY, CA 90241
LONG LIFE PAVEMENT & WIDEN BRIDGES - _
HAZD SupPP (562)401-3333
07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,575,826 02/15/11  100%
07-002344 COMMERCE AT WASHINGTON BOULEVARD 6005 TYLER ST 18730 S WILMINGTON $2,545,400 03/01/11 97%
NH-7101-(801)E $44,294 05/30/14
O UNDERCROSSING RIVERSIDE, CA 92503 AVE, #103
- CONSTRUCT SOUND WALL i
(951)362-4300 gggggo DOMINGUEZ, CA SUSPENDED
HB311 SWPPP
(310)609-0264
07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6- SHIMMICK/MYERS AND SONS JV JAHROMI , REZA $2,435,000 11/01/13 88%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53- 16481 SCIENTIFIC WAY 11229 S WOODRUFF AVE $§gg,§gg égjgg;ii 10%
0842) REPAIR/ REPLACE DAMAGE CAUSED DOWNEY, CA 90241 ’
BY OIL SPILL & FIRE DIR" IRVINE, CA 92618 (562)401-3333
REPAIR/REPLACE OIL&FIRE DAMAGE TO
20.201130 HIGHWAY
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, IZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,5;§ 82;22;22 92%
SEPARATION TO VALLEY BOULEVARD BUENA PARK CA 90622 STE 100
UNDERCROSSING EL MONTE CA 91731
ROADSIDE RESTORATION -
HAS SwPPP (626)572-6732
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $Zg§,g;i 8252?51& o%
SEPARATION TO VALLEY BOULEVARD SUITE 100 ;
UNDERCROSSING TAKEOVER CONTRACT F CLOVIS, CA 93619 EL MONTE, CA 91731 PLANT EST
SHOPP HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS
07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $4,705,000 05/04/13 79%
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND P.O. BOX 1000 $3,881,503 06/19/13
1525 RANCHO CONEJO $758,494 04/30/14 82%

20.20

PROTECT THE HIGHWAY FROM ROCK FALL AS

DIRECTED BY R.E.DIR"S EME
REPAIR FIRE DAMAGE

VENTURA, CA 93002

BLVD SUITE 102

THOUSAND OAKS, CA 91320

(805)480-4928



State of California Department of Transportation Page 18
Statement of Ongoing Contracts as of 04/20/14 04/30/14

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-1-22_4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,929,918 03/27/13 79%
07-228204 1.0 MILE NORTH OF VENTURA OVERHEAD TOP O BOX 50085 1525 RANCHO CONEJO $10,211,689 04/18/13 29%
STP-P001-(574) $570,310 06/14/14

4.8 MILE SOUTH OF SEACLIFF OVERHEAD BLVD STE102
-0 WATSONVILLE CA 95077-5085

AND SEPARATION (8054501085 THOUSAND OAKS CA 91320

STRUCTURE (SEAWALL) RESTORATION - _
HA4D SWPPP (C )] (805)480-4928
07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS  ALL AMERICAN ASPHALT IRA, ALFRED $3,455,416 06/05/13 61%
ga::gggg€034)E AND MOORPARK FROM THOUSAND OAKS P 0 BOX 2229 1525 RANCHO CONEJO $1§§§§’3§§ ggjgg;ii 36%

BOULEVARD TO 0.2 MILE NORTH OF LOS CORONA CA 928782220 BLVD STE102 ’
-0 ANGELES AVENUE UNDERCROSSIN THOUSAND OAKS CA 91320
" PCC PROFILE GRINDING (951)736-7600 (805)480-4928
07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS  AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $822,185 05/07/13 98%
07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 933 N BATAVIA ST 1525 RANCHO CONEJO $570,2;g 8g;gi;ij 95%

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 BLVD STE102

ORANGE, CA 92867

MILE WEST OF RICE AV 7143769-7025 THOUSAND OAKS, CA 91320

2 REPAIR & REPLACE CULVERTS ( ) - (805)480-4928

07-VEN-23-20.9/24.2
07-1W0804

HM1

07-VEN-33-55.0/57.5
07-2X8304

20.20.201
.13
07-VEN-101-.1/4.5
07-1952U4
CNHP-X037-(165)E
-0

IN VENTURA COUNTY, IN AND NEAR
FILLMORE, FROM GRIMES CANYON ROAD TO
TELEGRAPH ROAD

COLD INPLACE RECYCLING - CIR

GRANITE CONSTRUCTION COMPANY
P O BOX 6744

SANTA BARBARA CA 93160
(805)964-9951

SUMMER CONSTRUCTION
15245 TELEGRAPH ROAD

VEN 33 NO.OF VEN CO AT PM 55.5 & PM
57.0 REPAIR MULTIPLE SLIP-OUTS. RSP
PLACEMENT & INSTALLATION DUE TO STORM
DAMAGE DIRECTORS EME

REPAIR STORM DAMAGED HWY-SUPT SLOPE

SANTA PAULA, CA 93060
(805)933-9364

IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC
FROM VENTURA COUNTY LINE TO ROUTE 13170 TELFAIR AVENUE
101723 INTERCHANGE

WIDEN FREEWAY, RAMPS, RECONSTR MED SYLMAR CA 91342

(818)362-9200

DAVIS, ALAN
1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320
(805)480-4928

IRA, ALFRED
1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320
(805)480-4928

IRA, ALFRED
1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 93065
(805)480-4928

$1,356,641 06/11/13 60%
$31,771 07/08/13 o

$0 01/30/14 0
SUSPENDED

$3,235,000 04/08/11  100%
$2,468,626 04/11/11 260
$0 12/30/13 ?

OVER RUN

$24,755,757 11/21/13 6%
$1,672,979 12/12/13 -
$210,983 12/31/16 ’
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES $182,733 04/03/14 0%
07-292504 NORTHBOUND ROUTE 101 ON/OFF RAMP AT 207 W LOS ANGELES AVE #252 $0 04/22/14 0%
HSNH-Q101-(238)E LYNN ROAD $0
-0 MODIFY TRAFFIC SIGNAL MOORPARK CA 93021
(805)523-1914

HB1
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $55,619,577 01/03/12 41%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $;2,igg,gié 21;13;1% 72%

MILE SOUTH OF CASITAS PASS ROAD BL,STE 102 29

WIDEN RDWY W/JPCP OVER WATSONVILLE CA 950775085 THOUSAND OAKS. CA 91320

(831)724-1011 805)375-9247

HB5 SWPPP (805)375-
07-VEN-118-18.4/18.7 IN VENTURA COUNTY ON THE VEN-118 AT PETERSON-CHASE GENERAL DAVIS, ALAN $980,855 08/12/13 7%
07-3X9704 ARROYOSIMI BRIDGE. LOCATED IN THE ENGINEERING CONSTRUCTION, INC.1525 RANCHO CONEJO $§§3’2§2 83;12;12 63%

CITY OF MOORPARK. 1792 KAISER AVENUE BLVD., SUITE 102 ’

REMOVE 4 FAILED JOINT ASSEMBLY

e, o oaen s . o s0e
20 20 201 (805)450-1085
13
07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,051,366 12/06/10 97%
07-4L5704 20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE 1525 RANCHO CONEJO $4,069,679 12/22/10 99%
chl_gésg_(gg4)E ROUTE 150 NEAR SANTA PAULA VALENCIA, CA 91355 BLVD, 102 %0 o

- -(4B) CONSTRUCT ROCK WEIR SYSTEM ’ THOUSAND OAKS, CA 91320

-0 (661)367-9040 (805)480-4928
HA23 SWPPP

Totals: Authorized Final Amt: $2,014,365,127 Completed to Date: $1,090,217,284  Work This Month: $35,376,526
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13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07-LA-405-24.4/25.8
07-LA-405-39.4/48.6
07-LA-405-/0
07-LA-605-.1/16.6
07-LA-605-1.7/6.8
07-LA-710-5.8/12
07-LA-710-6.1/6.8
07-LA-710-6.6/15.9
07-LA-710-17.2/26.4
07-LA-710-22.5/22.7
07-LA-710-22.6/23
07-LA-710-26.5/27.4
07-LA-710-26.5/27.4
07-VEN-1-2.6/10.2
07-VEN-1-22.4/26.7
07-VEN-23-6.0/6
07-VEN-23-20.9/24.2
07-VEN-23-3.5/T11.6
07-VEN-33-55.0/57.5
07-VEN-101-5.2/5.2
07-VEN-101-.1/4.5
07-VEN-101-39.8/43.6

Statement of Ongoing Contracts - Index

Contract
07-241304
07-252004
07-1w4004
07-250504
07-4T3204
07-2X9604
07-4T4804
07-259014
07-202114
07-002344
07-4X1304
07-1797A4
07-179704
07-4X0604
07-228204
07-1W5304
07-1W0804
07-4Y0404
07-2X8304
07-292504
07-1952U4
07-260704
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16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-VEN-118-18.4/18.7 07-3X9704 19
07-VEN-150-28.6/28.7 07-4L5704 19

Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category Bid + CCO
-1- FEDERAL AID (INTERSTATE) $358,529,806
-F- FEDERAL AID (PRIMARY) $286,102,454
-S- FEDERAL AID (SECONDARY) $26,984,738
-SH- STATE HIGHWAY $371,487,612
-ER- STORM DAMAGE REPAIR $2,895,544
$968,364,974
District Total: $2,014,365,127
Statement of Ongoing Contracts -Summary

District Work Completed This Perio

07 $7,482,361

$7,482,361

Work completed this Period:

Work Comp
$149,492,291
$164,098,838

$18,794,135
$181,698,446
$312,919
$575,820,655

$1,090,217,284
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