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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES AMADI, PATRICIA $738,978 03/12/14  100%
07-2W4304 LOCATIONS 207 W LOS ANGELES AVE #252 13171 TELFAIR AVE STE $748,5;§ 82;23;;‘51 100%
REPLACE CRASH CUSHIONS MOORPARK CA 93021 101
SYLMAR, CA 91342 OVER RUN
4 (805)391-3555
07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
g;:i§§29?004)E DOMINQUEZ CHANNEL ENGINEERING CONSTRUCTION INC 18730 S WILMINGTON $55-028 8;;;%;13 20
CONSTRUCT STEEL SOLDIER PILE WALL 1792 KAISER AVENUE AVE STE 103
-0 IRVINE CA 92614 RANCHO DOMINGUEZ, CA SUSPENDED
HA23 90220
(310)609-0264
07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $418,601 06/20/13 90%
07-4T5404 BEACH AT 2ND STREET 8257 COMPTON AVENUE 13230 FIRESTONE BLVD $415,996  07/15/13 98%
SIGNAL UPGRADE, ADA CURB RAMP LOS ANGELES, CA 90001 SUITE E-2 $0 04730715
SANTA FE SPRINGS, CA SUSPENDED
HBAN 90670
(562)345-3145
07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAH INDA $1,638,061 03/26/14 27%
07-2W4704 AT VARIOUS LOCATIONS CORPDBA DREAMBU ILDER 12975 CULVER BLVD $1,171,Og§ 82;82;13 72
REPLACE CRASH CUSHIONS 1324 E LAWSON LANE LOS ANGELES, CA 90066
PLACENTIA CA 92870 (310)821-1847
HM4
07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,164,956 12/04/12 9%
07-41L2214 DRIVE TO VIA ESCONDIDO 28548 LIVINGSTON AVE $210,295 01/10/13 50
ACST-P414-(100)4 CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 $0  08/30/14
O (310)345-6270
HA23 WPCP
07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC, INC. MANNAA, HASSAN $3,953,264 12/09/14 17%
ga;ﬁigggf(l72)E FREEWAYS THROUGHOUT THE COUNTY 13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 22’3?2 ig;iéﬁig 0%
REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 STE 101 ’
-0 SYLMAR, CA. 91342 SUSPENDED

(818)364-2760
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District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-14.1/15.1 IN LA COUNTY IN LOS ANGELES FROM PETERSON-CHASE GENERAL WIDJAJA, DANIEL $3,221,852 01/09/15 3%
07-2055A4 ALLESANDRO STREET TO 1-5/SR-2 INTER ENGINEERING CONSTRUCTION, INC.25061 AVENUE STANFORD $104,626  02/10/15 3
21L-6207-(071)E CHANGE 1792 KAISER AVENUE #70 $86,191 10/30/15
-0 CONSTRUCT SOUNDWALLS, CURB RAMP IRVINE CA 92614 VALENCIA, CA 91355
HBAN (661)257-0273
07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL TRAN, DANGLONG $858,475 05/13/14  100%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK ENGINEERING CONSTRUCTION INC 2090 FERN LANE $848’923 gijgi;ig 100%
GLEN PLACE OC TO WALTONIA DRIVE UC 1792 KAISER AVENUE GLENDALE, CA 92108 04s/17/15
REPLACE APPROACH SLABS IRVINE CA 92614 (818)637-2506 COMPLETED
HM3
07-LA-5-1.2/1.2 IN LA COUNTY, 07-KER - 5725 GEMS ENVIRONMENTAL MANAGEMENT CHAVEZ, EFRAIM $1,563,006 12/22/14 0%
07-2W5404 CONSTRUCT WASH BUILDING FACILITY SERVICES, INC. 13171 TELFAIR AVE 28 02/03/15 0%
1120 WILLOW PASS CT. SUITE 101
CONCORD CA 94520 SYLMAR CA 91342 SUSPENDED
2 (818)364-2760
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $41,259,446 11/28/11 79%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET 11229 S. WOODRUEE AVE $38é$gg,ggé éé;iéjié 93%
FORK COYOTE CREEK BRIDGE TO 0.3 MILE ANAHEIM, CA 92805 DOWNEY, CA 90241 ;
NORTH OF MARQUARDT AVE (562)401-3333
WIDEN AND REALIGN FREEWAY
HB5 SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,977,506 08/19/11 58%
07-2159C4 SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUEE $57,871,588 09/13/11 64
IMOO-5294-(9N ) $1,665,396 08/19/16 ’
BOULEVARD OVERCROSSING TO SHOEMAKER SAN MAROCS CA 90278 AVE. » 009>
-0 AVENUE OVERCROSSING DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY WITH PCC -
HBS SWPPP (562)401-3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $75,661,852 08/14/12 49%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE $g§,ggg,ggg 82;%?;1; 56%
NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078 BLVD SUITE A » 200
TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA
WIDEN AND REALIGN FREEWAY
HB5 SWPPP 90670

(562)345-9865
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC  SAKER, GEORGE $124,121,291 08/23/12 40%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE 13170 TELFAIR AVENUE 13230 FIRESTONE BLVD $63,414,627 09/18/12 515
UNDERCROSSING TO 0.7 MILE NORTH OF SYLMAR, CA 91342 SUITE A2 $1,098,471  05/24/17
PIONEER BOULEVARD UN SANTA FE SPRINGS CA
ROADWAY WIDENING (SEG 4) 90670
HB5 SWPPP
(562)345-3125
07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC  FAYAD, HASSAN $80,113,202 04/24/14 5%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAIR AVENUE 17912 CRUSADER AVE $4,063,057 05§13§14 5%
CMLN-6207-(068)N I NTERCHANGE SYLMAR CA 91342 SUITE 101 $421,055 09/18/18
-0 ROADWAY WIDENING & STRIPING (SEG 5) CERRITOS CA 90703
MBS (562)860-3085
07-LA-5-6.8/13.8 ALONG 1-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC  BUI, KEVIN $9,621,657 07/07/14 49%
07-294904 53-1660, IN SANTA FE SPRING AND 13170 TELFAIR AVENUE 11229 S WOODRUFEE AVE $7,407,196 07/24/14 74%
NHP1-005 -(968)E DOWNEY TO THE JCT 710/5, SEP 53-785 - SYLMAR CA 91342 DOWNEY CA 90241 $1,814,394  10/31/15
-0 88, IN THE CITY OF COMM (562)401-3333
PCC PAVE AND COLD PLANE W/OVERLAY
HA22
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,413  02/23/10 20
ACST-0053-(028)E SEPARATION TO ROUTE 5/10 SEPARATION BUENA PARK, CA 91770 ROSEMEAD CA 91770 $0 04/723/14
22‘53 0-(88) PERFORM HIGHWAY PLANTING (626)572-6702
TEA1 WPCP
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 83%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD $741,382 05/17/11 93%
PAVING AND INSTALL IRRIGATION SYSTEM COVINA, CA 91723 ROSEMEAD, CA 91770 $0 11/06/15
INSTALL IRRIGATION SYSTEM, HWY (626)572-6700
PLANTING
26.700 WPCP
07-LA-5-14.9/16._8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC  PATEL, PRAVIN $1,243,845 12/04/13 0%
07-272404 5 FROM INDIANA STREET UNDERCROSSING 8707 RESEARCH DRIVE 902 SAN GABRIEL $1,198,132  01/09/14 0%
NHP1-005 -(965)E TO BOYLE STREET OVERCROSSING IRVINE CA 92618 BOULEVARD $40,615  11/30/17
O REPLACE PLANTING AND IRRIGATION SYS ROSEMEAD, CA 91770 PLANT EST
(626)572-6700 SATIS

State of California Department of Transportation
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS YAKAR TRAN, DANGLONG $694,493 03/26/14 49%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDINO ROAD $371,009 04/17/14

STPE-005 -(093)E
-0

TEA10

07-LA-5-19.2/28.9
07-295604
NHP1-005 -(095)E

-0

HA22

07-LA-5-22.5/0
07-4X1004

20.201130

07-LA-5-24.6/88.6
07-1W3604

HM3

07-LA-5-25.2/27.5
07-2777U4
NHPI- 005-(086)E

-0

HA42

07-LA-5-26.7/29.4
07-121844
CMLN-6207-(055)

-0

HB5 SWPPP

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION
IMPROVE IRRIGATION AND PLANTING

IN LA COUNTY FROM BROADWAY TO SR-13
4/5 SEPARATION
PVMT PRESERVATION,SLAB REPL,SHLDR

IN CITY OF LOS ANGELES LA-5 LA-2
SEPARTN PM22.5 BR 53-0577 NORTH OF
DOWNTOWN AREA CONSTRUCT SUPPORT
SHORING INSIDE TUNNEL DIR®"S EM
PERFORM EMERGENCY REPAIRS ON BRIDGE

IN LOS ANGELES, LA-110 AT POSTMILE
24.6 TO 88.56
CLEAN AND TREAT BRIDGE DECKS

IN LOS ANGELES ON ROUTE 5 FROM
COLORADO EXTENSION TO HAZEL STREET
PUC AND ON ROUTE 134 FROM VICTORY
BOULEVARD/RIVERSIDE DRIVE TO S
EROSION CONTROL AND SLOPE PAVING

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK FROM
ROUTE 5/134 SEPARATION TO MAGNOLIA
BOULEVARD OVERCROSSING

CONSTRUCT HOV LANES

COVINA CA 91723

C A RASMUSSEN INC
28548 LIVINGSTON AVENUE
VALENCIA CA 91355

C A RASMUSSEN INC.
28548 LIVINGSTONE AVENUE
VALENCIA, CA 91355

PETERSON-CHASE GENERAL
ENGINEERING CONSTRUCTION INC
1792 KAISER AVENUE

IRVINE CA 92614

YAKAR
689 EAST SAN BERNARDINO ROAD
COVINA, CA 91723

SECURITY PAVING COMPANY, INC
13170 TELFAIR AVENUE
SYLMAR, CA 91342

2090 FERN LANE
GLENDALE, CA 91208
(818)637-2506

KWAN KIN W
2090 FERN LANE
GLENDALE CA 91226
(818)637-2506

RESLER, CAESAR
2090 FERN LANE
GLENDALE, CA 91208
(818)637-2506

AMADI, PATRICIA
13171 TELFAIR AVE.
STE 101

SYLMAR, CA 91342
(818)364-2760

AZIMA, HASSAN
3212 ROSEMEAD BLVD,
SUITE 100

EL MONTE, CA 91731
(626)572-6732

SUBEH, MAHER
2090 FERN LANE
GLENDALE, CA 91208
(818)637-2506

$87.940 08/16/15 >

SUSPENDED

$24,033,880 07/31/14 42%
$5,417,728 08/19/14 23
$1,760,917 10/09/15 ’

$4,985,000 07/16/13 67%
$4,341,743 08/05/13 7%
$0 03/31/15 ’

$1,541,620 05/28/13  100%
$1,527,035 06/13/13 94
$33,935 06/30/15 ’

OVER RUN

$2,570,523 11/07/13  100%
$2,228,327 12/09/13 9%
$52,153 12/01/17 ’

$59,640,711 12/06/10  100%
$38,549,852 12/20/10 o4
$78,311 07/31/17 ?

OVER RUN
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC  GURFINKEL, VLADIMIR $180,483,493 11/29/12 36%
?&-1332W4078 WEST MAGNOLIA BOULEVARD OVERCROSSING 13170 TELFAIR AVENUE 13171 TELFAIR AVE, $38§I§§’%28 ég;gg;ig 210
- -(078) TO 0.3 MILE NORTH OF BUENA VISTA SYLMAR, CA 91342 STE 101 ;
-0 STREET/WINONA AVENUE SYLMAR, CA 91342
REALIGN ROUTE 5 AND RAILROAD TRACKS -
MBS SwPPp (562)572-5538
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. EID, EMILE $61,504,684 10/14/10  100%
g;§é233¥4 029N KM SOUTH OF COHASSET STREET 13170 TELFAIR AVENUE 9225 CRANFORD AVENUE $59,igg,igg ig;g?jig 06%
- -(029) UNDERCROSSING TO 0.1 KM NORTH OF SYLMAR, CA 91342 PACOIMA, CA 91331 ’
00-5 30-(9INCHM SHELDON STREET OVERCROSSING 213)276-2054
6207- 056-() 213
CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $115,688,819 05/06/10 86%
gZQézéggg 033N ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $105,385,8§g ggjgg;ig 91%
00‘53 0_(3NC)M STREET OVERCROSSING AND VARIOUS PACOIMA, CA 91331 PACOINMA, CA 91331
o o0 O LOCATIONS (818)768-1939
- -0 CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-C 43.9/C46.4 IN LOS ANGELES COUNTY IN AND NEAR LOS SECURITY PAVING COMPANY INC  TIEU, FRED $12,187,111 12/12/12 93%
?6—335614081 ANGELES FROM SAN FERNANDO ROAD 13170 TELFAIR AVENUE 45120 13TH STREET $11,1;;,g§g gé;igjig 94%
- -(081) OVERHEAD TO 0.2 MILE SOUTH OF WELDON SYLMAR, CA 91342 WEST ;
-0 CANYON OVERCROSSING LANCASTER, CA 93534
ROADWAY REHABILITATION -
HA22 WPCP (661)726-0148
07-LA-5-44_.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,950,414 03/27/08 80%
g&[§6228§ 046N CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $135é§22,ggé 83;21;22 98%
- -(046) CONSTRUCT HOV LANES AND CONNECTORS  BLOOMINGTON, CA 92316 101 ’
O SYLMAR, CA 91342 SUSPENDED
HE13 SwPPP (818)364-2760
07-LA-5-45.4/59.7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, INC TIEU, FRED $9,776,974 06/03/13 95%
ﬁéiﬁséggé 0800E AND SANTA CLARITA FROM 0.2 MILE SOUTH 28548 LIVINGSTON AVE 45120 13TH STREET $10,187,7gg 82;31;13 98%
- -(080) OF 5/14 SEPARATION TO 0.2 MILE NORTH VALENCIA CA 91355 WEST oara1s15

State of California Department of Transportation

OF LAKE HUGHES RO
ROADWAY REHABILITATION

LANCASTER, CA 93534
(661)726-0148
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05/05/15

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,667,312 02/27/12  100%
07-2332A4 CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE $43,797,114 03/22/12

ACIM-0053-(044)E
-0

HB4N SWPPP

07-LA-5-53.6/56.3
07-258804
ACST-X037-(162)E

X0-37 1-(2E)

07-LA-5-/0
07-3X9204
NHP-X037-(174)E

07-LA-5-/0
07-259024
NHP-X037-(168)E

07-LA-10-2.0/18
07-3X9104
NHP-X037-(171)E

-0

HA23

07-LA-10-5.5/14.8
07-259204
NHP1-010 -(819)E

CANYON OVERCROSSING TO 0.4 MILE SOUTH SAN MARCOS CA 92078
OF PICO CANYON ROAD LYO
WIDEN ROADWAY AND BRIDGES WITH PCC

IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC
LOCATIONS 20058 VENTURA BLVD #318
CONSTRUCT SLOPE PAVING AND DRAINAGE WOODLAND HILLS CA 91364

IN LOS ANGELES COUNTY, ON US-101, I- YAKAR
5, AND SR-47, AT VARIOUS LOCATIONS 689 EAST SAN BERNARDINO RD
REPAIR & REPLACE STOLEN ELECTRICAL COVINA CA 91723

IN THE CITY OF LOS ANGELES, AT LOS
ANGELES RIVER DRAINAGE SYSTEM
SAND FILTERS AND BIOFILTRATION

ORTIZ ENTERPRISES, INC.
6 CUSHING SUITE 200
IRVINE CA 92618

IN LOS ANGELES COUNTY, ON 1-10, SR- CROSSTOWN ELECTRICAL & DATA,
90, AND 1-110 AT VARIOUS LOCATIONS INC.
REPAIR & REPLACE STOLEN ELECTRICAL 5463 DIAZ ST.

IRWINDALE CA 91706

IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC
BALLONA CREEK 236 E ARROW HWY
SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722

13171 TELFAIR AVE
SYLMAR, CA 91342
(805)797-1348

WANG, SIMON YEH-FU
902 SAN GABRIEL BLVD
ROSEMEAD, CA 91770
(626)572-6700

WANG, PAUL

13230 FIRESTONE BLVD
SUITE E-2

SANTA FE SPRINGS, CA
90670

(562)345-3144

GALLARDO, SAM

18730 S WILMINGTON
AVE STE 103

RANCHO DOMINGUEZ CA
90220

(310)609-0264

FARDOUN, MIKE

1041 W BADILLO SUITE
112

COVINA CA 91722
(626)339-1601

RAM, MAHINDA
12975 CULVER BLVD
LOS ANGELES CA 90066
(310)821-1847

$0 02721715  98%

04/21/15
OVER RUN

$1,530,551 03/25/13 85%
$1,562,569 05/01/13 90%
$0 04/30/15 ?

03/30/15
COMPLETED
$8,114,355 01/23/15 0%

$19,500 02/27/15

$19.500 01/30/17 0%

$15,749,933 12/31/14 4%

$1,391,878 01/29/15

9%
$1,313,428 07/31/17

$5,513,240 12/03/14 11%
$39,789 12/24/14 1%
$20,269 09/20/16 ’

$2,077,982 03/10/14 31%
$1,520,760 03/19/14 739
$0 02/28/16 ’

SUSPENDED
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-17.1/23.3 IN LA & VEN COUNTIES LANDSCAPE AREAS LANDSCAPE SUPPORT SERVICES INCRAM, MAHINDA $1,185,000 02/25/14  100%
07-4X1704 ALONGLA-101, VEN-101, & LA-10 TO 15260 VENTURA BLVD #1150 12975 W. CULVER BLVD $1’031ég$8 83;%3;12 87%
UPGRADE LANDSCAPE IRRIGATION SYSTEMS SHERMAN OAKS, CA 91403 LOS ANGELES, CA 90066
(RICS) DIR"S EMERGENCY (310)821-1847 OVER RUN
REPLACE/UPGRADE IRRIGATION SYSTEMS
20.20
201130
07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $650,000 04/18/14 99%
g?;f;gggf(167)E ROUTE 10, 110, 118,134, 210, & 710 8122 COMPTON AVE 3212 ROSEMEAD BLVD., iigg,gég 82;%8;12 42%
INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 SUITE 100 ’
Y EL MONTE, CA 91731
HB71 (626)572-6732
07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,955,906 03/24/14 0%
07-1W2204 LOCATIONS ENGINEERING CONSTRUCTION 902 SAN GABRIEL BLVD $0 04/09/14 0%
REPLACE OVERHEAD SIGNS 1792 KAISER AVENUE ROSEMEAD, CA 91770 $0 03/30/15
IRVINE CA 92614 (626)572-6700
HM4
07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWYM C M CONSTRUCTION AZIMA, HASSAN $53,750,190 02/29/12 61%
33;%?3@??(154)N (RTE 605) & SAN BERNARDINO FWY (RTE P.O. BOX 620 11310 VALLEY BLVD $g§-%§g-ggz 8g§ig§i§ 84%
0 10) FR10 & 605 INTER TO 0.8 M E/RTE  NORTH HIGHLANDS, CA 945603001 EL MONTE, CA 91731 > (99,
10&605 INTERAT RTE 1 (626)572-6732
INTERCHANGE IMPROVEMENTS DESIGN
HBAN BUILD
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $91,053,378 04/30/09 0%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 P O BOX 2168 1201 BALDWIN PARK $87,231,969 05/18/09 0%
:223_3281_5248)C KM WEST OF PUENTE AVENUE CHINO HILLS, CA 91709 BALDWIN PARK, CA 91706 $358,233  01/01/16
—0 UNDERCROSSING (213)453-7555 PLANT EST
CONSTRUCT HOV LANES
HB5 SWPPP SATIS
07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,232,310 02/10/14 16%
07-1170U4 WEST COVINA FROM PUENTE AVENUE TO 2000 AMES DRIVE $18,219,050 02/27/14
CMLN-6207-(059) 1041 W. BADILLO, $1,084,909 05/29/19 20%

-0

HB5

State of California Department of Transportation

CITRUS STREET
CONSTRUCT HOV LANES & SOUNDWALLS

BURNSVILLE, MN 55306

SUITE 112
COVINA, CA 91722
(626)339-1601
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS  VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,369,332 06/04/14 84%
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB  INC 1201 BALDWIN PARK $1§§§f'§§f 82;;8;12 90%
523 S BRAND BLVD #201 BLVD. ;
SAN FERNANDO CA 91340 BALDWIN PARK, CA 91706
3 (909)322-6107
07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $8,579,364 07/07/14 35%
85;??3284_(821)E POMONA AND CLAREMONT FROM 0.7 MILE 8555 BANANA AVENUE 721 BREA CANYON ROAD $5§§§§’§§§ ggjég;ig 57%
WEST OF ROUTE 10/57 SEPARATION TO SAN FONTANA CA 92335 SUITE 6 ;
-0 BERNADINO COUNTY LINE WALNUT, CA 91789
SLAB REPLACEMENT -
HAZ2 (909)594-3720
07-LA-14-24.8/32.1 IN LOS ANGELES COUNTY IN AND NEAR J MCLOUGHLIN ENGINEERING CO  WIDJAJA, DANIEL $4,220,377 05/29/14 63%
ﬂﬂﬁflgfﬁf(074)g SANTA CLARITA FROM S14-S5 CONNECTOR INC 25061 W. AVE STANFORD $2§8§2’;§$ 88;;2;12 48%
OVERHEAD TO SANTA CLARA RIVER 10641 FULTON CT #70 ’
-0 REPLACE CONCRETE SLABS RANCHO CUCAMONGA CA 91730 VALENCIA, CA 91355
L (661)257-0273
07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $598,000 04/17/14 97%
giﬁfﬁgfgf(o73)5 FROM 0.3 MILE NORTH OF COURSON RANCH 8122 COMPTON AVE 45120 13TH STREET $2$§,%32 ggjég;ig 51%
ROAD TO 0.3 MILE SOUTH OF BARREL LOS ANGELES CA 90001 WEST ’
-0 SPRINGS ROAD LANCASTER, CA 93534
TRANSPORTATION ENHANCEMENT -
TEALO (661)726-0148
07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,070,732 12/09/14 0%
gz;f;gigf 04TOE REPLACE BRIDGE DECK AND RAIL 6413 32ND STREET 45120 13TH STREET 28 12/31/14 0%
(047) NORTH HIGHLANDS CA 95660 WEST
O LANCASTER CA 93534
HA2L (661)726-0148
07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,046,002 12/12/12  100%
géégiiggé—(157)E ANGELES, LA-19,22,47,91,110, CALIFORNIA INC 18730 S WILMINGTON $1,040,3§g gi;égjig 100%
405,605,710,VARIOUS LOCATIONS 1310 W 23RD STREET AVE STE 103 04707715
P- - TREAT BRIDGE DECK, REPLACE SEALS TEMPE AZ 85282 RANCHO DOMINGUEZ, CA COMPLETED
HA21 wPCP 90220

(310)609-0264
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,290,516 11/25/14 16%
25:323291004)E NATIONAL FOREST, ON SAN GABRIEL 14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE :igg,ggi ig;;g;ig 41%
CANYON ROAD AT PM 21.67 AND PM 21.97 BALDWIN PARK CA 91706 112 ;
-0 REPAIR SLOPE FAILURE *DIRECTOR"S COVINA, CA 91722
HA23 (626)339-1601
07-LA-39-41.0/44 IN LA COUNTY IN ANGELES NATIONAL IBARRA GENERAL ENGINEERING INCCHOU, MICHAEL $2,485,000 04/03/14  100%
07-4X2304 FOREST LA-39 CLEAR ROADWAY&DRAINAGE 12531 SAN MINA CT 1041 W BADILLO STE $2,112,3é8 gijégjig 85%
SYSTEM OF DEBRIS & REPAIR SLOPE CHINO, CA 91710 112
WASHOUTS DIR"S EMERGENCY FORC COVINA, CA 91722 OVER RUN
CLEAR & REPAIR ROADWAY & DRAINAGE (626)339-1601
20.20 SYSTEMS
201130
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 92%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $2,124,121 07/13/10 924
$0 08/26/15 ?
RELOCATE PLATFORM SYSTEM GARDENA CA 90248
(562)860-3085
HM3 SWPPP
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $187,914,921 06/30/11 57%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY EORD $93,295,015 07/13/11 50u
NHBR-P047-(010)N $1,441,985 10/03/17 ’
OCEAN BOULEVARD TO ROUTE 103 WILMIMGTON, CA 90744 AVENUE s
-0 JUNCTION AND ON ROUTE 103 FROM WILMIMGTON, CA 90744
REPLACE STEEL BRIDGE WITH CIP -
HA21 SWPPP (562)216-5940
07-LA-57-4.3/10.8 IN LA COUNTY AT VARIOUS LOCATIONS WEST COAST STRUCTURES INC DBA DOUGHLEY, JOE $1,117,000 03/06/15 0%
07-2W6504 TREAT BRIDGE DECK WITH METHACRYLATE WESTERN STRUCTURES 721 BREA CANYON ROAD, ig 03/23/15 0%
6005 TYLER STREET SUITE 6
RIVERSIDE CA 92503 WALNUT, CA 91789
3 (909)594-4270
07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,039,240 11/13/13 60%
07-4H9004 HEIGHTS FR WESTBOUND OFFRAMP TO 8555 BANANA AVENUE $2,008,673 12/03/13
NHP-POB0-(142)E 721 BREA CANYON ROAD, $7.479 04/30/15 98

NOGALES STREET
CONSTRUCT RETAINING WALL

FONTANA CA 92335

SUITE 6
WALNUT, CA 91789
(909)594-3720
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-71-1.4/3.6 IN LA FR VALLEY BL UC/ RANCHO RD OC AUTOBAHN CONSTRUCTION INC. CAO, RODOLFO $1,035,661 03/09/15 0%
07-2W8604 OVERHEAD TO RIO RANCHO ROAD OVERCOS 933 N. BATAVIA ST. 721 BREA CANYON ROAD, 28 03/26/15 o%
SING ORANGE CA 92867 SUITE 6
CPOL,RHMA & SOME DIGOUTS WALNUT, CA 91789
L (909)598-4872
07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,364,333 05/28/14 77%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINEP O BOX 2229 11229 S WOODRUFF AVE $1’204’7;8 gg;gg;ig 83%
TO SAN GABRIEL RIVER BRIDGE CORONA CA 92878 DOWNEY CA 90241
PLACE RHMA OVERLAY (213)798-5970
HM1
07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL  INC 18730 S WILMINGTON $718,Zgé 82;%?;12 59%
523 S BRAND BLVD SUITE 201 AVE STE 103
SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA
HM3 90220
(310)609-0264
07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $3,058,748 10/01/13  100%
07-265904 BETWEEN FIGUROA STREET AND LOS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD $1,848,925 10/22/13 60%
ACNH-P101-(227)E $253,931 05/01/15 ’
ANGELES RIVER BRIDGE 1792 KAISER AVENUE BOULEVARD, #100 ’
-0 UPGRADE BRIDGE RAILS IRVINE CA 92614 EL MONTE, CA 91731 OVER RUN
HA21 (626)572-6732
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $905,960 12/23/14 6%
giéﬁﬁiggi-(173)5 BEAUDRY AVE TO HAZELTINE AVE AVENUE 689 EAST SAN BERNARDINO RD 902 SAN GABRIEL BLVD $ég-ggg gijgg;ig 20
PLANTING AND IRRIGATION COVINA CA 91723 ROSEMEAD CA 91770 ’
Y (626)572-6700
HB34
07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,499,649 09/15/14 33%
07-295504 STREET UP TO PILGRIMAGE OC 1920 MAIN STREET SUITE 310 3212 ROSEMEAD $376,653 09/30/14 204
NHP-Q101-(250)E $172,192 11/15/15 ’
ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 BOULEVARD STE100 ’

EL MONTE CA 91731
(626)572-6734
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-2.9/21 IN LOS ANGELES COUNTY, AT VARIOUS THE SUN GROUP TRAN, DANGLONG $962,931 06/03/14  100%
07-1W6504 LOCATIONS 3151 AIRWAY AVE BUILDING V 2090 FERN LANE $811,7%g 82;53;12 84%
DECK METH,JOINT SEALS,APPROACH SLAB COSTA MESA CA 92626 GLENDALE, CA 91208
(818)637-2506
HM3
07-LA-101-8.0/11.5 IN LOS ANGELES COUNTY IN LOS ANGELE S SECURITY PAVING COMPANY INC  SHALVIRI, ALI $2,937,264 05/19/14  100%
8554Y9704 FROM PILGRIMAGE OC TO MOORPARK STREET 13170 TELFAIR AVENUE 2090 FERN LANE $2,761,390 06/04/14 .0,
-Q101-(245)E $0 12/22/14
uc SYLMAR CA 91342 GLENDALE, CA 91208 03/25/15
-0 COLD PLACE AC PVMT & PLACE RHMA (818)637-2509 COMPLETED
HM1
07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, EID, EMILE $53,645,672 11/19/14 0%
Ez;€giggf(247)E VIRGENES CANYON ROAD LP 9225 CRANFORD AVE 28 12/10/14 0%
o SLAB REPLACEMENT/COLDPLANE AC O/L 4600 NORTHGATE BLVD PACOIMA, CA 91331
O SACRAMENTO CA 95834 (818)768-1939
HA22
07-LA-101-27.6/32.1 IN LA @ VAR LOCS VELARDE CONCRETE CONSTRUCTION,DAVIS, ALAN $491,115 03/19/15 0%
07-2W8404 LINE DITCH,REPAIR& REPLACE CULVERTS INC. 1525 RANCHO CONEJO 28 04/08/15 0%
523 S BRAND BLVD STE 201 BLVD #102
SAN FERNANDO CA 91340 THOUSAND OAKS, CA 91320
L (805)480-4928
07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,264,890 11/05/14 12%
07-275704 LOS ANGELES, AT TERMINAL ISLAND UNION INDUSTRIAL COATINGS, INC $210,737  11/24/14 g
450 N HENRY FORD AVE 6%
STP-P103-(003)E PACIFIC RAIL ROAD OVERHEAD PAINT 11650 WESTERN AVE. WILMINGTON CA 90744 $205,037  03/11/16
O BRIDGE STANTON CA 90680 (562)216-5940
PAINT STEEL PORTION OF STRUCTURE
HA21
07-LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $836,893 11/05/13 24%
07-475704 TBOUND 105 FROM SEPULVEDA BOULEVARD ENGINEERING CONSTRUCTION INC 187 WILMINGTON $863,772 11/22/13 9
HSNH-1053-(003)E 8730 S 61O $1.320 06/15/15  O°%

-0

HB1

State of California Department of Transportation

INSTALL DRIANAGE SYSTEM,ROADWORK,FA
LSHING BEACONS,REMOVE
PLACE HIGH FRICTION SURFACE TREATM

1792 KAISER AVENUE
IRVINE CA 92614

AVE STE 103
RANCHO DOMINGUEZ CA
90220

(310)609-0264
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-.9/4.9 IN LA EASTBOUND ROUTE 105 FROM EAST SMART TECH GROUP INC NJOYA DAVID $458,312 06/12/14 77%
ﬁﬂéffigg4-(004)E BOUND IMPERIAL HWY AND EB ON-RAMP 3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON $422-3ég 81;;1;12 920
FROM CRENSHAW BOULEVARD IRVINE CA 92606 AVE STE 103
-0 SURFACE TREATMENT,CONCRETE BARRIER RANCHO DOMINGUEZ CA
HB1 90220
(310)609-0264
07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $823,199 01/16/14 47%
g;:§§239?004)E AT INGLEWOOD AVENUE 20331 LAKE FOREST DR #C13 12975 W CULVER BLVD $8§é,2§§ ggjggjig 98%
o RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 LOS ANGELES, CA 90066 ’
(310)821-1847
HA23
07-LA-105-7.0/13.1 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION GALLARDO, SAM $1,139,610 04/11/14 76%
07-2W0804 LOCATIONS FROM HOOVER STREET CORPORATION 18730 S. WILMINGTON $1,160,7§S gijégjig 96%
UNDERCROSSING TO E105-S710/WRIGHT 903 HIGHLAND AVE AVE. 103
ROAD OVERCROSSING NATIONAL CITY CA 91950 RANCHO DOMINGUEZ, CA SUSPENDED
3 TREAT BRIDGE DECK WITH METHACRYLATE 90220
(310)609-0264
07-LA-105-8.0/10.2 IN L_.A. COUNTY 21 DIFF LOCATIONS-LA WEST COAST STRUCTURES INC DBA HERRERA, EDGAR $385,000 10/09/14 33%
07-4X3304 105, LA91,LA134&LA170, REPLACE STOLEN WESTERN STRUCTURES 18730 S. WILMINGTON $387,52€ éé;gg;ig 98%
STEEL GRATES, SCREENS&FRAMES FROM 6005 TYLER STREET AVE SUITE 103
GSRD"S DIR"S EMERGENCY RIVERSIDE, CA RANCHO DOMINGUEZ, CA SUSPENDED
20,20 REPAIR GSRD"S&REPLACE GRATES W/FRP"S 90220
01130 (310)609-0264
07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY SAAD, HUSSEIN $989,284 02/25/15 28%
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 16197 KRAMERIA AVE. 17912 CRUSADER AVE. 22,122 gg;ig;ig o%
RIVERSIDE CA 925045730 SUITE 101 ?
CERRITOS CA 90703 SUSPENDED
3 (562)860-3085
07-LA-105-14.1/14.6 IN LA COUNTY, ON ROUTE 105 FROM HYPA ENGINEERING INC WANG, PAUL $659,229 05/05/14 91%
07-4T6404 POSTMILE 14.1 TO 14.6 4623 NORWICH AVE 13230 EIRESTONE BLVD $g§;-ggg 82;23;12 96%
MODIFY ELECT WORK FOR PUMPING STATI  SHERMAN OAKS CA 91403 SUITE E-2 ’
SANTA FE SPRINGS CA
90670

HA12

(562)345-3144
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location AWaI0eq
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY  ARIAS, JUAN $813,238 06/06/12  100%
07-458404 0.1 MILE WEST OF FACADE AVENUE INC 11229 SOUTH WOODRUFF $806’6§g 8;;28;15 98%
OVERCROSSING 26320 LESTER CIRCLE AVENUE
MODIFY PUMPING STATION CORONA CA 92883 DOWNEY, CA 90241
A - (562)401-3333
07-LA-105-16.3/17.8 LA-105 CORRIDOR MULTIPLE LOCATIONS  PTM GENERAL ENGRNG SVCS, INC WANG, PAUL $785,000 12/09/13  100%
07-4x0204 REPAIR AND RESTORE SERVICE TO FAILED 5942 ACORN STREET 13230 EIRESTONE BLVD $799,1§g 82;22;13 100%
PUMP STATIONS DUE TO THEFT AND RIVERSIDE, CA 92504 STE E-2 03723715
VANDALISM DIR"S EMERGENCY F SANTA FE SPRINGS, CA COMPLETED
REPAIR/REPLACE PUMP STATIONS 90670
20.20.201 562)345-3144
130 (562)
07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO UNIQUE PERFORMANCE HERRERA, EDGAR $295,024 06/12/14 8%
gg;;ﬁgig?_(014)E BEACH AND TORRANCE AT HAWTHORNE BOU CONSTRUCTION INC 18730 S WILMINGTON $4,3gg 8;;%3;%@ 1%
LEVARD 182ND STREET-INSTALL PROTECT 1321 N JEFFERSON ST AVE STE 103
-0 ED LEFT-TURN PHASING SIGN ANAHEIM CA 92807 RANCHO DOMINGUEZ CA SUSPENDED
1 SIGNALS AND CURB RAMPS 90220
(310)609-0264
07-LA-110-9.8/14 IN LOS ANGELES COUNTY, CITY OF LOS  HIGHLAND CONSTRUCTION INC NJOYA DAVID $1,472,005 06/10/14 6%
gz;?;gégf(lss)E ANGELES FROM ROUTE 91 TO ROUTE 105 133 N PIXLEY STREET 18730 S WILMINGTON $132-Sgg 81;;;;%2 9%
REPLACE JOINT SEALS AND REPAIR CON  ORANGE CA 92868 AVE STE 103
-0 CRETE SPALLS RANCHO DOMINGUEZ CA
aoL STRUCTURE REHABILITATION 90220
(310)609-0264
07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON  YAKAR SAMY, RAGY $1,393,291 10/29/13 0%
ga;?;gggf(164)E SOUTHBOUND AND NORTHBOUND OF ROUTE 689 EAST SAN BERNARDINO RD 902 SAN GABRIEL BLVD. $1,312,9§8 3%;%?;%2 0%
110 AT THE ROUTE 101 INTERCHANGE COVINA, CA 91723 ROSEMEAD, CA 91770
-0 INSTALL IRRIGATION AND PLANTS (626)572-6700 PLANT EST
A2 SATIS
07-LA-118-4.5/13.9 IN LOS ANGELES COUNTY AT VARIOUS WEST COAST STRUCTURES, INC DBAAMADI, PATRICIA $373,937 01/30/15 7%
07-2W7704 LOCATIONS WESTERN STRUCTURES $69,946 02/27/15 0
13171 TELFAIR AVE 69946 05729715 19%

HM3

State of California Department of Transportation

METH DECK/REPLACE JOINT SEALS

6005 TYLER STREET
RIVERSIDE CA 92503

SUITE 101
SYLMAR CA 91342
(818)364-2760
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0%
83:§11§94063 FROM ROUTE 5 INTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAIR AVE, $1,2gg,ggg Eéfééfig 0%
(063) INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 STE 101 ’
-0 EROSION CONTROL SYLMAR, CA 91342 PLANT EST
HA42 SwPPP (818)364-2760 SATIS
07-LA-118-/0 IN LA,ON LA-118,LA-170,LA-405 AT DBX, INC. MANNAA, HASSAN $8,569,370 12/29/14 0%
85;?%8234_(175)E VARIOUS LOCATIONS 42024 AVENIDA ALVARADO, SUITE 13171 TELFAIR AVENUE, 28 01/21/15 0%
REPAIR&REPLACE STOLEN ELECT WIRING  TEMECULA CA 92590 STE 101
-0 SYLMAR,CA. 91342
HA23 (818)364-2760
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. SHALVIRI, ALI $958,732 11/21/14 36%
07-287204 0.1 MILE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $138,802 12/31/14 16%
NHP-P134-(037)E $118,047 11/02/18 ?
o OVERCROSSING TO BOB HOPE DRIVE SYLMAR CA 91342 GLENDALE, CA 91208 ’
O UNDERCROSSING (818)637-2506
STORM WATER SOURCE CONTROL
HA42
07-LA-138-46.7/63.7 IN LA COUNTY FROM 30TH EAST STREET TO GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $7,234,056 05/08/14 71%
07-297004 65TH STREET EAST P 0 BOX 50085 45120 13TH STREET $6,361,933 05/23/14 88%

NHP-P138-(047)E $114,589 07/31/15

COLD PLANE AND OVERLAY WATSONVILLE CA 950775085 WEST
-0 LANCASTER, CA 93534
Ao (661)726-0148
07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $8,751,487 02/25/15 0%
07-2656U4 18/ SAN BERNARDINO CNTY LN 213 E. COLUMBIA WAY 45120 13TH STREET $0 03/10/15 0%
STPG-P138-(052)E CP PVMT & OVERLAY WITH HOT MIX AC  LANCASTER CA 93552 WEST $0

O LANCASTER CA 93534
- (661)726-0148
07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH YAKAR 1ZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 HOLLYWOOD NORTH AND SOUTHBOUND FROM 689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD $1,635,817 01/10/13 %
NH-P170-(004) VANOWEN STREET TO SHELDON STREET COVINA, CA 91723 BOULEVARD, #100 $0 06702717
-0 PLANTING, INSTALL IRRIGATION, SLOPE EL MONTE, CA 91731 PLANT EST

(626)572-6732 SATIS

HA42 SWPPP
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-187-4.3/4.3 IN LOS ANGELES COUNTY IN LOS ANGELES UNIQUE PERFORMANCE RAM, MAHINDA $558,422 04/14/14 97%
07-4T5904 408,892 05/29/14
NP p28Y - (004)E AT MOTOR AVENUE CONSTRUCTION INC 12975 WEST CULVER 2124 S et 73%
MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 1321 N JEFFERSON ST BLVD ;
-0 ANAHEIM CA 92807 LOS ANGELES, CA 90066
HBAN (310)821-1847
07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 FROM MACLAY AVENUE TO YARNELL STREET 8122 COMPTON AVENUE 1041 W. BADILLO SUITE $1,508,607 10/15/13 0%
NHP1-2101-(815)E EROSION CONTROL LOS ANGELES CA 90001 112 $4,500  08/16/17
-0 COVINA, CA 91722 PLANT EST
HA42 (626)339-1601 SATIS
07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC  KAROUT, REDA $40,832,187 10/18/13 54%
07-288014 MILE WEST OF BIG TUJUNGA WASH BRIDGE 13170 TELFAIR AVENUE 1041 W. BADILLO $24,873,630 11/06/13 610
NHP1-2101-(816)E ’ $1,903,752 04/06/16 ’
TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 SUITE 112 P IV
-0 ROADWAY REHABILITATION COVINA, CA 91722
HAZD (626)339-1601
07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,907,605 11/14/12 86%
2@]5?83f3_(812) VARIOUS LOCATIONS 8555 BANANA AVENUE 1041 W. BADILLO SUITE $8§§§f’§{§ éé;ig;ig 95%
SAND FILTERS & INFILTRATION DEVICES FONTANA CA 92335 112 ;
-0 COVINA, CA 91722
HA4D SwPPP (626)339-1601
07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA- SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 10%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION INC. 2090 FERN LN $1,073=Ggg 82;%2;12 91%
CONTROLLERS TO RICS SMART CONTROLLERS 2209 1/2 CHICO AVE GLENDALE, CA 91208
TO ADJ WATERING DIR"S E SOUTH EL MONTE, CA 91733 (818)637-2509
UPGRADE TO RICS IRRIGATION SMART
20.20 CONTROLLR
201130
07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $105,695,712 02/06/15 0%
07-2881U4 IDGE FR DUNSMORE AV/N LOS ROBLES AV 1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK $0 02/27/15 o%
NHP1- 210-(823)E ROADWAY REHABILITATION SAN MARCOS CA 92078 BLVD. $0

BALDWIN PARK, CA 91706
(213)453-7555
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL"S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14  100%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE LANDSCAPE & CONCRETE 1041 W. BADILLO STE $548,1§g 83;%8;13 94%
IRRIGATION CONTROLLER SYSTEMS TO 313 ORANGE GROVE BLVD 290 112
REDUCE WATER USAGE DIR"S EME PASADENA, CA 91104 COVINA, CA 91722 OVER RUN
REPLACE IRRIGATION CONTROLLER (626)339-1601
20.20 SYSTEMS
201130
07-LA-210-30.7/41_4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12  100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO  ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $545,4gg 83;;2;15 100%
AZUSA AVENUE 1792 KAISER AVENUE SUITE 100
CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731
HA2S WpCP (626)572-6732
07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM  YAKAR CAO, RODOLFO $1,443,961 12/29/14 6%
ga;f?;i84_(824)E LITTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, ig?-iég géjgijig 6%
STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 STE 6 ’
Y WALNUT, CA 91789
HA42 (213)712-4785
07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,759,446 10/02/13 66%
ﬁﬂ;ffiggg_(034)E AT TEMPLE AVENUE OC, BR #531198 8555 BANANA AVE 17912 CRUSADER AVE $2,;§§-?fg ig;ig;ig 88%
BRIDGE REHAB FONTANA CA 92335 SUITE 101 ’
Y CERRITOS CA 90703
HA21 (562)860-3085
07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC  DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13  100%
07-1w3204 AVENUE, LONGBEACH BLVD, WARDLOW RD  CORPDBA DREAMBUILDER 18730 S WILMINGTON $223'913 3g;§g;i§ 100%
CONSTRUCT SIDEWALK,CURB &CURB RAMPS 1324 E LAWSON LANE AVE STE 103 03727715
PLACENTIA CA 92870 RANCHO DOMINGUEZ CA COMPLETED
HB71 90220
(310)609-0264
07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,180,507 11/13/14 19%
ﬁﬂﬁfﬁigg4_(g70)5 DIRECTION AT CARSON COMMERCIAL 8555 BANANA AVENUE 18730 S WILMINGTON $508’7i8 iéjgg;ig 12%
ENFORCEMENT VEHICLE FACILITY, FONTANA CA 92335 AVE STE 103
-0 ADJACENT TO DEL AMO BOULEVARD 0 RANCHO DOMINGUEZ, CA. SUSPENDED

HB4N

State of California Department of Transportation

REHAB COMM VEHICLE ENFCMNT FACILITY

90220
(310)609-0264
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, 1SSAM $918,189 06/12/12 34%
07-3Y0404 LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229 13230 FIRESTONE BLVD $856,2§g 8;;28;15 92%
FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 SANTA FE SPRINGS, CA
TO 0.2 MILE SOUTH 90670
WARM MIX ASPHALT OVERLAY _
L PP (562)345-2905
07-LA-405-24.4/25_8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $20,743,700 05/31/11 97%
?aiggéggf(ZOE) ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $20,250,8§g ggjggjié 100%
NORTH OF LA TIJERA BOULEVARD IRVINE CA 92618 LOS ANGELES, CA 90066
-0 OVERCROSSING TO 0.4 KM SOUTH OF (310)345-6270
WIDEN RC SLAB
HBAN SWPPP
07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD  SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0%
gz;f?igg4_ 0230 E (JCT 187) TO ROUTE 101 JUNCTION COMPANY 12975 WEST CULVER 28 09/25/14 0%
(023) HMA/RHMA AND GRIND CONCR PAVEMENT 135 S STATE COLLEGE BLVD #400 BL\VD
O BREA CA 92821 LOS ANGELES, CA 90066
HA22
07-LA-405-39.4/48_6 IN LOS COUNTY IN CITIES OF SHERMAN  MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,371,611 06/28/13 72%
géiﬁ?iggg—(005)E OAKS, VAN NUYS, AND NORTH HILLS ON 4600 NORTHGATE BLVD., STE 100 9225 CRANEORD AVE $25ég§;,ggg 28;28;13 85%
ROUTE 405 BETWEEN 101 AND ROUTE 5 SACRAMENTO, CA 95834 PACOIMA, CA 91331 ;
-0 REHABILITATE PAVEMENT (818)768-1939
HA22
07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $22,108,080 07/21/14 20%
07-295704 PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION INC 11229 S. WOODRUEE $1,319,644 08/06/14 6%
TTPI—GOS -(967)E 1792 KAISER AVENUE AVENUE $560,201 09/26/16
O IRVINE CA 92614 DOWNEY, CA 90241
HAZD (213)798-5970
07-LA-710-6.1/9.1 IN LA COUNTY LA-110, LA-710, LA-47, DIVERSCAPE INC DBA NJOYA, DAVID $1,185,000 02/24/14  100%
07-4X1804 LA-101REPLACE/UPGRADE IRRIGATION DIVERSIFIEDLANDSCAPE CO 18730 SOUTH $1,048,863 05/07/14 89
$0 05/29/15 ?
CONTROLLER SYSTEMS TO REDUCE WATER 21730 BUNDY CANYON ROAD WILMINGTON AVE. SUITE
USAGE DIR"S EMERGENCY FORC WILDOMAR, CA 92595 103 OVER RUN
20,20 REPLACE/UPGRADE RICS TO REDUCE WATER RANCHO DOMINGUEZ, CA
- USAGE
201130 90220

(310)609-0264
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,029,495 11/08/13 98%
07-259014 PACIFEIC COAST HIGHWAY TO IMPERIAL 8555 BANANA AVENUE 18730 S WILMINGTON $3,188,585 11;22;13 100%
NHi;—?lO -(817)E HIGHWAY FONTANA CA 92335 AVE STE 103 $1,070 04/30/15
SAND FILTERS & INFILTRATION DEVICES RANCHO DOMINGUEZ CA SUSPENDED
HA42 90220
(310)609-0264
07-LA-710-17.2/26_4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $108,497,770 04/04/12 54%
07-202114 LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY 11229 S. WOODRUEE $63,117,758 04;30;12 58%
ACNH-7101-(809)N BRIDGE TO RAMONA BOULEVARD IRVINE CA 92618 AVENUE $2,376,526  04/06/17
-0 UNDERCROSSING. DOWNEY, CA 90241
LONG LIFE PAVEMENT & WIDEN BRIDGES _
HAD2 SWPPP (562)401-3333
07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6- SHIMMICK/MYERS AND SONS JV JAHROMI , REZA $2,435,000 11/01/13  100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53- 16481 SCIENTIFIC WAY 11229 S WOODRUFEE AVE $633,8;é éijggjig 26%
0842) REPAIR/ REPLACE DAMAGE CAUSED IRVINE, CA 92618 DOWNEY, CA 90241
BY OIL SPILL & FIRE DIR" (562)401-3333 OVER RUN
REPAIR/REPLACE OIL&FIRE DAMAGE TO
20.201130 HIGHWAY
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,5;§ ggjgg;gg 100%
SEPARATION TO VALLEY BOULEVARD BUENA PARK CA 90622 STE 100 0ar17/15
UNDERCROSSING EL MONTE CA 91731 COMPLETED
ROADSIDE RESTORATION -
HAZS SwPPP (626)572-6732
07-LA-710-26.5/27_4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11  100%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $324,6é§ 8258851; 100%
SEPARATION TO VALLEY BOULEVARD CLOVIS, CA 93619 SUITE 100 04717715
UNDERCROSSING TAKEOVER CONTRACT F EL MONTE, CA 91731 COMPLETED
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732
SHOPP
07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14  100%
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS P.O. BOX 1000 1525 RANCHO CONEJO $1§§%2’2§$ 83;%8;12 17%
FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 BLVD, SUITE 102 ’
SYSTEMS DIR"S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN
20,10 REMOVE/CLEAR MUD AND DEBRIS (805)480-4928

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-1-14.2/15.5 IN VENTURA COUNTY FROM 0.8 MILE TORO ENTERPRISES, INC. ARROYO, HECTOR $839,171 02/09/15 0%
07-4Y6604 SOUTH OF PLEASANT VALLEY ROAD TO 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO 28 03/04/15 o%
CHANNEL ISLANDS BOULEVARD OXNARD CA 93036 BLVD STE102
MAINLINE RHMA-G OVERLAY AND RAMP THOUSAND OAKS CA 91320 SUSPENDED
L (805)480-4928
07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,298,685 05/28/14 81%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 5900 PACIFIC COAST $1§22§’§§8 gg;%g;ig 97%
1310 W 23RD STREET HIGHWAY i
TEMPE AZ 85282 VENTURA CA 93003
3 (805)690-6989
07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0%
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH P O BOX 2229 13171 TELFAIR AVE 28 82;3?;12 0%
OF GRIMES CANYON ROAD CORONA CA 928782229 #101
COLD IN-PLACE RECYCLING & PLACE HMA SYLMAR, CA 91342 SUSPENDED
L (818)746-0669
07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC  IRA, ALFRED $25,976,868 11/21/13 40%
85;%?§gg¢—(165)E FROM VENTURA COUNTY LINE TO ROUTE 13170 TELFAIR AVENUE 1525 RANCHO CONEJO $11§§§f’ééf ig;%i;ig 44%
101/23 INTERCHANGE SYLMAR CA 91342 BLVD #102 ;
-0 WIDEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065
HBAC (805)480-4928
07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $205,408 04/03/14 60%
a;&ﬁ?éigi_ .. NORTHBOUND ROUTE 101 ON/OFF RAMP AT 207 W LOS ANGELES AVE #252 13171 TELFAIR AVE $§f2’3§é 82;%3;12 65%
(238) LYNN ROAD MOORPARK CA 93021 #101 .
-0 MODIFY TRAFFIC SIGNAL SYLMAR CA 91342
HB1 (323)250-3660
07-VEN-101-9.2/9.2 VEN 101 CHP COMMERCIAL VEHICLE ACCESS LIMITED CONSTRUCTION  DAVIS, ALAN $885,000 02/20/15  100%
07-4X4204 ENFORCEMENTFACILITY IN CITY OF 225 SUBURBAN ROAD #1 1525 RANCHO CONEJO $8,9§é 82;28;12 1%

20.20
201130

State of California Department of Transportation

CAMARILLO MITIGATE ROCKFALL DEBRIS,
SCALING & SHOTCRETE DIR®"S EMERGE
PERFORM SCALING TO REMOVE LOOSE
ROCKS

SAN LUIS OBISPO, CA 93401

BLVD SUITE 102
THOUSAND OAKS, CA 91320
(805)480-4928
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Statement of Ongoing Contractsasof 04/20/15 05/05/15
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,304,089 01/03/12 62%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $56éi§f’§§? 8;;18;12 96%
MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 BL,STE 102 ’
WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320
HBS SwPPP (805)375-9247
07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD  C A RASMUSSEN INC ALJAMAL , ABDUL $16,450,926 04/29/14  100%
ga;gii;of(064)E UNDER CROSSING TO LA/VEN CNTY LINE 28548 LIVINGSTON AVENUE 13171 TELFAIR AVE $15,294,52§ ggjggjig 86%
PAVEMENT REPAIR & RAMP VALENICA CA 91355 SUITE 101
-0 SYLMAR CA 91342 OVER RUN
HA2L (805)797-1348
07-VEN-150-32.0/34_4 IN VENTURA COUNTY FROM 0.1 MILE INTERMOUNTAIN SLURRY SEAL, ARROYO, HECTOR $487,487 12/31/14 0%
07-4Y6404 NORTH OF STONEGATE ROAD TO 0.1 MILE INC. 1525 RANCHO CONEJO 28 01/29/15 0%
SOUTH OF HARVARD BOULEVARD P.O. BOX 1841 BLVD STE102
SLURRY SEAL AND DIGOUTS SPARKS NV 89432 THOUSAND OAKS CA 91320 SUSPENDED
L (805)480-4928

Totals: Authorized Final Amt: $2,204,142,897 Completed to Date: $1,211,094,930  Work ThisMonth: $29,403,783
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07-LA-405-24.4/25.8
07-LA-405-28.0/39
07-LA-405-39.4/48.6
07-LA-605-7/20.2
07-LA-710-6.1/9.1
07-LA-710-6.6/15.9
07-LA-710-17.2/26.4
07-LA-710-22.6/23
07-LA-710-26.5/27.4
07-LA-710-26.5/27.4
07-VEN-1-1.0/10.6
07-VEN-1-14_.2/15.5
07-VEN-23-17.8/20.9

Statement of Ongoing Contracts - Index

Contract
07-2768U4
07-288014
07-258934
07-2881U4
07-267004
07-278304
07-1w3204
07-288504
07-3Y9404
07-241304
07-296804
07-252004
07-295704
07-4X1804
07-259014
07-202114
07-4X1304
07-179704
07-1797A4
07-4X3704
07-4Y6604
07-1W0904

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-VEN-23-3.7/T12 07-1W5604 19
07-VEN-101-5.2/5.2 07-292504 19
07-VEN-101-9.2/9.2 07-4X4204 19
07-VEN-101-.1/4.5 07-1952U4 19
07-VEN-101-39.8/43.6 07-260704 20
07-VEN-118-18.7/32.6 07-296704 20
07-VEN-150-32.0/34.4 07-4Y6404 20

Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category Bid + CCO Work Comp
-1- FEDERAL AID (INTERSTATE) $285,394,106 $138,581,388
-F- FEDERAL AID (PRIMARY) $168,425,702 $111,978,104
-S- FEDERAL AID (SECONDARY) $22,681,799 $3,014,963
-SH- STATE HIGHWAY $352,302,707 $232,993,021
-ER- STORM DAMAGE REPAIR $4,415,244 $1,407,753

$1,370,923,338 $723,119,702
District Total: $2, 204, 142, 897 $1, 211, 094, 930




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $8,654,717
$8,654,717

Work completed this Period:



	07

