
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $328,453 03/10/10 0%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK CA 90650 

$2,290
 $0

05/03/10 
10/18/10 

1%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 100%

HA21 

07-226544 
SARR-X037-(148)E 

X0-37 1-(8E)

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 
SAN DIMAS CA 91773 

559 W. COVINA BLVD. 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$441,900
 $0

08/27/09 
07/20/10 

100%

COMPLETED 
07/28/10 

07-LA-1-10.4/10.4 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, ALONZO, BERNARD $218,086 03/24/10 67%
07-4T1604 AT BROAD AVENUE INTERSECTION 

IMPROVE INTERSECTION 

INC. 

4215 TIERRA REJADA ROAD, #184 
14620 CARMENITA ROAD 

NORWALK CA 90650 

$187,532
 $0

04/13/10 
08/23/10 

90%

MOORPARK CA 93021 
(562)926-2537 

HB4N WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,918,833 05/04/05 100%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

$11,914,191
 $26,414

05/17/05 
08/31/10 
08/31/10 

99%

WESTCHESTER CA 90045 OVER RUN 

HE13 SWPPP 
(310)649-1821 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 93%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$92,808
 $0

07/07/09 
06/30/10 

89%

INSTALL PEDESTRIAN SMART CROSSWALK 
SOUTH EL MONTE CA 91733 

(310)345-6275 

HB4N WPCP (626)452-8658 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $566,798 08/28/09 72% 

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614-5706 
(562)401-3333

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$550,505 
$0 

09/15/09 
10/15/10 

96% 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.2/62.9 
07-2X7904 

PCH, FROM PM 35.2 IN THE CITY OF 

MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

DB GENERAL ENGINEERING AND 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 

CASTILLO, ELOY 

12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,485,000
 $1,298,549

 $1,999

02/16/10 
02/16/10 
07/30/10 

92%

 37%

20.10 201 

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 

DRAINAGE 

THOUSAND OAKS CA 91362 
(310)821-7459 

07-LA-1-38.1/38.1 
07-1P8804 

IN LOS ANGELES COUNTY IN LOS 

AT TEMESCAL CANYON CREEK 

REPAIR BOX CULVERT 

ANGELES PETERSON CHASE CONSTRUCTION 

IRVING CA 92614 

1792 KAISER AVE. 

SAYKALI, ZARIF 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$105,728
 $106,800
 $58,604

04/19/10 
05/04/10 
09/28/10 

76%

 98%

HM3 WPCP 

07-LA-1-38.7/56.8 

HB4N 

07-4T0604 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 

INSTALL SURFACE MOUNTED CHANNELIZER 

TRAFFIC DEVELOPMENT SERVICES, 

MOORPARK CA 93021 

SAYKALI, ZARIF 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES CA 90066 

$460,069
 $456,697

 $0

03/25/10 
04/19/10 
07/10/10 

42%

 99%

07-LA-2-15.0/22.8 

HM1B 

07-3Y3404 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES 

GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 

COLD PLAN AC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$1,011,241
 $839,318

 $0

04/17/09 
05/04/09 
12/18/10 

82%

 83%

07-LA-2-26.5/54.5 

201/ 130 

07-2X8704 
ANGELES CREST HWY 2-BUILD SOLDIER 

PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 

BUILD RETAINING WALLS 

BURNS-PACIFIC CONSTRUCTION INC 

THOUSAND OAKS CA 91360 

RESLER, CAESAR 

(818)637-2506 

505 THOUSAND OAKS BLVD. 2090 FERN LANE 

GLENDALE CA 91208 

$8,985,000
 $1,963,100
 $965,439

06/09/10 
06/10/10 
02/28/11 

25%

 22%

07-LA-2-26.5/64.1 

20.10.201 

07-2X6704 
LA COUNTY LA-2 ANGELES CREST 

HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 

BY FIRE 

ALCORN FENCE COMPANY 

SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

RESLER, CEASAR 

(818)209-6574

2090 FERN LN. 

GLENDALE CA 91208 

$2,485,000 
$2,465,051 

$0 

09/04/09 
09/08/09 
04/30/10 

68% 

99% 

.13 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,392,242
 $0

09/08/09 
07/30/10 

99%

OVER RUN 
BY FIRE 

SHA04220. 

10 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 93%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$6,524,067
 $0

02/03/10 
08/30/10 

87%

CLEAR, PROTECT & REPAIR DRAINAGE 
20.10 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 38%

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING CA 96002 

8490 HARTMEYER LANE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$55,160
 $0

10/20/09 
03/01/11 

11%

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 76%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA CA 92335-3019 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$3,844,672
 $4,950

07/02/08 
04/04/11 

99%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,277,317 09/28/09 88% 

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$932,779 
$121,081 

10/08/09 
09/29/10 

73% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-11.8/12.8 IN LOS ANGELES COUNTY FROM 0.2 MILE AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $499,729 12/08/09 100%

HM1 

07-3Y7104 

WPCP 

WASHINGTON BOULEVARD UNDERCROSSING TO 

ATLANTIC BOULEVARD OVERCROSSING 

COLD PLANE AC PAVEMENT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$442,026
 $0

12/30/09 
08/23/10 
08/24/10 

100%

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $634,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
91770 

POBOX 6270 BUENA PARK CA 

(626)572-6702 

902 SANGABRIEL BLVD. 

ROSEMEAD CA 91770 

$8,413
 $1,813

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,034,252 10/24/05 100%
07-193104 
ACIM-005 -(064)E 

--()

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$43,726,928
 $42,739

11/05/05 
10/31/10 

97%

HA22 WPCP 

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL FARDOUN, MIKE $171,603 02/23/10 0%
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1041 W. BADILLO, 

SUITE 112 

$0
 $0

03/10/10 
10/22/10 

0%

IRVINE CA 92614-5706 
COVINA CA 91722 SUSPENDED 

WPCP 
(626)339-1601 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. MOHSENZADEH, ALI $1,119,773 04/20/10 51%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO CA 92376 

924 W. RIALTO AVE 13171 TELFAIR AVE., 

#101 

SYLMAR CA 91342 

$344,163
 $235,939

05/11/10 
10/03/10 

31%

SUSPENDED 

HM3 WPCP 
TREAT BRIDGE DECKS (213)792-8867 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $110,116,789 05/06/10 3% 
07-1219U4 
SARR-0053-(033)N

 00-53 0-(3NC)M 

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DR. 

(818)788-3303

5160 HASKELL AVE. 

ENCINO CA 91436 

$941,954 
$941,954 

05/24/10 
06/24/10 

1% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,355,271 09/28/09 5%
07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 
(818)788-3303 

5160 HASKELL AVENUE 

ENCINO CA 91436 

$2,870,803
 $566,877

10/07/09 
08/11/11 

34%

HA22 WPCP 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $15,290,020 05/14/09 82%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$12,240,689
 $1,771,500

06/24/09 
09/22/10 

81%

SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

SYLMAR CA 91342 

HB5 SWPPP 
(818)364-2760 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING JV GURFINKEL, VLADIMIR Y. $124,383,979 03/27/08 46%
07-168004 
CMLN-6207-(046)N 

--()

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON CA 92316 

P O BOX 867/19010 SLOVER AVE 1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR CA 91342 

$79,253,508
 $2,233,080

05/01/08 
11/14/12 

63%

HE13 SWPPP 
(818)364-2760 

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $822,670 10/27/09 69%
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 2090 FERN LANE 

GLENDALE CA 91208 

$871,275
 $68,575

11/18/09 
10/26/11 

92%

(949)454-1999 
(818)637-2506 

HA42 SWPPP 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,599,500 06/15/10 0%

HB4N 

07-256904 
ACST-00C -(315)E

 OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 

5463 DIAZ ST 

91706 
(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$0
 $0

07/08/10 
11/21/11 

0%

07-LA-10-10.4/28.2 IN LOS ANGELES CO IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $523,424 02/25/10 100% 
07-3Y3704 ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

TREAT BRIDGEDECK WITH METHACRYLATE 
FONTANA CA 92335 

8555 BANANA AVE 

(626)572-6701

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$495,582 
$234,979 

03/16/10 
09/27/10 

90% 

OVER RUN 

HM3 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $134,247,770 10/06/08 52%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$64,767,958
 $8,102,109

10/23/08 
05/14/12 

48%

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BALINGHASAY, GREG $77,027,454 04/30/09 27%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(909)568-4333 

21421 GOLDEN SPRING 

DRIVE 

DIAMOND BAR CA 91789 

$17,298,593
 $1,230,795

05/18/09 
11/18/13 

22%

07-LA-14-55.2/0 SB LA-14, PM 55.2, NEAR THE CITY OF BMC ENTERPRISES, INC. HARTANTO, HIN $1,235,000 02/08/10 100%
07-2X8004 PALMDALE IN NORTHERN LA COUNTY. 

DIR'S ORDER EMERGENCY FA CONTRACT 

DIR'S ORDER EMERGENCY FA CO 
BALDWIN PARK CA 91706 

14510 JOANBRIDGE ST. 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$606,494
 $0

02/08/10 
06/23/10 

100%

COMPLETED 
08/19/10 

20.10 201 
GRADE BACK UNSTABLE SLOPE (818)262-7120 

07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL INC SAAD, HUSSEIN $716,805 11/04/09 100%
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 
SANTA FE SPRINGS CA 90670 

11922 BLOOMFIELD AVENUE 11229 S. WOODRUFF 

AVE. 

$650,584
 $0

12/22/09 
12/26/10 

91%

HM1 WPCP 

(562)864-5363 
(562)401-3333 

DOWNEY CA 90241 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH TALCAL ENGINEERING, INC TRAN, KELVIN $296,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CANOGA PARK CA 91303 

7334 TOPANGA CANYON BLVD., 11229 S. WOODRUFF 

AVE. 

DOWNEY CA 91303 

$0
 $0

06/25/10 
03/30/13 

0%

HA25 SWPPP 
(562)401-3333 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100% 
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

$519,048 
$0 

01/03/07 
09/14/07 

100% 

LOS ANGELES CA 90045 

HA42 WPCP 
(310)345-6275
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Approved
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07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $340,751 06/16/09 50%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 

P O BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES CA 90066 

$117,780
 $0

07/09/09 
08/28/10 

35%

HB4N WPCP 
(310)345-6275 

07-LA-27-17.0/18.6 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC SAYKALI, ZARIF $575,000 03/24/10 65%
07-3Y8504 FROM NORDHOFF STREET TO DEVONSHIRE 

STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SUN VALLEY CA 91352 

9050 NORRIS AVE 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$434,367
 $434,367

04/15/10 
09/24/10 

76%

HM1 WPCP 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 100%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA CA 91722 

$1,487,045
 $8,264

09/12/09 
09/15/10 

100%

OVER RUN 

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $377,456 09/29/09 89%
07-1X3224 
ER-4135-(004)E 

--() 

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$355,666
 $22,723

10/20/09 
09/10/10 

94%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH INC $494,208 06/22/10 0%
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 

1380 W CENTER STREET $0
 $0

07/12/10 
0%

LINDON UT 84042 

(801)785-6900 

HM3 SWPPP 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP MASSOD, AKBARIAN $1,974,358 06/16/10 3% 
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 
GARDENA CA 90248 

601 WEST 140TH STREET 17912 CRUSADER AVE., 

SUITE 101 

$40,076 
$40,076 

07/13/10 
11/15/12 

2% 

CERRITOS CA 90703 

HM3 SWPPP 
(562)860-3085
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07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,169,220
 $197,224

 $0

11/25/09 
12/14/09 
02/03/11 

1%

 17%

HA42 SWPPP 

07-LA-60-11.8/23.3 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT HACIENDA 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 

SKANSKA USA CIVIL WEST CALIF 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

BASHOURA, YANINA 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$118,622,106
 $116,874,223

 $1,095,667

03/13/07 
04/18/07 
12/30/11 

71%

 98%

 HB311 

07-LA-91-17.5/17.5 
07-3Y5904 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

KLM CONSTRUCTION, INC. 

PUYALLUP, WA 98375 

15406 MERIDIAN E., STE. 200 

WANG, MIKE 

11229 S. WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$554,445
 $98,850

 $900

02/01/10 
02/17/10 
03/15/11 

51%

 18%

HM3 WPCP 
(562)401-3333 

07-LA-101-1.0/8.1 
07-3Y9204 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

RESLER, CAESAR 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE CA 91208 

$664,257
 $0
 $0

02/01/10 
02/16/10 
08/30/10 

0%

 0%

REPLACE CONCRETE PAVEMENT 
IRVINE CA 92614-5706 

(818)637-2506 

HM1 WPCP 

07-LA-101-16.5/16.5 
07-4Y4404 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.1 MILE NORTH OF KESTER AVENUE 

OVERCROSSING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

DORRI, MIKE 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

$124,343
 $0
 $0

06/09/10 
06/22/10 

0%

 0%

HM4 WPCP 

REPLACE OVERHEAD SIGN 
IRVINE CA 92614 

(949)252-0441 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-LA-103-/1.6 

HM1 

07-3Y9004 
ACHN-X037-(149)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND LONG BEACH FROM SCHUYLER HEIM 

BRIDGE TO ROUTE 1/103 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$502,373 
$0 
$0 

06/16/10 
07/08/10 
01/13/11 

0% 

0% 
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Comp To date
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Approved
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07-LA-105-4.2/0 
07-2X7504 

REPAIR STORM RUNOFF EROSION DAMAGE, 

WB LA -105 PM 4.22 AT YUKON AVE (53­

2598) IN THECITY OF HAWTHORNE. DIR'S 

ORDER, EMERGENCY FA C 

POWELL CONSTRUCTORS INC. 

ONTARIO CA 91762 

1355 BROOKS STREET 

NJOYA, DAVID 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ CA 

$985,000
 $548,712
 $344,322

02/24/10 
02/25/10 
08/31/10 

100%

 56%

SUSPENDED 

2010 

201130 

REPAIR ALL STORM DAMAGE TO RESTORE 

TRAFFIC (310)609-0264 

90220 

07-LA-110-.9/9.1 

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$3,477,136
 $0
 $0

06/28/10 
07/20/10 

0%

 0%

07-LA-110-13.7/0 
07-2X7604 

REBUILD WASHED OUT EMBANKMENT AND 

RIGHT SHOULDER OF NB 110 TRANSITION 

ROAD TO WB 105(BRIDGE NO. 53-2405L) 

IN WATTS IN LA DIR'S ORD 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618-4221 

6 CUSHING, SUITE 200 

NJOYA, DAVID 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ CA 

$735,000
 $394,478

 $0

02/26/10 
02/26/10 
07/28/10 

100%

 100%

COMPLETED 
07/30/10 

SHA42T 
REPAIR FAILED EMBANKMENT AND 

SHOULDER (310)609-0264 

90220 

07-LA-110-21.2/22.8 

HB4N 

07-2411U4 
ACHN-P110-(017)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

CONSTRUCT AUXILIARY LANES 

FLATIRON WEST INC. 

BUENA PARK CA 90621 

6185 AUTO CENTER DRIVE 

WANG, SIMON 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$19,332,553
 $2,624,541
 $777,881

11/12/09 
12/07/09 
10/29/12 

9%

 14%

07-LA-110-23.7/31.9 

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE CA 92614-5706 

1792 KAISER AVE. 

WIDJAJA, DANIEL 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES CA 90025 

$320,363
 $272,892

 $9,299

06/24/09 
07/03/09 
09/03/10 

88%

 85%

07-LA-110-25.9/31.9 

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

COOPER MYERS A JOINT VENTURE 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

AZIMA, H. 

(626)572-6732

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$15,228,822 
$7,934,737 
$1,304,971 

07/22/09 
08/12/09 
05/27/11 

47% 

52% 

TEA1 HB1 
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07-LA-134-.4/3.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORP. OF CALIFORNIA SHALVIRI, ALI $253,745 02/24/10 100%
07-3Y1804 AND BURBANK AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$256,977
 $0

03/16/10 
05/17/10 

100%

COMPLETED 
08/06/10 

HM3 WPCP 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $30,889,196 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS CA 

P O BOX 2150 

90670 
(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$25,302,119
 $1,016,842

03/12/07 
08/25/11 

82%

OVER RUN 
MODIFY INTERCHANGE AND ON RAMP 

HE11 SWPPP 

07-LA-134-2.6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AMERICAN ASPHALT KWAN, KIN $1,072,000 08/03/09 100%
07-3Y8104 
SARR-P134-(035)E

 P1-34 0-(5E) 

--() 

DRIVE TO ROUTE 2 

COLD PLANE RAMPS AND PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$1,006,470
 $0

08/19/09 
07/02/10 

100%

COMPLETED 
08/18/10 

HM1 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 

P O BOX 6270 

90622 
(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,146,027
 $11,200

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $536,529 03/24/10 60%
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$293,389
 $0

04/13/10 
09/17/10 

55%

HM3 WPCP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,718,397 04/24/09 17% 
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148

45120 13TH STREET W 

LANCASTER CA 93534 

$3,726,453 
$150,446 

05/12/09 
09/20/10 

96% 

HM1 WPCP 
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07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,861,060 01/15/08 100%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER CA 93534 

$6,547,632
 $0

01/28/08 
08/01/10 

93%

COMPLETED 
08/19/10 

HB1 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR CA 91342 

$179,402
 $0

07/25/08 
06/30/09 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR STREET 

(661)726-0148 

45120 13TH ST W 

LANCASTER CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE CA 

P O BOX 7745 

92513-7745 

12925 CULVER BLVD. 

LOS ANGELES CA 90066 

$0
 $0

01/12/10 
06/01/10 

0%

(310)345-6274 SUSPENDED 

HB71 WPCP 

07-LA-210-.4/5.9 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTION CHAVEZ, EFRAIM $499,849 06/25/10 0%
07-3Y6004 FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 
ONTARIO CA 91762 

1355 BROOKS ST, UNIT F 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR CA 91342 

$0
 $0

07/16/10 
01/24/11 

0%

HM4 WPCP 
REPLACE OVERHEAD SIGN STRUCTURE (818)364-2760 

07-LA-210-6.1/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,438,454 10/26/09 98% 
07-3Y7804 FROM THE ROUTE 118/210 SEPARATION TO 

0.3 MILE EAST OF LA TUNA CANYON ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 92878-2229 

P O BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR CA 91342 

$1,191,748 
$1,191,748 

12/02/09 
09/22/10 

83% 

HM1 WPCP 
(818)364-2760
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07-LA-210-9.4/24.8 IN LOS ANGELES COUNTY AT VARIOUS DREAMBUILDER WIDJAJA, DANIEL $455,052 10/13/09 100%

HA42 

07-258504 

SWPPP 

LOCATIONS FROM WHEATLAND AVENUE 

UNDERCROSSING TO ROUTE 210/710 

SEPARATION 

SLOPE PAVING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$503,844
 $68,897

10/29/09 
08/23/10 

96%

OVER RUN 

07-LA-210-19.9/25.3 IN LOS ANGELES COUNTY IN LA CANADA PETERSON CHASE GENERAL RESLER, C. $256,180 09/03/09 100%
07-3Y7904 
SARR-2101-(795)E

 21-01 7-(5E) 

--() 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO FAIR OAKS AVENUE 

OVERCROSSING 

REPLACE PCC SLABS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$356,246
 $0

09/15/09 
07/23/10 

100%

COMPLETED 
08/13/10 

HM1 WPCP (949)252-0441 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,311,756 01/22/08 60%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,377,986
 $0

02/05/08 
01/26/11 

99%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,287,519 06/10/10 3%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$202,709
 $191,309

06/25/10 
01/10/12 

9%

HB311 SWPPP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,537,499 11/20/07 96%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,481,953
 $0

12/18/07 
08/27/10 

99%

07-LA-213-/.3 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION, INC. AKBARIAN, MASSOD $309,722 06/29/10 0% 
07-4S7004 FROM 25TH STREET TO 19TH STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 

P O BOX 11238 

92711-1238 

17912 CRUSADER AVE., 

SUITE 101 

$0 
$0 

07/21/10 
0% 

CERRITOS CA 90703 

HA22 WPCP 
(562)860-3085



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 08/20/10
09/03/10
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-13.4/17.1 
07-3Y9304 
ACIM-405 -(016)E 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 

ALL AMERICAN ASPHALT 

CORONA CA 92878-2229 

P O BOX 2229 

NJOYA, DAVID 

18730 S. WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

$1,545,945
 $0
 $0

06/14/10 
07/01/10 
01/21/11 

0%

 0%

HM1 WPCP 
PLACE RUBBERIZED HOT MIX ASPHALT 

(310)609-0264 

90220 

07-LA-405-39.0/39 
07-2X3504 

NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

EID, EMILE 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$735,000
 $252,868

 $0

03/27/09 
03/27/09 
03/20/10 

2%

 34%

SHA42T 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

IRVINE CA 92614 
(818)788-3303 

07-LA-405-/0 

SHA42T 

07-2X6604 
REPLACE/RESTORE STOLEN OR DAMAGE 

ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 

REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

FREEWAY ELECTRIC 

RIVERSIDE CA 92544 

5942 ACPRM STREET 

WANG, PAUL 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK CA 90650 

$3,485,000
 $1,639,224
 $307,582

03/11/10 
03/15/10 
12/20/10 

0%

 47%

07-LA-405-/9.6 
07-3Y6404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

POWELL CONSTRUCTORS, INC. 

ONTARIO CA 91762 

1355 BROOKS STREET, UNIT F 

TRAN, KELVIN 

11229 S. WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$760,336
 $67,531
 $67,531

05/05/10 
06/01/10 
11/05/10 

47%

 9%

HM3 WPCP 
TREAT BRIDGE DECKS (562)401-3333 

07-LA-605-4.8/19.9 
07-2Y7704 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 EXCELENCIA STE. 200 

DOUGHLY, JOE 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91766 

$698,598
 $0
 $0

06/30/10 
07/13/10 
01/04/11 

0%

 0%

HA21 WPCP 
(909)594-2350 

07-LA-605-9.0/17.7 
07-3Y7504 

IN LOS ANGELES COUNTY 605/5 RAMPS AND 

CONNECTORS AND 605/60 RAMPS AND 

SHOULDERS 

COLD PLANE AC OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

SAAD, HUSSEIN 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY CA 90241 

$545,837 
$454,838 

$0 

01/14/10 
02/08/10 
12/31/10 

77% 

83% 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 07 

07-LA-605-23.2/23.2 

Fed Aid 
Pgm Code 

07-4Y4704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN IRWINDALE AT 

0.1 MILE SOUTH OF GRAHAM ACCESS ROAD 

OVERCROSSING 

Description
Type Of Work 

TRAFFIC DEVELOPEMENT SERVICES 

INC. 

Contractor 

BOTROS, SHERIF 

Resident 
Engineer 

4215 TIERRA REJADA RD STE 184 
1201 BALDWIN PARK 

BLVD. 

$124,081

Bid + CCOs

 $1,000

Comp To date

 $1,000

This Month 

06/09/10 

Awarded 

06/30/10 

Approved 

01/05/11 

Est Comp
Accepted 

23%

%Time

 1%

% Work 
Message 

HM4 WPCP 

REPLACE OVERHEAD SIGN 
MOORPARK, CA. 93021 

(310)924-5666 

BALDWIN PARK, CA. 91706 

07-LA-605-/4.3 
07-3Y7704 
ACIM-605 -(945)E 

--() 

IN LOS ANGELES COUNTY IN LONG BEACH, 

HAWAIIAN GARDENS, LAKEWOOD AND 

CERRITOS FROM ORANGE COUNTY LINE TO 

183RD STREET UNDERCROSSIN 

PENHALL COMPANY 

RIVERSIDE CA 92507 

841 IOWA AVENUE 

TRAN, KELVIN 

11229 S. WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$701,488
 $670,377
 $312,377

05/10/10 
06/02/10 
12/02/10 
09/02/10 

39%

 95%

HM1 WPCP 
PROFILE GRIND CONCRETE PAVEMENT (562)401-3333 

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N 

--()

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA, NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$153,373,010
 $141,203,579

 $448,333

05/31/07 
07/05/07 
12/17/12 

49%

 91%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 

HA22 

07-259904 

SWPPP 

IN LOS ANGELES COUNTY IN LYNWOOD AND 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

SULLY MILLER CONTRACTING 

COMPANY 

ANAHEIM CA 92801 

(714)578-9600 

SAAD, HUSSEIN 

(562)401-3333 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$30,857,291
 $20,166,687
 $2,402,782

08/19/08 
09/16/08 
12/31/11 

62%

 65%

07-LA-710-18.1/20.8 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

IN LA COUNTY IN SOUTH GATE BELL 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

SEMA CONSTRUCTION, INC. 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$39,194,509
 $2,846,244
 $1,622,390

08/06/09 
09/22/09 
01/28/12 

32%

 7%

07-LA-710-21.9/21.9 
07-4S9904 

IN LOS ANGELES COUNTY AT VERNON AT 

ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 

O'DONNEL CONSTRUCTION, INC. 

SAN DIMAS CA 91773-2911 

559 W. COVINA BLVD. 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ CA 

$136,950 
$148,066 

$256 

04/16/09 
04/28/09 
09/30/10 

93% 

100% 

HA42 SWPPP 
(310)609-0264

90220 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

07District 

07-LA-710-26.5/27.4 

Fed Aid 

HA25 

Pgm Code 

07-179704 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

Description 

ROADSIDE RESTORATION 

Type Of Work 

BELAIRE-WEST LANDSCAPE, INC. 

Contractor 

BUENA PARK CA 90622 

P O BOX 6270 

IZADPANAH, M. 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$934,726

Bid + CCOs

 $597,716

Comp To date

 $81,214

This Month 

07/09/09 

Awarded 

08/06/09 

Approved 

07/23/13 

Est Comp
Accepted 

100%

%Time

 76%

% Work 
Message 

07-LA-5953-/0 
07-0AA024 

IN LOS ANGELES COUNTY IN VALENCIA AT 

THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 

MS NAVARRO ENGINEERING 

NORTHRIDGE CA 91326 

10741 VIKING AVE 

MAGHSOUDLOO, AZIZ $150,000
 $0
 $0

04/05/10 
05/25/10 

0%

 0%

07-LA-5953-/0 
07-0AA014 

IN LOS ANGELES COUNTY IN COMMERCE AT 

CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 

STEINY AND COMPANY, INC. 

BALDWIN PARK CA 91706-0993 

P O BOX 8100 

KABBARA, BASSEM 

(562)926-2537 

11229 S WOODRUFF 

DOWNEY CA 90241 

$155,000
 $0
 $0

03/22/10 
04/20/10 

0%

 0%

07-VEN-1-11.6/28.5 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

IN VENTURA CO IN AND NEAR OXNARD FROM 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 

TRAFFIC SOLUTIONS, INC. 

REDDING CA 96002 

8490 HARTMEYER LANE 

CASTILLO, ELOY 

(310)345-6275 

12975 WEST CULVER 

BLVD. 

LOS ANGELES CA 90066 

$472,085
 $345,685
 $65,850

10/01/09 
10/15/09 
10/30/10 

24%

 70%

07-VEN-1-25.4/26.7 

20.10 

201130 

07-2X8104 
HIGH SURF DAMAGE TO VEN-1 PCH FROM PM 

25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 

REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 

LA THOMPSON CONSTRUCTION, INC. 

OJAI CA 93023 

BOBBA, PRASAD 

(805)375-9247 

1656 MCNELL ROAD 1525 RANCHO CONEJO 

BLVD., SUITE # 102 

THOUSAND OAKS CA 91320 

$735,000
 $421,533

 $0

02/19/10 
02/22/10 
08/30/10 

82%

 57%

07-VEN-23-3.5/8.5 

HA25 

07-4S8804 

WPCP 

IN VENTURA COUNTY IN THOUSAND OAKS 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

ARROYO, HECTOR 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$263,873 
$146,194 
$10,960 

01/20/10 
02/24/10 
05/15/12 

32% 

57% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-12.9/17.8 

HM1A 

07-2Y5304 

WPCP 

IN VENTURA COUNTY IN AND NEAR 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

HUSSAIN, MUSTAFA 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$914,137
 $0
 $0

04/07/10 
04/23/10 

0%

 0%

07-VEN-23-20.7/21.1 

201130 

07-1X8904 
CLEAR STORM DEBRIS FROM BENEATH 2 

VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 

CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 

ALLIANCE CONSTRUCTION, INC 

OXNARD CA 93033 

2245 STATHAM BLVD 

BOBBA, PRASAD 

(805)732-8004 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$235,000
 $135,035

 $0

01/26/08 
01/28/08 
05/25/09 

40%

 57%

SUSPENDED 

07-VEN-33-7.8/8 

HA-23 

07-4K6304 
IN VENTURE COUNTY, VENTURA 33 FROM PM 

7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

C.A. RASMUSSEN, INC. VALENCIA 

COMMERCE CENTER 

VALENCIA CA 91355-4171 

DORRI, MIKE 

(805)480-4928 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$5,985,000
 $5,902,915

 $0

02/14/05 
02/14/05 
04/10/08 

100%

 100%

07-VEN-33-20.8/29.6 

HM1 

07-3Y4404 

WPCP 

IN VENTURA COUNTY NEAR OJAI FROM 

CANON CREEK TO TULE CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

BOBBA, PRASAD X-221 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,358,210
 $0
 $0

02/08/10 
03/04/10 

0%

 0%

07-VEN-101-8.9/11.5 

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

IN VENTURA COUNTY IN THOUSAND OAKS 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

NYE AND NELSON INC 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

HUSSAIN, MUSTAFA 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,415,991
 $0
 $0

06/24/10 
07/12/10 

0%

 0%

07-VEN-101-12.5/12.5 
07-4Y3904 

IN VENTURA COUNTY IN CAMARILLO AT 0.1 

MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

TRAFFIC DEVELOPMENT SERVICES 

INC 

DORRI, MIKE 

4215 TIERRA REJADA RD STE 184 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$173,306 
$0 
$0 

05/17/10 
06/02/10 

0% 

0% 

HM4 WPCP 

MOORPARK CA 93021 

(805)523-1914 
(805)480-4928

THOUSAND OAKS CA 91320 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,570,687
 $4,485

09/21/07 
05/10/12 

0%

ORANGE CA 92868 
THOUSAND OAKS CA 91320 PLANT EST 

HA21 SWPPP 
(805)375-9247 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY INC DORRI, MIKE $373,630 05/13/10 0%
07-272604 AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN CA 95765 

4253 DULUTH AVENUE 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$0
 $0

06/01/10 
0%

HM2 WPCP 

(916)408-5038 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-VEN-101-70.2/0 VEN-101, PM 7.02 AT BORCHARD ROAD O/C BEADOR CONSTRUCTION, INC. ARROYO, HECTOR $1,162,560 04/20/10 27%
07-2X8804 (BRIDGE NO. 52-0274) IN THE CITY OF 

THOUSAND OAKS 3.9 MILES N/OF VEN 

101/23 DIR'S ORDER, EME 
CORONA CA 92883 

26320 LESTER CIRCLE 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS CA 91320 

$646,820
 $0

04/20/10 
09/30/10 

56%

SHA042T 
REPAIR ALL DAMAGE CAUSED BY BRIDGE 

HIT 
(805)375-9247 

07-VEN-118-.5/32.6 IN LOS ANGELES AND VENTURA COUNTIES PAVE TECH INC ARROYO, HECTOR $671,841 04/06/10 31%

HM3 

07-2M3904 

WPCP 

AT VARIOUS LOCATIONS FROM 

118/126 SEPARATION TO SAN 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

ROUTE 

FERNANDO 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$2,000
 $0

04/23/10 
07/20/10 

0%

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC IRA, ALFRED $1,540,939 09/29/08 44% 

HA23 

07-1X3104 
ER-4129-(004)E 

--() 

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$1,505,139 
$3,528 

10/22/08 
09/15/10 

99% 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10
 

District 07 

07-VEN-118-27.0/32.5 

Fed Aid 

HE13 

Pgm Code 

07-266704 

Contract 

ARRA-P118-(058)E 

P1-18 0-(8E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

Description 

FREEWAY WIDENING 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$14,455,873

Bid + CCOs

 $4,837,188

Comp To date

 $0

This Month 

11/25/09 

Awarded 

12/14/09 

Approved 

02/02/11 

Est Comp
Accepted 

29%

%Time

 33%

% Work 
Message 

07-VEN-150-9.6/9.6 
07-1189A4 

IN VENTURA COUNTY NEAR RANCHO SANTA 

ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 

NCCI, INC. 

PARAMOUNT CA 

P O BOX 1422 

90723 

IRA, ALFRED 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$1,997,798
 $2,093,539

 $0

01/23/08 
02/07/08 
08/20/10 
09/02/10 

42%

 100%

HA21 SWPPP 
(805)480-4928 

07-VEN-150-15.0/32 

HM1 

07-3Y8304 

WPCP 

IN VENTURA COUNTY IN AND NEAR OJAI 

AND SANTA PAULA ON ROUTE 33 AND ON 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN 

ROAD AND ON ROUTE 150 

SLURRY SEAL 

ROY ALLAN SLURRY SEAL INC 

SANTA FE SPRINGS CA 90670 

(562)864-3363 

11922 BLOOMFIELD AVENUE 

BOBBA, PRASAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS CA 91320 

$1,423,201
 $0
 $0

01/21/10 
02/24/10 
11/24/10 

0%

 0%

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,583,823
 $3,605,401

 $1,617

08/11/08 
08/15/08 
05/21/11 

46%

 99%

07-VEN-150-22.7/22.8 

HA23 

07-1X6604 
ER-4136-(004)E

--() 

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

HUSSAIN, MUSTAFA 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,165,362
 $1,144,830

 $0

10/01/09 
10/20/09 
05/01/11 

91%

 95%

07-VEN-232-.4/4.1 
07-3Y8704 

IN VENTURA COUNTY IN AND NEAR OXNARD 

FROM ROUTE 232/101 SEPARATION TO 

ROUTE 232/118 JUNCTION 

APPLY SLURRY SEAL 

PAVEMENT COATINGS CO. 

MIRA LOMA CA 91752 

10240 SAN SEVAINE WAY 

BOBBA, PRASAD 

1525 RANCHO CORVEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$694,768 
$684,213 

$0 

01/12/10 
02/16/10 
07/01/10 

71% 

99% 

HM1 WPCP 
(805)375-9247

Totals: Authorized Final Amt: $1,087,656,339 Completed to Date: $647,840,014 Work This Month: $28,607,664



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-7.1/30.5 07-226544 

07-LA-1-10.4/10.4 07-4T1604 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.1/38.1 07-1P8804 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-11.8/12.8 07-3Y7104 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-24.3/24.3 07-3P1604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-55.2/0 07-2X8004 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-27-17.0/18.6 07-3Y8504 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-47-.9/.9 07-3Y5504 

07-LA-47-.9/2 07-4Y5004 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-4.4/12.2 07-258924 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.5/16.5 07-4Y4404 

07-LA-103-/1.6 07-3Y9004 

07-LA-105-4.2/0 07-2X7504 

07-LA-110-13.7/0 07-2X7604 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-134-.4/3.8 07-3Y1804 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-2.6/9 07-3Y8104 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-47.8/49 07-239614 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-6.1/14.2 07-3Y7804 

07-LA-210-9.4/24.8 07-258504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-19.9/25.3 07-3Y7904 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-213-/.3 07-4S7004 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/0 07-2X6604 

07-LA-405-/9.6 07-3Y6404 

07-LA-605-9.0/17.7 07-3Y7504 

07-LA-605-23.2/23.2 07-4Y4704 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-605-/4.3 07-3Y7704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5953-/0 07-0AA014 

07-LA-5953-/0 07-0AA024 

07-VEN-1-11.6/28.5 07-226514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-12.9/17.8 07-2Y5304 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-20.8/29.6 07-3Y4404 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.5/12.5 07-4Y3904 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-70.2/0 07-2X8804 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-15.0/32 07-3Y8304 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-232-.4/4.1 07-3Y8704 
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Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $51,758,820

-F- FEDERAL AID (PRIMARY) $279,744,951

-S- FEDERAL AID (SECONDARY) $13,678,839

-SH- STATE HIGHWAY $192,925,481

-ER- STORM DAMAGE REPAIR $137,331,527

 $412,216,720

District Total: $1,087,656,339

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $10,862,826 

Work completed this Period:  $10,862,826 

Work Comp 

$44,397,304


 $263,052,478


 $10,161,446


 $140,818,768


 $67,773,593


 $121,636,426


 $647,840,014
 


	07

