
State of California Department of Transportation Page 1
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-1-2.1/3.4

07-LA-1-17.8/39.8

07-LA-1-27.4/28

07-LA-1-32.6/32.6

07-LA-1-34.6/35.2

07-LA-1-/28.6

Fed Aid

HM1

HB71

HA22

HB4N

HM3

HA21

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ULTIMO AVENUE TO OUTER TRAFFIC

CIRCLE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM CAMINO DE LAS  COLINAS

TO SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM SEPULVEDA BOULEVARD TO 0.3 MILE

SOUTH OF WESTCHESTER PARKWAY

OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT PALMS BOULEVARD

IN LOS ANGELES COUNTY, IN SANTA

MONICA AND LOS ANGELES, ON ROUTE 1

FROM MCCLURE TUNNEL TO ROUTE 1/10

SEPARATION AND ON ROUTE 10 F

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATION IN LA-1, LA-90, LA-405

Description 

COLD PLANE AC PAVEMENT AND WMA

INSTALL SIDEWALK AND CURB RAMPS

COLD PLANE/AC OVERLAY

INSTALL TRAFFIC SIGNAL & CURB RAMPS

CLEAN BRIDGE DECK AND REPLACE SEALS

BRIDGE PRESERVATION

Type Of Work

ALL AMERICAN ASPHALT

UNIQUE PERFORMANCE

CONSTRUCTION INC

C A RASMUSSEN INC

SULLY-MILLER CONTRACTING

COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

CORONA CA 928782229

ANAHEIM, CA  92807

VALENCIA CA 91355

BREA CA 92821

TEMPE AZ 85282

IRVINE CA 92614

(951)736-7600

(714)528-2220

(661)367-9040

(714)449-8775

(602)437-1711

(949)252-0441

SAKER, GEORGE

WANG, PAUL

NJOYA, DAVID

SAYKALI, ZARIF

SAYKALI, ZARIF

Resident
Engineer

(562)401-3333

(562)926-2537

 

(310)822-2396

(310)821-1847

 

 $723,260

 $207,764

 $1,134,261

 $172,295

 $1,973,943

 $2,642,763

Bid + CCOs

 $675

 $113,097

 $9,400

 $0

 $0

 $0

Comp To  date

 $0

 $24,222

 $9,400

 $0

 $0

 $0

This Month

03/28/12

11/10/11

06/07/12

04/12/12

04/12/12

07/13/12

Awarded

04/16/12

12/21/11

07/03/12

07/23/12

05/09/12

08/16/12

Approved

08/30/12

12/20/12

10/31/12

01/09/13

11/15/12

Est Comp

 23%

 74%

 40%

 0%

 0%

 0%

%Time

 0%

 51%

 1%

 0%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-1W0304

07-277804

07-4T4504

07-4T4204

07-4Y7404

07-4Y1504

Contract 

  

  

  

  

  

ACBR-STPX-(156)E

  

  

  

  

  

7-   1-(6E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

400 E. 6TH STREET

1321 N JEFFERSON ST

28548 LIVINGSTON AVENUE

135 S STATE COLLEGE STE 400

1310 W 23RD STREET

1792 KAISER AVENUE

11229 S. WOODRUFF AVE

13230 FIRESTONE BLVD.

E2/F2

18730 S WILMINGTON

AVE STE 103

12975 CULVER BLVD

12975 W. CULVER BLVD.

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-23.4/82.3

07-LA-2-40.3/61.6

07-LA-5-1.2/2.1

07-LA-5-1.8/3

Fed Aid

HM3

HB1

HM1

20.20

201130

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.2 MILE WEST

OF ROUTE 2/210 SEP TO SAN BERNARDINO

LINE

LA-2 ANGELES CREST HWY WITHIN ANGELES

NATIONAL FOREST STABILIZE HILLSIDE

DUE TO 2010 STORM DAMAGE TO OPEN

ROADWAY BLOCKAGEDIR'S EM

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

Description 

TREAT DECK & REPLACE JOINT SEALS

GORE AREA CLEAN-UP/UPGRADES (CURE)

APPLY CHIP SEAL

WIDEN AND REALIGN FREEWAY

WIDEN AND REALIGH FREEWAY WITH PCC

Type Of Work

WESTERN STRUCTURES

A M CONCRETE INC

MANHOLE ADJUSTING INC

BURNS-PACIFIC CONSTRUCTION,INC

C C MYERS INC

FLATIRON WEST INC

Contractor

RIVERSIDE CA 92503

SUN VALLEY CA 913530579

PICO RIVERA CA 90660

THOUSAND OAKS, CA 91360

ANAHEIM, CA 92805

SAN MAROCS CA 90278

(951)352-4300

(818)768-4757

(323)558-8000

 

(714)978-2726

(760)916-9100

MOHSENZADEH, ALI

TEHRANI, JOE

RESLER, CAESAR

MCKENZIE, DARRELL

TRAN, KELVIN

TAWFIK, GAMAL

Resident
Engineer

(213)792-8867

(805)375-9247

(818)637-2506

(818)637-2509

(562)401-3333

(562)401-3333

 $799,295

 $2,603,988

 $6,780,660

 $4,307,000

 $37,391,410

 $87,429,398

Bid + CCOs

 $541,257

 $867,697

 $0

 $4,302,761

 $4,933,271

 $7,884,824

Comp To  date

 $57,453

 $615,929

 $0

 $0

 $569,639

 $478,362

This Month

03/26/12

04/19/12

06/20/12

05/02/11

11/28/11

08/19/11

Awarded

04/16/12

05/16/12

07/30/12

06/17/11

12/21/11

09/13/11

Approved

09/22/12

03/21/13

04/30/12

05/20/14

12/21/16

Est Comp

 33%

 28%

 0%

 100%

 12%

 14%

%Time

 68%

 33%

 0%

 100%

 13%

 9%

% Work 

 

 

 

OVER RUN

 

 

Message

07-4Y9104

07-266904

07-4Y9304

07-3X4204

07-215914

07-2159C4

Contract 

  

ACST-P000-(C34)9

  

  

  

IMOO-5294-(9N )

  

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

SWPPP

6005 TYLER ST

P O BOX 579

9500 BEVERLY ROAD

505 THOUSAND OAKS BLVD.

1822 S. LEWIS STREET

1770 LA COSTA MEADOWS DRIVE

13171 TELFAIR ST.

1525 RANCHO CONEJO

BLVD. 102

2090 FERN LANE

2090 FERN LANE

11229 S. WOODRUFF AVE

11229 S. WOODRUFF

AVE.

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

GLENDALE, CA 91208

GLENDALE, CA 91208

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-5-6.8/11.6

07-LA-5-9.0/11.5

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-15.8/16.9

07-LA-5-18.5/88.5

Fed Aid

HA27

HB71

TEA1

26.700

HA27

HM3

Pgm Code

LOS ANGELES COUNTY IN DOWNEY FROM

ROUTE 5/605 TO WASHINGTON BLVD

UNDERCROSSING

IN LA COUNTY AT VARIOUS ROUTE:LA 5,

PM 9.03/11.5, LA 110, PM 6.36/6.66,

LA 405, PM 8, LA 605, PM 0.48, AND LA

57, PM R1.78/R2.2

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE N0RTH OF LORENA STREET

OVERCROSSING TO ROUTE 10/5/101

SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE BEAM WITH TYPE 60 BARRIER

CONSTRUCT CURB RAMP, MODIFY SIGNALS

PERFORM HIGHWAY PLANTING

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

UPGRADE MEDIAN CONCRETE BARRIER

TREAT BRIDGE DECK AND JOINT SEALS

Type Of Work

FBD VANGUARD CONSTRUCTION INC

LATCO CONSTRUCTION INC

BELAIRE-WEST LANDSCAPE INC

YAKAR GENERAL CONTRACTORS, INC

PETERSON CHASE GEN ENG, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

LIVERMORE CA 94550

SAN CLEMENTE, CA 92673

BUENA PARK, CA 91770

SAN DIMAS, CA 91773

IRVINE, CA 92614

IRVINE CA 92614

(925)245-1300

(619)341-9515

 

(909)599-1612

(949)252-0441

(949)252-0441

FAYAD, HASSAN

WANG, PAUL

PATEL, PRAVIN

PATEL, PRAVIN

WANG, SIMON YEH-FU

AZIMA, HASSAN

Resident
Engineer

(562)860-3085

(562)926-2537

(626)572-6702

(626)572-6700

(626)572-6700

(626)572-6732

 $10,505,022

 $268,854

 $649,456

 $770,570

 $4,945,653

 $1,489,668

Bid + CCOs

 $5,385,688

 $0

 $8,413

 $465,006

 $4,398,490

 $2,700

Comp To  date

 $1,376,428

 $0

 $0

 $77,578

 $635,738

 $0

This Month

12/23/11

06/12/12

01/04/10

04/28/11

02/08/11

04/16/12

Awarded

01/24/12

07/05/12

02/23/10

05/17/11

02/28/11

05/01/12

Approved

12/31/12

04/23/14

07/22/15

10/15/12

11/15/12

Est Comp

 71%

 0%

 35%

 28%

 55%

 37%

%Time

 52%

 0%

 2%

 60%

 88%

 0%

% Work 

 

 

 

 

 

 

Message

07-253504

07-4T4404

07-246404

07-2464E4

07-184104

07-4Y8404

Contract 

HSIM-G005-(295)4

ACST-X037-(155)E

ACST-0053-(028)E

  

ACHS-0052-(948)E

  

--()

-    -( )

  00-53 0-(8E)

  

G 00-52 9-(8E)

  

  

  

--()

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

651 ENTERPRISE CT

940 CALLE NEGOCIO, SUITE 200

PO BOX 6270

113 E. ARROW HWY

1792 KAISER AVE

1792 KAISER AVENUE

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLV

UNIT E2/F2

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

CERRITOS, CA 90703

SANTA FE SPRINGS, CA

90670

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-39.2/78

07-LA-5-44.2/46

Fed Aid

HB5

HE11

HB5

HB5

HA21

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN GLENDALE

FROM SONORA AVENUE UNDERCROSSING TO

ALLEN AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM PACOIMA WASH TO SMOKEY

BEAR ROAD UNDERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

Description 

CONSTRUCT HOV LANES

MODIFY INTERCHANGE

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

REPLACE JOINT SEAL

CONSTRUCT HOV LANES AND CONNECTORS

Type Of Work

SECURITY PAVING COMPANY, INC

C A RASMUSSEN, INC.

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

CAROLINO CONSTRUCTION CORP

MCM SECURITY PAVING, JV

Contractor

SUN VALLEY,CA 91353-1489

VALENCIA, CA 91355

SUN VALLEY, CA 91351-1489

PACOIMA, CA  91331

NATIONAL CITY, CA 91950

BLOOMINGTON, CA 92316

(818)767-8418

 

(818)767-8418

 

(619)434-9200

(909)875-0533

KWAN, KIN

RESLER, CAESAR

CAO, RODOLFO

EID, EMILE

AL-JAMAL, ABDUL

GURFINKEL, VLADIMIR Y.

Resident
Engineer

(818)637-2506

(818)637-2506

(951)538-8922

(818)768-1939

(805)797-1348

(818)364-2760

 $52,561,973

 $6,265,869

 $54,918,275

 $113,074,524

 $582,200

 $129,019,125

Bid + CCOs

 $10,411,717

 $6,447,281

 $35,098,292

 $61,779,524

 $0

 $121,131,575

Comp To  date

 $1,063,271

 $170,573

 $2,098,775

 $2,606,288

 $0

 $670,719

This Month

12/06/10

10/11/10

10/14/10

05/06/10

07/21/11

03/27/08

Awarded

12/20/10

11/02/10

10/26/10

05/24/10

09/12/11

05/01/08

Approved

03/17/14

03/31/13

06/18/14

09/08/14

01/25/13

Est Comp

 42%

 73%

 47%

 38%

 0%

 74%

%Time

 20%

 98%

 64%

 55%

 0%

 92%

% Work 

 

 

 

 

 

 

Message

07-121844

07-1786A4

07-1218V4

07-1219U4

07-4Y2304

07-168004

Contract 

CMLN-6207-(055)

  

SARR-005 -(029)N

SARR-0053-(033)N

  

CMLN-6207-(046)N

--()

  

  00-5 30-(9NC)M

  00-53 0-(3NC)M

  

--()

  

  

6207- 056-()

6207- 054-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

PO BOX 1489

28548 LIVINGSTON AVE

PO BOX 1489

9215 CRANFORD AVE

3035 EAST 8TH STREET

19010 SLOVER AVE/PO BOX 867

2090 FERN LN

2090 FERN LN

5200 W IMPERIAL HWY

9225 CRANFORD AVE

13171 TELFAIR AVE,

STE 101

1317 TELFAIR AVE, STE

101

GLENDALE, CA 91208

GLENDALE, CA 91208

LOS ANGELES, CA 90045

PACOIMA, CA 91331

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-5-45.2/45.5

07-LA-5-46.3/50

07-LA-5-59.7/73.7

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-5-87.8/88.6

Fed Aid

HA42

HB4N

HA22

HA23

HA22

HA27

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM 0.3 MILE SOUTH OF WELDON

CANYON OVERCROSSING TO 0.4 MILE SOUTH

OF PICO CANYON ROAD LYO

IN LOS ANGELES COUNTY IN VALENCIA AND

CASTAIC FROM 0.2 MILE NORTH  OF LAKE

HUGHES ROAD UNDERCROSSING TO 0.7 MILE

SOUTH OF VISTA DE

IN LOS ANGELES COUNTY AT TEMPLIN

HIGHWAY UNDERCROSSING

IN LOS ANGELES COUNTY ABOUT 13 MILES

NORTH OF CASTAIC FROM 1.2  MILE SOUTH

OF VISTA DEL LAGO ROAD OVERCROSSING

TO KERN COUNTY LINE

IN LOS ANGELES COUNTY 0.4 MILES

NORTH OF TEJON PASS OVERCROSSING TO

FRAZIER MOUNTAIN UNDERCROSSING

Description 

REPLACE DRAINAGE PIPES

WIDEN ROADWAY AND BRIDGES WITH PCC

PLACE RUBBERIZED HMA TYPE G AND

RESTORE ROADWAY ALIGNMENT

PCC PAVEMENT,WIDEN MEDIAN SHOULDER

UPGRADE MEDIAN BARRIER

Type Of Work

VELARDE CONCRETE CONSTRUCTION

INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

GRIFFITH/COFFMAN JOINT VENTURE

SECURITY PAVING COMPANY INC

Contractor

SAN FERNANDO CA 91340

SAN MARCOS CA 92078

SUN VALLEY, CA 91353-1489

SUN VALLEY CA 913531489

SANTA FE SPRINGS CA 90670

SUN VALLEY CA 913531489

(818)898-2300

(760)916-9100

(818)767-8418

(818)767-8418

(562)929-1128

(818)767-8418

CHAVEZ, EFRAIM

AL-JAMAL, ABDUL

WIDJAJA, DANIEL

WIDJAJA, DANIEL

HUSSAIN, MUSTAFA

WIDJAJA, DANIEL

Resident
Engineer

(818)364-2760

(805)797-1348

(661)257-0273

(661)257-0273

(661)257-0273

(661)257-0273

 $308,462

 $43,883,802

 $21,355,541

 $10,290,959

 $88,067,031

 $2,274,492

Bid + CCOs

 $340,627

 $3,145,535

 $21,938,405

 $10,131,909

 $16,985,842

 $2,275,368

Comp To  date

 $0

 $2,537,813

 $0

 $76,637

 $6,676,495

 $0

This Month

06/14/11

02/27/12

01/19/11

08/28/09

01/12/12

09/14/11

Awarded

07/07/11

03/22/12

02/09/11

09/15/09

02/17/12

10/12/11

Approved

11/16/12

10/09/13

09/12/12

05/05/14

04/28/14

06/29/12

Est Comp

 39%

 19%

 100%

 0%

 17%

 96%

%Time

 96%

 7%

 99%

 0%

 19%

 97%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

 

 

Message

07-4H2404

07-2332A4

07-252504

07-1X6504

07-252804

07-266404

Contract 

  

ACIM-0053-(044)E

SARR-IM00-(530)4

ACIM-4134-(004)E

ACIM-0053-(047)E

IM00-5304-(6E )

  

--()

A-IM00-(530)4

--()

--()

--()

  

  

--()

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

523 S BRAND BOULEVARD STE 201

1770 LA COSTA MEADOWS DRIVE

PO BOX 1489

P O BOX 1489

12200 BLOOMFIELD AVENUE

P O BOX 1489

13171 TELFAIR AVE.,

#101

13171 TELFAIR AVE

25061 W AVE STANFORD,

STE 7

25061 W. AVE STANFORD

#70

25061 W. AVE.

STANFORD, #70

25061 W. AVENUE

STANFORD, #70

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

VALENCIA CA 91355

VALENCIA, CA 91355

VALENCIA, CA 91355

Accepted

08/27/12

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-10-18.3/31.3

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-28.5/46.7

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

Fed Aid

HA22

HA28

HM3

HM3

HB4N

HB5

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN MONTEREY PARK AT CITY

TERRACE ON RT 10 FROM .3 MILE WEST OF

EASTERN AVE TO RT 10/710 SEP ON RT

710 FROM RAMONA TO 

IN LOS ANGELES COUNTY IN ALHAMBRA AT

ALMANSOR AVENUE OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 10 FROM RIO HONDO

BUSWAY TO SAN ANTONIO AVENUE

UNDERCROSSING AND ON ROUTE 164 

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

Description 

REHABILITATE ROADWAY AND RAMPS

CONST MAINTENANCE VEHICLE PULLOUTS

CLEAN AND PAINT BRIDGE GIRDERS

TREAT BRIDGE DECK, REPLACE SEALS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES

Type Of Work

ATKINSON CONTRACTORS L P

WESTCOAST PUBLIC WORK INC

MURPHY INDUSTRIAL COATINGS,INC

J MCLOUGHLIN ENGINEERING CO

INC

M C M CONSTRUCTION

FLATIRON WEST, INC.

Contractor

FOOTHILL RANCH CA 92610

WOODLAND HILLS CA 91364

SIGNAL HILL, CA 90755

RANCHO CUCAMONGA CA 91730

NORTH HIGHLANDS, CA

945603001

BALDWIN PARK CA  91706

(949)855-9755

(818)206-9990

(562)427-7720

(909)944-1037

(..)-

 

CHOU, MICHAEL

AZIMA, HASSAN

PUNJABI, RAJ

PUNJABI, RAJ

BOTROS, SHERIF

BOTROS, SHERIF

Resident
Engineer

(626)339-1601

(626)572-6732

(626)339-1604

 

(626)337-8252

(310)924-5666

 $139,770,495

 $1,089,418

 $828,750

 $2,633,318

 $48,009,778

 $75,231,643

Bid + CCOs

 $136,541,038

 $0

 $0

 $185,217

 $5,158,945

 $53,701,897

Comp To  date

 $192,328

 $0

 $0

 $159,385

 $545,600

 $1,468,827

This Month

10/06/08

03/21/12

01/10/11

04/24/12

02/29/12

04/30/09

Awarded

10/23/08

05/09/12

02/08/11

05/16/12

04/20/12

05/18/09

Approved

02/21/13

10/03/13

09/12/12

11/29/12

01/12/16

01/24/14

Est Comp

 84%

 0%

 0%

 46%

 9%

 87%

%Time

 98%

 0%

 0%

 7%

 11%

 71%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-166814

07-279804

07-3Y7004

07-4Y8104

07-245404

07-117074

Contract 

ER-ACIM-(010)7

  

  

  

NHI-X037-(154)N

HP21-6207-(048)C

--()

  

  

  

--()

N620-7 04-()

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

  

SWPPP

27422 PORTOLA PARKWAY STE 250

20058 VENTURA BOULEVARD #318

2704 GUNDRY AVE

10641 FULTON CA

P.O. BOX 620

1201 BALDWIN PARK BLVD.

1041 W BADILLO, SUITE

112

3212 ROSEMEAD BLVD.,

SUITE 100

1041 W BADILLO, STE

112

1041 W BADILLO STE

112

1201 BALDWIN PARK

BLVD

1201 BALDWIN PARK

COVINA CA 91722

EL MONTE, CA 91731

COVINA, CA 91722

COVINA, CA 91722

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-10-45.7/47.2

07-LA-14-24.8/70.9

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-14-60.0/69.3

07-LA-19-7.9/8.4

Fed Aid

HM1

HM3

HA22

HA22

HB1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN POMONA  FROM

GAREY AVENUE UNDERCROSSING TO 0.5

MILE WEST OF INDIAN HILL  BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SIERRA HIGHWAY

UNDERCROSSING TO AMAROGOSA CREEK

IN LOS ANGELES COUNTY IN SANTA LE

CLARITA FROM 0.3 MILE NORTH OF SANTA

CLARA RIVER BRIDGE TO 0.4  MILE NORTH

OF SIERRA HIGHWAY OVE

IN LOS ANGELES COUNTY IN AND NEAR

PALMDALE FROM 0.4 MILE NORTH OF

SIERRA HIGHWAY OVERCROSSING TO

ANAVERDE CREEK

IN LOS ANGELES COUNTY IN PALMDALE AND

LANCASTER FROM 0.2 MILE NORTH OF

PALMDALE BOULEVARD TO AVENUE 0-8 AND

FROM 0.8 MILE SOUTH OF

IN LOS ANGELES COUNTY IN DOWNEY AND

BELLFLOWER FROM ROSECRANS AVENUE TO

GARDENDALE STREET COLD PLANE AND RHMA

OVERLAY

Description 

RESURFACE ROADWAY W/ RUBBERIZED HMA

TREAT BRIDGE AND REPLACE JOINT SEAL

SLAB REPLACEMENT GRINDING & HMA

PLANE & PLACE HMA & REPLACE SLABS

REPLACE MBGR AND INSTALL DRAINAGE

COLD PLANE AC PAVEMENT AND RHMA

Type Of Work

ALL AMERICAN ASPHALT

TRUESDELL CORPORATION OF

CALIFORNIA, INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

J FLETCHER CREAMER & SON INC

AUTOBAHN CONSTRUCTION INC

Contractor

CORONA CA 92878

TEMPE AZ 85282

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

SYLMAR CA 91342

SANTA ANA CA 927111238

(951)736-7600

(602)437-1711

(818)767-8418

(818)767-8418

(818)367-9748

(714)769-7025

KAROUT, REDA

VAZIRANI, MANSUKH

HUSSAIN, MUSTAFA

WIDJAJA, DANIEL

VAZIRANI, MANSUKH R

WANG, MIKE

Resident
Engineer

(626)339-1601

(661)726-0148

(661)257-0273

(661)257-0273

(661)726-0148

(562)401-3333

 $1,072,337

 $1,504,923

 $31,186,390

 $8,694,303

 $1,593,025

 $189,592

Bid + CCOs

 $972,699

 $1,334,714

 $27,532,832

 $3,151,257

 $643,390

 $193,592

Comp To  date

 $0

 $0

 $2,881,929

 $2,859,926

 $389,139

 $0

This Month

02/24/12

05/02/11

01/19/12

02/10/12

03/26/12

03/28/12

Awarded

03/22/12

05/20/11

02/14/12

03/06/12

04/13/12

04/19/12

Approved

07/23/12

09/15/12

08/31/12

01/15/13

11/01/12

06/22/12

Est Comp

 100%

 99%

 99%

 42%

 24%

 100%

%Time

 100%

 88%

 88%

 36%

 40%

 100%

% Work 

COMPLETED

 

 

 

 

COMPLETED

Message

07-4Y5504

07-3Y6704

07-251604

07-254904

07-274004

07-4Y5604

Contract 

  

  

NH-P014-(069)E

NHP0-1406-(8E )

HSNH-P014-(070)G

  

  

  

--()

--()

 P01-4E07-()

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 2229

1310 W 23RD STREET

P O BOX 1489

P O BOX 1489

12874 SAN FERNANDO ROAD

P O BOX 11238

1041 W. BADILLO SUITE

112

45120 13TH ST WEST

25061 W. AVE.

STANFORD, #70

25061 W. AVE.

STANFORD, #70

45120 13TH ST. WEST

11229 S WOODRUFF AVE

COVINA, CA 91722

LANCASTER, CA 93534

VALENCIA, CA 91355

VALENCIA, CA 91355

LANCASTER, CA 93534

DOWNEY, CA 90241

Accepted

07/30/12

08/16/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-22-1.1/1.4

07-LA-27-11.0/15.9

07-LA-39-32.2/38.4

07-LA-47-.8/2.1

07-LA-47-.9/2

07-LA-47-3.4/4.6

Fed Aid

HA25

HB4N

HM1B

2020.0202

0

HM3

HA21

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM NORTH STUDEBAKER ROAD TO SAN

GABRIEL RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MULHOLLAND DRIVE TO SCHOENBORN

STREET

IN LOS ANGELES COUNTY FROM 0.3 MILE

SOUTH OF NORTH FORK SAN  GABRIEL

RIVER BRIDGE - PM 32.5 TO 0.1 MILE

NORTH OF CRYSTAL LAKE ROAD

LA-47 VINCENT THOMAS BRDGE IN HARBOR

AREA BETWEEN CITY OF SAN PEDRO &

TERMINAL ISLE REPAIR EXTENSIVE

STRUCTURAL DAMAGE DIR'S EMERG

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNALS

COLD PLANE AC AND RUBBERIZED HMA

REPAIR STRUCTURAL DAMAGE OF BRIDGE

RELOCATE PLATFORM SYSTEM

REPLACE STEEL BRIDGE WITH CIP

Type Of Work

AMERICA WEST LANDSCAPE INC

HIGH LIGHT ELECTRIC INC.

SULLY-MILLER CONTRACTING

COMPANY

GRIFFITH COMPANY

SAFWAY SEERVICES LP

M C M CONSTRUCTION INC

Contractor

CHINO, CA 91710

RIVERSIDE, CA 92513

BREA CA 92821

BREA, CA 92821

GARDENA CA   90248

WILMIMGTON, CA  90744

(909)393-6300

 

(714)578-9600

 

 

(562)432-4343

TRAN, KELVIN

SAYKALI, ZARIF

KAROUT, REDA

AKBARIAN, MASSOD

AKBARIAN, MASSOD

SUI, HAMMER

Resident
Engineer

(562)401-3333

(310)345-6275

(626)339-1601

(562)860-3085

(562)860-3085

(562)216-5940

 $305,638

 $453,507

 $1,217,700

 $10,735,000

 $2,084,719

 $182,806,547

Bid + CCOs

 $291,484

 $460,252

 $3,750

 $3,264,208

 $1,714,063

 $25,696,418

Comp To  date

 $0

 $8,080

 $3,750

 $0

 $96,782

 $1,225,467

This Month

04/19/10

06/16/09

05/23/12

10/31/11

06/16/10

06/30/11

Awarded

06/25/10

07/09/09

06/20/12

12/21/11

07/13/10

07/13/11

Approved

07/26/13

09/07/12

10/15/12

02/25/13

12/17/12

06/21/17

Est Comp

 0%

 100%

 46%

 55%

 86%

 13%

%Time

 0%

 100%

 0%

 30%

 82%

 14%

% Work 

PLANT EST

SATIS

OVER RUN

 

 

 

 

Message

07-4T1504

07-4T0204

07-3Y3204

07-3X6704

07-4Y5004

07-138204

Contract 

  

  

  

  

  

NHBR-P047-(010)N

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

  

SWPPP

SWPPP

15086 LA PALMA DRIVE

PO BOX 7339

135 S STATE COLLEGE BLVD #400

3050 E. BIRCH STREET

601 WEST 140TH STREET

460 N. HENRY FORD AVENUE

11229 S WOODRUFF AVE

12975 W CULVER BLVD

1041 W. BADILLO SUITE

112

17912 CRUSADER AVE.

SUITE 101

450 N. HENRY FORD

AVENUE

DOWNEY, CA 91303

LOS ANGELES, CA 90066

COVINA, CA 91722

CERRITOS, CA 90703

WILMIMGTON, CA 90744

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-57-.9/11.6

07-LA-57-10.0/10

07-LA-60-.6/30.3

07-LA-60-4.4/12.2

07-LA-60-7.7/0

07-LA-60-11.6/23.6

Fed Aid

HM3

HM2

HM3

HA42

HA21

HA22

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS LO

CATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES FROM POST MILE R0.63

R30.33

IN LOS ANGELES COUNTY IN MONTEBELLO

ON ROUTE 60 AND IN LOS ANGELES ON

ROUTE 170

IN LA COUNTY NO ROUTE 60 AT PARAMOU

NT BOULEVARD OVERCROSSING (BRIDGE 53-

1910)

IN LA COUNTY IN CITY OF INDUSTRY AND

DIAMOND BAR FROM ROUTE 60/605

SEPARATION TO S57/60 SEPARATION

Description 

METH DECK,JOINT SEAL,SPALL REPAIR,

REPLACE PIPE & INLET, REPAIR SLOPE

BRIDGE PRESERVATION

CONSTRUCT AUSTIN VAULT SAND FILTERS

BRIDGE REPLACEMENT

REPLACE PCC SLAB, GRIND PAVEMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

J MCLOUGHLIN ENGINEERING CO

INC

O DONNELL CONSTRUCTION, INC.

ORTIZ ENTERPRISES INCORPORATED

FLATIRON WEST INC

Contractor

IRVINE  CA 92614

SANTA ANA, CA 927111238

RANCHO CUCUMONGA CA 91730

SAN DIMAS CA   91773

IRVINE CA 92618

SAN MARCOS CA 92078

(949)252-0441

(714)769-7025

(909)944-1037

 

(949)753-1414

(760)916-9100

PUNJABI, RAJ

KAROUT, REDA

IZADPANAH, MOE

TRUJILLO, GILBERT

WANG, SIMON

DOUGHLY JOE

Resident
Engineer

(626)339-1601

(626)339-1601

(626)572-6732

(310)345-6275

(626)572-6700

(909)594-2350

 $1,045,590

 $543,713

 $1,373,495

 $1,217,119

 $5,413,982

 $68,572,035

Bid + CCOs

 $0

 $0

 $807,759

 $1,188,279

 $5,492,310

 $1,896,289

Comp To  date

 $0

 $0

 $54,798

 $22,751

 $40,035

 $758,138

This Month

03/26/12

06/15/12

03/14/12

11/25/09

02/29/12

12/22/11

Awarded

04/13/12

07/16/12

04/09/12

12/14/09

02/29/12

01/18/12

Approved

12/04/12

01/15/13

10/15/12

09/28/12

10/31/12

04/30/14

Est Comp

 0%

 0%

 66%

 100%

 81%

 17%

%Time

 0%

 0%

 64%

 98%

 98%

 3%

% Work 

 

 

 

OVER RUN

 

 

Message

07-4Y8304

07-4Y7604

07-4Y3604

07-258924

07-293904

07-286904

Contract 

  

  

  

ACNH-X037-(144)E

  

ACNH-P060-(140)E

  

  

  

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

PO BOX 11238

10641 FULTON CT

559 W. COVINA BOULEVARD

6 CUSHING WAY SUITE 200

1770 LA COSTA MEADOWS DRIVE

1041 W. BADILLO SUITE

112

1041 W. BADILLO SUITE

112

3212 ROSEMEAD

BOULEVARD #100

12975 CULVER BLVD.

902 SAN GABRIEL BLVD.

721 BREA CANYON ROAD

STE A

COVINA, CA 91722

COVINA, CA 91722

EL MONTE, CA 91731

LOS ANGELES CA 90066

ROSEMEAD, CA 91770

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-60-23.9/30.5

07-LA-60-29.5/29.5

07-LA-60-/6.9

07-LA-90-1.7/2.6

07-LA-91-6.4/12

07-LA-91-6.4/17.6

Fed Aid

HA22

20.20

201130

HA22

HB1

HA21

HM3

Pgm Code

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND POMONA FROM 0.8 MILE WEST OF

GRAND AVENUE OVERCROSSING TO SAN

BERNARDINO COUNTY LINE

IN CITY OF POMONA ON S. GAREY AVENUE

ADJACENT TO LA-60 PM 29.5  REPAIR

DAMAGE CAUSE BY VEHICLE COLLISION

DIR'S EMERGENCY F.A.

IN LOS ANGELES COUNTY IN LOS  ANGELES

MONTEREY PARK AND  MONTEBELLO FROM

SANTA FE AVENUE  UNDERCROSSING TO

GREENWOOD AVENUE OVERCR

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CENTINELA AVENUE UNDERCROSSING

TO ROUTE 405

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT ROUTE  110/91

SEPARATION AND ROUTE 91/710

SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE PAVEMENT

REPAIR MAINTENANCE STATION

GRIND AND REPLACE CONCRETE PAVEMENT

PLACE CONCRETE BARRIERS

REPAIR BRIDGE CRACKS AND OVERLAY

TREAT BRIDGE WITH METHACRYLATE

Type Of Work

CHUMO CONSTRUCTION INC

BRUTOCO ENGINEERING &

CONSTRUCTION INC.

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

TRUESDELL CORP OF CALIF, INC.

Contractor

BALDWIN PARK CA 91706

FONTANA, CA 92337

CORONA, CA 92878-2229

FONTANA CA 92335

TEMPE AZ 85282

TEMPE, AZ 85282

(626)960-9502

 

(951)736-7600

(909)356-8880

(602)437-1711

(602)437-1711

SANDOVAL, MARTIN

GALVAN, PATRICIA

IZADPANAH, MOE

TRUJILLO JR., GILBERT

NJOYA, DAVID

WANG, MIKE

Resident
Engineer

(909)594-3720

(909)594-4270

(626)572-6732

(310)821-1847

(310)609-0264

(562)401-3333

 $21,147,160

 $1,235,000

 $8,540,142

 $819,095

 $2,092,087

 $1,240,709

Bid + CCOs

 $20,312,298

 $377,506

 $8,097,981

 $0

 $693,675

 $1,287,450

Comp To  date

 $644,926

 $2,760

 $210,308

 $0

 $662,776

 $0

This Month

10/14/10

08/26/11

05/02/11

06/27/12

02/02/12

04/18/11

Awarded

11/03/10

11/14/11

05/18/11

07/20/12

02/22/12

05/05/11

Approved

12/30/12

09/30/12

08/30/12

01/31/13

06/29/12

Est Comp

 24%

 100%

 100%

 0%

 45%

 95%

%Time

 95%

 31%

 90%

 0%

 33%

 86%

% Work 

 

 

OVER RUN

 

 

 

Message

07-253304

07-3X6204

07-251304

07-275804

07-260504

07-4Y1404

Contract 

ACNH-P060-(138)E

  

NHP0-6013-( 9E)

ACHS-P090-(013)E

ACNH-X037-(153)E

  

--()

  

--()

PGP0-90 0-(3E)

--()

  

  

  

  

--()

  

  

WPCP

  

WPCP

WPCP

WPCP

WPCP

14425 JOANBRIDGE STREET

14801 SOLVER AVENUE

PO BOX 2229

8555 BANANA AVENUE

1310 W 23RD STREET

1310 W 23RD ST

721 BREA CANYON RD,

STE 6

721 BREA CANYON ROAD

SUITE 6

3212 ROSEMEAD BLVD,

STE 100

12975 W. CULVER BLVD.

18730 WILMINGTON

AVE., #103

11229 S WOODRUFF AVE

WALNUT, CA 91789

WALNUT, CA 91789

EL MONTE, CA 91731

LOS ANGELES, CA 90066

RANGO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

Accepted

08/30/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-91-9.7/11.7

07-LA-91-10.1/14.6

07-LA-91-11.7/12

07-LA-101-6.3/8.3

07-LA-101-15.5/16.1

07-LA-101-31.2/39.3

Fed Aid

HA23

HM1

HA21

HA25

HB4C

HM4

Pgm Code

IN LOS ANGELES COUNTY IN COMPTON AND

LONG BEACH AT VARIOUS LOCATIONS FROMA

ACACIA AVENUE UNDERCROSSING TO LOS

ANGELES RIVER

IN LOS ANGELES COUNTY IN COMPTON,

LONG BEACH AND BELLFLOWER FROM 0.1

MILE WEST OF COMPTON CREEK BRIDGE AND

OVERHEAD TO ROUTE 91/19

IN LOS ANGELES COUNTY IN LONG BEACH

AT ROUTE 91/710 SEPARATION

IN LA COUNTY IN LOS ANGELES FROM

SUNSET BLVD OVERCROSSING TO 0.3  MILE

NORTH OF PILGRIMAGE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.7KM EAST OF VAN NUYS BOULEVARD

UNDERCROSSING TO 0.4KM WEST OF VAN

NUYS BOULEVARD UNDE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

COLD PLANE AC AND PLACE HMA

REPLACE BRIDGE RAILING

WATER CONSERVATION MEASURES

WIDEN OFF RAMPS

REPLACE SIGN AND SIGN STRUCTURES

Type Of Work

AUTOBAHN CONSTRUCTION INC

R J NOBLE COMPANY

WESTERN STRUCTURES

Y A K A R

SEMA CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SANTA ANA, CA  927111238

ORANGE CA 928569020

RIVERSIDE CA 92503

SAN DIMAS CA 91773

LAKE FOREST, CA 92630

IRVINE CA 92614

(714)769-7025

(714)637-1550

(951)352-4300

(909)599-1612

(949)470-0500

(949)252-0441

SAAD, HUSSEIN

WANG, MIKE

SAAD, HUSSEIN

PATEL, PRAVIN

TRUJILLO, GILBERT

Resident
Engineer

(562)860-3085

(562)401-3333

(562)860-3085

(626)572-6700

(310)821-1847

 

 $1,164,565

 $784,159

 $1,911,963

 $875,919

 $5,093,748

 $436,637

Bid + CCOs

 $0

 $0

 $1,563,892

 $781,882

 $3,344,338

 $0

Comp To  date

 $0

 $0

 $208,976

 $46,397

 $243,899

 $0

This Month

05/02/12

04/09/12

11/14/11

06/13/11

01/13/11

05/24/12

Awarded

06/12/12

04/27/12

12/21/11

08/05/11

02/10/11

09/06/12

Approved

10/30/12

01/31/13

12/31/13

Est Comp

 0%

 0%

 100%

 100%

 47%

 0%

%Time

 0%

 0%

 83%

 90%

 66%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

07-2X9204

07-3Y9504

07-260104

07-4T2304

07-199634

07-4Y7104

Contract 

ACST-47B2-(004)E

  

NHPP-0911-(33E)

ACNH-Q101-(201)E

NH-Q101-(185)E

  

  47-B2 0-(4E)

  

--()

--()

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 11238

P O BOX 620

6005 TYLER STREET

113 E ARROW HWY

6 ORCHARD, STE 150

1792 KAISER AVENUE

17912 CRUSADER AVE.,

SUITE 101

11229 S WOODRUFF AVE

17912 CRUSADER AVE.

SUITE 101

902 S. SAN GABRIEL

BOULEVARD

12975 W. CULVER BLVD

CERRITOS, CA 90703

DOWNEY, CA 90241

CERRITOS, CA 90703

ROSEMEAD, CA 91770

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-105-.4/14.6

07-LA-105-6.0/8

07-LA-105-7.4/7.5

07-LA-105-14.1/14.6

07-LA-110-.8/21.4

07-LA-110-1.2/31

Fed Aid

HM3

HA21

HA42

HA42

HB1

HA21

Pgm Code

IN LOS ANGELES COUNTY FROM WB RTE 105

TO SB RTE 1 CONN OC TO PARAMOUNT BLVD

OC

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT ROUTE 105/110 SEPARATION

IN LOS ANGELES COUNTY IN PARAMOUNT AT

0.1 MILE WEST OF FACADE AVENUE

OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE NORTH OF

CHANNEL STREET OVERHEAD TO 0.1 MILE

SOUTH OF ROUTE 110/10 SEPARA

IN LA COUNTY IN LOS ANGELES, CARSON ,

SOUTH PASADENA AND PASADENA AT

VARIOUS LOCATIONS FROM CHANNEL STREET

OVERHEAD TO FREMONT AVE

Description 

TREAT BRIDGE DECK, REPLACE SEALS

REPLACE JOINT SEALS

REPAIR STORM DRAIN PIPE

MODIFY PUMPING STATION

INSTALL METAL BEAM GUARD RAIL

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

CAROLINO CONSTRUCTION

CORPORATION

LEGG INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

PETERSON CHASE GENERAL

ENGINEERING  CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

NATIONAL CITY CA 91950

LIVERMORE CA 94550

IRVINE CA 92614

CORONA CA 92883

IRVINE, CA 92614

TEMPE AZ 95282

(619)474-4200

(925)605-4500

(949)252-0441

(951)674-7352

(949)252-0441

(602)437-1711

SAKER, GEORGE

ARIAS, JUAN

GALLARDO, SAM

ARIAS, JUAN

JAROMI, REZA

ARIAS, JUAN

Resident
Engineer

(562)401-3333

(562)401-3333

(310)609-0264

(562)401-3333

(562)401-3333

(562)572-6016

 $631,759

 $1,000,868

 $228,386

 $785,700

 $2,188,802

 $1,049,750

Bid + CCOs

 $0

 $560,578

 $188,577

 $0

 $1,861,489

 $1,055,983

Comp To  date

 $0

 $0

 $0

 $0

 $4,604

 $19,636

This Month

04/05/12

06/28/11

06/10/11

06/06/12

11/05/10

12/23/11

Awarded

04/25/12

07/14/11

06/24/11

07/03/12

12/02/10

01/18/12

Approved

08/11/12

08/30/12

09/07/12

10/01/12

Est Comp

 0%

 100%

 68%

 0%

 95%

 61%

%Time

 0%

 56%

 82%

 0%

 84%

 97%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-1W0204

07-264704

07-4T2204

07-4S8404

07-256104

07-4Y2404

Contract 

  

ACIM-X037-(151)E

  

  

HSIM-0110-(799)E

BRIM-1101-(806)E

  

--()

  

  

  01-1017-(9E)

--()

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

3035 EAST 8TH ST

2551 2ND STREET

1792 KAISER AVENUE

26320 LESTER CIRCLE

1792 KAISER AVENUE

1310 W 23RD STREET

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF AVE

18730 S. WILMINGTON

AVE. #103

11229 SOUTH WOODRUFF

AVENUE

11229 S WOODRUFF AVE

11229 S WOODRUFF

AVENUE

DOWNEY, CA 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 13
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-110-21.2/22.8

07-LA-110-23.3/23.6

07-LA-110-24.1/30.5

07-LA-118-7.8/7.8

07-LA-134-5.6/0

07-LA-134-5.9/8.6

Fed Aid

HB4N

20.20

201130

HM1B

HM4

20.20

201130

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF  WASHINGTON

BOULEVARD UC TO 0.2 KM NORTH OF

WILSHIRE BOULEVARD OC

IN LOS ANGELES COUNTY FROM FIRST ST

U/C TOTEMPLE AVE U/C SOUTH OF 4 LEVEL

101/110 INDOWNTOWN LA AREA TO REPAIR

STORM DAMAGE DIR'S 

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND SOUTH PASADENA FROM  0.1 MILE

SOUTH OF COLLEGE STREET OVERCROSSING

TO ORANGE GROVE AVENU

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY W/B

LA134@TRANSITIONROAD TO LA-5 PM5.6 IN

GRIFFITH PARK AREA REPAIR DAMAGE TO

BRIDGE COLUMNS,A/C SHOULDDIR'S

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

Description 

CONSTRUCT AUXILIARY LANES

ELB TO REPAIR DAMAGED

ROADWAY&SUPPORT SLOP

COLD PLANE AND AC OVERLAY

REPLACE LIGHTWEIGHT OH SIGN

TO REPAIR DAMAGE FROM FUEL FIRE

PLANTING AND IRRIGATION

Type Of Work

FLATIRON WEST, INC.

BURNS-PACIFIC CONSTRUCTION,INC

ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

C.A. RASMUSSEN, INC.

BELAIRE-WEST LANDSCAPE, INC.

Contractor

BUENA PARK, CA 90621

THOUSAND OAKS, CA 91360

CORONA CA 928782229

IRVINE CA 92614

VALENCIA, CA 91355

BUENA PARK CA 90622

 

 

(951)736-7600

(949)252-0441

 

 

SAMY, RAGY

PATEL, PRAVIN

KOURY, PETER

SAMY, RAGY

SUBEH, MAHER

KWAN, KIN

Resident
Engineer

(626)572-6700

(626)572-6700

(909)322-6107

(626)572-6700

(818)637-2509

(818)637-2506

 $22,270,820

 $885,000

 $2,987,730

 $579,133

 $985,000

 $2,279,480

Bid + CCOs

 $20,067,763

 $893,882

 $0

 $0

 $581,173

 $2,182,104

Comp To  date

 $457,061

 $0

 $0

 $0

 $41,702

 $0

This Month

11/12/09

03/06/12

06/11/12

06/06/12

04/12/12

08/07/07

Awarded

12/07/09

03/29/12

07/03/12

06/27/12

06/15/12

09/10/07

Approved

10/25/13

07/26/12

11/19/12

08/31/12

11/07/11

Est Comp

 75%

 100%

 0%

 0%

 92%

 0%

%Time

 90%

 100%

 0%

 0%

 59%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST

SATIS

Message

07-2411U4

07-3X7404

07-3Y3004

07-4Y4604

07-3X7804

07-182704

Contract 

ACHN-P110-(017)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

  

SWPPP

6185 AUTO CENTER DR

505 THOUSAND OAKS BLVD

P O BOX 2229

1792 KAISER AVENUE

28548 LIVINGSTON AVENUE

PO BOX 6270

902 SAN GABRIEL BLVD.

902 SAN GABRIEL

BOULEVARD

1201 BALDWIN PARK

902 SAN GABRIEL BLVD.

2090 FERN LANE

2090 FERN LANE

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

BALDWIN PARK, CA 91706

ROSEMEAD, CA 91770

GLENDALE, CA 91208

GLENDALE CA 91208

Accepted

07/26/12

Location
Storm Water
Plan



State of California Department of Transportation Page 14
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-134-95.0/13.8

07-LA-134-/11.4

07-LA-138-54.3/55.3

07-LA-138-60.0/60.4

07-LA-138-63.4/66

07-LA-187-4.3/0

Fed Aid

SHOPP

HM3

HE13

HB4N

HE13

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN GLENDALE

FROM SANFERNANDO ROAD U/C TO SINCLAIR

AVENUE U/C TAKEOVER AGREEMENT

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 77TH STREET EAST TO 0.2 KM  EAST

OF 87TH STREET EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN LLANO FROM

0.5 KM WEST OF 165TH STREET EAST TO

0.6 KM WEST OF 190TH STREET EAST

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT BEETHOWEN STREET

Description 

PERFORM HIGHWAY PLANTING & INSTALL

IRRIGA

TREAT BRIDGE DECK AND JOINT SEALS

WIDEN HIGHWAY WITH HMA OVER AB

INSTALL SIGNAL AND LIGHTING

WIDEN ROAD FROM 2 TO 4 LANES

MODIFY SIGNAL & UPGRADE CURB RAMPS

Type Of Work

AMERICA WEST LANDSCAPE, INC.

J MCLOUGHLIN ENGINEERING CO

INC

TORO ENTERPRISES INC

CALIF ENG AND CONTRACTING, INC

GRANITE CONSTRUCTION COMPANY

VT ELECTRIC INC

Contractor

CHINO, CA 91710

RANCHO CUCAMONGA CA 91730

OXNARD CA 93031

FOUNTAIN VALLEY, CA 92708

WATSONVILLE CA 950775085

UPLAND CA 91786

 

(909)944-1037

(805)483-4515

(714)708-3544

(831)724-1011

(951)985-1755

KWAN, KIN

RESLER, CAESAR

TIEU, FRED

BANOS, ROGER

HARTANTO, HIN

SAYKALI, ZARIF

Resident
Engineer

(818)637-2506

(818)637-2506

(661)726-0148

(818)364-2760

(818)262-7120

(310)345-6274

 $280,478

 $2,509,927

 $6,101,134

 $204,302

 $9,810,419

 $277,531

Bid + CCOs

 $276,141

 $589,026

 $3,715,599

 $179,402

 $2,811,456

 $275,767

Comp To  date

 $0

 $589,026

 $838,846

 $0

 $1,257,277

 $7,038

This Month

09/09/11

05/17/12

10/26/11

06/26/08

12/15/11

08/24/11

Awarded

09/09/11

06/12/12

12/02/11

07/25/08

01/05/12

09/13/11

Approved

08/01/12

03/31/13

01/11/13

09/30/11

07/30/14

09/07/12

Est Comp

 100%

 11%

 52%

 83%

 13%

 98%

%Time

 100%

 23%

 61%

 88%

 29%

 97%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-1827A4

07-4Y7904

07-127224

07-4S2704

07-127274

07-4T2804

Contract 

  

  

NP-P138-(044)E

  

ACNH-P138-(046)E

ACST-PP18-(700)2

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

15086 LA PALMA DR.

10641 FULTON CT

P O BOX 6285

16027 BROOKHURST ST, STE G24

P O BOX 50085

869 W 9TH ST

2090 FERN LANE

2090 FERN LANE

45120 13TH ST. WEST

13171 TELFAIR AVE,

STE 101

45120 13TH ST W

12975 CULVER BLVD.

GLENDALE, CA 91208

GLENDALE, CA 91208

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 93534

LOS ANGELES, CA 90066

Accepted

08/27/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-210-5.7/5.7

07-LA-210-14.2/22.6

07-LA-210-25.8/47

07-LA-210-30.7/41.4

07-LA-210-49.1/52.1

07-LA-210-/11.1

Fed Aid

HB1

HM1

HA22

HA28

HA25

HM1

Pgm Code

IN LOS ANGELES COUNTY NEAR LOS

ANGELES AT ROUTE 118/210 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FR LA TUNA CANYON RD UC TO

0.1 MILE EAST OF ARROY BLVD OC

IN LOS ANGELES COUNTY IN PASADENA,

ARCADIA, MONROVIA, DUARTE, IRWINDALE,

AZUSA, GLENDORA AND LA VERNE

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE

UNDERCROSSING TO BASELINE ROAD

OVERCROSSING

IN LA COUNTY IN LA ON RTE 210 FROM

RTE 5/210 SEPARATION TO SUNLAND  BLVD

UNDERCROSSING AND ON RTE 405 FROM

NORDHOFF ST UNDERCROSSI

Description 

INSTALL CONCRETE BARRIER RAILING

PLACE RHMA

REHABILITATE CONCRETE

CONSTRUCT VEHICLE PULLOUTS AND PAVE

PLACE HIGHWAY PLANTING

PROFILE GRIND AND REPLACE PAVEMENT

Type Of Work

O'DONNELL CONSTRUCTION INC

C A RASMUSSEN INC

J MCLOUGHLIN ENG. CO, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

STL LANDSCAPE AVE

PAVE TECH INC

Contractor

SAN DIMAS CA 91773

VALENCIA CA 91355

RANCHO CUCAMONGA, CA 91730

IRVINE CA 92614

LOS ANGELES CA 90001

CARLSBAD CA 92008

(909)394-4510

(661)367-9040

(909)944-1037

(949)252-0441

(323)581-8200

(760)729-7592

MOHSENZADEH, ALI

RESLER, CAESAR

GALVAN, PATRICIA

AZIMA, HASSAN

PUNJABI, RAJ

CHAVEZ, EFRAIM

Resident
Engineer

(818)364-2760

(818)637-2506

(909)594-4270

(626)572-6732

(626)339-1601

(818)364-2760

 $382,315

 $2,021,077

 $45,337,619

 $536,842

 $295,355

 $7,819,615

Bid + CCOs

 $268,570

 $0

 $43,897,650

 $0

 $204,886

 $7,659,413

Comp To  date

 $29,870

 $0

 $0

 $0

 $114,886

 $783,697

This Month

04/05/12

06/26/12

11/18/10

03/27/12

03/26/12

06/01/11

Awarded

04/25/12

07/20/12

12/23/10

04/13/12

05/09/12

06/24/11

Approved

10/03/12

01/31/13

10/31/12

03/05/13

09/19/13

08/21/12

Est Comp

 70%

 0%

 53%

 0%

 76%

 100%

%Time

 70%

 0%

 96%

 0%

 81%

 95%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-4T3704

07-4Y0104

07-253804

07-267004

07-4T4604

07-3Y5404

Contract 

ACIM-2101-(811)E

  

ACIM-210 -(798) 

  

ACST-P210-(013)E

  

  21-01 8-(1E)

  

--()

  

  P2-10 0-(3E)

  

--()

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

559 W COVINA BLVD

28548 LIVINGSTON AVENUE

10641 FULTON CT

1792 KAISER AVENUE

8122 COMPTON AVE

735 LAGUNA DRIVE

13171 TELFAIR AVE.

101 & 102

2090 FERN LANE

721 BREA CANYON RD,

STE 6

3212 ROSEMEAD BLVD.,

SUITE 100

1041 W BADILLO STE

112

13171 TELFAIR AVE.,

#101

SYLMAR, CA 91342

GLENDALE, CA 91208

WALNUT, CA 91789

EL MONTE, CA 91731

COVINA, CA 91722

SYLMAR, CA 91342

Accepted

08/30/12

Location
Storm Water
Plan



State of California Department of Transportation Page 16
08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-213-.3/3.4

07-LA-213-.8/8.4

07-LA-405-16.1/20.7

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-605-.1/16.6

Fed Aid

HM1

HM2

HM1

HM1

HB4N

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND RANCHO PALOS VERDES  FROM 19TH

STREET TO AVENIDA APPRENDA

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 0.2 MILE SOUTH OF

NINTH STREET TO TORRANCE BOULEVARD

IN LOS ANGELES COUNTY IN HAWTHORNE,

LAWNDALE, REDONDO BEACH AND TORRANCE

FROM 0.1 MILE NORTH OF  YUKON AVENUE

UNDERCROSSING TO 120

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LOS ANGELES COUNTY IN IN LOS

ANGELES AND CULVER CITY FROM 0.8 KM

NORTH OF LA TIJERA BOULEVARD

OVERCROSSING TO 0.4 KM SOUTH OF

IN LA COUNTY IN LOS ANGELES AT ROUTE

605 FROM COYOTE CR BRIDGE  TO N/B OFF

PECK ROAD

Description 

COLD PLANE & OVERLAY

CLEAN PIPE & INSTALL ALT PIPELINER

REPLACE AND GRING PAVEMENT

WARM MIX ASPHALT OVERLAY

WIDEN RC SLAB

INST MBGR AND WIDEN SHOULDER

Type Of Work

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

ORTIZ ENTERPRISES INCORPORATED

MODERN ALLOYS INC

Contractor

CORONA CA 92878

SANTA ANA CA 927111238

CORONA, CA 92878-2229

CORONA CA 928782229

IRVINE CA 92618

STANTON CA 90680

(951)736-7600

(714)769-7025

(951)736-7600

(951)736-7600

(949)753-1414

(714)893-0551

NJOYA, DAVID

GALLARDO, SAM

NJOYA, DAVID

NJOYA, DAVID

TRUJILLO, GILBERT

WANG, SIMON YEH-FU

Resident
Engineer

(310)609-0264

(310)609-0264

(310)609-0264

(310)609-0264

(310)345-6270

(626)572-6700

 $1,322,343

 $379,995

 $4,510,230

 $884,189

 $17,972,797

 $1,228,677

Bid + CCOs

 $0

 $0

 $1,378,634

 $0

 $8,069,142

 $0

Comp To  date

 $0

 $0

 $121,686

 $0

 $331,281

 $0

This Month

04/05/12

05/14/12

05/09/11

06/12/12

05/31/11

07/05/12

Awarded

05/09/12

06/12/12

06/01/11

07/03/12

06/09/11

07/30/12

Approved

10/09/12

12/19/12

11/30/12

11/27/12

05/30/14

06/05/13

Est Comp

 0%

 0%

 78%

 0%

 35%

 0%

%Time

 0%

 0%

 31%

 0%

 45%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-4Y5104

07-1W4304

07-4Y5304

07-3Y9404

07-241304

07-250504

Contract 

  

  

  

  

IM4-0530-(20E)

ACIM-G605-(296)2

  

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2229

P O BOX 11238

PO BOX 2229

P O BOX 2229

6 CUSHING WAY SUITE 200

11172 WESTERN AVENUE

18730 S. WILMINGTON

AVE. #103

18730 S WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE, #103

18730 S WILMINGTON

AVE STE 103

12975 W. CULVER BLVD.

902 SAN GABRIEL BLVD.

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-605-.1/11.8

07-LA-605-.8/25.9

07-LA-605-1.7/6.8

07-LA-605-3.4/25.8

07-LA-710-6.1/6.8

07-LA-710-6.8/9.5

Fed Aid

HM1A

HM3

HA25

HM3

HA25

HM1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WILLOW STREET

UNDERCROSSING TO WADDELL STREET

UNDERCROSSING

IN LOS ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM CARSON

STREET UNDERCROSSING TO ROSECRANS

AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 195TH STREET

OVERCROSSING TO ROUTE 605/210

SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SHOEMAKER BRIDGE TO ROUTE 1/710

SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF ROUTE 1/710

SEPARATION TO ROUTE 405/710

SEPERATION

Description 

COLD PLANE AC AND PLACE HMA

TREAT BRIDGE DECK & REPLACE JOINT

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECKS AND REPLACE SLAB

HIGHWAY PLANTING, HARDSCAPE

COLD PLANE AC PAVEMENT

Type Of Work

AUTOBAHN CONSTRUCTION

VELARDE CONCRETE CONSTRUCTION

INC

CLEAN CUT LANDSCAPE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

S T L LANDSCAPE INC

ALL AMERICAN ASPHALT

Contractor

SANTA ANA, CA  927111238

SAN FERNANDO CA 91340

CLOVIS CA 93619

IRVINE CA 92614

LOS ANGELES CA 90001

CORONA CA 92878

(714)769-7025

(818)898-2300

(559)322-2041

(949)252-0441

(323)581-8200

(951)736-7600

SAAD, HUSSEIN

WANG, MIKE

FAYAD, HASSAN

ARIAS, JUAN

ARIAS, JUAN

AKBARIAN, MASSOD

Resident
Engineer

(562)860-3085

(562)401-3333

(562)860-3085

(562)572-6016

(562)401-3333

(562)860-3085

 $2,009,145

 $1,290,824

 $449,017

 $2,140,245

 $553,500

 $1,607,000

Bid + CCOs

 $532,576

 $10,056

 $353,168

 $847,130

 $0

 $1,596,921

Comp To  date

 $532,576

 $10,056

 $142,647

 $272,966

 $0

 $883,662

This Month

06/21/12

03/28/12

08/05/11

12/06/11

06/20/12

05/18/11

Awarded

07/16/12

04/13/12

08/18/11

12/21/11

07/16/12

09/22/11

Approved

12/30/12

01/03/12

03/01/14

12/28/12

11/28/12

Est Comp

 14%

 32%

 88%

 36%

 0%

 68%

%Time

 27%

 1%

 82%

 39%

 0%

 96%

% Work 

 

 

 

 

 

 

Message

07-2Y4404

07-4Y9004

07-4T3204

07-4Y1804

07-4T4804

07-4Y7204

Contract 

  

  

  

IT60-5295-(5E )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 11238

523 S BRAND BLVD SUITE 201

8406 N ARMSTRONG AVENUE

1792 KAISER AVENUE

8122 COMPTON AVE

P O BOX 2229

17912 CRUSADER AVE.,

SUITE 101

11229 S WOODRUFF AVE

17912 CRUSADER AVE.

STE 101

11229 S. WOODRUFF AVE

11229 SOUTH WOODRUFF

AVENUE

17912 CRUSADER AVE.

SUITE 101

CERRITOS, CA 90703

DOWNEY, CA 90241

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-17.2/26.4

07-LA-710-18.1/20.8

07-LA-710-22.5/22.7

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-LA-5719-/0

Fed Aid

HA22

HA22

HB311

HA25

SHOPP

Pgm Code

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LA COUNTY IN SOUTH GATE BELL

GARDENS BELL AND CITY OF COMMERCE

FROM 0.3 MILES SOUTH OF FIRESTONE

BOULEVARD OVERCROSSING TO 0.2

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE AT WASHINGTON  BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK & ALHAMBRA FROM RTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING TAKEOVER CONTRACT F

IN LOS ANGELES COUNTY IN LONG BEACH

AT THE LONG BEACH MAINTENACE  STATION

AT 22101 SOUTH SANTA FE AVE

Description 

LONG LIFE PAVEMENT & WIDEN BRIDGES

LONG LIFE PAVEMENT REHABILITATION

CONSTRUCT SOUND WALL

ROADSIDE RESTORATION

HIGHWAY PLANTING IRRIGATION REPAIRS

INSTALL PHOTOVOLTAIC PANELS

Type Of Work

SHIMMICK/MYERS & SONS J V

SEMA CONSTRUCTION, INC.

WESTERN STRUCTURES

BELAIRE-WEST LANDSCAPE, INC.

CLEAN CUT LANDSCAPE

METROCELL CONSTRUCTION INC

Contractor

IRVINE CA 92618

LAKE FOREST CA  92630

RIVERSIDE, CA 92503

BUENA PARK CA 90622

CLOVIS, CA 93619

SANTA FE SPRINGS CA 90670

(949)333-1500

 

(951)362-4300

 

 

(562)696-0319

JAHROMI, REZA

JAHROMI, REZA

GALLARDO, SAM

IZADPANAH, MOE

IZADPANAH, MOE

PARADA, NELSON

Resident
Engineer

(562)401-3333

(562)401-3333

(310)609-0264

(626)572-6732

(626)572-6732

(562)401-3333

 $103,320,295

 $43,019,061

 $2,570,826

 $934,726

 $334,613

 $238,900

Bid + CCOs

 $366,173

 $39,770,112

 $1,878,726

 $726,578

 $229,179

 $232,928

Comp To  date

 $366,173

 $151,610

 $304,854

 $0

 $2,834

 $0

This Month

04/04/12

08/06/09

02/15/11

07/09/09

08/31/11

06/28/11

Awarded

04/30/12

09/22/09

03/01/11

08/06/09

09/09/11

07/15/11

Approved

03/24/16

10/02/12

10/31/12

06/24/13

03/15/15

05/31/12

Est Comp

 2%

 95%

 81%

 100%

 0%

 100%

%Time

 0%

 91%

 73%

 92%

 0%

 98%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

07-202114

07-269004

07-002344

07-179704

07-1797A4

07-0AA074

Contract 

ACNH-7101-(809)N

SARR-P710-(014)E

NH-7101-(801)E

  

  

  

--()

  P7-10 0-(4E)

--()

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

  

16481 SCIENTIFIC WAY

6 ORCHARD, SUITE 150

6005 TYLER ST

PO BOX 6270

8406 N. ARMSTRONG

8104 FREESTONE AVENUE

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE, #103

3212 ROSEMEAD BLVD,

STE 100

3212 ROSEMEAD BLVD,

SUITE 100

11229 SOUTH WOODRUFF

AVENUE

DOWNEY, CA 90241

DOWNEY CA 90241

RANCHO DOMINGUEZ, CA

90220

EL MONTE CA 91731

EL MONTE, CA 91731

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-5953-/0

07-VEN-1-/10.2

07-VEN-33-6.3/11.1

07-VEN-33-55.0/57.5

07-VEN-101-1.6/30.9

07-VEN-101-12.6/37

Fed Aid

20.20

201130

HM1

20.20.201

.13

HM3

HA22

Pgm Code

IN LOS ANGELES COUNTY IN COMMERCE AT

CENTRAL MAINTENANCE STATION AT 7300

EAST BANDINI BOULEVARD

ON PCH FROM 0.0PM LA/VEN CTY LINE

NORTH TOPM 10.2 LAS POSAS RD O/C IN

MALIBU

IN VENTURA COUNTY IN VENTURA FROM 0.1

MILE SOUTH OF PARK VIEW DRIVE TO 0.1

MILE SOUTH OF ROUTE 150

VEN 33 NO.OF VEN CO AT PM 55.5 & PM

57.0 REPAIR MULTIPLE SLIP-OUTS. RSP

PLACEMENT & INSTALLATION DUE TO STORM

DAMAGE DIRECTORS EME

IN VENTURA COUNTY IN THOUSAND OAKS

AND CAMARILLO AT VARIOUS LOCATIONS

FROM HAMPSHIRE ROAD UNDERCROSSING TO

0.5 MILE EAST OF WEST M

IN VENTURA COUNTY FROM 0.3 MILE  WEST

OF SANTA ROSA ROAD TO 0.3 MILE WEST

OF PADRE JUAN CANYON ROAD

OVERCROSSING

Description 

INSTALL PHOTOVOLTAIC PANELS

CLEAR ROCKFALL & SLIDE DEBRIS

COLD PLANE AC PVMT AND PLACE RHMA

REPAIR STORM DAMAGED HWY-SUPT SLOPE

REPAIR APPROACH SLABS

PLACE HOT MIX ASPHALT

Type Of Work

STEINY AND COMPANY, INC.

UNION ENGINEERING COMPANY INC.

GRANITE CONSTRUCTION COMPANY

SUMMER CONSTRUCTION

O DONNELL CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

Contractor

BALDWIN PARK CA 91706-0993

VENTURA, CA 93003

WATSONVILLE CA 950775085

SANTA PAULA, CA  93060

SAN DIMAS, CA 91773

SUN VALLEY CA 91352

 

 

(831)724-1011

 

(909)394-4510

(818)767-8418

PARADA, NELSON

SAYKALI, ZARIF

DAVIS, ALAN

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

ARROYO, HECTOR

Resident
Engineer

(562)401-3333

(310)821-1847

 

(805)375-9247

(805)375-9247

(805)375-9247

 $206,420

 $1,985,000

 $1,494,171

 $3,235,000

 $1,120,064

 $52,792,098

Bid + CCOs

 $186,608

 $1,998,345

 $0

 $1,485,374

 $1,050,347

 $45,146,438

Comp To  date

 $0

 $0

 $0

 $0

 $188,541

 $53,158

This Month

03/22/10

12/21/10

06/04/12

04/08/11

02/23/11

02/24/11

Awarded

04/20/10

12/21/10

06/21/12

04/11/11

03/09/11

03/15/11

Approved

07/18/12

05/02/12

06/30/12

10/26/12

09/01/12

Est Comp

 100%

 100%

 0%

 71%

 66%

 100%

%Time

 90%

 100%

 0%

 46%

 91%

 84%

% Work 

OVER RUN

COMPLETED

 

SUSPENDED

 

SUSPENDED

Message

07-0AA014

07-3X2304

07-1W1204

07-2X8304

07-4Y2904

07-251804

Contract 

  

  

  

  

  

NH-Q101-(183)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

PO BOX 8100

1399 ARUNDELL AVE.

P O BOX 50085

15245 TELEGRAPH ROAD

559 W COVINA BLVD

P O BOX 1489

11229 S WOODRUFF AVE

12975 W CULVER BLVD

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD, #102

1525 RANCHO CONEJO

BLVD., #102

DOWNEY, CA 90241

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/09/12

Location
Storm Water
Plan
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07District

07-VEN-101-39.8/43.6

07-VEN-118-5.8/21.8

07-VEN-118-25.9/26.8

07-VEN-126-13.4/26.6

07-VEN-126-20.3/22.5

07-VEN-126-22.5/29.3

Fed Aid

HB5

HM3

HB1

20.20

201130

HM1

HM1

Pgm Code

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

VEN-118 R5.81/R21.86, LA-118 R2.55/

R12.33 & VARIOUS LOCATION

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.2 MILE EAST OF SYCAMORE DRIVE TO

ARROYO DEL TAPO CHANNEL BRIDGE

VEN-126 AT HAUN CREEK AND HOPPER

CREEK WHERE TWO CREEKS PASS BENEATH

VEN-126 CLEAR CHANNELS FROM STORM

DEBRIS MARCH2011DIR'S EMERG

IN VENTURA COUNTY IN FILLMORE, FROM

"D" STREET TO SESPE LAND AND WATER

IN VENTURA COUNTY AT BUCKHORN AND

PIRU FROM SHORTLINE RAILROAD

CROSSING TO CENTER STREET

Description 

WIDEN RDWY W/JPCP OVER

TREAT BRIDGE DECK AND REPLACE SEALS

INSTALL MBGR AND MODIFY LIGHTING

CLEAR CREEK/FLOOD CONTROL CHANNEL

AC OVERLAY

MICROSURFACING AND FOG SEAL COAT

Type Of Work

GRANITE CONSTRUCTION COMPANY

VELARDE CONCRETE CONSTRUCTION

INC

RSB GROUP INC

NYE & NELSON, INC.

NYE AND NELSON INC

VALLEY SLURRY SEAL COMPANY

Contractor

WATSONVILLE CA 950775085

SAN FERNANDO CA 91340

LAKE FOREST CA 92630

VENTURA, CA 93003

VENTURA CA 93003

WEST SACRAMENTO CA 95798

(831)724-1011

(818)898-2300

(949)454-1999

 

(805)654-1682

(916)373-1500

ARROYO, HECTOR

DORRI, MIKE

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DAVIS, ALAN

Resident
Engineer

(805)375-9247

(805)480-4928

 

(805)375-9247

(805)480-4928

(805)480-4928

 $53,016,039

 $952,784

 $398,580

 $1,485,000

 $1,541,101

 $915,260

Bid + CCOs

 $8,353,448

 $953,510

 $232,775

 $85,428

 $1,469,223

 $709,844

Comp To  date

 $2,374,785

 $276,328

 $162,130

 $0

 $174,233

 $700,244

This Month

01/03/12

03/28/12

05/23/12

03/30/11

03/26/12

05/09/12

Awarded

01/18/12

04/13/12

06/20/12

05/12/11

04/13/12

06/01/12

Approved

12/28/16

12/04/12

03/31/13

08/31/12

08/31/12

10/31/12

Est Comp

 8%

 56%

 60%

 11%

 90%

 59%

%Time

 16%

 95%

 55%

 6%

 88%

 75%

% Work 

 

 

 

 

 

 

Message

07-260704

07-4Y7704

07-4T4304

07-3X3604

07-4Y0804

07-4Y0904

Contract 

  

  

ACHS-P118-(062)E

  

  

  

  

  

G P1-18 0-(2E)

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

WPCP

P O BOX 50085

523 S BRAND BLVD SUITE 201

20331 LAKE FOREST DR #C13

1860 EASTMAN AVENUE #108

1860 EASTMAN AVE #108

P O BOX 981330

1525 RANCHO CONEJO

BL,STE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD. #102

1525 RANCHO CONEJO

BL. STE 102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $44,322,399 $832,166,368 $1,739,137,326

07-VEN-150-28.6/28.7

Fed Aid

HA23

Pgm Code

IN VENTURA COUNTY ON ROUTE 33 ABOUT

20 KM NORTH OF WHEELER SPRINGS AND ON

ROUTE 150 NEAR SANTA PAULA

Description 

CONSTRUCT ROCK WEIR SYSTEM

Type Of Work

C A RASMUSSEN INC

Contractor

VALENCIA, CA 91355

(661)367-9040

DAVIS, ALAN

Resident
Engineer

(805)480-4928

 $3,468,670

Bid + CCOs

 $1,945,480

Comp To  date

 $656,695

This Month

12/06/10

Awarded

12/22/10

Approved

07/13/14

Est Comp

 34%

%Time

 56%

% Work 

 

Message

07-4L5704

Contract 

ACST-4138-(004)E

  41-38 0-(4E)

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

28548 LIVINGSTON AVE 1525 RANCHO CONEJO

BLVD, 102

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-1W0304

07-277804

07-4T4504

07-4T4204

07-4Y7404

07-4Y1504

07-4Y9104

07-266904

07-3X4204

07-4Y9304

07-215914

07-2159C4

07-253504

07-4T4404

07-246404

07-2464E4

07-184104

07-4Y8404

07-121844

07-1786A4

07-1218V4

07-1219U4

Contract

07-LA-1-2.1/3.4

07-LA-1-17.8/39.8

07-LA-1-27.4/28

07-LA-1-32.6/32.6

07-LA-1-34.6/35.2

07-LA-1-/28.6

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-40.3/61.6

07-LA-2-23.4/82.3

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-6.8/11.6

07-LA-5-9.0/11.5

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-15.8/16.9

07-LA-5-18.5/88.5

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-31.6/36

07-LA-5-36.0/39.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-4Y2304

07-168004

07-4H2404

07-2332A4

07-252504

07-1X6504

07-252804

07-266404

07-166814

07-279804

07-3Y7004

07-4Y8104

07-245404

07-117074

07-4Y5504

07-3Y6704

07-251604

07-274004

07-254904

07-4Y5604

07-4T1504

07-4T0204

Contract

07-LA-5-39.2/78

07-LA-5-44.2/46

07-LA-5-45.2/45.5

07-LA-5-46.3/50

07-LA-5-59.7/73.7

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-5-87.8/88.6

07-LA-10-18.3/31.3

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-28.5/46.7

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-45.7/47.2

07-LA-14-24.8/70.9

07-LA-14-32.1/52.6

07-LA-14-60.0/69.3

07-LA-14-52.6/59.2

07-LA-19-7.9/8.4

07-LA-22-1.1/1.4

07-LA-27-11.0/15.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-3Y3204

07-3X6704

07-4Y5004

07-138204

07-4Y8304

07-4Y7604

07-293904

07-286904

07-253304

07-3X6204

07-4Y3604

07-258924

07-251304

07-275804

07-2X9204

07-260104

07-260504

07-4Y1404

07-3Y9504

07-4T2304

07-199634

07-4Y7104

Contract

07-LA-39-32.2/38.4

07-LA-47-.8/2.1

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-.9/11.6

07-LA-57-10.0/10

07-LA-60-7.7/0

07-LA-60-11.6/23.6

07-LA-60-23.9/30.5

07-LA-60-29.5/29.5

07-LA-60-.6/30.3

07-LA-60-4.4/12.2

07-LA-60-/6.9

07-LA-90-1.7/2.6

07-LA-91-9.7/11.7

07-LA-91-11.7/12

07-LA-91-6.4/12

07-LA-91-6.4/17.6

07-LA-91-10.1/14.6

07-LA-101-6.3/8.3

07-LA-101-15.5/16.1

07-LA-101-31.2/39.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
Statement of Ongoing Contracts - Index



07-264704

07-4S8404

07-1W0204

07-4T2204

07-256104

07-2411U4

07-3X7404

07-3Y3004

07-4Y2404

07-4Y4604

07-3X7804

07-182704

07-1827A4

07-4Y7904

07-127224

07-4S2704

07-127274

07-4T2804

07-4T3704

07-4Y0104

07-4T4604

07-253804

Contract

07-LA-105-6.0/8

07-LA-105-14.1/14.6

07-LA-105-.4/14.6

07-LA-105-7.4/7.5

07-LA-110-.8/21.4

07-LA-110-21.2/22.8

07-LA-110-23.3/23.6

07-LA-110-24.1/30.5

07-LA-110-1.2/31

07-LA-118-7.8/7.8

07-LA-134-5.6/0

07-LA-134-5.9/8.6

07-LA-134-95.0/13.8

07-LA-134-/11.4

07-LA-138-54.3/55.3

07-LA-138-60.0/60.4

07-LA-138-63.4/66

07-LA-187-4.3/0

07-LA-210-5.7/5.7

07-LA-210-14.2/22.6

07-LA-210-49.1/52.1

07-LA-210-25.8/47

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-267004

07-3Y5404

07-4Y5104

07-1W4304

07-4Y5304

07-3Y9404

07-241304

07-250504

07-2Y4404

07-4Y9004

07-4T3204

07-4Y1804

07-4T4804

07-4Y7204

07-202114

07-269004

07-002344

07-179704

07-1797A4

07-0AA074

07-0AA014

07-3X2304

Contract

07-LA-210-30.7/41.4

07-LA-210-/11.1

07-LA-213-.3/3.4

07-LA-213-.8/8.4

07-LA-405-16.1/20.7

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-605-.1/16.6

07-LA-605-.1/11.8

07-LA-605-.8/25.9

07-LA-605-1.7/6.8

07-LA-605-3.4/25.8

07-LA-710-6.1/6.8

07-LA-710-6.8/9.5

07-LA-710-17.2/26.4

07-LA-710-18.1/20.8

07-LA-710-22.5/22.7

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-LA-5719-/0

07-LA-5953-/0

07-VEN-1-/10.2

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-1W1204

07-2X8304

07-4Y2904

07-251804

07-260704

07-4T4304

07-4Y7704

07-3X3604

07-4Y0804

07-4Y0904

07-4L5704

Contract

07-VEN-33-6.3/11.1

07-VEN-33-55.0/57.5

07-VEN-101-1.6/30.9

07-VEN-101-12.6/37

07-VEN-101-39.8/43.6

07-VEN-118-25.9/26.8

07-VEN-118-5.8/21.8

07-VEN-126-13.4/26.6

07-VEN-126-20.3/22.5

07-VEN-126-22.5/29.3

07-VEN-150-28.6/28.7

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

Page
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07District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $190,191,272

 $346,687,874

 $8,728,419

 $200,294,594

 $139,770,495

 Bid + CCO

 $74,990,084

 $111,111,330

 $3,302,243

 $67,442,961

 $136,541,038

 Work Comp

-I-

-F-

-S-

-SH-

-ER-



07

District

 $4,131,929

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,739,137,326  $832,166,368

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $853,464,672

 Bid + CCO

 $438,778,712

 Work Comp

District Total:

Work completed this Period:  $4,131,929
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