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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-11.1/11.1 ROUTE 1 AT RONAN AVENUE IN THE CITY RAKAN INC SAAD, HUSSEIN $174,862 02/06/13 98%
07-4T3904 OF LA/WILMINTON 2312 PARK AVE SUITE 116 17912 CRUSADER AVE $106,042  04/03/13 ¢
TRAFFIC SIGNAL & ROADWAY INPROVEMEN —_ o #101 $7,610 10/30/13
CERRITOS CA 90707
(949)698-9872 (562)860-3085
HB4N WPCP
07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $270,226 11/10/11  100%
07-277804 LOCATIONS FROM CAMINO DE LAS COLINAS CONSTRUCTION INC 13230 FIRESTONE BLVD. $296,820 12/21/11 92%
TO SUNSET BOULEVARD 1321 N JEFFERSON ST E2/E2 $40,850  09/30/13
INSTALL SIDEWALK AND CURB RAMPS
ANAHEIM, CA 92807 ;gz;g FE SPRINGS, CA SUSPENDED
HB71 WPCP (714)528-2220 (562)926-2537
07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $313,236 06/20/13 0%
07-4T5404 BEACH AT 2ND STREET 8257 COMPTON AVENUE 13230 FIRESTONE BLVD $0 07/15/13 0%
SIGNAL UPGRADE, ADA CURB RAMP SUITE E-2 $0
LOS ANGELES, CA 90001 SANTA FE SPRINGS. CA
(323)581-4400 ’
HBAN 90670
(562)345-3145
07-LA-1-32.6/32_6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $182,295 04/12/12 97%
07-4T4204 AT PALMS BOULEVARD COMPANY 12975 CULVER BLVD $195,983 07/23/12 100%
INSTALL TRAFFIC SIGNAL & CURB RAMPS 135 S STATE COLLEGE STE 400  L0S ANGELES, CA 90066 $0  06/30/13
BREA CA 92821 (310)822-2396
HB4N WPCP (714)449-8775
- - - - - » ” k] ’ 0
07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 95
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1  CALIFORNIA INC 12975 W. CULVER BLVD. $1,967,863 05/09/12 96%
FROM MCCLURE TUNNEL TO ROUTE 1/10 1310 W 23RD STREET LOS ANGELES. CA 90066 $53,505 10/30/13
SEPARATION AND ON ROUTE 10 F (310)821-1847
CLEAN BRIDGE DECK AND REPLACE SEALS |EMPE AZ 85282
HM3 wPCP (602)437-1711
07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9%
07-412214 DRIVE TO VIA ESCONDIDO 28548 LIVINGSTON AVE $210,295 01/10/13 5%
ACST-P414-(100)4 CONSTRUCT TIEBACKS, MICROPILES, $0 08/30/14
-0 VALENCIA CA 91355

(661)367-9040 (310)345-6270

HA23 WPCP
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,727,763 07/13/12 63%
2Z§atéigi—(1se)E LOCATION IN LA-1, LA-90, LA-405 ENGINEERING CONSTRUCTION 12975 W CULVER BLVD $1,%§é-ggg 82;%8;12 41%
7 1 (o5 BRIDGE PRESERVATION 1792 KAISER AVENUE LOS ANGELES, CA 90066 ’
-0 IRVINE CA 92614 (310)821-1847
HA21 WPCP (949)252-0441
07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALl $807,667 03/26/12 81%
07-4Y9104 LOCATIONS 6005 TYLER ST 13171 TELFAIR ST. $608,0;g gg;;g;ig 75%
TREAT DECK & REPLACE JOINT SEALS
RIVERSIDE CA 92503 SZigA3526282;342
(951)352-4300 (213)792- SUSPENDED
HM3 wPCP
07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC IRA, ALFRED $2,608,988 04/19/12 94%
TIIDN coay  VARIOUS LocaTIONs
GORE AREA CLEAN-UP/UPGRADES (CURE) BLVD. 102
-0 SUN VALLEY CA 913530579 THOUSAND OAKS. CA 91320
(818)768-4757 8057480 4928’
HB1 SWPPP (805)480-
07-LA-2-23.4/82_3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,800,660 06/20/12 24%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 9500 BEVERLY ROAD 2090 FERN LANE 22’3%8’333 2;;22;12 91%
OF ROUTE 2/210 SEP TO SAN BERNARDINO 295
LINE PICO RIVERA CA 90660 22522225’223691208
APPLY CHIP SEAL (323)558-8000
HM1 wPCP
07-LA-5-.7/.7 IN KERN COUNTY NEAR LEBEC AT THE KOCH & KOCH INC HARTANTO, HINDRAWAN $786,518 01/02/13 0%
07-4T3504 FRAZIER SAND-SALT SHED P O BOX 909 45120 13TH STREET $575,1§g géjgg;ig 71%
CONSTRUCT SAND-SALT SHED WEST
PENN VALLEY CA 95946 LANCASTER. CA 93535
(530)432-4000 6619726 6148
HA12 SWPPP (661)726-
07-LA-5-1.0/18.4 IN LOS ANGELES, ROUTE 5, 105, & 405 HIGHLAND CONSTRUCTION INC NJOYA, DAVID $607,023 01/07/13 35%
07-1w2004 AT VARIOUS LOCATIONS 133 N PIXLEY STREET 18730 S. WILMINGTON igig,ggg 23;?2;12 53%
REPLACE OVERHEAD SIGN PANELS ;
ORANGE CA 92868 QXEcigEégalNGUEZ CA
(714)538-5156 90290 ’
HM4

(310)609-0264
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $38,952,869 11/28/11 35%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET 11229 S. WOODRUEE AVE $éé,%gi-ggi ég;géjii 20%
FORK COYOTE CREEK BRIDGE TO 0.3 MILE DOWNEY. CA 90241 i
ANAHEIM, CA 92805 ’
NORTH OF MARQUARDT AVE (562)401-3333
WIDEN AND REALIGN FREEWAY (714)978-2726
HB5 SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $88,632,200 08/19/11 33%
07-2159C4 27,860,613 09/13/11
IMoo-2294-(oN SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUEE $$1 000,803 oyl 31%
BOULEVARD OVERCROSSING TO SHOEMAKER AVE. >
-0 AVENUE OVERCROSSING i/;eNso;AgigCZlgg 90278 DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY WITH PCC - -
HBS SwPPP (562)401-3333
07-LA-5-2_7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,739,726  08/14/12 15%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE 11229 S WOODRUEE AVE $é}’§i§’2§3 82;%?;1; 16%
NORTH OF CARMENITA ROAD OVERCROSSING DOWNEY, CA 90241 T
SAN MARCOS CA 92078
TO 0.1 MILE NORTH OF SIL (562)401-3333
WIDEN AND REALIGN FREEWAY (760)916-9100
HB5 SWPPP
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC  SAKER, GEORGE $121,371,150 08/23/12 9%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 13230 FIRESTONE BLVD $éi,géi,§gg gg;%g;ig 11%
UNDERCROSSING TO 0.7 MILE NORTH OF SUITE A-2 90
PIONEER BOULEVARD UN SUN VALLEY CA 91353 SANTA FE SPRINGS CA
ROADWAY WIDENING (SEG 4) (818)767-8418 90670
HB5 SWPPP
(562)345-3125
07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $11,514,242 12/23/11  100%
07-253504 ROUTE 5/605 TO WASHINGTON BLVD 651 ENTERPRISE CT 17912 CRUSADER AVE. $11,057,454 01/24/12 o8k
HSIM-GO05-(295)4 $218,490 08/30/13
O UNDERCROSSING LIVERMORE CA 94550 SUITE 101 08/29/13
- REPLACE BEAM WITH TYPE 60 BARRIER
HA27 SWPPP (562)860-
07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $326,529 06/12/12  100%
XZ§$Tigg§-(155)E PM 9.03/11.5, LA 110, PM 6.36/6.66, 7710 BALBOA AVE. STE. 210A 13230 FIRESTONE BLV $§2§’3§% 8;;28;1% 94%
LA 405, PM 8, LA 605, PM 0.48, AND LA UNIT E2/F2 ’
- -() SAN DIEGO, CA 92111
57, PM R1.78/R2.2 61073419515 SANTA FE SPRINGS, CA OVER RUN
CONSTRUCT CURB RAMP, MODIFY SIGNALs (619)341- 90670
HB71 WPCP

State of California Department of Transportation

(562)926-2537
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Statement of Ongoing Contractsasof 08/20/13

09/03/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-9.7/18.4 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC SAMY, RAGY $1,359,574 05/22/13 0%
07-1W3904 AND COMMERCE ON RTE 5 FROM SLAUSON P O BOX 11238 902 SAN GABRIEL BLVD 28 82;;?;12 o%
AVENUE OVERHEAD TO S5-S10 OVERHEAD ROSEMEAD. CA 91770
SANTA ANA CA 927111238 ’
AND RTE 10 FROM E10-N5 (626)572-6700
3 JOINT SEAL,POLYESTER OL,METH DECK (714)769-7025
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
ﬁééifgggé_(ozg)E CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,4ég gijgg;ig 20
SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770
gg‘53 0-(8E) PERFORM HIGHWAY PLANTING BUENA PARK, CA 91770 (626)572-6702
TEA1 WPCP
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 52%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD $7$g,ggg 8?;;;;1% 90%
PAVING AND INSTALL IRRIGATION SYSTEM ROSEMEAD, CA 91770 ;
INSTALL IRRIGATION SYSTEM, HWY SAN DINAS, CA 91773 (626)572-6700
. (909)599-1612
26.700 WPCP

07-LA-5-15.1/18.2
07-274504
ACNH-X037-(159)E

-0

HB1
07-LA-5-15.8/16.9

07-184104
ACHS-0052-(948)E

G 00-52 9-(8E)

HA27 SWPPP

07-LA-5-18.5/31.2
07-1W3304

HM3

IN LOS ANGELES IN LOS ANGELES AT
VARIOUS LOCATIONS
UPDGRADE MBGR & CRASH CUSHIONS

O"DONNELL CONSTRUCTION, INC.
559 W. COVINA BLVD.

SAN DIMAS CA 91773
(909)394-4510

IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC.
FROM 0.1 MILE NORTH OF LORENA STREET 1792 KAISER AVE
OVERCROSSING TO ROUTE 10/5/101
SEPARATION

UPGRADE MEDIAN CONCRETE BARRIER

IRVINE, CA 92614
(949)252-0441

IN LOS ANGELES, AT LA-5, AT POSTMILE J MCLOUGHLIN ENGINEERING CO
18.5 TO 31.2 INC
JOINT SEAL,METH DECK,SPALL REPAIR 10641 FULTON COURT

RANCHO CUCAMONGA CA 91730
(909)944-1037

PATEL, PRAVIN
902 S. SAN GABRIEL
BOULEVARD
ROSEMEAD, CA 91770
(626)572-2700

WANG, SIMON YEH-FU
902 SAN GABRIEL BLVD
ROSEMEAD, CA 91770
(626)572-6700

SHALVIRI, ALI
2090 FERN LANE
GLENDALE, CA 91208
(818)254-7383

$954,294 03/06/13
$496,959 03/21/13
$91,426 09/05/13

$5,031,830 02/08/11
$4,939,192 02/28/11
$1,880 01/15/14

$847,176 05/24/13
$0 06/13/13
$0 01/31/14

90%
52%

91%
96%

0%
0%
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-18.5/88.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $1,601,728 04/16/12  100%
07-4Y8404 LOCATIONS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $1,523-Sgg 82;2%;15 100%
TREAT BRIDGE DECK AND JOINT SEALS 1792 KAISER AVENUE SUITE 100 07730713
IRVINE CA 92614 E;2g0§;5'652291731 COMPLETED
HM3 WPCP (949)252-0441 (626)572-
07-LA-5-24_.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE  PETERSON-CHASE GENERAL AMADI, PATRICIA $1,182,736 05/28/13 0%
07-1W3604 24.6 TO 88.56 ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE. 28 22;;2;12 0%
CLEAN AND TREAT BRIDGE DECKS 1792 KAISER AVENUE STE 101
IRVINE CA 92614 SEEZA§g4CQ72$342
HY3 (949)252-0441 (818)364-
07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $55,094,041 12/06/10 71%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 EERN LN $25,058,202 12/20/10 45%
CMLN-6207-(055) ROUTE 5/134 SEPARATION TO MAGNOLIA '\ (o o GLENDALE, CA 91208 $2,080,953  08/17/15
-0 BOULEVARD OVERCROSSING g B 818)637-2506
(818)767-8418 (818)
CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,401,617 10/11/10  100%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE 2090 FERN LN $6,642,456 11/02/10 9
$8.026 08/31/13 8%
ALLEN AVENUE UNDERCROSSING VALENCIA. CA 91355 GLENDALE, CA 91208 ’
MODIFY INTERCHANGE ’ (818)637-2506 OVER RUN
HE11 SWPPP
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC  GURFINKEL, VLADIMIR $162,648,823 11/29/12 7%
07-1218W4 WEST MAGNOLIA BOULEVARD OVERCROSSING P O BOX 1489 13171 TELFAIR AVE, $745,674  12/20/12 0%
IM- 005-(078) TO 0.3 MILE NORTH OF BUENA VISTA STE 101 $202,946  01/31/18
-0 STREET/WINONA AVENUE i323¥¢Z;Eg4ig 913531489 SYLMAR, CA 91342
REALIGN ROUTE 5 AND RAILROAD TRACKS - -
MBS SwPPP (562)572-5538
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $56,707,871 10/14/10 71%
07-1218v4 KM SOUTH OF COHASSET STREET PO BOX 1489 $47,651,989  10/26/10 9
SARR-005 -(029)N 5200 W IMPERTAL HWY $1.585.421 12730714 4%

00-5 30-(9NCOM
6207- 056-()
HB5 SWPPP

UNDERCROSSING TO 0.1 KM NORTH OF
SHELDON STREET OVERCROSSING
CONSTRUCT HOV LANES

SUN VALLEY, CA 91351-1489
(818)767-8418

LOS ANGELES, CA 90045

(951)538-8922
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SWPPP

OF PICO CANYON ROAD LYO

WIDEN ROADWAY AND BRIDGES WITH PCC (760)916-9100

(805)797-1348
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $114,225,857 05/06/10 57%
07-1219u4 ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $82,131,757  05/24/10 72%
SARR-0053-(033)N $1,718,613 09/30/14
STREET OVERCROSSING AND VARIOUS PACOIMA. CA 91331
00-53 0-(3NC)M LOCATIONS PACOIMA, CA 91331 (818)76é 1030
6207- 054-O CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS CINIUM RISK MANAGEMENT, LLC  AL-JAMAL, ABDUL $607,200 07/21/11  215%
07-4Y2304 LOCATIONS FROM PACOIMA WASH TO SMOKEY M&T BANK LOCKBOX 13171 TELFAIR AVE, $584,934 09/12/11 99%
BEAR ROAD UNDERCROSSING PO BOX 8000 DEPT #717 STE 101 $0 06/21/13
REPLACE JOINT SEAL
BUFFALO, NY 14267 Sgg!A$é7cﬁ3Z;342
HA21 WPCP (845)791-6700 (805)797-
07-LA-5-C 43.9/C46.4 IN LOS ANGELES COUNTY IN AND NEAR LOS SECURITY PAVING COMPANY INC  TIEU, FRED $11,327,142 12/12/12 0%
07-252614 ANGELES FROM SAN FERNANDO ROAD P O BOX 1489 45120 13TH STREET $7,700 01/10/13 0%
'ME§05 -(081) OVERHEAD TO 0.2 MILE SOUTH OF WELDON _ '\ o o oo WEST $0 03/13/14
CANYON OVERCROSSING (818)767-1489 LANCASTER, CA 93534 SUSPENDED
ROADWAY REHABILITATION -
HA2D PP (661)726-0148
07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,498,603 03/27/08 77%
07-168004 CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $133,408,472 05/01/08 97
CMLN-6207-(046)N CONSTRUCT HOV LANES AND CONNECTORS 101 $72,889 01/08/14
-0 BLOOMINGTON, CA 92316 SYLMAR. CA 91342
(909)875-0533 (818)3&4—2760
HE13 SWPPP
07-LA-5-45.4/59_7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN INC WIDJAJA, DANIEL $9,452,652 06/03/13 0%
07-252634 AND SANTA CLARITA FROM 0.2 MILE SOUTH 28548 LIVINGSTON AVE 25061 W AVE STANFORD $0 06/27/13 0%
ACIM-0053-(080)E OF 5/14 SEPARATION T0 0.2 MILE NORTH . o 470 $0
-0 OF LAKE HUGHES RO o1Y367-9040 VALENCIA, CA 91355
ROADWAY REHABILITATION ( ) - (661)257-0273
HA22
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,148,982 02/27/12 86%
07-2332A4 CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE $23,557,742 03/22/12 53%
ACIM-0053-(044)E CANYON OVERCROSSING TO 0.4 MILE SOUTH SYLMAR, CA 91342 $1,872,190 10/09/13
-0 SAN MARCOS CA 92078
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-53.6/56.3 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,392,583 03/25/13 7%
2Z;$5§gg§ 162)E LOCATIONS 20058 VENTURA BLVD #318 902 SAN GABRIEL BLVD :igg,iég 8?;8%;12 11%
- -(162) CONSTRUCT SLOPE PAVING AND DRAINAGE ROSEMEAD, CA 91770 ’
X0-37 1-(2E) WOODLAND HILLS CA 91364 (626)572’6700
-0 (818)206-9990
HA42
07-LA-5-54.4/54 4 IN LOS ANGELES COUNTY IN SANTA O"DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 90%
?;8283g24 o073 CLARITA AT THE SOUTHBOUND ON-RAMP 559 W COVINA BLVD 25061 W. AVENUE $452§23§ géjig;ig 98%
(; -(073) FROM RYE CANYON ROAD SAN DINAS CA 91773 STANFORD #70
- INSTALL AND UPGRADE SIGNAL AND HMA VALENCIA, CA 91355
(909)394-4510 (661)257-0273
HBAN wPCP
07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $10,352,960 08/28/09 98%
22;&%2222_(004)E HIGHWAY UNDERCROSSING P O BOX 1489 25061 W. AVE STANEORD $1o,2gg,gég 82;12;22 98%
RESTORE ROADWAY AL IGNMENT #70 ’
-0 SUN VALLEY CA 913531489 VALENCIA CA 91355
(818)767-8418 (661)257-0273
HA23 SWPPP
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,397,552 01/12/12 51%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $56,535,211 02/17/12 63%
ACIM-0053-(047)E $8,352,309 08/19/14 ?
OF VISTA DEL LAGO ROAD OVERCROSSING STANFORD, #70 S0
-0 TO KERN COUNTY LINE i22;§925 ii;éNGS CA 90670 VALENCIA, CA 91355
PCC PAVEMENT,WIDEN MEDIAN SHOULDER - -
HA22 SwPPP (661)257-0273
07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 34%
07-3X3004 AT 0.4 MILE EAST OF ROUTE 10/101 133 N PIXLEY STREET 902 SAN GABRIEL BLVD $232,622 01/03/13 94%
ACIM-17D3-(004)E $2,170 07/10/14
O SEPARATION ORANGE CA 92868 ROSEMEAD, CA 91770
o RECONST FAILED SLOPE & RETAIN WALL -
(714)538-5156 (626)572-6700
HA23 WPCP
07-LA-10-3.9/13.9 IN LOS ANGELES COUNTY ROUTE 10 POST  HIGHLAND CONSTRUCTION INC RAM, MAHINDA $246,570 03/04/13  100%
07-1w4504 MILES 3.9 TO 13.9 133 N PIXLEY STREET 12975 WEST CULVER $égg,ggg 21;22;12 59%
REPAIR,LINE,REPLACE CULVERTS BLVD ’

ORANGE, CA 92868

(714)538-5156 LOS ANGELES, CA 90066 OVER RUN

2 (310)821-1847
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,181,910 12/21/12 20%
g;;ﬁ?;gg?_(lel) GATEWAY BLVD TO RTE 110 AND ON RTE  ENGINEERING CONSTRUCTION INC 12975 CULVER BLVD. iiig,gg; géjééjii 20%
o 110 A VARIOUS LOCATIONS. INSTALL 1792 KAISER AVENUE CULVER CITY, CA 90066 ’
- METAL BEAM GUARDRAIL AND CONC (310)345-6274
INSTALL MBGR AND CONCRETE BARRIER IRVINE CA 92614
HB1 WPCP (949)252-0441
07-LA-10-14.3/18 IN LA COUNTY IN LA ON ROUTE 10 FROM HIGHLAND CONSTRUCTION INC PATEL, PRAVIN $1,641,830 05/07/13 0%
07-1w2504 HOOVER ST UNDERCROSSING TO LA RIVER 133 N PIXLEY STREET 902 S. SAN GABRIEL $0 06/04/13 0%
BRIDGE AND OVERHEAD AND ON ROUTE 60 BLVD $0 11/01/13
ORANGE CA 92868
FROM LA RIVER BRIDGE A ROSEMEAD, CA 91770
I3 JOINT SEAL REPLACEMENT (714)538-5156 (626)572-6700
07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 47%
07-279804 TERRACE ON RT 10 FROM .3 MILE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD., $1,g$g=§gz 82;82;12 94%
EASTERN AVE TO RT 10/710 SEP ON RT SUITE 100 ’
WOODLAND HILLS CA 91364
710 FROM RAMONA TO (818)206-9990 EL MONTE, CA 91731
CONST MAINTENANCE VEHICLE PULLOUTS - _
HA2S SWPPP (626)572-6732
07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS, INCPUNJABI, RAJ $833,750 01/10/11 23%
07-3Y7004 ALMANSOR AVENUE OVERCROSSING 2704 GUNDRY AVE 1041 W BADILLO, STE iggj,§;§ 22;22;1% 28%
CLEAN AND PAINT BRIDGE GIRDERS 112 ’
SIGNAL HILL, CA 90755 COVINA. CA 91722
(562)427-7720 626)339-1604 SSPEIDED
HM3 WPCP (626)339-
07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $629,561 04/24/12 70%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO INC 1041 W BADILLO STE $518,3§g 83;12;1% 19%
BUSWAY TO SAN ANTONIO AVENUE 10641 FULTON CA 112
UNDERCROSSING AND ON ROUTE 164
RANCHO CUCAMONGA CA 91730 COVINA, CA 91722
TREAT BRIDGE DECK, REPLACE SEALS (626)339-1601
HM3 wPCP (909)944-1037
07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWYM C M CONSTRUCTION BOTROS, SHERIF $49,945,820 02/29/12 35%
07-245404 RTE 605) & SAN BERNARDINO FWY (RTE P.O. BOX 620 $17,898,405 04/20/12 9
NHI-X037-(154)N (¢ ) ( NORTH HIGHLANDS, CA 1201 BALDWIN PARK $713,442 07/31/15 36%

10) FR10 & 605 INTER TO 0.8 M E/RTE
10&605 INTERAT RTE 1

INTERCHANGE IMPROVEMENTS DESIGN
BUILD

945603001
G-

BLVD

BALDWIN PARK, CA 91706

(626)337-8252
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $80,491,586 04/30/09  100%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 1201 BALDWIN PARK BLVD. 1201 BALDWIN PARK $70,393,276  05/18/09 87%
HP21-6207-(048)C KM WEST OF PUENTE AVENUE $2,613,198 09/01/14
N620-7 04-() BALDWIN PARK CA 91706 BALDWIN PARK, CA 91706
UNDERCROSSING (310)924-5666
-0 CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-10-42.1/42 1 IN LOS ANGELES COUNTY AT VARIOUS RSB GROUP INC SAAD, HUSSEIN $404,758 01/31/13 99%
07-258704 LOCATIONS 20331 LAKE FOREST DR. #C13 17912 CRUSADER AVE iigg,igz ggjgg;ig 99%
PLACE HMA TEXTURED PAVING & SLOPE #101 ’
LAKE FOREST CA 92630 CERRITOS CA 90703
(949)454-1999 56218603085
HA42 WPCP (562)860-
07-LA-10-42.8/42_8 IN LOS ANGELES COUNTY IN POMONA AND  O®DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 65%
gziafiggg_ 0OME SAN DIMAS AT ROUTE 10/27 SEPARTION 559 W COVINA BLVD 1041 W. BADILLO, $89é§gg i;jgg;ig 97%
(004) CONST DEBRIS BARRIER SYSTEM SUITE 112
-0 SAN DIMAS CA 91773 COVINA. CA 91792
(909)394-4510 62613591601
HA23 WPCP (626)339-
07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS  J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $2,560,719 06/05/13 28%
07-1W2804 LOCATIONS INC 1041 W. BADILLO SUITE zgi-ggg ggjgg;ig 3%
TREAT BRIDGE DECKS, REPL JOINT SEAL 10641 FULTON COURT 112 ’
RANCHO CUCAMONGA CA 91730 ngéNgégcﬁ6gi7zz
HM3 (909)944-1037 (626)339-
07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $31,324,699 01/19/12  100%
07-251604 CLARITA FROM 0.3 MILE NORTH OF SANTA P O BOX 1489 25061 W. AVE. $29,533,735 02/14/12 93
NH-P0O14-(069)E $0 11/22/13 ?
CLARA RIVER BRIDGE TO 0.4 MILE NORTH STANFORD, #70
-0 SUN VALLEY CA 913531489
OF SIERRA HIGHWAY OVE (818)767-8418 VALENCIA, CA 91355 OVER RUN
SLAB REPLACEMENT GRINDING & HMA - _
HAD2 WPCP (661)257-0273
07-LA-14-52.6/59_2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $9,248,899 02/10/12  100%
07-254904 PALMDALE FROM 0.4 MILE NORTH OF P O BOX 1489 25061 W. AVE. $8,233,313 03/06/12 97%
NHPO-1406-(8E ) $50,383 12/31/13 ’
SIERRA HIGHWAY OVERCROSSING TO SUN VALLEY CA 913531489 STANFORD, #70 i
-0 ANAVERDE CREEK VALENCIA, CA 91355 OVER RUN

HA22 WPCP

PLANE & PLACE HMA & REPLACE SLABS

(818)767-8418

(661)257-0273
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Contract : Bid + CCOs Approved %Time
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-14-58.2/77 LA COUNTY IN CITY OF PALMDALE AND DREAMBUILDER VAZIRANI, MANSUKH $1,211,420 12/27/12 68%
3ﬂii§3394004 LANCASTER BETWEEN AVENUE S UNDER- 1324 E LAWSON LN 45120 13TH STREET :igi,igi 83;32;13 83%
(004) CROSSING AND AVENUE A OVERCROSSING WEST ;
-0 REPAIR SLOPE AND EROSION CONTROL PLACENTIA CA 92870 LANCASTER, CA 93534
(714)646-3697 66197260148
HA23 SWPPP (661)726-
07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH R $1,660,625 03/26/12  100%
g;&ﬁ7:ggj LANCASTER FROM 0.2 MILE NORTH OF 12874 SAN FERNANDO ROAD 45120 13TH ST. WEST $1,626,855 04/13/12 .0,
- -(070)G $0 05/21/13
PALMDALE BOULEVARD TO AVENUE 0-8 AND LANCASTER, CA 93534
PO1-4E07-() FROM 0.8 MILE SOUTH OF SYLMAR CA 91342 07/24/13
-0 - (818)367-9748 (661)726-0148 COMPLETED
REPLACE MBGR AND INSTALL DRAINAGE
HB1 wPCP
07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,128,118 12/12/12 47%
XZééf;ggi_ I5TVE ANGELES, LA-19,22,47,91,110, CALIFORNIA INC 18730 S WILMINGTON :gi;,gig ﬁifigfii 0%
o § )( ) 405,605,710,VARIOUS LOCATIONS 1310 W 23RD STREET AVE STE 103 ’
- - TREAT BRIDGE DECK, REPLACE SEALS
TEMPE A7 85282 ggzggo DOMINGUEZ, CA
HA21 WPCP (602)437-1711
(310)609-0264
07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 15086 LA PALMA DRIVE 11229 S WOODRUFE AVE $291,423 8gjggjig 0%
GABRIEL RIVER BRIDGE CHING. CA 91710 DOWNEY, CA 91303
HIGHWAY PLANTING AND IRRIGATION ’ -
(909)393-6300 (562)401-3333 PLANT EST
HA25 SWPPP SATIS
07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH PACIFIC RESTORATION GROUP, INCTRAN, KELVIN $40,310 04/01/13 78%
07-4T15A4 FROM NORTH STUDEBAKER ROAD TO SAN P.0. BOX 429 11229 S WOODRUEE AVE $§i-g§g 83;22;12 79%
GABRIEL RIVER BRIDGE DOWNEY, CA 90241 ’
HIGHWAY PLANTING AND IRRIGATION WORK FERRIS, CA 92572 (562)401-3333
201.21
07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL AKBARIAN, MASSOD $293,476 05/15/13 0%
3333§é394004 AT PARK & RIDE LOT ADJACENTS TO WB  ENGINEERING CONSTRUCTION INC 17912 CRUSADER AVE. 28 06/05/13 o%
o (004) LA-47 HARBOR BLVD OFF-RAMP 1792 KAISER AVENUE SUITE 101
- SLOPE DAMAGE REPAIRS
IRVINE CA 92614 CE?S';Z§’3SQSQO7OS
HA23 (949)252-0441 (562)860-
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07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10  100%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $1,829,643 07/13/10 79%
$33,189 02/28/15 ?
RELOCATE PLATFORM SYSTEM ’
GARDENA CA 90248
(562)860-3085 OVER RUN
HM3 SWPPP
07-LA-47-2.3/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES GALLARDO, SAM $654,465 01/30/13 94%
23;§Z§gg§_(160)E LOCATIONS 207 W LOS ANGELES AVE #252 18730 S WILMINGTON $ggi,g;g ggjggjig 91%
UPGRADE MBGR, TRTMNTS & CRSH CUSHNS AVE STE 103 ’
PGX0-37 1-(OE) MOORPARK CA 93021 RANCHO DOMINGUEZ CA
-0 (805)523-1914 50230 SUSPENDED
HB1 wPCP
(310)609-0264
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $186,708,803 06/30/11 28%
07-138204 49,742,930 07/13/11
NLBR pod7-(OLOIN AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $$1 192,930 orsd 27%
OCEAN BOULEVARD TO ROUTE 103 AVENUE sl
-0 JUNCTION AND ON ROUTE 103 FROM géég;ZEZOZé4§A 90744 WILMIMGTON, CA 90744
REPLACE STEEL BRIDGE WITH CIP - -
HA2L SwPPP (562)216-5940
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $984,320 03/26/12 96%
07-4Y8304 CATIONS ENGINEERING CONSTRUCTION INC 1041 W. BADILLO SUITE $§i;’23§ 83;;3;1% 92%
METH DECK,JOINT SEAL,SPALL REPAIR, 1792 KAISER AVENUE 112 ’
IRVINE CA 92614 CZXQNQégCﬁ6§i722
HM3 WPCP (949)252-0441 (626)339-
07-LA-60-11.6/23. IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $70,764,690 12/22/11 56%
ﬁé&ﬁﬁgggg_(14o)5 DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD $§g,ggg,i§§ 8%;%8;12 44%
o SEPARATION TO S57/60 SEPARATION AN MARCOS CA 92078 STE A »9eYs
- REPLACE PCC SLAB, GRIND PAVEMENT
(760)916-9100 wgggugé4cg3zé789
HA22 SWPPP (909)594-
07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,753,093 12/12/12 33%
07-259104 CREEK 8555 BANANA AVENUE $790,700 01/10/13
STP-P090-(014) 12975 W. CULVER BLVD. $28,964 11/30/14  4°°

-0

HWM SWPPP

State of California Department of Transportation

CONSTRUCT STORM WATER TREATMENT BMP

FONTANA CA 92335
(909)356-8880

LOS ANGELES, CA 90066
(310)920-7449
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $1,113,642 05/02/12 45%
22;?%2333_(004)E LONG BEACH AT VARIOUS LOCATIONS FROMAP O BOX 11238 17912 CRUSADER AVE.. $1,1;i,ggg 8?;%5;12 96%
ACACIA AVENUE UNDERCROSSING TO LOS SUITE 101 ’

47-B2 0-(4E) SANTA ANA, CA 927111238

o ANGELES RIVER (714)769-7025 CERRITOS, CA 90703
- HIGHWAY PLANTING AND IRRIGATION - -
HA23 SWPPP (562)860-3085
07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y AKAR PATEL, PRAVIN $901,919 06/13/11 0%
gg&ﬁTZTgi O1)E SUNSET BLVD OVERCROSSING TO 0.3 MILE 113 E ARROW HWY 902 S. SAN GABRIEL $821,§?g 82?3??1% 0%

()‘Q -(201) NORTH OF PILGRIMAGE OVERCROSSING AN DIVAS CA 91773 BOULEVARD ’
- WATER CONSERVATION MEASURES

(909)599-1612 R2§§M5¢2,652091770 PLANT EST

HA25 SwPPP (626)572- SATIS
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 84%
07-199634 FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $5,026,998 02/10/11 99%

NH-Q101-(185)E UNDERCROSSING TO 0.4KM WEST OF VAN LOS ANGELES. CA 90066 $750  12/31/13

Y NUYS BOULEVARD UNDE LAKE FOREST, CA 92630 (3109821-1647
WIDEN OFF RAMPS (949)470-0500

HB4C SWPPP
07-LA-105-14.1/14_6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY  ARIAS, JUAN $803,238 06/06/12 87%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE INC 11229 SOUTH WOODRUEE $35-228 gg;gg;ig a%
OVERCROSSING 26320 LESTER CIRCLE AVENUE
MODIFY PUMPING STATION
CORONA CA 92883 DgggEzélcg3zgz41
HA42 WPCP (951)674-7352 (562)401-
07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT $959,651 04/17/13 0%
07-1Ws5504 FROM FASHION WAY TO EL NIDO UNDERPASS P O BOX 2229 $0 05/16/13 0%
COLD PLANE AC PAVEMENT AND OVERLAY $0
CORONA CA 928782229
(951)736-7600
HM1
07-LA-110-1.1/8.8 IN LOS ANGELES COUNTY FROM MCARTHUR  O®DONNELL CONSTRUCTION INC GALLARDO, SAMUEL $283,516 11/30/12 58%
07-2X9404 AVENUE OVERCROOSING TO LA-110/405 559 W COVINA BLVD 18730 S WILMINGTON $283,796  12/27/12 96%
IM-47B6-(004) SEPARATION $975 01/31/14
-0 SAN DIMAS CA 91773 AVE
REPAIR SLOPE EROSIONS
(9093044510 gggggo DOMINGUEZ CA
HA23 WPCP

(310)609-0264
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-6.5/20.7 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES GALLARDO, SAM $2,184,276 06/10/13 0%
07-1W2904 LOCATIONS 6005 TYLER ST 18730 S WILMINGTON 28 8;;2?;12 0%
TREAT BRIDGE DECK, REPL JOINT SEALS RIVERSIDE. CA 92503 AVE STE 103
(951)352-4300 RANCHO DOMINGUEZ CA
HM3 90220
(310)609-0264
07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,790,420 11/12/09 0%
07-2411U4 FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR 902 SAN GABRIEL BLVD. $22,577,171 12§07§09 0%
ACE?‘Pllo'(°17)E BOULEVARD UC TO 0.2 KM NORTH OF SUENA PARK. CA 90821 ROSEMEAD, CA 91770 $78,222  12/11/14
WILSHIRE BOULEVARD OC ’ (626)572-6700 PLANT EST
CONSTRUCT AUXILIARY LANES SATIS
HB4N SWPPP
07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  CHOU, MICHAEL $3,095,368 05/22/13 23%
07-1W3404 LOCATIONS INC 1041 W. BADILLO SUITE ig’ggg 82;;?;%2 0%
METH DECK,SPALL REPAIR,JOINT SEAL,A 10641 FULTON COURT 112 ’
RANCHO CUCAMONGA CA 91730 ngéNgégcﬁ6gi722
HM3 (909)944-1037 (626)339-
07-LA-110-24.1/30.5 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT AZIMA, HASSAN $3,006,730 06/11/12 88%
07-3Y3004 AND SOUTH PASADENA FROM 0.1 MILE P O BOX 2229 3212 ROSEMEAD $2,265,087 07/03/12 755
SOUTH OF COLLEGE STREET OVERCROSSING BOULEVARD , #100 $0 08/30/13
TO ORANGE GROVE AVENU CORONA CA 928782229
(951)736-7600 EL MONTE, CA 91731
COLD PLANE AND AC OVERLAY _
V1B PP (626)572-6732
07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $830,543 04/23/13 0%
07-1W6004 $0 05/16/13
AT VARIOUS LOCATIONS P O BOX 2229 902 SAN GABRIEL BLVD %0 11706713 0%
COLD PLANE EXISTING PAVEMENT & RHMA
CORONA, CA 928782229 REEEME¢Z’653091770
(951)736-7600 (626)572-
HM1
07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $608,813 06/06/12  100%
07-4Y4604 LOCATIONS ENGINEERING CONSTRUCTION INC 902 SAN GABRIEL BLVD. $579’1§g ggjgg;ig 96%
REPLACE LIGHTWEIGHT OH SIGN 1792 KAISER AVENUE ROSEMEAD, CA 91770

IRVINE CA 92614 (626)572-6700 OVER RUN

HM4 WPCP (949)252-0441
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07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,610,222 12/12/12 87%
35231189?063) FROM ROUTE 5 INTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAIR AVE, :igi,ﬁgg 23;;%;13 24%
o INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 STE 101 ;
- EROSION CONTROL
(55935222001 SYLUAR, oA 91342
HA42 SWPPP (818)364-
07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,361,665 03/04/13 17%
07-266104 CITIES BETWEEN ROUTE 170 AND ROUTE  ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD. $1,450 03/20/13 0%
HS?;—P134—(036)E 210 1792 KAISER AVENUE SUITE 100 $1,450 04/30/14
- INSTALL MBGR
IRVINE CA 92614 E;2g02;5’6§2291731
HB1 (949)252-0441 (626)572-
07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,321,211 09/13/12 46%
XZ&ﬁZ§gg§_(158)E LOCATIONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD. $1’132’9§8 ég;ig;ii 49%
o CONNECTOR OC TO FIGUEROA STREET 0OC FONTANA CA 92335 SUITE 100
- BRIDGE RAIL REPLACEMENT
HA21 WPCP (626)572-
07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  RESLER, CAESAR $2,509,927 05/17/12  100%
07-4Y7904 LOCATIONS INC 2090 FERN LANE $3,327,5§8 ggjééjig 98%
TREAT BRIDGE DECK AND JOINT SEALS 10641 FULTON CT GLENDALE, CA 91208
RANCHO CUCAMONGA CA 91730 (818)637-2506
HM3 wPCP (909)944-1037
07-LA-138-48.9/51.8 IN LA COUNTY IN PALMDALE FROM AVE R CA RASMUSSEN INC HARTANTO, HIN $674,020 05/24/13 0%
07-1W5704 RT TO 60TH STREET E 28548 LIVINGSTON AVENUE 45120 13TH STREET 28 06/13/13 0%
RHMA OVERLAY WEST
VALENCIA CA 91355 LANCASTER, CA 93534
(661)367-9040 661)726-0148
HM1 (661)726-
07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $10,747,960 12/15/11 30%
07-127274 0.5 KM WEST OF 165TH STREET EAST TO P O BOX 50085 $10,863,517 01/05/12
ACNH-P138-(046)E 45120 13TH ST W $0 o01/28/14 9%

HE13 SWPPP

0.6 KM WEST OF 190TH STREET EAST
WIDEN ROAD FROM 2 TO 4 LANES

WATSONVILLE CA 950775085

(831)724-1011

LANCASTER, CA 93534

(818)262-7120
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y AKAR IZADPANAH, MOE $1,703,120 12/11/12 44%
07-2769U4 HOLLYWOOD NORTH AND SOUTHBOUND FROM 113 E ARROW HIGHWAY 3212 ROSEMEAD $242,515 01/10/13 14%
NH-P170-(004) VANOWEN STREET TO SHELDON STREET BOULEVARD, #100 $70,547  12/30/16
-0 PLANTING, INSTALL IRRIGATION, SLOPE SAN DINAS CA 91733 EL MONTE, CA 91731
(909)599-1612 (626)572-6732
HA42 SWPPP
07-LA-187-3.5/5.7 IN LOS ANGELES COUNTY IN MAR VISTA  AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $1,316,378 06/03/13 26%
07-1W4904 AND LOS ANGELES FROM LINCOLN BLVD TO 933 N BATAVIA ST 12975 WEST CULVER $585,181 06/27/13 45%
STP-P187-(003)E $585,181 11/12/13
O SAWTELL BLVD ORANGE CA 92867 BLVD
- CPOL, RHMA, DIGOUTS 124 PROGRAM LOS ANGELES, CA 90066
(714)769-7025 (310)821-1847
HM1
07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O"DONNELL CONSTRUCTION MOHSENZADEH, ALI $382,315 04/05/12 90%
07-4T3704 ANGELES AT ROUTE 118/210 SEPARATION 559 W COVINA BLVD 13171 TELFAIR AVE. $375,639 04/25/12 98%
ACIM-2101-(811)E INSTALL CONCRETE BARRIER RAILING 101 & 102 $450  00/06/13
21-01 8-(1E) SAN DIMAS CA 91773 SYLMAR. CA 91342 SUSPENDED
-0 (909)394-4510 (818)384-2760
HB1 WPCP
07-LA-210-9.0/48_1 IN LOS ANGELES COUNTY FROM POSTMILE J FRANCIS COMPANY SHALVIRI, ALI $1,184,099 12/04/12 66%
07-1W0504 R9.0 TO R48.1 16197 KRAMERIA AVE P.O. BOX 9819 $839,02§ ggjggjig 70%
METH DECK,JOINT SEALS SPALL REPAIR
RIVERSIDE CA 92504 Ggi:D2;5’223691226
(951)776-9100 (818)637-
HM3 WPCP
07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12  100%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 28548 LIVINGSTON AVENUE 2090 FERN LANE $2,095,717 07/20/12 99%
$630 08/30/13
0.1 MILE EAST OF ARROY BLVD OC GLENDALE, CA 91208
PLACE RHMA VALENCIA CA 91355 (818)637..2506 OVER RUN
(661)367-9040
HM1 WPCP
07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,756,304 11/14/12 22%
07-258934 VARIOUS LOCATIONS 8555 BANANA AVENUE 1041 W. BADILLO SUITE $3,160,721 12/20/12 36%
ACIM- 210-(812) SAND FILTERS & INFILTRATION DEVICES 112 $639,985  07/06/15
-0 FONTANA CA 92335

SWPPP

State of California Department of Transportation

(909)356-8880

COVINA, CA 91722
(626)339-1601
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(310)609-0264

Page 16
Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC MCKENZIE, DARRELL $480,414 09/17/12 46%
07-2X8404 CANYON FLUME OVERCROSSING 8555 BANANA AVE 2090 FERN LANE $191,239  10/17/12 38%
ACST-4783-(004)E REPLACE FLUME PROTECTIVE LINER GLENDALE. CA 91208 $116,704  10/30/13
- -() FONTANA CA 92335 (626)390’0791
(909)356-8880
HA23 WPCP
07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $265,792 07/18/13 0%
85;?nggg_(8l4)E STREET OFFRAMP. INSTALL TRAFFIC 207 W LOS ANGELES AVE 1041 W BADILLO 28 08/13/13 o%
o SIGNAL AND CONSTRUCT ADA CURB RAMPS. MOORPARK CA 93021 STREET, STE 112
- INSTALL TRAFFIC SIGNAL,ADA RAMPS
(805)523-1914 CgZéNgégcﬁGgi722
HB1 (626)339-
07-LA-210-30.7/41_4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12  100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO  ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $523,7;g 82;;2;1% 100%
AZUSA AVENUE 1792 KAISER AVENUE SUITE 100
CONSTRUCT VEHICLE PULLOUTS AND PAVE
IRVINE CA 92614 E;2Z0§;§’6$2291731
HA28 WPCP (949)252-0441 (626)572-
07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT  STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%
22;?T§§23-<013)E FROM THOMPSON CREEK BRIDGE 8122 COMPTON AVE 1041 W BADILLO STE $2§g,zgg ggjgg;ig o%
UNDERCROSSING TO BASELINE ROAD 112 ’
P2-10 0-(3E) LOS ANGELES CA 90001
o OVERCROSSING (323)581-8200 COVINA, CA 91722 PLANT EST
- PLACE HIGHWAY PLANTING - _
HA25 SWPPP (626)339-1601 SATIS
07-LA-405-.4/10.5 IN LOS ANGELES COUNTY IN LONG BEACH CHUMO CONSTRUCTION INC GALLARDO, SAM $792,390 11/07/12 95%
gziﬁfiggi_ 0OME SIGNAL HILL AND CARSON FROM 14425 JOANBRIDGE STREET 18730 S. WILMINGTON $;i§,§gg ég;gg;ig 89%
(004) STUDEBAKER ROAD UNDERCROSSING TO BALDIIN PARK CA 91706 AVE.STE103 ’
-0 CARSON STREET UNDERCROSSING RANCHO DOMINGUEZ, CA
REPAIR SLOPE EROSIONS (626)960-9502 90220
HA23 SWPPP
(310)609-0264
07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O®DONNELL CONSTRUCTION INC GALLARDO, SAM $1,148,509 06/10/13 0%
07-1W3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 559 W COVINA BLVD 18730 S WILMINGTON 28 8;;2?;12 0%
TO RTE 405/710 SEP & ON RTE 710 FROM AVE STE 103
PICO AVE ON-RAMP OV eovaon acto RANCHO DOMINGUEZ, CA
A JOINT REPL,SPALL REPAIR & METH DECk (909)394- 90220
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-16.1/20._7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,527,130 05/09/11  100%
07-4Y5304 LAWNDALE, REDONDO BEACH AND TORRANCE PO BOX 2229 18730 S WILMINGTON $4,315,353 06/01/11 90%
FROM 0.1 MILE NORTH OF YUKON AVENUE AVE. #103 $0 08/30/13
UNDERCROSSING TO 120 CORONA, CA 92878-2229 -
(951)736-7600 RANCHO DOMINGUEZ, CA SUSPENDED
" P REPLACE AND GRING PAVEMENT 90220
(310)609-0264
- - - - - ’ ’ ’ ’ 0
07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, 1SSAM $918,189 06/12/12 34%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229 13230 EIRESTONE BLVD $§gg,i§§ 8;;28;15 924
FROM 0.2 MILE SOUTH OF RTE 405/91 SEP SANTA FE SPRINGS, CA ’
CORONA CA 928782229
TO 0.2 MILE SOUTH (85177367600 90670
WARM MIX ASPHALT OVERLAY - -
L PP (562)345-2905
07-LA-405-24.4/25_8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $18,909,786 05/31/11 76%
07-241304 ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $16,507,586 06/09/11 89%
IM4-0530- (20E) $252,494 09/30/14
NORTH OF LA TIJERA BOULEVARD LOS ANGELES, CA 90066
-0 OVERCROSSING TO 0.4 KM SOUTH OF IRVINE CA 92618 (310)345-6270
WIDEN RC SLAB (949)753-1414
HB4N SWPPP
07-LA-405-39.4/48_6 IN LOS COUNTY IN CITIES OF SHERMAN  MYERS AND SONS CONSTRUCTION $28,478,486 06/28/13 0%
07-252004 OAKS, VAN NUYS, AND NORTH HILLS ON 2554 MILLCREEK DR $0 07/30/13 0%
ACIM-4053-(005)E ROUTE 405 BETWEEN 101 AND ROUTE 5 $0
-0 REHABILITATE PAVEMENT SACRAMENTO CA 95833
(916)649-4504
HA22
07-LA-405-/0 IN LOS ANGELES COUNTIES AT VARIOUS  PETERSON-CHASE GENERAL SAAD, HUSSEIN $1,574,425 05/30/13 22%
07-1w4004 LOCATIONS ENGINEERING CONSTRUCTION 17912 CRUSADER AVE iggg ggjgg;ii 0%
TREAT BRIDGE DECK W METHACRYLATE 1792 KAISER AVENUE SUITE 101
IRVINE, CA 92614 6522'223’382590703
HY3 (949)252-0441 (562)860-
07-LA-605-.1/16._6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,436,451 07/05/12  100%
07-250504 605 FROM COYOTE CR BRIDGE TO N/B OFF 11172 WESTERN AVENUE $1,202,333 07/30/12
ACIM-G605-(296)2 PECK ROAD §82E322D6A32'5i7$;VD' $154.114 10/30/13  S2%
- STANTON CA 90680 ’
O INST MBGR AND WIDEN SHOULDER (626)572-6700 OVER RUN

HB1 WPCP

State of California Department of Transportation

(714)893-0551
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,724,295 03/28/12 94%
07-4Y9004 TREAT BRIDGE DECK & REPLACE JOINT INC 11229 S WOODRUEE AVE $1,590-8§g 83;33;15 91%
523 S BRAND BLVD SUITE 201 DOWNEY, CA 90241
SAN FERNANDO CA 91340 (562)401-3333
HM3 WPCP (818)898-2300
07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-473204 STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. $4g§,ggg gg;igjii 0%
AVENUE UNDERCROSSING CLOVIS CA 93616 STE 101 ’
HIGHWAY PLANTING AND IRRIGATION
(559)322-2041 6522'223’382590703 PLANT EST
HA25 WPCP (562)860- SATIS
07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,195,989 12/06/11 89%
??égféggg_(SE N LOCATIONS FROM 195TH STREET ENGINEERING CONSTRUCTION INC 11229 S. WOODRUFFE AVE $2’073ég§§ ig;gi;ié 91%
o OVERCROSSING TO ROUTE 605/210 1792 KAISER AVENUE DOWNEY, CA 90241
- SEPARATION (562)572-6016
TREAT BRIDGE DECKS AND REPLACE stag IRVINE CA 92614
HM3 WPCP (949)252-0441
07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $522,155 02/12/13 13%
07-2X9604 BOR SCENIC DRIVE OVERHEAD TO ROUTE 133 N PIXLEY STREET 17912 CRUSADER AVE $434,010 03/12/13 89%
NH-47B7-(004) 91/710 SEPARATION $1,386 03/11/15
-0 ORANGE CA 92868 SUITE #101
CONSTRUCT ROCK BLANKET, INLETS,PLANT
s s
HA23 WPCP (562)860-
07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 0%
07-4T4804 FROM SHOEMAKER BRIDGE TO ROUTE 1/710 8122 COMPTON AVE 11229 SOUTH WOODRUFF $5gi,ggg 82;32;12 0%
SEPARATION LOS ANGELES CA 90001 AVENUE ’
HIGHWAY PLANTING, HARDSCAPE (323)581-8200 DOWNEY, CA 90241 PLANT EST
HAZS PP (562)401-3333 SATIS
07-LA-710-17.2/26_4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $104,607,630 04/04/12 24%
07-202114 LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY 1122 WOODRUFE $28,435,394 04/30/12 9
ACNH-7101-(809)N 9 S. WOODRU $1,827,591 05/18/16 27%

SWPPP

State of California Department of Transportation

BRIDGE TO RAMONA BOULEVARD
UNDERCROSSING.
LONG LIFE PAVEMENT & WIDEN BRIDGES

IRVINE CA 92618
(949)333-1500

AVENUE
DOWNEY, CA 90241
(562)401-3333
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,575,826 02/15/11  100%
07-002344 COMMERCE AT WASHINGTON BOULEVARD 6005 TYLER ST 18730 S WILMINGTON $2,498,022  03/01/11 94%
NH-7101-(801)E $22,955 10/31/13
O UNDERCROSSING RIVERSIDE, CA 92503 AVE, #103
- CONSTRUCT SOUND WALL ’
(951)362-4300 gggggo DOMINGUEZ, CA SUSPENDED
HB311 SWPPP
(310)609-0264

07-LA-710-26.5/27_4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $261,0§g 82;22;1; o%

SEPARATION TO VALLEY BOULEVARD SUITE 100

UNDERCROSSING TAKEOVER CONTRACT F CLOVIS, CA 93619 EL MONTE, CA 91731 PLANT EST
SHoPP HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS
07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, IZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 $726,578 08/06/09

HA25 SWPPP
07-VEN-1-2.6/10.2
07-4X0604

20.20

07-VEN-1-10.2/15.9
07-1Ww3804

HM3
07-VEN-1-22.4/26.7

07-228204
STP-P001-(574)

HA42 SWPPP

SEPARATION TO VALLEY BOULEVARD
UNDERCROSSING
ROADSIDE RESTORATION

IN VENTURA COUNTY ROUTE 1 PM 2.6 TO
10.2 TO REPAIR FIRE DAMAGE AND

PROTECT THE HIGHWAY FROM ROCK FALL AS

DIRECTED BY R.E.DIR"S EME
REPAIR FIRE DAMAGE

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS
TREAT DECK,JOINT SEAL,SPALL REPAIR

IN VENTURA COUNTY NEAR VENTURA FROM

BUENA PARK CA 90622

UNION ENGINEERING COMPANY,

P.0. BOX 1000

VENTURA, CA 93002

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

1792 KAISER AVENUE

IRVINE CA 92614
(949)252-0441

GRANITE CONSTRUCTION COMPANY

1.0 MILE NORTH OF VENTURA OVERHEAD TO P O BOX 50085

4.8 MILE SOUTH OF SEACLIFF OVERHEAD
AND SEPARATION
STRUCTURE (SEAWALL) RESTORATION

WATSONVILLE CA 950775085

(831)724-1011

3212 ROSEMEAD BLVD,
STE 100

EL MONTE CA 91731
(626)572-6732

INCIRA, ALFRED

1525 RANCHO CONEJO
BLVD SUITE 102
THOUSAND OAKS, CA 91320
(805)480-4928

IRA, ALFRED
1525 RANCHO CONEJO

BL. STE 102

THOUSAND OAKS, CA 93065
(805)480-4928

DAVIS, ALAN
1525 RANCHO CONEJO
BLVD STE102

THOUSAND OAKS CA 91320
(805)480-4928

$0 06/24/13

$2,485,000 05/04/13
$924,763 06/19/13
$19,529 07/15/14
$820,387 02/28/13
$755,282 03/19/13
$398,066 10/31/13
$12,272,457 03/27/13
$2,756,137 04/18/13
$1,418,318 06/14/14

92%

26%
37%

72%
88%

18%
22%
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Statement of Ongoing Contractsasof 08/20/13 09/03/13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS  ALL AMERICAN ASPHALT $3,455,416 06/05/13 0%
07-4Y0404 AND MOORPARK FROM THOUSAND OAKS P 0 BOX 2229 $0  06/27/13 o%
NH-P023-(034)E BOULEVARD TO 0.2 MILE NORTH OF LOS $0
-0 ANGELES AVENUE UNDERCROSSIN CORONA CA 928782229
PCC PROFILE GRINDING (951)736-7600
HM1
07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS  AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $799,500 05/07/13 18%
07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE P O BOX 11238 1525 RANCHO CONEJO igg;,éig gg;gi;ig 61%
LOS ARBOLES UC AND ROUTE 34 FROM 0.1 BLVD STE102 ’
SANTA ANA CA 927111238
MILE WEST OF RICE AV 714)769-7025 THOUSAND OAKS, CA 91320
2 REPAIR & REPLACE CULVERTS (714)769- (805)480-4928
07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,356,641 06/11/13 0%
07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO P O BOX 6744 1525 RANCHO CONEJO 28 ggjggjig 0%
TELEGRAPH ROAD BLVD STE102
COLD INPLACE RECYCLING - CIR SANTA BARBARA CA 93160 THOUSAND OAKS, CA 91320
(805)964-9951
(805)480-4928
HM1
07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 99%
07-1w1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 P O BOX 50085 1525 RANCHO CONEJO $1,g§§,g?§ ggjgi;ig 98%
MILE SOUTH OF ROUTE 150 BLVD STE102 i
COLD PLANE AC PVMT AND PLACE RHMA WATSONVILLE CA 950775085 THOUSAND OAKS. CA 91320
(831)724-1011 ’
HM1 wPCP
07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM  SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11  100%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $2’453’528 ggjééjié 76%
PLACEMENT & INSTALLATION DUE TO STORM BLVD.. #102
SANTA PAULA, CA 93060 ’
DAMAGE DIRECTORS EME 805)933-9364 THOUSAND OAKS, CA 91320 OVER RUN
REPAIR STORM DAMAGED HWY-SUPT sLope (805)933- (805)480-4928
20.20.201
.13
07-VEN-33-/48.7 IN VENTURA COUNTY AT VARIOUS VELARDE CONCRETE CONSTRUCTION IRA, ALFRED $1,414,350 06/05/13 26%
07-1W2704 LOCATIONS INC GUD VELARDE 1525 RANCHO CONEJO :ggg,ggg ggjigjig 14%
TREAT BRIDGE DECKS, REPLACE SLABS 523 S BRAND BLVD SUITE 201 BLVD STE102 ’
SAN FERNANDO CA 91340 I:ggiggs ggsg’ CA 91320
HM3 (818)898-2300
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Statement of Ongoing Contractsasof 08/20/13 09/03/13

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-101-9.1/9.1 IN VENTURA COUNTY IN THOUSAND OAKS/ SANTA MARGARITA CONSTRUCTION CHAVEZ, EFRAIM $556,052 12/19/12 93%
07-278904 CAMARILLO BETWEEN WENDY DRIVE AND CORP 13171 TELFAIR AVENUE $513,1§g 8%;;8;13 924

PLEASANT VALLEY ROAD P O BOX 357 SUITE 101

UPGRADE WEIGH STATION

TEMPLETON CA 93465 SgiﬁA§g4cg7zéS42

HA42 wPCP (805)237-1186 (818)364-
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $54,610,468 01/03/12 27%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $§g,§§i,;ii 21;13;1% 53%

MILE SOUTH OF CASITAS PASS ROAD BL,STE 102 2205

WIDEN RDWY W/JPCP OVER WATSONVILLE CA 950775085 THOUSAND OAKS. CA 91320

(831)724-1011 805)375-9247
HB5 SWPPP (805)375-
07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,016,827 12/06/10 59%
XZ§$E2123_ 0OMOE 20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE 1525 RANCHO CONEJO $4,0§§,ggg éifééfiﬁ 99%
e 0_(4E ) ROUTE 150 NEAR SANTA PAULA ALENCIA. CA 1355 BLVD, 102 ;
(4B CONSTRUCT ROCK WEIR SYSTEM ’ THOUSAND OAKS, CA 91320
-0 (661)367-9040 80514804928
HA23 SWPPP (805)480-
Totals: Authorized Final Amt: $1,853,905,749 Completed to Date: $862,938,805  Work ThisMonth: $46,750,536
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8/3
7/4
0/5.8
8/11.6
0/11.5
7/18.4

07-LA-5-13.6/18.5
07-LA-5-13.6/18.5
07-LA-5-15.1/18.2

Statement of Ongoing Contracts - Index

Contract
07-4T3904
07-277804
07-4T5404
07-4T4204
07-4L2214
07-4Y7404
07-4Y1504
07-4Y9104
07-266904
07-4Y9304
07-4T3504
07-1w2004
07-215914
07-2159C4
07-215934
07-215944
07-253504
07-4T4404
07-1W3904
07-2464E4
07-246404
07-274504

Page
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Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract Page

07-LA-5-15.8/16.9 07-184104
07-LA-5-18.5/88.5 07-4Y8404
07-LA-5-18.5/31.2 07-1W3304
07-LA-5-24.6/88.6 07-1Ww3604
07-LA-5-26.7/29.4 07-121844
07-LA-5-27.4/28.1 07-1786A4
07-LA-5-29.4/31.6 07-1218w4
07-LA-5-31.6/36 07-1218v4
07-LA-5-36.0/39.4 07-1219U4
07-LA-5-39.2/78 07-4Y2304
07-LA-5-53.6/56.3 07-258804
07-LA-5-54.4/54 .4 07-285004
07-LA-5-C 43.9/C46.4 07-252614
07-LA-5-44_.2/46 07-168004
07-LA-5-45.4/59.7 07-252634
07-LA-5-46.3/50 07-2332A4
07-LA-5-64.8/66.1 07-1X6504
07-LA-5-73.2/88.6 07-252804
07-LA-10-3.9/13.9 07-1w4504
07-LA-10-14.3/18 07-1w2504
07-LA-10-20.4/21.5 07-279804

07-LA-10-24.3/0 07-3Y7004

W 0 N N NN NNoOo oo o0 oo oo oo h~b



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-10-28.5/46.7 07-4Y8104 8
07-LA-10-31.1/32.3 07-245404 8
07-LA-10-31.2/33.4 07-117074 8
07-LA-10-42.1/42.1 07-258704 8
07-LA-10-42.8/42.8 07-3X3204 9
07-LA-10-4.9/14.8 07-267504 9
07-LA-10-.4/0 07-3X3004 9
07-LA-10-748.2 07-1w2804 9
07-LA-14-32.1/52.6 07-251604 9
07-LA-14-60.0/69.3 07-274004 9
07-LA-14-52.6/59.2 07-254904 10
07-LA-14-58.2/77 07-2X9804 10
07-LA-19-/19.2 07-4Y7504 10
07-LA-22-1.1/1.4 07-4T15A4 10
07-LA-22-1.1/1.4 07-4T1504 10
07-LA-47-.8/.8 07-3X1804 10
07-LA-47-.9/2 07-4Y5004 11
07-LA-47-2.3/0 07-274304 11
07-LA-47-3.4/4.6 07-138204 11
07-LA-57-.9/11.6 07-4Y8304 11
07-LA-60-11.6/23. 07-286904 11
07-LA-90-1.0/3.5 07-259104 11



Cnty Rt Pm
07-LA-91-9.7/11.7
07-LA-101-6.3/8.3
07-LA-101-15.5/16.
07-LA-105-14.1/14.
07-LA-107-2.1/3.7
07-LA-110-1.1/8.8
07-LA-110-6.5/20.7
07-LA-110-21.2/22.
07-LA-110-22.4/30.
07-LA-110-24.1/30.
07-LA-110-30.5/31.
07-LA-118-7.8/7.8
07-LA-118-11.5/13.
07-LA-134-/13.3
07-LA-134-/11.4
07-LA-134-/10
07-LA-138-48.9/51.
07-LA-138-63.4/66
07-LA-170-17.7/20.
07-LA-187-3.5/5.7
07-LA-210-5.7/5.7
07-LA-210-14.2/22.

1
6

© 01 W o

Statement of Ongoing Contracts - Index

Contract
07-2X9204
07-4T2304
07-199634
07-4S8404
07-1W5504
07-2X9404
07-1W2904
07-2411U4
07-1Ww3404
07-3Y3004
07-1W6004
07-4Y4604
07-2770U4
07-266104
07-4Y7904
07-273404
07-1W5704
07-127274
07-2769U4
07-1Ww4904
07-4T3704
07-4Y0104

Page
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13
13
13
13
13
13
14
14
14
14
14
14
15
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15



Cnty Rt Pm
07-LA-210-49.1/52.
07-LA-210-9.0/48.1
07-LA-210-15.0/36
07-LA-210-17.8/0

1

07-LA-210-24.2/24.2

07-LA-210-30.7/41.
07-LA-405-.4/10.5
07-LA-405-.8/6.9
07-LA-405-16.1/20.
07-LA-405-16.4/19.
07-LA-405-24.4/25.
07-LA-405-39.4/48.
07-LA-405-/0
07-LA-605-.1/16.6
07-LA-605-.8/25.9
07-LA-605-1.7/6.8
07-LA-605-3.4/25.8
07-LA-710-5.8/12
07-LA-710-6.1/6.8
07-LA-710-17.2/26.
07-LA-710-22.5/22.
07-LA-710-26.5/27.

o 0 o1 N

4
7
4

Statement of Ongoing Contracts - Index

Contract
07-4T4604
07-1W0504
07-258934
07-2X8404
07-4T5804
07-267004
07-2X9504
07-1w3104
07-4Y5304
07-3Y9404
07-241304
07-252004
07-1w4004
07-250504
07-4Y9004
07-4T3204
07-4Y1804
07-2X9604
07-4T4804
07-202114
07-002344
07-179704

Page
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17
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District
Federal Aid
-1-
—F-
-S-

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-710-26.5/27.4 07-1797A4 19
07-VEN-1-2.6/10.2 07-4X0604 19
07-VEN-1-10.2/15.9 07-1w3804 19
07-VEN-1-22.4/26.7 07-228204 19
07-VEN-23-6.0/6 07-1W5304 20
07-VEN-23-20.9/24.2 07-1W0804 20
07-VEN-23-3.5/T11.6 07-4Y0404 20
07-VEN-33-6.3/11.1 07-1Ww1204 20
07-VEN-33-55.0/57.5 07-2X8304 20
07-VEN-33-/48.7 07-1w2704 20
07-VEN-101-9.1/9.1 07-278904 21
07-VEN-101-39.8/43.6 07-260704 21
07-VEN-150-28.6/28_.7 07-4L5704 21

Statement of Ongoing Contracts - Federal Aid
07
Category Bid + CCO

FEDERAL AID (INTERSTATE) $368,227,135
FEDERAL AID (PRIMARY) $288,033,606
FEDERAL AID (SECONDARY) $30,354,977

Work Comp
$97,640,515
$129,690,635
$12,955,386



Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category Bid + CCO
-SH- STATE HIGHWAY $368,259,567
$799,030,464
District Total: $1,853,905,749
Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio

07 $3,262,353

$3,262,353

Work completed this Period:

Work Comp
$116,771,479
$505,880,790
$862,938,805
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