
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$55,000
 $0

02/21/14 
12/30/15 

2%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,686,682 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,553,962
 $0

04/09/14 
08/16/15 

92%

PLACENTIA CA 92870 (310)821-1847 OVER RUN 

HM4 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $762,291 06/17/15 0%
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

07/02/15 
0%

(310)345-6274 SUSPENDED 

HM2 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC DIPSIA, MICHAEL $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

--() 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$210,295
 $0

01/10/13 
07/31/16 

5%

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,953,264 12/09/14 37%
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$631,048
 $261,590

12/31/14 
02/25/16 

16%

SUSPENDED 

HA23 
(818)364-2760 

07-LA-2-14.1/15.1 IN LA COUNTY IN LOS ANGELES FROM PETERSON-CHASE GENERAL WIDJAJA, DANIEL $3,241,852 01/09/15 23% 
07-2055A4 
21L-6207-(071)E 

--() 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$1,436,734 
$164,222 

02/10/15 
12/04/15 

45% 

HB4N 
(661)257-0273



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 07 

07-LA-2-26.4/82.3 

Fed Aid 
Pgm Code 

07-2W8304 

Contract 

STP-P002-(038)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

Description 

PAVEMENT PRESERVATION - MAINLINE 

Type Of Work 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

Contractor 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

Resident 
Engineer 

$2,721,721

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/18/15 

Awarded 

08/11/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$42,656,733
 $41,781,500

 $97,220

11/28/11 
12/21/11 
06/14/16 

6%

 97%

07-LA-5-1.2/1.2 
07-2W5404 

IN LA COUNTY, 07-KER - 5725 

CONSTRUCT WASH BUILDING FACILITY 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

CONCORD CA 94520 

CHAVEZ, EFRAIM 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$1,563,006
 $537,200
 $312,230

12/22/14 
02/03/15 
01/21/16 

50%

 34%

HM2 
(818)364-2760 

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$89,997,506
 $62,944,711
 $1,206,683

08/19/11 
09/13/11 
09/06/17 

63%

 70%

07-LA-5-2.7/4 

HB5 

07-215934 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

(562)345-9865 

13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$76,185,748
 $46,901,168

 $800,436

08/14/12 
09/18/12 
08/31/17 

56%

 61%

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

(562)345-3125

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$124,573,350 
$69,193,919 
$1,413,994 

08/23/12 
09/18/12 
05/26/17 

47% 

55% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $80,462,732 04/24/14 12%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$10,718,077
 $1,191,759

05/13/14 
09/18/18 

13%

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $9,979,018 07/07/14 73%
07-294904 
NHPI-005 -(968)E 

--()

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$8,359,261
 $402,184

07/24/14 
11/30/15 

83%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 95%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$756,332
 $0

05/17/11 
11/06/15 

95%

INSTALL IRRIGATION SYSTEM, HWY (626)572-6700 
PLANTING 

26.700 WPCP 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $722,341 04/23/15 0%
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

05/15/15 
0%

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,267,699 
$0 

01/09/14 
11/30/17 

0% 

PLANT EST 

HA42 
(626)572-6700 SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

07District 

07-LA-5-18.2/26.7 

Fed Aid 

TEA10 

Pgm Code 

07-284204 

Contract 

STPE-005 -(093)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

Description 

IMPROVE IRRIGATION AND PLANTING 

Type Of Work 

Y A K A R 

Contractor 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

TRAN, DANGLONG 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$694,493

Bid + CCOs

 $630,826

Comp To date

 $0

This Month 

03/26/14 

Awarded 

04/17/14 

Approved 

08/16/15 

Est Comp
Accepted 

89%

%Time

 93%

% Work 
Message 

07-LA-5-19.2/28.9 
07-295604 
NHPI-005 -(095)E 

--() 

IN LA COUNTY FROM BROADWAY TO SR-13 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

KWAN KIN W 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$24,438,645
 $13,809,053
 $2,215,671

07/31/14 
08/19/14 
11/05/15 

75%

 56%

HA22 

07-LA-5-20.3/20.3 
07-1W2404 
NHPI-000 -(107)E 

--() 

IN LOS ANGELES, ROUTE 005 PM 20.31 

PAINT BRIDGE 

CL COATINGS, INC. DBA CL 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

$16,601,000
 $0
 $0

06/30/15 
07/15/15 

0%

 0%

HA21 

07-LA-5-24.6/88.6 

HM3 

07-1W3604 
IN LOS ANGELES, LA-110 AT POSTMILE 

24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

AMADI, PATRICIA 

(818)364-2760 

13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$1,575,311
 $1,598,123

 $12,353

05/28/13 
06/13/13 
09/30/15 

100%

 96%

OVER RUN 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,574,723
 $2,252,961

 $3,428

11/07/13 
12/09/13 
12/01/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

EL JAMAL, JAMAL 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$61,301,533 
$40,332,331 

$210,611 

12/06/10 
12/20/10 
02/28/18 

100% 

65% 

OVER RUN 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$185,282,518
 $52,080,880
 $4,143,784

11/29/12 
12/20/12 
10/03/19 

36%

 28%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,515,684
 $59,256,269

 $19,226

10/14/10 
10/26/10 
12/01/15 

100%

 99%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,824,496
 $105,385,858

 $0

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-44.2/46 
07-168004 
CMLN-6207-(046)N 

--() 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$136,717,724
 $136,690,161

 $0

03/27/08 
05/01/08 
08/17/15 

82%

 98%

SUSPENDED 
08/20/15 

HE13 SWPPP 
(818)364-2760 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$15,856,820
 $5,015,138
 $1,454,520

12/31/14 
01/29/15 
07/31/17 

22%

 32%

HA42 
(310)609-0264 

90220 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,134,655 
$1,534,810 
$252,978 

01/23/15 
02/27/15 
12/02/16 

20% 

19% 

HA23 
(562)345-3144

90670 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $5,593,744 12/03/14 31%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$1,744,239
 $515,656

12/24/14 
09/28/16 

32%

HA23 
(626)339-1601 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 35%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$1,929,463
 $120,042

03/19/14 
09/20/15 

89%

SUSPENDED 

HA42 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $677,172 04/18/14 100%
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$431,754
 $0

05/13/14 
08/15/15 

65%

OVER RUN 

HB71 
(626)572-6732 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,955,906 03/24/14 5%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$167,820
 $167,820

04/09/14 
05/31/16 

9%

IRVINE CA 92614 (626)572-6700 

HM4 

07-LA-10-29.4/29.5 IN LOS ANGELES COUNTY IN CITY OF EL ODONNELL CONSTRUCTION, INC. AZIMA, HASSAN $844,802 05/07/15 59%
07-2W9204 MONTE FROM VALLEY BOULEVARD 

UNDERCROSSING TO PECK ROAD SAN DIMAS CA 91773 

559 W COVINA BLVD 3212 ROSEMEAD 

BOULEVARD STE100 

$576,629
 $319,660

06/08/15 
10/15/15 

68%

UNDERCROSSING EL MONTE, CA 91731 

HM3 
TREAT DECK/REPLACE JOINT SEALS (626)572-6732 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $54,005,560 02/29/12 61% 
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$49,923,255 
$1,139,946 

04/20/12 
10/13/15 

92% 

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 
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Statement of Ongoing Contracts as of 08/20/15
09/02/15 

07District 

07-LA-10-31.2/33.4 

Fed Aid 

HB5 

Pgm Code 

07-117074 

Contract 

HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

CHINO HILLS, CA 91709 

P O BOX 2168 

CHAUDHARI, SUSHILKUMAR 

Resident 
Engineer 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$91,536,111

Bid + CCOs

 $88,404,125

Comp To date

 $879,426

This Month 

04/30/09 

Awarded 

05/18/09 

Approved 

01/01/16 

Est Comp
Accepted 

75%

%Time

 96%

% Work 
Message 

07-LA-10-33.2/37.2 

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

AMES CONSTRUCTION, INC. 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

PUNJABI, RAJ 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$93,698,897
 $25,237,995
 $3,402,341

02/10/14 
02/27/14 
05/31/19 

23%

 27%

07-LA-10-40.5/40.5 

HM3 

07-1W5904 
IN LA COUNTY, AT VARIOUS LOCATIONS 

METH DECK,JOINT SEALS& APPROACH LAB 

VELARDE CONCRETE CONSTRUCTION 

INC 

SAN FERNANDO CA 91340 

KOURY, PETER 

(909)322-6107 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$1,369,332
 $1,434,198

 $0

06/04/14 
06/18/14 
07/31/15 

98%

 97%

07-LA-10-41.0/41 
07-4T7004 

IN LA IN SAN DIMAS WEST OF EB VIA 

VERDE ON-RAMP 

SLOPE EROSION CONTROL 

CARLSONS CONSTRUCTION INC. 

YREKA CA 96097 

1910 FORT JONES ROAD 

SANDOVAL, MARTIN 

721 BREA CANYON RD., 

SUITE 6 

$453,227
 $0
 $0

05/15/15 
06/10/15 

0%

 0%

HA23 
(909)594-3720 

WALNUT, CA 91789 

07-LA-10-41.7/48.3 

HA22 

07-295004 
NHPI-010 -(821)E 

--() 

IN LOS ANGELES COUNTY IN SAN DIMAS, 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

SLAB REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$9,025,504
 $8,616,174
 $501,311

07/07/14 
07/17/14 
09/30/15 

75%

 92%

07-LA-10-/0 
07-2W7004 
NHP-X037-(176)E 

--() 

IN LA @ VAR LOCS 

JT SEAL,METH DECK,SPALL REPR,EPOXY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

SAYKALI, ZARIF 

(310)345-6274

1792 KAISER AVENUE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$986,199 
$0 
$0 

07/10/15 
07/29/15 

0% 

0% 

HA21 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/15
09/02/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/69 IN LA COUNTY,ON RTE 5,14,126,& 138 AT J. MCLOUGHLIN ENGINEERING CO.,SALMAN, RIDWAN $844,431 04/10/15 11%
07-1W6404 VARIOUS LOCATIONS 

APPLY METHCRYLATE RESIN/JOINT SEALS 

INC. 

10641 FULTON COURT 
25061 AVENUE 

STANFORD, STE #70 

$2,400
 $0

05/01/15 
12/23/15 

0%

RANCHO CUCAMONGA CA 91730 VALENCIA, CA 91355 

HM3 
(661)257-0273 

07-LA-14-24.8/32.1 IN LOS ANGELES COUNTY IN AND NEAR J MCLOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $4,200,521 05/29/14 87%
07-4Y9204 
NHP-P014-(074)E 

--() 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 
25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$3,799,415
 $468,908

06/18/14 
10/15/15 

87%

HM1 
(661)257-0273 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $598,000 04/17/14 0%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$444,530
 $21,527

05/13/14 
07/02/18 

0%

PLANT EST 

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,075,732 12/09/14 34%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$15,679
 $15,679

12/31/14 
07/19/16 

1%

HA21 
(661)726-0148 

07-LA-23-2.5/8.9 IN LOS ANGELES AND VENTURA COUNTIES CAL STRIPE, INC. ARROYO, HECTOR $506,555 04/07/15 38%
07-2W8804 AT VARIOUS LOCATIONS 

REPLACE RECESSED MARKERS/STRIPING COLTON CA 92324 

2040 E. STEEL ROAD 1525 RANCHO CONEJO 

BLVD STE102 

$414,345
 $197,536

04/23/15 
09/30/15 

94%

THOUSAND OAKS, CA 9130 SUSPENDED 

HM4 
(805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,374,516 11/25/14 21% 
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$784,172 
$0 

12/18/14 
12/21/15 

57% 

SUSPENDED 

HA23 
(626)339-1601



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

07District 

07-LA-47-.9/2 

Fed Aid 
Pgm Code 

07-4Y5004 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

Description 

RELOCATE PLATFORM SYSTEM 

Type Of Work 

ANGELES SAFWAY SEERVICES LP 

Contractor 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

Resident 
Engineer 

$2,320,196

Bid + CCOs

 $2,124,121

Comp To date

 $0

This Month 

06/16/10 

Awarded 

07/13/10 

Approved 

12/26/15 

Est Comp
Accepted 

92%

%Time

 92%

% Work 
Message 

(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$186,054,485
 $100,429,257

 $1,909,391

06/30/11 
07/13/11 
10/03/17 

63%

 54%

07-LA-57-4.3/10.8 

HM3 

07-2W6504 
IN LA COUNTY AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

DOUGHLEY, JOE 

(909)594-4270 

6005 TYLER STREET 
721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$932,989
 $714,949

 $0

03/06/15 
03/23/15 
09/30/15 

59%

 60%

07-LA-60-.5/.5 
07-3P7204 
NHP-P060-(143)E 

--() 

LOS ANGELES COUNTY IN LOS ANGELES AT 

ROUTE 60/5 SEPERATION 

REPAIR AC AND PCC PAVEMENT MINOR B 

AUTOBAHN CONSTRUCTION, INC. 

ORANGE, CA 92867 

933 N. BATAVIA STREET 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$210,000
 $0
 $0

04/15/15 
05/07/15 
11/06/15 

0%

 0%

07-LA-66-/3 

HM1 

07-1W7004 
IN LOS ANGELES COUNTY IN LA VERNE AND 

POMONA FROM BASELINE ROAD TO LYNOAK 

DRIVE 

SLURRY SEAL AND DIGOUTS 

PAVEMENT COATINGS CO 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

DOUGHLY, JOE 

(909)594-4270 

721 BREA CANYON RD., 

SUITE 6 

WALNUT, CA 91789 

$513,227
 $0
 $0

05/07/15 
06/09/15 

0%

 0%

07-LA-71-1.4/3.6 

HM1 

07-2W8604 
IN LA FR VALLEY BL UC/ RANCHO RD OC 

OVERHEAD TO RIO RANCHO ROAD OVERCOS 

SING 

CPOL,RHMA & SOME DIGOUTS 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

CAO, RODOLFO 

(909)598-4872

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,060,634 
$999,713 

$0 

03/09/15 
03/26/15 
07/03/15 
08/28/15 

83% 

93% 
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Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$723,031
 $0

06/25/14 
09/30/15 

59%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

HM3 
90220 

(310)609-0264 

07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $3,134,448 10/01/13 100%
07-265904 
ACNH-P101-(227)E 

--() 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,992,254
 $0

10/22/13 
07/13/15 

100%

COMPLETED 
07/24/15 

HA21 
(626)572-6732 

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $905,960 12/23/14 34%
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$335,025
 $171,575

01/29/15 
04/22/19 

41%

HB34 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,614,649 09/15/14 75%
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$4,995,312
 $734,620

09/30/14 
12/15/15 

25%

HA22 
(626)572-6734 

07-LA-101-2.9/21 IN LOS ANGELES COUNTY, AT VARIOUS THE SUN GROUP TRAN, DANGLONG $962,931 06/03/14 98%
07-1W6504 LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 2090 FERN LANE 

GLENDALE, CA 91208 

$932,726
 $0

06/24/14 
06/30/15 

97%

(818)637-2506 

HM3 

07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, EID, EMILE $53,645,672 11/19/14 21% 
07-294704 
NHP-Q101-(247)E 

--() 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,671,640 
$1,330,359 

12/10/14 
08/17/16 

3% 

HA22 
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Statement of Ongoing Contracts as of 08/20/15
09/02/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF­ PETERSON-CHASE GENERAL SAYKALI, ZARIF $268,937 05/11/15 0%
07-4T6104 RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$0
 $0

06/09/15 
0%

IRVINE CA 92614 (310)345-6274 SUSPENDED 

HB4N 

07-LA-101-27.6/32.1 IN LA @ VAR LOCS VELARDE CONCRETE CONSTRUCTION,DAVIS, ALAN $603,730 03/19/15 98%
07-2W8404 LINE DITCH,REPAIR& REPLACE CULVERTS INC. 

523 S BRAND BLVD STE 201 
1525 RANCHO CONEJO 

BLVD #102 

$551,682
 $53,680

04/08/15 
08/21/15 

94%

SAN FERNANDO CA 91340 THOUSAND OAKS, CA 91320 

HM1 
(805)480-4928 

07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,291,661 11/05/14 41%
07-275704 
STP-P103-(003)E 

--() 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$1,031,625
 $336,380

11/24/14 
04/25/16 

31%

PAINT STEEL PORTION OF STRUCTURE 
HA21 

07-LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $834,393 11/05/13 100%
07-4T5704 
HSNH-1053-(003)E 

--() 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$866,647
 $0

11/22/13 
07/27/15 

100%

COMPLETED 
08/03/15 

HB1 
PLACE HIGH FRICTION SURFACE TREATM 90220 

(310)609-0264 

07-LA-105-.9/4.9 IN LA EASTBOUND ROUTE 105 FROM EAST SMART TECH GROUP INC NJOYA DAVID $483,413 06/12/14 87%
07-4T6804 
NHPI-105 -(004)E 

--() 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$478,006
 $23,556

07/11/14 
08/28/15 
08/28/15 

98%

HB1 
90220 

(310)609-0264 

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $823,199 01/16/14 51% 
07-3X3504 
ER-17E0-(004)E 

--() 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

(310)821-1847

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$823,362 
$0 

02/05/14 
12/20/15 

98% 

HA23 
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Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-8.0/10.2 IN L.A. COUNTY 21 DIFF LOCATIONS-LA WEST COAST STRUCTURES INC DBA HERRERA, EDGAR $385,000 10/09/14 39%
07-4X3304 105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

WESTERN STRUCTURES 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

$392,250
 $0

11/05/14 
09/30/15 

98%

GSRD'S DIR'S EMERGENCY RIVERSIDE, CA RANCHO DOMINGUEZ, CA SUSPENDED 

20.20 
REPAIR GSRD'S&REPLACE GRATES W/FRP'S 90220 

201130 
(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY SAAD, HUSSEIN $992,944 02/25/15 50%
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$967,084
 $42,804

03/10/15 
12/30/15 

94%

CERRITOS CA 90703 SUSPENDED 

HM3 
(562)860-3085 

07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO UNIQUE PERFORMANCE HERRERA, EDGAR $309,224 06/12/14 75%
07-4T5604 
SNHP-P107-(014)E 

--() 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$211,180
 $104,158

07/11/14 
09/30/15 

68%

SUSPENDED 

HB1 
SIGNALS AND CURB RAMPS 90220 

(310)609-0264 

07-LA-110-7.0/16.7 IN LOS ANGELES, BETWEEN W. CARSON AUTOBAHN CONSTRUCTION INC. HERRERA, EDGAR $918,186 07/29/15 0%
07-2W7304 
NHPI- 110-(825)E 

--() 

STREET AND W. 76TH STREET 

BRIDGE PRESERVATION / MINOR BRIDGE ORANGE CA 92867 

933 N. BATAVIA ST. 18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$0
 $0

08/14/15 
04/04/16 

0%

HA21 
90220 

(310)609-0264 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,393,291 10/29/13 0%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,338,827
 $14,407

11/15/13 
01/31/18 

0%

PLANT EST 

HA42 
SATIS 

07-LA-110-24.5/29.2 IN LA @ PM 24.52/29.28 TRUESDELL CORP. OF WI, INC. $488,488 08/03/15 0% 
07-2W6804 
STP-X037-(178)E 

DECK METH,SPALL REPR,APPROACH SLAB DBA TRUESDELL CORP. MIDWEST 

1310 W. 23RD STREET 

$0 
$0 

08/14/15 
0% 

--() 
TEMPE AZ 85282 

HA21 
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Statement of Ongoing Contracts as of 08/20/15
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-118-4.5/13.9 IN LOS ANGELES COUNTY AT VARIOUS WEST COAST STRUCTURES, INC DBAAMADI, PATRICIA $483,937 01/30/15 63%
07-2W7704 LOCATIONS 

METH DECK/REPLACE JOINT SEALS 

WESTERN STRUCTURES 

6005 TYLER STREET 
13171 TELFAIR AVE 

SUITE 101 

$368,442
 $0

02/27/15 
08/31/15 

76%

RIVERSIDE CA 92503 SYLMAR CA 91342 

HM3 
(818)364-2760 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0%
07-2770U4 
NH-P118-(063) 

--() 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,253,173
 $0

01/11/13 
12/03/16 

0%

PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-118-/0 IN LA,ON LA-118,LA-170,LA-405 AT DBX, INC. MANNAA, HASSAN $8,612,370 12/29/14 4%
07-3X9304 
NHPX-037 -(175)E 

--() 

VARIOUS LOCATIONS 

REPAIR&REPLACE STOLEN ELECT WIRING TEMECULA CA 92590 

42024 AVENIDA ALVARADO, SUITE 13171 TELFAIR AVENUE, 

STE 101 

SYLMAR,CA. 91342 

$25,397
 $0

01/21/15 
10/18/17 

0%

HA23 
(818)364-2760 

07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. SHALVIRI, ALI $968,732 11/21/14 88%
07-287204 
NHP-P134-(037)E 

--() 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$850,515
 $229,868

12/31/14 
11/02/18 

92%

STORM WATER SOURCE CONTROL 
HA42 

07-LA-134-10.8/11.5 IN LA FR 0.2M WO ARBOR DEL-HILLMONT ODONNELL CONSTRUCTION, INC. ATASSI, KEVIN $271,835 05/21/15 0%
07-4T7404 
NHP-P134-(038)E 

--() 

UC BRIDGE /FIGUEROA ST UC BRIDGE 

RECONSTRUCT MEDIAN CONCRETE BARRIER SAN DIMAS CA 91773 

559 W COVINA BLVD 601 S GLENOAKS BLVD. 

SUITE 310 

BURBANK, CA 91502 

$0
 $0

06/10/15 
0%

SUSPENDED 

HB1 
(310)909-4131 

07-LA-134-/6.1 IN LA, LA-134 FR PM 0.0/6.10 170 TO PETERSON-CHASE GENERAL SHALVIRI, ALI $583,495 04/07/15 49% 
07-1W7204 0.1 MILE WEST OF CONCORD 

UNDERCROSSING 

STREET ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
2090 FERN LN 

MONROVIA, CA 91208 

$271,323 
$213,659 

05/07/15 
11/03/15 

46% 

SLABS/PCC PROFILE GRIND SLABS IRVINE CA 92614 (818)637-2506

HM1 
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Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-138-46.7/63.7 IN LA COUNTY FROM 30TH EAST STREET TO GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $7,234,056 05/08/14 68%
07-297004 
NHP-P138-(047)E 

65TH STREET EAST 

COLD PLANE AND OVERLAY WATSONVILLE CA 950775085 

P O BOX 50085 45120 13TH STREET 

WEST 

$6,381,668
 $9,247

05/23/14 
08/31/15 

88%

--() 
LANCASTER, CA 93534 

HA22 
(661)726-0148 

07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $8,786,487 02/25/15 16%
07-2656U4 
STPG-P138-(052)E 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY 45120 13TH STREET 

WEST 

$140,400
 $41,400

03/10/15 
05/03/17 

2%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,651,832
 $3,110

01/10/13 
06/02/17 

0%

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 

07-LA-187-4.3/4.3 IN LOS ANGELES COUNTY IN LOS ANGELES UNIQUE PERFORMANCE RAM, MAHINDA $574,420 04/14/14 100%
07-4T5904 
NHP-P187-(004)E 

--() 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$558,746
 $0

05/29/14 
06/05/15 

96%

COMPLETED 
08/18/15 

HB4N 
(310)821-1847 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

$1,530,607
 $4,500

10/15/13 
08/16/17 

0%

--() 
COVINA, CA 91722 PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $41,268,268 10/18/13 70% 
07-288014 
NHPI-2101-(816)E 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

$31,574,332 
$1,466,068 

11/06/13 
04/12/16 

76% 

--() 
ROADWAY REHABILITATION COVINA, CA 91722 

HA22 
(626)339-1601
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,935,905 11/14/12 100%
07-258934 
ACIM- 210-(812) 

--() 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES FONTANA CA 92335 

8555 BANANA AVENUE 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$8,832,580
 $27,466

12/20/12 
09/30/15 

96%

HA42 SWPPP 
(626)339-1601 

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 10%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$1,124,602
 $0

05/10/14 
06/30/15 

95%

TO ADJ WATERING DIR'S E SOUTH EL MONTE, CA 91733 (818)637-2509 
UPGRADE TO RICS IRRIGATION SMART 

20.20 
CONTROLLR 

201130 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $105,799,435 02/06/15 9%
07-2881U4 
NHPI- 210-(823)E 

--() 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$3,198,170
 $879,966

02/27/15 
11/16/17 

3%

HA22 
(213)453-7555 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 100%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

REDUCE WATER USAGE DIR'S EME 

LANDSCAPE & CONCRETE 

PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$548,120
 $0

04/16/14 
06/30/15 

94%

OVER RUN 
08/26/15 

20.20 
REPLACE IRRIGATION CONTROLLER 

SYSTEMS 
(626)339-1601 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,443,961 12/29/14 12% 
07-287304 
NHPI-210 -(824)E 

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$473,876 
$35,592 

01/29/15 
10/31/18 

33% 

HA42 
(213)712-4785
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09/02/15 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-1.6/15.8 IN LOS ANGELES COUNTY, BETWEEN J. FRANCIS COMPANY BUI, KEVIN $666,955 06/30/15 0%
07-2W7504 
NHP-X037-(177)E 

--() 

WOODRUFF AVE AND W. 182ND ST 

BRIDGE PRESERVATION / MINOR BRIDGE RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

07/23/15 
12/17/15 

0%

HA21 
(562)401-3333 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,794,446 10/02/13 81%
07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB FONTANA CA 92335 

8555 BANANA AVE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,524,292
 $240

10/22/13 
11/19/15 

89%

HA21 
(562)860-3085 

07-LA-405-7.9/12.7 IN LOS ANGELES COUNTY RTE 405 SEVERAL SIERRA LANDSCAPE DEVELOPMENT, AKBARIAN, MASSOD $2,485,000 07/07/15 0%
07-4X5804 LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

INC. 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$0
 $0

08/13/15 
0%

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 
INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

201130 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,249,963 11/13/14 59%
07-288504 
NHPI-405 -(970)E 

--() 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$1,783,549
 $549,020

11/24/14 
11/30/15 

42%

SUSPENDED 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 90220 

(310)609-0264 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $933,189 06/12/12 67%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$945,555
 $0

07/03/12 
06/30/15 

97%

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905

07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0% 
07-296804 
NHPI-405 -(023)E 

--() 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$0 
$0 

09/25/14 
11/17/15 

0% 

HA22
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $28,989,761 06/28/13 89%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

SACRAMENTO, CA 95834 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$28,556,559
 $342,652

07/30/13 
10/20/15 

94%

HA22 

07-LA-405-41.6/41.6 IN LA, SB OFF-RAMP TO VICTORY BL HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $710,867 06/03/15 0%
07-4T7304 
HSNH-405 -(024) 

--() 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

ORANGE CA 92868 

133 N. PIXLEY STREET 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$0
 $0

06/22/15 
12/07/15 

0%

SUSPENDED 

HB1 

07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $22,223,477 07/21/14 31%
07-295704 
NHPI-605 -(967)E 

--() 

PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$1,820,449
 $130,370

08/06/14 
09/26/16 

8%

HA22 
(213)798-5970 

07-LA-710-6.1/9.1 IN LA COUNTY LA-110, LA-710, LA-47, DIVERSCAPE INC DBA NJOYA, DAVID $1,185,000 02/24/14 100%
07-4X1804 LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

DIVERSIFIEDLANDSCAPE CO 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 
18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

$1,199,670
 $0

05/07/14 
07/01/15 

100%

COMPLETED 
07/24/15 

20.20 

201130 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 
RANCHO DOMINGUEZ, CA 

90220 

(310)609-0264 

07-LA-710-9.4/18.4 IN LA COUNTY IN LONG BEACH AND SOUTH MARTINEZ LANDSCAPE CO., INC. SAAD, HUSSEIN $1,490,000 05/29/15 3%
07-183124 
NHPI- 710-(822) 

--() 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$4,750
 $4,750

07/02/15 
12/30/16 

0%

HA22 
(562)860-3085 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $109,300,065 04/04/12 61% 
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$69,452,940 
$1,021,909 

04/30/12 
04/21/17 

63% 

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333
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07District 

07-LA-710-21.3/21.3 

Fed Aid 

20.20 

Pgm Code 

07-4X4404 

Contract 
Location 

Storm Water 
Plan 

IN CITY OF BELL SO. OF ATLANTIC BLVD 

IN LACOUNTY LA-710 TO REPAIR/REPLACE 

ALL DAMAGECAUSED BY FUEL SPILL & 

SUBSEQUENT FIRE DIR'S E 

Description 

REPAIR DAMAGE CAUSED BY FUEL SPILL 

Type Of Work 

SHIMMICK/MYERS AND SONS JV 

Contractor 

OAKLAND, CA 94621 

8201 EDGEWATER DR #101 

JAHROMI, REZA 

Resident 
Engineer 

(562)404-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$735,000

Bid + CCOs

 $253,939

Comp To date

 $0

This Month 

04/28/15 

Awarded 

06/16/15 

Approved 

11/30/15 

Est Comp

 100%

%Time

 35%

% Work 

OVER RUN 

MessageAccepted 

201130 

07-LA-710-22.6/23 

20.201130 

07-4X1304 
LA-710 IN CITY OF COMMERCE PM 22.6­

23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 

REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

SHIMMICK/MYERS AND SONS JV 

IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,435,000
 $667,108

 $0

11/01/13 
12/26/13 
06/10/15 

100%

 27%

OVER RUN 

07-VEN-1-1.0/10.6 

20.10 

07-4X3704 
VEN-1 PCH BETWEEN YERBA BUENA & LAS 

POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE 

SYSTEMS DIR'S EMERGENCY FORCE 

REMOVE/CLEAR MUD AND DEBRIS 

UNION ENGINEERING COMPANY INC. 

VENTURA, CA. 93001 

DAVIS, ALAN 

(805)480-4928 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

THOUSAND OAKS CA 91320 

$6,985,000
 $3,519,499
 $751,153

12/05/14 
01/20/15 
09/30/15 

100%

 50%

OVER RUN 

201130 

07-VEN-1-14.2/15.5 
07-4Y6604 

IN VENTURA COUNTY FROM 0.8 MILE 

SOUTH OF PLEASANT VALLEY ROAD TO 

CHANNEL ISLANDS BOULEVARD 

MAINLINE RHMA-G OVERLAY AND RAMP 

TORO ENTERPRISES, INC. 

OXNARD CA 93036 

2101 E. VENTURA BLVD. 

ARROYO, HECTOR 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$879,171
 $0
 $0

02/09/15 
03/04/15 
08/31/15 

0%

 0%

HM1 
(805)480-4928 

07-VEN-1-27.1/28.5 
07-4T7504 

IN VENTURY COUNTY FROM HOBSON COUNTY 

PARK TO MOBIL PIER ROAD 

MILL AND FILL RHMA FROM EP TO EP 

GRANITE CONSTRUCTION COMPANY 

SANTA BARBAA CA 93160 

PO BOX 6744 

DAVIS, ALAN 

1525 RANCHO CONEJO 

BLVD STE102 

$610,247
 $450,498
 $446,598

04/27/15 
05/07/15 
08/31/15 

92%

 74%

HA22 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-23-17.8/20.9 

HM1 

07-1W0904 
IN VENTURA COUNTY, NEAR MOORPARK, 

FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD 

COLD IN-PLACE RECYCLING & PLACE HMA 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

ALI, MOHSENZADEH 

(818)746-0669

13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$931,565 
$959,454 

$0 

05/08/14 
05/23/14 
08/10/15 
08/28/15 

33% 

93% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-11.3/11.3 IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION BURAN, HUSSAM $931,990 05/15/15 19%
07-3P7004 1116 MARICOPA HWY 

1116 MARIC MAINTENANCE STATION UPLAND CA 91786 

111 N. GROVE AVE. 1525 RANCHO CONEJO 

BLVD STE102 

$228,855
 $79,704

06/10/15 
04/25/16 

25%

THOUSAND OAKS, CA 91320 

HA12 
(805)480-4928 

07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,549,221 04/23/15 0%
07-2W8704 
STP-P033-(080)E 

--() 

OL, DIGOUTS 

CORONA CA 92878 

PO BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$0
 $0

05/07/15 
0%

HM1 
(805)480-4928 

07-VEN-33-/0 IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. DAVIS, ALAN $1,103,992 05/15/15 0%
07-2W7104 ONS 

METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 

933 N. BATAVIA ST. 1525 RANCHO CONEJO 

BLVD #102 

$0
 $0

06/10/15 
12/31/15 

0%

THOUSAND OAKS, CA 91320 

HM3 
(805)480-4928 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $26,616,589 11/21/13 51%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$17,948,292
 $1,757,555

12/12/13 
01/18/17 

67%

HB4C 
(805)480-4928 

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $236,044 04/03/14 100%
07-292504 
HSNH-Q101-(238)E 

--() 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 

MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$237,944
 $0

04/22/14 
06/26/15 

100%

COMPLETED 
08/12/15 

HB1 
(323)250-3660 

07-VEN-101-9.2/9.2 VEN 101 CHP COMMERCIAL VEHICLE ACCESS LIMITED CONSTRUCTION DAVIS, ALAN $885,000 02/20/15 100% 
07-4X4204 ENFORCEMENTFACILITY IN CITY OF 

CAMARILLO MITIGATE ROCKFALL DEBRIS, SAN LUIS OBISPO, CA 93401 

225 SUBURBAN ROAD #1 1525 RANCHO CONEJO 

BLVD SUITE 102 

$787,410 
$0 

03/25/15 
07/21/15 

89% 

SCALING & SHOTCRETE DIR'S EMERGE THOUSAND OAKS, CA 91320 

20.20 
PERFORM SCALING TO REMOVE LOOSE 

ROCKS 
(805)480-4928

201130 



 

 

  

  

  

  

  

  

  

  

  

07-260704 

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 08/20/15
09/02/15 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-101-39.8/43.6
 

HB5 SWPPP
 

07-VEN-118-18.7/32.6
 
07-296704
 
NHP-118 -(064)E
 

--()
 

HA21
 

07-VEN-150-32.0/34.4
 
07-4Y6404
 

HM1
 

Description

Type Of Work
 

IN VENTURA & SANTA BARBARA COUNTIES
 

FROM MOBILE PIER UNDERCROSSING TO 0.4
 

MILE SOUTH OF CASITAS PASS ROAD
 

WIDEN RDWY W/JPCP OVER
 

IN VENTURA COUNTY FROM MADERA ROAD
 

UNDER CROSSING TO LA/VEN CNTY LINE
 

PAVEMENT REPAIR & RAMP
 

IN VENTURA COUNTY FROM 0.1 MILE
 

NORTH OF STONEGATE ROAD TO 0.1 MILE
 

SOUTH OF HARVARD BOULEVARD
 

SLURRY SEAL AND DIGOUTS
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

C A RASMUSSEN INC
 

28548 LIVINGSTON AVENUE
 

VALENICA CA 91355
 

INTERMOUNTAIN SLURRY SEAL,
 

INC.
 

P.O. BOX 1841
 

SPARKS NV 89432
 

Resident
 
Engineer
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BL,STE 102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

ALJAMAL, ABDUL
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR CA 91342
 

(805)797-1348
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BLVD STE102
 

THOUSAND OAKS CA 91320
 

(805)480-4928


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$58,484,319 01/03/12 69%
 $57,652,874

 $346,291
01/18/12 
02/10/16 

97%

 $15,680,404 04/29/14 100%

 $16,966,030 05/23/14
 

96%

$340,250 09/30/15
 

OVER RUN
 

$514,487 12/31/14 0%
 
$0 01/29/15
 

0%

$0 08/24/15
 

Totals: Authorized Final Amt: $2,139,494,292 Completed to Date: $1,236,735,464 Work This Month: $35,315,036



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-24.6/88.6 07-1W3604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-259024 

07-LA-5-/0 07-3X9204 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-29.4/29.5 07-2W9204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.0/41 07-4T7004 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.8/69 07-1W6404 

07-LA-14-24.8/32.1 07-4Y9204 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-2.5/8.9 07-2W8804 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-4.3/10.8 07-2W6504 

07-LA-60-.5/.5 07-3P7204 

07-LA-66-/3 07-1W7004 

07-LA-71-1.4/3.6 07-2W8604 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-27.6/32.1 07-2W8404 

07-LA-103-/1 07-275704 

07-LA-105-.9/4.9 07-4T6804 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-.5/0 07-4T5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-2.6/0 07-3X3504 

07-LA-105-13.5/18 07-2W0604 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-24.5/29.2 07-2W6804 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.5/13.9 07-2W7704 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-10.8/11.5 07-4T7404 

07-LA-134-/6.1 07-1W7204 

07-LA-138-46.7/63.7 07-297004 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-1.6/15.8 07-2W7504 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-21.3/21.3 07-4X4404 

07-LA-710-22.6/23 07-4X1304 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-27.1/28.5 07-4T7504 

07-VEN-1-14.2/15.5 07-4Y6604 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 
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Cnty Rt Pm 

07-VEN-33-/0 

07-VEN-101-5.2/5.2 

07-VEN-101-9.2/9.2 

07-VEN-101-.1/4.5 

07-VEN-101-39.8/43.6 

07-VEN-118-18.7/32.6 

07-VEN-150-32.0/34.4 

District 07 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

07-2W7104 

07-292504 

07-4X4204 

07-1952U4 

07-260704 

07-296704 

07-4Y6404 

Statement of Ongoing Contracts - Federal Aid 

Page 

19 

19 

19 

19 

20 

20 

20 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $223,208,184  $89,470,019

FEDERAL AID (PRIMARY) $169,559,068  $125,273,455

FEDERAL AID (SECONDARY) $26,527,616  $3,232,867

STATE HIGHWAY $348,224,687  $241,845,902

STORM DAMAGE REPAIR $4,499,244  $1,662,534

 $1,367,475,493  $775,250,687

 $2,139,494,292  $1,236,735,464 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $142,682,029
 

$142,682,029
Work completed this Period:


	07

