
   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/08
01/05/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-.1/2.1 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT TRAN, KELVIN $786,846 04/23/08 100%
07-3Y1504 FROM SAN GABRIEL RIVER TO ULTIMO 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 92878-2229 

P.O. BOX 2229 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$771,246
 $0

05/14/08 
11/14/08 

100%

COMPLETED 
12/02/08 

HM1 WPCP 
(562)401-3333 

07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $1,067,432 05/02/08 100%
07-2Y5104 FROM BLINN AVENUE TO VERMONT AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S. WOODRUFF 

AVE. 

$966,339
 $115,570

05/21/08 
12/31/08 

90%

HM1 WPCP 

(951)736-7600 
(562)401-3333 

DOWNEY, CA 90241-5521 OVER RUN 

07-LA-1-19.4/32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $206,900 09/05/07 78%
07-4L7704 
OTS- -( 

--() 

) 
AND REDONDO BEACH AT GARFIELD AVENUE 

AND PEARL STREET 

PEDESTRIAN SIGNAL IMPROVEMENT 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$187,641
 $23,779

10/04/07 
01/09/09 

91%

HB1 WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,368,299 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,029,622
 $110,347

05/17/05 
09/29/09 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENGINEERING CASTILLO, ELOY $4,586,331 12/05/06 100%
07-1661A4 FROM LA TIJERA BOULEVARD TO 0.9 KM 

SOUTH OF LMU DRIVE 

WIDEN ROADWAY 
ROSEMEAD, CA 91770 

4134 TEMPLE CITY BLVD. 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$4,547,679
 $700,693

12/15/06 
01/29/09 

94%

OVER RUN 

HE11 SWPPP 
(310)649-1827 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,274,397 12/12/07 60% 
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,338,732 
$16,500 

12/31/07 
05/29/09 

85% 

HM1 WPCP 



   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/08
01/05/09 

07District 

07-LA-1-47.5/62.2 

Fed Aid 

HB1 

Pgm Code 

07-4S3704 

Contract 

OTS- -( ) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN MALIBU AT 

VARIOUS LOCATIONS FROM 0.1 MILE WEST 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

Description 

INSTALL METAL BEAM GUARD RAIL 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

ROBILLOS, RAMON 

Resident 
Engineer 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$261,061

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/09/08 

Awarded 

10/28/08 

Approved 

03/31/09 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-1-50.8/56.5 
07-3Y4704 

IN LOS ANGELES COUNTY IN MALIBU FROM 

LATIGO SHORE DRIVE TO GUERNSEY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ORTIZ ASPHALT PAVING INC 

COLTON CA 92324 

P O BOX 883 

$1,486,400
 $0
 $0

12/18/08 
12/30/08 

0%

 0%

HM1 WPCP 

(909)386-1200 

07-LA-2-24.4/82.3 

HA22 

07-214204 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 

RESURFACE ASPHALT CONCRETE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$20,990,246
 $19,801,264

 $0

06/22/06 
07/05/06 
12/30/08 

51%

 94%

07-LA-2-74.0/74.1 
07-4J1804 

IN LOS ANGELES COUNTY NEAR BIG PINES 

AT 9.3 KM WEST OF BIG PINES HIGHWAY 

CONSTRUCT BRIDGE 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,666,486
 $2,250,139
 $393,452

05/14/08 
05/29/08 
12/30/08 

100%

 84%

HA23 WPCP 

07-LA-5-2.4/19.7 
07-2Y6804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

JAHROMI, REZA 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$371,297
 $37,585
 $32,585

05/21/08 
06/05/08 
01/29/09 

78%

 10%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(323)981-1795

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$3,830,685 
$1,067,522 
$328,786 

06/05/08 
07/02/08 
01/31/11 

28% 

28% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 12/20/08	
01/05/09 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-13.1/13.5 IN LOS ANGELES COUNTY IN THE CITY OF J MC LOUGHLIN ENGINEERING CO SAAD, HUSSEIN $977,327 02/29/08 100%

07-255804 $970,712 03/18/08
COMMERCE FROM 0.3 KM WEST OF TRIGGS INC
 11229 S. WOODRUFF	 100%

ACIM-005 -(938)E	 $0 11/18/08


STREET OVERCROSSING TO 0.5 KM SOUTH 10641 FULTON COURT
 AVE.
 12/03/08
00-5 29-(8E)
 
OF ROUTE 710/5 SEPAR DOWNEY, CA 90241 COMPLETED


--() RANCHO CUCAMONGA CA 91730

REPLACE OUTER SEPARATION BARRIER (562)401-3333


HB1 WPCP (909)944-1037
 

07-LA-5-15.6/16.3	 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,199,004 08/19/08 9%


ON ROUTE 5 FROM MARIETTA STREET 8555 BANANA AVE
07-217404	 $274,992 09/05/08
1615 SOUTH WALL	 9%

ACHS- 005-(940)E	 $180,208 02/24/11


UNDERCROSSING TO 0.3 KM SOUTH OF
 STREET
 
G 0-0529-(0E)	 FONTANA, CA 92335


LORENA STREET OVERCROSSING LOS ANGELES, CA 9015

--()
 

WIDEN RAMP	 (213)620-2039

HB4N SWPPP
 

07-LA-5-16.9/28.7	 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,803,284 10/24/05 72%


ANGELES, GLENDALE AND BURBANK AT 2585 BUSINESS PARK DRIVE 2090 FERN LANE 77%

07-193104 $35,104,316 11/05/05
 
ACIM-005 -(064)E  $1,305,189 10/31/10


VARIOUS LOCATIONS	 GLENDALE, CA 91208

--()	 VISTA, CA 92081-8831


REHABILITATE PAVEMENT	 (818)637-2506
 

HA22 WPCP
 

07-LA-5-27.2/28.7	 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,003,744 12/20/06 45%


LOCATIONS P.O. BOX 698
07-2266A4	 $3,875,507 01/17/07
1200 S. SEPULVEDA	 78%

$311,766 05/04/10


CONSTRUCT LITTER REMOVAL DEVICES
 BLVD.
 
FONTANA, CA 92334
 

LOS ANGELES, CA 90025
 

(310)478-7970

HA42 SWPPP
 

07-LA-5-28.1/28.6	 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUILAR, ANGEL $365,651 06/19/06 0%


BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL
07-0510C4	 $341,894 07/06/06
2090 FERN LN	 0%

$1,743 12/07/09


AVENUE UNDERCROSSING TO 0.4 KM NORTH GLENDALE, CA 91208

ORANGE, CA 92868


OF ALAMEDA AVENUE (818)637-2506 PLANT EST
 
PLANTING AND IRRIGATION
 SATIS


HB311 WPCP
 

07-LA-5-28.9/37.4	 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE AL-JAMAL, ABDUL $416,888 05/08/08 97%
 

AND BURBANK FROM VERDUGO AVENUE 1792 KAISER AVENUE 13171 TELFAIR AVE., 97%

07-4S5104 $538,137 05/21/08
 

$3,133 12/24/08

UNDERCROSSING TO OSBORNE STREET
 SUITE 101
 

IRVINE, CA 92614

UNDERCROSSING	 SYLMAR, CA 91342
 
REPLACE SLABS (818)364-2760


HA22 WPCP
 



   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/08
01/05/09
 

07District 

07-LA-5-43.0/44.5 

Fed Aid 

201130 

Pgm Code 

07-2X3004 

Contract 
Location 

Storm Water 
Plan 

FIRE DAMAGE FROM THE SAYRE FIRE, IN 

THE SYLMAR AND SANTA CLARITA AREA OF 

THE LA-5 LA-14 & LA-210 FREEWAY 

INTERCHANGES DIR'S EMERGE 

Description 

REPAIR FIRE DAMAGE 

Type Of Work 

J. MCLOUGHLIN ENGINEERING, INC 

Contractor 

RANCHO CUCAMONGA, CA 91730 

MOGHADDAS, SEYED 

Resident 
Engineer 

(661)257-0273 

10641 FULTON COURT 25061 W. AVENUE 

STANFORD, STE 70 

VALENCIA, CA 91355 

$4,250,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/02/08 

Awarded 

12/02/08 

Approved 

06/16/08 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

KCM SECURITY PAVING JV 

BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 

YOUNG, FRED 

(818)364-2760 

13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$114,783,126
 $15,635,171
 $4,841,983

03/27/08 
05/01/08 
07/13/12 

11%

 14%

07-LA-5-46.7/47.6 
07-4S2404 

IN LOS ANGELES COUNTY NEAR SANTA 

CLARITA AT COLTRANE AVENUE 

REPAIR DRAINAGE SYSTEM 

BERKELEY ENGINEERING CO., INC. 

BERKELEY, CA 94707 

MOHSENZADEH, ALI 

(213)792-8867 

P.O. BOX 7069 13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$692,500
 $0
 $0

05/21/08 
06/26/08 
04/20/09 

0%

 0%

SUSPENDED 

HA42 SWPPP 

07-LA-5-49.0/60 

HA23 

07-1X6204 
ACIM-005 -(007)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

MOGHEDDAS, SEYED 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$7,244,477
 $1,150,206
 $1,040,944

09/15/08 
10/01/08 
05/05/10 

12%

 16%

07-LA-5-57.1/58.2 
07-4S5204 
OTS- -( ) 

--() 

IN LOS ANGELES COUNTY NEAR SANTA 

CLARITA AT 0.5 MILE NORTH OF HASLEY 

CANYON ROAD 

INSTALL METAL BEAM GUARD RAIL 

J FLETCHER CREAMER & SON, INC. 

SYLMAR, CA 91342 

PATEL, JAGDISH 

(818)788-3303 

12874 SAN FERNANDO ROAD 5160 HASKELL AVENUE 

ENCINO, CA 91436 

$169,487
 $0
 $0

11/06/08 
11/20/08 
02/11/09 

0%

 0%

HB1 WPCP 

07-LA-5-60.0/88.6 

HM1 

07-2X1104 
ON LA-5 FROM 1/2 MILE NORTH OF LAKE 

HUGHESRD.LOS ANGELES COUNTY, DIR'S 

EMERGENCY F.A 

SLAB RPLCMNT PLUS GRIND & OVERLY 

RUTTED AC 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

12200 BLOOMFIELD AVENUE 

PASEBANI, MOHAMMAD 

(661)257-0273

25061 W. AVENUE 

STANFORD, SUITE 70 

VALENCIA, CA 91355 

$945,000 
$934,458 

$0 

04/30/08 
05/06/08 
10/27/08 
12/24/08 

100% 

100% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/08
01/05/09 

07District 

07-LA-10-5.6/8.9 

Fed Aid 

HA42 

Pgm Code 

07-2267A4 

Contract 

ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT LITTER REMOVAL DEVICES 

Type Of Work 

POWELL CONSTRUCTORS 

Contractor 

FONTANA, CA 923355 

8555 BANANA AVE. 

TAWFIK, GAMAL 

Resident 
Engineer 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,170,148

Bid + CCOs

 $9,270,608

Comp To date

 $186,477

This Month 

10/04/07 

Awarded 

10/25/07 

Approved 

01/10/10 

Est Comp
Accepted 

30%

%Time

 82%

% Work 
Message 

07-LA-10-14.2/18.1 

HA21 

07-222224 
ACIM-X037-(134)E 

NHP0-60 1-(2E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE RESTORATION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

CORONA, CA 92881 

PATEL, PRAVIN 

(213)620-2039 

2012 CECILIA CIRCLE, SUITE101 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$17,667,166
 $14,266,780
 $1,615,589

04/27/07 
06/04/07 
07/27/09 

69%

 80%

07-LA-10-18.3/21.6 

HA22 

07-166824 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 

REPLACE EXISTING HOV LANES 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

WANG, SIMON YEH-FU 

(213)620-2039 

12631 E.IMPERIAL HGWY,BOX2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$15,515,207
 $2,095,843
 $1,136,158

07/17/08 
08/06/08 
08/20/09 

13%

 14%

07-LA-10-/S1.3 

HM3 

07-2M1304 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM ROUTE 10/5 

SEPARATION TO 0.1 MILE NORTH OF 

MISSION ROAD ON-RAMP UN 

REPLACE BRIDGE JOINT SEALS 

SOUTHLAND CONSTRUCTION 

IRVINE, CA 92602 

3943 IRVINE BLVD NO 40 

WANG, SIMON YEH-FU 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$105,700
 $0
 $0

04/24/08 
07/21/08 
03/09/09 

0%

 0%

07-LA-14-39.8/68 

HM3 

07-4L5004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM AGUA DULCE 

ROAD UNDERCROSSING TO AVENUE J 

UNDERCROSSING 

REPLACE APPROACH SLABS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVINE, CA 92614-5706 

VAZIRANI, MANSUKH R 

(661)726-0148 

1792 KAISER AVE 
45120 13TH ST W 

LANCASTER, CA 93534 

$764,257
 $659,540

 $0

05/09/08 
05/21/08 
10/30/08 
12/23/08 

100%

 85%

07-LA-27-3.0/3 
07-253404 
ER-4128-(004) 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 3.0 MILES NORTH OF ROUTE 1 

CONSTRUCT CONCRETE SLAB AND BARRIER 

D.G. YEAGER CONSTUCTION CORP 

SAN CLEMENTE, CA 92673 

P.O. BOX 74073 

(310)345-6274

 $156,275 
$138,429 
$19,701 

08/08/08 
08/25/08 
01/07/09 

100% 

89% 

HA23 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-11.1/12.1 IN LOS ANGELES COUNTY IN LOS ANGELES D.G. YEAGER CONSTRUCTION CO. MOHSENZADEH, ALI $145,264 04/22/08 100%
07-2Y5504 FROM MULHOLLAND WAY TO AVENUE SAN 

LUIS 

REPLACE CONCRETE SIDEWALK 
SAN CLEMENTE, CA 

P.O. BOX 74073 

92673 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$133,247
 $0

05/13/08 
09/12/08 

100%

HM2 WPCP 
(213)729-8867 

07-LA-27-14.3/17.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $552,385 04/03/08 68%
07-4S6004 FROM BASSETT STREET TO PARTHENIA 

STREET 

WIDEN AND RESTRIPE ROADWAY 
CORONA, CA 92878-2229 

P.O. BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$362,269
 $0

04/17/08 
12/20/08 

67%

COMPLETED 
12/19/08 

HB4N WPCP 
(818)364-2760 

07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY IN LA VERNE AT FREEWAY ELECTRIC FARDOUN, MIKE $203,148 06/12/08 52%
07-4S2004 FRUIT STREET 

SIGNALIZE INTERSECTION 
RIVERSIDE CA 925137745 

P O BOX 7745 1601 W BADILLO SUITE 

112 

$67,500
 $54,788

06/27/08 
02/06/09 

33%

HB4N WPCP 

(951)710-1000 
(626)339-1601 

COVINA, CA 91722 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,345,509 11/08/07 58%

HA21 

07-231204 
ACST-P039-(020)E

 P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$1,791,858
 $16,223

12/03/07 
06/02/10 

75%

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE, INC. TRAN, KELVIN $390,644 02/29/08 0% 
07-4S0304 AT 0.1 KM WEST OF HARBOR BOULEVARD 

REPLACE OVERHEAD SIGN 
IRVINE, CA 92614 

1792 KAISER AVE. 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0 
$0 

03/14/08 
01/15/09 

0% 

HM4 WPCP 
(562)401-3333



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/08
01/05/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY TRAN, K. $7,643,680 10/04/07 32%
07-224804 
ACNH-P047-(008)E 

--() 

FROM 0.2 KM WEST OF HARBOR BOULEVARD 

UNDERCROSSING TO 0.1 KM EAST OF FERRY 

STREET UNDERCROSS 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$6,751,278
 $69,991

11/05/07 
01/31/09 

88%

HA21 WPCP 
REPAIR BRIDGE DECKS (562)401-3333 

07-LA-47-3.5/4.5 LA-47 AT THE SCHUYLER-HEIM LIFT- GRIFFITH COMPANY AKBARIAN, MASSOD $410,000 06/10/08 0%
07-2X1704 BRIDGE IN THE CITY OF LONG BEACH, LA 

COUNTY, DIR'S EMERGENCY F.A. 

REINFORC BRDG RAILNG POSTS W/WELD L-
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSADER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$0
 $0

06/18/08 
08/25/08 

0%

HM3 
BRACKE (562)860-3085 

07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY IN LONG BEACH GRIFFITH COMPANY AKBARIAN, MASSOD $2,579,270 08/19/08 28%
07-265004 AND LOS ANGELES FROM 0.1 MILE NORTH 

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH 

OF ROUTE 103 
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSAKER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$348,680
 $97,550

09/04/08 
08/10/09 

14%

HA21 WPCP 
APPROACH SPAN SEISMIC RETROFIT (562)860-3085 

07-LA-47-/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BELAIRE WEST LANDSCAPE INC TRAN, KELVIN $1,792,918 09/01/06 100%
07-179904 AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 11229 S. WOODRUFF 

AVE. 

$1,884,535
 $0

09/18/06 
11/13/08 
12/02/08 

100%

DOWNEY, CA 90241 PLANT EST 

HA25 SWPPP 
(562)401-3333 SATIS 

07-LA-47-/2.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $648,833 04/29/08 100%

HM1A 

07-2Y5204 

WPCP 

AT VARIOUS LOCATIONS ON 

AND ROUTE 47 

HOT MIX ASPHALT OVERLAY 

ROUTE 110 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241-5521 

$627,621
 $41,236

05/21/08 
12/31/08 

95%

OVER RUN 

07-LA-60-.4/4.1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF IZADPANAH, MOE $748,728 04/29/08 81% 
07-4L8404 AND MONTEREY PARK FROM SOTO STREET 

UNDERCROSSING TO WOODS AVENUE 

CALIFORNIA INC 

1310 W 23RD STREET 
2550 CORPORATE PLACE, 

SUITE C-107 

$399,441 
$376,626 

05/21/08 
02/15/09 

53% 

HM3 WPCP 

UNDERCROSSING 

REPLACE JOINT SEALS 
TEMPE, AZ 85282 

(323)981-1795

MONTEREY PARK, CA 91754 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 07 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-60-1.0/1.2
 

HA28 SWPPP
 

07-LA-60-5.0/12
 
07-3Y0604
 

HM3 WPCP
 

07-LA-60-11.8/23.3
 
07-1294V4
 
ACNH-P060-(130)E
 

LN62-07 0-(0E)
 

--()
 

HB5 HB5 SWPPP
 

HB311
 

07-LA-60-29.4/0
 
07-201704
 

HA12 SWPPP
 

07-LA-60-/30.5
 
07-243904
 
ACST-P060-(134)E
 

G P0-60 1-(4E)
 

--()
 

HB1 SWPPP
 

07-LA-71-1.4/1.4
 
07-2X2304
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM EUCLID AVENUE OVERCROSSING TO
 

WHITTIER BOULEVARD UNDERCROSSING
 

CONSTRUCT SLOPE PAVING
 

IN LOS ANGELES COUNTY IN MONTEREY
 

PARK, MONTEBELLO, SOUTH EL MONTE, AND
 

CITY OF INDUSTRY
 

SEAL DECK AND REPLACE JOINT SEALS
 

IN LOS ANGELES COUNTY AT HACIENDA
 

HEIGHTS AND ROWLAND HEIGHTS AT
 

VARIOUS LOCATIONS
 

CONSTRUCT HOV LANE AND SOUNDWALLS
 

IN LOS ANGELES COUNTY IN POMONA AT
 

THE POMONA MAINTENANCE STATION
 

CONSTRUCT NEW MAINTENANCE STATION
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS FROM BOYLE STREET
 

UNDERCROSSING TO 0.3 KM WEST OF
 

RESERVOIR STREET UNDERCROSSING
 

PLACE ASPHALT CONCRETE
 

GRIER ST PEDESTRIAN OVER-CROSSING,ON
 

LA-71LOS ANGELES COUNTY, DIR'S
 

EMERGENCY F.A.
 

REPAIR EARTHQUAKE DAMAGE
 

Contractor 

O'DONNELL CONSTRUCTION
 

559 W. COVINA BOULEVARD
 

SAN DIMAS, CA 91773-2911
 

J. MCLOUGHLIN
 

10641 FULTON COURT
 

RANCHO CUCAMONGA, CA 91730
 

SKANSKA USA CIVIL WEST CALIF
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509
 

BRUTOCO ENGINEERING & CONSTR.
 

P.O. BOX 429
 

FONTANA, CA 92334
 

PETERSON CHASE GENERAL
 

ENGINEERING
 

1792 KAISER AVENUE
 

IRVINE, CA 92614-5706
 

PETERSON-CHASE GENERAL
 

Resident
 
Engineer
 

AZIMA, HASSAN
 

2550 CORPORATE PLACE,
 

SUITE C-107
 

MONTEREY PARK, CA 91754
 

(323)981-1795
 

SANDOVAL, MARTIN
 

721 BREA CANYON ROAD,
 

STE. 6
 

WALNUT, CA, 91789
 

(909)594-3720
 

BASHOURA, YANINA
 

721 BREA CANYON ROAD
 

#6
 

WALNUT, CA 91789
 

(909)594-3739
 

GALVAN, PATRICIA
 

721 BREA CANYON ROAD,
 

SUITE 6
 

WALNUT, CA 91789
 

(909)594-9311
 

SANDOVAL, MARTIN
 

721 BREA CANYON ROAD,
 

#6
 

WALNUT, CA 91789
 

(909)594-9311
 

SANDOVAL, MARTIN
 

ENGINEERING CONSTRUCTION, INC.721 BREA CANYON ROAD,
 
1792 KAISER AVENUE
 SUITE 6
 

WALNUT, CA 91789

IRVINE, CA 92614-5706
 

(909)594-3720


 $661,300 09/07/07 100%
 $648,445

 $0
10/04/07 
11/25/08 

100%

12/03/08 
PLANT EST 

SATIS 

$750,395 03/26/08 66%
 $609,260
 $110,286

04/17/08 
04/30/09 

78%

 $115,372,861 03/13/07 65%
 $60,083,041
 $4,213,070

04/18/07 
08/30/10 

52%

 $13,181,848 02/10/06 0%
 $12,752,492

 $0
02/22/06 
07/15/08 

0%

12/15/08 
PLANT EST 

SATIS 

$6,744,225 07/11/08 22%
 $66,000
 $15,000

07/23/08 
11/30/09 

1%

 $935,000 08/05/08 100% 
$177,575 

$0 
08/05/08 
10/27/08 

100% 

12/15/08 
COMPLETED 

201020 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-90-1.2/1 TRUJILLO, GILBERTIN LOS ANGELES COUNTY IN LOS ANGELES C C MYERS INC $12,259,583 02/16/05 78%
07-1693C4 9100 S. SEPULVEDA 

BLVD., SUITE 200 

AT VARIOUS LOCATIONS 

WIDEN EXISTING FREEWAY 
RANCHO CORDOVA CA 957412948 

P O BOX 2948 $12,443,567
 $146,165

03/03/05 
12/29/08 

99%

12/29/08 

HE13 SWPPP 
(310)649-1821 

LOS ANGELES, CA 90045
(916)635-9370 

07-LA-91-6.0/14.1 LONGAZO, RONIN LOS ANGELES COUNTY IN CARSON, CHUMO CONSTRUCTION INC. $72,263,110 11/03/05 84%
07-182204 
ACNH-091 -(123)E 

11229 S. WOODRUFF 

AVE. 

COMPTON AND LONG BEACH AT VARIOUS 

LOCATIONS 

14425 JOANBRIDGE STREET $68,693,133
 $251,870

11/21/05 
03/13/09 

90%

--() 
DOWNEY, CA 90241REHABILITATE PAVEMENT 

BALDWIN PARK, CA 91706-1747 

HA22 SWPPP 
(562)401-3333 

07-LA-91-9.8/10 WANG, MIKEIN LOS ANGELES COUNTY IN COMPTON AT PK CONSTRUCTION $438,590 04/06/06 100%
07-1Y6504 11229 S. WOODRUFF 

AVENUE 

ACACIA AVENUE UNDERCROSSING AND AT 

COLLEGE OVERHEAD 

2126 N. FAIR OAKS $235,686
 $0

04/18/06 
01/15/09 

54%

DOWNEY, CA 90241REPAIR EROSION AND SPALLS 
ALTA DENA, CA 91001 

OVER RUN 

HA21 WPCP 
(562)401-3333 

07-LA-91-17.8/18.8 WANG, MIKEIN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION $2,277,076 01/05/06 0%
07-180004 
ACNH-P091-(125)E 

11229 S. WOODRUFF 

AVENUE 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

23135 BETTY ROAD $2,203,086
 $4,800

01/23/06 
12/30/09 

0%

--() 
DOWNEY, CA 90241EAST OF NORWALK BOULEV 

PERRIS, CA 92570 
PLANT EST 

HA25 SWPPP 
(562)401-3333PLANTING AND IRRIGATION SATIS 

07-LA-101-.9/8.1 IZADPANAH, MOEIN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT $510,013 04/01/08 100%
07-4S3804 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

FROM MAIN ST OVERCROSSING TO 

PILGRIMAGE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 
CORONA, CA 92878-2229 

P O BOX 2229 $506,371
 $0

04/17/08 
11/14/08 

100%

COMPLETED 
12/19/08 

HA22 WPCP 
(323)981-1795 

07-LA-101-34.2/38.2 IRA, ALFREDIN LOS ANGELES AND VENTURA COUNTIES SECURITY PAVING COMPANY, INC. $4,096,779 12/15/06 0% 
07-186104 
ACST-Q101-(121)E 

1525 RANCHO CONEJO 

BLVD. 

AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE MEDIAN BARRIER 

P.O. BOX 1489 $3,880,271 
$10,532 

01/11/07 
03/20/09 

0% 

HA27 

G Q1-01 1-(1E) 

--() 

SWPPP 
(805)480-4928

THOUSAND OAKS, CA 91320
SUN VALLEY, CA 91353-1489 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, R. $555,055 05/09/08 37%
07-4C0604 AND LONG BEACH AT VARIOUS LOCATIONS 

FROM I STREET TO ROUTE 1/103 

SEPARATION 
ORANGE, CA 92868 

5133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$558,757
 $9,940

05/21/08 
09/23/09 

94%

HA42 WPCP 
INSTALL DRAINAGE FACILITIES (562)401-3333 

07-LA-105-.5/.5 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP INC NJOYA, DAVID $504,045 11/16/07 100%
07-4L7304 AT SEPULVEDA BOULEVARD 

WIDEN AND RESURFACE ON-RAMP 
LAKE FOREST CA 92630 

22600 G LAMBERT STREET NO 140 18730 S. WILMINGTON 

AVE., SUITE 103 

$527,917
 $0

12/05/07 
12/11/08 
12/16/08 

100%

HB1 WPCP 

(949)454-1999 
RANCHO DOMINGUEZ, CA 

90220 
COMPLETED 

(310)609-0264 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,579,760 06/24/08 26%

HE13 

07-178504 
DPM-6207-(044)N 

--()

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$2,620,899
 $157,885

07/10/08 
01/31/10 

27%

(310)609-0264 

07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $520,737 05/02/08 76%
07-4L9504 LOCATIONS FROM ROUTE 110/47 

SEPARATION TO VENICE BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE., SUITE 103 

$296,491
 $48,885

05/21/08 
02/27/09 

57%

HM3 WPCP 

UNDERCROSSING 

REPLACE JOINT SEALS 
IRVINE CA 926145706 

(949)252-0441 
(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO HUSSAIN, MUSTAFA $3,142,162 05/02/08 45%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

INC 

10641 FULTON COURT 
1200 S. SEPULVEDA 

BLVD. 

$845,506
 $638,329

05/21/08 
08/10/09 

27%

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

LOS ANGELES, CA 90025 

HM1 WPCP (909)944-1037 
(424)202-8056 

07-LA-110-22.0/23.2 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION MCKENZIE, DARRELL $502,715 02/22/08 100% 
07-246704 
ACST-0110-(793)E 

01-10 7-(3E) 

--() 

AT VARIOUS LOCATIONS FROM 7TH STREET 

OVERCROSSING TO 0.1 KM SOUTH OF 3RD 

STREET OVERCROSSING 

TREAT MEDIAN AND GORE AREAS 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$502,733 
$0 

03/21/08 
10/30/08 

99% 

TEA1 WPCP 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,560,174 11/14/05 57%
07-243504 
ACST-S110-(010)E 

G S1-10 0-(0E)

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,393,002
 $393,605

11/23/05 
12/30/08 

90%

HB1 WPCP 

07-LA-110-/0 IN LOS ANGELES COUNTY AT VARIOUS PERTERSON CHASE GENERAL IZADPANAH, MOE $1,671,742 09/20/07 100%

HB1 

07-228004 
ACST-X035-(135)E 

X0-35 1-(5E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT CONCRETE CURB AND GUTTER 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$1,505,720
 $0

10/04/07 
10/27/08 

100%

COMPLETED 
12/10/08 

07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL-JAMAL, ABDUL $1,876,150 04/22/08 100%
07-3Y2004 NORTHIDGE, PACOIMA AND SAN FERNANDO 

FROM DE SOTO AVENUE UNDERCROSSING TO 

0.1 MILE WEST OF BRAD 
ROGERS, MN 55374 

P.O. BOX 310 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$1,732,524
 $0

05/08/08 
10/02/08 

92%

HM WPCP 
GRIND EXISTING CONCRETE PAVEMENT (805)797-1348 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,119,715 02/23/07 65%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$11,399,312
 $161,602

03/12/07 
06/13/10 

38%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC RESLER, CAESAR $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA. 90622 

P.O.BOX 6270 

(818)637-2506 

2090 FERN LN. 

GLENDALE, CA. 91208 

$1,919,939
 $10,000

09/10/07 
10/26/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D CONSULTANTS, INC. AGUILAR, ANGEL $1,345,171 12/01/05 16% 
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 
ORANGE, CA. 92868 

(818)637-2514

999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE 

GLENDALE, CA 91208 

$1,296,715 
$2,435 

12/09/05 
09/25/09 

96% 

PLANTING AND IRRIGATION 
HA25 SWPPP 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-/1 IN LOS ANGELES COUNTY IN BURBANK AT ORTIZ ASPHALT PAVING INC MOGHADDA, SEYED (SYD) $209,238 04/14/08 2%

HM1A 

07-2Y8504 

WPCP 

VARIOUS LOCATIONS FROM ROUTE 134/170 

SEPARATION TO 0.2 KM EAST OF CAHUENGA 

BOULEVARD 

RESURFACE RAMPS 

COLTON CA 92324 

(909)386-1200 

P O BOX 883 

(661)257-0273 

25061 W AVENUE 

STANDFORD #70 

VALENCIA, CA 91355 

$16,899
 $1,021

04/28/08 
03/10/09 

8%

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,364,495 01/15/08 64%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E)

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$4,926,817
 $557,448

01/28/08 
04/19/10 

77%

HB1 SWPPP 

07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LITTLEROCK GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $4,640,454 06/10/08 56%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST 

OF 60TH STREET EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,251,195
 $1,092,925

06/20/08 
04/30/09 

93%

HE13 SWPPP 

07-LA-138-56.2/57.2 IN LOS ANGELES COUNTY AT LITTLEROCK GRANITE CONSTRUCTION COMPANY HIN HARTANTO $5,245,693 03/03/08 54%
07-127234 FROM 96TH STREET EAST TO 106TH STREET 

EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE, CA 95077 

P.O. BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$5,016,990
 $14,476

03/18/08 
04/19/09 

95%

HE13 SWPPP 
(661)726-0148 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $187,302 06/26/08 18%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$34,320
 $34,320

07/25/08 
03/03/09 

18%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 

HB4N WPCP (714)708-3544 

07-LA-170-14.9/20.6 IN LOS ANGELES COUNTY IN LOS ANGELES J. FLECTHER CREAMER & SON, INCAZIMA, HASSAN $2,575,581 10/18/07 100% 

HB1 

07-200804 
ACST-P170-(003)E 

P1-70 0-(3E) 

--() 

WPCP 

AND BURBANK FROM RIVERSIDE TUJUNGA 

UNDERCROSSING TO ARLETA SHELDON 

UNDERCROSSING 

INSTALL GUARD RAIL 

SYLMAR, CA 91342 

12874 SAN FERNANDO ROAD 

(323)981-1795

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$2,566,215 
$0 

11/06/07 
10/24/08 

100% 

COMPLETED 
12/02/08 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VARIOUS SOUTHLAND CONSTRUCTION KWAN, KIN $330,205 05/09/08 100%
07-2M3804 LOCATIONS 

REPLACE JOINT SEALS 
IRVINE, CA 92602 

3943 IRVINE BLVD NO 40 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$235,620
 $15,880

06/18/08 
10/31/08 

71%

HM3 WPCP 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $6,629,266 01/22/08 31%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$1,927,149
 $124,375

02/05/08 
01/31/10 

29%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-33.3/46.8 IN LOS ANGELES COUNTY AT VARIOUS BEADOR CONSTRUCTION COMPANY YUE, WARREN $10,592,332 07/06/07 57%

HB4N 

07-129934 
ACIM-210 -(791)E 

--() 

WPCP 

LOCATIONS 

CLOSED CIRCUIT TELEVISION SYSTEM 

INC 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(626)338-3430 

12901 RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91706 

$8,239,032
 $170,268

07/31/07 
11/12/09 

77%

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,502,379 11/20/07 60%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$5,475,582
 $465,523

12/18/07 
07/14/10 

65%

07-LA-210-46.2/49.3 IN AND NEAR LAVERNE AND CLAREMONT DIVERSIFIED LANDSCAPE CO. KAROUT, REDA $1,519,820 08/02/05 86%
07-172174 FROM SAN DIMAS CANYON ROAD TO 0.2 

MILES WEST OF TOWNE AVENUE 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

(626)338-3430 

12901 RAMONA BLVD. #H 

IRWINDALE, CA 91706 

$1,430,533
 $0

08/11/05 
08/18/09 

93%

HE14 SWPPP 

07-LA-210-48.9/49.3 IN LOS ANGELES COUNTY IN LA VERNE AND LT. ENGINEERING 27601 FORBES RAJ PUNJABI $539,588 02/13/08 0% 
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUIT 

STREET OVERCROSSING TO LIVE OAK WASH 

RD., STE #54 LAGUNA NIGUEL, CA 

92677 
1041 W. BADILLO ST. 

SUITE 112 

$452,011 
$16,814 

03/12/08 
09/04/09 

0% 

CONSTRUCT SOUND BERM COVINA, CA 1722 PLANT EST 

HB311 SWPPP 
(626)339-1601 SATIS 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-49.3/52.1 
07-1264F4 

IN LOS ANGELES COUNTY IN CLAREMONT 

FROM THOMPSON CREEK BRIDGE TO SAN 

BERNARDINO COUNTY LINE 

PLANTING AND IRRIGATION 

DIVERSIFIED LANDSCAPE CO 

WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

KAROUT, REDA 

12901 RAMONA BLVD. 

#11 

IRWINDALE, CA 91706 

$1,763,256
 $1,705,690

 $5,040

07/13/05 
07/28/05 
07/09/09 

88%

 96%

HE14 SWPPP 
(626)338-3430 

07-LA-210-/44 

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

KAROUT, REDA 

(626)339-1601 

12874 SAN FERNANDO ROAD 1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$4,515,369
 $932,553
 $197,197

06/02/08 
06/24/08 
08/18/09 

29%

 21%

07-LA-213-.3/1 
07-4S6704 
OTS- -( ) 

--()

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 19TH STREET TO 9TH STREET 

INSTALL METAL BEAM GUARD RAIL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

ROBILLOS, RAMON 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$164,498
 $0
 $0

10/31/08 
11/10/08 
04/30/09 

0%

 0%

HB1 WPCP 

07-LA-213-5.7/5.7 
07-4S2104 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT LOMITA BOULEVARD AND WESTERN 

AVENUE 

INSTALL TRAFFIC SIGNAL 

PETERSON CHASE ENGINEERING 

CONSTRUCTION, INC. 

IRVINE, CA 92614 

1792 KAISER AVENUE 

WANG, PAUL 

(562)926-2537 

14620 CARMENITA RD. 

NORWALK, CA 90650 

$464,524
 $359,069
 $101,859

02/08/08 
02/27/08 
03/20/09 

100%

 74%

HB4N WPCP 

07-LA-405-.3/2.8 

HA42 

07-4S4104 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT VARIOUS LOCATIONS FROM ATHERTON 

STREET UNDERCROSSING TO CLARK AVENUE 

UNDERCROSSING 

PLACE SLOPE PAVING 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS, CA 91773 

559 WEST COVINA BLVD 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$347,335
 $211,825
 $79,420

05/09/08 
05/29/08 
01/15/09 

91%

 61%

07-LA-405-25.9/29.5 
07-1178U4 
ACNH-405 -(048)N 

40-5 30-(8NS)T 

6207- 034-() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

BALFOUR BEATTY CONSTR. INC. 

INGLEWOOD, CA 91792 

419 SOUTH HINDRY AVE., STE C 

VENTOCILLA, JOSE 

(310)410-9862

 $121,141,470 
$108,485,514 

$489,391 

09/28/04 
10/06/04 
06/04/09 

100% 

89% 

HB5 SWPPP 
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State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 12/20/08
01/05/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-405-40.1/46.2
 
07-218304
 
ACIM-405 -(055)E
 

--()
 

HA25 SWPPP
 

07-LA-405-/12.6
 
07-244404
 
ACIM-405 -(929)E
 

--()


HA22 WPCP
 

07-LA-405-/48.6
 
07-243604
 
ACIM-X037-(140)E
 

X0-37 1-(0E)
 

--()
 

HB1 WPCP
 

07-LA-710-6.8/9.1
 
07-234904
 
ACNH-P710-(011)E
 

--()
 

HA25 SWPPP
 

07-LA-710-9.4/18.4
 
07-183114
 
ACNH-710 -(786)N
 

--()
 

HA22 SWPPP
 

07-LA-710-16.1/18.4
 
07-259904
 

HA22 SWPPP
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM 0.2 KM SOUTH OF BURBANK
 

BOULEVARD OVERCROSSING TO DEVONSHIRE
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN LOS ANGELES COUNTY IN LONG BEACH,
 

CARSON AND SIGNAL HILL FROM LOS
 

ANGELES AND ORANGE COUNTY LINE TO
 

ROUTE 405 AND 110 SEPARATIO
 

SLAB REPLACEMENT AND GRINDING
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS FROM SAN GABRIEL RIVER
 

BRIDGE TO ROUTE 405/5 SEPARATION
 

INSTALL METAL BEAM GUARD RAIL
 

IN LOS ANGELES COUNTY IN LONG BEACH
 

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
 

WARDLOW AVENUE
 

HIGHWAY PLANTING AND IRRIGATION
 

IN LOS ANGELES COUNTY IN LONG BEACH
 

CARSON, COMPTON, PARAMOUNT, LYNWOOD
 

AND SOUTH GATE AT VARIOUS LOCATIONS
 

REHABILITATE ROADWAY
 

IN LOS ANGELES COUNTY IN LYNWOOD AND
 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE
 

710/105 SEPARATION TO FIRESTONE
 

BOULEVARD OVERCROSSING
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

Contractor 

A C C U CONSTRUCTION
 

23135 BETTY ROAD
 

PERRIS CA 92570
 

(951)675-8200
 

PETERSON CHASE GENERAL
 

1792 KAISER AVE.
 

IRVINE, CA 92614-5706
 

PETERSON CHASE GENERAL
 

1792 KAISER AVE
 

IRVINE, CA 92614-5706
 

P&D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN & COUNTRY RD. 4TH FL
 

ORANGE, CA 92868
 

ATKINSON CONSTRUCTION L.P.
 

27422 PORTOLA PKWY., STE 250
 

FOOTHILL RANCH, CA 92610
 

SULLY MILLER CONTRACTING
 

COMPANY
 

1100 E ORANGETHORPE SUITE 200
 

ANAHEIM CA 92801
 

(714)578-9600
 

Resident 
Engineer 

PATEL, JAGDISH
 

5160 HASKELL AVENUE
 

ENCINO, CA 91436
 

(818)788-3303
 

ZAWISTOWSKI, TOM
 

ENGINEERING CONSTRUCTION, INC.11229 S. WOODRUFF
 

PLANT EST
 

SATIS
 

05/31/07 22%

07/05/07
 

41%

12/17/12
 

08/19/08 0%
 
09/16/08
 

0%

12/30/11
 

SUSPENDED
 

AVE.
 

DOWNEY, CA 90241
 

(562)401-3333
 

NJOYA, DAVID
 

18730 S WILMINGTON
 

AVE STE #103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

AKBARIAN, MASSOD
 

17912 CRUSADER AVE,
 

STE 101
 

CERRITOS, CA 90703
 

(562)860-3085
 

MOUSSA NAZEM
 

17912 CRUSADER AVE.,
 

SUITE 101
 

CERRITOS, CA 90703
 

(562)860-3085
 

SAAD, HUSSEIN
 

11229 S. WOODRUFF
 

AVE.
 

DOWNEY, CA 90241
 

(562)401-3333


 $2,496,488

 $2,291,090


 $7,040


 $14,067,929

 $12,633,651


 $332,140


 $6,126,088

 $3,386,808

 $344,811


 $3,075,844

 $3,050,367


 $8,121


 $145,455,740

 $59,058,492

 $4,572,383


 $29,849,333
 
$0
 
$0
 

11/01/06 0%

12/01/06
 

0%

08/10/09
 

PLANT EST
 

SATIS
 

11/10/05
 
11/23/05
 
12/01/09
 

02/28/08
 
03/12/08
 
08/18/09
 

08/05/04
 
08/19/04
 
02/27/09
 

78%


 89%


 48%


 54%


 0%


 0%
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-16.7/17.3 IN LOS ANGELES COUNTY IN SOUTH GATE ALL AMERIAN ASPHALT TRAN, KELVIN $216,831 05/02/08 55%
07-2Y8404 AND LYNWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

P.O. BOX 2229 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$111,119
 $0

05/21/08 
12/15/08 

45%

HM1A WPCP 
(562)401-3333 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,858,650 12/02/05 100%
07-201604 AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 
DOWNEY CA 90241 

9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, 

SUITE C-107 

$4,548,247
 $98,662

12/21/05 
01/10/09 

93%

HA12 SWPPP 

(562)803-9499 
(323)981-1795 

MONTEREY PARK, CA. 91754 OVER RUN 

07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH INC.GENERAL SYLVAN, SCOTT $2,669,175 01/05/07 100%
07-210804 AT MAINTENANCE EQUIPMENT TRAINING 

CENTER 

ENGINEERING CONTRACTOR 

735 LAGUNA DRIVE 
5200 W. IMPERIAL HWY 

LOS ANGELES, CA 90045 

$2,577,579
 $0

01/23/07 
03/15/09 

95%

CONSTRUCT TRAINING FACILITY 
CARLSBAD, CA 92008 

(213)216-6068 OVER RUN 

HA12 SWPPP 

07-VEN-1-12.7/0 IN VENTURA COUNTY AT HUENEME ROAD TDS ENGINEERING MANNAA, HASSAN $283,846 06/23/08 50%
07-3N7904 INSTALL TRAFFIC SIGNALS 

WEST LAKE VILLAGE, CA 

91361 

1014 S. WESTLAKE BLVD. 14-136 13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$242,881
 $0

07/07/08 
02/13/09 

88%

(818)364-2760 

HB4N WPCP 

07-VEN-1-21.2/0 IN VENTURA COUNTY IN THOUSAND OAKS, BENA COMPANY ABUMUHOR, ISSAM $153,065 04/14/08 84%
07-4L8304 SIMI VALLEY, FILLMORE, SANTA PAULA, 

MOORPARK AND VENTURA AT VARIOUS 

LOCATIONS 

INSTALL CABLE RAILING 

TORRANCE CA 90505 

(310)371-9999 

2785 PACIFIC COAST HWY NO 322 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$137,004
 $0

05/22/08 
12/15/09 

97%

COMPLETED 
12/19/08 

HA28 WPCP 

07-VEN-23-3.5/11.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC EID, EMILE $63,073,110 04/04/06 0% 

HE13 

07-115454 
HP21-6207-(036)L

 620-7 03-() 

--() 

SWPPP 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD UNDERCROSSING TO NEW LOS 

ANGELES AVENUE UNDERCROSSIN 

WIDEN ROADWAY AND SOUND WALL 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)375-9247

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$60,817,106 
$74,508 

04/17/06 
09/30/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC ABUMUHOR, ISSAM $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

TOUSAND OAKS, CA 91320 

$135,035
 $0

01/28/08 
03/25/09 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)375-9247 

07-VEN-33-6.0/57.5 IN VENTURA COUNTY IN AND NEAR VENTURA MODERN ALLOYS, INC. ABUMUHOR, ISSAM $2,938,712 05/24/07 100%

HB1 

07-203004 
ACST-P033-(064)E 

G P0-33 0-(4E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL AND STRIPING 
STANTON, CA 90680 

11172 WESTERN AVE. 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKD, CA 91320 

$2,725,841
 $188,272

06/22/07 
01/10/09 

93%

OVER RUN 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-10.9/10.9 IN VENTURA COUNTY NEAR OJAI FROM TDS ENGINEERING ARROYO, HECTOR $259,547 06/23/08 100%
07-4N5304 WOODLAND AVENUE TO BALDWIN ROAD 

MODIFY SIGNAL AND LIGHTING 
THOUSAND OAKS, CA. 91316 

1014 S.WESTLAKE BLVD.,STE14 1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$265,270
 $1,145

07/07/08 
12/22/08 

98%

HB4N WPCP 
(805)480-4928 

07-VEN-33-14.0/57.5 CLEAR ALL STORM DEBRIS, HAUL IT TO SUMMER CONSTRUCTION IRA, ALFRED $385,000 01/31/08 100%
07-1X9304 APPROVEDISPOSAL SITES, CLEAR & 

RESTORE ALL DRAINAFLOW LINES ALONG 

THE ROADWAY SHOULDERS DIR'S E 
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$305,843
 $1,046

01/31/08 
01/30/09 

79%

OVER RUN 

201020 
REMOVE SLIDE & STORM DEBRIS, REPAIR 

& REOP 
(805)480-4928 

07-VEN-33-17.7/17.7 REPAIR RECENT STORM DAMAGE AND SUMMER CONSTRUCTION IRA, ALFRED $1,185,000 02/28/08 100% 
07-1X9704 PROTECT VEN33 FROM DIR'S EMERGENCY 

F.A. CONTRACT 

EMERGENCY STORM DAMAGE REPAIR VEN-
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$897,593 
$0 

02/28/08 
10/31/08 

76% 

OVER RUN 

201020 
033 (805)480-4928
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Statement of Ongoing Contracts as of 12/20/08
01/05/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-.4/4.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC PATEL, JAGDISH $4,404,056 11/19/07 91%
07-185504 
ACST-Q101-(133)E 

G Q1-01 1-(3E) 

--() 

FROM 0.4 KM EAST OF WESTLAKE 

BOULEVARD OVERCROSSING TO 0.4 KM WEST 

OF CONEJO SCHOOL ROAD UC 

INSTALL CONCRETE BARRIER 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$4,148,294
 $79,656

12/03/07 
01/23/09 

94%

HA27 SWPPP 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,846,866 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,125,085
 $55,686

09/21/07 
06/01/12 

0%

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247 

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 

07-VEN-118-18.2/32.6 VEN 118 18.2/32.6 HWY WIDENING AND C.A. RASMUSSEN, INC. VALENCIA TOUTOUNCHIAN, MOHAMMAD $48,836,598 02/22/07 67%
07-116794 ITS FEATURES (SIMI VALLEY-TAPO CANY 

ON ROAD TO LOS ANGLES COUNTY LINE -

COMMERCE CENTER 28548 

LIVINGSTON AVENUE VALENCIA, CA 
1525 RANCHO CONEJO 

BLVD., SUITE 103 

$43,383,543
 $1,134,683

03/15/07 
10/07/09 

88%

WIDEN FR 6 TO 8 LANES WI 91355-4171 THOUSAND OAKS, CA 91320 

HE13 SWPPP 
WIDEN HIGHWAY (805)480-4928 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC EID, EMILE $1,427,150 09/29/08 0%

HA23 

07-1X3104 
ER-4129-(004)E 

--() 

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

10/22/08 
12/15/09 

0%

07-VEN-118-23.3/32.6 IN VENTURA COUNTY IN SIMI VALLEY FROM TAFT ELECTRIC CO. MANNAA, HASSAN $1,073,460 06/17/08 53% 
07-142804 0.8 KM WEST OF FIRST STREET 

OVERCROSSING TO 0.8 KM EAST OF 

SYCAMORE DRIVE UNDERCROSSING 
VENTURA, CA 93003 

1694 EASTMAN AVENUE 

(818)364-2760

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$668,909 
$110,064 

07/10/08 
03/23/09 

62% 

MODIFY LIGHTING 
HA22 WPCP 
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Statement of Ongoing Contracts as of 12/20/08
01/05/09
 

07District 

07-VEN-118-32.0/32.5 

Fed Aid 

HE11 

Pgm Code 

07-223804 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY IN SIMI VALLEY AT 

FROM 0.6 KM WEST OF ROCKY PEAK ROAD 

OVERCROSSING TO ROCKY PEAK ROAD 

OVERCROSSING 

Description 

CONSTRUCT RAMPS 

Type Of Work 

NYE AND NELSON, INC. 

Contractor 

VENTURA, CA 93003 

1860 EASTMAN AVENUE, NO. 108 

TOUTOUNCHIAN, MOHAMMAD 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$3,244,025

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/29/08 

Awarded 

10/23/08 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-VEN-118-32.0/33 

TEA1 

07-246904 
ACST-P118-(057)E 

P1-18 0-(7E)

--() 

WPCP 

IN VENTURA COUNTY IN SIMI VALLEY AT 

0.9 KM WEST OF ROCKY PEAK ROAD OC AND 

FROM 0.3 KM WEST OF ROCKY PEAK OC TO 

ROCKY PEAK ROAD OC 

INSTALL CHAIN LINK FENCE 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$177,456
 $163,377

 $1,700

11/19/07 
12/14/07 
07/19/09 

0%

 0%

PLANT EST 

SATIS 

07-VEN-126-19.2/34 

20.10 

07-1X8704 
REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM 

WATERSHED THREATENS TO OVERTOP BRIDGE 

& HIGHWAY WITH DEBRIS DIR'S EME 

REMOVE DEBRIS AND RESTORE TO FULL 

CAPACITY 

UNION ENGINEERING COMPANY, INC 

VENTURA, CA 93002 

IRA, ALFRED 

(805)480-4928 

3658 N VENTURA AVE. 1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$985,000
 $510,691

 $0

11/02/07 
11/02/07 
10/31/08 

100%

 52%

OVER RUN 

07-VEN-150-9.6/9.6 

HA21 

07-1189A4 

SWPPP 

IN VENTURA COUNTY NEAR RANCHO SANTA 

ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 

NCCI, INC. 

PARAMOUNT, CA 90723 

P.O. BOX 1422 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$2,053,522
 $925,025
 $111,142

01/23/08 
02/07/08 
11/06/09 

100%

 45%

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E)

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

$3,525,748
 $714,717
 $270,982

08/11/08 
08/15/08 
07/21/10 

29%

 20%

07-VEN-150-20.5/31 

HA23 

07-4L4304 
ACST-4130-(004)E

 41-30 0-(4E) 

--() 

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 

VARIOUS LOCATIONS FROM 0.9 KM EAST OF 

REEVES ROAD TO 0.2 KM NORTH OF 

RAFFERTY RANCH ROAD 

REPAIR SLOPE 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

ARROYO, HECTOR 

(805)480-4928

22600 G LAMBERT ST SUITE 1405 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$849,145 
$0 
$0 

09/15/08 
10/06/08 

0% 

0% 
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District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED $2,941,198 01/18/08 71%
 
07-1189F4 $2,132,678 02/06/08
SPRINGS AT SISAR CREEK BRIDGE AND 28548 LIVINGSTON AVE.
 1525 RANCHO CONEJO 73%

ACST-P150-(024)E  $147,950 04/14/10


SANTA PAULA CREEK BRIDGE
 BLVD. SUITE 103
 
P1-50 0-(4E) VALENCIA, CA 91355-4171


WIDEN BRIDGE AND UPGRADE RAILING THOUSAND OAKS, CA 91320

--()
 

(805)804-4928

HA21 SWPPP
 

Totals: Authorized Final Amt: $1,115,863,215 Completed to Date: $691,356,171 Work This Month: $30,101,371



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-.1/2.1 07-3Y1504 

07-LA-1-9.5/12.2 07-2Y5104 

07-LA-1-19.4/32 07-4L7704 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-28.7/29.6 07-1661A4 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-1-50.8/56.5 07-3Y4704 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-74.0/74.1 07-4J1804 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-13.1/13.5 07-255804 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-28.9/37.4 07-4S5104 

07-LA-5-43.0/44.5 07-2X3004 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-60.0/88.6 07-2X1104 

07-LA-5-44.2/46 07-168004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-46.7/47.6 07-4S2404 

07-LA-5-57.1/58.2 07-4S5204 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-14.2/18.1 07-222224 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-/S1.3 07-2M1304 

07-LA-14-39.8/68 07-4L5004 

07-LA-27-3.0/3 07-253404 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.1/12.1 07-2Y5504 

07-LA-27-14.3/17.2 07-4S6004 

07-LA-30-3.4/3.4 07-4S2004 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/.9 07-4S0304 

07-LA-47-.9/2 07-224804 

07-LA-47-3.5/4.5 07-2X1704 

07-LA-47-3.5/4.5 07-265004 

07-LA-47-/2.4 07-2Y5204 

07-LA-47-/.9 07-179904 

07-LA-60-.4/4.1 07-4L8404 

07-LA-60-1.0/1.2 07-241404 

07-LA-60-11.8/23.3 07-1294V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-29.4/0 07-201704 

07-LA-60-5.0/12 07-3Y0604 

07-LA-60-/30.5 07-243904 

07-LA-71-1.4/1.4 07-2X2304 

07-LA-90-1.2/1 07-1693C4 

07-LA-91-6.0/14.1 07-182204 

07-LA-91-9.8/10 07-1Y6504 

07-LA-91-17.8/18.8 07-180004 

07-LA-101-.9/8.1 07-4S3804 

07-LA-101-34.2/38.2 07-186104 

07-LA-103-1.8/2.3 07-4C0604 

07-LA-105-.5/.5 07-4L7304 

07-LA-105-.7/.9 07-178504 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-22.0/23.2 07-246704 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-.9/21.5 07-4L9504 

07-LA-110-/0 07-228004 

07-LA-118-2.6/12.5 07-3Y2004 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-134-/1 07-2Y8504 

07-LA-138-47.8/49 07-239614 

07-LA-138-51.9/52.5 07-127214 

07-LA-138-56.2/57.2 07-127234 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-170-14.9/20.6 07-200804 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-48.9/49.3 07-242704 

07-LA-210-/44 07-243304 

07-LA-210-.8/33.9 07-2M3804 

07-LA-210-33.3/46.8 07-129934 

07-LA-210-46.2/49.3 07-172174 

07-LA-210-49.3/52.1 07-1264F4 

07-LA-213-.3/1 07-4S6704 

07-LA-213-5.7/5.7 07-4S2104 

07-LA-405-.3/2.8 07-4S4104 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-40.1/46.2 07-218304 

07-LA-405-/12.6 07-244404 

07-LA-405-/48.6 07-243604 

07-LA-710-6.8/9.1 07-234904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-16.7/17.3 07-2Y8404 

07-LA-5707-/0 07-201604 

07-LA-5764-/0 07-210804 

07-VEN-1-12.7/0 07-3N7904 

07-VEN-1-21.2/0 07-4L8304 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-3.5/11.4 07-115454 

07-VEN-33-6.0/57.5 07-203004 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-10.9/10.9 07-4N5304 

07-VEN-33-14.0/57.5 07-1X9304 

07-VEN-33-17.7/17.7 07-1X9704 

07-VEN-101-.4/4.4 07-185504 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-118-32.0/32.5 07-223804 

07-VEN-118-32.0/33 07-246904 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-23.3/32.6 07-142804 

07-VEN-118-18.2/32.6 07-116794 

07-VEN-118-18.4/0 07-1P3804 

Page 

15 

15 

16 

16 

16 

16 

16 

16 

17 

17 

17 

17 

17 

17 

18 

18 

18 

18 

18 

18 

19 

19 



District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-126-19.2/34 07-1X8704 19
 

07-VEN-150-9.6/9.6 07-1189A4 19
 

07-VEN-150-18.8/18.8 07-1189G4 19
 

07-VEN-150-20.5/31 07-4L4304 19
 

07-VEN-150-28.5/28.5 07-1189F4 20
 

Statement of Ongoing Contracts - Federal Aid 

07
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $116,145,240


FEDERAL AID (PRIMARY) $472,405,635


FEDERAL AID (SECONDARY) $46,212,903


STATE HIGHWAY $288,079,066


STORM DAMAGE REPAIR $1,583,425


 $191,436,946


 $1,115,863,215


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$87,313,203


 $310,689,146


 $28,450,076


 $185,229,507


 $138,429


 $79,535,809


 $691,356,171
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $24,302,070
 

$24,302,070
Work completed this Period:


	07

